[redacted]

[redacted]

8/13 21.8. 225 800

MEMORY OF REVIEW

I have reviewed the Monthly Reports of:

[redacted]

pertaining to Exploration Project Contract No. [redacted], Docket No. [redacted], dated October 28, 1957, without amendments, for the months of [redacted] to May 1958 inclusive, covering a project for the exploration of uranium on property known as the Timber Bonet Claims Nos. 1 to 7 inclusive, located in Harney County, State of Oregon.

My review included an examination of the Monthly Reports (Form [redacted]) and supporting documents attached thereto, comparison of the costs claimed with the contract and pertinent schedules, consultation with the Government representative who visited and examined the project, and a determination of the reasonableness and propriety of the costs.

This review was made in lieu of a final audit of the Operator's accounts and records for the following reasons:

a. the administrative cost to the Government of an audit would be expensive in relation to the estimated possible further disallowances thereunder;

b. the Monthly Reports were supported by documentary proof of the costs accepted under the contract's provision for contribution by the Government on the basis of allowable costs incurred;

c. a major portion ($8,869.60) of the costs incurred were under a contract provision for payment by the Government on the basis of fixed unit costs of work actually performed; and

d. the balance ($199.10) of the accepted costs were supported by documentary proof of the costs incurred under the contract.

The review disclosed the following facts in regard to the amounts paid or to be paid the Contractor:

Total cost claimed by Operator		$9,139.66
Exceptions:		
Prior to audit	$70.90	
Herewith	[illegible]	[illegible]
Total accepted cost claimed		[illegible]

The contract calls for a 75 percent participation of accepted costs. Therefore, payments as follows are valid and proper:

Amount payable on audited claim	$6,[illegible].53
Amount reimbursed	[illegible]
Balance due Operator	[illegible]

August 7, 1958

G. L. Turner, Editor

Schedule of Exceptions

W. C. Teegarden, Charles Skeeters, Glen Young,
and George Slade, Partners
d/b/a Timber Beast Mining Co. DMEA-4760 Idm-E1144

Claimed on May 1958 Final Form MF-104				$9,139.60
Accepted Costs				
Stage I				
Fixed Unit Costs				
Drifting and Crosscutting	246'	@ $28.85	$7,097.10	
Timbering	44'	@ 7.50	330.00	
Actual Costs				
Consultant	2½ days	@ $75.00	187.50	
Chemical Assays	2	@ 5.80	11.60	
Total Stage I			7,626.20	
Stage II				
Fixed Unit Costs				
Drifting and Crosscutting	50'	@ $28.85	1,442.50	
Total accepted costs				9,068.70
Disallowed by Audit				
Deletions made by Certifying Officer				$ 70.90

C. A. Turner, Auditor

August 7, 1958

800

So. 157 Howard Street
Spokane 4, Washington
August 27, 1958

Mr. W. G. Teegarden
Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

Re: Docket No. DMEA-4760 (Uranium)
Timber Beast Group
Harney County, Oregon
Contract No. Idm-E1144

Dear Mr. Teegarden:

Enclosed for your information and files is a copy of Report of Review, dated August 7, 1958, by C. A. Turner, DMEA Auditor. This Report of Review covers the months of December 1957 to May 1958, inclusive.

This report shows a balance due Timber Beast Mining Company of $99.99. This money will be scheduled for release early in September.

Sincerely yours,

Donald R. MacLaren
For: Wing G. Agnew
Acting Executive Officer
DMEA Field Team, Region I

Enclosure

cc: DMEA(3)
[illegible](2)
[illegible](AD)
Turner

AUG 14 1958

Mr. Charles A. Turner
DMEA Auditor
1201 North Division Street
Spokane 2, Washington

Re: Docket No. DMEA-4760 (Uranium)
W. C. Teegarden, Charles Skeeters,
Glen Young, and George Slade, Partners
Contract No. Idm-E1144

Dear Mr. Turner:

Your Report of Review on the above referenced contract is acceptable and normal distribution is authorized.

Sincerely yours,

(Signed) J. L. Chambers

Jay L. Chambers, Director
Contract Administration
and Audit Division

GMcCarthy/GMcC
August 13, 1958

cc: Docket
Admr. Reading File
Mr. Chambers

800

1201 N. Division St.
Spokane 2, Washington

August 1, 1958

Mr. G. A. Turner
DMEA Auditor, Region I
1201 N. Division Street
Spokane 2, Washington

Re: Docket No. DMEA-1760 (uranium)
Timber Butte Mining Company
Harney County, Oregon
Contract No. ida-[illegible]

Dear Mr. Turner:

Project work under the referenced contract was considered completed when the final inspection of the property was made on June 7, 1958. All the work performed was done to the satisfaction of the Government.

A final inspection report on the completed work was submitted by G. G. Haddell on June 16, 1958.

The requirement of an Operator's final engineering and geological report, called for by Article 7(c) of the contract, was fulfilled by the submission of a report by Gerald Hartley on the results of Stage I work and by the Operator's narrative report, dated June 2, on the work completed under Stage II.

Work units completed within the terms of the contract are:

Stage I	Authorized	Completed
Drifting and crosscutting	320 ft.	246 ft.
Timbering	105 ft.	44.2 ft.
Bulldozing	30 hrs.	none
Consultant engineer or geologist	3 days	3½ days
Chemical analyses for U_3O_8	25 determin.	2 determin.
Stage II		
Drifting and crosscutting	400 ft.	50 ft. 1/
Timbering	200 ft.	none
Bulldozing	30 hours	none
Consultant engineer or geologist	3 days	none
Chemical analyses for U_3O_8	50 determin.	none

1/ Only 50 ft. authorized. See Field Team letter to Operator, dated April 9, 1958.

The Government has no equity in equipment and supplies used on the project.

A certification of discovery will not be recommended.

It is now in order for you to issue your Report of Review.

By Field Team, Region I

A. E. Weissenborn, Exec. Officer
U. S. Geological Survey

Wing G. Agnew, Member
U. S. Bureau of Mines

cc: DMEA (3)
USGS (3)
USBM (AS)

Standard Form No. 1034—Revised
Form prescribed by
Comptroller General, U. S.
September 7, 1950
(Gen. Reg. No. 51, Supp. No. 11)

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

D. O. Vou. No. _____

Bu. Vou. No. 2215

U.S. _____
(Department, bureau, or establishment)

Voucher prepared at Spokane, Washington 9/2/58
(Give place and date)

THE UNITED STATES, Dr., Payee's Account No. Idn-E1144

To Timber Beast Mining Company
(Payee)

P. O. Box 189 (Address) Prospect (City) Oregon (State)

PAID BY

(For use of Paying Office)

No. and Date of Order	Date of Delivery or Service	ARTICLES OR SERVICES (Enter description, item number of contract or Federal supply schedule, and other information deemed necessary) Discount Terms	QUANTITY	UNIT PRICE Cost	UNIT PRICE Per	AMOUNT Dollars	AMOUNT Cts.
	May 1958	Balance withheld under Voucher No. 2182, dated June 13, 1958, adjusted to audit.				99	99
PAYMENT: Complete ☐ Partial ☐ Final ☐		FINAL PAYMENT					
		Use continuation sheet(s) if necessary					
Shipped from	to	Weight	Government B/L No.		Total	99	99

I certify that the above bill is correct and just and that payment therefor has not been received.

(Sign original only)

Date _____ *Payee _____
(This certificate not required when a like certificate is made by payee on attached bill or bills)

Per _____ Title _____

(Payee must NOT use this space)

Differences _____

Account verified; correct for 99 99

(Signature or initials) _____

Contract No.	Date	Req. No.	Date	Invoice Rec'd.

Pursuant to authority vested in me, I certify that this account is correct and proper for payment.

† Approved for $ _____

By _____

Title _____

SIGN ORIGINAL ONLY

† _____
(Authorized Certifying Officer)

Title _____

Date _____

THE REVERSE OF THIS FORM MUST BE EXECUTED WHEN PURCHASES ARE MADE OR SERVICES SECURED WITHOUT WRITTEN AGREEMENT IN ANY FORM

ACCOUNTING CLASSIFICATION (For completion by Administrative Office)

Appropriation, limitation, or project symbol	Appropriation title	Limit'n. or Proj't. Amount	Appropriation Amount

Allotment symbol	Amount	Obligations liquidated	COST ACCOUNT Symbol	COST ACCOUNT Amount	OBJECTIVE CLASSIFICATION Symbol	OBJECTIVE CLASSIFICATION Amount

Paid by { Check No. _____ dated _____, 19____, for $_____ } on Treasurer of the United States in favor of payee named above.
{ Cash, $_____, on _____, 19____. Payee _____
(Sign original only)

* When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary", or "Treasurer", as the case may be.

† If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving officer will sign on the line below "Approved for $_____", and over his official title.

Per _____

Title _____

16—22900-3

METHOD OF OR ABSENCE OF ADVERTISING

METHOD OF ADVERTISING

1. Advertising in newspapers Yes ☐ No ☐
2. (*a*) Advertising by circular letters sent to ..... dealers.
   (*b*) And by notices posted in public places Yes ☐ No ☐.

   (If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be made below.)

ABSENCE OF ADVERTISING

3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to advertising.
4. Without advertising in accordance with .....
5. Without advertising, it being impracticable to secure competition because of .....

.....

.....

.....

.....

(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4)

NOTE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and award of contract. (See General Regulations No. 51, as amended.)

16—22900-2 ☆ U. S. GOVERNMENT PRINTING OFFICE : 1950—O-75806

1201 N. Division Street
Spokane 2, Washington

August 21, 1958

Mrs. Dorothy Long, Certifying Officer
DMEA Field Team, Region I
1201 N. Division Street
Spokane 2, Washington

Re: Docket No. DMEA-4761 (Uranium)
Contract No. Idm-41144
Timber Beast Mining Co.

Dear Mrs. Long:

The work performed under the contract was done to the satisfaction of the Government. Project work under the referenced contract was considered completed when the final inspection of the property was made on June 7, 1958. The requirement of an Operator's final engineering and geological report, called for by Article 7 (c) of the contract, was fulfilled.

The Government has no equity in equipment or supplies used on the project.

A Certification of Discovery will not be recommended.

A final Report of Review dated August 7, 1958 by DMEA Auditor C. A. Turner has been received.

As all contract requirements have been met, it is requested that final settlement of our account with the Operator be made.

Sincerely yours,

Donald R. Maclaren, Acting Alternate
Executive Officer, DMEA Field Team,
Region I

cc: DMEA (2)
USGS (2)
Contract Admin. & Audit Div. (2)
Docket

Form MF-104 (Rev.)
(April 1952)

Budget Bureau No. 42-R1036.5

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S MONTHLY REPORT AND VOUCHER

Month of May, 1958 Docket No. DMEA 4760 Contract No. E 1144
Operator's Name Timber Beast Mining Company Minerals Uranium
Address P.O. Box 189 Prospect, Oregon
Contract Amount, $ 24772.00 Government Participation: 75 % Amount, $ 18579.00

ITEMS OF COSTS	FOR OPERATOR'S USE			FOR GOVERNMENT USE ONLY		
	Monthly Total	Totals Previously Reported	Totals To Date	Approved Monthly Total	Approved Totals Previously Reported	Approved Totals To Date
(1) Independent / Short Form Contracts:						
Drilling						
Bulldozing						
Crosscutting						
Drifting	1355.95	7183.65	8539.60	1355.95	7183.65	8539.60
Timbering	*	330.00	330.00		330.00	330.00
(2) Labor and Supervision:						
Labor						
Supervision						
Technical Services						
(3) Operating Mat'ls. and Supplies:						
Timber						
Explosives						
Pipe						
Track						
(4) Operating Equipment:						
Rental						
Purchase						
Depreciation						
(5) Initial Rehabilitation and Repairs						
(6) New Bldgs., Improvements, etc.						
(7) Miscellaneous:						
Repairs to Equipment						
Sampling and Analysis	*	20.00	20.00	11.60	–	11.60
Payroll Taxes						
Liability Insurance						
Engineering Report	*	250.00	250.00	187.50	–	187.50
(8) Contingencies (specify):						
TOTALS	1355.95	7783.65	9139.60	1555.05	7513.65	9068.70

I certify that the above bill is correct and just and that payment therefor has not been received.

Date June 2, 1958 *Payee Timber Beast Mining Company

Per W. C. Teegarden Title Partner

*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

Pursuant to authority vested in me, I certify that this account is correct and proper for payment in the amount of:

1066.29

$ 1066.29

Signature Dorothy F. Lowe
(Authorized Certifying Officer)

Date 6/13/58 Vou. No. 2182

(See other side)

(For Government use only)

CERTIFICATION BY GOVERNMENT REPRESENTATIVE:

I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals Exploration Administration project under Contract No. 61144 in accordance with the terms of the contract.

Signature /s/ G. G. Waddell Title Mining Engr. Date 6/11/58

APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:

Signature /s/ Wing G. Agnew Title Acting Exec. Date 6/13/58

MONTHLY REPORT OF OPERATOR

The Operator (Contractor) of an exploration project is required to make a monthly report to the Government through the Regional Executive Officer. This report consists of three parts as follows:

(a) *Form MF-104—Operator's Monthly Report and Voucher.*—This form details expenditures and constitutes a voucher for reimbursing the Operator for the Government's share of costs;

(b) *Form MF-104A—Operator's Unit Cost and Progress Report.*—This is a statistical report of expenditures which shows costs for the various types of operation; and

(c) *Narrative.*—A concise narrative description of progress made, results accomplished, and any unusual difficulties encountered must be furnished as an attachment to this Report and Voucher. Wherever possible, the narrative is to be illustrated with maps or sketches showing formations penetrated and location and assays of samples taken as well as advances in workings. In the case of diamond drilling or churn drilling, the location and inclination of holes is to be shown on a map; logs and assays also are to be submitted.

The Monthly Report of Operator should be prepared in an original and four copies all of which must be sent to the Executive Officer of the Region not later than the 15th of the month following.

Preparation of Form MF-104—Operator's Monthly Report and Voucher.—All the applicable spaces in Form MF-104 should be filled in by the Operator, and the Operator or his agent should sign the certification in the lower left corner of the form.

The items of costs are arranged in the order they appear in Article 6 (a) of Form MF-200 (Revised February 1952), however, this form is readily adaptable for use in reporting activities under other contract forms.

Under Item (1) delete words "Short Form" if the contract is a sub-contract under Form MF-200; and delete word "Independent" if the contract reported is on Form MF-200 (A). Also, report work paid for on a unit basis under contract Form MF-200 as though it were performed under an independent contract.

Under Item (2) include labor, supervision and technical services incurred for the exploratory operations. Do not include labor, supervision and technical services used for work performed under items (5) and (6).

Under Item (3) include the costs of material and supplies used in the project other than that used under items (5) and (6).

Under Item (4) appear the three types of operating equipment expenditures, that is, rental, purchase and depreciation. The expenditures made for renting equipment belonging to a third party will be reported under "Rental". The amount paid or duly obligated for payment for the purchase of equipment will be reported under "Purchase". The amount of expenditures due the Operator to reimburse him for depreciation of equipment owned will be reported under "Depreciation".

Item (5) comprises costs of labor, supervision, technical services, materials, etc., which are used in the initial rehabilitation and repair of existing buildings, installations, fixtures, and equipment. These costs, therefore, should not be reported under items (2) and (3).

Item (6) includes the labor, supervision, technical services, materials, etc., used in the installation or construction of new buildings, fixed improvements, etc., necessary for the project. These costs, therefore, should not be reported under items (2) and (3).

Item (7) covers miscellaneous types of expenditure such as payroll taxes, liability insurance, workmen's compensation insurance, repairs to equipment and sampling and analysis. Only that part of payroll taxes, liability insurance and workmen's compensation which are paid by the operator should be reported under item (7). The share paid by the employee as a payroll deduction is to be included under item (2) as labor costs.

Item (8) includes any unforeseen costs not included in the other seven categories.

The original of Form MF-104 when submitted for reimbursable expenses incurred under contract Form MF-200 must be supported by original documentation or by certified copies of purchase orders, payrolls or transcripts of payrolls, unless such documentation has been waived by the Regional Executive Officer. This certification may be stated thus, "Certified True Copy (or Transcript)", followed by appropriate signature. If the Executive Officer of the Region determines that a contract under Form MF-200 should have an "on-site" audit, that is, a Government auditor should make an audit of the Operator's books and records of account, the Operator need not support his monthly voucher with original or certified documents except in cases of equipment purchases whose individual costs exceed $50.00. In these cases the original or a certified copy of the purchase order or invoice should be attached to the Monthly Voucher. N. B.—Only the *original* of Form MF-104 is required to be documented. The four copies of Form MF-104 are not to be thus supported.

Form MF-104 submitted for reimbursement under fixed price contracts on Form MF-200 (A), however, are not required to be supported by documentation of any kind. The Operator will submit his claim under item (1) of Form MF-104 by deleting as stated above the word "Independent" and by showing the number of feet or other units immediately after the appropriate descriptive word, such as, drilling, bulldozing, crosscutting, drifting, etc., and giving the "Monthly Total" amount due. "Totals Previously Reported", and "Totals to Date" columns should also be filled in.

Form MF-104A
(April 1952)

Budget Bureau No. 42-R1151.2

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S UNIT COST AND PROGRESS REPORT

RECEIVED JUN 23 1958 D.M.E.A.

Month of May 1958 Docket No. DMEA 4760 Contract No. E 1144
Operator's Name Timber Beast Mining Company Minerals Uranium
Address P.O.Box 189 Prospect, Oregon

OPERATION	UNIT	COSTS THIS MONTH	UNITS THIS MONTH	COSTS TO DATE	UNITS TO DATE	UNIT COSTS TO DATE	AUTHORIZED BY CONTRACT	
							Units	Unit Costs
Drifting	Ft.	1355.95	47	8539.60	296	28.85	720	28.85
Crosscutting								
Raising								
Shafts								
Winzes								
Drilling: Core								
Churn								
Auger								
Stripping								
Trenching								
Test Pits								
Roads and Trails								
Timbering	Ft.	*	*	330.00	44	7.50	305	7.50
TOTAL DISTRIBUTED COSTS								TOTAL COSTS AUTHORIZED BY CONTRACT
Operating Equipment Purchased								
Initial Rehabilitation and Repairs								
New Buildings, Improvements, etc.								
Engineering Report & assays				270.00				
TOTAL COSTS		1355.95		9139.60				

The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained in this report is correct and complete to the best of their knowledge and belief.

Date June 2, 1958 Operator Timber Beast Mining Co.

Per W. C. Teegarden Title Partner

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

REMARKS:

(Instructions on reverse)

(For Government use only)

/s/ L. L. Waddell, Mining Engr., 6/11/58

INSTRUCTIONS

Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable places on Form 104A should be filled in by the Operator. The purpose of this form is twofold as follows: (1) to furnish the supervising engineers and other administrators with statistical information necessary to better determine the progress of the project; and (2) to furnish more permanent information on mining costs for future use. The more important phases of operation on which permanent information is desired have been outlined in the form. There are blank lines, however, for those unusual phases which may need to be reported for a particular project. It will be necessary for the Operator to distribute his costs among the applicable phases reported with the exception of three items the costs of which are not to be distributed by the Operator. These three items are: "Operating Equipment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improvements, etc." The reason for not distributing these items on a monthly basis is doubtless clear to the Operator, since such distribution might well overstate the cost for any one month or period short of the entire contract period.

Form MF-104A has been designed to tie in with Form MF-104 for both monthly and cumulative costs. The "Total Costs" on Form MF-104A for each month should equal the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total Costs To Date".

In preparing Form MF-104A, it will be necessary frequently to distribute certain costs over a number of items. For instance, supervisory and engineering costs may have to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided that these items were reported active for the month. Such distributions should be made on the basis of time spent on the various phases, on man days of labor charged to such phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilitation and Repairs", and "New Buildings Improvements, etc.", will be distributed to the several phases of the project by the Washington Office of DMEA at the close of the project if determined necessary. The last two columns headed "Authorized by Contract" will be filled in by the Operator if such information is found in the contract. This information is usually a part of Exhibit "A" of the contract. A space for remarks has been provided for the use of the Operator to call attention to any unusual circumstances causing excessive or disproportionate unit costs.

GPO 872894

Timber[illegible]east Mining Company

P.O.Boc 189 Prospect, Oregon

June 2, 1958

The 50 feet of work authorized by your letter of April 9th has been completed. Although some count was found for most of this distance; there is nothing good enough in either quality or quanity to even warrant an assay.

The fault made a swing to the right and then straitened out again. At the face of the tunnel we hit a formation that may be intrusive. It seems to cut off even what little showing we have had. It is a massive green rock with much biotite.

No timbering was needed in the last 50 feet.

It is my opinion that the only feasible way to do any further work; would be to core drill from the tunnel in several places. Since there is no provision for this under our contract we will wait on your examiner before doing any more work.

W. C. Teegarden

W.C. Teegarden

Partner

D

COD

1201 N. Division St.
Spokane 2, Washington

June 13, 1958

Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

Re: Docket No. DMEA-475 (Grants)
Timber Beast Mining Co.
Contract No. Ida-21144
Monthly operating report for
May 1958

Gentlemen:

The subject monthly operating report has been processed and forwarded to the Disbursing Officer for payment.

Payment has been made for the 2½ days technical services at $75.00/day and 2 assays at $5.00 each. These funds were withheld pending receipt of invoice.

We are withholding an amount of $[illegible] pending receipt of a final audit by a representative of the Contract Administration and Audit Division of Defense Minerals Exploration Administration. This is the customary procedure and is applicable to all contract.

By Field Team, Region I

A. L. Weissenborn, Exec. Officer
U. S. Geological Survey

Wing C. Agnew, Member
U. S. Bureau of Mines

cc: DMEA (2)
USGS (2)
Contract Admin. & Audit Div. (2)✓
GGW
AD

EXTRA COPY
DMEA
RECEIVED JUN 20 1958
DATE | INITIALS | CODE
800

1201 N. Division St.
Spokane 2, Washington

June 13, 1958

Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

Re: Docket No. DMEA-4760 (Uranium)
Timber Beast Mining Co.
Contract No. Idm-E1144
Monthly operating report for
May 1958

Gentlemen:

The subject monthly operating report has been processed and forwerded to the Disbursing Officer for payment.

Payment has been made for the 2½ days technical services at $75.00/day and 2 assays at $5.80 each. These funds were withheld pending receipted invoice.

We are withholding an amount of $100.00 pending receipt of a final audit by a representative of the Contract Administration and Audit Division of Defense Minerals Exploration Administration. This is the customary procedure and is applicable to all contract.

By Field Team, Region I

A. E. Weissenborn, Exec. Officer
U. S. Geological Survey

Wing G. Agnew, Member
U. S. Bureau of Mines

cc: DMEA (2)
USGS (2)

Form MF-104 (Rev.)
(April 1952)

Budget Bureau No. 42-R1036.5

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S MONTHLY REPORT AND VOUCHER

Month of March, 1958 Docket No. DMEA 4760 Contract No. E 1144
Operator's Name Timber Beast Mining Company Minerals Uranium
Address P.O. Box 189 Prospect, Oregon
Contract Amount, $ 24772.00 Government Participation: 75 % Amount, $ 18579.00

ITEMS OF COSTS	FOR OPERATOR'S USE			FOR GOVERNMENT USE ONLY		
	Monthly Total	Totals Previously Reported	Totals To Date	Approved Monthly Total	Approved Totals Previously Reported	Approved Totals To Date
(1) Independent Short Form Contracts:						
Drilling						
Bulldozing						
Crosscutting						
Drifting	894.35	6289.30	7183.65	894.35	6289.30	7183.65
Timbering	247.50	82.50	330.00	247.50	82.50	330.00
(2) Labor and Supervision:						
Labor						
Supervision						
Technical Services						
(3) Operating Mat'ls. and Supplies:						
Timber						
Explosives						
Pipe						
Track						
(4) Operating Equipment:						
Rental						
Purchase						
Depreciation						
(5) Initial Rehabilitation and Repairs						
(6) New Bldgs., Improvements, etc.						
(7) Miscellaneous:						
Repairs to Equipment						
Sampling and Analysis	20.00	----	20.00	—		
Payroll Taxes						
Liability Insurance						
Engineering Report	250.00	-----	250.00	—		
(8) Contingencies (specify):						
TOTALS	1411.85	6371.80	7783.65	1141.85	6371.80	7513.65

I certify that the above bill is correct and just and that payment therefor has not been received.

Date April 21, 1958 *Payee Timber Beast Mining Company

Per W. C. Teegardens Title Partner

*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

Pursuant to authority vested in me, I certify that this account is correct and proper for payment in the amount of:

$ 856.39

Signature Dorothy F. Long
(Authorized Certifying Officer)

Date 5/1/58 Vou. No. 2156

(See other side)

(For Government use only)

CERTIFICATION BY GOVERNMENT REPRESENTATIVE:

I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals Exploration Administration project under Contract No. E 1144 in accordance with the terms of the contract.

Signature /s/ Galen L. Waddell Title Mining Engr. Date 4/25/58

APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:

Signature /s/ A. E. Weissenborn Title Exec. Officer Date April 30, 1958

MONTHLY REPORT OF OPERATOR

The Operator (Contractor) of an exploration project is required to make a monthly report to the Government through the Regional Executive Officer. This report consists of three parts as follows:

(a) *Form MF-104—Operator's Monthly Report and Voucher.*—This form details expenditures and constitutes a voucher for reimbursing the Operator for the Government's share of costs;

(b) *Form MF-104A—Operator's Unit Cost and Progress Report.*—This is a statistical report of expenditures which shows costs for the various types of operation; and

(c) *Narrative.*—A concise narrative description of progress made, results accomplished, and any unusual difficulties encountered must be furnished as an attachment to this Report and Voucher. Wherever possible, the narrative is to be illustrated with maps or sketches showing formations penetrated and location and assays of samples taken as well as advances in workings. In the case of diamond drilling or churn drilling, the location and inclination of holes is to be shown on a map; logs and assays also are to be submitted.

The Monthly Report of Operator should be prepared in an original and four copies all of which must be sent to the Executive Officer of the Region not later than the 15th of the month following.

Preparation of Form MF-104—Operator's Monthly Report and Voucher.—All the applicable spaces in Form MF-104 should be filled in by the Operator, and the Operator or his agent should sign the certification in the lower left corner of the form.

The items of costs are arranged in the order they appear in Article 6 (a) of Form MF-200 (Revised February 1952), however, this form is readily adaptable for use in reporting activities under other contract forms.

Under Item (1) delete words "Short Form" if the contract is a sub-contract under Form MF-200; and delete word "Independent" if the contract reported is on Form MF-200 (A). Also, report work paid for on a unit basis under contract Form MF-200 as though it were performed under an independent contract.

Under Item (2) include labor, supervision and technical services incurred for the exploratory operations. Do not include labor, supervision and technical services used for work performed under items (5) and (6).

Under Item (3) include the costs of material and supplies used in the project other than that used under items (5) and (6).

Under Item (4) appear the three types of operating equipment expenditures, that is, rental, purchase and depreciation. The expenditures made for renting equipment belonging to a third party will be reported under "Rental". The amount paid or duly obligated for payment for the purchase of equipment will be reported under "Purchase". The amount of expenditures due the Operator to reimburse him for depreciation of equipment owned will be reported under "Depreciation".

Item (5) comprises costs of labor, supervision, technical services, materials, etc., which are used in the initial rehabilitation and repair of existing buildings, installations, fixtures, and equipment. These costs, therefore, should not be reported under items (2) and (3).

Item (6) includes the labor, supervision, technical services, materials, etc., used in the installation or construction of new buildings, fixed improvements, etc., necessary for the project. These costs, therefore, should not be reported under items (2) and (3).

Item (7) covers miscellaneous types of expenditure such as payroll taxes, liability insurance, workmen's compensation insurance, repairs to equipment and sampling and analysis. Only that part of payroll taxes, liability insurance and workmen's compensation which are paid by the operator should be reported under item (7). The share paid by the employee as a payroll deduction is to be included under item (2) as labor costs.

Item (8) includes any unforeseen costs not included in the other seven categories.

The original of Form MF-104 when submitted for reimbursable expenses incurred under contract Form MF-200 must be supported by original documentation or by certified copies of purchase orders, payrolls or transcripts of payrolls, unless such documentation has been waived by the Regional Executive Officer. This certification may be stated thus, "Certified True Copy (or Transcript)", followed by appropriate signature. If the Executive Officer of the Region determines that a contract under Form MF-200 should have an "on-site" audit, that is, a Government auditor should make an audit of the Operator's books and records of account, the Operator need not support his monthly voucher with original or certified documents except in cases of equipment purchases whose individual costs exceed $50.00. In these cases the original or a certified copy of the purchase order or invoice should be attached to the Monthly Voucher. N. B.—Only the *original* of Form MF-104 is required to be documented. The four copies of Form MF-104 are not to be thus supported.

Form MF-104 submitted for reimbursement under fixed price contracts on Form MF-200 (A), however, are not required to be supported by documentation of any kind. The Operator will submit his claim under item (1) of Form MF-104 by deleting as stated above the word "Independent" and by showing the number of feet or other units immediately after the appropriate descriptive word, such as, drilling, bulldozing, crosscutting, drifting, etc., and giving the "Monthly Total" amount due. "Totals Previously Reported", and "Totals to Date" columns should also be filled in.

GPO 872893

Form MF-104A
(April 1952)

Budget Bureau No. 42-R1151.2

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S UNIT COST AND PROGRESS REPORT

Month of March 1958 Docket No. DMEA 4760 Contract No. E 1144
Operator's Name Timber Beast Mining Company Minerals Uranium
Address P.O. Box 189 Prospect, Oregon

OPERATION	UNIT	COSTS THIS MONTH	UNITS THIS MONTH	COSTS TO DATE	UNITS TO DATE	UNIT COSTS TO DATE	AUTHORIZED BY CONTRACT	
							Units	Unit Costs
Drifting	Ft.	894.35	31	7183.65	249	28.85	720	28.85
Crosscutting								
Raising								
Shafts								
Winzes								
Drilling: Core								
Churn								
Auger								
Stripping								
Trenching								
Test Pits								
Roads and Trails								
Timbering	Ft.	247.50	33	330.00	44	7.50	305	7.50
TOTAL DISTRIBUTED COSTS								TOTAL COSTS AUTHORIZED BY CONTRACT
Assays		20.00	2	20.00	2	10.00	75	5.80
Operating Equipment Purchased								
Initial Rehabilitation and Repairs								
New Buildings, Improvements, etc.								
Enginering Report		250.00		250.00				225.00
TOTAL COSTS		1411.85		7783.65				

The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained in this report is correct and complete to the best of their knowledge and belief.

Date April 21, 1958 Operator Timber Beast Mining Co.

Per W. C. Tegarden Title Partner

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

REMARKS:

(Instructions on reverse)

(For Government use only)

/s/ Galen L. Waddell, Mining Engr., 4/25/58

INSTRUCTIONS

Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable places on Form 104A should be filled in by the Operator. The purpose of this form is twofold as follows: (1) to furnish the supervising engineers and other administrators with statistical information necessary to better determine the progress of the project; and (2) to furnish more permanent information on mining costs for future use. The more important phases of operation on which permanent information is desired have been outlined in the form. There are blank lines, however, for those unusual phases which may need to be reported for a particular project. It will be necessary for the Operator to distribute his costs among the applicable phases reported with the exception of three items the costs of which are not to be distributed by the Operator. These three items are: "Operating Equipment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improvements, etc." The reason for not distributing these items on a monthly basis is doubtless clear to the Operator, since such distribution might well overstate the cost for any one month or period short of the entire contract period.

Form MF-104A has been designed to tie in with Form MF-104 for both monthly and cumulative costs. The "Total Costs" on Form MF-104A for each month should equal the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total Costs To Date".

In preparing Form MF-104A, it will be necessary frequently to distribute certain costs over a number of items. For instance, supervisory and engineering costs may have to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided that these items were reported active for the month. Such distributions should be made on the basis of time spent on the various phases, on man days of labor charged to such phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilitation and Repairs", and "New Buildings Improvements, etc.", will be distributed to the several phases of the project by the Washington Office of DMEA at the close of the project if determined necessary. The last two columns headed "Authorized by Contract" will be filled in by the Operator if such information is found in the contract. This information is usually a part of Exhibit "A" of the contract. A space for remarks has been provided for the use of the Operator to call attention to any unusual circumstances causing excessive or disproportionate unit costs.

GPO 872894

REPORT ON THE TIMBER BEAST MINE

By

GERALD HARTLEY

April 18, 1958

REPORT ON THE TIMBER BEAST MINE

By

Gerald Hartley

The property of the Timber Beast Mining Company was visited on April 3 and 4, 1958, at the request of the company. The purpose of the trip was to examine the work done under a DMEA loan and to make recommendations for further work.

The mine is located in Harney County, Oregon, about 45 miles north of Denio, Nevada, on the east face of Steens Mountains. It is situated on the south wall of Little Alvord Creek about 2 miles west of the highway, in rugged terrain. A steep road gives access to the lower adit in which the above mentioned work was done.

The workings at the mine consist of a short upper adit and a longer lower adit. The upper adit cross cuts a basic dike on the west of which there is uranium mineralization for a thickness of 2 to 4 feet. The average grade appears to be low although selected pieces might assay well. The uranium minerals appear chiefly as filling of small cracks and seams.

The lower adit was driven to intercept the dike and then to drift along it until a certain fault which displaces the dike was reached. On the surface some uranium is associated with this faulted area. On reaching the fault the drift was turned to follow it east for about 40 feet.

Uranium mineralization is sparsely associated with a basic dike which intrudes flat lying dacite. It is not clear at present what role the dike fills, as an agent in the precipitation of the minerals or as merely furnishing a faulted, selected zone favorable for precipitation.

In the face of the drift east there is about 2 feet of uranium mineralization. Two samples were cut here which were low grade as shown below:

#1	0.005%	- 14"	crushed silicified dacite
#2	0.011%	- 12"	gouge

It would be advisable to continue the east drift for some distance to ascertain the significance of this uranium mineralization. It is lying under the original objective of the project and should be prospected further. The low grade of the assays is not the significant factor in my opinion.

In view of the above observations I would recommend that 50 to 100 feet more work be done in the east drift.

Gerald Hartley
Registered Professional Mining Engineer No.535
642 St. Lawrence Ave., Reno, Nevada

EXTRA COPY

5

1201 N. Division St.
Spokane 2, Washington

April 30, 1958

Mr. W. C. Teegarden
Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

Re: Docket No. DMEA-4760 (Uranium)
Timber Beast Mining Company
Contract No. Idm-E1144
Monthly operating report for
March 1958

Dear Sir:

Your Operator's Monthly Report and Voucher for March 1958 is being processed for partial payment.

The invoice submitted covering Mr. Hartley's services is not acceptable for the reason it has not been signed and we are returning it for signature. We are required to have the original or a certified true copy of supporting documents and are, therefore, withholding payment on this item pending receipt of signed invoice.

By Field Team, Region I

A. E. Weissenborn, Exec. Officer

Wing G. Agnew, Member
U. S. Bureau of Mines

Enclosure

cc: DMEA (2)
USGS (2)
Contract Admin. & Audit Div. (2)
USBM (AD)
Waddell

EXTRA COPY DMEA		
RECEIVE MAY 2 1958		
DATE	[illegible]	CODE
		800

1201 N. Division St.
Spokane 2, Washington

April 30, 1958

Mr. W. C. Teegarden
Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

Re: Docket No. DMEA-4760 (Uranium)
Timber Beast Mining Company
Contract No. Idm-81144
Monthly operating report for
March 1958

Dear Sir:

Your Operator's Monthly Report and Voucher for March 1958 is being processed for partial payment.

The invoice submitted covering Mr. Hartley's services is not acceptable for the reason it has not been signed and we are returning it for signature. We are required to have the original or a certified true copy of supporting documents and are, therefore, withholding payment on this item pending receipt of signed invoice.

By Field Team, Region I

A. E. Weissenborn, Exec. Officer

Wing G. Agnew, Member
U. S. Bureau of Mines

Enclosure

cc: DMEA (2)
USGS (2)
Contract Admin. & Audit Div. (2)
USBM (AD)
Waddell

EXTRA COPY

RECEIVED

DATE | CODE

Form MF-104 (Rev.)
(April 1952)

Budget Bureau No. 42-R1036.5

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION

RECEIVED MAR 20 1958 DMEA

OPERATOR'S MONTHLY REPORT AND VOUCHER

Month of February, 1958 Docket No. DMEA 4760 Contract No. E 1144

Operator's Name Timber Beast Mining Company Minerals Uranium

Address P.O. Box 109 Prospect, Oregon

Contract Amount, $24772.00 Government Participation: 75 % Amount, $18579.00

ITEMS OF COSTS	FOR OPERATOR'S USE: Monthly Total	Totals Previously Reported	Totals To Date	FOR GOVERNMENT USE ONLY: Approved Monthly Total	Approved Totals Previously Reported	Approved Totals To Date
(1) Independent / Short Form Contracts:						
Drilling						
Bulldozing						
Crosscutting						
Drifting	1442.50	4846.80	6289.30	1442.50	4846.80	6289.30
Timbering	82.50	*****	82.50	82.50	—	82.50
(2) Labor and Supervision:						
Labor						
Supervision						
Technical Services						
(3) Operating Mat'ls. and Supplies:						
Timber						
Explosives						
Pipe						
Track						
(4) Operating Equipment:						
Rental						
Purchase						
Depreciation						
(5) Initial Rehabilitation and Repairs						
(6) New Bldgs., Improvements, etc.						
(7) Miscellaneous:						
Repairs to Equipment						
Sampling and Analysis						
Payroll Taxes						
Liability Insurance						
(8) Contingencies (specify):						
TOTALS	1525.00	4846.80	6371.80	1525.00	4846.80	6371.80

I certify that the above bill is correct and just and that payment therefor has not been received.

Date March 6, 1958 *Payee Timber Beast Mining Company

Per W. C. Teegarden Title Partner

*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.

→ NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

Pursuant to authority vested in me, I certify that this account is correct and proper for payment in the amount of:

1143.75

$ 1143.75

Signature Dorothy F. Long
(Authorized Certifying Officer)

Date 3/14/58 Vou. No. 2132

(See other side)

(For Government use only)

CERTIFICATION BY GOVERNMENT REPRESENTATIVE:

I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals Exploration Administration project under Contract No. E-1144 in accordance with the terms of the contract.

Signature /s/ John G. Waddell Title Mining Engr. Date 3/11/58

APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:

Signature /s/ A. E. Weissenborn Title Exec. Officer Date March 12, 1958

MONTHLY REPORT OF OPERATOR

The Operator (Contractor) of an exploration project is required to make a monthly report to the Government through the Regional Executive Officer. This report consists of three parts as follows:

(a) *Form MF-104—Operator's Monthly Report and Voucher.*—This form details expenditures and constitutes a voucher for reimbursing the Operator for the Government's share of costs;

(b) *Form MF-104A—Operator's Unit Cost and Progress Report.*—This is a statistical report of expenditures which shows costs for the various types of operation; and

(c) *Narrative.*—A concise narrative description of progress made, results accomplished, and any unusual difficulties encountered must be furnished as an attachment to this Report and Voucher. Wherever possible, the narrative is to be illustrated with maps or sketches showing formations penetrated and location and assays of samples taken as well as advances in workings. In the case of diamond drilling or churn drilling, the location and inclination of holes is to be shown on a map; logs and assays also are to be submitted.

The Monthly Report of Operator should be prepared in an original and four copies all of which must be sent to the Executive Officer of the Region not later than the 15th of the month following.

Preparation of Form MF-104—Operator's Monthly Report and Voucher.—All the applicable spaces in Form MF-104 should be filled in by the Operator, and the Operator or his agent should sign the certification in the lower left corner of the form.

The items of costs are arranged in the order they appear in Article 6 (a) of Form MF-200 (Revised February 1952), however, this form is readily adaptable for use in reporting activities under other contract forms.

Under Item (1) delete words "Short Form" if the contract is a sub-contract under Form MF-200; and delete word "Independent" if the contract reported is on Form MF-200 (A). Also, report work paid for on a unit basis under contract Form MF-200 as though it were performed under an independent contract.

Under Item (2) include labor, supervision and technical services incurred for the exploratory operations. Do not include labor, supervision and technical services used for work performed under items (5) and (6).

Under Item (3) include the costs of material and supplies used in the project other than that used under items (5) and (6).

Under Item (4) appear the three types of operating equipment expenditures, that is, rental, purchase and depreciation. The expenditures made for renting equipment belonging to a third party will be reported under "Rental". The amount paid or duly obligated for payment for the purchase of equipment will be reported under "Purchase". The amount of expenditures due the Operator to reimburse him for depreciation of equipment owned will be reported under "Depreciation".

Item (5) comprises costs of labor, supervision, technical services, materials, etc., which are used in the initial rehabilitation and repair of existing buildings, installations, fixtures, and equipment. These costs, therefore, should not be reported under items (2) and (3).

Item (6) includes the labor, supervision, technical services, materials, etc., used in the installation or construction of new buildings, fixed improvements, etc., necessary for the project. These costs, therefore, should not be reported under items (2) and (3).

Item (7) covers miscellaneous types of expenditure such as payroll taxes, liability insurance, workmen's compensation insurance, repairs to equipment and sampling and analysis. Only that part of payroll taxes, liability insurance and workmen's compensation which are paid by the operator should be reported under item (7). The share paid by the employee as a payroll deduction is to be included under item (2) as labor costs.

Item (8) includes any unforeseen costs not included in the other seven categories.

The original of Form MF-104 when submitted for reimbursable expenses incurred under contract Form MF-200 must be supported by original documentation or by certified copies of purchase orders, payrolls or transcripts of payrolls, unless such documentation has been waived by the Regional Executive Officer. This certification may be stated thus, "Certified True Copy (or Transcript)", followed by appropriate signature. If the Executive Officer of the Region determines that a contract under Form MF-200 should have an "on-site" audit, that is, a Government auditor should make an audit of the Operator's books and records of account, the Operator need not support his monthly voucher with original or certified documents except in cases of equipment purchases whose individual costs exceed $50.00. In these cases the original or a certified copy of the purchase order or invoice should be attached to the Monthly Voucher. N. B.—Only the *original* of Form MF-104 is required to be documented. The four copies of Form MF-104 are not to be thus supported.

Form MF-104 submitted for reimbursement under fixed price contracts on Form MF-200 (A), however, are not required to be supported by documentation of any kind. The Operator will submit his claim under item (1) of Form MF-104 by deleting as stated above the word "Independent" and by showing the number of feet or other units immediately after the appropriate descriptive word, such as, drilling, bulldozing, crosscutting, drifting, etc., and giving the "Monthly Total" amount due. "Totals Previously Reported", and "Totals to Date" columns should also be filled in.

Form MF-104A
(April 1952)

Budget Bureau No. 42-R1151.2

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION

RECEIVED MAR 20 1958 D.M.E.A.

OPERATOR'S UNIT COST AND PROGRESS REPORT

Month of February 1958 Docket No. DMEA 4760 Contract No. E 1144

Operator's Name Timber Beast Mining Company Minerals Uranium

Address P.O. Box 189 Prospect, Oregon

OPERATION	UNIT	COSTS THIS MONTH	UNITS THIS MONTH	COSTS TO DATE	UNITS TO DATE	UNIT COSTS TO DATE	AUTHORIZED BY CONTRACT	
							Units	Unit Costs
Drifting	Ft.	1442.50	50	6289.30	218	28.85	720	28.85
Crosscutting								
Raising								
Shafts								
Winzes								
Drilling: Core								
Churn								
Auger								
Stripping								
Trenching								
Test Pits								
Roads and Trails								
Timbering	Ft.	82.50	11	82.50	11	7.50	305	7.50
TOTAL DISTRIBUTED COSTS		1525.00		6371.80				TOTAL COSTS AUTHORIZED BY CONTRACT
Operating Equipment Purchased								
Initial Rehabilitation and Repairs								
New Buildings, Improvements, etc.								
TOTAL COSTS		1525.00		6371.80				

The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained in this report is correct and complete to the best of their knowledge and belief.

Date March 6, 1958 Operator Timber Beast Mining Co.

Per W. C. Tegarden Title Partner

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

REMARKS:

(Instructions on reverse)

(For Government use only)

/s/ Galen H. Waddell, Mining Engr., 3/11/58

INSTRUCTIONS

Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable places on Form 104A should be filled in by the Operator. The purpose of this form is twofold as follows: (1) to furnish the supervising engineers and other administrators with statistical information necessary to better determine the progress of the project; and (2) to furnish more permanent information on mining costs for future use. The more important phases of operation on which permanent information is desired have been outlined in the form. There are blank lines, however, for those unusual phases which may need to be reported for a particular project. It will be necessary for the Operator to distribute his costs among the applicable phases reported with the exception of three items the costs of which are not to be distributed by the Operator. These three items are: "Operating Equipment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improvements, etc." The reason for not distributing these items on a monthly basis is doubtless clear to the Operator, since such distribution might well overstate the cost for any one month or period short of the entire contract period.

Form MF-104A has been designed to tie in with Form MF-104 for both monthly and cumulative costs. The "Total Costs" on Form MF-104A for each month should equal the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total Costs To Date".

In preparing Form MF-104A, it will be necessary frequently to distribute certain costs over a number of items. For instance, supervisory and engineering costs may have to be distributed over several phases; such as, drifting, crosscutting, raising, etc., provided that these items were reported active for the month. Such distributions should be made on the basis of time spent on the various phases, on man days of labor charged to such phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilitation and Repairs", and "New Buildings Improvements, etc.", will be distributed to the several phases of the project by the Washington Office of DMEA at the close of the project if determined necessary. The last two columns headed "Authorized by Contract" will be filled in by the Operator if such information is found in the contract. This information is usually a part of Exhibit "A" of the contract. A space for remarks has been provided for the use of the Operator to call attention to any unusual circumstances causing excessive or disproportionate unit costs.

GPO 872894

Timber Beast Mining Company
P.O. Box 139 Prospect, Oregon

D.M.E.A. #4760 Contract # B 1144

During the month of February the drift was extended 58 foot to a total distance of 138 feet from the main crosscut. The main cross fault we have been expecting was found at the 100 foot mark.

The rock on either side of the fault is a greenish grey hard rock with lots of Biotite Mica. The dip of the fault is 50 degrees south; the strike N. 60 degrees east. (approximate measure)

A black gouge material 6" to 8" wide follows the fault, and has a count of 7 - 13 Mr. Sr. This gouge material shows a blue and green copper stain after a few days of exposure to the open air.

Turning east along the fault a crosscut has been driven 12 foot, but the dyke must be much wider here as we have not got out it's full width in that distance.

Timbering has been done at the point where crosscut leaves the drift.

W. C. Degnan

218
105
113

Form MF-104 (Rev.)
(April 1952)

Budget Bureau No. 42-R1036.5

RECEIVED FEB 19 1958

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S MONTHLY REPORT AND VOUCHER

Month of JAN, 1958 Docket No. DMEA 4760 Contract No. E 1144

Operator's Name TIMBER BEAST MINING COMPANY Minerals

Address P. O. BOX 189 - PROSPECT, OREG. URANIUM

Contract Amount, $ 24,772.00 Government Participation: 75% Amount, $ 18,579.00

ITEMS OF COSTS	FOR OPERATOR'S USE			FOR GOVERNMENT USE ONLY		
	Monthly Total	Totals Previously Reported	Totals To Date	Approved Monthly Total	Approved Totals Previously Reported	Approved Totals To Date
(1) Independent Short Form Contracts:						
Drilling						
Bulldozing						
Crosscutting						
Drifting	$2481.10	$2365.70	$4846.80	2481.10	2365.70	4846.80
(2) Labor and Supervision:						
Labor						
Supervision						
Technical Services						
(3) Operating Mat'ls. and Supplies:						
Timber						
Explosives						
Pipe						
Track						
(4) Operating Equipment:						
Rental						
Purchase						
Depreciation						
(5) Initial Rehabilitation and Repairs						
(6) New Bldgs., Improvements, etc.						
(7) Miscellaneous:						
Repairs to Equipment						
Sampling and Analysis						
Payroll Taxes						
Liability Insurance						
(8) Contingencies (specify):						
TOTALS	2481.10	2365.70	4846.80	2481.10	2365.70	4846.80

I certify that the above bill is correct and just and that payment therefor has not been received.

Date Feb. 7, 1958 *Payee TIMBER BEAST MINING COMPANY
P. O. BOX 189 - PROSPECT, OREG.

Per W. C. Teegarden Title Partner

*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.

→ NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

Pursuant to authority vested in me, I certify that this account is correct and proper for payment in the amount of:

$ 1860.83

Signature Dorothy F. Long
(Authorized Certifying Officer)

Date 7/3/58 Vou. No. 2117

(See other side)

(For Government use only)

CERTIFICATION BY GOVERNMENT REPRESENTATIVE:

I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals Exploration Administration project under Contract No. E 1144 in accordance with the terms of the contract.

Signature /s/ L. D. Waddell Title Mining Engr. Date 7/10/58

APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:

Signature /s/ A. R. Weissenborn Title Exec. Officer Date Feb. 12, 1958

MONTHLY REPORT OF OPERATOR

The Operator (Contractor) of an exploration project is required to make a monthly report to the Government through the Regional Executive Officer. This report consists of three parts as follows:

(a) *Form MF-104—Operator's Monthly Report and Voucher.*—This form details expenditures and constitutes a voucher for reimbursing the Operator for the Government's share of costs;

(b) *Form MF-104A—Operator's Unit Cost and Progress Report.*—This is a statistical report of expenditures which shows costs for the various types of operation; and

(c) *Narrative.*—A concise narrative description of progress made, results accomplished, and any unusual difficulties encountered must be furnished as an attachment to this Report and Voucher. Wherever possible, the narrative is to be illustrated with maps or sketches showing formations penetrated and location and assays of samples taken as well as advances in workings. In the case of diamond drilling or churn drilling, the location and inclination of holes is to be shown on a map; logs and assays also are to be submitted.

The Monthly Report of Operator should be prepared in an original and four copies all of which must be sent to the Executive Officer of the Region not later than the 15th of the month following.

Preparation of Form MF-104—Operator's Monthly Report and Voucher.—All the applicable spaces in Form MF-104 should be filled in by the Operator, and the Operator or his agent should sign the certification in the lower left corner of the form.

The items of costs are arranged in the order they appear in Article 6 (a) of Form MF-200 (Revised February 1952), however, this form is readily adaptable for use in reporting activities under other contract forms.

Under Item (1) delete words "Short Form" if the contract is a sub-contract under Form MF-200; and delete word "Independent" if the contract reported is on Form MF-200 (A). Also, report work paid for on a unit basis under contract Form MF-200 as though it were performed under an independent contract.

Under Item (2) include labor, supervision and technical services incurred for the exploratory operations. Do not include labor, supervision and technical services used for work performed under items (5) and (6).

Under Item (3) include the costs of material and supplies used in the project other than that used under items (5) and (6).

Under Item (4) appear the three types of operating equipment expenditures, that is, rental, purchase and depreciation. The expenditures made for renting equipment belonging to a third party will be reported under "Rental". The amount paid or duly obligated for payment for the purchase of equipment will be reported under "Purchase". The amount of expenditures due the Operator to reimburse him for depreciation of equipment owned will be reported under "Depreciation".

Item (5) comprises costs of labor, supervision, technical services, materials, etc., which are used in the initial rehabilitation and repair of existing buildings, installations, fixtures, and equipment. These costs, therefore, should not be reported under items (2) and (3).

Item (6) includes the labor, supervision, technical services, materials, etc., used in the installation or construction of new buildings, fixed improvements, etc., necessary for the project. These costs, therefore, should not be reported under items (2) and (3).

Item (7) covers miscellaneous types of expenditure such as payroll taxes, liability insurance, workmen's compensation insurance, repairs to equipment and sampling and analysis. Only that part of payroll taxes, liability insurance and workmen's compensation which are paid by the operator should be reported under item (7). The share paid by the employee as a payroll deduction is to be included under item (2) as labor costs.

Item (8) includes any unforeseen costs not included in the other seven categories.

The original of Form MF-104 when submitted for reimbursable expenses incurred under contract Form MF-200 must be supported by original documentation or by certified copies of purchase orders, payrolls or transcripts of payrolls, unless such documentation has been waived by the Regional Executive Officer. This certification may be stated thus, "Certified True Copy (or Transcript)", followed by appropriate signature. If the Executive Officer of the Region determines that a contract under Form MF-200 should have an "on-site" audit, that is, a Government auditor should make an audit of the Operator's books and records of account, the Operator need not support his monthly voucher with original or certified documents except in cases of equipment purchases whose individual costs exceed $50.00. In these cases the original or a certified copy of the purchase order or invoice should be attached to the Monthly Voucher. N. B.—Only the *original* of Form MF-104 is required to be documented. The four copies of Form MF-104 are not to be thus supported.

Form MF-104 submitted for reimbursement under fixed price contracts on Form MF-200 (A), however, are not required to be supported by documentation of any kind. The Operator will submit his claim under item (1) of Form MF-104 by deleting as stated above the word "Independent" and by showing the number of feet or other units immediately after the appropriate descriptive word, such as, drilling, bulldozing, crosscutting, drifting, etc., and giving the "Monthly Total" amount due. "Totals Previously Reported", and "Totals to Date" columns should also be filled in.

GPO 872893

Form MF-104A
(April 1962)

Budget Bureau No. 42-R1151.2

RECEIVED FEB 19 1958 DMEA

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S UNIT COST AND PROGRESS REPORT

Month of JAN 1958 Docket No. DMEA 4760 Contract No. E 1144

Operator's Name TIMBER BEAST MINING COMPANY Minerals URANIUM

Address P. O. BOX 189 - PROSPECT, OREG.

OPERATION	UNIT	COSTS THIS MONTH	UNITS THIS MONTH	COSTS TO DATE	UNITS TO DATE	UNIT COSTS TO DATE	AUTHORIZED BY CONTRACT Units	AUTHORIZED BY CONTRACT Unit Costs
Drifting	FT	2481.10	86	4846.80	~~166~~ 168	28.85	720	28.85
Crosscutting								
Raising								
Shafts								
Winzes								
Drilling: Core								
Churn								
Auger								
Stripping								
Trenching								
Test Pits								
Roads and Trails								
TOTAL DISTRIBUTED COSTS								TOTAL COSTS AUTHORIZED BY CONTRACT
Operating Equipment Purchased								
Initial Rehabilitation and Repairs								
New Buildings, Improvements, etc.								
TOTAL COSTS		2481.10		4846.80				24,772.00

The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained in this report is correct and complete to the best of their knowledge and belief.

Date Feb. 7, 1958 Operator TIMBER BEAST MINING COMPANY P. O. BOX 189 - PROSPECT, OREG.

Per W. C. Teegarden Title Partner

REMARKS:

→ NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

(For Government use only)

/s/ Galen L. Waddell - Mining Engr, 2/10/58

INSTRUCTIONS

Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable places on Form 104A should be filled in by the Operator. The purpose of this form is twofold as follows: (1) to furnish the supervising engineers and other administrators with statistical information necessary to better determine the progress of the project; and (2) to furnish more permanent information on mining costs for future use. The more important phases of operation on which permanent information is desired have been outlined in the form. There are blank lines, however, for those unusual phases which may need to be reported for a particular project. It will be necessary for the Operator to distribute his costs among the applicable phases reported with the exception of three items the costs of which are not to be distributed by the Operator. These three items are: "Operating Equipment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improvements, etc." The reason for not distributing these items on a monthly basis is doubtless clear to the Operator, since such distribution might well overstate the cost for any one month or period short of the entire contract period.

Form MF-104A has been designed to tie in with Form MF-104 for both monthly and cumulative costs. The "Total Costs" on Form MF-104A for each month should equal the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total Costs To Date".

In preparing Form MF-104A, it will be necessary frequently to distribute certain costs over a number of items. For instance, supervisory and engineering costs may have to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided that these items were reported active for the month. Such distributions should be made on the basis of time spent on the various phases, on man days of labor charged to such phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilitation and Repairs", and "New Buildings Improvements, etc.", will be distributed to the several phases of the project by the Washington Office of DMEA at the close of the project if determined necessary. The last two columns headed "Authorized by Contract" will be filled in by the Operator if such information is found in the contract. This information is usually a part of Exhibit "A" of the contract. A space for remarks has been provided for the use of the Operator to call attention to any unusual circumstances causing excessive or disproportionate unit costs.

GPO 872894

D.M.E.A. 4760
Contract E 1144

Timber Beast Mining Co.
P.O. Box 189, Prospect Ore
Feb. 7, 1958

Work this month consisted of extending the drift along the dyke in a southerly direction for (86) eighty six feet, for a total drift of 150' from the end of cross cut.

No change in the formation and no Geiger counter readings of any amount, although readings have improved slighly at face of drift.

W. C. Tegarden.
Partner

Form No. F-104 (Rev. April 1952)

RECEIVED JAN. 27 1958 D.M.E.A.

W

Budget Bureau No. 42-R1036.5

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION
OPERATOR'S MONTHLY REPORT AND VOUCHER

Month of December, 1957 Docket No. DMEA 4760 Contract No. Idm-E 1144

Operator's Name TIMBER BEAST MINING CO. Minerals

Address P.O. Box 189 PROSPECT, ORE. Uranium

Contract Amount, $24,772.00 Government Participation: 75% Amount, $18,579.00

ITEMS OF COSTS	FOR OPERATOR'S USE: Monthly Total	Totals Previously Reported	Totals To Date	FOR GOVERNMENT USE ONLY: Approved Monthly Total	Approved Totals Previously Reported	Approved Totals To Date
(1) ~~Independent~~ Short Form Contracts:						
Drilling						
Bulldozing						
Crosscutting						
Drifting	2365.70	None	$2365.70	2365.70	—	2365.70
(2) Labor and Supervision:						
Labor						
Supervision						
Technical Services						
(3) Operating Mat'ls. and Supplies:						
Timber						
Explosives						
Pipe						
Track						
(4) Operating Equipment:						
Rental						
Purchase						
Depreciation						
(5) Initial Rehabilitation and Repairs						
(6) New Bldgs., Improvements, etc.						
(7) Miscellaneous:						
Repairs to Equipment						
Sampling and Analysis						
Payroll Taxes						
Liability Insurance						
(8) Contingencies (specify):						
TOTALS	$2365.70	—	$2365.70	2365.70	—	2365.70

I certify that the above bill is correct and just and that payment therefor has not been received.

Date Jan 8, 1958 *Payee Timber Beast Mining Co.

Per W. C. Teegarden Title Partner

*When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.

→ NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

Pursuant to authority vested in me, I certify that this account is correct and proper for payment in the amount of:

$ 1774.28

Signature Stanley F. Lang (Authorized Certifying Officer)

Date 1/21/58 Vou. No. 2165

(See other side)

(For Government use only)

CERTIFICATION BY GOVERNMENT REPRESENTATIVE:

I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals Exploration Administration project under Contract No. E 1144 in accordance with the terms of the contract.

Signature /s/ Galen G. Waddell Title Mining Engr. Date 1/17/58

APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:

Signature /s/ N. E. Weissenborn Title Exec. Officer Date Jan. 20, 1958

MONTHLY REPORT OF OPERATOR

The Operator (Contractor) of an exploration project is required to make a monthly report to the Government through the Regional Executive Officer. This report consists of three parts as follows:

(a) *Form MF-104—Operator's Monthly Report and Voucher.*—This form details expenditures and constitutes a voucher for reimbursing the Operator for the Government's share of costs;

(b) *Form MF-104A—Operator's Unit Cost and Progress Report.*—This is a statistical report of expenditures which shows costs for the various types of operation; and

(c) *Narrative.*—A concise narrative description of progress made, results accomplished, and any unusual difficulties encountered must be furnished as an attachment to this Report and Voucher. Wherever possible, the narrative is to be illustrated with maps or sketches showing formations penetrated and location and assays of samples taken as well as advances in workings. In the case of diamond drilling or churn drilling, the location and inclination of holes is to be shown on a map; logs and assays also are to be submitted.

The Monthly Report of Operator should be prepared in an original and four copies all of which must be sent to the Executive Officer of the Region not later than the 15th of the month following.

Preparation of Form MF-104—Operator's Monthly Report and Voucher.—All the applicable spaces in Form MF-104 should be filled in by the Operator, and the Operator or his agent should sign the certification in the lower left corner of the form.

The items of costs are arranged in the order they appear in Article 6 (a) of Form MF-200 (Revised February 1952), however, this form is readily adaptable for use in reporting activities under other contract forms.

Under Item (1) delete words "Short Form" if the contract is a sub-contract under Form MF-200; and delete word "Independent" if the contract reported is on Form MF-200 (A). Also, report work paid for on a unit basis under contract Form MF-200 as though it were performed under an independent contract.

Under Item (2) include labor, supervision and technical services incurred for the exploratory operations. Do not include labor, supervision and technical services used for work performed under items (5) and (6).

Under Item (3) include the costs of material and supplies used in the project other than that used under items (5) and (6).

Under Item (4) appear the three types of operating equipment expenditures, that is, rental, purchase and depreciation. The expenditures made for renting equipment belonging to a third party will be reported under "Rental". The amount paid or duly obligated for payment for the purchase of equipment will be reported under "Purchase". The amount of expenditures due the Operator to reimburse him for depreciation of equipment owned will be reported under "Depreciation".

Item (5) comprises costs of labor, supervision, technical services, materials, etc., which are used in the initial rehabilitation and repair of existing buildings, installations, fixtures, and equipment. These costs, therefore, should not be reported under items (2) and (3).

Item (6) includes the labor, supervision, technical services, materials, etc., used in the installation or construction of new buildings, fixed improvements, etc., necessary for the project. These costs, therefore, should not be reported under items (2) and (3).

Item (7) covers miscellaneous types of expenditure such as payroll taxes, liability insurance, workmen's compensation insurance, repairs to equipment and sampling and analysis. Only that part of payroll taxes, liability insurance and workmen's compensation which are paid by the operator should be reported under item (7). The share paid by the employee as a payroll deduction is to be included under item (2) as labor costs.

Item (8) includes any unforeseen costs not included in the other seven categories.

The original of Form MF-104 when submitted for reimbursable expenses incurred under contract Form MF-200 must be supported by original documentation or by certified copies of purchase orders, payrolls or transcripts of payrolls, unless such documentation has been waived by the Regional Executive Officer. This certification may be stated thus, "Certified True Copy (or Transcript)", followed by appropriate signature. If the Executive Officer of the Region determines that a contract under Form MF-200 should have an "on-site" audit, that is, a Government auditor should make an audit of the Operator's books and records of account, the Operator need not support his monthly voucher with original or certified documents except in cases of equipment purchases whose individual costs exceed $50.00. In these cases the original or a certified copy of the purchase order or invoice should be attached to the Monthly Voucher. N. B.—Only the *original* of Form MF-104 is required to be documented. The four copies of Form MF-104 are not to be thus supported.

Form MF-104 submitted for reimbursement under fixed price contracts on Form MF-200 (A), however, are not required to be supported by documentation of any kind. The Operator will submit his claim under item (1) of Form MF-104 by deleting as stated above the word "Independent" and by showing the number of feet or other units immediately after the appropriate descriptive word, such as, drilling, bulldozing, crosscutting, drifting, etc., and giving the "Monthly Total" amount due. "Totals Previously Reported", and "Totals to Date" columns should also be filled in.

FO[illegible]F-204A
(April 1952)

Budget Bureau No. 42-R1151.2

UNITED STATES
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION

RECEIVED JAN 27 1958 D.M.E.A.

OPERATOR'S UNIT COST AND PROGRESS REPORT

Month of Dec. 1957 Docket No. DMEA 4760 Contract No. T[illegible]-E 1144
Operator's Name TIMBER BEAST MINING CO. Minerals U
Address P.O. Box 189 - PROSPECT, ORE. Uranium

OPERATION	UNIT	COSTS THIS MONTH	UNITS THIS MONTH	COSTS TO DATE	UNITS TO DATE	UNIT COSTS TO DATE	AUTHORIZED BY CONTRACT Units	AUTHORIZED BY CONTRACT Unit Costs
Drifting	Ft	2365.70	82	2365.70	82	28.85	720	28.85
Crosscutting								
Raising								
Shafts								
Winzes								
Drilling: Core								
Churn								
Auger								
Stripping								
Trenching								
Test Pits								
Roads and Trails								
TOTAL DISTRIBUTED COSTS								TOTAL COSTS AUTHORIZED BY CONTRACT
Operating Equipment Purchased								
Initial Rehabilitation and Repairs								
New Buildings, Improvements, etc.								
TOTAL COSTS		$2365.70		$2365.70				$24,772.00

The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained in this report is correct and complete to the best of their knowledge and belief.

Date Jan. 8, 1958 Operator Timber Beast Mining Co
Per W. C. Tiegarden Title Partner

NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of the United States as to any matter within its jurisdiction.

(Instructions on reverse)

REMARKS:

(For Government use only)

I/ Galen L. Waddell, Mining Eng., 1/17/58

INSTRUCTIONS

Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable places on Form 104A should be filled in by the Operator. The purpose of this form is twofold as follows: (1) to furnish the supervising engineers and other administrators with statistical information necessary to better determine the progress of the project; and (2) to furnish more permanent information on mining costs for future use. The more important phases of operation on which permanent information is desired have been outlined in the form. There are blank lines, however, for those unusual phases which may need to be reported for a particular project. It will be necessary for the Operator to distribute his costs among the applicable phases reported with the exception of three items the costs of which are not to be distributed by the Operator. These three items are: "Operating Equipment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improvements, etc." The reason for not distributing these items on a monthly basis is doubtless clear to the Operator, since such distribution might well overstate the cost for any one month or period short of the entire contract period.

Form MF-104A has been designed to tie in with Form MF-104 for both monthly and cumulative costs. The "Total Costs" on Form MF-104A for each month should equal the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total Costs To Date".

In preparing Form MF-104A, it will be necessary frequently to distribute certain costs over a number of items. For instance, supervisory and engineering costs may have to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided that these items were reported active for the month. Such distributions should be made on the basis of time spent on the various phases, on man days of labor charged to such phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilitation and Repairs", and "New Buildings Improvements, etc.", will be distributed to the several phases of the project by the Washington Office of DMEA at the close of the project if determined necessary. The last two columns headed "Authorized by Contract" will be filled in by the Operator if such information is found in the contract. This information is usually a part of Exhibit "A" of the contract. A space for remarks has been provided for the use of the Operator to call attention to any unusual circumstances causing excessive or disproportionate unit costs.

GPO 872894

TIMBER BEAST MINING Co.
P.O. Box 189 PROSPECT ORE
JANUARY 8, 1958

DOCKET No. DMEA 4760 Contract Idm-E 1144

During the month of Dec. 1957 the westerly crosscut was driven to end thru the dyke and ended at a point 283' from portal. (518' applied to DMEA Contract) Then 64' of drift south along the dyke was completed as of Dec. 31, 1957.

The dyke at this depth shows a dip of about 5 to 8 degrees to the east (irregular with bulges in dyke formation. The contact rock on both sides of the dyke is a sedimentary volcanic tuff. About two feet of rock next to dyke has been altered and hardened by the dyke intrusion, otherwise the tuff is fairly soft but strong enough to hold without timber.

So far no radio active material has been found so no assays were taken

Near face of drift the formation is slightly harder and minor fractures are becoming more prevalent.

W. C. Teegarden

NORTH

TIMBER BEAST MINING CO.
P.O. BOX 189 PROSPECT ORE.
Docket DMEA 4760 Contract 1144
JANUARY 8, 1958



Scale 1" = 40' App.

JAN 14 1959

[redacted]

Re: [redacted]

Gentlemen:

[redacted]

[redacted]

[redacted]

Sincerely yours,

Frank E. Johnson

ACTING Director

FEJohnson/gia
11-19-58
cc to: Director's Reading File
Filesum
Contract Adm. & Audit Div.
CMK Field Team, Region I (2)

JAN 14 1959

Audit's copy

800

TERMINATION AGREEMENT

It is agreed this 22nd day of August, 1958, between the United States of America, acting through the Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Government," and Timber Beast Mining Company, a partnership composed of W. C. Teegarden, Charles Skeeters, Glenn Young, and George Slade, hereinafter called the "Operator," parties to that certain Exploration Project Contract No. Idm-E1144 (Docket No. DMEA-4760), dated October 22, 1957, hereinafter called the "Contract," that:

1. Effective June 6, 1958, the Contract and all obligations of the parties thereunder, except as otherwise herein expressly provided, shall be and are hereby terminated.

2. The Government shall contribute only to the allowable costs of the work incurred prior to June 7, 1958.

3. The Operator shall promptly perform all winding-up and settlement actions provided for in the Contract, including the rendering of the final report and final account.

4. All rights of the Government respecting certification of discovery or development, percentage royalty and liens to secure the payment thereof, reports (including preservation of Operator's records), accounts, audits, and the right to recover any overpayment, are hereby preserved.

5. The Operator hereby releases and agrees to save the Government harmless from all claims and demands under or arising out of said Contract, except as otherwise provided in this Termination Agreement.

IN WITNESS WHEREOF, these parties have executed this agreement as of the day and year first above written.

THE UNITED STATES OF AMERICA

By C. P. Mitteudorf
Administrator, Defense Minerals
Exploration Administration

TIMBER BEAST MINING COMPANY

By W. C. Teegarden (Partner)
W. C. Teegarden

Chas. E. Skeeters (Partner)
Charles Skeeters

Glenn Young (Partner)
Glenn Young

George Slade (Partner)
George Slade

DMEA Form 14

Contract No. Idm-E 1144

Docket No. 4760

Terminated contract

DEPARTMENT OF THE INTERIOR

DEFENSE MINERALS EXPLORATION ADMINISTRATION

Obligation Document

TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines

Please make the following entry on the records of the Defense Minerals Exploration Administration under the Strategic and Critical Minerals Exploration Program.

Date of Contract	Region	State	Commodity
October 22, 1957	I	Oregon	Uranium

Name and Address of Operator: Timber Beast Mining Co.
P. O. B ox 189
Prospect, Oregon

	Reserve	Obligation
Prior Amount	0	18,579.00
Increase	0	0
Decrease	0	11,777.47
Revised Amount	0	6,801.53

Remarks:

(Name)
Allen S. Dakan, Chief
Operations Control and
Statistics Division
(Title)

Date delivered to Bureau of Mines, Washington 8/19/58

22845

DMEA Form 14

Contract No. Idm-E 1144

Docket No. 4760

DEPARTMENT OF THE INTERIOR

Executed contract

DEFENSE MINERALS EXPLORATION ADMINISTRATION

Obligation Document

TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines

Please make the following entry on the records of the Defense Minerals Exploration Administration under the Strategic and Critical Minerals Exploration Program.

Date of Contract	Region	State	Commodity
October 22, 1957	I	Oregon	Uranium

Name and Address of Operator: Timber Beast Mining Co.
P. O. Box 189
Prospect, Oregon

	Reserve	Obligation
Prior Amount	18,579.00	0
Increase	0	18,579.00
Decrease	18,579.00	0
Revised Amount	0	18,579.00

Remarks:

ALLEN S. DAKAN

(Name)

Allen S. Dakan, Chief
Operations Control and
Statistics Division

(Title)

Date delivered to Bureau of Mines, Washington 12.24.57

22845

DMEA
RECEIVED DEC 23 1957
DATE | INITIALS | CODE
800

Audit copy

MF-200
(Revised June 1954)

Docket No. DMEA 4760

Commodity Uranium

Contract No. Idm-E 1144

UNITED STATES OF AMERICA
DEPARTMENT OF THE INTERIOR
DEFENSE MINERALS EXPLORATION ADMINISTRATION

EXPLORATION PROJECT CONTRACT[1]

It is agreed this OCT 22 1957 day of ....., 195...., between the United States of America, acting through the Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Government," and [2] Timber Beast Mining Company, a partnership, composed of W. C. Teegarden, Charles Skeeters, Glenn Young, and George Slade, whose mailing address is P. O. Box 189 Prospect, Oregon, hereinafter called the "Operator," as follows:

ARTICLE 1. *This contract* is entered into under the authority of the Defense Production Act of 1950, as amended. It consists of this form (MF-200), the attached Exhibit "A," Annex I, ~~and~~ Annex II, and two maps, Figure 2 and Plate 1.

The Operator shall not transfer or assign this contract or any right thereunder without the written consent of the Government.

ARTICLE 2. *Operator's property rights.*—(a) The land which is the subject of this contract (hereinafter called "the land") is in the State of Oregon, County of Harney, and is described in Annex I.[3]

(b) The Operator represents and undertakes that:

(1) The Operator is the [4] Owner of [5] the entire interest in the land, in possession and entitled to possession for all of the purposes of this contract, under and by virtue of a [6] ....., [7] ....recorded in Book ....., page ....., official records of said County; and

(2) The Operator's right, title, or interest (whether as owner, lessee, or otherwise) is subject only to the following claims, liens, or encumbrances: .....

(c) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above, and (if the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title

[1] If sufficient space is not provided in any blank, use an extra sheet of paper and refer to it in the blank.
[2] Insert name, and if an organization, its nature (corporation and place of incorporation, partnership with names of partners, etc.).
[3] State on a separate sheet marked "Annex I" the legal description or enough to identify the property, particularly excluding any areas from which the production is not to be subject to the Government's percentage royalty.
[4] Insert "owner," "lessee," "contract purchaser," "locator," etc.
[5] Insert "the entire interest," "the mineral rights," "an undivided one-third," etc.
[6] Insert "deed," "lease," "contract," "location notice," "patent," etc.
[7] If not recorded, so indicate by inserting "un."

of the land (lessor, seller, optionor, etc.), are attached, as follows: .....

.....

.....

(d) The Operator shall preserve and maintain his right, title, and interest in the land and his right to the possession thereof for the purposes of this contract, and shall devote the land and all existing improvements, facilities, buildings, installations, and appurtenances to the purposes of this contract. Until the lapse of the time within which the Government may make a certification of discovery or development without any such certification having been made, and after any such certification has been made, the Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's right to a percentage royalty on production and lien for the payment thereof. If the Government makes no certification of discovery or development within the time limited in Article 8, it shall thereafter have no claim against the land or any production therefrom except for any production referred to in Article 8(b)(1).

ARTICLE 3. *The exploration project.*—The project is a search for indicated or undeveloped deposits of .....uranium..... The work to be performed is described in Exhibit "A." The Operator on or before ...Oct 23, 1957... shall commence the work, and on or before ...Nov. 1, 1958... (unless the Operator's obligation to prosecute the work is terminated—see Article 10) shall ~~either~~ have completed the work ~~or shall have incurred allowable costs (see Article 6) in a sum not less than the estimated total allowable cost set forth in Exhibit A~~, except as otherwise provided in Exhibit "A" with respect to stages of work. (See Annex II.)

ARTICLE 4. *Performance of the work.*—(a) *Operator's responsibility.*—The work shall be performed with reasonable diligence, efficiently, expertly, in a workmanlike manner, in accordance with good mining standards and State regulations for health and safety and for liability insurance covering employment; and with suitable and adequate equipment, facilities, materials, supplies, and labor, to bring it to completion within the time fixed.

(b) *Independent contracts.*—To the extent that the allowable costs are estimated in Exhibit "A" with express reference to performance by independent contractors on a unit-price basis (such as per foot of drilling, per foot of drifting, per hour of bulldozer operations), the work may be so performed; but if the reference in Exhibit "A" to any such independent contract requires the Government's approval thereof, payments under such contract will not be allowable costs unless the Government gives its written approval of the contract. Any such independent contract shall refer to some specific and identifiable part of the work, and shall be subject to all of the pertinent terms and conditions of this exploration contract; but the Government shall not be considered a party thereto, and its rights under this contract, including the right to terminate its contributions, shall not be affected thereby. Regardless of the provisions of any such independent contract and regardless of the Government's approval thereof, the Government will participate in payments to the independent contractor only on account of work performed in accordance with the provisions of this exploration project contract, and only to the extent that the Government deems the unit prices for the work under the independent contract to be reasonable.

(c) *Government may inspect.*—The Operator shall consult with and inform the Government on all phases of the work as it progresses. The Government may enter at all reasonable times to inspect the work under the contract, and also after a certification of discovery or development to inspect production operations and underground workings. The operator shall provide the Government with all reasonable means of access for such inspections.

ARTICLE 5. *Contribution by the Government.*—The estimated total allowable cost of the project, set forth in Exhibit "A," is the sum of $24,772.00 .....
The Government shall contribute 75 percent of the allowable costs as they are incurred in a total sum not in excess of $18,579.00 .....: *Provided,* That until the Operator has rendered to the Government his final report, and any final auditing required by the Government has been made, and a final settlement of the contract has been made, the Government may withhold from the last

voucher or vouchers such sums as it sees fit not in excess of 10 percent of the estimated total cost of the work or not in excess of the amount of the Government's contribution to the cost of property which is or may become subject to disposal as provided in Article 9(c), whichever is greater. The Government will make its contribution on the basis of the monthly vouchers referred to in Article 7(b), but all payments by the Government are provisional only, subject to audit, until the account between the Operator and the Government is finally audited and settled. "Costs incurred" mean costs that have been paid or have become due and payable, or that in the opinion of the Government have become an obligation. The Government may make payments directly to independent contractors and suppliers for the account of the Operator rather than to the Operator.

ARTICLE 6. *Estimated costs.*—(a) *Categories of costs.*—The allowable costs of the work to which the Government shall contribute are limited to those that are direct, reasonable, necessary, and that are estimated in Exhibit "A" by categories as specified in this article. If any category or subcategory is omitted from the estimate of costs, or if the word "none" is annexed to the listing thereof, costs under such category or subcategory are not allowable. Any excess over any estimate which is indicated as the maximum of any category, subcategory, or item, either as to requirement or related cost, and any excess over the estimated total allowable cost of the work, shall not be allowable. Any excess over the estimate of any category, subcategory, or item, either as to requirement or related cost, not indicated as a maximum shall be allowable within the limit of the estimated total allowable cost of the work. To the extent that excesses over maximums other than the estimated total allowable cost of the work may be necessary for the performance of the work, the Operator shall incur such excesses for his own account without contribution by the Government; but except for any such necessary excesses [illegible] categories, or items thereunder the Operator [illegible] See Annex II.

To the extent specified in this article or in Exhibit "A" the following categories, subcategories, and elements thereof are maximums; but if not so specified either here or in Exhibit "A" they are not maximums, and may be exceeded within the limit of the estimated total allowable cost of the work:

CATEGORY (1)—INDEPENDENT CONTRACTS.—Work to be performed under independent contracts (see Article 4(b)). The estimated total amount of this category and the estimated cost of each unit of work for performance under an independent contract are maximums. See Annex II.

CATEGORY (2)—PERSONAL SERVICES.

Subcategory (a)—Supervision.—All elements of this subcategory (number of supervisors, periods of employment, rates of pay, and total) are maximums.

Subcategory (b)—Technical services.—All elements of this subcategory (number of technicians, periods of employment, rates of pay, and total) are maximums.

Subcategory (c)—Labor.

CATEGORY (3)—OPERATING MATERIALS AND SUPPLIES.—Includes such items as drill bits and steel, explosives, fuel, pipe, power, small tools costing less than $50 each, timber, track.

CATEGORY (4)—OPERATING EQUIPMENT.

Subcategory (a)—Rental.—The number of each object to be rented [6 mine cars, 1 truck], the rate of rental [$100 per month, $5 per hour], and the total of this subcategory are maximums.

Subcategory (b)—Purchases.—The estimated total of this subcategory is a maximum.

Subcategory (c)—Depreciation.—All elements of this subcategory (time periods, rate of depreciation, and subcategory total) are maximums.

CATEGORY (5)—INITIAL REHABILITATION AND REPAIRS.—Estimates under this category include all requirements and related costs, such as labor, materials and supplies, and supervision at a rate not higher than provided for in Category (2), and shall not be duplicated under any other category. The estimated total of this category is a maximum.

Subcategory (a)—Initial rehabilitation and repairs of existing buildings, fixtures, and installations (exclusive of mine workings).—The estimated total of this subcategory is a maximum.

Subcategory (b)—Initial rehabilitation and repairs of operating equipment.—The estimated total of this subcategory is a maximum.

CATEGORY (6)—NEW BUILDINGS, FIXTURES, AND INSTALLATIONS (EXCLUSIVE OF MINE WORKINGS).—Estimates under this category include all requirements and related costs, such as labor, materials and supplies, and supervision at a rate not higher than provided for in Category (2), and shall not be duplicated under any other category. The estimated total of this category is a maximum.

CATEGORY (7)—MISCELLANEOUS.—Repairs and maintenance (other than initial) of operating equipment, analytical work, prints and other reproductions, accounting, Operator's share of payroll taxes, liability insurance covering employment, travel, communications, and any other items of requirement or cost that do not fall within any of the first 6 categories.

THE ESTIMATED TOTAL ALLOWABLE COST of the work is a maximum.

(b) *Nonallowable costs.*—The following costs are not allowable for contribution by the Government:

(1) *Costs of the land,* such as rental, depreciation, depletion, or other cost of acquiring, owning, or holding possession;

(2) *Indirect costs,* such as general overhead, corporate management, interest, taxes (other than payroll and sales taxes), insurance (other than liability insurance covering employment), damages to persons, damages to property (other than necessary repairs or replacements of equipment or other property used in the work);

(3) *Previous work* performed or costs incurred before the date of this contract; and

(4) *Deferred payments.*—Any costs incurred by the Operator under any rental-purchase agreement, installment-purchase agreement, or any agreement for the purchase of goods under the provisions of which payment of the full purchase price is deferred more than 90 days from the delivery of the goods; unless the purchase agreement is approved by the Government in writing.

(c) *Reductions in costs.*—The Operator shall account for and give the Government credit for any incidental benefits, credits, or money received in the ordinary course of business in prosecuting the work (as by salvage or sale of materials or equipment, furnishing of room or board, furnishing of power or services to third persons, rebates or discounts on purchases, etc.), in the same ratio in which the Government contributes to costs; and such amounts shall be treated as a reduction in costs incurred so that they are available for use within the limit of the original estimated total cost. This provision does not apply to receipts from production which are subject to the Government's percentage royalty under the provisions of Article 9. 8. **See Annex II.**

ARTICLE 7. *Reports, accounts, audits.*—(a) *Operator's records.*—The Operator shall keep suitable records and accounts of the work performed and of any production in which the Government may have an interest; and shall preserve those with respect to work performed for at least three years after final payment by the Government, and those with respect to production for at least three years after any obligation to pay royalties to the Government has terminated. The Government may inspect and audit said records and accounts at any time, either by itself or by a certified public accountant. If the Government elects to audit said records and accounts relating to the exploration work by certified public accountant, it may do so as a cost of the work to which the Operator shall contribute. The Comptroller General of the United States or his representative, until the expiration of said three-year periods, shall have access to and the right to examine any pertinent books, documents, papers, and records of the Operator. All of the Operator's vouchers and records and accounts relating thereto and the Government's payments thereof remain subject to adjustment until final audit by the Government. If work under this contract is carried on in conjunction with any other operations, or if labor, supervision, services, materials, supplies, equipment, facilities, or other requirements for carrying on the work are also used in connection with other operations, the costs shall be segregated and accounted for on a basis and by methods and accounts that are satisfactory to and approved by the Government.

(b) *Progress reports and vouchers.*—The Operator shall provide the Government with five copies of monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher showing detailed costs incurred during the reporting period; (2) Operator's Unit Cost and Progress Report showing the various types of work performed during the reporting period and costs incurred for each type of work; and (3) a Narrative Report of the work performed during the reporting period including adequate engineering-geological maps or sketches, drill hole logs and locations, and assay reports on samples taken concurrently with advance in mineralized ground. (Forms for reporting under (1) and (2) above will be provided by the Government.)

(c) *Final report.*—Upon completion of the work or termination of the Government's obligation to contribute to costs, the Operator shall furnish the Government with five copies of a final report (in addition to the final progress report and voucher). This final report shall include a geological and engineering evaluation of the results of the work performed under the contract with an estimate of the ore reserves resulting from such work, complete assay data, adequate geological and engineering maps or sketches, and a summary of the work performed and related costs incurred.

(d) *Report of sales.*—The Operator shall provide the Government with suitable accounting and documentary evidence covering all production to which the Government's percentage royalty relates, such as copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or other disposition of production.

(e) *Compliance with requirements.*—If in the opinion of the Government any of the Operator's reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the Government may procure the making or completion of such with suitable attachments as an expense of the work to which the Operator shall contribute. The Government may withhold approval and payment of any vouchers relating to insufficient or incomplete reports, records, or accounts.

ARTICLE 8. *Repayment by Operator.*—(a) *Certification.*—If the Government considers that a discovery or development from which production may be made has resulted from the work, the Government, at any time not later than six months after a sufficient final report and final account (see Article 7) has been rendered, may so certify in writing to the Operator. Such certification shall describe broadly or indicate the nature of the discovery or development.

(b) *Royalty on production.*—The Operator, as principal if the Operator is the producer, or as surety if the Operator is not the producer, shall pay to the Government a royalty on all minerals mined or produced from the land, as follows: (1) regardless of any certification of discovery or development, from the date of the contract until the lapse of the time within which the Government may make such certification, or until the total net amount contributed by the Government without interest is fully repaid, whichever occurs first; or (2) if the Government makes a certification of discovery or development, within a period of ten years from the date of the contract, or until the total net amount contributed by the Government without interest is fully repaid, whichever occurs first.

(c) *Basis for computation.*—The Government's royalty shall be a percentage of the gross proceeds (including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point); *except,* that charges of *the buyer* arising in the regular course of business, and shown as deductions on the buyer's settlement sheets, on account of the cost of treatment processes performed by *the buyer,* sampling and assaying to determine the value of the production sold, and freight paid by *the buyer* to a carrier (not the Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. Any costs of treatment processes, sampling or assaying, or transportation, performed or paid by the Operator or by anyone other than the buyer, are not deductible in arriving at the "gross proceeds" as that term is here used. The term "treatment processes," as here used, means those processes (such as milling, concentrating, smelting, refining, or equivalent) applied to the crude ore or other production after it is extracted from the ground, to put it into a commercially marketable form; excluding fabricating or manufacturing.

(d) *Unsold production.*—If any production (ore, concentrates, metal, or equivalent), after the lapse of six months from the date the ore was extracted from the ground, remains neither sold nor used by the Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), the Government, at its option, as long as it so remains, may require the computation and payment of its royalty on the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Government elects to require computation and payment. If any production is used by the Operator in integrated manufacturing or fabricating operations before the Government makes its election, the Government's royalty on such production shall be computed on the value therof in the form in which and at the time when it is so used. "Value" as here used means what is or would be gross income from mining operations for percentage depletion purposes in Federal income tax determination, or the market value, whichever is greater.

(e) *Percentages of royalty.*—The percentages of the Government's royalty shall be as follows:

One and one-half (1½) percent of amounts ("gross proceeds" or "value") not in excess of eight dollars ($8.00) per ton of production in the form in which sold, held, or used, plus one-half (½)

percent for each additional full fifty cents ($0.50) by which such amounts exceed eight dollars ($8.00) per ton, but not in excess of five (5) percent of such amounts.

(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-half (1½) percent; on an amount of ten dollars ($10.00) per ton, three and one-half (3½) percent.)

(f) *Time for computation and payment.*—The Government's royalty shall be computed and paid currently upon each lot sold, held, or used in integrated operations, as the case may be, as above provided in this article.

(g) *Lien for payment.*—To secure the payment of its percentage royalty, there is hereby granted to the Government a lien upon the land or the Operator's interest in the land and upon any production of minerals therefrom, until the royalty claim is extinguished by lapse of time or is fully paid.

(h) *Notice to purchasers.*—The Operator shall give notice of the Government's claim for royalty to any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty directly to the Government and to furnish the Government with copies of the settlement sheets. If the records of any production and sales or other disposition of production, whether the production is by the Operator or by others, are not made available to the Government, the amount of the royalty may be estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and his estimate thereof shall be final and binding upon the Operator.

(i) *No obligation to produce.*—Nothing in this contract is to be construed as imposing any obligation on the Operator or the Operator's successor in interest to engage in any production operations.

(j) *Government not obligated to buy.*—Nothing in this contract shall be construed as imposing any obligation on the Government to purchase any minerals mined or produced from the land.

ARTICLE 9. *Interests in purchased property.*—(a) *Title and ownership.*—All costs under this contract shall be incurred by the Operator in the Operator's own name and for the Operator's own account; but any property acquired to the cost of which the Government contributes shall belong to the Operator and the Government jointly in proportion to their respective contributions, although title thereto shall be taken in the name of the Operator.

(b) *Preservation of property.*—Until the final disposal of any property in which the Government has an interest the Operator shall preserve and protect same for the best interest of the Government, any reasonable and necessary costs thereof to be treated as an allowable cost of the project. After the completion of the work or termination of the Government's obligation to contribute, or when such property is not in use for or needed for the work, the Operator shall neither use it without the written consent of the Government nor without paying a reasonable rental to be fixed by the Government for its interest.

(c) *Disposal of property.*—Upon the completion of the work or termination of the Government's obligation to contribute to costs, or when the property is no longer needed for the work, the Operator shall promptly dispose of salable or salvageable property in which the Government has an interest for the joint account of the Government and the Operator, either by return to the vendor, by sale to others, or purchase by the Operator or the Government at a price at least as high as could be obtained from others, unless the Government in writing waives its interest in any such property. Without advance approval of the sales price by the Government the Operator shall not sell at any price any item of property the cost of which was more than $500, and shall not sell at less than 25 percent of the purchase price any item of property which cost $500 or less. The Government, in lieu of approving the sales price for any such item, may itself purchase the item at the best price which the Operator is able to obtain or himself cares to give. Property remaining upon any termination of the work shall be considered in groups or categories (such as drill steel, or explosives, or pipe, or rails), and if the original cost of the remaining unexpended portion of any such group or category is less than $50, the Government waives its interest therein. If necessary to accomplish the disposal of any item the Operator shall dismantle and sever it from the land, the cost thereof to be treated as a cost of the project.

(d) *Default of the Operator re disposal.*—If within 90 days after the completion of the work or termination of the Government's obligation to contribute to costs, or after the property is no longer needed for the work, or after such further time as the Government may in writing allow, the Operator has failed to sell or otherwise liquidate or dispose of any property in which the Government has an interest, the Government, at any time prior to final settlement under the contract, may pursue one of the following two courses: (1) the Government, by written notice to the Operator, may place upon such property what in its opinion is a fair valuation thereof, not in excess of the cost less 1.66 percent per month from the

date such property was purchased under this contract to the termination of said 90-day period; and such property shall thereupon be considered and accounted for as having been purchased by the Operator at the valuation so fixed by the Government; or (2) the Government may enter and take possession of such property wherever it may be found, and remove and dispose of it for the joint account of the parties.

ARTICLE 10. *Termination of the Government's obligations.*—(a) If in the opinion of the Government operations at any time have failed to achieve anticipated results that indicate the probability of making a worthwhile discovery, and in the opinion of the Government further operations are not justified, the Government may give the Operator written notice thereof, and thereupon: (1) the Government shall be free of all obligation to contribute to costs not then incurred other than such as may be allowable under the provisions of the contract as necessary and incidental to winding up, reporting, and accounting; and (2) the Operator shall be free of all obligation to prosecute the work other than such as may be necessary and incidental to winding up, reporting, and accounting.

(b) If in the opinion of the Government the Operator is in any manner in default under the terms of the contract, the Government may give the Operator written notice of such default with a specification of reasonable time within which the default must be cured; and if the Operator fails to cure such default as required, thereupon: (1) the Government shall be relieved of all obligation to contribute to costs not incurred when the notice was given, other than such as may be allowable by the provisions of the contract as necessary and incidental to winding up, reporting, and accounting; and (2) the Operator shall be free of all obligation to prosecute the work other than such as may be necessary and incidental to winding up, reporting, and accounting. The remedy provided for the Government in this paragraph "(b)" is in addition to any other remedy provided in this contract, and in addition to any other remedy the law may provide for breach of contract.

(c) The giving of any notice by the Government under the provisions of this Article 10 shall not affect the Government's rights as provided for in the contract with respect to a percentage royalty, and such rights shall be fully preserved.

ARTICLE 11. *Notices to be given by the Government* may be delivered to the Operator, or may be sent by registered mail addressed to the Operator at his mailing address stated in this contract. If mailed, notices are deemed to have been delivered five days after the date of mailing.

ARTICLE 12. *Officials not to benefit.*—No member of or delegate to Congress or resident commissioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; but this provision shall not be construed to extend to this contract if made with a corporation for its general benefit.

ARTICLE 13. *Changes and added provisions.*—

See Annex II.

Executed in sextuplicate the day and year first above written.

THE UNITED STATES OF AMERICA

By O J Mittendorf
Administrator, Defense Minerals
Exploration Administration

TIMBER BEAST MINING COMPANY
(Operator)

By W. C. Teegarden (partner)
W. C. Teegarden
By Charles Skeeters (partner)
Charles Skeeters
By Glenn Young (partner)
Glenn Young
By George Slade (partner)
George Slade

I, ..., certify that I am the ..... secretary of the corporation named as Operator herein; that ..... who signed this contract on behalf of the Operator, was then ..... of said corporation; that said contract was duly signed for and in behalf of said corporation by authority of its governing body, and is within the scope of its corporate powers.

.....

[CORPORATE SEAL]

U. S. GOVERNMENT PRINTING OFFICE 16—70617-1

EXPLORATION PROJECT CONTRACT
TIMBER BEAST MINING COMPANY
DOCKET NO. DMRA-4760

ANNEX I

The land referred to in Article 2 of the Contract form consists of 7 unpatented lode mining claims situated in secs. 5 and 8, T. 34 S., R. 34 E., Willamette Meridian and Base, Harney County, Oregon. Notices of locations of the claims are recorded in the official records of Harney County, Oregon, as follows:

Name of Claim	Book	Page
Timber Beast No. 1	G	480
Timber Beast No. 2	G	481
Timber Beast No. 3	G	482
Timber Beast No. 4	G	513
Timber Beast No. 5	G	550
Timber Beast No. 6	G	551
Timber Beast No. 7	G	552

The relative locations of the claims listed above are shown on the attached map entitled "Figure 2. Claim Map Timber Beast Group Timber Beast Mining Company."

EXPLORATION PROJECT CONTRACT
TIMBER BEAST MINING COMPANY
DOCKET NO. DMEA-4760

ANNEX II

Article 13. Changes and added provisions.--

(a) That part of the last sentence of Article 3 beginning with the word "either" is deleted and replaced by the words "have completed the work, except as otherwise provided in Exhibit 'A' with respect to stages of work."

(b) That part of the last sentence in the first paragraph of Article 6(a) commencing after the semicolon is deleted.

(c) In addition to the costs of work estimated in Exhibit "A" by categories of actual costs, the costs of work requirements specified in Exhibit "A" as "Fixed Unit Costs" are allowable costs of the project. The Government will contribute to the fixed unit costs as work units are performed. A "Fixed Unit Cost" is an agreed price for each unit of work to be performed regardless of costs incurred by the Operator. Costs set forth in Exhibit "A" include all allowable costs of the work to be performed under the Contract.

(d) In the last sentence of Article 6(c), the words "Article 8" are substituted for the words "Article 9."

EXPLORATION PROJECT CONTRACT
TIMBER BEAST MINING COMPANY
DOCKET NO. DMEA-4760

EXHIBIT "A"

General Provisions

The object of this project is to explore for uranium-bearing ore in and along the igneous dike and cross fractures or faults shown on the attached map, Plate 1, entitled, "Geologic Map of Part of the Timber Beast Group of Claims Timber Beast Mining Company Harney County, Oregon," by means of drifting and crosscutting.

The drifts and crosscuts shall be timbered as necessary with standard drift sets on 5-foot centers, and the cross-sectional dimensions of the drifts and crosscuts shall be not less than 5 feet by 7 feet in the clear of timber.

The entire length of the drifts and crosscuts shall be checked for radioactivity. All areas that indicate significent radioactivity shall be channel sampled across the exposure at intervals of not more than 10 feet and the samples analyzed chemically for uranium. Not more than 25 samples shall be analyzed chemically in Stage I, and not more than 50 samples shall be analyzed chemically in Stage II. The method of all sampling is subject to the approval of the Government.

All samples from the drifts and crosscuts selected for chemical analyses shall be split into halves; one-half shall be used for assay purposes and the other half shall be properly labeled and stored, and furnished to the Government upon request. At the completion of the project, upon Government approval, all stored samples may be disposed of by the Operator.

The access road to the mine workings shall be cleared of snow as necessary with a model D-6 Caterpillar tractor w/dozer or an equivalent sized unit of another make.

The location, direction, inclination, and extent of all work are subject to the approval of the Government.

A qualified mining engineer or geologist shall be employed to perform all required surveying, mapping, and sampling; to study the results of the completed Stage I work and make recommendations; to submit a report covering Stage II work, and to prepare a final engineering and geological report on the project work.

The work is divided into two stages as set forth below. The Operator shall perform all the work in Stage I, and as much of the work in Stage II as is approved in writing in advance by the Government.

Stage I

Stage I work is shown on the attached map, Plate 1, as follows:

1. Crosscut westerly from the face of the lower adit crosscut (portal elev. 5,754) through the igneous dike;

2. Drift south along the dike through the cross fault (sheared gouge zone); and

3. Drift easterly along the cross fault (sheared gouge zone) not to exceed 40 feet.

The total amount of crosscutting and drifting in Stage I shall not exceed 320 feet.

Stage II

Stage II consists of not more than 400 feet of drifting, as follows:

1. Drift easterly and westerly along the cross fault, item 3 above, not more than 200 feet; and

2. Drift south along the igneous dike not more than 200 feet from the cross fault (item 1).

ESTIMATED COST OF THE PROJECT
(In addition to the maximum set forth in Article 6, an asterisk indicates maximum.)

Stage I

Actual Cost

Category (1) Independent Contracts		
30 hours of actual tractor w/dozer operating time (including Operator and all necessary costs whatsoever) @ $12.00/hr.	$360.00	$360.00
Category (2) Personnel Services		
Subcategory (b) Technical Services		
1 consulting engineer or geologist, 3 days @ $75.00/day	225.00	225.00
Categories (3) through (6)		
None		
Category (7) Miscellaneous		
None except:		
25 sample chemical analyses (including sacks and transportation costs) @ $5.80* each sample		145.00

Fixed Unit Cost (See Annex II)		
320 feet of drifting and cross-cutting @ $28.85/ft.1/	$9,232.00	
105 feet of crosscut and drift timbering @ $7.50/ft.1/	787.50	$10,019.50
Estimated Total Cost - Stage I		$10,749.50

Stage II

Actual Cost

Category (1) Independent Contracts		
39 hours of actual tractor w/dozer operating time (including operator and all necessary costs whatsoever) @ $12.00/hr.	468.00	468.00
Category (2) Personnel Services		
Subcategory (b) Technical Services		
1 consulting mining engineer or geologist, 3 days, @ $75.00/day	225.00	225.00
Categories (3) through (6)		
None		
Category (7) Miscellaneous		
None except:		
50 sample chemical analyses (including sacks and transportation cost) @ $5.80* each sample	290.00	290.00
Fixed Unit Costs (See Annex II)		
400 feet of drifting and cross-cutting @ $28.85/ft.1/	$11,540.00	

200 feet of crosscut and drift timbering @ $7.50/ft.1/	$1,500.00	$13,040.00
Estimated Total Cost of Stage II		$14,023.00

S U M M A R Y

Estimated Total Cost of Stage I	$10,749.50	
Estimated Total Cost of Stage II	$14,023.00	
Estimated Total Cost of the Project (rounded)		$24,772.00
Government Participation @ 75%		$18,579.00

1/ Includes all costs that might otherwise be allowable cost of the project under Categories (2) through (7) of Article 6(a).

United States
Department of the Interior

Prepared for
Defense Minerals Exploration Administration
Application Report

Docket No. DMEA 476D



Claim Map
Timber Beast Group
TIMBER BEAST
MINING COMPANY
1000 500 0 1000 feet
H.F. Albee
August 1957 Figure 2

"ALBANENE" No. 196M K&E CO., N.Y.
REG. U.S. PAT. OFF.

EXTRA COPY
D M E A
RECEIVED OCT 7 1957

DATE	INITIALS	CODE

DMEA Form 14

Contract No. Idm-E 1144

Docket No. 4760

DEPARTMENT OF THE INTERIOR

Approved contract

DEFENSE MINERALS EXPLORATION ADMINISTRATION

Obligation Document

TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines

Please make the following entry on the records of the Defense Minerals Exploration Administration under the Strategic and Critical Minerals Exploration Program.

Date of Contract	Region	State	Commodity
October 22, 1957	I	Oregon	Uranium

Name and Address of Operator: Timber Beast Mining Co.
P. O. Box 189
Prospect, Oregon

	Reserve	Obligation
Prior Amount	18,393.00	0
Increase	186.00	0
Decrease	0	0
Revised Amount	18,579.00	0

Remarks:

ALLEN S. DAKAN
(Name)

Allen S. Dakan, Chief
Operations Control and
Statistics Division
(Title)

Date delivered to Bureau of Mines, Washington 11/26/57

22845

DMEA Form 14

Contract No. Idm-E 1144

Docket No. 4760

DEPARTMENT OF THE INTERIOR

Approved contract

DEFENSE MINERALS EXPLORATION ADMINISTRATION

Obligation Document

TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines

Please make the following entry on the records of the Defense Minerals Exploration Administration under the Strategic and Critical Minerals Exploration Program.

Date of Contract	Region	State	Commodity
October 22, 1957	I	Oregon	Uranium

Name and Address of Operator: Timber Beast Mining Company
P. O. Box 189
Prospect, Oregon

	Reserve	Obligation
Prior Amount	0	0
Increase	18,393.00	0
Decrease	0	0
Revised Amount	18,393.00	0

Remarks:

(Name)
Allen S. Dakan, Chief
Operations Control and
Statistics Division
(Title)

Date delivered to Bureau of Mines, Washington 10/22/57

22845



Timber Beast Mine

Harney Co. Oregon

Gerald Hartley April 4, 1958

1" = 40'

OFFICIAL FILE COPY
DMEA
RECEIVED MAY 5 1958

DATE	INITIALS	CODE


N. end center claim No. 3
Elev. 5878
Bearing taken on dike across canyon. Inferred to be probable extension of mapped dike
Elev. 5865
Basalt (?) dike strongly altered to iron-rich kaolinitic punky material.
x - Vertical iron-stained fractures, more present than indicated.
Elev. 5754
Elev. 5805
Brecciated perlite-like material. Fragments up to 6-8 inches
325C 3.6 0.086
326C 4.4 0.039
333C 2.5 0.110
Biotite dacite, locally kaolinized to soft punky material along fractures and flow partings. Rock is fractured randomly and strongly iron stained.
Sill elev. 5850
Elev. 5883
work
324C 4.7 0.021
323C 2.3 0.050
Elev. 6033
Dike brecciated and opalized along contact
Altered biotite dacite
Dense gray green lamprophyre dike
327C 1.6 0.024
328C 1.2 0.029
80-90
Elev. 6061
Dike No. 2
Covered
Elev. 5929
proposed
proposed work
Elev. 5966
This side mostly covered
Wall rock bleached and opalized on both sides of dike
Dike rock strongly altered, on this side
EXPLANATION
Dike, shown by short dashes where inferred
Green, dike rock
Yellow, altered wall rock, mostly biotite dacite
Orange, perlite-like material
Red, visible uranium
Fault, showing dip and plunge of slickensides, dashed where inferred
Samples
Sample No. Length (ft.) Lbs./ton
325C 3.6 0.086
332C 6.0 0.064
Elev. 5994
Visible uranium (probably autunite)
Elev. 6061
(?) D
(?) U
Sheared gouge zones from 1 inch to 1 foot thick
40' Crosscut in this area
Elev. 5994
331C 2.8 0.061
Elev. 5966
Elev. 5937
Kaolinized spherulitic flow rock. Visible uranium within the spherulites
Visible autunite through a thickness of about one inch parallel to fault scarp face
Elev. 5874
Elev. 5890
Slickensides show latest movement as dip slip
Elev. 5997
Elev. 6043
330C 2.2 0.040
Dike rock bleached and iron stained
Elev. 6007
Dike No. 1
N
GEOLOGIC MAP OF PART OF THE
TIMBER BEAST GROUP OF CLAIMS
TIMBER BEAST MINING COMPANY
HARNEY COUNTY, OREGON
40 0 40 80 Feet
H. F. Albee
August 1957
PLATE I
Geology by D.C. Alvord and H.F. Albee, July 2, 1957