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-	 F	 UNITED STA-TES 
DEPARINENT OF THE INTBRIOR 


Defense Minerals Exploration. Administration 


OICIAL DOCKET FIL	 ' /6 t	 I	 NO.434L 
/ 


Application (Denied	
(Terminated not Certified 


(Withdrawn /	 (Cancelled 


(After disposition, delete	 : Contract (Terminated Certified 


items not applicable)	 '. (Royalty Agreement 


This is the official contract file containing all. official records of 
the p roj eat. The records contains d in the files are checked and are , arranged in 


this order:	 , 


Left Side
	


Right Side 


1/i) roject summary 
v'*ork completed analysis 


All other material is filed in 
chronologies], order with corre-
spondence including the following 
reports as checked: 


/yinal Field Team Report (Tab)' 
V Operator's Final Report 


(2R)i-i1erim Reports 
(2R) j.-Ojerato'r' s monthly 'reports and a].]. 


,. attachments (latest on top) 
VOn... site Exam Report(s)' , . (Tab) 


(Li) Settlement Sheets 


Interim Royalty Audits 
Reports of Royalty Review 
Certification of 'Discovery 


• Certificate of Audit (Final) 
Interim Audit(s) 


k'Yreport of Review 
Termination Notice or Agreement 
Recision 'Notice	 , 
Assignment of Contract 


//Contract Amendments (latest on 
•	 , top)	 ' 
/Contract with all exhibitS and 


annexes	 •, 
Consent to Lien 


Subordination Agreement 
/eases and assignments of leases 
v'Application . and attachments' 


(3) iEnvelope for maps	 , 


When the volume of records' is expected'to'warrant'additLonal folders, 
or when convenience of reference warrants separate folders for certain records, 
they should be set up in this ordOr:	 .	 ,' 


Left Side
	


Right Side 


Folder No. 2:' (In chron. order) 	 Operator's Semi-Annual Report for Certified 
Interim Summary Reports by 	 Project, Field 'Team Interim Reports, Operator's 


W. 0. rigineers •'	 '	 , Monthly Report with' transmittal, narrative,' 
maps, and Field Team review. ' 


Fàlder No. 3: Maps (Use pocke,t folder or envelope. Fold maps with title block out 
and show reference to related document or correspondence.)	 • • 


Folder No. 1.4: Settlement Sheets 


Folder No, S: Drill Logs


'7,'
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(10-58)


I\UG 14 '9S9 


*, Ji1li** t, cko2s nd 
*'. IorM*?, collier 


lex4? 
Phi1ipsbrg, 4o*t&


OFFICIAL FILR c)Pv 


Dasket We. tWA 43% ____ 
1. L. bhcs a*4 II. ?. corner 


re*tte Co**ty, M.*tss* 
cotr.ot !o. Zd.1o62 


I I '1IT-


iUI


Gentles*a


asf.reeoe Xe id. tie your capletiid .m,lø t4c q etret 
iith the Gewert. 


We oiaeer.ly ?.gret t*t the irk perfd did sot result 
a eeifiticm of diss.Pe7 ur dsvølopseet usder the provtsleiis 


of the cc*tr*ut. 1* the abasae of stioh eertitiesttcs, the Govern.. 
*t reteins so data or lie* agilast the property nb.st t the 


otrsot ur say ft* prothisties therefros. ble, taaerecr., are 
slesiag	 besks and r.eevds es this preest. Tour attention, hey-
•IeT' is oslied to the provision. of the contreet which requir. the 
operster tO keep t*t preserve eertei* resurds tc the pert$ indicated. 


We *ppretl*t your interest end p.rticipetion in the IWiL 
sxploretios pragrss .hi.h his sow bees sueo.ed.d. by the (ti* of 
*sorsls exploration progrsa0


$inc.r.ly	 s, 


- 4 rnr) FRANK E. JOHNSON 


eting Direotor 


SPHolt:gad 6/29/59 
Copy to: Dir. R. File 


Audits 
Region I 
Mr. Kirkemo, USGS 
Mr. G. DeHuff, USBM 
Mr. and Mrs. William R. MoDonel 
843 Lexingtbn Butte, Montana 
Miss Elizabeth J. Cole 
829 W. Broadway, Butte, Montana


3683 
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o 


AUG 14 199 


Mr. and Mrs. Wilhia R. )IcDonel 
3 I.xlngton 


Butt., Montana


Re; Docket Na. DNEL 4334 M 
W. L. Echols iid I. F. C 
Whit.ho'se in.. 
Granite Coiaty, Nontana 
Contract No. Xd-ElO62 


De&' Mr. and Mrs. NeDcaels 


Enclosed is a copy of a se1t..zplenatory letter of 	 y 
to the C.rators ut er the abowe-eLted contract. 


This refers to the Consent to Lien and 5tbordinatic* 
&gr.esent signed by ron on )rch 1, 1951, under the 1L prograa, 
which *s now been succeeded by the Offic. of Minerals Exploration 
progra*.


Sincerely yoirs, 


jnd) FRANK E. JO}JSON 


Acting Dfreotn 


Enclosure 


SPHolt:gad 6/29/59 
Copy to: Dir. R. File 


Audits 
Region I 
Mr. Kirkemo, USGS 
Mr. G. DeHuff, USBM 


IDENTICAL LETTER TO: Miss. Elizabeth J. Cole 
829 W. Broadway 
Butte, Montana


r.j 


I 
I 
I 
I 
U
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PSI	 -	 -	 flj-r	 •-"i?t ..ur.y. 


' vmv.-	 . M	 -
CEIVED_FEB 2 


I hs'e revtev.d the Montb1 *eportot: 	 DATE 11T 


W. Z. cbo2rn ør4 1. 1. coUier	 Lt 
Zox 1 7-


Jbilip.burg, $ot*	 ___ 


pertstrii.ng to ar'1owst1 Cotttrsct . XLC62, 1c rki-1	 - 


	


t.* 7*ru*rr 20, 1957, thc14thg	 s*tt	 th Lj
a3.**siv., Sot' t* *mt Cf 4ri3 3.957 to soei.r 1958, thbisiv., 


s	 for tb* *qlcr*ion ot Mgas, c pircerty
kMvn M the VbLta **1 *ins, 1oe*s& in Ort$e Oomt, )kt.


1959 


4co 


reVtev iac1*4 * ox_iomt1 C U* *rnthly 
(7wa. Nr.1C) 
of the oosts e1.sla'e'd vftb the ccs*tv*t aM psrtiae*t sehe&i1.a, zi 
ttastic* of volt pscfo4 by refos to 11*34 Te rata aM 


	


•	 eorre.poesna, *4 s tizist1.oe of the re&il*sie *4 
piety of the csts. 


Tide review ns sede in lieu of s final aMit of the 
Opsretcur's .000uat. aM reeovda fur the foUaw1ug reasois: 


•	
• AU of the costs ineurre vore ar s øotr*ot -. 


provisi tar p*yasnt by the Gov*rø**it ca the 
basis Of fi*4 uMt casts of .k setually p., 


•	 forlMd.	 .•' 


• - -: - The reflw diaol•o*4 the toUor$it f&ets in regd to the 
•	 *ut *1d or -to be j*14 the Coatrsatort • 


t.1 st as b1Ued by the eontrsotor	 $22, i .50 
*zcept*o*s (schedule attached) 


?rio to this review	 $ _O, 
-	 bvitb	 -	 -- • - •	 -	 .O0	 -	 500.00 - 


Total Ac.ptM øost	 __________ 


The txsct ealls tar *75 percent pe lcl.pati.on Cf 


	


• •- -	 .xcz'at1m - .eneas by the Udted $tat.s - Ooverrnszzt. 1irefo, 
psent to the Ccatctar- by the Oov.rz*a*t in the *it of	 - 


•	 $i*totn Tho*eu Thee. Ikar.4 lix eM 13/ZOO Do3Xars is valId *4• 
csr, wui4ad thea the *egiia ct1vs Ot1ieer, The Director, 


or other Couiet.st official has scee$od or wilt accept the ro3eet 


	


•	 as herthj otherwia* set the terse at the contract. •	 - 


unt piáb1. to O3*r*tor	 $16,306.13
Aasomtsidtote 
1iitce d'.* Operator	 I 


Jsuwmr7 29 195.9 	 _
I-
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Gbvernment's copy
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EXPLORATION PROJECT CONTRACT 
W. L. ECHOLS AND N. F-eOLLETt 


DOCKET NO. DMEA-43—.J-.---


AMENDMENT NO. 5


- 


iiII, 
It is agreed this 22nd 


between the United States of 
Department of the Interior, Defense inera]Exp1or&tion: 
Administration, and W. L. Echols and N. F.Collier, that 
Exploration Project Contract No. Idm-E1062 (Docket No. 
DMEA 4 33L. ), dated February 20, 1957, as amended, is further 
amended effective August 20, 1958, as follows: 


The date fixed in Article 1 of the Contract for 
completion of the work as extended by Amendment No. 3 to 
18 months from the date of the Contract, is further extended 
to 20 months from the date of the Contract, or to 
October 20, 1958. 


This Amendment shall not be construed to increase 
the estimated total cost of the project, the aggregate 
amount which the Government may be required to contribute, 
or the fixed unit cost of any item of work. 


Executed in quintuplicate the day and year first 
above written.


THE UNITED STATES OF AMERICA 


Administrato , •efense Mine a s 
Exploration Administration 


_____________________(Partner) 
William L. Echols 


f}	 n
(Partner) 


Norman F. Collier
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EXPLORATION PROJECT CONTRACT 
W. L. ECHOLS AND N. F. COLLIER 


DOCKET NO. DMEA-4334 


JUSTIFICATION 


Due to illness, machinery breakdowns and slowness 
in obtaining supplies, the Operators were unable to complete 
the Contract in the allotted time. 


It is to the interest of the Government to have 
the work completed as the present faces indicate good possi-
bilities of finding a significant ore body.
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Government copy 


EXPLORATION PROJECT CONTRACT 
W. L. ECHOLS AND N. F. COLLIER


DOCKET NO. DMEA-4334. 


AMENDMENT NO. 4 


It is agreed this 14th day of April , 	 ____ 
the United States of America, acting through the 
the Interior, Defense Minerals Exploration 
W. L. Echols and N F. Collier, that Exploration Project Cortract 
No. Idm.-El062 (Docket No. DNEA-4334), dated 
amended, is further amended effective February 20, l5ascol1ows=1p_ 


In Exhibit ttAtt under the heading "Description ofhè Wäk" 
paragraph 6 is revised to read as follows: 


"6. Crosscut arid/or drift westerly and/or easterly 
on the 170-foot level not more than 330 feet. The crosscuts 
and drifts shall be 5 feet by 7 feet in the clear." 


This amendment shall not be ôonstrued to increase the 
estimated total cost of the project, the aggregate total amount 
which the Government may be required to contribute, or the fixed 
unit cost of any item of work. 


Executed in quintuplicate the day and year first above 
written.


THE UNITED STATES OF AMERICA 


y	 E.	 . 
A. E. Weissenborn 
Executive Officer 
DMEA Field Team, Region I 


William L. Echols	 (Partner) 


7 
Norman F. Collier	 (Partner)







UI 1	 . 
EXPLORATION PROJECT CONTRACT


W. L. ECHOLS AND N. F. COLLIER 
DOCKET NO. DMEA-4334 


Justification for Amendment No. 4 


When the contract was exeOuted, available data indicated 
that the main ore body plunged west; therefore, the contract 
specified 330 feet of crosscutting and/or drifting in a westerly 
direction. During rehabilitation of the winze, an old stope was 
found a short distance south of the wi.nze on the 120-foot level 
almost vertically below the main ore body. On the 170-foot level 
a thin seam of high grade manganese oxide mineralization was found 
in the southeast corner of the crosscut south from the winze. 
Inasmuch as the contract work to date has shown that the main ore 
body may possibly have a vertical or even an easterly plunge and 
the small high grade seam in the crosscut south on the 170-foot 
level may be near the edge of an ore body, it is advisable to 
amend the cont±act to permit drifting in an easterly as well as 
a westerly direction.


William C. Prinz
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EXPLORATION PROJECT CONTRACT 
W. L. ECHOLS AND N. F. COLLIER 


DOCKET NO. DNEA-4334.


GOVERNMENT COPY 


AMENDMENT NO. 3 


E—tis ageed this 14th day of January , 1958, between 
America, acting through the Department of the 


nterJe.nseMinera1s E1oration Administration, and William 
Echols ndNonan F. Collier, that Exploration Project Contract 


eIEIO6(Docket No. DNEA-4334), dated February 20, 1957, as 
amended, is further amended, effective February 20, 1958, as follows: 


1. In Article 1, the period for completion of the work is 
extended to eighteen months from the date of the contract. 


2. In Article 6(b) of the contract the period for payment 
of royalty to the Government is changed from ten (10) years from the 
date of the contract to eleven (II) years from the date of the 
contract.


This amendment shall not be construed to increase the 
estimated total cost of the project, the aggregate total amount 
which the Government may be required to contribute, or the fixed 
unit cost of any item of work. 


Executed in quintuplicate the day andjar first above 
written.


THE UNTIED STATES OF AMERICA 


By
A. E. Weissenborn 
Executive Officer 
DNEA Field Team, Region I 


William L. Echols (Partner) 


/(&e; 
Nonxian F. Collier (Partner)







EXPLORATION PROJECT CONTRACT
W. L. ECHC(LS AND N. F. COLLIER


DOCKET NO. DMEA-4334 


AHENDNENT NO. 2 


,: 
1/


• 


L 
I - _L


.	 •ernment' a copy 


It is agreed this 14th day of 	 December	 , 1957,
between the United States of America, acting through the Department 
of the Interior, Defense Minerals Exploration Administration, and 
W. L. Echols and N. F. Collier, that Exploration Project Contract 
No. Idm-E1062 (Docket No. DMEA4334), dated February 20, 1957, as 
amended, is further amended effective February 20, 1957, as follows: 


Amendment No. .1 is revoked in its entirety and there is 
substituted in lieu thereof the following: 


In Exhibit "A": 


(a) Under the heading "Description of the Work," para 
graph2is revised to read as follows: 


"2. Rehabilitate the winze to the 123-foot level. 
The winze shall be timbered with regular shaft sets and/or 
cribbed with 4-inch by 6- or 8-inch cribbing, allowing 
2 to 3 inches between crib timbers, and shall be spiled 
as necessary. The hoisting compartment shall be not 
less than 4 feet by 4 feet, and the manway not less than 
1 foot 10 inches by 4 feet." 


(b) Under the heading "Estimated Cost of the Project," 
item 2 is revised to read asfollows: 


112 Rehabilitate 123 feet of shaft 
@ $35.00/ft.	 $ 4,305.00* 


* The sum of $15.00 is not allocated to any work." 


This amendment shall not be construed to increase the 
estimated total cost of the project, the aggregate amount which the 
Govetnment may be required to contribute, or the fixed unit cost of 
any item of work. 


Executed in quintuplicate the day and year first above 
written. 


a	 THE UNITED STATES OF AMERICA ///-2k 
William L. Echols (Partner)


By______________________________ 
Administrator, Defense Miner a 


Norman F. Col ier (Partner)	 Exploration Administration 







Govert1s copy 


EXPLORATION PROJEcT CONTRAcT 
U. L. ECHOLS AND N. F. COLLIER 


DOCIT NO. DNEA-4334


/1


I, 


	


/	 4/ 
\F.,#'	 /


/ 


i	 ,f 


. 
HL Qj 


©1ELi	 'i1L	 'Ji57


NDNT NO. 1 


agreed this	 1st	 day of	 November	 , 1957, 
ehe Uni ed States of america, acting through the Department 


of the I teior Defense Minerals Exploration Administration, and 
• N. F. Collier, that Exploration Project Contract No. 


Idm-E1062 (Docket No. DI'iRA-4334), dated February 20, 1957, is amended 
as follows: 


In Exhibit "A": 


(a) Under the heading "Description of the 1ork," paragraph 2 
is revised to read as follows: 


"2. Rehabilitate the winze to the 120-foot level. The 
wine shall be timbered with regular shaft sets and/or cribbed 
with 4-inch by 6- or 8-inch cribbing, allowing 2 to 3 inches 
between crib timbers, and shall be spiled as necessary. The 
hoisting compartment shall be not less than 4 feet by 4 feet, 
and the manway not less than 1 foot 10 inches by 4 feet." 


(b) Under the heading "Estimated Cost of the Project," item 2 
is revised to read as follows: 


"2. Rehabilitate 120 feet of shaft 
@ $35.o0/f.	 $ 4,200.00* 


"
* The sum of $120.00 is not allocated to any work." 


1//	 This amendment shall not be construed to increase the esti-
/	 mated total cost of the project, the aggregate amount which the 


'!	 Government may be required to contribute, or the fixed unit cost of 
any item of work. 


Executed in quintuplicate the day and year first above 
1	 written.


THE UNITED STATES OF AERIC 


Jilliam L. Echols (Partner) 


Norman F. Collier 	 artner)


By *? 


Administrator, D ense Minerals 
Exploration Administration
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•vernmentts Copy 


EXPLORATION PROJECT CONTRACT 
W. L. ECHOLS AND N. F. COLLIER 


DOCKET NO. DMEA-14334 


Justification of Amendment No.1 


Due to caving and breaking of timber in old 
shaft it was found the work would be dangerous and the 
cost excessive torehabi1itate the 120 feet of shaft to 
the size specified in the contract, that is hoisting 
compartment 14 feet by 14 feet and manway compartment 
3 feet, 8 inches by 4 feet. The hoisting compartment 
is being carried to the specified size, but the manway 
has been reduced to 1 foot 10 inches by 14 feet. This 
allows room for staggered ladders and air and water 
lines. Accordingly the cost per foot is 'reduced to 
cover the saving in timber. There would be no change 
In labor cost or other material. 


It was found in the work that stoping had 
been carried out at or close to the shaft and in this 
area it was necessary to do some spiling and for this 
reason an appropriate allowance has been made for this 
work.
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JI,/iq -	 4 $o. l7Ioward Street. 


	


epc*airte 14	


R 
Juir U, L98


—	 J_____ •	 _ 
1. ViUis,i 1.. bó1a and 
*, 1* 7. Ca3i.r	 •	 1. 
Pbilip*urj,	 tans	 •. 	 S 	


S. 


Work suticrizaticn 
Re: Docket No.	 A33Zi (n&aniise) 


	


•	 White Uose )ti' 
Granite Countr, IIuntsn 
Cntract No. dUO62 


et3tasn*


Tbi$ is 1* ansir to zr request in tour rrstive 
report t' Jta* 298 toi ex*iseUs to iorig bole trc several 
planes the 37O4oQt Level. caa are hereby suthizst to 
drill 6 i haZes a pz.ieets3.7 . 2 test deep end Zoested am 
tolleø:


Rtherly and soutberiy frce near the breast ot 
the west drift, noetbsr3 and sather3y tran near the 
breast ef the east drift, southerly fra the end of 
the eroaseut south, and northerly from the wines. 


Yield 


.**_ J.-... .4I	 M*1	 J1	 .W-


A. *1i*mecrn, ec • othcer 
• 	 • 	


S 	 .: 	 U. S. Geol€iesl Survey 


•	 •is-	 JJ	 .-	 __*I4__..L 
S •	 •	 .	 ev IèSY 


S 	 . 	 U. S. Burean of lWws	 S 


am (31"	 .	 .	 S







•	 G	 rnment's copy


IAL F(LE COPY 


(Rev. April 1956)	 AR 22 1957 
UNITED STATES OF AMERICA DATh lllmas OOD


	


DEPARTMENT OF THE INTERIO	 I	 I___ 
DEFENSE MINERALS EXPLORATION ADMINIEN	 ____ 


EXPLORATION PROJECT CONTRACT _____ ________ 
(Short Form)	 ______ _________ _____ 


DMEA No.	 Commodity	 Contract No.	 Coun y	 State _____ 
Idm-E	 _____ ______ 


k33Lt	 Manganese	 IC€t	 Grai tte	 jvionfana 


It is agreed --------2 Q FEB!5- between the United States of America, acting through the 
Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Gov-
ernment," and ifl1m---nard--- l4.7 Philip sbur, Montana ,and 


N.Qnllafl Fr kim----Collier1 Box --271,Philipsbug,Montariá 


whosemailing address is ------------------------------------------------------------------------------------------------------------------------------------------


hereinafter called the "Operator," as follows: 


• ARTICLE 1. Authority and project.—(a) This contract is entered into under the authority of the 
Defense Production Act of 1950, as amended. It consists of this form (MF-200A), the attached 
Annex I (land description), Exhibit A (work and costs), and the maps and documents listed therein. 
The project work is a search for indicated or undeveloped deposits of the commodity designated above. 
The Operator shall begin the work on or before axc.h2.Q,.i957-------------------------------, and, subject to the 
provisions of Article 7 and Exhibit A, shall complete the work within --------.12.------months from the date 
of the contract. 


(b) The description of the work and the fixed cost for each unit of work to be performed (per foot 
of drilling, per foot of drifting, per hour of operations, etc.) are hereby agreed upon as specified in 
:Exhjbit A. The estimated total cost of the project work is 	 35PO-------- - The Government will 
contribute	 percent of the fixed unit cost of the work performed, not exceeding $i 6710.0o------





in accordance with the provisions of Articles 4 and 5. 
(c) The Operator shall not transfer or assign this contract or any right or obligation thereunder 


without the written consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The Operator represents and undertakes that 
Annex 1 correctly describes the land which is the subject of this contract and the nature of the Operator's 
rights of property and possession therein (whether as owner, lessee, or otherwise), and that such right, 
title, or interest is subject only to the following claims, liens, or encumbrances . ----none ............................ 


(b) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above and 
(f the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title of the 


land (lessor, seller, optionor, etc.) are attached, as follows: 
ttonAgraemerth................................................................................................................................ 


(c) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing im-
provements, facilities, buildings, installations, and appurtenances to the purposes of this contract. The 
Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor 
permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing
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I 
(e) Compliance with requirements.—If in the opinion of the Government any of the Operator's 


reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records, or accounts. 


ARTICLE 6. Repayment by Operator.—(a) Certification.—If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after the Operator has rendered a sufficient final report (see 
Article 5) , may so certify in writing to the Operator. Such certification shall describe broadly or mdi-
cate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer or as surety 
if the Operator is not the producer (for example, if the Operator either transfers or fails to retain his 
interest in the land) , shall pay to the Government a royalty on all minerals mined or produced from the 
land, as follows : ( 1 ) regardless of any certificat ion of discovery or development, from the date of the 
contract until the lapse of the time within which the Government may make such certification or until 
the total net amount contributed by the Government without interest is fully repaid, whichever occurs 
first; or (2) if the Government makes a certification of discovery or development, for a period of ten years 
from the date of the contract or until the total net amount contributed by the Government without inter-
est is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shown as deductions on the buyer's 
settlement sheets, on account of , the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not the 
Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. 
Any costs of treatment processes, sampling, assaying, or transportation performed or paid by the Oper-
ator or by anyone other than the buyer are not deductible in arriving at the "gross proceeds" as that 
term is here used. The term "treatment processes," as here used, means those processes (such as milling, 
concentrating, smelting, refining, or equivalent, but excluding fabricating or manufacturing) applied to 
the crude ore or other production after it is extracted from the ground to put it into a commercially mar-
ketable form. 


(d) Unsold production.—If any production (ore, concentrates, metal, or equivalent) after the lapse 
of six months from the date the ore was extracted from the ground remains neither sold nor used by the 
Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), the Gov-
ernment, at its option, as long as it so remains, may require the computation and payment of its royalty on 
the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Gov-
ernment elects to require computation and payment. If any production is used by the Operator in inte-
grated manufacturing or fabricating operations before the Government makes its election, the Govern-
ment's royalty on such production shall be computed on the value thereof in the form in which and at 
the time it is so used. "Value" as here used means what is or would be gross income from mining oper-
ations for percentage depletion purposes in Federal income tax determination, or the market value, 
whichever is greater. 


(e) Percentages of royalty.—The percentages of the Government's royalty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds" or "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, held, or used, plus one-half (½) per-
cent for each additional full fifty cents ($0.50) by which such amounts exceed eight dollars ($8.00) 
per ton, but not in excess of five (5) percent of such amounts. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-half 
(1½) percent; on an amount of ten dollars ($ 1 0.00) per ton, three and one-half ( 3½) percent.) 


(f) Time for computation and payment.—The Government's royalty shall be computed and paid 
currently upon each lot sold, held, or used in integrated operations, as the case may be, as above pro-
vided in this Article.







(g) Lien for payment.—To' secure the payment of its percentage royalty, there is hereby granted 
to the Government a lien upon the land or the Operator's interest in the land and upon any production 
of minerals therefrom until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty to 
any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If 
the records of any production and sales or other disposition of production, whether the production is by 
the Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and 
his estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obliga-
tion on the Operator or the Operator's successor in interest to engage in any production operations. 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 7. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery and in the opinion of the Governmeitt further 'operations ae not jus-
tified, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall be 
free of all further obligation to prosecute the work other than such as may be necessary and incidental to 
winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms of 
the contract, the Government may give the Operator written notice of such default with a specification of 
reasonable time within which the default must be cured; and if the Operator fails to cure such default as 
required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and ac-
counting. The Government may also avail itself of any other remedy the law may provide for breach 
of contract, including the right to rescind the contract and to demand repayment of all moneys con-
tributed by the Government under the contract. 


(c) The giving of any notice by the Government under the provisions of this Article 7 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
liens to secure the payment thereof, and such rights shall be fully preserved. 


ARTICLE 8. Notices to be given by the Government may be delivered to the Operator or may be sent 
by registered mail addressed to the Operator at the mailing address stated in this contract. If mailed, 
notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 9. Officials not to benefl t.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 10. Changes and added provisions.—


O	 .	 .







S	 .,	 I 


Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


William Leonard Echols (Partner)
AcTffiAdministratorfWf ense Minerals 


__	 I,	 Exploration dministration 
By 
Norman Franklin Collier (Partner) 


I---------------------------------------------------------------------------------------------------------------------------------, certify that I am the 
----------------secretary of the corporation named as Operator herein; 


that ----------------------------------------------------------------------------------------------------who signed this contract on behalf of the 
Operator, was then ------------------------------------------------------------------------------ of said corporation; that said contract 
was duly signed for and in behalf of said corporation by authority of its governing body, and is within 
the scope of its corporate powers.


r CORPORATE 
[ SEAL 


U. S. GOVERNMENT PRINTING OFFICE 	 16-70018-1
	


,/	 t	 -
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•	 EXPLORATION PROJECT CONTRAC ___ 
WILLIAM LEONARD ECHOLS AND. 
NORMAN FRANKLIN COLLIER 
DOCKET NO. DMEA_Ll33 


•	 ANNEX I	 I	 I 


The land referred to in Article 2 of bhe( 
situated in sec. 30, T. 7 N., R. 13 W., M.P.M., and 
the following two lode mining claims: 


1. The White Horse patented claim, Mineral Entry Number 
2056, the patent to which is recorded in the office of the 
County Clerk and Recorder of Granite County, Montana, Book No. 
20, Page No. 173. 


2. The White Horse Fraction unpatented claim, the Notice 
of Location of which is recorded in the office of the County 
Clerk and Recorder of Granite County, Montana, Book No. 20, 
Page No. 619. 


The Operator has possession of the land by a lease, 
dated January 23, 1956, from William Royal McDonel, Marie McDonel, 
his wife, and Elizabeth Jane Cole. The land is shown on the at-. 
tached map entitled "Figure 5. White Horse Mine, Granite Co., 
Montana, Claim Map.".
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Fovernmen't's Use Only 


EXPLORN PROJECT CONTRACT 
operatorj0_Echols & 


	


Docket No. DMEA-	
Collier 


Contract No. Idm-E 1062
 Contract DatEB 2 0 i95T 


-	 __-1__ 


CONSENT TO LIEN 


and 


SUBORDINATION AGREEMENT / 


To the United States of America: 


Referring to that certain land in the County of _.


C 


____________________ State of 


Montana	 described as follows: 2/ 


White Horse Lode Mining Claim U. S. Patent as Mineral entry #2056, Granite County, 


Montana, Book 2Q page 173; White Horse Fraction Quartz Lode Mining Claim, Unpatented, 


Granite County, Montana, BOok 20 of Lode Locations, Page 619, records of Granite' 


County, Montana. 


which is the subject of a proposed exploration project contract, hereinafter called the "contract," 


with the United 'States of America, hereinafter called the "Government;" in cOnsideration of the 


contract and as an inducement to the Governinent'to enter into it, the undersigned hereby---


1. Undertakes and agrees that property in which the Government may acquire an interest 


or equity under the contract may be dismantled, severed from the land, and removed, as may be pro-


vided in the contract; and the Government's interest and equity in such property shall be prior 


and superior to any .adverse right or claim of the undersigned; 


2. Grants to the Government a lien upon all' of the. undersigned's right, title, and 


interest in the land and upon any production of minerals therefrom, to secure the payment to the 


Government of a percentage royalty on production as may be provided for by the Contract; 


3. Subordinates the undersigned'i right, title, claim, or interest in or against the 


land and in.any production therefrom to the rights of the Government under the contract with respect 


to royalty on production and liens to secure same; 


4. Represents and undertakes that there , is no . claim, lien, or encumbrance upon the 
undersigned's right, title, claim, or interest in or against the land other than the following: 


(If "none" insert the =word "none." Do not-leave lines blank.) 


None	 . 


/ Mining or production from the land is nOt required, and in the absence of production there is no 


obligation to pay royalty to the Government. 


/ Either (a) insert'the legal description of the land, or (b) strike out the words "as follows" 
and insert "in a lease '[or contract, deed, or other document] dated __________________________ 
and recorded. in Book .-, Page ___________, official records of said county." If (b) 


is used, the book and page of recordation cannot , be dispensed with. If the space provided is 
insufficient, use an Annex, and refer to the Annex in the space.
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5. Undertakes and agrees (a) neither to commit any act nor assert any claim in conflict 


with theprovisions of this Agreement; and (b) to •give advance notice of the Government's rights 


under this Agreement to any subsequent transferee, mortgagee, encunibrancer, or lessee of any of the 


undersigned's right, title, claim, or interest in or against the land, or any production therefrom 


furnishing the Government with two copies of such notice; and 


6. Consents to all amendments (including an agreement of termination) and assignments of 


the contract without notice thereof, and undertakes and agrees that this Agreement shall extend and 


apply thereto. 


7•,,	 provision:	
None	


(State "None" or "See Annex No._") 


Dated this ________ day of Ma.rch	 1957. 


W ,'t I ?2 Lo-vi&_ [Seal]	 ,4gd	 LtqAddressJ 


[Seal] f'\7 1'	 A"iddressl 


,'	 i	 [s.ea.ij	 .L '1'	 47[Address] 


[Sealj	 [AddressJ 


[Seal]	 [Address] 


[Seal]	 [Address] 


I,


	


	 '	 certify that. I am the - 


(Secretary, etc.) of the corporation named herein; that ______________ 
_____________________ who signed this agróement was then __________________________________ (President 
or Vice—President, etc.) of said corporation; that said agreement was duly signed for and in behalf 


of said corporation by, authority of its governing body, and was within the scope of its corporate 


'powers. 


':"n'	 ''r'	 '	 "	 '
Icorporate Seal] 


'-"s' •	 Y'	 ':'' ':.'?:;'	 '"'''T	 :'	 ".)'fl	 " 


	


'S	 ' 	 ' 


S	


' 	 ",:
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EXPLORATION PROJECT CONTRACT 
WILLIAM LEONARD ECHOLS AND 
NORMAN FRANKLIN COLLIER 


DOCKET NO. DMEA_Li.33L1. 


EXHIBIT 'A" 


The l'ollowing maps are attached hereto an 


Figure 1. Plan of Workings White Ho] 


Figure Li. . Geologic Sections Showing Proposed 
Exploration Progran White Horse Mine. 


Figure 5. Map Showing Land described in Application. 


Description of the Work 


1. Install headf'rame and hoisting facilities at the White 
Horse winze. 


2. Rehabilitate the winze to the 120-foot level. The winze 
shall be cribbed with 14 inci by 6 inch of 8 inch cribbing, allowing 
2 to 3 inches between sets. The hoisting compartment sial1 be 14 
feeb by 14 feet and the manway. shall be 3 feet 8 inches by LI. feet. 


3. Clean the 120-foot station and retimber if necessary. 


)4	 Sink winze an additional 55 feet to a depth of 175 feet, 
including a 5-foot sump. 


5. Cut a station at the 170-foot level, approximately 9 feet 
high and 7 feet wide inside the timber, and 20 feet long. The 
station shall be approximately 14 )40 cubic feet and shall be tim-
bered as necessary.	 . 


6. Crosscut and/or drift westerly as shown on Figure 14, not 
more than 330 feet, The crosscuts and drift shall be 5 feet by 
7 feet in the clear. 


7. Timber crosscuts and drift as neaessary. It is estimated 
that 160 feet of timbering will be required. 


8. Long hole drilling not more than 250 feet to test the walls 
of the crosscuts and drift. Drill approximately ten holes with an 
average length of approximately 25 feet. 


9. Not more than 10 days of service shall be rendered by a 
Consulting Engineer and Geologist.







.


	


. 


10. Crosscuts, drift and long drill holes shall be sampled 
in the mineralized zones and assayed for manganese, and for lead, 
zinc and copper where so indicated, Manganese assays at $2.00 
each and lead, zinc and copper at $1.00 for each metal. 


ESTIMATED COST OF THE PROJECT 


Fixed Unit Costs 


1. InstaLling hèadframe and hoisting facilities / 


2, Rehabilitat; -12-foot winze at $3oo/. 


3. Clean and retimber 120-foot station / 


LI. . Sinking winze .5 feet at $72.00/ft. 


5. Cutting station at 170-foot level, 1,2440 
cubic feet, at $1.00 per cubic foot, 
including timbering


- $	 800,00 


$4., 320.Q0 


150.00 


3,96d.00 


1,4LI.o,00 


6. Crosscutting and drifting 330 feet' at 
$33.00/ft. 


7. Timbering 160 feet at $7.00/ft. 


8. Long hole drilling 250 feet at $1.00/ft. 


9. Consulting Engineer and Geologiát, 10 days 
at $50.00 per day 


10. Sampling and assaying, 50 samples for manganese 
at $2.00 each and . 10 samples for lead, zinc, 
and copper at $1.00 for each metal 


Total estimated cost of project


10,890.00


1,120.00


250.00 


500.00 


130.00 


$23,560.00 


Government participation @ 75%
	


l7,b7O,OO 


/ The completed work constitutes the unit.	 I
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Main Level 
Elev. 5800' 


Copied from Corry, E.M.,1941	 : 
Report on White Horse Group 
Granite County, Montana 
Unpublished


MAP.	 NO. 3 


PLA.N OF WORKINGS. 
WHITE HORSE LODE


SCALE I": 40' 
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to explore ore body


\1)- Quortz Vein 


Ore body 


\ \ Crosscut north 80 feet 
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After: Pordee,J.T., Deposits of Manganese Ore 
in Montana, Utah, Oregon, and Washington 
U.S. Geol. Survey Bulletin 725, p168,1921 


Fig.4 - GEOLOGIC SECTiONS SHOWING PROPOSED EXPLORATION PROGRAM 
WHITE HORSE MINE, GRANITE COUNTY, MONTANA 
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QUARTZjIINING iEkSE 


THIS 'LEASE AND AGREEMENT, Made and entered into this 23rd day 


day of January, 1956, by and between WILLIAM ROYAL McDONEL, MARIE 


McDONEL, his wife, an,d ELIZABETH JANE COLE (a spinster) all of 


Butte ,, Montana, hereinafter called "Lessors", parties of the first 


part, and WILLIAM L. ECHOLS and MAUDE I. ECHOLS, husband and wife, 


and NORMAN COLLIER, of Philipsburg, Granite County, Montana, herein-


after called "Lessees", parties of the second part, WITNESSETH: 


It is mutually agreed by and between the parties hereto as 


follows:


1. RIGHTS GRANTED TO LESSEES: The Lessors, for and in consid-


eration of the rent and royalty to be paid, and the covenants and 


agreements to be observed, kept and performed by the Lessees for 


the term hereinafter stated, and upon the terms and conditions. 


hereinafter set forth, do hereby lease, d , mise and let unto the 


Lessees the following described property situate in the county of 


Granite, State of Montana, to-wit:


\J The White Horse Lode Mining Claim, designated in the , 
United States Patent as Mineral Entry Number 2056, 17zE. " 
which patent for said lode mining claim is recorded in 
the office of the County Clerk and Recorder of Granite 
County, Montana, in Book 20 of Deeds, at , page 173 there-
:of? Records of Granite,County, Montana; and t4,. 


The White Horse Extension Quartz ' Lode Mining Claim, 
unpatented, and situated in the Flint Creek (Unorgan-
ized) Mining District of Granite' County, Montana, the ', 
location certificate of which appears and is of record 
in Book 20 of Lode locations, Page 620, in the office of 
the County Clerk and Recorder of Granite County, Mon- N
tana; and	 '


(t.A 
The White Horse Fraction Quartz Lode Mining Claim,' un- 	 ,v&' 
patented, the location certificate of which appears 	 I 
and is of record in the 'office of the County Clerk and IW.iE',fl. 
Recorder of Granite County, Montana, in Book 20 of Lode ... 
Locations, page 619, records of Granite County, Montana. ________ 


2. EFFECTIVE DATE - TERM: This lease and agreement shall 


take effect on the 23rd day of Janiiaiy ]95o, and shal1 contin-


ue in full force and effect to and inc1udi Crg the3rd day of Jan-


uary, 1959, unless sooner termnated tas heetnafter Drovided,


/


NI 
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P!!!1952, UNITED STAT	 EPARTMENT OF THE INTERIOR	 F0Pro;edj, 42—R1035.2. 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 
RECIVE	


JUN14195S 


IUN 1 
APPLICATION FOR AID IN AN 


EXPLORATION PROJECT, PURSUANT JANE.WASH. 
DMEA ORDER 1, UNDER THE DEFENSE 


PRODUCTION ACT OF 1950, AS AMENDED


Not to be filled in by applicant 


Docket No.	 .9. 
Metal or Mineral 
Date Received 
Estimated Cost 
Participation (Government %)---------------------


INSTRUCTIONS 
1. Name of. applicant.—(a) State here your full legal name, in the form in which you will wish to contract, and your 


mailing address --------- -William. Leonard---Echo1s.Box---4Pht1ipsburg,Montana 
--------------------------------- fl -----------------2T1 Phil ipsbur&, Montana 


•----------------------------------------------------------------------------/------------------------------------------------------------------------------------------------


(b) If other than an individual, add to your name above whether a corporation, partnership, etc., and the name of the State 
in which incorporated or otherwise organized. 


(c) If a corporation, add to above statement, titles, names and addresses of officers. 
(d) If a partnership, add to the above statement the names and addresses of all partners. 


2. General.—Read DMEA Order 1, "Government Aid in Defense Exploration Projects," before completing this application. 
Submit this application and all accompanying papers in quad ruplicate (four copies), with your name and address on each 
sheet of the application and on all accompanying papers. Where sufficient space is not provided on the form for all required 
information, state it on an accompanying paper, with a reference in each case to the instruction to which it refers by number. 
Comply with all applicable instructions; or, if not applicable, so state. File the application with Defense Minerals Exploration 
Administration, Department of the Interior, Washington 25, D. C., or with the nearest field executive officer thereof. 


3. Applicant's property rights.—(a) State the legal description of the land upon which you wish to explore, including all 
land which you possess or control that may be benefit&by the eloration,nd. excj.q4ing. any lajicl or interest injand,,.whjch is 
not to be included in the exploration project contract 


entrY #2056 1 Granite---Coun-
-e----IrS-----aci--quartz----Lode-----------------peflted, Record-Qd---


	


---Q.pun	 ii and	 .,.Book'.a0,Pge619,Grante____ 
(b) State any mine name by which the property.is known.	 . Whitehorse 
(c) State your interest in the land, whether owner, lessee, purchaser under contract, or otherwise 


(d) If you are not the owner, submit with this application a copy of the lease, contract, or other document under which 
you control the property. 	 .	 . 


(e) If you own the land, describe any liens or encumbrances on it 


(f) If the land consists of uiinatented laims add to the description above, the book and page numbers for each recorded 
location notice. Book 20, Page 619 tran1te County, Montana.	 . 


4. Physical description.—(a) Describe in detail any , mining or exploration operations which have been or now are being 
conducted upon the land, including existing mine workings and production facilities. State your interest, if any, in such 
operations. Also describe accessibility of mine workings for examination purposes. 


(b) State past and current production, and ore reserves, if any, giving quantities and grades. 
(c) Describe the geologic features of the property, including mineralization, type of deposit (vein, bedded, etc.), and your 


reasons for wishing to explore. Illustrate with maps or sketches. Send with your application (but not necessarily as a part 
of it) any geologic or engineering report, assay maps, or other technologic information you may have, indicating on each 
whether you require its return to you. 


( .d) State the facts with respect to the accessibility of the project: Access roads, distances to shipping, supply and residence 
points.	 . 


(e) State the availability of manpower, materials, supplies, equipment, water, and power. 	 .	 1666551-1







5 The exploration prt - (a) State the mineral or ni,.inerals for wø you wish to explore •	 '	
,' Manganese 


(b) Describe fully the proposed work, including a map or sketch of the property showing a plan (and cross sections if needed) 
of any present mine workings, and the location of the proposed exploration work as related, to such features as contacts, 
veins, ore-bearing beds, etc.	 -	 .	 .	 ,•,	 •	 . - . 


(c) The work will start within,	 days and be completed within ---------months from the date of an exploration 
project contract.......-	 . 
• (d) State the operating experience and background of the applicant with relation to the ability to carry out such explo-


ration project, and also that of the person or persons who will supervise the operations. 
6. Estimate of costs.—Furnish a detailed estimate of the costs of the propOsed work (you will have to, use a separate sheet), 


under the following headings. Add the totals under all headings to give the estimated total cost of the project: 
(a) Independent contracts.— (Note.—If the applicant does not intend to let any of the work to contractors, write "none" 


after this item. To the extent that the work is to be contracted, do not repeat the cost of the contract-work in subsequent 
items.) State the cost of any proposed independent cofltracts 'for the performance of all or any part of the work, expressed in 
terms of units of work (such as per foot of drilling, per foot 'of drifting, per hour of bulldozer operations, per cubic yard 
of material moved, etc.). 


(b), Labor, supervision, consultants.—Include an itemized schedule of numbers, classes' and' rates of wages, salaries or fees 
for necessary . labor, supervision and engineering and geological consultants. , 


(c) Operating materials and suppiiés.—Furnish au itemized list, including items of equipment costing less than $50 each, 
and power, water and fuel.. 	 .	 . .	 ... '..	 '	 '.•'	 ' 


(d). Operating equipmt.—Furnish,an itemized list, of any operating equipment to be rented, purchased, or which is owned 
and will be furnished by the Operator, with the estimated rental, purchase price, or suggested 'use-allowance based on present 
value, as the case may be.	 ,	 .	 ' 


(d) Rehabilitation and repcirs.—Furnish a detailed list showing the cost of any necessary initial rehabilitation or repairs 
of existing buildings, installations, fixtures, and movable operating equipment, now owned by the Operator and which will be 
devoted to the exploration project. 


(f) New buildings, improvements, installations.—Furnish a detailed list showing the cost of any necessary buildings, fixed 
improvements, or installations to 'be purchased, installed or constructed for the benefit of the exploration project. 


(g) Miscellaneous.—Furnish ,a detailed list showing the cost of repairs to and maintenance of operating equipment (not 
including initial rehabilitation' or repairs of the Operator's equipment), analytical work, accounting, workmen's compensation 
and employers' liability insurance, and payroll taxes. 	 '	 . 


(h) Contingencies.—Give an estimate of any necessary allowances for contingencies not included in the costs stated above. 
N0TE.—No items of general overhead, corporate management, interest, taxes (other than payroll and sales taxes .), or any 


other indirect costs, or work performed' or costs incurred before the date of the 'contract, should be included in the 
estimate of costs.	 ,	 ,	 ' 


7. (a) Are you prepared , to furnish 'your share of the cost of the proposed project in accordance with the regulations on 
Government participation (Sec 7, DMEA No 1)? 


(b) How do you propose to furnish your share of the costs9 


Money'	 Use of equipment owned, by you 	 .Other. ,	 ' 
Explain in detail on acompanying paper. 	 ,	 ' '.	 ' 


CERTIFICATION 
The undersigned, whether as an individual, corporate' officer, partner, or otherwise, both in his own behalf and acting for 


the applicant, certifies that the information set forth in this form and accompanying papers is correct and èomplete, to thebest 
of his knowledge and'belief. 


Dated-----------------------------------------------------------------------195...... 	 .	 '	 - • -	 ,	 .	 - 


--
-----


Title' 18;' U. S.. Code (Crimes), Section 1001, makes" it a criminal offense to make a willfully false statement or representation to any depart-
ment or agency of the United States as to any matter within its jurisdiction. 


U. ' S. GOVRNMENT 'PRII omcc	 16-66551—i







The proposed work consists of reopening the White Horse Shaft to 
the 120' level which at the present time is in a caved condition, 
this would necessitate retimbering the entire shaft, cleaning, and 
retimbering the 120' statlo;, cleaning, and retimbering drifts, 
X-cuting etc. There is no record of any work on this level sInce 
1918. This is no shortage of manpower in this district, There is tT' 
plenty water within 1000' with gravity in our favor. The power would 
be diesel, with air hoist. There is a R.R. Btatofl, and loading .r 
ramp about one mile from the property. There is also a good road 
within 200 of the mine, This mine produced 3000 long dry tons, ave-
rage grade 40% manganese in a very short time in 1918. 
Our proposed Contract would be as follows. 


Project	 Material-s	 Rentals	 Labor	 Total co 


120' Shaft cleaned	 0.0O per ft.	 30.00	 7200.00O 
& retimbered 


MaoMnery	 6 mo.	 1000.00	 6000.00 


Head Frame	 500.00	 50O.	 1000. 
2"	 :: 500')	 300. 


Pipe	 1"	 @ .35	 500')	 $ 175. 


Cleaning & 
retimberinFc station's P 00	 l0OO.	 2000. 
drifts	 Est. 


Industrial Insurance	 6 mo. period	 500. 


Cross-outing	 est.	 60'	 20.00	 l200. 


Ore Bin
*500.	 *600	 *1100. 


total ____________ 
19,975.00







COPIED FROMIGINAN REPORT 


REP0RT: 
ON 


WHITE HORSE GROUP 
AND ADJACENT CLAIMS 
PHILIPSBURG, MONTANA. 


BY 
ARThUR V. CORRY, E • M. 


LOCATION AND PROPERTY, - 
The above property Is located 
and is approximately ne mile 
of Granite County, Montana.


JUM 1 4956 


in section 30, Township. 7 N,, Range 14 W., 
due east of Philipsburg, the county seat 


The group of lode claims composes of the White Horse Lode, 
Survey No.2234, and the Gertrude Lode, Survey No. 2103. In condition 
to the above, locations have been made covering the fractions adjoining the above clams on the east and o the south, designated respectively 
as the White Horse Extension, and White Horse Fraction looatiori, These 
are shown on accompanying Map No • 2'. 


The White Horse Lode, SurveyNo. 2234, Lot No. 155, was patented April 9 1892, the net area being 16.41 acres. Upon the accompanying dis-
trict 1ap th property examined is colored with red crayon. The White }T 
Horse claim takes the conflict with the Grtrude Lode, but excludes the 
small conflict with Survey No. 276r,i Silver Cliff Lode. 


The purpose of th present examination is to appraise the 
mineral possibilities of the property, if such be warranted. 
HISTORY AND GEOLOGY, 


The Philpisburg mining distric has been active since 1864 
when rich silver was discovered at the--Hope mine. The camp reached its 
zenith of production previous to 193,during which time the celebrated 
Granite-Bi Metallic companies produced bonanza silver ore. Operations 
continued in a desultory manner until the inception of manganese prod-
uction in l900Q During World War 1, irlanganese production for metallur-
gical and chemical use reached its peak, and thereafter greatly lessen.-
ed, especially after the Armistice was signed. However, a continued pro-
duction of manganese dioxide ore for battery use has been maintained 
to he present day. In additthon, some silver, zinc, lead and copper has 
been produced during the past few years. 


The geology of the district, as well as its early history 
is most thoiroughly covered in several governmental publications. The 
Reader, if interested, is referred to these for detailed information. 


In order of their appearance, the following listed pub-
lications treat of the area. 


(a). U.S.G.S. Proffessional Paper No. 78, dated 1913 
(b), U.S.G.S. Philipsburg Folio, dated 1915 
(o). U.S .G .5. Bulletin No. 725, dated 1921 
(d). U.S.G.S. Bulletin No. 922 G, Dated 1940 


flVELO±iY1ENT
Plan Map No • 2, drawn to a scale of	 - 100', shows Lthe 


location of the numerous cuts, shafts, and tunnels on this property.







• 
Maps No. 3, 4, and 5, show the principle works of the White 


Horse claim on a larger scale. These workings aggregate 360 lineal feet 
of adits, 330 feet of drifts, 70 feet of crossouts, and a 2 compartment 
winze 120 feet deep. 


All these workings lie on the north side of Cliff Gulch, and are 
whollyyin the upper magnesian limestone of the Hasmark formation. 


A shallow discovery sha't has been sunk on each of the two boat-
ionsradjoining the White Horse claim on the east and on the south. 


Mining operations of considerable magnitude are being conducted 
on nearby mining claims, to-wit, on the cliff No. 2 and on the Scratch 
All. This is of immediate interest to the owners of the White Horse 
claim inasmuch as underground workings on he 500bevel of the Scratch-
All, on the Cliff No. 2 vein, are approaching the east end line of the 
White Horse claim. 


A plan map of these workings appears an plate 32, Bulletin No. 
922, U.S.G.S.,to which reference here is made. This map shows the breast 
of the 500 foot level from the Scratch All §haft as being 320 feet west 
of the 6liff No. 2 shaft. This drift was driven, on the south dipping, 
quartz-silver-zinc-Cliff vein, and the breast shows 3 to 3 feet of 
banded quartz, ephalerite, silver ore, with manganese carbonate. 


Mining development in the eastern, or mnaganese producing area 
of this district discloses Thatmanganese ore bobies first make in the 
east-west silver fissures. As these fissures cut favorable beds of the 
formation larger deposits of rnnaganese ore are formed along the bedding, 
or as replacement ore bodies. A].so,another favorable location for ore 
Occurs along the bedding faults in the limestone, and especially in 
the contact zone between the several formations, as for example, the 
contact between the Jefferson limestone and the Maywood the Red Lion 
and the Hasniark; Silver Hill and Hasmark, etc. 


The elevation of the Scratch All shaft. is 6,044 feet above sea 
level. The elevation of he 500 foot level is 5,544 feet. the elevation 
of the main adit tunnel level of the White Horse claim is 5,500 feet 
above sea level. The elevation of the White Horse 120 foot level is 
5,680 feet, or approximately 136 feet above the Scratch All 500 foot 
level'.


Referring t the accompanying mp-of%bèeWhiteeHorse Claim 
No's. . 4, and 5 it is evident that a shoot of manganese ore was 
first encountered in Cut AA as a south dipping vein of the series of silver 
fissures ( Cliff No. 2 system ). This ore shoot was followed in depth 
by the crossouts and drifts on this claim as it headed to the southwest. 


The stopes on this • ore body from the main adit tunnel, or 
level, ax'e no inaccessible : likewise, all stopes reached through 
the 120 foot shaft are inaccessible. It is stated that a bulkhead was 
placed in the shaft at the 20 foot level, so that workings below this 
depth should be in good shape. Hoever, on the main tunnel level, at 
approximately 136 to 160 feet from the portal, a series of four 
bands of iron oxide-manganese oxide, from 8 to 12 inches thick, occur 
along the bedding of the lime, wbieh dips 50° to the north. Again, 
at 165 to 175 feet from the portal, two parallel bands of similar ore 
8 to 18 inches wide occur. These dip north from 370 to 45° . A drift 
was driven easterly following t is structure, and some stoping was 
done where the ore widened to five fees.







(3)	
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At a point 45 feet east of the main tunnel a short stope 
was made on one of these bands of ore where the vein had flattened. 
Sample No. 85 was taken from the breast of this stope, over a width 
of three feet. It assayed 10.3 % Mn , and 51.1 % insol. (45.0 % Si 0). 
This completed the sampling. 


CONCLUSIONS. 


During World War I, a very considerable production of man-
ganese ore was made by the operators of the White Horse claim. 


Geological conditions existing in this property justify the 
expectation of not only discovering the continuation in depth of the 
ore body formerly mined, but also the discovery of other similar ore 
bodies with a minimum of exploration. In addition the possibility of 
developing a commercial production of silver, lead and zinc in the Cliff 
vein in depth is very encouraging, while at the same time prospecting 
is being carried on for manganese bedded deposits. 


Accordingly, I recommend a limited campaign of exploratory 
work, as follows: 


(a). Surface. 


Trace the east-west silver vein shown in Cut #9 southeasterly 
to points "C", °D", and "E", and similarly, northwesterly tho the top 
of the ridge. 


On the White Horse Extension fraction reopen Cut No. 5, and 
extend same north and south 25 to 40 feet to definitely locate Cliff 
No. 2 vein. When tis is done trace same northwesterly by cuts beyond 
Cut No. 10. 


(b). Underground. 


On the main tunnel level re-claim the drifts east and west 
therefrom, so that the ore occurrence therein may be mapped and 
studied. 


Restore the shaft station on this level and re-open the shaft 
so that the vein and ore on the 20 and 120 foot levels may be mapped 
and studied, and future work projected therefrom, such as sinking the 
shaft to connect with the Scratch All 500 foot level, etc. 


I advise maintaining title to the two locations covering 
the ground to the east and south of the White Horse claim. Upon 
resumption of development on the White Horse claim these two fractions 
should be patented.


Respectfully submitted, 


Arthur V. Corry E. M. 
Arthur V. Corry, E. M. 


Butte, Montana, 
July 3rd, 1941.


I
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QUARTZ MINING LEASE 
4	 -	 r 


LEASE AND AGREEMENT, Made arid entered into this 


day of	 1/i, l95, by and between WILLIAM ROYAL 


MeDONEL, MARIE McDONEL, his wife, and ELIZABETH JANE COLE (a 


spinster) all of Butte, Montana, hereinafter called "Lessors",


parties of the first part, and WILLIAM L. ECHOLS and MAUDE I. 


ECHOLS, husband and wife, and NORMAN COLLIER, of Philipsburg, 


Granite County, Montana, hereinafter called "Lessees", parties 


of the second part, WITNESSETH: 


It is mutually agreed by and between the parties here.. 


to as follows: 


1, RIGHTS GRANTED TO LESSEES: The Lessors, for àxid in con-


sideration of the rent and royalty to be paid, and the covenants 


and agreements to be observed, kept and performed by the Lessees 


for the term hereinafter stated, and upon the terms and conditions 


hereinafter set forth, do hereby lease, demise and let unto the 


Lessees the following described property situate in the county of 


Granite, State of Montana, to-wit: 


The White Horse Lode Mining Claim, designated in the 
United States Patent as Mineral Entry Number 2056, 
which patent for said lode mining claim is recorded in 
the office of the County Clerk and Recorder of Granite 
County, Montana, in Book 20 of Deeds, at page Cl23 / i 
thereof, ecords of Granite County,'Montana; and 


The White Horse Extension Quartz Lode Mining Claim, 
unpatentied, and situated in the Flint Creek (Unorgan.. 
ized) Mining District of Granite County, Montana, the 
location certificate of which appears a^ is of record 
in Book ( of Lode locations, Page(3O)ji the office of 
the County Clerk and Recorder of Granite County, Mon 
tana; and 


The White Horse Fraction Quartz Lode Mining Claim, un-. 
patented, the location certificate of which appears 
and is of record in the office of the County Clerk and 
Recorder of Granite County, Montana, in Book 4 of Lode 
Locations, page 304, records of Granite County, Nontana 


2, EFFECTIVE DATE - TERM: This lease and agreement shall 
A4 


take effect on theá).,._day of January, 1956, and shall contiri-. 


ue in full force and effect to and including th 	 ^ day of Jan.. 


uary, 1959, unless sooner terminated as hereinafter provided; 







I 
provided, however, that the Lessees shall have the right to extend 


this lease for an additional period of five (5) years from January 


-,--1959 to January(& '-, 1964, by giving written notice of 


their intention so to do to the Lessors at least 90 days before the 


expiration of this lease, unless this. lease shall have theretofore 


been terminated as hereinafter provided 


3, ROYALTY: For ores of zinc, lead, silver, copper or other 


metals, which are shipped direct to the smelter, the Lessees shall 


pay to Lessors a royalty based on the net mill or smelter returns 


of such ores, according to the following schedule: 


On ores having a value of $15.00 or less per ton, 10% roya1ty 


On ores having a value of over $15.00 and not more than 
$24.99 per ton, 15% royalty. 


On ores having a value of $25.00 and not more than $34.99 
per ton, 20% royalty. 


On ores having a value of $35.00 and not more than $49.99 
per ton, 25% royalty. 


On ores having a value of $50.00 or over per ton, 30% royalty. 


By "net mill or smelter return&' is meant the amount receiv-. 


ed for such ores after deducting therefrom the • cost of milling, 


smelting and freight or haulage charges frOm the mine to the mill 


or smelter. 


In case the Lessees shall receive any other amounts from the 


sale of such ores over and above the settlenEnt made by- the mill 


or smelter., Lessees shall pay to the Lessors the same percentage 


of such additional receipts as specified in the above scale of 


royalties for the.lote for which settlennt Is made, 


With the payment of such additional royalty the Lessees shall 


submit to William Royal MoDonel, Marie McDne1 (his wife) and Eliz-. 


abeth Jane Cole at 829 West Broadway, Butte, Montana, the address 


of one of the Lessors, a statennt showing the lot for which the 


aaditiorial payment was received, together with proof of the amount 


of such additional paynnt, 


For ores of manganese which are sold as such to the Govern..
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ment the royalty to be paid to the Lessors under this lease shall 


be as follows: 15% Mn to 30% Mti 'the royalty to be paid to the 


Lessors under this lease shall be twelve and one-half (l2%) per 


cent of the amount received by the Lessees, delivered at a Govern.-


ment Stockpile or delivered f.o.b. railroad cars or other conven-


ient loading place. For ores of manganese 'which are sold as such 


to the Government containing manganese content of: 30.1% to 40% 


Mn. the royalty to be paid to the Lessors under this lease shall 


be fifteen and one-half (l5%) per cent of the amount received by 


the Lessees, delivered at a Government Stockpile or delivered 


fo.b. railroad cars or other convenient , loading place. 


The above royalties also apply on any suiphide values 


in the manganese paid for by the Government under its mang'nese 


program.


For ores of manganese which are sold as such to the Gov-


ernment containing more than 40% Mn. the royalty to be paid on 


such ores to the Lessors under this lease shall be seventeen and 


one-half ( l7%) per cent of the amount received by the Lessees de-


livered at a Government stockpile or delivered f.o.b. railroad 


cars or other convenient loading place. These royalties also ap-


ply to any sulphide values in the, manganese and paid for by the 


Government under its manganese program. 


For ores of manganese which are mined hereunder but 


which are concentrated or beneficiated by the Lessees on the de-. 


mised premises the royalty to be paid to the Lessors shall be fif-


teen (15%) per cent of the amount received by the Lessees deliver-. 


ed to the Government at stoclçpile, plant, or agent purchasing the 


concentrates or beneficiated product deli ered f.o,b. railroad cars. 


These royalties also apply to any suiphide values in the manganese 


aM paid for by the Government under its manganese program. 


With the payment of said royalty on manganese ores or 


concentrates, the Lessees shall submit to the Lessors a copy of 


the settlement sheets showing the number of wet tons sold, the mois-







I 
ture content, the percentage of manganese in each lot for which 


settlement is made, together with a statement of the anount receiv-


ed for each lot or supplementary acceptance paid by the Government 


to said Lessees. Failure to comply with any of the above-specified 


procedures shall be cause for cancellation of this lease and agree-


ment by the Lessors. 


Payment.of all royalties shall be made directly to the 


Lessors at 829 West Broadway, Bate, Montana; each such payment to 


be made with two separate checks as follows: 


19/36th of such royalty to
	


William tL McDonel or 
Marie McDonel (his wife) 


17/36th of such royalty to
	


Elizabeth Jane Cole 


4. TAXES AND ASSESSMENTS; The Lessees shall pay, before de-


linquent, all taxes and assessments levied by public authority againet 


any machinery, improvements and personal or other property placed 


upon said mining property arid shall also pay, before the same become 


delinquent, all license and net proceeds taxes which may be levied 


by authority of law on the business of mining said premises or upon 


the ores produced therefrom. 


5, DEMISED PtEMISES TO BE WORKED SEPARATELY: The demised 


premises shall be worked separately from all other &ands, and all 


ore ndned and renoved therefrom shall be kept segregated from all 


other ore mined by the lessees until the weight and value there of 


shall be fully determined. 


6. INSPECTION OF MINE, ETC: The Lessors, through their author!d 


representatives, shall at all times during the term of this lease• 


have the right to enter upon and inspect the mine or mines and all 


the workings thereof on the demised premises, together with the 


beneficiating plant or plants used in connection therewith and to 


make any survey that they may deem necessary, either for the purse. 


of checking the amount of ores mined, or for an examination of 


the physical condition of the property, workings and beneficiating 


plant or plants.


-4-
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7. CONDUCT OF MTNING• OPERATIONS: The Lessee3 shall enter 


at once upon said mine and premises and work the same in a manner 


necessary to good and economical mining, having due regard to the 


safety, development and preservation of said premises as a workable 
mine, and shall work said mine and premises as aforesaid continuous 


ly and steadily from the date of this lease. In the prosecution of 


said work Lessees shall work forty (40) shifts per month. 


In consideration of said lease the Lessees do hereby covenant 


and agree with the Lessors that they will well and sufficiently timber 


said mine at all points where proper, and repair all old timbering 


whenever it may become necessary in order to preserve the mine in a 


workable condition. Lessees agree that they will occupy and hold for 


said Lessors all cross and parallel veins, leads, dips, spurs, feeders, 


crevices or mineral deposits of any kind which may be discovered in 


working under this lease, or in any development work connected with the 


working of said lease by said Lessees, or by any person or persons 


under them, in any rianner, and will not during the term of this lease 
locate or attempt to locate or record the same, or allow the same to 


be located or recorded except in the name of the Lessors, 


Lessees agree to keep all shafts, drifts, tunnels and workings 


in said premises in good condition and repaix, and will keep the same 
drained and clear of loose rock and debris of all kinds, and will 
adequately fence, cover or otherwise protect all shafts, cuts or other 


surface openings made or used by them under this lease. 


3. BOOKS AND gOCOUNTS: The Lessees will keep books and accounts 


showing the amount of ores extracted from said mine, the amount of 


ores shipped, sold, or treated, and the amount of money received for 


said ores,. or the value extracted therefrom, and the Lessors shall 


have free and full access to .. said books, accounts and records of the 


lesseo at all reasonable times. 


9. DISPOSAL OF WASTE, REFUSE AND MINE WATER: The Lessees shall 


make such provision for the disposal of waste, refuse and mine water 


from the mine or mines on the demised premises that the same shall 
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not be a nuisance nor injure the property of the Lessors, or of 


others, nor obstruct or contaminate anr stream, or obstruct any 


right of way or other means of transportation or travel on the 


lands of the Lessors or others. 


10. LABOR AND MATERIAL TO BE FURNISHED BY LESSEES. THE Lessees 


shall, at their own cost and expense, furnish all labor, :riater±al. 


and supplies necessary for the proper operation of the demised 


premises under this lease. 


11. LIENS: The Lessees shall, when due, fully pay for all 


machinery, equipment, and materials joined or affixed to the premises 


herein described, and shall, when due,, pay in full all persons who 


perform labor upon said premises, and shall not permit or suffer 


any liens of any kind or nature to be enforced against said premises 


for any work done or machinery, equipment, or materials furnished 


thereon at the instance or request or on behalf of the Lessees. 


12. STATE AND FEDERAL ENACTMENTS AND CITY ORDINANCES: The 


Lessees, in the operation and development of said premises, shall 


observo and comply with all applicable Federal and State laws, and 


safety regu].ations arid city ordinances, and shall comply with the 


laws of the State of Montana with reference to providing coverage 


under the Workmen's Compensation Act and shall insure and keep insured 


under the provisions of said Works Compensation law, all 


persons employed by Lessees in connection with the operations of 


said Lessees under this lease. 


13. ASSUMPTION OF RISK - INDEMNITY. 


(a) The Lessees assume all risk of personal injury to 


the servants and employees of the Lessees and all persons 


with whom Lessees may be transacting business while on 


th demised premises, and all risk of loss or damage to 


buildings or contents, and also to any other property 


brought upon, or in proximity to, said premises by 


the Lessees or by others with 'the knowledge or consent







.	 I 
of the Lessees. 


(b) The Lessees agree to and do hereby indemnify and 


hold harmless the Lessors against any and all damages, 


liability, liens, claims, demands, costs, causes of 


action, suits at la w or in equity in any way growing 


out of this lease and agreement, or because of the 


operation of said leased premises or the carrying on 


of the work contemplated hereunder, 


14. LESSORS TO BE GIVEN NOTICE OF LITIGATION. The Lessees 


shall promptly notify the Lessors in writing of the institution of 


any litigation involving the rights granted by this lease and agree 


ment, and in the event the Lessors are, in their judgment, in any 


way interested therein, they may at their option enter into the con-


duct and defense of such litigation to the extent they may deem 


advisable, 


15. DEFAULT BY LESSEES: Time is of the essence of this lease 


and agreement, and in case the Lessees shall fail to keep and perform 


all, or any one or more of the covenants and agreements herein written 


and contained to be by them on their part performed in the manner 


and form and at the time as herein agreed, then the Lessors may, at 


their option, and upon thirty (30) days notice in writing to the 


Lessees declare this agreement terminated and at an end, and all the 


rights of the Lessees shall thereupon cease and be wholly terminated 


and at an end. 


A waiver by the Lessors of a particular breach of any 


covenant or agreement shall not be deemed or held to be a waiver of 


or effect any other breach or impair th rights of Lessors resu1tng 


therdfvoni. 


16. URENDER .OF PROPERTY: Upon the termination of this lease 


and agreewif,y cause, the Lessees shall immediately surrender .q 


unto the Leasor all of the premises herein thnised without delay or 


hindrance and the Lessors shall have the right immediately upon the 
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I 
expiration or termination of this lease and agreement to enter upon 


the premises aforesaid and to take immediate possession thereof with-


out declaration of forfeiture, act of re-entry or process of law. 


17. REMOVAL OF EQUIP1NT: As long as the Lessees are not in 


default in any of the terms and conditions herein provided for to 


be kept and performed by the Lessees, they shall have the right to 


remove from the demised premises, all machinery, tools and other 


equipment placed thereon by them, within a period of ninety days 


from the termination hereof, and unless so removed within said period 


the same shall immediately become the property of the Lessors. Lessees 


shall not remove or impair any supports, mine props or mine timbers 


which may be necessary for the protection of any openings of such mine 


or mines, 


1. FlOW NOTICES TO BE GIVEN: AU notices given or required 


to be given under the terms of this agreement. shll be in writing, 


sent by United States mail, pastag prepaid, and shall be addressed 


as follows: Notices to the Lessors shall be addressed tt WillIam 


Royal McDonel, 43 Lexington Street, Butte, Montana, and to Elizabeth 


Jane Cole, 29 West Broadway, Butte, Montana. Notices to the Lessees 


shall be addressed to William L. Echols, Philipsburg, Montana, and 


Norman Collier, Philipsburg, Montana, provided, however, that in lieu 


of mailing such notices, they may be served upon either or any of 


such parties personally. 


19. SUGGESSORS AND ASSIGNS: This lease and agreement shall be 


binding upon and inure to the benefit of the parties hereto, their 


heirs, administrators and assigns; provided, however, that Lessees 


shall not transfer or assign this lease and agreement, or any interest 


therein, or any right granted hereunder, without the written consent 


of the Lessors having been first had and obtained. 


INMITlSS EREOF, the parties herethavè hereunto set their
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hands the day and year first above written. 


PATIE3 OF THE FL$T PA AND L533RS: 


J'& 4'J1 	 /27JY 
Uiuiaxn L oya1 MeDo el 


J'J/ü-_ O- -r 
Marie MoDonel 


1LL 44 
1izaeth Jane oIe 


PARTIES 0? THE SE3ND i AND L3EE: 


Williant L. Echols


Q c%' 
Maude I. Echols 


r:orinan Collier
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STATE OF MONTANA	 ) 


County of Silver Bow. ) 


On thi day of January, iñì the year 1956, before me, 


the undersigned, a Notory Public in and for the Sate of Montana, 


personally appeared WILLIAM ROYAL MoDONEL and MARIE McDONEL, his 


wife, arri ELIZABETH JANE COLE, known to me to be the persons whose 


names are subscribed to the within and foregoing instrument, and 


severally acknowledged to me that they executed the same. 


IN WITNESS WHEREOF, I have hereunto set my hand and affixed 


my Notoral Seal the day and year in this certificate first above 


written.


THE STATE OF 
Residing at Butte, Montana. 
r Commission expires . c? - 7 _ls%f7 


STATE OF MONTANA


as. 
COUNTY OF GRANITE 	 ) 


On this	 day of January, in the year 1956, before me, 


the undersigned, a Notary Public in and for the State of Montana, 


personally appeared WILLIAM L. ECHOLS and MAUDE I. ECHOLS, husband 


and wife, and NORMAN COLLIER, known to me to be the persons whose 


names are subscribed to the within and foregoing instrument, and 


aeverally acknowledged to me that they executed the same. 


IN WITNESS WHEREOF, I have hereunto set my hand and affixed 


my Notarial Seal the day and year in thi certificate f3±st.. above 


written.


.4	


NONA. 


My commissioi exp±res______________
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Project Summary- Report 


By: F. M.. Murphy	 August 6, 1959 


Docket No. DMEA-4334 (Manganese) 


Contract No. Idm-El062 


Operator W. L. Echols and N. F. Collier 
Box 47, and 271, respectively 
Philipsburg, Montana 


Operator's Property Rights 


Lessee of White Horse (patented) and White Horse 
Fraction (unpatented) mining claims, situate in 
sec. O, T. 7 N., R. 13W., M..P.M., Granite. County, 
Montana. 


Contract dated February 20, 1957 


Amendments - 


No. 1, November 1, 1957, allows reduction in size 
of winze and decrease cost per foot from 
$36. 00 to $35.00. 


No. 2, December .4, 1957, revokes Amendment No. 1, 
increases depth -of winze to 123 feet with 
cost of $35.00/ft. 


No. 3, January 14, 1958, extends cornpletionperiod 
to 18 months, and royalty period to eleven 
years. 


No. 4, April 14, 1958, allows crosscutting east as 
well as west on 170 level. 


No. 5, August 2.2, 1958, extends completion period 
an additional .2 months. 


The work was started March 17, 1957, and all 
authorized work was completed by October 19, 1958.
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2.	 Contract (continued) - 


Work Authorize.d and Completed: 


Units	 Units	 Unit	 Total 
Item
	


Authorized Completed	 Cost	 Cost 


Install headframe, etc.	 Job	 Job .	 $800.00	 $ 800.00 
Rehabilitate winze
	


123 ft.	 122.5 ft. 3,500.00/ft. 4,287.00 
Rehabilitate 120 level 


station
	


Job
	


Job
	


150.00	 150.00 
Sink winze
	


55 ft.	 54.5 ft.	 72.00/ft.	 3,924.00 
170 level station
	


1,440 cu.ft. 1,440 cu.ft. l.00/cu.ft. 1,440.00 
Crosscut d±±ft
	


330 ft.	 330 ft..	 33.00/ft. 10,890.0.0 
Timbering
	


160 ft.	 None
	


7.00/ft.	 - 
Long-hole drilling
	


250 ft.	 250 ft.	 1.00/ft.	 250.00 
Consulting Engineer
	


10 days
	


5.0.00/day	 - 
Assaying, Mn, Pb, Zn, Cu .80 


Actual Total Cost of Project 
Estimated Total Cost of Project 


Certification not recommended. 


Audit Report of Review, dated January 29, 1959. 


Total Cost .as billed by Operator 
Exceptions 
Total Accepted Cost 


- GOvernment Participation@ 7570


$21,741.50 
$23,560.00 


$22., 241.50 
500.00 * 


$21,741.50 
$16,306.13 


3.


4.


• 1/ '0er,ator claimed $:00.00 for cost of technical services 
in preparing final report. The report was prepared by 
the-partners, not by a consulting engineer. 


5.	 Final Reports - 


Operator's - Receive.d January 19, 1959. The Fiel.d Team considered 
the report acceptable. 


Field Team' s-Received May 4, 1959. The Field Team concurred in 
the field lexaminers' recommendation that theproject shuld 
not be certified. 


Excé-xpts from final report by. S. W. Zoldok, U,SBM, and W. C. Prinz, USGS: 


The White Horse mine is in the south-central part of the 
Philipsburg District a short distance west of the crest of.an 
anticline. It is in upper horizon of the Hasmark dolomitic 
limestone of upper Cambrian age. The mine appears to lie on. 
splits or segments of ,an east-west striking vein that has been 
exploited in the Scratch A1.l mine, about 4500 feet to the 
east-. The White Horse mine is about 1000 feet west of the 
westernmost Scra.tch All workings.. 


2
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5.	 Final Reports (continued) 


Prior to the DMEA contract, the White Horse mine had 
been developed by an upper adit; a main adit (0-level); a 
win'ze .120 f.eet deep sunk -about 190 feet in from the portal 
of the main adit; and a stope and crosscut from the bottom: 
of the winze. From this work an estimated 5,040 short tons 
-of -ore averaging 387 manganese were shipped. 


The DNEA project consisted of rehabilitating the main 
adit, installing a hoist over the winze, rehabilitating 'the 
winze to the 120 level, sinking -the winze an additional 55 
feet, drifting about-an equal distance east -and west-on 
the 170 level from- the - winze, and drilling 7 'long holes 
from -the wet drift and 2 from the east drift. 


-During the' contract work 32.1 tons of -ore assaying 
l77 Mn were shipped. Net value o.f this lot amounted to 


j	 $247 .07, -of '-which the Government received - $ 12 .32 in royalty. 
V	 Another -12 tons' of 'similar material remain on the surface 


dump. This material has no 'comaercial value_under present 
markettións. 


Although -several other small manganese-rich ,pods were 
intersected by the openings, they,were too small or too low 
grade to constitute ore. Therefore, no ore reserves can be 
inferred as a result of -the project. 


Comments -


The project was- conducted in -a miner-like manner. 
There were no unusual difficulties except progress in 
rehabilitating -the first -5 -0 f,eet of the winze was- slow 
due to matted timber 'in the gpb. 


Further exploration of 'the mine from the 170 level 
would probzbly not result in'finding-,exploitable -ore. 
The best remaining target at the pr9p:erty is near the 
base of the- Hasmark formation as the lower par-t of thi.s 
unit is generally more favorable for formation 'of ore 
than the middle part. Such a program' would require 	 - 
sinking about 400 feet below -the present 170-foot level. 
However, the garget 'area should first be tested -by diamond 
drilling.


F. - M. Murphy 


FMMurphy/gia 
-cc to:	 Director's Reading File 


Mr. Murphy 


Docket
hron







0. Audited	 'ORKANkI2(SIS SHEET DI€A PROJ 


Certified	 Analysis as of 4"3/ I 
Inc 1. Voucher for	 O4 


Name	 L0 E% '>	 /, 
State	 Coiiwiodity 


	


,JI	 rI


Actual Cost 


Z^7 Agreed • tjnit Costs' 


Docket No. _________ 


IdmE No. / 


•	 OPERATION
AUTHORIZED ' COI2TED


NET COST 


________ 


Units. Cost Units host


- 
Drifting & Crosscutting 


Raising 


Shafts 


inzes 


Drilling	 -, 
(Specify)	 I


/ =7J
'!


-	 •. -


/4&i, ______ 


______ 


3urface Excavation 


Jnderground Excavation 


toads and Trails 


)perating Equipment Purchased	 ( 


urface Rehabilitation &'.Repairs 


Jndergrowid Rehabilitation 


ew Building, Inprovements, etc.	 • 


$	 /"Q	 -''9	 • 	 • )ther (Sped'fy)


• 	 •


•


____________ ____________ __________


i/ /' _________


____________ __________ ____________


__________ _________ __________ 


___________ ___________ _________


2JO ________


-.	 • - 


- /JIL
• 


-


Totals ______	 _____________ 


Prepared by ______________________ 


71626 
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UNITED StATES 


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION r 


So. 157 Howard Street	 OFFICIAL FILE COPY 
Spokane ii, Washington	 0. M. E. 


RECEIVED MAY 4 1959 
DATE IINTIALS I (uE 


April 29, 1959 


Memorandum 


To:	 Chairman, Operating Committee, ONE 


From:	 ONE Field Team, Region I	 I s7I-	 i3o1 
Subject: Docket No. DMEA-li.33l1. (Manganese) 	 I 5/if I_ - 	 I. 


W, L. Echols and. N. F. Collier. 	


I 1(	 5? White Horse Mine 
Granite County, Montana 
Contract No. Idm-E1Q62	 5'L 


Enclosed are three copies of a Field Team final report 
on this project prepared by Stephen W. Zoldok, Mining Engineer, 
Bureau of Mines, and William C. Prinz, Ceo1ogit, Geological 
Survey.


Work completed consisted of installing a head.franie, 
rehabilitating 122.5 feet of winze, cleaning and retimbering the 
120 level station, sinking li. • feet of winze, cutting a station 
at the 170 level, órósdutting and drifting 330 feet on the 170 
level, and 250 of long-hole drilling. The total cost of the 
project was $21,71i.l.50 with Government participation at 75 percent 
or $16,306.13. 


The project was unsuccessful, and it is recommended that 
g_Certfficat1on of P1scovery De2ent be made. The Field 
Team concurs with the recommendation of th1trs.


of Mines 


Enclosures 
cc: USBM(2) 


usGs(sRo) 
Prinz


R. D. Sample, Ac(ing Member 
Geological Survey 


Reviewed by 
Oi OPERATIUG COMITT 


-
(date/
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?z*: ACTLN	 4rmafl, Opsrsti* th*itt.e, 


Sthject:	 Docket . V* b3h inges 
Ii. L. ehoIz A*t I. 1. Collier 
Wtehera. **. 


di	 , 
Ontract le. li*2 


To*' letter et Ju A, 19, rciVnds that o 
osrtiftc&tion .t diocev.r7 or dvslopnt be iasuod for the a*sct 
co*ract. V. agree i will send to the rator the soal *c3$iug 
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Operator'. iiria3 Report, ia thie case after	 , i99. 
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Standard Form No. 1034 aRevised	 - D. 0. Vou. No. 
/	 s.	 PUBLIC VOUCHER FOR PURCHASES AND 


(Gen. Reo5°1 	 No. 11)	 SERVFCE OTHER THAN PE	 u No.	 T9- -


U-----------------------------------------------------------------------------------------------------'----------
	 PA!DBY (Department, bureau, or establishment) 


Voucher prepared at
(Give place and date) 


THE UNITED STATES, Dr.,	 Payee's Account No. X 


To-----------------WL. 	 P. Colltsr- - -
-





(Payee) 


	


. 0. *	 ( For use of Paying Office) 


(Address)	 -	 (City)	 (State) 


Date of Delivery
or Service 


1958 


No. and Date of
Order 


PAYMENT: 


Complete [11] 
Partial	 C] 
Final	 C]


ARTICLES QR SERVICES
(Enter description, item number of contract or Federal supply


schedule, and other information deemed necessary) 


As p.r	 tcz* .W. 
d.ta( October , 


Use continuation sheet(s) if necessary 


QUANTITY
UNIT PRICE 'AMOUNT 


Cost Per Dollars Cts.


Shipped from	 to	 Weight	 Government B/L No.	 I Total	 503 5 
(Payee must NOT use this space) 


Differences 


Account verified; correct for	 503 5 
____________________________________________________________________________________________	 (Signature or initials) 
Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


MEMORANDUM 


ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 
Appropriation, limitation, or i 	 Appropriation title	 Limit'n. or Proj't. I 	 Appropriation project symbol	 ________________________________________ - ___________________________ _____________________________________ 	 Amount	 I	 Amount 


Allotment symbol Obligations	 COST ACCOUNT 
Amount	 liquidated	 -,	 I


OBJECTIVE CLASSIFICATION 


Symbol	 Amount 


Check No. ------------------------dated -----------------------------, .19------for $-------------------------------------- 5 on Treasurer of the United States in 
Paid by	 1 favor of payee named above. 


ICash, $-------------------------on ------------------------------------, 19 	 1622000a-2 







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers	 Yes	 No 0. 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places 	 Yes 0	 No 0. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition. because of 


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U. S. GOVERNMENTPRINTING OFFICE 1950 0-75805 	 1O-22000a-2 


. ..	 .







iThiiI	 IIi	 III 11111111 iiiIIiii 


.104 (Rev.)	 UNITED STATES 4Y' 1952)	


LkRT1ENT bF THE IRIO' 
DEFENSE MINERALS EXPLORATION Af 4ISTR. iTIO 


OPERATOR'S MONTHLY REPORN4pU6R 


Month of	 ----------- , 195	 Docket No. DMEA 
Operator's Name	 • 


Address	 '	 '	 JI 
Contract Amount, $11	 Government Participation: ..i?:


Budget Bureau No. 42-R1036.3. 
Approval expires 6-30-53. 


No X1)c\	 cp 


:•	 : 


Amount, $9::---- -
FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing-------------------------
Crosscutting 
Drifting 


(2) Labor and Supervision: 
'Labor	


.r 


Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives----------------


----------------
Track 


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance


Monthly	 Totals Previously 	 Totals To Date	 Approved	 Approved Totals Total	 Reported	 Monthly Total Previously Reported 


_4__i•


3T:p------------------------


• ,oJ'/. 
:I


------------------------------------


jIjjjj	 III1II liii i	 iiIiiIiiZIII II2IIIIIIII 
-----------------------------


Approved Totals
To Date 


ar-i?) 


291'i ----


(8) Contingencies (specify): 


TOTALS 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been receivçd.	 that this acoount is correct and proper for pay-
Date	 *Payee .	 P	 .	 c-i	 ment in the amount of 


-14,e4--Title ------------------------------
•T hen a voucher is signed or receipted in the name or a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which be signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—b. NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of tbe United States as to any matter within its 
Jurisdiction.


(Instructions on reverse)


Signature
(Authorlrtif	 0 cer)/ 


Date t(	 ('ou. No. -'-
('ee other side) 







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No.'--/OV in accordance with the terms of the contract. 


Signature -----Title—L/L#. Date 


APPROVAL BY	 XECUTIVE OFFIC/ ' OR ALTERNATE: 


Signature -	 -------------------------------------------------Title -	 Date


MONTHLY REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts asfoll9ws: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be. filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse, him for deprecia-
tion of equipment owned will be reported . under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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(April1952) 	 S	 •	 •	 - ii' 


UNITED STAT	 4 
DEPARTMENT OF TH	 TEJOR 


"% 
DEFENSE MINERALS I	 EXPLORATION	 . 1NISTI&ON 


OPERATOR'S UNIT COST AND 	 ESSREP 
( c; 'T 


Month of	 195	 øI	 Jl0C1	 NS 1L1E	 Contract	 &T 'OO * 
Operator's Name	 Z 7	 IIJ	 1Ot	 Minerals 


Address---------------------------------------------------------------------------


OPERATION	 UniT CosTsTnis UNITSTmB Cos	 o DATE UN1s;o UNITC0STS
AUTBORUED 


_______
BY CONTRACT 


____________ 


4 'r"— '	 t-
S ,S	


ft
S


*


ióTh1itS UitKCosth' 
). 


SS-


Drifting	 t	 , d :; .: r 3 4 


Raising	
tS I <Y t


; 
Shafts (-' ) a 


Winzes	 .	 _) ,- - 


Churn 
Drilling: Core-------------------------


'	 •r , 


Aiger	 .	 I 


Trech'ug	 .	 ..	 1S	 t - 


Crosscutting------------------------------


1 9athand Trail	 - _.> 
s-- '--.	 S 5it5555. S 


Stripping------------------------------


C' . - / 


TOTAL	 COSTS S
4	 --2 ' 


Test Pits---------------------------------------


AUTUORIZED BY 
CONTRACT 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 


TOTAL DISTRIBUTED COSTS-----------------------------------------------------------------------------


New Buildings, Improvements, etc 


TOTATCOSTS 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS._ 
complete to the best of their knowledge and belief. 


I	 • 


Date------------------------------Operator--------------------------------------------------------


Title 


NOTE.—TitIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)


(For Government use only) 







.	 .S.. 


INSTRUCTIONS 


Preparation of Form MP-104A--Operator 's Unit Cost and Progress Report.—Applicable 


places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract., This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided . for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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	 Ut4ITD STATES 
DEPARTMENT OF THE IN IOR9 


DEFENSE MINERALS EXPLORATION ADI11STR ION 


OPERATOR'S MONTHLY REPORTD49cItR 


Month of	 , 19	 Docket No DMEA 
Operator's Name	 & L5. i • 


Address	 I tU bV 
Contract Amount; $L	 Government Participation: I


Con


Bureau No. 42-R1036.5 


-	 - - 
Amount; 


FOR OPERATOR'S. USE	 FOR GOVERNMENT USE ONLY - 
ITEMS OF COSTS


Monthly 
Total 


(1) IndePendent}tt 
Short Form


Totals Previously	 Totals To Date	 Approved 
Reported	 (. Monthly Total


Approved Totals	 Approved Totals 
Previously Reported	 To Date 


Drilling 
Bulldozing---------------------------
Crosscutting 9.r 
rTØ 4"


- 


(2) Labor and Supervision: . 
t L ' JOflc • r-	 , ç4


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc 
(7) Misàellaneous:	 - 


Repairs to EquipmenL 
Sampling and Analysi 
PyroIl Taxes:................... 
Liability Insurance 


(8) Contingencies (specify): 


ToTALs...............................


c 


-
___ 


- 
7/,00	 11O	 t3	 h


i4ii.ii,i 
/' d-


Supervision-----------------------------------
Technical Services-----------------------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------------------
Explosives 


-------------


I certify that the above bill is orrect and just .nd that payment therefor has not 
been ceivh/	 •	 I 
Date-----------------.	 - 4............................................. 


Tt1e 
When a voucheris signed or receipted In the nameof a company or corporation, the name of the person wIting 


the company or corporate name, as well as the ca_pacity In whichhe.slgns, must appear. For example: "John 
Doe ('ompany, per John Smith, Secretary," or" Treasurer," as the case may be. 


NOTE.—TItie 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a wIllfUlly 
false statement or representation to any department or agency of the United States as to any matter wILhin Its 
jurIsdIctIon.


(Instructions on reverse)


Pursuant to authority vested in me, I ceftify 
that this account is correct and proper for pay-
ment in the amount of:	 . 


$ 


Signature-.  _____ 
(Author$d CertIIyIif øffi,fr' 


Date	 /u.No. 







_____.


(Fo, Goveinmant vi. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beat of my knowledge and belief 	 submitting this voucher is operating a Defense Minerals 


Exploration Admini tion roject under C tract NqK45--
	 in accordance with th terms of the cont ct. 


Signature	 Title	 Date 


APPROVAL B' Y	 EXECUTIVE OFFIcER OR ALTERNATE: 


Signature ------& L4 	 Title	 JJ-LWL—)Date	 LJQ,L97 


MONTHLY REPORT • OF OPERA 


-a 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional. Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1O4--Operator's Monthly Re port and 
Vouçher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of cbsts; 


(b) Form MF-104A—Operator'8 Unit Co8t and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tioi and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should he filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a), of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" 'if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form' MF-200 as though it were performed under an 
independent contract. 


Under Item (2). include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include abor, 'supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under' items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reportedunder "Purchase". The amount of 
'expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will 'be reported 'under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervisiàn, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 . 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which arc paid. by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8)' includes any unforeseen costs' not included 'in the 
other seven categories. 


The original' of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's boOks and , records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docü-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount 'due. " Totals Previously Reported", and 
"Totalsto Date" columns should also be filled in. 


GPO 8728i3







OPERATION	 I UNIT 


• ft.. .	 . 
Drifting--------------------------------


Raising
-/ 


Shaft 


Drilling: Core.	 -----------
Churn	 r 


Crosscutting--------------------------


Winzes-----------------------------


-1-ar-;-
Stripping


-Trenching-----------------------------------
-Test Pit8------------------------------------


1 nd	 ---------


Budget Bureau No. 42-R1151.2 FOrIY?MF-104A 
(April 1952)	 Li. 


UNITED STATES ''/i 
DEPARTMENT OF THE INTOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION "& 
(	 4 


OPERATOR'S UNIT COST AND PR4GRESS4RB'OI


X&1 62 
Month of ----- L954ei g3	 Doket	 IfEA 
Operator's Name -	 t-'j	 rg 


Address 


MONTE	 Mowrn	 Di	 to DATS 
Coeis Pats	 UNITS Pats	 Uurs To	 U	 COSTS _______ ____________ 


AuTHoBIZID BY CONTRACT 


_______ ______ _________ -	 ______	
I	 Unts 


--' ----


-	 -p-s	 )	 .	 a-
-4--- ---Jb-.--------L---:----	 1? 


t:t	 ------- .----


-----------	 r	 -------
_______ --. -1--7-5O--------


-	 7•
TOTAL DISTRIBUTED Cowr&...... 


Operating Equipment Purchased...... 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, oto........ 


TOTAL Cosis


JUT*L	 oT5 
AUTHORIZED BY 
CONTRACT 


The undersigned company, and theofficia1 executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief.


( 
Date------------------------------Operator 


Pei22-------------------Title 


)' NOTE.—TWe 18, U. S. Code (Crimea). aectlon 1001, makes It a criminal offense to make a wmftilly 
false statement or representation to any depariment or agc ncy of the United States as to any matter within 
Its jurisdiction.	 -


Instructions on reverse) 


(For Government use only) 


V


(,/


REM4us: 







.


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on miniri'g costs for future use. The more importan t 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased",'Initial Rehabilitation and Repairs", and "New Buildings, Improve-
n-ients, etc." The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such As,drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The Inst two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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•	
UNITED STATES 


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard. Street 
Spokane 1i. , Washington 


January 1 1i•, 1959 


Mr. George C. Selfridge, Chairman 
Operating Committee, OME 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA- 143311 (Manganese) 
W. L. Echols & N. F. Collier 
White Horse Mine 
Granite County, Montana 
Contract No. Id.m-E1062 


Dear Mr. Selfridge: 


Enclosed are the original and one copy of the operator's 
final report, received. January 5, 1959, which is acceptable to 
the Field. Team. 


The Field Team does not recommendacertificn 
of discovery on this property and our letter to you of January 5, 
1959 gives our reasons.


By Field Team Region I 


a 
A. E. Weissenborn, Exec. Officer 


U. S. Geological Survey 


U. S. Bureau of Mines 


cc: USBM (2) 
USBM(AD) 
Prinz


4,







r S.	 OFFICIAL FILE COPY 
O.M.E. 


RECEIVED JA 19 1959 
1N1iLS'C 


OPERATOR T S FINAL REPORT 	 ___ 


1. DMEA -4334	 (Manganese) 
Contract No. Idm-E 1062 
W. L. Echols and N. F. Collier 	 _____ 
White Horse Mine, Philipsburg, Montana 


2. The lease was obtained by W. L. Echo 
on the White Horse Mine from William Roya-
Miss Elizabeth Cole, owners of the property and dated 
January 23rd, 1956. The description of the property is 
as follows: The White Horse Mine is situated about l 
mile east of Philipsburg, the group consisting of three 
claims and are described as follows: 


White Horse Lode Mining Claim U. S. Patent as Mineral 
Entry #2056, Granite County, Montana, Book 20, page 173; 
White Porse Fraction Quartz Lode Mining Claim, unpatented, 
Granite County, Montana, Book 20 of Lode Locations, Page 
619, records of Granite County, Montana; White Horse Exten-
sion Quartz Lode Mining Claim, unpatented, Granite Count, 
Montana, Book 20 of Lode Locations, Page 620, records of 
Granite County, Montana. 


In March 1957 a DMEA Loan was 'granted to explore 
the Cliff lead, one of the more promising manganese veins 
in the Philipsburg Mining District, through the White 
Horse winze. This winze is inside the mine a distance 01. 
approximately 2OO and is accessable by an adit w:ich cross-
cuts the fissure at this distance. The winze had pre-
viously been sunk to a depth of 122* 1 and had produced 
about 2,000 tons of very high grade manganese in 1918. 
Later work was done about 1929 by lessors, who had taken, 
the ore from around the winze. There are no available 
records or this work as the ore was sold to the local 
milling companies and aparent1y were not. kept., 


The White Horse Mine is in the Hasmark lime, the 
main fissure is south dipping at 80° angle, striking ap-
proximately east and west. The bedding planes are north 
dipping with several seams of soft gangue, some of which 
show heavy iron stain. The dip is from 25° to 45° and 
crosses the main fissure along which the ore was formed. 


The suggested work was to retimber the station (main 
level) and set a headframe, clean out and retimber the 
winze, sink an additional 551 to 177*', cut station at 
170' level, leaving 7*' sump, crosscut to and ariit 
along the vein. 


Work was started on March 18th, 1957 and terminat-
ed October 19th, 1958, and is as follows:







.Page.2 -	 Operator's Final Report 


S 
Installing Headframe 


Rehabilitate winze 35.00 per ft. 122.51 


Clean and Retimber 120' Station 1/ 


Sinking Winze	 54.5' ©72.00 per ft, 


Cutting Station 170' Level 1,440 Cu. ft. 
@ l.00 per Cu. Ft.


800.00


4,287.50


150.00


3,924.00 


1,440.00 


Crosscutting and drifting 330' @ 33.00 ft. 10,890.00 


Timbering 160' drift (Not necessary) 


Long Hole drilling 25O	 1.O0 Ft.	 250.00 


Consultant fee 1/
	


500.00 


Sampling and assaying (Nothing to Assay) 


Total Cobt OX 'roject
	


22,241.50 


Government participation 75%	 i,681 .1.3 


We stri.ed by oiariing out to set the head.rrame. \ 
(lnslae the mine) and removal of about 90 mine cars oi 
waste rock was required bei'ore we could. stt retimber-
in the main btac.ion WflLC1 wa in a caved COflu1t1Ofl aria 
it wa	 ceary to move witu cutioii. Tue neadframe wa 
started by first laying 4 - 28' sills on top of the cave, 
2 on each end of the winze doubled to compensate for the 
long span and for bearing on the caved portion. On this 
was erected a 22' headframe and the station then required 
12 square sets to support the rOof. It was then neces-
sary to install machinery, i. e. compressor and hoist, 
pipe lines, receiver tank and thoadjust the motor and 
compressor. The compressor and gasoline motor were in-
dependent units, belt driven, andwere difficult to synchron-
ize, but when completed was very efficient. Gasoline 
consumption averaged l7 gallons per 8 hour shift and 
ran continuously. The hoist was powered by compressed 
air.


The winze was cribbed accoing to contract to the 
70' level, which was slow because of the caved area on 
four sides of the shaft and required double spiling all 
the way and took considerable time. The first course on 
four sides were driven at a 600 angle to support the gob. 
The second course was placed at an 800 angle, was driven 
joint to joint to cut off and prevent runs of sandy 
material (which is common in this locality). Inside this 
we placed cribbing. Cost estimated 75.00 per foot, 
amount allowed per contract 435.00 per foot.
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Under the 7Qt station it was necessary toput in double 
bearings consisting of two full length and two across the 
winze well hitched into the solid rock. Progress was much 
faster between there and the 120' level, requiring only 
routine timbering and mucking, where it was necessary to 
move 150 cars of waste rock to make the 120' level 
accessable for inspection. We then foand the vein laying 
on the south side of the winze, previous projections had 
shown it on the north. The vein lays about 8' south 
and considerable ore had been taken out. The crosscut 
north is somewhat barren and had been advanced to 81'. 


Sinking started the 1st of November, 1957 and was 
finished January 31st, 1958. Total distance 54.5' 58 
shifts, one man in the bottom nd 1 top man. We lost 
approximately 10 shifts due to mechanical breakdowns. 


We started cutting station February 1st, 1958 and 
finished March 1st, 1958, breaking 1,440 cubic feet as 
per contract. Ore was encountered 23' south of the shaft 
on east side of	 tion. One shipment of 32.12 
crude was shipped to the stockpile in Butte. This Ship-' 


was very disappointing as t only went 17% Mn which 
was	 fthatbod. Recoverability was 63.62%. This 
small ore body was all that was encountered. 


Drifting was started first in a westerly direôtion 
and continued until we could get an amendment to our 
'oontract enabling us to go both East and West. The west: 
drift was advanced to a distance of 166' following a 
fissure 150' where it apparently had been faulted. There 
seems to be a fault area of about 40' in width and could 
have thrown the structure to the south. A very small 
amount of silver bearing ore was encountered at about 
135' which could 'not be traced. 


The East drift has considerable more showing, and 
is also advanced to 166', The ore is small and because 
of the softness we couI save very little of it. We have 
about 12 tonson the gunhichis contracted to the Trout 


iCompay. All along the lead never got wider than 
1 foot and most of the time was down to 1/2'. Consider-
able prospecting was done, i.e. test hole drilling in the 
back of drift and bottom of the drift which uncovered 
nothing of value. One long hole however hit about 1' of 
ore north of the drift at a distance of 8'. The hole was 
continued on out to 24'. the rest of which was barren. 


The longholing exceDt for the ore mentioned in the 
East drift encountered nothing of value, which is marked 
on the accompanying map. 


For future operations I would sugest coming down the 
gulch opposite the old Morning Mine and either going into
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into the hill with a drift, or sinking a new shaft there. 
The Morning had very good ore up to the White Horse line, 
at about the same elevation as the present 170' level. 
This would eliminate the inside winze and expedite the 
operation. It would also afford a better setting for 
the machinery. This would enable us to operate at about 
100% efficiency as to about 70% in the present location. 


W. L. Echols & N. F. Collier 


W. L. ichoIs, Jfartner -
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UNITED STATES


0 OFFCAL FILE COP 


January 5, 1959	 7.	 - 


DEPARTMENT OF THE INTER! 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street 
Spokane +, Washington 


'4,


Mr. George C. Selfridge, Chairman" 
Operating Committee, OME 
Department of the Interior 
Washington 25, D. C. 


Dear Mr. Selfridge: 


This is in answer to your letter of December 22, 1958, 
requesting our conclusions regarding ore reserves at the Whitehorse 
Mine.


DMEA contract work consisted of 122.5 feet of winze re-
habilitation, cleaning the 120-level station, 5)4.5 feet of winze 
sinking, cutting a station at the 170-foot level, 3 feet of cross-
cutting, 331 feet of drifting (327 feet authorized), Wand 252 feet 
of long-hole drilling. An olLstope was found south of the winze 
at th 120 level, but it was badly caved and hazardous to enter. 
It was, however, examined hastily and it appeared that little, if 
any, ore remains in the walls of the stope. The 170-level drift 
east uncovered a small manganese-rich pod from which the operators' 
mined 32.1219 LDT of ore averaging 16.8 percent manganese. How-
ever, manganese recoverability as determined for the General 
Services Mministration manganese purchase depot was only 
percent and. the shipment neted the operators only $7.jper LDT. 
The back of the small stope from which this ore was. mined contains 
some manganiferous stringers across a 3-foot wide zone, but the 
whole zone appears to contain less than 15 percent manganese. 
The remainder of the drift east lollows a discontinuous mangan-
iferous zone or vein that averages only ito 2 feet in width. 


'The 170 level drift west is in essentially barren ground as are 
7 long holes drilled from the walls of this drift. 


This work has failed to uncover any ore that. could 
have been mined profitably under the favorable marketing condi-
tions preiai1ing during the GSA low-grade manganese purchase 
program which was terminated last spring, norare there any 
reserves in. sight that could be mined profitably under foreseeable 
future marketing conditions. Therefore, we recom nd ,,that a 
certification of discovery not be Issued on the property. 7 
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By our letter of Decenber 23, 1958, we have reminded 
the operators of their obligation to submit a final report. 


By Field Team Region I 


a. 
A. E. Weissenborn, Exec. Officer 


U. S. Geological Survey 


U. • Bureau of Mines 


cc: USBM (2) 
USBM(AD) 
Prinz


2
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t1 ab,.capiionad contract 
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Citt.e 


Mr. Self ridge 


/	 Completed for aU pr tical purposes • We 
would not want to put in additional funds on such 
a poorrisk. 


'Why not consider closed?


FEJohnson 


I
//


DC 


(bdel4C)Q 
Director's Read. File 
Operating Conun. 
Fr. REQ. I 
Gilbert Deliaff, USBM 
T, H. Kiilsgaard, USGS


I3 683 







/'(	 1







S.	
f 


Phil ipsbur€ 
December l 


United States Department of Interior 
Office of Minerals Exploration 
1201 Divij Street 
Spokane 2, Washinpton 


Attention: Mr. A. E. Wej.ssenborn 


Docket No. DNEA-433 
W'nitehorse Mine 
Granite County, Montana 
Contract No, Idm-E1062 


Dear Sir: 


We are in recei pt of your letter of december 11th 
and wish to inform you that since we made the request for additional assistance we have changed our minds 
and are pulling out of the White Hors.e due to location and double handl1.n of aste rock or ore. We haven't the ore	 expected to find and l fl()" further E.st 
would carry us to the end of the Property. The West 
has no showing at the present and is a gamble. There 
is however, a ossibilit : of coming down the gulch 
near the westerly extreme of the ?ronerty and cross-
cutting the entire structure and still be on the a'proximate level as the present 170' level we are 
on now 0 This we would be in favor of and we believe 
would be much 'Letter than the reviousl y proposed work.


Very truly yours, 


Echol a ' Collier 
.2	 .	 ./ 


W.L. Echols, artner 


Re:
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i%sbDas	 s 
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cntract Ne. Id4D62 


W Weiseethsm 


sr iwvimr a y*er letter ot 2)csex , 	 S, ii.ees. 
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1956, t1 are asxio, to obtain tinsi stle.nt. 


ineere1y ers, 


George C. Seifridge


Thsirs*n, 0psrtiag 


SPFIOLT :foc l2-l9.8 
cc to: Code )!.00 


Director's Read. i'ile 
Operating Comm. 
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Iiessrs. Gilbert DeHUff, USBIi 
•	 T. H. Kiilsgaard, USGS
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


So. 157 Howard Street 
Spokane ii. , Washington 
December 5, 1958


TEC1L FiLE COPYt


OM.E 
sr	 4(d) 


Mr • George C. Seifridge, Chairman 
Operating Committee, OME 
Department of the Interior 
Washington 25, D. C.


Re: Docket No, DMEA-LI.34M 
W. L, Echols and N, F. Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No. Idm-E1062 


Dear Mr. Seifridge: 


In further reference to our letter of September 23, 1958, 
and your reply of October 6, we are enclosing the original and three 
copies of an analysis of this Operator's request for additional work 
prepared by W. C, Prinz, Geologist, U. S. Geological Survey. 


The Operator stated in his narrative report for August: 
"We would favor an addition to our contract for 100 feet farther 
west and 100 feet farther east, and x-cutting 200 feet due south 
from the shaft as that section of the mine has not been explored to 
date and may prove to be well worth the effort." 


Prinz has made a good case for not considering further 
exploration on this property west or south of the shaft bute. 
mends continuing the drift east 130 feet to the property line • He 
bases this recommendation on the fact that ore bodies occur in 
various beds throughout the Hasmark formation along fissure zones 
and points out that the fissure in the east drift has been relatively 
strong for a distance of 165 feet to the east face. However, he 
also points out that because of the attitude of the bedding drifting 
cutsonly a small part of the stratigraphic succession. 


On the basis of the drifting already completed, an addi-
tional 130 feet of drift will only cut about 21 feet of the strati-
graphic ccession, Thus the chance of cutting a favorable bed is 
limited. At the present contract price of $33 per foot for drift-
ing, the recommended 130 feet would cost $II.,290. Fifteen samples 
for manganese at $2 each and 5 samples for lead, zinc, and copper 
at $1 each, and 20 feet of timbering at $7 per foot would increase 
the cost to $lI.,14.75, of which the Government's share, at 75 percent, 
would be $3,356 .25. The Government has already spent a litt more 
than $16,000 on this project without discovering sufficient ore to 
justify certif ication.







The best hope of finding a sftable ore body would be to 
deepen the shaft 15O5O0 feet and explore nearer the base of the 
Hasmark, However, a program of this scope Is too big for the 
0petors to undertake, The next best chance of finding an ore 
body from which the Government might receive some repayment would 
be to continue the 170 level east drift 130 feet to the east end 
line of the property. 


We reconmiend that the requested drifting to the west and 
crosscutting to the south be denied and that additional funds be 
provided tb continue the east drift 130 eet, using the seine costs 
as are now in effect. Provision should also be made for sampling and 
assaying 15 samples for manganese at $2 each and 5 samples for lead, 
zinc, and copper at $1 each, 20 feet of timbering at $7 per foot. 


By Field Team, Region I 


cue. 
A. E. Weissenborn, Exec. Officer 


U. S. Geological Survey 


Aber 
U. S. ureau o Mines 


Enclosures 
cc: USBM(2) 


usBM(AD) 
Prinz
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UNITED STATES 


DEPARTMENT OF THE INTERI 
OFFICE OF MINERALS EXPLORATION


So. 157 Howard Street
Spokane ii, Washington 
December 5, 1958 


To:	 0 Field Team, Region I 


From:	 William C. Prinz, Geologist, U.. S. Geological Survey 


Subject: Analysis of application for add.itional work, Docket No. 
DME-l#3314 (Manganese), Echols and Collier, White Horse 
Mine, Granite County, Montana, Contract No. Idm-El062 


In their August 1958 narrative report the Operators requested. 
an additional 100 feet of' drifting east, 100 feet of drifting west, 
and 200 feet of crosscutting south on the 170 level. I discussed 
these proposals with the Operators during my final geological inspec-
tion of the project on November 18, 1958. At that time project work 
had been completed with the following results, The 120 level was 
reopened as part of the winze rehabilitation. It consists of- an 
80-foot northerly crosscut that cuts a wide zone of northeast-striking 
and northwest-dipping bedding faults and veins, and of an old, prac-
tically inaccessible stope south of the winze, (See figures 2 and 3 
and the map with my interim inspection report dated October 214, 1957. 
The winze was deepened to the 170 level, but in this interval only 
a few bedding faults and east-striking, steeply south-dipping gouge 
seams were cut. A station was cut south of the winze at the 170 
level and 165 feet of drift east and 166 feet of drift west were com-
pleted (fig. 1). The drift east follows a discontinuous manganese 
oxide-rich zone that appears to be controlled by east-striking and 
steeply south-dipping gouge seams, The drift west follows and cuts 
diversely oriented gouge zones, all of which are essentially barren. 
The Operators have shipped 32.1219 LDT of ore averaging 16.8 percent 
manganese and have stkpiled thestimated ltons averaging 17 per-
cent, all from the east drift. (See John A. Bowsher, Interim Inspec-
tion Report, July 11, 1958.) No reserves can be inferred from the 
work completed to date. 


The primary oreontrols at the property are probably the 
east-striking, steeply dippin gougeains, These are not distinct 
fissure veins like those found in the mines to the east but are 
discontinuous seams within a wide zone. This zone extends from the 
upper adit to a point about 140 feet below the main adit and is prob-
ably continuous with the zone that crosses the winze between the 120 
and 170 levels (fig. 2). Manganese minerals replaced favorable beds 
within and adjacent to this zone. On the cross section attached to 
the contract, the upper part of the zone was connected with bedding-
plane fissures and was erroneously pro.ected to the 170 level north







.	 ...	 . 


of the shaft. These bedding-plane structures are conunon at the White 
Horse mine, especially on the main adit level east of the winze (map 
figure 3 with Field Examination Report by D. C. Alvord dated Octo-
ber 8, 1956) and in the 120 level crosscut north (fig. 2). When the 
contrac was prepared, it appeared that the main ore body pitched to 
the west (fig. 3). However, with the discovery of a small stope on 
the 120 level at the winze and finding manganese mineralization on 
the 170 level restricted to the drift east, it now appears that the 
main ore "shoot" may pitch steeply to the east with indiviva1 ore 
bodies within the shoot pitching to the west. 


Of the work proposed by the Operators, the crosscut south 
and. drift west do not appear justified, whereas the drift east is 
warranted.


(1) 200 feet of crosscutting south. The area south of the 
winze has been explored on the main adit level without success and 
I do not believe that crosscutting this same area on the 170 level 
would be of much value, 


(2) 100 feet of drifting west. The zone of strong bedding-
plane structures found on the main ad.it and 120 levels should be 
intersected about 200 feet west of the present face of the 170 level 
drift west. The intersection of the bedding structures with the - 
east-striking fissure zone represents a potential target area. How-
ever, the east-striking fissure zone becomes weak toward the west 
and cannot be recognized at the face of the drift west nor in long 
holes north and south near the face. Therefore, continuing the west 
&ift does not appear justified. 


(3) 100 feet of drifting east. Mineralization in the east 
drift has been strong even though it is generally not of ore grade 
or width and the fissure zone is still strong at the face. Inasmuch 
as manganese ore bodies in the Philipsburg District tend to be erratic 
in their distribution along the fissure zones and because the fissure 
zone in the White Horse drift east has been relatively strong for a 
distance of 165 feet, following this zone eastward to the end line 
of the claim is desireable. According to the map with the contract, 
this end line would be 130 feet east of the present face of the east 
drift,


Therefore, it is recommended that the request for cross-
cutting south and drifting west be denied but that 130 feet of 
drifting east be approved, The drift could be carried to the White 
Horse east end line without endangering the Government's right to 
royalty as the adjacentproperty is part of the Scratch All mine, 


	


which was explored under the terms of DMEA Contract	 IDM-E688 and 
which has been certified.


-2-
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Although the additional easterly drifting is desireable I 
in order to complete exploration on the 170 level of the miflè it 
does have one drawback, Because of the attitude of the bedding at 
the mine, drifting cuts only a small part of the stratigraphic 
succession. Therefore, long-'range plans for exploration of the mine 
should include additional sinking in order to explore the area near 
the base of the Hasmark formation, which from data available now, 
appears to lie about 25O to 500 feet below the present 170 level, 


Attachments(3)	 William C. Prinz 
Distribution: 


OIYIE(Orig.&3) 
TJSBM(2) 
usBM(A1) 
Docket 
Prinz


-3-
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UNITED STATES	 ECEJVED NOV24 1958 
DEPARTMENT OF THE 1NTER1O AEToC 


Office of Minerals Eçp1orat ion	 __ 


	


So. 157 Howard Street	 JLQ 


	


Spokane 1i, Washington	 !/f/'	 757	 O-O 


November 19, 1958 


MEMORANDUM 


To:	 ONE Field Team, Region I 


From:	 William C. Prinz, Geologist, U. S. Geological Survey 


Subject: Final Geological Inspection Report, Docket No. DNEA-33 
(Manganese), Echols and. Collier, White Horse Mine, 
Granite County, Montana, Contract No. Idin-E1062 


The 170-foot level of the White Horse mine was examined. 
on November 18, 1958, accompanled. by William L. Echols, operator. 
The last inspection of the property was on October 13 by John A. 
Bowsher, Bureau of Mines Engineer. Since Boweher's inspection, 
the drift west has been advanced 1 foot for a total of 166 feet; 
and the drift east, 12 feet for a total of 165 feet. 
wcj d and according to the operators, they finished on 
October 18.	 is. 


The drift east is still In a manganese oxide-rich zone 
that is too narrow to constitute ore. The last 30 feet of the 
drift west does not follow any definable structures but does cut 
two strong, gently dipping, bedding faults. Conpietema , of the 
170 level and an evaluation of the operators' request for additional 
work will be given in a separate rnemorand.umhich will be submitted 
in about 10 days. 


There has been no production from the property during 
the interim. 


Distribution: 
ONE (If) 
USBM (2) 
USBM(AD) 
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UNITED STATES


DEPARTMENT OF THE INTERIO 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


October 29, 1958 


NEMORANDUM 


To:
	


ONE Field Team, Region I 


From:	 John A. Bowsher, Mining Engineer, Bureau of Mines 


Subject: Interim inspection, Docket No. DNEA-4334 (manganese), 
Echols and Collier, 1hitehorse Mine, Granite County, 
Montana, Contract No. Idm-E1062 


The project was visited October 13, accompanied by W. L. 
Echols, Operator. The previous visit was on July 28. The last 
U. S. Geological Survey inspection was on September U. 


From September U to October 13 the Operator advanced the 
drifting east and west pn the structure, 170L. The advance east was 
23 feet for a total of 153 feet, and.west 37 feet for a total of 165 
feet. Two long holes drilled from the east drift totaled 52 feet. 
Long hole No. 6, bearing N. 550 E., intersected 1-2 feet of manganese 
showing at about 8-ft. depth, and bottomed at 24 feet. Long hole 
No. 7, bearing S. 520 W., was reported barren. Two long holes drilled 
from the west drift totaled 60 feet and both were reported barren. 


The east drift continues to reveal more encouraging discovery 
possibilities than the west drift. The manganese exposed near the face 
of the east drift is in the floor. 


Amendment No. 5 extended the termination date to October 20, 
1958. There is no reason to doubt that the balance of 9 feet of 
drifting under the contract will not be completed by October 20. 


No ore was shipped or added to the stockpile. 


The status of the contract is given on the attached sheet. 


Distribution;'
ONE (4)v' 
usGs (2)
	


John A. Bowsher 
USBM (AD) 
Docket 
Bowsher
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Contract Idni-E1062 


Date of contract: February 20, 1957 
Temtination date: October	 20, 1958 
Contract amount: $23,560.00 
Amount spent: 21,070.50 (thru Sept. '58)


.Vouchered 
Authorized	 Advance Completed Sept. '58 


Install headframe, etc.	 $800.00 $800.00 $800.00 
Rehabilitate winze 123 ft. 122.5 ft. 122.5 ft. 
Clean, etc. 120 ft. sta.	 $150.00 $150.00 $150.00 
Sink winze 55 ft. 54.5 ft. 54.5 ft. 
Cut 170 L sta. 1,440 cu. ft. 1,510 cu.ft. 1,440 cu.ft.-
Crosscutting (5 from 170 sta.) 3 ft. 3 ft. 
Drifting W (170 L) 37 ft. 165 ft. 161 ft. 


fl	 E (170 L) 23 ft. 153 ft. 149 ft. 
Total XC & Dft (170 L)	 330 ft. 321 ft. 310 ft. 
Long hole drilLing (170 L)	 250 ft.	 112 ft. 252 ft. 140 ft. 
Timbering (170 L) 160 ft. 0 0 
Assaying and sampling 	 50 (Mn) 0 0 


10 (Pb,Zn,Cu) 0 0 
Tech. services 10 days 0 0
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Collier 


OFFICIAL FILE COPY 


14EA,-Form 7 
(12..6) . 


Weissenborn 
Otticer 
Team, Region I 
Howard Street 


WashIngton 


Re: Docket No. M4EA #3314 
WI L. Echols and N. F. 
Whitehorse Mine 
Granite County, Montana 
Contract No. idu-E1062 


Mr. A. E.
Executive
O	 ie1d
South 157


Jp.okane 4, 


OCT ' 


;QR jGNAURE


Dear Mr. Welasenborn: 


We thank you for your letter of September 23, 1958,. 
relating your comments on the proposed OME regulations to 
an actual question raised by the Operator of the above 
reterenced contract. Although it would probably be easier 
to discuss this case if you had been able to study the 
merits of this request, and to give us the benefit of your 
recommendations, we can reply row at least in part. 


FIt is a little early to say definitely what can 
be done under the proposed OME regulations as now published 
in the Federal Register, but we see no reason why we could 
not undertake OME work at a former DMEA project, if we had 
reason to belive that a new and worthwhile target existed. 
However, if the DNEA project had been certified, a new OME 
project on the same land presents a question of royalty 


'.1	 payment from two projects, that we are not prepared to 
resolve prior to the issuance of the regulations. 


Ø43


We cannot give more work to the present DA 
project if it is now certifiable. It it is not now certi 
fiable, but additional work might result in a discovery or 


H development that would make the project certifiable, and 
o	 • hence be in the interest of the Government, we can give 


additional work • To consider such work, we need to have 
results of work to date, and your recommendations. 


As to new contracts on former DMEA projects, 
each case must be considered on its merits. 


Sincerely yOurs,. 
I3 0	 APPROVED: 


iciarcJ ['i'	 George C. Se1frid	 7/ 
Mmber, Bureau 'f MineAcTINQChairman, Operating CommitteeJ 


N. E. Nelsofl	
/ 


Mémbér, eoljióaI SavJy "
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OPERATOR'S MONTHLY REPORT 


4' 
Form MF-104 (Rev.)


(Apr11 1952)
udet Bureau No. 42-R1036.5 


'ERIÔR 


NIkTRAT9J	 i1i1 
ND VOuCHER iS I 


Month of	 1'	 ----, I9	 Docket No. DMEA 433	 6No.Id)n1Q62------- -
Operator's Name	 La2Q1 F.Q111r--------------. Li 	 rais Intanco 


Address ---- - llQXA7---- -
Contract Amount, $ 23	 °	 Government Participation75 %	 Amount, $17 67O .CO 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Tbtals 


Total	 Reported	 Monthly Total Previously Reported
Approved Totals


To Date 


3- 92-4-. -------------------


(1) Independenti Contracts: 
Short Form 


Drilling----------------------------
Bulldozing-----------------------
Crosscutting----------------------
Drifting----------------------------
................ 


(2) Labor and Supervision: 


Supervision-----------------------
Technical Services--------------


(3) Operating Mat'ls. and Supplies: 
Timber----------------------------
Explosives------------------------


Track------------------------------
atr.flohab.12Q 


(4) Operating Equipment: 
Rental------------------------------
Purchase--------------------------
Depreciation---------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment---------
Sampling and Analysis--------
Payroll Taxes--------------------
Liability Insurance-------------


(8) Contingencies (specify):


t44L'PO-O


- 


c?p..4'°----------


----144O-.00-------1-,440.00 


--Jon ---- 	 15O-.CO 


--None------ 	 -800-.00------------ocoo 


TOTALS..---------------------------- 	 :;i 2iC	 ________ 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been receved	 that this account is correct and proper for pay-


Date	 *payee (1.L	 ment in the amount of: 


Title	 $/gg7',p___ 
When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or Treasurer," as the case may be.	 Signature - __________ -	 -	 (Authorl Certifyin	 ) —b' NOTE.—Ti(ie 18, U. S. Code (Crimes), section 1001. makes ii a crimInal offense to make a wIllfully 
fal'e statement or representation to any department or agency of the United States as to any matter withIn Its	 .	 ,	 , jurisdiction.	 .	 ..	 Date I---I---ou. No. ----


(Instructions on reverse) 	 (See other side)







	


S -	 ---==


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


It certify that to the best of my knowledge and belief t, p contractor submitting this voucher is operating a Defense Minerals 


Exploration Admi r ion pro ect' under Co tract No./ -L2.4.-i accordance with he terms of the contract 


Signature LLJZ2)---Title6 	 . Date 


AIPROVAL BY ME1t EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 4;;2-.t-


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form M'I-iO4—Opeator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share. of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties, encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is 'to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services •used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee . as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed, by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-20O (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







Unit Costs 


LUTAL unu 
AUThORIZED BY (,'flS." 


IIIIIIIIII!iEE I!I!EIIII. IIIIiEI 


Cr	 3ob------ -


UNITS Tms 
MONTE CoaTs To DATE


UNITS TO 
DATE


UNIT Cosvs 
TO DATE


_________ 


Units 


33.i 33 - r,2%.' ci 


7_---- 45 
fl


3----------------
5. 3:40-----3:'t


------
Nóiie------------i.00------------------------------ ó1 


COSTS THIS 
NIT	


MONTE 
OPERATION 


tt 4.1tb')$' Drifting 
Crosscutting.-----------------------• 


Shafts t, ci	 - 


Winzes t - 
Raising------------------------


Dr1llmg tl ft 
Job None 


Auger 


Trenching................................ 
Test Pits................................. 
Roads and Trails-----------rtL.


-----


TOTAL DISTRIBUTED COSTS-----------------


w . -
Ijfr 


4PornA *P-1O4A	 - 
(ApriI'1952)	


Budget Bureau o. 42-Ri101 
Approval expIres 0-30-53. 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 Contract No. 
Operator's Name -	 -	 -	 -	 Minerals --


Address -	 1'	 (,	 O.	 !i. -


AUTHORIZED BY CONTRACT 


Operating Equipment Purchased............. 
Initial Rehabilitation and Repairs........... 
New Buildings, Improvements, etc.......... 


TOTAL COSTS 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


•	 ciuo 
Date---------------------Operator


Titlo	
tnot 


> NOTE.—Tltte 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfUlly 
- false statement or representation to any department or agency of the United States as to any matter within 
• Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


I


REMARKS: 







INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by' the Operator. The purpose of this form is 
twofold as' follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well 'overstate the cost for any one 
month or period short of the entire contract period. 	 , ' 


Form MF-104A has been 'designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total• 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable' basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract., This information is 
usually a part of Exhibit "A" of the contract. , A space for remarks has been provided : for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 '	 '


. 
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UNITED STATES 


DEPARTMENT OF THE tNT 
OFFICE OF MINERALS EXPLOR) 


So. 157 Howard Street 
Spokane ii. , Washington
September 23, 1958 


Mr. George C. Seifridge, Chairman 
Operating Committee, OME 
Department of the Interior 
Washington 25, D. C.


Docket No,	 - 
W. L Echols and N. F, Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No. Idin-E1062 


Dear Mr. Seifridge: 


I am quoting the following from the August 1958 narrative 
report of William Echols, one of, the partners to the above-cited 
contract: 


ItWe would favor an addition to our contract for 100 feet 
farther west and 100 feet farther east, and crosscutting 200 
feet due south from the shaft as that section of the mine has 
not been explored to date and may prove to be well worth the 
effort,t' 


Without further study and discussion with our field men, 
I am not prepared at this time to express any opinion on the validity 
of Mr. Echola t belief that more work should be done at this partic-
ular property, I would like tknow, however, whether additional 
work can be done under the new program on any property that has been 
explored under a DMEA contract, and if this can be done, how will 
the two contracts - be related to one another? 


A copy of the new regulations has just been received, but 
the regulations do not appear to be specific on this point. If you 
are able to give us any information for our innnediate guidance, it 
would be most helpful; I am sure that this problem will arise on 
numerous occasions in the future.


Sincerely yours, 


a 
A, E, Weisseriborn 
Executive Officer, OME 
Field ¶tam, Region I 


cc: USBM(2) 
AD 
Prinz


Re:







MEMORANDUM 


.
UNITED STATES 


DEPARTMENT OF THE INTER 
OFFICE OF MINERALS EXPLORATIC 


So. 157 Howard Street 
Spokane , Washington 


September 17, 1958 


ONE Field Team, Region I 


William C. Prinz and Donald R • MacLaren 
U. S. Geological Survey 


To: 


From:


Subject: Interim Inspection Report, Docket No. DMEA-4334 (Manganese), 
Echols and Collier, White Horse Mine, Granite County, 
Montana, Contract No. Idm-El062 


The 170-foot level of the White Horse mine was examined 
on September 11, 1958, accompanied by William L. Echols, operator. 
Since the last inspection on July 28, 1958, the drift east haè 
been advanced 4-1 feet for a total of 130 feet, and the drift west 
advanced 32 feet for a total of 128 feet. 


Manganese mineralization continues in the east drift but 
is not as strong as it was near the shaft station. In the drifting 
completed this month, manganese staining and manganese dendrites are 
common in the dolontLtic wall rock with only a few discontinuous. 
manganese-bearing pods being visible. The largest pod found during 
the past month is 10 to 15 feet long and 1 to 2 feet wide at waist 
height in the drift but is 3 to 4 feet wide at the sill. 


The drift west has cut a flat, north-dipping manganese 
and iron oxide stained gouge zone which contains a few patches of 
galena- and sphalerite-bearing quartz. 


There has been no production from the property during 
the month.,


The status of the contract is given on the attached sheet. 


Wifliam C. Prinz 


Distribution: 
ONE (4 
USBM(2 
USBM(AD) 
Docket 
Prinz
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Date of contract: February 20, 1957 
Tennination date: October 20, 1958 
Contract amount: $23,560.00 
Amount spent:	 19,354.50 (thru August '58) 


Authorized Advance 


Instafl headfrazne, etc. $800.00 
Rehabilitate winze 123 ft. 
Clean, etc. 120 station $150.00 
Sink winze	 55 ft. 
Cut 170 L station 	 1440 Cu.	 ft. 
Xcutting (S. from sta.) 
Drifting W. (170 L) 	 32 ft. 
Drifting E. (170 L) 	 41 ft. 
Total XC and drift 	 330 ft.	 73 ft. 
Long hole drilling 	 250 ft.


Vouchered 
Completed August '58 


$800.00 $800.00 
122.5 ft. 122.5 ft. 
$150.00 $150.00 


54.5 ft. 54.5 ft. 
1510 cu.ft.	 1440 cu.ft. 


3ft. 3ft. 
128 ft. ) 


• 130 ft. ) 258 ft. 
261 ft. 
140 ft. 140 ft.
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UNITED STATES 7>S 
DEPARTMENT. OF THE INTEIORI9 


DEFENSE MINERALS EXPLORATION 


OPERATOR'S MONTHLY REPORT .D 9UCHER 


Month of	 .i9i	 Docket No. DMEA	 --	 Contrs 
Operator's Name L±:c	 ------------ 	 4 . Minel 


Address 
Contract Amount, $ 	 Goveritnient Participation	 %	 Amou


Bureau No. 42-R1036.5 


(%// 
tNo


ç..-------


t, $______:_ -------


FOR OPERATOR'S 


ITEMS OF COSTS
Monthly . Totals Previously 


Total Reported 


(1) Independent] . . 
Contracts: 


Short Form j . 
Drilling-----------------------------------------------------
Bulldozing-------------------------------. 


• Crosscutting---------------------------- -.---' - 
nA


. 
ç..	 j& ç 


(2) Labor and Supervision:


.5-, ----------------


L1
S 


Drifting------------------------------ 


(3) Operating Mat'ls. and SUpplies: . 


Supervision-------------------------------------
Technical Services------------------------------


Exp1o8ives.Ls :	 - - 
Pipe.......................................................... 


'	 ' 
Track.........................................................


/&&-


/$/foo 4&—t ftMt?t2


USE	 FOR GOVERNMENT USE ONLY \j	 f2J 
Totals o Date	 Approved	 Approved Totals 	 Approved Totals 


Monthly Total Previously Reported 	 To Date 


5-. 


* 


Timber............................................. 


(4) Operating Equipment: 
Rental............................... 
Purchase----------------------------
Depreciation........................ 


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) M'icel1aneous: 


Repairs to Equipment---------
Sampling and Analysis-----
Payroll Taxes...................... 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS .............................. 


I certify that the above bill is correct and just nd £hat payment therefor has not 
.•.	 .	 .,	 .,	 •.' 


Date	 *payee '


Title 
'When a voucher Is signed or receipted In the name of a company or corporatIon the-name of the persoü writing 


the company or corporate name, as well as the cpacIty In which he sIgns,' must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 - , . 


—.4. NOTE.—TItle is, U. S. Code (Crhnea). sectIon 1001. makes Its criminal oense to make-a willfUlly 
1iI,e statement or representation to any department or agency of the United States as to any matter within Its 
Jurisdiction.	 .	 •	 S	 S 


	


S •	 (Instructions on reverse)	 •	 -,	 S


Pursuant to authority vested in .me, I certify 
that this account is correct and proper for pay-
ment in the amount of:	 • 


s.LLLtz-----,	 . 


-Signatu	
. S 


•	 (AuthQr3d Certifying Offfcer)ff 


Date	 tTO No.
(See other. side) .. 







. 


.. 	


: 	


. 	 S 	 • • 	 • 	 • 	 . 	 . (For Govstnm.nt use only)	 .	 .	 .	 ... 


S 	
CERTIFICATION BY GOVERNMFNT REPRE8BNT&TIV: .	 .	 .	 .	 . 


I certify that to the best of my knowledge and belief the contractor 8ubmlttlng thi8 voucher is operating a Defense Minerala 


Exploration Admini ration project under Contract No ,' 	 in accordance with 	 e terms of the contract 


t. Signature R) . Title	 Date .L/F ' 
. APPROVAl1 BY	 EXECUTIVE OrFIcER OR ALTERNATE: •	 .	 j7'	 .	 .	 .	 .. 


Signature ,qi°;	 )Di—J'----(-) Title	 ZeLt)	 Date 


. .	 .	 .	 MONTHLY REPORT. OF OPERATOR	 ......	 .	 .	 . 
The Operator (Con1ractor) of an exploration project is • third party will be reported under "Rental". 	 The amount	 • 


required to • make a	 ionthly report to the Government 
through the Regional Executive Officer 	 This report con


paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase" 	 The amount of 


sist&of' three parts as follows:	 . "	 .	 . expenditures due the Operator toieimburse him for deprecia-
.	 .	 .	 ......	 .	 .	 . tion of equipment owned will . be	 ported under " Deprecia-


',	 (a) Form MF-104—Operator 's Monthly Report and tion".	 -	 .'	 ...	 . . • 
. ., .	 Voucher.—This form details expenditures and consti- 


.	 tutes a voucher for reimbursing the Operator for the
•	 .	 .	 .	 . 


. .	 Item (5) comprises costs of labor, supervision, technical 
Government's share of costs; services, materiais, etc., which are uäed in the initial rehabili-


.	 .	 . . tation and repair of existing buildings installations, fixtures 
Unit	 Prog- . (b) Form MF-104A—Operator's 	 Cost and and equipment. These costs, therefore, should not be reportel 


.. .	 .	 ress Report.—This is a statistical report of expenditures under items (2) and (3).	 . .
which shows costs for the various types of operation ; 


:-	 •	 and	 .
. 


Item (6) includes the labor, supervision, technical services, 
, .	 .	 . materials, etc., used in the installation or construction of new .	 .	 .	 .	 . 


(c) Narratzve.—A	 concise	 narrative	 description. of . buildings, fixed improvements, etc., necessary for the project. ,
progress made, results accomplished, and any unusual ' These costs, therefore, should not be reported under. items 


.	 difficulties encountered must be furnished as an attach- (2) and (3). 
.	 . ment to this Report and Voucher. 	 Wherever possible, . .	 the narrative is to be illustrated with maps or sketches


. . 
Item (7) covers miscellaneous types of expenditure such as .	 .	 .


showing formations penetrated and location and assays 
of samples taken as well as advances in workings. 	 In


payroll taxes, liability insurance., workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 


the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. should be reported under item (7). 	 The share paid by 


the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared jn 


be	 to the
under item (2) as labor costs.


. an original and four copies all of which must 	 sent 
Executive Officer of the Region not later than the 15th of


.	 . 
Item (8) includes any unforeseen costs not included in the 


the month following.	 . ,. other seven categories.: 	 .	 .	 . 


Preparation of Form MF-104---Operator's Monthly Report 	 . .	 The original of Form MF-104 when submitted for reim-
and Voucher.—All the applicable spaces in Form MF-104 bürsable expenses incurred under contract Form MF-200. 


by	 documentation or by certified: should be filled in by the Operator, and the Operator or his must be supported	 original 
agent should sign the certification in the lower left corner of 


.	 .
copies of purchase orders, payrolls or transcripts of payrolls 


documentation has been waived by the itegional the form. unless such 
Executive Officer.	 This certification may be stated thus, 


The items of costs are arranged in the order they appear "Certified True Cony (or Transcript)" followed by appro-
February in Article 8 (a) of Form MF-200 (Revised	 1952),. Region. priate signature.	 If the Executive Officer of- the 


however, this form is readily adaptable for use in. reporting determines that a contract under Form MF-200 should have 
activities under other contract forms.	 . an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word .	 original or certified documents except -in cases of eciuipment 
En "Independent" if the contract reported is on Form MF200 purchases whose individual costs exceed $50.00.	 theäe 


(A).	 Also, report work paid for on a unit basis under con- 
it


cases the original or a certified copy of the purchase order or 
Monthly Voucher. N. B.—tract Form MF-200 as though	 were performed under an invoice should be attached to the 


independent contract. 	 . Only the original of Form MF-104 is required to be docu-
-	 ..	 . mented.	 The four copies of Form MF-104 are not to be 


Under Item' (2) include labor, supervision and technical thus supported. 
services incurred . for the exploratory operations. 	 Do not 
include labor, supervision and technical services used for


.	 -, 
.	 Form MF-104 submitted for reimbursement under fixed 


work performed under items (5) and (6). 	 . pricécontracts on Form MF-200 (A), however, are not re-
to be supported by documentation of any kind 	 The quired 


Under Item '(3) include the costs of material and supplies Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" used in. the project other than that used under items (5) 


and (6).	 . and by showing the number of feet or other units immediately 
after the appropriate descriptive , word, such as, drilling, bull-


the "Monthly. Under Item (4) appear the three types of operating equip- 
ment expenditures, that is, rental, purchase and depreciation


d'ozing;'crosscutting, drifting, etc., and giving 
Total" amount due	 "Totals Previously Reported", and 


The expenditures made for, renting equipment belonging to a "Totals to Date" columns should also be filled in.. 	 -	 .-	 -.:	 -' 


-	 .	 .	 .-	 ..	 .'	 ,	 :	 O	 8728f3







Foi!MF-1O4A	 . . ' .	 .	 .	 -	 'i	 Budget Bureau No. 42R 1151.2 
I prB 1	 S	 UNITED STATES 


DEPARTMENT OF THE INTIR 
DEFENSE MINERALS EXPLORATION ADMISA11N @ 


OPERATORS UNIT COST AND PRO$S REPORT ) 


Operor's	 CI 
Address	 t.!	 -	 - 


AUTE0aIZZD BY CONTRACT 
CoaTs 'mis tIN1TS Pain	 ,	 UnTs TO UNIT CosTs _______ ______________ 


NIT	 MONTH	 MONTH	 O T0 ATH	 DAm	 TO DATI 'UnIte	 UnitCosts 


Drifting	 t	 * 


Crosscutting	 s-	 r' 
Raising------------------------------------------
Shafts i . 2r	 -	 tC 


Winzes	 r2r-	 çr 


Drilling: Core----------------------------,-'-


	


Ohrn	 -rc	 r	 ( 


Auger---------------------------------
tripping...	 .	 -j 
Trenching--------------------------------------
Test Pits----------------------------------------
Roads and Trails....---------------------------


'	 r	 -	 '() '	 .-


TOTAL COSTS 
r'	 f'	 AUTNORiZSD BY 


	


TOTAL DISTRIBUTED CosTs	 CONTRACT 


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs.......... 
New Buildings, Improvements, etc......... 


ToTAl. CosTn............................................. 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 


complete to the.est of their knowledge and belief.	 0 


Date	 Operator .J	 4 C1 


•	 Titlo 


—b NOTE.—TltIe 18, U. S. Code (Crimes), section 1001, makes It, criminal offense to makes willfully 
• false statement or representation to any depertotent or agcncy of the United States as to any matter within 


•	 Its jurisdiction. 
•	 (Instructions on reverse) 


(For Gove!flment use only) 


/'	 . 


	


'	 SI Q//t/j







.


INSTRUCTIONS	 S 


Preparation of Form MF-104A--Operator's Unit cost and 'Progress Report.—Applicable 
places on Form 104A should be filled in by th4 Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the 'project; and (2) to 
furnish 'more permanent information on mining costs for future use. The more importan t. 


phases of operation on which perrnnent information is desired have been outlined in the 
form. There are blank lines, hOsvev, for those unusual pha'seswhich may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are; "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Building's, Improve-
ments, etc." The reason for not.distrihuting these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might .vell overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" onForm ?vlF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs' may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 S 	 S


GPO 872894
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UNITED STATES	 ___ ____
DEPARTMENT OF THE INTERIbR(JQ-


DEFENSE MINERALS EXPLORATION ADMIN ISTRA11IO/I'J iv 2j . L&L 
I So. 157 Howard Street 


	


Spokane Ii. , Washington	 -	 ______ 
August 29, 1958 


Mr. George C • Selfrid.ge, Chairman 
Operating Committee, D1€A 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DNEA- Ii.3311. (Manganese) 
W. L. Echols and N. F. Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No, Idzn-E1062 


Dear Mr. Se].fridge: 


Enclosed are the Government and Audit copies of Amend-
ment No. 5 to this contraàt, By copy of this letter other 
copies of this amendment are being distributed, 


Sincerely yours, 


Enclosures 
cc: USBM(2) 


USBM(AD) w/F.O. copy 
Prinz


Donald R. cLaren 
For: Wing G, Agnew 


Acting Executive Officer 
DMEA Field Team, Region I











MEA Form 7 
(12-6)


I 


22 


flr. A. . eissenborn, Executie $ficer 
DZ*A 1eld ¶ruu, egion 1 
South 157 lloivsr 5trs,t 


poksz%e LL, Vaabington


OFFICIAL FILE COPY 


I !1TT1	 1'I jyi


fiet iJocket o. DMEA 133b - anganese 
'. 1. Echois 'and N. '. Collier 
hit&iorse L41n. 


(Waulte County, 4ontana 
Contract No, i..tiO62 


Oear r. eiseenbornz 


closed are the original and tour copie* of a proposed 
M*enent No. of the abov.referanoed contract, signed biy the 
Adisinietratar for the Ooerx*ent. T* extra copies are enclosed 
for the use of th* ie]4 team. 


If the terms and coaditions of the proposed ameadaient 
are aatisfactorj to you and the Operator all fire copies shall 
be signed by the Operator and the usual distribution made.. 


if any part of the proposed ameadment does not have your 
apprval or that of the Operator and cannot be altered itthin 
your delegated authority, the original and all copies are to be 
returned to this office, together uith the proposed changes for 
consideration.


incere1r yours, 


George C. e1fridge 


*irisan, perating .Coitt 
p. F. Yope
	


TLCHAPj'IAN/dJ 
CC to: 


t )inea 


	


. E. te1SO4	
I_) 


	


-. -	 Messrs.


8- 21-S8 
Code. LLOO 
Admr. R. File 
Oper. Comm. 
FT. REG. I 
Gilbert DeHuff,Jr. USB4 
T. H. Kiilsgaard, USGS


\\\,
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION


U 
1201 N. Division St.


/ Spokane 2, Washington
/ / c3 


Augu.st 20, l95 
MEMORANDUM


j4V170 
/ 


To:	 DNEA Field Team, Region I


From:
	


John A. Bowsher, Mining Engineer, U. S. Bureau .ofMines 


Subject: Interim inspection report, Docket No. DNFA-4334 (manganese), 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited July 2, accompanied by W. C. Prinz, 
geologist, U. S. Geological Survey, and W. L. Echols, Operator. The 
previous visit was on June 30. 


During the interim the Operator advanced the drifting east 
and west on the structure, l7OL. The advance east was 19 feet for a 
total of 9 feet and west 9 feet for a total of 96 feet. Long hole 
drilling from the west drift, distributed in 5 holes, totaled 140 feet; 
all of the holes were reported barren. 


The work in the east drift reveals more encouraging discovery 
possibilities than in the west drift. 


No ore was shipped or added to the surface stockpile. 


The contract terminates August 20, l95; however, the Field 
Team has recommended a two months extension to October 20, l95. 


Production Summary 


Period	 LDT (est)	 .Grade Mn (est) 


To June 30, l95	 32.1219 (Butte)	 l6.€% 
To It 30, 195	 12	 (stockpile)	 17% 


Status of the contract is given on the attached heet. 


Distributiony'
	


John A. Bowsher 
DNEA (4)% 
uscs (2) 
USBM (AD) 
Docket 
Bowsher







.	 . 


Contract No. Idm.-E1062 


Date of contract: February 20, 1957 
Termination date: Augu.st 20, 1958 
Contract amount: $23,560.00 
.Axnount spent: 	 16,046.50 (thru June '58)


June '58 
Authorized Advance Completed Vouchered 


Install headframe, etc. $800.00 $800.00 $800.00 
Rehabilitate winze 123 ft. 122.5 ft. 122.5 ft. 
Clean, etc. 120 ft. station $150.00 $150.00 $150.00 
Sink winze 55 ft. 54.5 ft. 54.5 ft. 
Cut 170L station 1440 cu. ft. 1510 cu.ft. 1440 cu.ft. 
Crosscutting (S. from Sta.) 3 ft. 3 ft. 
Drifting W (170 L) 9 ft. 96 ft. 87 ft. 
Drifting E (170 L) 19 ft. 89 ft. 75 ft. 
Total XC and drift 330 ft. 28 ft. 188 ft. 165. ft. 
Long hole drilling 250 ft. 140 ft. 140 ft • 0
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ICIAL FILE COi 


823


t__I 
MORANJMiN


Associate 1icitor, Division of Mineral Ruourcea	 0 


From:	 Dlvi sion of Iron and Ferro-Alloys, DMEk 


Subject: Preparation of Amendment No 5 
Docket Nb. DMFA 133h Manganese 
Echols and •Co1licr	 0• 


Whitehorae Nine 
Oranite Oounty, Montana 	


0 


Contract No. IdaElO62 


Attached is a rough draft of proposed Amendment No. S 


for captioned project for your use in preparing the final toxin. 


Thos. L. Chapman, Acting Director 
Attachment	 Division of Iron and Ferro.Alloye 


TLCHAPM&N/dJ 8/iL/S8 
cc to	 Docket 


Chrone







.1•
.	 . 


EZPLORMION PROJECT CONTRACT 


u. 14. EC}K)LS AND N. P. COLLIER 
1OCKET NO. DME.& 113314 


NENDtT i. 


It is agz'eed this ________dar of -	 ,	 between the 


United Stae4,: Aineric, acting through the Departuent of the Interior, 


Defense Mine'àls ExplOrtton Administration, and. W. L. Eohols and 


N. '. CoU&ei', that x)lbration ?rojoct Contract No. Idmu.E1062 


(Docet No DNP.A .113314 ate4 February 20, l9?, as amended, ie further 


amended effecte Aug,/et 20!	 as f&Uowss 


In Article 1, he period ô	 tioi i the) work is extended 


to twenty months froi the date of the contract or to October 20, 19S8. 


This ainendrnen shall not be construed to increase the estimated 


total cost of the project, the aggregate total amount which the 


(bvernment may be required to contribute, or the fixed unit cost of 


any item of work. 


Executed in qnintuplicte the day and year first above written. 


ThE UNITED STATES OF ANERICA


LI 
Administrator, Defense Minerals 


[ritam L. Echols, TPir)
	 Exploration Administration 


Nàrnari F. Collier, (Partner) 







. 


Justification for Amendment No. 


Due to illness, machinery break downs and elowness in 


obtaining supplies the Operators were unable to cospletetbke 


contract in the allotte4 tine. 


it is to the interest of the (b'verxaaent to have the ork 


completed as the present faces idiete good possibiUtie of 


finding a sipnificant ore body,


/^/ 


1	 Thos. L. Chapnan, ct&ng Director 
Division of Iron and 1erro-Alloye 


cc to:	 !Docket 
Chrone







A 
r


.	


Cq A1,.. 


UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St.	 .	 . 
Spokane 2, Washmgton	 'C4 ,aov 


August , 195a	 -	 '7 


Mr. George C. Selfridge, Chairman 
DIYIEA Operating Conanittee 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DNEA-4334 (manganese) 
Echols and Collier 
Whitehorse Mine 


Granite County, Montana 
Contract No. Idm-E1062 


Dear Mr. Selfridge: 


Enclosed are two copies of the Operator's July 195 narrative 
report requesting a 30-day extension of the contract. 


The contract expires on August 20, 195a. We doubt that the / 
Operator can complete the work within the3O days he requests and we / 
recorranend that the contract period be extended two months or to 	 / 
0ctobr 20, 195 g .	 // 


By Field Team, Region I 


%c A. E. eissenborn, Exec. Officer 
U. S. Geological Survey 


hw^Ai 
/' Wing G. Agnew, Member 
I	 U. S. Bureau of Mines 


cc: USGS (2) 
USBM (AD)
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3o. 157 Itovard street 
S1x,kaz2e h, Washington 


August 6, 1958 


Mrs • i)orothy Long, Certifying Officer 
DMEA Ft.Id Team, Region I 
]201 North DIvision Street 
Spolene 2, WashIngton


QFfWAj Fh uP
DMEA 


PECEIVEDAUG25 1958 r D4TTiiiTIAIc 


f1 


Re: Docket No.	 A.433I	 nras) 


	


Wt1lia L, !bLIiLziu	 —.J--_ 
Nortazi P. CoUler 


White ree Mine 
Granite County, Montana 
Contract No. Idm.E1062 


Dee.r Mrs. Img: 


Attached is a check, dated Ju1 17, 1958, dravn on the 
Flint Creek Valley nk of Philipsburg, 4ontena, recel'ved from 
Williazxi L. cho1s, for $ .36 coverIng royalty due the Government 
on a shtpint of nengenese ore to the Butte )flfl555 T)epot. 
Also attached is a copy of the 'plsmentary Acceptance Sheet 
covering this shiptent. 


The $25 that Is being vlthhe).d frcsn the June voucher 
can n be r*I&sed,


Sincerely yours, 


Donald R. MacLare 
For: A. E. Weissenbora 


EscutIve Offiósr, DA 
)'ield Teem, Region I 


Attachments as In*. 
cc: Operator 


DMEA v/enol. 
Turner 
CP?


H


4r. 
4
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UNITED STATES 
DEPARTMENT OF THE INTERI 


DEFENSE MINERALS EXPLORATION ADMIN ISTRAT 


So. 157 Howard Street 
Spokane 1i, Washington 


August 5, 1958 


MEMORANDUM 


To:	 ]4EA Field Team, Region I 


From:	 William C. Prinz, Geologist, U. S. Geological Survey 


Subject: Interim inspection report, Docket No. DMEA-143311 (Manganese), 
Echols and Collier,, WhiteHorse Mine, Granite County, 
Montana, Contract No. Idin-E1062. 


The 170-foot level of the White Horse mine was examined 
July 28, 1958, accompanied by John A. Bowsher, Mining Engineer, 
U. S. Bureau of Mines, 'and. W. L. Echols, operator. The drift east 
has been advanced a total distance of about 90 feet; the drift west, 
95 feet. Three long holes have been dulled northerly and two 
southerly from the west drift. 


The drift west has been very discouraging. It follows 
and cuts diversely oriented minor discontinuous limonite and 
manganese oxide-stained gouge zones which are commonly only an inch 
or two wide • The main ones that have been followed strike west-
southwest and dip steeply north or south. The long holes are 
reported to be essentially barren; water was lost at 28 feet in 
the one drilled northerly from near the west breast. 


Mineralization in the east drift is better. It consists 
of pyrolusite-rich pods or lenses as much' as 3 feet thick which 
appear to be controlled, at least in part, by discontinuous gouge 
seams similar tO those found in the drift west.' The largest pod., 
which is just east of the crosscut, lies along an east-northeast-
striking and 37°-59 north-dipping gouge seam which appears, in 
part, to follow bedding. As the easternmost long hole south is 
reported to be barren, this gouge zone apparently pinches to the 
west or is cut off by the northerly striking fault found in the 
crosscut south. Other manganese-rich pOds in the east drift are 
associated with east-striking and steeply south-dipping 'gouge 
zones. The largest pod has been stoped up for 13 feet and the ore 
shipped to the GSA Manganese Purchase' Depot at Butte, Montana. 
This shipment amounted to 32.1219 LDT, averaged 17.0 percent 
manganese, and yielded the shippers oiily $7.69 per LDT.







S. 


Although DMEA work at the Whiteiorse mine has been 
somewhat discouraging in that significant manganese ore has not 
been found, it has uncovered a mineralized, area which is worthy of 
continued exploration. Further work in the mine will be concentrated 
mainly in the drift east in the hope that the showings here will open 
up into a significant ore body. A few more rounds will also be taken 
in the west drift to make certain that nothing has been missed here. 


Attachment 


Distribution: 
DA (li) 
USBM (2) 
USBM(AD) 
Docket 
Prinz


S.


2
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Appropriation, limitation, or 
project symbol Appropriation title L.lmltn. or rrojt.	 Appropriation 


Amount	 Amount 


T Standard Form No. 1034 a—Revised	 D. 0. Vou. No. 


	


I	 PUBLIC VQUCHER FOR PURCHASES AND 
/'	 Re	 IIt°No. 11)	 SERVIES O'HER THAN PERSONS	 Bu. Vou. No. w 


U S	 / 
(Department, bureau, orestab1ishnent) 


Voucher prepared at 	 iWsiigtn--------------------------------------8/21/58 
(Give place and date) 


THE UNITED STATES; Dr.,	 Payee's Account No. 	 E]S162


To -------- -W . L . EcholeandN-F. Collier 
(Payee) 


(Address)	 --	 (City)	 (State) 
ARTICLES OR SERVICES 


(Enter description item number of contract or Federal supply 


	


schedule, and other information deemed necessary) 	 QUANTITY 
No. and Date of Date of Delivery 


Order	 or Service


PAID BY


(For use of Paying Oflice) 


UNIT PRICE	 AMOUNT 


Cost	 Per	 Dollars	 Ct.. 


1 ,95 00 


2500 


As per attached certified forni NF-1OI5 
dated August i, 1958 


Balence withheld under Vouche' No. 2195 
dated.. July 15, 1958 (pending ry1ty 
payment)


Use continuation sheet(s) if necessary 


July 
1958 


June 
1958 


PAYMENT: 


Complete 


Partial 


Final	 E
Shipped from	 to	 Weight	 Government B/L No.	 I Total	 i, io 00 


(Payee must NOT use this space) 


Differences 


Account verified; correct for-------------1,120 00 
_______________________________________________________________________________________ 	 (Signature or initials) 
Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


MEMORANDUM 


ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 


Allotment symbol Obligations	 COST ACCOUNT 
Amount	 liquidated _______________ ______________	 Symbol	 Amount


OBJECTIVE CLASSIFICATION 


Symbol	 Amount 


I Check No--------------------------dated-----------------------------, 19------for $--------------------------------------
J on Treasurer of the United States in 


Paid by j	 . favor of payee named above. 
ICash, $-------------------------on------------------------------------. 19-----. 	 1622900a-2







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers	 Yes 0	 No 0. 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places 	 Yes 0	 No . 


(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of 


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U. S. GOVERNMENT PRINTING OFFICE : 1950 075805 	 16-22900a-2 


S.: .







S	 UNITED STA 
DEPARTMENT OF T}H 


DEFENSE MINERALS EXPLORAII( 


OPERATOR'S MONTHLY REP4 


Form MF-104 (Rev.) 
(April 1052)


Bureau No. 42-R1036.5 


Tdrn1-62 Month of	 Y--------------------, i9 	 Docket No. DME 


Address -.----------
Contract Amount, $	 ,.j ,	 Goveriiniont Participation 7i % 


FOR OPERATOR'S USE - - 
ITEMS OF COSTS	


Monthly	 Totals Previously	 Totals To, Date 
Total	 Reported	 -


- FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Indepenclentl 	 . .	 . .	 .--.. - .. -- - :--'	 - 	 -•. -	 : 	 • - 	 .•	 •-•	 -- .-	 _	 -.	 - .-


Contracts :	 • 	 - 	 ..	 - 	 . 


Short Form j	 :	 • 	 , 	 . . - 	 ,, .. 


Drilling	 3.40 .c4 ion	 L 


Bulldozing 
Croz8cutting	 Tone	 99 , c. (i	 99 . 'O 
Drifting	 132O.(x: 346c'	 6e.:ts6.rQ 


Jtxio rctha-b.,	 /375) 4387.5e 
(2) Labor and, Superviaiqn . .	 .	 ..... . .	 .. 


X i&r Cx &.4 ft 1nk	 ie	 9^4 <	 3924.'O 
Supervision 
Technical Services....................	 .. . . ._	 . 	 - 


(3) Operating Mat'ls and Supplies 
Timber 
Exp1oec Cut, ta .] J	 one 144O)	 1440. ' 
Pipe-------------------------------------------------, 
Track.:-----------------------------------------------:. - 


E.ta. rhb 12')'	 150Y ' 


(4) Operating Equipment 
Rental----------------------------------
Purchase------------------------------ - 
Depreciation--------------------------


- (5) Initial Rehabilitation and Repairs.... 1oite:--------- 	 8Q.nQ 
(6) New Bldgs , Improvements, etc 
(7) Miscellaneous 


Repalrs to Equipment 
Sampling, and Analysis--------.--
Payroll Taxes 
Liability Insurance 


(8) Corftingencies (specify) 
-------- . --------


TOTALS	 146.0 .00 iQ46 .50 17.,5O6-O 
I certify that the above bill is correct and just nd that pa ment therefor has not 


been received.	 -	 - -	 -	 -	 .	 -	 -. 
Date 8/4/58	 Payea L G(>1T & ;	 -eU ie


Title iartner' 
When a voucher Is signed or receipted In the nane of a company or cnrpQration the name of the person writing 


the company or corporate name, as well as the capactty in'wh!chbe signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or" Treasuier," as the case may be. 	 .' - -, 


..-	 NOTE.—TitIe 18. U. S. Code (Crimes), section 1001. makes ia criminal offense to make a wflutbily
fah.e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.	 -	 .	 .	 . - 


-	 - .	 (Instructions on reverse)


• I9,-e:,	 - -	 / '/a 


f.3	 .3	 00 


. 12L&. 


44&0----


//"-' '/-9O'D 


f.4^4Q. 


Pureant to authonty vested in me, I certify 
that this account is correct and proper for pay-
mentin the arnouüt of: - 	 ..	 - -. - -. 


	


-	


-. 


Signature 


Date f44L £. No. .Lc2 


	


• 	
- (See other side)







_.	
-	 '-


(Fog Government use only) 


CERTIPICATI0N BY GoVERNMENT REPRESENTATIVE: .. 	 .. 


I certify that t the best of my knowledge and belief th contractor submitting thisvoucheri8 operating a Defense Minerals 


Exploration Adm	 ation project unde4ontract No	 in accordance wit he terms of the contra,t 


Signature	 -	 - 4---4.k1 Title---.. Date 


APPROVA1. BY IEA EXECUTIVE OFFICER OR ALTERNATE: 	 i	 . 


Signature i/ 74,dr-E4-) A')Xd.'41-4t) Title	 Le-t-) Date cZwh	 dF2...9 


MONTHLY REPC 
The Operator (Contractor). of an exploration project is 


required to make a monthly report to the Government 
through'the Regional Executie Officer. This report con-
sists of three parts as follows: - 


(a) Form MF.1O4—Operator'8 Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a Voucher for reimbursing the Operator for the 
Government's share of costs;. 


(b) Form MF-104A—Operator's Unit Co8t and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual• 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following.	 . 


Preparation of Form MF_1O4_LOperator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by. the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
In Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report wOrk paid' for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items' (5) and' (6). 


Under Item (3) include the costs Of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for rentg equipment belonging to a'


RT OF OPERATOR	 ' 


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-


:' ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 	 . ' 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or constructionof new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore,' should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's 'compensation which are paid by the operator 
should be' reported under item (7). The 'share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted far reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by. certified' 
copies of purchase orders, payrolls or transcripts of' payrolls 
unless such documentation has been waived by the' Regiona 
Executive Officer., This certification may 'be' stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the' Executive Officer of the Region 
determines that'a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support 'his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed '$50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice Should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
priCe contracts on Form MF-200 (A),' however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his , claim under item (1) of Form 
MF-104 by , deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate' descriptive word such as, drilling, 'bull-
dozing; crosscutting, drifting, etc.', and giving the "Monthly 


"Total" amount due. "Totals previously Reported", and' 
"Totals to' Date" columns should . also'be filled in


O 872893







UNIT	 CoeTn Paia I Ums Twa II'	 UNITS TO 
II Mou I Mon	 Coma To DAn	 DATI


AUrHonlzID BY CONTRACT 
Um CoaTs _____ 


TO Din
UnIta	 Unit Cit. 


OPERATION


J32CLcILAO----


,ono
____ I4Oo.L14c


ino-----


LQQ


3-Qc --3.30-----
cLno ---------3 3Q0


66ao 
-----


3244CD-----5k.5 
a2!5 


lAO--------


7^. 
35i: 


L1X)0


-----


.5 
L3.... 


--5Q.,---
475o-- - -


2--------


l-5,-0 -j>----


lMaa


--Job--------


JA4o------Li i4o 


Sonco-- - ---1ab OLro-------


II1ThO65Q. 


Drifting-------------------------------
CrQsscutt1ng_----------------------2tte 
Raising_._ -- ......................... 
Shaft.Z-------------
Winze&!?:---------------
Drilling:	 --------------------It. 


ciiuni±a.. 
Aur....................... 


Trenching............................... 
Test Pith-------------------------------
Roads and Trail& 
Itl.ar -iLci 


TOTAL DIsTwu'rED Co5T&


3;-f-O-------
'Z	 rr' 


2 '" 
35'O 


-4;	 ------------


TOTAL Cosis 
AuTnoaIzz BY 


Budget Bureau No. 42-R1151.2 I 


9rp 


PrzMF-1O4A 
(April 1962)


UNITED STATE' 
DEPARTMENT OF THE IN RJOR 


/ 
DEFENSE MINERALS EXPLORATION A M1ISTRATION 


OPERATOR'S UNIT COST AND PRORESS REPóRT, 
\..// 


Month of July	 1958	 Docket No DMEA	 j j(1ract No IciiLC62	 - 
Operator's Name -	 . L, Echols c? N, F, Cp 1j,	 -Minera1s iano	 - 


Address	 3o 47, Pjlu	 Intm -	 - -	 - - - 


Operating Equipment Purchased. 
Initial Rehabilitation and Repairs............ 
New Buildings, Improvements, etc 


TOTAL CosTs..................................... 


The undersigned company, and thewofficial executing this certification on its 
behalf, hereby certify that the information conf.ained in this report is correct and 
complete to the,best of their knowledge and belief. 


Date	 ------------ Operator


Title 


NOTE.—Tftle 18, U. S. Code (Crime.), sectIon 1001, make. it a criminal offense to make a wflhihfly 
fAlse statement or representation to any deportment or agcncy of the United States as to any mattor within 
its jurisdiction.


(Instructions on reverse) 


(For Government use on'y) 


//	 , 
ó	 7T7'•i s/


REMARKS: 







'S
	 i.	 S 


INSTRUCTIONS 


Preparation of Form MF-104A--.Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desiied have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. it will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are rot to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation\and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these jtems on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost 'for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative , costs. The "Total Costs' on Form MF-104A for each month should, equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should/be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases,' or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO e72e94-,
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i. E. Veiesenb.rn 
}xeutive Offloer, Dt*A 
Field ¶eua, Region I 


•	


/1


1	 h 


$o. 15( 1iou2.	 trcet 
pokane ,,	 - 0 


July 23	 1953 


24esrz, W. L. Ecb1	 1 
and g• f	 Co11er 


ox7 
Phi]4p.burg, Montaua	 - 


Re:	 'uket No, DMA-43V'1ann.se) 
ihte Ior3e Mine r 
Granite cnty, :iortu.n 
Cotrsct No. iaE1O6 


(et1orn:


Thank you for your check i the amount of $12.% in pay 
tetit of royalty on a b1nt of	 gnese ore to the Butte 
4unz*ee i)epot.	 1o'ever,	 did not receive a copy of the	 ettie-


steet, which we must have before ye	 cn credit your aeount. 
Artiie 6(h) of the contract explains about giving notice to the 
purchaser end about providing the Coverr*sent with ettlenent sheets. 
The simplest way 1or yx to take care of the royalty payients Is 
or you to !'eq.*st the purchaser to send copies of the eett1snt 


sheets (in triplicate, if possible) along with t check in paiuent 
of royalty to the Executive Off toer, The check should be made 
t	 the t)efense Minerals Ez,ploration Mmtnistration, as you have 
done. ?e greatly prefer that the royalty be 	 ia by the buyer 
rather than having you pay us by perscnal check, as .t s f'?x 


tipler when done in that nxrner. 


As soon as we receive a o yy or copies of the missing 
$ettleant ehoet, we viii he able to release the 	 5 that wa 


tiibeld frci your June voucher.


ncrely yours, 











-


•	 •	 ,. 


UNITED STATES	 / 
DEPARTMENT OF THE INTERIORT:7 TTh	 ___ 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION	 ________ 


1201 N. Division St.	 - Tp'jT 
Spokane 2, Washington	 ---"• -----== 


July 10, 1958 


To:
	


DNF& Field Team, Regimi I 


From:
	


John A. Bowsher, Mining Engineer, Bureau 


Subject: Interim inspection report, Docket No. D14EA .-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No • Idm-E].062 


The project was visited June 30, accompanied by W. L. Echo].s 
and N. F. Collier, Operators. The previous visit was on June 4. 


During the interim the Operators advanced the drifting east 
and west on the structure, 17OL. The advance east was 29 feet for a 
total of 70 feet and west 16 feet for a total of 87 feet. 


Structure and mineralization in the west drift, as exposed 
in the interim advance, has not changed; the vein is narrow and the 
mineralization scanty. 


The 3.-ft. wide vein exposed in the east drift continues 
consistent in mineralization. Near the present face the strike appears 
to change from NE to SE. 


During June 1958 the Operators added to the stockpile about 
3 tons of manganese oxide ore sorted from the east drift advance. 


Production Swnrnary 


Period	 IDT (est)	 Grade Mn (eat) 


To June 1, 1958	 32.1219 (Butte)	 16.8% 
9	 (stockpile) 17% 


June1958


	


	 17% 
12 total 


The status of the contract is given on the attached sheet. 


Distribution v
	


John A. Bowsher 
DA (4 /r 
USGS (2 
USBM (AD) 
Docket 
Bowsher 







.	 . 


Contract No. Idm-E1062 


Date of contract: February 20, 1957 
TeilEination date: Atgust	 20, 1958	 (as amended) 
Contract amount: $23,560.00 
Amount spent: 14,330.50 (thru May 'sa)


Vouchered 
Authorized Advance Completed May '58 


Install headframe, etc.	 $800.00 $800.00 $800.00 
Rehabilitate winze 123 ft. 122.5 ft. 122.5 ft. 
Clean, etc. 120-ft. sta.	 $150.00 $150.00 $150.00 
Sink winze 55 ft. 54.5 ft. 54.5 ft. 
Cut 170L station 1440 cu. ft. 1510 cu.ft. 1440 cu.ft. 
Crosscutting (S. from Sta.) 3 ft. 3 ft. 
Drifting W (170 L) 16 ft. 87 ft. 68 ft. 
Drifting E (170 L) 29 ft. 70 ft. 42 ft. 
Total XC and drift 330 ft. 45 ft. 160 ft. U3 ft.
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V	 • UNITED STATES I	 DEPARTMENT OF THE INTER;I'	 - 
I


DEFENSE MINERALS EXPLORATION ADMINISIR TION -


-.	 OPERATOR'S MONTHLY REPORT AN/VÔU&ER 
C IrL	 4	


-	 Contract 


I	 JflO 47	 nbtu 
Government Participation


Bureau No. 42.R1036.5 


s,'k. 


1rs


FOR OPERATOR'S USE .	 FOR GOVERNMENT USE ONLY 


vs \	 . .	 .	 I,
Month'y 


Total
Totals Previously 


Reported
Totals To Date Approved 


Monthly Total
Approved Totals 


Previously Reported
Approved Totals 


To Date 


. -


IJ2 r\	 . -6ntracts : 


fi c_ 
Bulldozing	 -.---.-
Crosscutting 4


S9kJJsAiK /I4
,-. 9$? 


Dr fting 
7 nco	 'ot, neno 4	 •) .5


t0 O Jc 44 / 


(2) Labor and Supervision: - 


Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies:


Mj fl.CO •) //527r 


Pipe 


Labor------------------------------------------


(4) Operating Equipment: 
Rental 


--------------------------------------


(5) Initial Rehabihtatson and Repairs 'oe ,- /-
(6) New Bldgs., Improvements, etc 
(7)	 Miscellaneous: . 


Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


Purchase-------------------------------------


(8) . Contingencies (specify): 


RepairstoEquipment------------------


Depreciation--------------------------------


/i3	 5^i TOTALS /7Jo /
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 


•	 that this account is correct and proper for pay-


PeJ	 -Title	 $t_	 / 
'W hen a vouchCr Is signed or receipted In the name of a company or corporation, the name of the person writing 


the eompan or corporate name, as well-as the ca_parity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signature --- __ 
—* NOTE.—TItle 18, U. S. Code (Crimes), section 1001. makes It a crimInal offense to make a willfully	 - /	 (Authorlz Certify 0 cer) 
faie statement or representation to any department or agency of the United States as to any matter wtthin Its 	 7/ __./ o jurisdiction.	 .	 -	 . Date	 ou. No.	 Lf (Instructions on reverse) 	 .	 (See other side) 







-	 (For Government vie only) 


CER!rIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certifythatto the best of my knowledge and belief the contractor submitting this voucher is operating a DeEense 


Exploration Admintration pioject under Contract No/iLg4 A-nfl flIflr(1Rflt 117h +Kn	 ,f 41 


	


-	 -	 --	 -- ------------------	 w&wv1 JJIV 


signature//	 p4J	 A7, Date 
APPROVAL BY. PIEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 . Date ZLTTt


tj 


MONTHLY REP 
The Operator (Contractor) of an exploration project is 


required to make - a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 	 - 


- (a) Form MF-1O4—Oerator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
- progress made, results accomplished, and any unusual 


difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 


- the narrative is to be illustrated with maps or sketches. 
showing formations penetrated and locatiOn and assays 
of samples taken as.well as advances in workings. Tn 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the tprm. 


- The items of costs are arranged in the order they appear 
in ATticle 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed- under an 
independent contract.	 -	 - 


Under Item (2) include labor, supervision and technical 
services incurred for - the exploratory operations.- - Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


DRT OF OPERATOR - - - 	 -.	 - 


third party will be reported - under "Rental". The- amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under -" Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-. 
tion".	 - -	 --


- - -Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project.. 
These costs, therefore, should not be reported under- items - 
(2) and(3).	 -	 - 


Item (7) covers miscellaneous types 'of -expenditure such s - 
- payroll taxes, liability insurance, workme-n's compensation 


insurance, repairs to equipment and sampling atid analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's- compensation which are paid by the operator 


- should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. - 	 -.	 - 


Item (8) includes any -unforeseen costs- not included in the 
other seven categories. - 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Itegional 
Executive Officer This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200• should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of. equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or-a certified copy of the purchase order or 
invoice should be attached tothe Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to - be 
thus supported.	 .	 . - 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 ( -A), however, are not re- - 
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form. 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet Or Qther units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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!	


/	 -Buc1get Bureau No. 42-R1151.2 /.(ApdJ1o6J	 '' 


/	 UNITED STATES /	
DEPARTMENT OF THE INTERiOR 	 \,	 c) 


/ /	 DEFENSE MINERALS EXPLORATiON ADMINSATION 	 - 


OPERATOR'S UNIT COST AND PRO 	 R€PORT L / 


Month of	 95	 - 
Operator's Name	 t 


Address----------------------------------


OPERATION	 UNIT II Coeis Tais I UNITS This II	 _______ ____________ 
II Mowru I MONTB	 COSTS TO DATa	 UNITS TO	 UNIT COSTS	


AUTR0EiUD BY CONTRACT 


DAIS	 TO Diva


Xdm-iOC 


-	 t.v .iL.(.V" 


Drifting L


-
Raising	 tt"-nr	 - t4 
Shaft	 ;-t, ee nc 


Crosscuttlng.._----------------------


Winzes---------------
Drilling	


jo eite -1OUE 


Stri t ESt,B .i	 U ft. -flfl 
Trenching 
Test P ------------------------------


-Ø ----


3,'(1( .00	 5 
TOTAL DISTRIBUTED Cosi'&


r6 ]J5 .oO: 3ts' 
3'.00 '


--57. 
ie?b 


.Oc ob 15r. 


IIIIui4 IIIIIIiiI IIIii IIIIIIi! 


::jjjjji: iiiz	 -ii jIjijjj iji! iui!Iz 


TOTAL	 COSTS 
AutnoRizan BY 
CONTRACT


Operating Equipment Purchased..... 
Initial Rehabilitation and Repairs_------------------------------------------------------------------------
New Buildings, Improvementa, etc 


TOTAL CO5T&. 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKB._...... 
complete to the jest of their knowledge and belief. 	 -...................................................... 


Date	 tor--------


P----------------------------------------------------------------------------------------et	 ----- Titlo-------------------------------------------------------------------------------


)' NOTE.—Tltle 18, U. S. Cod. (Crime.), section lOOi. makes it a criminal offens, to mak, a wlflfbfly 
Ilee statement or representation to any department or agcncy of the United States as to any matter within 
itajurladictlon,


(Instructions on reverse) 


(For Government use only)	 / 


Ø/i 







S	 H, a	 '5'\,' 


•	 INSTRUCTIONS ' 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places. on Form 104A should be filled in by the Operator. The purpose of this fOrm is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; aiid (2) to 
furnish .more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have beón outlined in the 
form. There are blank lines, hoevr, for those unusual phases which may' need to.. be 


•	 reported for a particular project. It will be.necessary for 'the Operator to distribute his 
•	 costs among the applicable phases reported with the exception of three items the c6ts of 


which are,not to be distributed b.y the Operator. These three items are: "Operating Equip-
ment Purchased', 'Initial Rehabilitation and Repairs , and ew Buildings Improve 
ments, etc." The reason for not distrihutihg these items on a monthly basis is doubtless 
cleat tothe Operator, since such distribution:might well overstate the cósf for a.ny one 


•	 month or period short of the entire contract period.	 , 


	


•	 'Form MF-104A has been designed to tie in with Form MF-1O4 for-both monthly and 
cumulative costs. 'The "Total Costs" on Form MF-104A for each month, should equal 


	


•	 the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to beditributed over several phases, such as, drifting,' crosscutting, raising, etc., provided 


• that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor ' charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the , Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


	


•	 the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 •	 '	 '	 "
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DMEA FORM 6
REFER1NE SLIP 


H. 
3.


__ 


4.


- 


5.


- 


________ _____ 


FOR:	 Check items for action desired 
Action Reply for s ignature of 
Approval Investigate Surname Comment Recommendations Signature Conference Rewrite File 


REMARKS: 


INT.-.DUP. SEC., WASH., D.C.


M25803 


0
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UNITEDSTATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASH INGTON 25, D. C.	 /f ?L:::=k;z:o 
1201 N. Division St. 	 J5ILLO o Spokane 2, Washington 


June 10, 1958 


MORANDUM 


To:	 DNEA Field Team, Region I 


From:	 John A. Bowsher, Mining Engineer, 


Subject: Interim inspection report, Docket 
Echols and Collier, Whitehorse Mi 
Contract No. Idm-El062


Bureau of Mines 


No. DNEA-4334 (manganese) 
ie, Granite County, Montana, 


The project was visited June 4, accompanied by Messrs. W. L. 
Echols and N. F. Collier, operators. The previous visit was on April 28. 


During the interim the Operators, advanced the drifting east 
and west on the structure, 170L. The advance east was 25 feet for-a 
total of 41 feet, and west 39 feet for a total of 71 feet. 


The west drift follows a narrow (3 inches maximum) gouge 
filled vein; the only visible mineralization is scanty pyritization 
with intermittent manganese stain. 


The east drift follows a manganese oxide vein, about 3 feet 
wide. The Operators have stoped 


During May 1958 the Operators have stockpiled about 9 tons 
of manganese oxide ore.


Production Summary 


Period	 LDT (est)	 Grade Mn (est) 


to Nay 1, 1958	 32.1219	 16.8% 
May 1958	 9	 17 % 


The status of the contract is given on the attached sheet. 


Distribution ,/ 
DNEA (4)c7 
USGS (2)
	


John A. Bówsher 
USBM (AD) 
Doèket 
Bowsher







.	 . 


Contract Idin-E1062 


Date of contract: February 20, 1957 
Tennination date: August 20, 195 
Amount of contract: $23,560.00 
Amount spent:	 14,330.50 (thru May)


Vouchered 
Authorized Advance Completed May '5 


Install headframe, etc. $O0.00 $0O.00 $800.00 
Rehabilitate winze 123 ft. '122.5 ft. 122.5 ft. 
Clean, etc. 120-ft. sta. $150.00 $150.00 $150.00 
Sink winze 55 ft. 54.5ft. 54.5 ft. 
Cut 170L sta. 1440 cu. ft. 1510 Cu. ft.	 1440 cu. ft. 
Crosscutting (S. from sta.) 3 ft. 3 ft. 
Drifting W (170L) 	 ' 39 ft. 71 ft. 68 ft. 


E (l7oL) 25 ft. 41 ft. 42 ft. 
Total XC and Dft. 330 ft. 64 ft. U5 ft. U3 ft.







EA / 
.' '7/' 7C 


-p


V1,7'horsi7I 


I. 
I._______ .1_______________ _______ _______ _______ _______ _______


7CaA. 
- _______
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a S 
UNITED STATES	 JU	 58 


DEPARTMENT OF THE INTERIOR____ fliLL 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 44 
WASHINGTON 25, D.C. 


1201 N. Division St. 
Spokane 2, Washington 


May 31, 1958	 LL_vj 
L JEIi 


DNEIt Field Team, Region I 


John A. Bowsher, Mining. Engineer, Bureau of Mines 


MORANDUM 


To: 


From:


Subject: Interim inspection report, Docket No. DNEA-4334 (nianganese) 
Echols and Coflier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited April 28, accompanied by Messrs. 
W. L. Echols and N. F. Coflier, Operators. The previous visit was on 
March 31.


During the interim the Operators advanced the drifting east 
and west on the structure, 170 L. The advance east was 16 feet and 
west 12 feet, for a total of 32 feet westerly. 


The west drift structure intersected near the present face 
other east-west structures found in the shaft. Mn02 mineralization is 
present.


The drift east is in ore and stoping to a height of 13 feet 
at the face. produced a car of ore which was shipped to Butte; the assay 
ran about 28% Mn.


Production Surrunary 


April 1958


	


	 35 tons (est.)	 28% Mn (est.) 


The contract status is: 


Date of contract: February 20, 1957 
Termination date: August 20, 1958 (as amended) 
Amount of contract: $ ,560.0O 
Amount spent:	 12,647.50 (thru April '58)







. 


Instafl headframe, etc. 
Rehabilitate winze 
Clean, etc. 120 ft. sta. 
Sink winze 
Cut 170L station 
Crosscutting (S from Sta.) 
Drifting (W from Sta.) 
Drifting (E from sta.) 


Total XC and Dft


Authorized Advance 


$800.00
123 ft. 


$150.00 


55 ft.
1,440 cu.ft.


12 ft. 
16 ft. 


330 ft.	 28 ft.


Completed 


$800.00 
122.5 ft. 


$150.00 
54.5 ft. 


1,510 cu.ft. 
3 ft. 


32 ft. 
16 ft. 


51 ft.


Vouchered 
Apr.'58 


$800.00 
122.5 ft. 


$150.00 
54.5 ft.


1,440 cu.ft.
3 ft.
38 ft.
19 ft. 


60 ft., 


John A. Bowsher 


Distribution)"
DNEA (4)i/ 
USGS (2) 
USBM (AD) 
Docket 
Bowsher


2







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


April 9, 1958 


MEMORANDUM 


To:	 DNEA Field Team, Region I 


From:	 John A. Bowsher, Mining Engineer, Bureau of 


P	 7 '\ 
I'} 


-


-	 /! 
L!1L Lzs? oü 


Ef1E 
T; r 


es---:_.	 - _.._ -


Subject: Interim inspection report, Docket No. DNEA-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-.E1062 


The project was visited March 31, accompanied by Messrs. 
W. C. Prinz, U. S. Geological Survey, and W. L. Echols and N. F. 
Collier, Operators. The previous visit was on March 3. 


The shaft was remeasured from the last measure point, BM784 
(141-foot depth), for a distance of 36 feet to the clean rock bottom of 
the sump; the total depth of the shaft is 177 feet. 


During the interim the Operators crosscut 3 feet south from 
the end of the shaft station and intersected Mn0 2 mineralized struèture 
striking E-W, thence drifted 10 feet east (non-DNEA) and 20 feet west 
from the station. Total DNEA work was crosscutting. south 3 feet and 
drifting westerly 20 feet. 


The Operator will continue drifting northwesterly on structure 
anticipating intersecting other east-west structures found in the shaft 
from the 120 to 170-foot depths. 


There was no production from the property during the interim. 


Status of the contract is given on the attached sheet. 


John A. Bowsher 


Distribution V 
DNEA. (4)V 
usas (2) 
USBM (AD) 
Docket 
Bowsher
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Contract Idm-E1062 


Date of contract: February 20, 1957 
Termination date: August 20, l95 
Contract amount: $23,560.00 
Amount spent:	 10,529.50 (thru Feb.)


Vouchered 
Authorized Advance Completed Mar. '5 


Install headframe, etc. $0O.O0 $OO.00 $aOO.O0 
Rehabilitate winze 123 ft. 122.5 ft. 122.5 ft. 
Clean, etc. 120-ft. sta. $150.00 $150.00 $150.00 
Sink wi.nze 55 ft. 54.5 ft. 55 ft. 
Cut 170 L station 1440 cu.. ft. 1510 cu. ft. 1440 Cu. ft. 
Cross cutting (S from Sta.) 3 ft. 3 ft. 3 ft. 
Drifting (w from Sta.) 20 ft. 20 ft. 20 ft. 
Total crosscut and drift 330 ft. 23 ft. 23 ft. 23 ft.
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I ', ' a -________ 
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S	 . 
UNITED STATES	 ':r 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION. ADMINISTRATIOI 


1201 N. Division St. 
p0 ane 2, Washington 


February 14, 1958 


NEMORANDUM 


To:	 D1V]EA Field Tean, Region I 


From:	 John A. Bowsher, Mining Engineer, Bureau 


Subject: Interim inspection report, Docket No. DMEA-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited February 5, 1958, accompanied by 
Messrs. W. C. Prinz, geologist, U. S. Geological Survey, and W. L. 
Echols and N. F. Collier, operators. The previous visit was on 
December 30, 1957. 


During the:..interim the shaft was advanced 28 feet (to loose 
muck) for a total depth of 176 feet from the collar. The Operators 
stated that solid bottom was at least 1 foot under the, loose muck which 
had fallen through the bulkhead set at the 170-foot station level; one 
round had been blasted in the south wall of the shaft. Standard shaft 
timber was set at 149 feet, 156.4 feet, and 170 feet from the collar. 
The shaft is equipped with manway staging and offset ladders. 


The Operators propose to cut a shaft station on the south 
side of the shaft and thence drift west on the strongest structure 
intersected. Long hole drilling will be advanced north and/or south 
from the shaft (verbal auth. from USGS, Spokane). Apparently the 
strongest structures are south of the shaft at the 170-foot depth. 
The rock , section of the shaft, at the 164-foot depth is 7.5 'x9 .5'. 


There was no production from the property during the period. 


Status of the contract is given on the attached sheet. 


John A. Bowsher 


Distribution .,' 
DMEA (4).,/ 


USGS (2) 
USBM (AD) 
Docket 
Bowsher


c-Eli 110 LI' i/'i4_'&JiLL 4JL 


rri_L
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Contract No. Idm-E1062 


Date of contract: February 20, 1957 
Termination date: August 20, 1958 
Contract amount: $23,560.00 
Amount spent:	 9,089.50 


Install headframe, etc. 
Rehabilitate winze 
Clean, etc. 120-ft. station 
Sink winze 
Cut 170L station 
XC and/or drift on 170L 
Timbering 
Long hole drilling 
Sample and assay - Mn 


"	 v	 - Cu,Pb,Zn 
Tech. services


Vouchered 
Authorized	 Advance Completed Jan. '58 


$800.00 $800.00 $800.00 
123 ft. 122.5 ft. 122.5 ft. 


$150.00 $150.00 $150.00 
55 ft.	 28.0 53.5 ft. 54.5 ft. 


1440 cu.ft. 
330 ft. 
160 ft. 
250 ft. 
50 samples 
10 
10 days
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(1) Independenti j Contracts: I 


Short Form j 
Drillin 1 't L 1 k. 0


- 


Crosscutting 99 e 0 9!' 
Drifting 1749,rl J.rc 
Uir	 QIb. c^o 


(2) Labor and Superision: 


Bulldozing............................................ 


Supervi8ion 
Labor............................................................. 


(3) Operating Mat'ls. and Supplies: 
Technical Services----------------------


...1'T 1 
Timber............................................................ 


QUO 1Att'.. 
Pipe-----------------------------------. .-. 


c b • 12 ' ox.o 


------------------------------


150 0 130 .C'(


------


'./.V21tO----


i:ZO---
Pursuant to authority vested in me, I certify 


that this account is correct and proper for pat-
meat In the amount of: 	 ., 


$............. 


Signature -----
(AutborI74' Certify 0 cer) / 


Date .4i'--- -Au. No.. -. ......... 
•	 (See other side) 


1 QrmF-iO4 (Rev)	 UNITED STATE,
4\ 


Budget Bureau No 42 R1036 5 


DEPARTMENT OF THE/ ER 
DEFENSE MINERALS EXPLORATION'MINrJo 


•	 OPRATOR'$ MONTHLY REPdAD V9\UCHE 


Month of	 195	 Docket No DMEA\1	 t N 
Operator's Name	 T.	 • '• °	 rals	 ¶1 


Address o: .q	 U.bur.G. — 
Contract Amount, $,	 Government Participation 7 	 Amount, $ 177 . 


ITEMS OF COSTS•


FOR OPERATOR'S USE 


Monthly I Totals Previously 	 Totals To Date Total	 I	 Reported


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(4) Operating Equipment: 
Rental............................... 
Purchase............................ 
Depreciation 


(5) Initial Rehabilitation and Repairs.. 
(6) New Bldgs., Improvements, et&. 
(7) Miscellaneous: 


Repairs to quipment........... 
Sampling and Analysis----------
Payroll Taxes----------. .......... 
Liability Insurance----------------


JOflo, 


(8) Contingencies (specify): 


TOTALS	 174	 I • 4'f	 14, i .5 
I certify that the above bill is correct and just nd that payment therefor has not 


	


*payJY.&	 C 


Title . ?2r	 ...... 
'When a voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the cpaclty In which he signs, must appear. For example: "JOhn 
Doe_Company, per John Smith, Secretary,!' or "Treasurer," as the case may be. 


— NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes ISa criminal offense to make a willibIly 
faI,'e statement or representation to any depsiment or agency of the United States as to any matter wthinIts 
Jurisdiction.


(Instructions on reverse)







.


	 I 


-	 . ..	 .-	 .	 2 


(For Government-vs. only). . 


CERTIFIcATIoN BY GOVERNMENT REPRESENTATIVE: 	 - 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Adminis	 on pr&ect under Contract No. 	 in accordance with	 terms of the contract.. 


Signature //	 Title	 , . '67t' Date 


APPROVAL BY DA EXECUTIVE OFFICER OR ALTERNATE	 - 


Signature /tY/	 Ldir(I*) Title	 Date 
i	 ,	 , I,	 :-	 ,--.'.,-	 - :	 - .	 MONTHLY REPORT OF OPERATOR ,	 :	 • • •	 • ' . j • 


The Operatoj	 (Contractor) of an exploration • project is third party will be reported under " Rental". 	 The amount 
required to • make a - monthly report- to the Government paid or duly obligated for payment for the purchase of equip-
through the Regional Executive Officer 	 This report con ment will be reported under " Purchase"	 The amount of 
sists of three parts as follows expenditures due the Operator to reimburse him for deprecia 


.	 .	 -	 -	 -	 .	 '	 - • l ion of equipment owned will- be -reported. under " Deprecia-- 
(a) Form MF-104—Operator 8 Monthly -Report . and tioi".	 S 	 . 	 . 


.- Voucher.—This form details expenditures and consti- -	 -	 - 
tutes a voucher for reimbursing the -Operator for the


- Government's
Item (5) comprises costs of labor, supervision, technical 


materials, etc., which are used in the initial rehabill-services, share of costs;
' -	 .	 :	 . tation and repair of existing buildings, installations, fixtures, 


MF-104A—Operator	 Unit Cost	 Prog-- (b) Form	 s	 and and equipment. These costs therefore, should not be reported 
- ress Report.—This is a statistical report of expenditures under items (2) and (3).	 -	 -	 - 


which shows costs for the various types of operation;. '	 -	 -	 -	 . 
and	 -	 -	 . Item (6) includes the labor,.supervision, technical services, 


. materials etc. used in the installatiöh or construction of new - - • 
(c) Narrative.—A	 c?ncise	 narrative	 description	 of - buildings, fixed improvements, etc., necessary for the project. 


progress made, results accomplished, and any unusual These costs therefore, shciuld not be reported under items 
difficulties encountered must be furnished as an attach- (2) 'and	 (3).	 -	 •	 . .	 .	 .	 -	 -	 ' 
ment to this Report and Voucher. 	 Whereyer possible, -	 ..................-	 -	 .	 - 
the narrative is to be illustrated with maps or sketches	 - - Item (7) covers miscellaneous types of expenditure such as 
showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's -compention 
of samples taken as -well as advances in workings. 	 In insurance, repairs .t	 equipment and sampling and analysis. 
the case- of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map;	 - . workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. - should be reported under item (7).	 -The share paid by . - 


.	 .	 . the employee as a payroll deduction is to be included 
The Monthly Report	 Operator should be prepared in •of under item (2) as labor costs. -	 -	 - 


an original and four copies all of which must be sent to the .	 - 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following.	 -	 . other stven categories. .	 -	 -	 -	 -	 -	 . .	 -	 . -	 - 


Preparation of Form MF-104—Operator's Monthly Report The original of Form MF-104 	 hèn'sibinitted-for rêini 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his


. bursable expenses incurre	 ujr. coptrct ;.Form -M-F--200	 - -, 
must be supported by original documentation or bycçrtified 


agent should sign the certification in the lower left corner of
- the form.


copies of purchase orders, payrolls or transcript 	 of payrolls,	 - -. 
documentation	 by the Regional unless such	 .has.been,waAvcl .	 - 


-	 - Executive Officer. 	 This certification may be stated thus 
The items of costs are arranged in the order they appear "Certified True Copy (or- Transcript)", followed by'appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signature. 	 If the Executive Officer of the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have - 
activities under other contract forms. 	 -	 -	 - an "on-site" audit, that is, a Government auditor should - 


make an audit of the Operator's books and records of account 	 - 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word original or certified documents except in cases of eauipment 
"Independent" if the contract reported is on Form MF200 'In purchases whose individual costs exceed $50.00.- 	 these	 -- - 
(A).	 Also, report work paid for on a unit basis under-con 
tract Form MF-200	 though it were	 under an as	 performed


cases the original or a certified cony of the purchase order or	 - 


independent	 contract.
Monthly Voucher	 N. B.—invoice should be attached to the 


Only the original of. Form -MF-104 is required to be docu-- mented.	 The four copies of Form MF-104 are not to be 
Under Item	 2) include. labor,. supervision and. technical- - - -thus supported.-	 . --. -	 ;..-,.-----------------------


services incurred for the exploratory operations.	 Do not -	 -	 -	 -	 .	 -	 .	 -	 - 
include labor, supervision a-nd technical services - used for --Form MF-104-s-ubrnitted- for reimbursement under fixed 	 - 
work performed under items (5) and (6). 	 -	 - -	 - price contracts- on -Form - MF-200 (A), however, are not re--


quired to be supported by documentation of any kind 	 The 
Under Item (3) include the costs of material and supplies Operator will submit his claim under item (1) of Form 


used in the project other-- i-hail that used under items (5) "Independent'!	 - - MF-104 by deleting as stated above the word 
and (6). and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under Item (4) appear thO three types of operating equip ----- drifting,	 the "Monthly dozin; crosscutting,.. 	 etc., and giving 


ment expenditures that is, rental, purchase and depreciation Total' amount due	 "Totals Previously Reported", and 
The expenditures made for renting equipment belonging to a "Totals to Date' columns should also be filled in 


-
-	 ) 
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OPERATION
	


UNIT 


Drifting-------------------------------
Crosscuttlng_ 


Winzes 


-----------------


Drilling:	 t,-;11 


&iI2I' Ii! 
Trenching-----
Test Pith----------


tTrc--


TOTAL DISTRIBUTED Cosm...


\ 


JrmMP-1OEA	 i	 Bidget Bisssu No. 42-Rl1S1.2 (AwU 1	 )SU J(J4) 
UNITED STATES	 ' 


DEPARTMENT OF THE I 
DEFENSE MINERALS EXPLORATION ADMIRA3QN 


•
OPERATOR'S UNIT COST AND PRO3tSS REPORT 


eStamC	
4P4\ j 


Address:


- -	 -. -	 -	 _.	 Aineoanzi nT Coiicr 
.O3TS THIS UNITS THIS 


Mom D UNITS TO 
Dm


UNIT COSTS 
To DATE


_______ 


,L g 3.,,7o •=/ 3/.o.i /10 •Jnfts 


i- -


_____ 


---	 -------3 • -rc-


ToIc-------;5 7TQ---------
r-;


• 
-mi 


1Ô-------TTö 47r ;T :z' 


co


Unit Costa 


3. 


-------------





-* -• k) 


TOTAL COSTS 
AUTHORIZHD BY 
CONTRACT 


Operating Equipment Purchased... 
Initial Rehabilitation and Repairs..... 
New Buildings, Improvements, eto. 


TOTAL CosTs 


The undersigned company, and theofficia1 executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief.


o:o1c Date------------------------Operator 


---------Title 


)' NOTE.—Tltle 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a wUhiWly 
false statement or reçresentatlon to any department or agcncy of the United States as to any mattor within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


,'/ Qz) Z1. 


•	 7tn.j %


REM&ns:_................................................ 







p 


..	 •	


b	


.4 . 


•	 INSTRUCTIONs 


Preparation of Form MF-104A—O perator's Unit Cost and Progress Report —Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and otheradministrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent informatihon mthing costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items. the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased 'Initial Rehabilitation and Repairs , and 	 ew Buildings Improve 
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for. any one . . 
month or period short of the entire contract period.	 . 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
• . cumulative costs. The "Total Costs" on Form MF-104A, for each month should equal 


the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
•	 Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided. 
that these items were reported active for the month. Such distribitions should be made 
on the basis of time spent on the various phases, on'man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 •
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Monthly	 Totals Previously 	 Totals To Date	 Approved . Approved Totals 
Total	 Reported	 .	 Monthly Total Previously Reported 


----'j 
f*	 4 


74
2o- - ----


*	 • 


. 


' 5.,,,	 •t-'•/' ... . 1' '- ---------------------


•'"'H"4 i1..:16o S


Approved Totals 
To Date 


1'I'l 


, MF-1O4 (Rev.)	 S 	 UNITED STATES 


	


(April 1962)	 . 
.1	 DEPARTMENT OF THE INTERIOR;L 
I	 DEFENSE MINERALS EXPLORATIONDM1NI5TRA'FWN. 


/	 .	
.	 OPERATOR'S MONTHLY RE ' 


r 


1ónth of-------- .,	 Docket NQr P	 L7t..


perator'sName 
ress -------------------------------


•ontract Amount, $------------------------Government Participation: ,...2% ,


Budget Bureau No, 42-R1036.5 


R	 .. S 


•'	 . 
tract No is-
erals-------


mount,	 -----------


FOR OPERATOR'S USE	 .	 .' 'FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS 


IL 
/ (1) Indepeñdentl


Contracts: Short Form.	 r 


• Bulldozing.......................... 


Crosscutting 
•	 -------. 


..... 


(2) Labor aüd Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services---------------


(3) Operating Mat'ls. and Supplies: 
--------------------------


Pipe-----------------------------------
•	 rck------ - 5-,_____ 


5 , 	 . 	 j' 


(4) Operating Equipment: 
Rental-------------------------------
Purchase---------------------------. - 
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs.. 
(6) New Bldgs., Improvements, eto.. 
(7) Miscellaneous: 


Repairs to Equipment----------
Sampling and. Analysis------
Payroll Taxes-----------------------
Liability Insurance-------


(8) Contingencies (8pecify): 


TOTALS-------------------------------


I certify that t!ieab(ove bill is correct and just nd that pa ment therefor has not 
been recerved	 7	 '	 - i 
Date---------------------- °Payee ------------------------------------------------------


p )e	 Title 
Wheii a voucher is signed or receipted in the name of a company orcorporatlon, the name of the parsn writing 


the co'mpany or corporate name,as well as the capaclty in which he 'signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may 	 .	 ... . S. 


.—.—	 NOTE.—Title 18, U. S. Coda. (Crimes), section, 1001, makes its criminal offense to make a wifhftilly 
fah'e statement or representation to any depsrtmenlor ageucyof the United States as to any matter wIthIn.ite 
jurisdiction.	 ,	 .	 '.	 .5	 .	 S 


S	 (InstructiOns on reverse) . : 	 •	 :,


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature 
•	 S , S (Authoffd Certifruls-omeer),, 


Date	 ØTL L Iou. No. 
(See other side)







r 
S


(For Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATI 	
: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operatmg a Defense Minerain 


Exploration Admmis ion roject under Co Ct No/' L A.-m accordance with th terms of the contract 


Signature //" (Z) C11 	 Title e- 4_ C'	 Date 


APPROVAL BY DfEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature 4(	 Tit14
	


Date


-
.it	 .,	


..i ,	 .	 MONTHLY REPORT OF OPERATOR	 . . .	 .	 . .	 ..	 .	 .	 . 
The Operator (Contractor) of an exploration project is third party will be reported under " Rental". 	 The amount 


required to • make a monthly reoort to the Government paid or duly obligated for payment for the purchase of equip-
through the Regional Executive Officer.	 This report con- ment 'will be reported under " Purchase'.'.	 The amount of, 
sists of three parts as follows :	 ,	 ',	 •	 ,	 ,	 . expenditures due the Operator to reimburse him' for deprecia-


, tion of equipment owned will be reported under " Depreèia- 	 " 
(a) Form MF-104—Operator's Monehly Revort 'and , tion".	 '	 '	 :	 ' 


Voucher.—This form 'details 'expenditures and consti- .	 '	 '	 '	 ,	 ' 
tutes a voucher for reimbursing the Operator for the , Item (5) comprises costs of 'labor, supervision, technical , 
Government's share of costs; 	 ' services, materials, etc., which are used in the initial rehabili-. tation and repair of existing buildings, installations, fixtures 


Form MF-104A---Operator's Unit Cost	 Prog- '	 (b)	 and
' 


and equipment.	 These costs, therefore, should not be reportei 
ress Report.—This is a statistical report of expenditures under items (2) and (3).	 ' ' .	 which , Shows costs for the various types ' of operation ;	 .


' 
'	 '	 '	 ':'	 '	 ,	 ,	 .	 ,	 , 


and	 : '	 Item (6) includes the lab9r, supervision, technical ervices,, 
'	 ,	 ' - materials, etc. used in the iñtailation' or'co'ntruction of new 


(c) Narrative.—A	 concise	 narrative	 description	 of, buildings, fixe	 improvements, etc., necessary forthe project.' ' '	 . progress made, results' accomplished, , and any unusual • These costs, therefore, should not be' reported under items, ',	 ' difficulties encountered must be furnished as an attach-	 ' (2)	 and (3).'	 '	 '	 ' '	 '	 '" 
ment to this Report and. Voucher. 	 Wherever possible; , 
the narrative is to be illustrated with maps ' or sketches .


.	 '	 ,	 ,	 ,' 
Item (7) covers miscellaneous types of expenditure such as 


showing formations penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in workings. 	 In , insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and '	 tion and inclination of holes is to be shown on a map ; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted.	 ' should be reported under item (7). .. The share , paid by 


the employee as a payroll deduction is to be iñclüded; 
The Monthly Report of Operator should be prepared in under item (2) as labor costs. 	 '	 , : • 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. 	 '	 '	 ',	 ': other seven categories. 	 ' 


Preparation of Form MF-104-----Operator's Monthly Report The original of Form MF . lO4' when submitted 'fOr .reim-
and Voucher.—All the applicable spaces in' Form MF-104 
should be filled in by the Operator, and the Operator or his,


bursable expenses incurred . inder contract Form ME-200 
must be supported by original 'documentation or by certified 


agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts 'of nayrôlls, 
documentation has been 	 bythe ttegional the form.	 ,.	 , , unless such	 ,waived 


Executive Officer. 	 This certification, may be stated' thus, 
The items of costs are arranged in 'the order they appear ," Certified True Co y (or Transcript)' 1'," followed by appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signature.	 the Executive Officer of the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract' the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word " original or certified documents except in cases of eauipment 
"Independent" if 	 is	 Form MF200 the contract reported	 on purchases whose individual costs exceed $50.00.	 In these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were performed under an


cases the original or a certified copy of the'nurchasO order or 
'invoice should be attached to the Monthly Voucher. 	 N. B.—


independent	 contract.	 '	 ' Only the original of Form MF-104 is required to be docu-
mented.	 The four copies of Form MF-104 are not to be 


Under Item (2) ,include labor, supervision and. technical '	 thus supported.-;.'-
services incurred for the exploratory operations. 	 Do not' 
include labor, supervision -and technical services 'used 'for	 ' '	 Form MF-104 'sUbmitted for reimbursement under fixed 
work,perforrned under items (5) and (6).	 ,	 ,' , price contrac,op Form MF-200 (A)., however, are not rer 


- quired to be suppthe'd by 'docuthUntation of any kind. 	 The', 
Under Item (3) include the osts of material and supplies Onerator will submit his claim under item (1) of Form 


used in, the project other than that used under items (5) ' IF-104	 "Independent". by deleting as stated above the word 
and (6).	 , and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as drilling, bull-
Under Item (4) appear the three types of operating equip- 	 .,., 'the dozing, crosscutting,. drifting, etc., and giving	 "Monthly, 


ment expenditures, that is, rental, purchase and depreciation.'' 'and .	 Total", amount due.., "Totals Previously Reported", 
The expenditures made for renting equipment belonging to a "Totals to Date" columns should also be filled rn.
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'


•	


Bureau No 42-R 1 1 5 1 2 


. . ..	 ' 
0 	 • • 	 UNITED • STATES I	 ' .	 . .	 . 


DEPARTMENT OF THE INRI9R	 -	 . 
.


•


. 


•	 . :	 • '	 •	 DEFENSE MINERALS EXPLORATION	 .	 . 


OPERATOR'S UNIT COST AND PRO \/ 


Month of 'S 19t	 Docket No DMEA	 Contract No :	 - 
Operator's Name	 J	 Mmerals --------


rr Address 


OPERATION UNIT COeTSTUIS IS Coae To DAm
UNiTS TO UNIT Coere


AUTHOanID ______ sy CONACT ___________ 
'n1ta UnitCosta 


Drifting i (.. 
C 


Shaft8


-------------------------------


Winzes


Churn..	 i 


CrQs8outtlng._-------------------------------


/ / . 


Rising_...--------------------------------------------------


- 


Drilling: Cor....-----------------------------------------------------------------------------


t 
Trenching


Auger..------------------------------------------------------------------------------------------------------


Reads and TraiJa... 
TestPits----------------------------------------------------------------------------------------------------------------------------------------------


r


r(/5	 .	 AUTHORIZZDBY TOTAL DISTRIBUTED Cowra..........--------------.• ------------. 	 CONTRACT 


Operating Equipment Purchased...... 
Initial Rehabilitation and Repairs_---------------------------------------------------------------------------
New Buildings, Improvements, etc----------------------------------------------------------------------------


TOTALCOSTS---------------------------------------------------------------------------------------------------------------------------------- . - . 


The undersigned company, and the"official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 	 - 


..................................... 	 ,.	 -. 
Date---------- Operator :: 


Per/4 2.	 Title-------- 2.iIf2----------------


NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a wftIfDfly 
f*Iee statement or representation to any departojent or agcncy of the United State. as to any matter within 	 '. 
Its Jurisdiction.


Instructlons on reverse) 


(For Government use only) 


'V	 . 
/_ >


- 7 , t,, 7f 







S	 S 


INSTRUCTIONS 


Preparation of Form MF-104A—Qperagor's Unit Cost and Progress Report.—Appiicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. Themore important 
phases of operation on .which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
repoited for a particular project. It will be necessary for the Operalor to distribute his 
costs among the applicable phases ieported with the exceptip of t.hree items the costs of 


hich are not to be distributed by-the Operator. These three items are: "Operating Equip-
• ment Purchased", "Initial Rehabilitation and Repairs", and "New 1uildings, Improve-


ments, etc." The reason.for not distrihiiting these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 	 •'	 •• 


Form MF-104A has been designed to tie in with Form MF--104 or both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported. on Form MF-104. This is also true of' the "Total 
Costs To Date".	 .	 ' 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items For instance supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, On man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by . Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


•	 the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 .	 .


•	 - 


,,.	
4	 •


45 
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UNITED STATES 
DEPARTMENT OF THE INTERI 


DEFENSE MINERALS EXPLORATION ADMIN ISTRA1 


So. 157 Howard Street 
Spokane , Washington 


April 23, 1958 


Mr. George C. Selfridge, Chairman 
Operating Coirunittee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA- 1.i-33 11- (Manganese) 
W. L. Echols & N. F. Collier 
White Horse Mine 
Granite County, Montana 
Contract No. Idiii-E1062 


Dear Mr. Seifridge: 


Enclosed are the Government and Audit copies of Amendment 


No. to the contract. Other copies of the amendment have already 


been distributed.


Sincerely yours, 


fr A. E. Weissenborn 
U	 Executive Officer, DMEA 


Field Team, Region I 


Enclosures 


cc: USBM (2) 
USBM (AD) 
Prinz


1*'















o 


80. l57 *ar Street 
SpoMric i, asIthgtor 


kri1 16, 1958


'N 


REEIVECp,21, 


bE I:1•k 


Mr. . L. )ctio1a anc, 
Mr. .. F. Collier 
Box 147 


ilipaburg, Moutoi 


Gentleen:


u' . i	 --
Re Docket Io.	 A4j3 (!rea) 


White florso Min 
Grant Canty, Montana 
Coctract No. 


cLoee are the original. arid fc' eciee of a propoeed 
MendlTent No. to t* contract signed by the executive Officer, 
L1MA Te1L L'ear, Region £ for the Government. 


The contract óily authorizea	 participation in 
drifting westerly froc the crosscut. This prcsed I nditnt Jo. 
viii authorize Governuent partioipatin for d 1fti esstàriy along 
the ore ehoving near the fe of the crosscut. Drift1z east axid 
vest cannot exceed a cothined total of 330 feet. 


if this	 thnt reta with your approval, pll3aao 13Ji 
all. coOies, retain the. one z%rked for the (eretcr, and return the 
rest to this office, if the andimnt does not neet with y 
approval, pl.eaae return the original and all copiee, unsigned, wit1 
your coitimnta,


Sincerely yours, 


A. 1. 1'eiaaenborn 
bcec.utive Officer, I4IA 


Field learn, Iion I


ic1oures 


cc:	 DMA (2) 
USi.t (2) 
USBM (AD) 
Prinz


A 
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UNITED STATES 


DEPARTMENT OF THE INTERI( 
DEFENSE MINERALS EXPLORATION ADMINISTRATI 


So. 157 Howard Street 
Spokane 4-, Washington 


April 9, 1958
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MEMORMDUM	 / eLA 
To:	 DMEA Field Team, Region I 	 I --• 


--------
From:	 W. C. Prinz, Geologist, U. S. Geological $urver 


Sub ject: Interim inspection report, W. L. Echols and N. F. Collier 
(Manganese), White Horse Mine, Granite County, Montana, 
Contract No. Idm-E1062, Docket No. DMEA-14.3311. 


The 170-foot level of the White Horse mine was examined 
on March 31, 1958, accompanied by John A. Bowsher, Mining Engineer, 
U. S. Bureau of Mines, and W. L. Echols and. N. F. Collier, Operators. 
A shaft station has been cut south of the winze and a small amount 
of crosscutting southerly and drifting westerly completed (see 
attached map). On their own account, the Operators have put out a 
small dog hole drift east from the crosscut. 


Numerous diversely oriented gouge seams which commonly 
contain some limonite and. manganese oxides are exposed in the 
workings on the 170 level. A strong north- to northeast-striking 
and east-dipping gouge seam and. numerous steeply south-dipping 
cross gouge seams are exposed. in the crosscut south. Bedding 
plane gouge zones are found. near the winze and. at the southern end. 
of the crosscut south. The drift west has been driven on two 
structures; a westerly trending pnd-85° southerly-dipping weak 
gouge seam and. on a stronger northwest-striking 7l0_720 southwest-
dipping seam. Two inches of manganese oxides are found. in the 
north wall of the drift near its face. The-Operators asked about 
long hole drilling from the drift but I advised against it for the 
present because this area contains so many diversely oriented. gouge 
zones that it would be almost impossible to interpret the results 
of long holes drilled here. I advised them to continue westerly 
for a few more rounds or until the ground becomes tighter, then 
long hole north and south to search for a possible stronger 
structure to follow.







I	


.	 . 


The dog-hole drift east is following a 1- to 1k-foot 
thick seam of manganese oxide "ore". It appears to be controlled 
by the bedding plane shear found in the southern end of the crosscut 
and by a northerly striking, 14.10 west dipping cross fault. Not 
enough work has been done here yet to permit. even a guess as to 
the size of this "ore" zone. The grade, where exposed, appears 
good. Inasmuch as this seam may be near the edge of a large ore 
body, I recommend that the contract be amended to permit drifting 
in an easterly as well as in a westerly direction on the 170-foot 
level. (Amendment No. 14. is being prepared in the field to provide 
for this change.)


W. C. Prinz 


Enclosure 


Distribution: 
DNEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Prinz


2
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(1) Independent1 Contracts: Short Form 


Bulldozing.......................... 
Crosscutting........................ 
Drifting............................. 


W.n 
(2) Labor and Supervision: 


Labor................................ 
Supervision......................... 
Technical Services----------------


(3)Operating Mat'ls.and Supplies: 
Timber............................... 
Explosives.......................... 


Track ............................... 
S 


(4)Operating Equipment: 
Rental -------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs... 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment......... 
Sampling and Analysis-----------
Payroll Taxes----------------- . - - 
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS.............................


9?4QQ. 


99PP--------
66o.00


Noie...... 


None........4SL5Q


None 


None	 _Q_Q_,_QQ. 


QQ1L. ___________________	 .11,..3.96....50. :L^/.&	 ... 


Form Mi 104 (Re .)	 UNITED STATES
	


Bureau No. 42-R1036.5 


•	 DEPARTMENT OF THE INTERIOR
'•	


' •	 DEFENSE MINERALS EXPLORATION ADMINISTRATION, 


OPERATOR'S MONTHLY REPORT AND VOUCHER 
Month of	 195 8	 Docket N DMEA 4334\	 'Coitract NI Idm-1062 


Operator's Name W L. Echols & N • F Co11ier	 \)'\ 


Address Bcix 47, Philtpabur&, JLontan	 / 


Contract Amount, $ 256.D..D0_____— Goveritment Participation 75"%fliiit, $ 17,670,00 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 TotsL Previously	 Totals To Date	 Approved	 Approved Totals 	 Approved T 


Total	 Reported	 Monthly Total Previously Reported 	 To Date 


	


I certify that the above bill is correct and just nd that payment therefor has not	 Pàrsuant to authority vested in me, I certify been çecptvel.	
• 	 that this acunt is correct and proper for pay-


Date +/3/58..... 'Payee 	 QQ1&JC.o1ijar..........ment in the amount of: 


• Per'4L	 Title .................................. 
When a voucher Is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or" Treasurer," as the case may be. 
— NOTE.—Title it, U. S. Code (Crimes), section 1001. makes Ii a criminal offense to make a wiliftilly 
fal'e statement or representation to any department or agency of the United States as to any matter within Its 
Jgrlsdlction.


(Instructions on reverse) 


JJ..'-O 


!95.jLiP0------------?Zt-°... 
-	 11'	 &	 e€1, O 


4,287.	 qflSô 4,2'ZC 


1IIIIZIZIIIIIEI 


iiiIiiiiiizii zIIIIIIIIIIIIz: IIZZIIII IIIIIIIZZIII 


Signature
(Authori	 Certify	 IR 


Date .' .s.L you. No. 
(See other side) 







Date - 


. 


(For Government ut. only) 	 .:,; 


CERTIFICATION BY GOVERNMENT REPREsENTATIVE: 	 '	 1' ';' 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration in' 1st ation project under ontract No(!?AL1n accordance with e terms of the contract.. 


Title	 Date 


APPROVA	 DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 1' 


Signature	 Title,
,1	 - /1	 ,	 .'	 :' '	


MONTHLY REPORT OF OPERATOR .. 	 '	 .	 .	 '	 '	 ' 
The Operator (Contractor) of an exploration project is thifd party 'will be r'epoited under " Rental". 	 The amount 


required, to ' make a monthly renort to the Government paid or duly obligated for payment for the purchase of equip-
through the Regional Executive Officer.	 This 'report con- ment will be reported under " Purchase". 	 The amount of 
sists of three parts as follows :	 '	 . expenditures due the Operator to reimburse him: for depreoia-


(a) Form MF-104—Qperator's Monthly Report and
tion of equipment owned will be reported under " Deprecia-
tion".	 '	 '	 '	 : 


Voucher.—This form details expenditures	 nd	 onsti'- , '	 '	 .	 '	 '	 '	 '	 '	 .	 ' 
' tutes a voucher for reimbursing the Operator for the Item' (5) comprises ' costs of labor 	 supervision, ' technical , ' 


Government's share of costs; 	 • services, materials, etc., which are usd in the initial rehabili-
(b) Form MF-104A—Operator's Unit Cost and Prog-


tation and repair of existing buildings, installations, fixtures 
and equipment. 	 These costs, therefore, should not be reported 


ress Report.—This is a statistical report of expenditures under items (2) and (3).	 .	 ' which shows costs for the various types of operation ; ' 
and Item (6) includes the labor, supervision, technical êervices, . materials, etc; used in the installatiOn or construction of new 


(c) Narrative.—A	 concise	 narrative	 description	 of buildings, fixe	 improvements, etc., necessary for the project. 
progress made, results accomplished, and any unusual These costs, therefore, should not be reported under items 
difficulties encountered must be furnished as an attach- ' (2) and (3).	 '	 ' ment to thisReport and Voucher. 	 Wherevçr pbssible, '	 - '	 .	 , 
the narrative is to be illustrated with maps or sketches '	 ttem (7) covers miscèlláneous typesof expendit'tire'stch as "	 showing formations penetrated and location and 'assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in workings. 	 In insurance repairs to equipment and sampling	 arialysis. '	 the case of dinond drilling or churn drilling, the loca- Only that part of payroll taxes, 	 liability ipsurance .' an 
tion and inclination of holes is to be shown on amap; . workmen's compensation ' which are paid by. the operator 
logs and assays also are to be submitted.	 . should be reported under item (7).	 The share paid by 


The Monthly Report of Operator should be prepared in
the employee as a payroll deduction js tá ' be included 
under item (2) 'aslabor costs.	 '	 . an original and four copies all of which must be sent to the 


Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included' in the 
the month following. 	 .	 '	 . 'other stven categories. 


Preparation of Form MF-104---Operator's MonThly Report The original of Form MF-104 when submitted for. rem-
and Voucher.—All the applicable spaces in Form . MF-104 bursable expenses incurred under contract Form MF-200. 
should be filled in by the Operator, and the Operator or his must be supported by original documentation or by certified 
agent should sign the certification in the lower left corner of copies of purchase orders, payrolls or transcripts of. nayrolls, 
the form. ttegional unless such documentation has been waived .bythe 


Executive Officer. 	 This 'certificatiOn' thay be	 tated thus, 
The items of costs are arranged in the order they appear "Certified True . Cony (or Transcript)", followed ;by appro-


in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signature.	 If the Executive Officer of the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should' have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word original or certified documents except in cases of equipment 
"Independent" if the contract. reported is on Form MF200 purchases whose individual costs exceed $50.00.	 In these 
(A).	 Also, renort work paid for on a unit basis under con- 
tract Form MF-200	 though it as	 were performed under an


cases the original or a certified cony o'f the nurchase order o1 
invoice should be attached to the Monthly \oucher.	 N. B.—


independent	 contract.	 " Only the original of Form MF-104 is required to be docu-
mented.	 The four copies of Form MF-104 are not to be 


Under Item (2) include labor, supervision and technical thus supported.	 ... 
services incurred for the exploratory operations. 	 Do nOt . 
include labor, 'supervision and technical 'services used for Form MF-104 submitted for reimbursement under. fixed 
work performed under items (5) and (6). 	 , price contracts on. Form MF-200 (A),' however, are not re-,


quired to be supported bydocumentation of any kind. 	 The 
1of Under Item' (3) iüclude the costs 	 mMerial and supplies Onerator will submit his claim under item (1) of Form 


used in. the project other than that used under . items (5) "Independent" ivfF-104 by deleting as.stated.abovethe word 
and (6). and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under Item (4) appear the three types of operating equip-. dozing, crosscutting, drifting,.etc., and giving the "Monthly 


ment expenditures, that is, rental, purchase and depreciation. '' TOtal" amount du'O. 	 "Totais PreviOusly Reported", 'and: 
The expenditures made for renting equipment belonging to a "Totals to Date" pIümns sho,uld . also be filled in."', ".	 ,, 


'''''''''' .I,i'.'?	 ,.	 ,"	 '.'	 .'	 '	 ' 
,	 ',.	 '.	 '	 '


GPO 872893







JLrOrm,MF1O4A 
(April 1962)	 •,.- •	 Budget Bureau No. 42-R1151.2 


UNITED STATES 
DEPARTMENT OF THE INTERIOR 


I-
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PRÔESS REPORT -	 -. 


Month of	 91'119	 Docket No. DMEA	 c ConctN Idrn-106-
Operator's NameLt L. Echols and	 r------------i..Miera1s ManganeSe 


Address


Coers Tsis I UNITS Tab	 COSTS TO DATa	 TO	
AUYHOEJZZD Br CONTRACT 


OPERATION	 UNIT 


If Mosm	 MONTH 
f	


DATa	 To Dn	
'Unite I	 Unit Costs 


660.0(20
--------


660.09 .33.O 33.00 .... 
Crpssouttlng 99Q( 3 99O i PP


1IIII EIIIIIIE'--.1


--


II---II IIIIiTIII


)330'----
-------


iIIIIiIII 1111111 II. IcioIIIII 


Winze&Re2C1a1L 1Q1e


-


42L5Q 


-------
20 ---


3--------- 
--


pO----


Drifting--------------------------------ft. 


Drilling: Core.	 .....
?5-- ---


IIiI II50I9III 


-----------------cur iQxi --- 4!±QS Q- -4 -Q 440-- --1.00----
Trenching


QJ1------


TestPits----------


#i .iAuger... ..................... 


Roads and Trails----------
Iñsta--.HeacTame--- --ol-- --800.Otr----0000 600.00----


TOTAL	 Coste 


-------


.
AUTRORIZLD BY 
CONTRACT 


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs_ 


TOTAL DISTRIBUTED Cowr&------------------------


New Buildings, Improvemente, etc...... 


TOTALCOSTS------------------------------------------------------------------------------------------------------------------------------------


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 


Date	 Operator W.L	 &N 


Pe	 Title Partner 


NOTE.—lltle 18, U. S. Code (Crime.), sectIon 1001. make. It a criminal offene. to make a wfllThIIy 
false istatement or representation to any department or agcncy of the United State. as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


/s/ 4)/.cfLc 


'7 >;7) 


/,,:g:?


REMAIEs: 


r 







.,..	 .,	 ,.,.	 •:' 


INSTRUCTIONS 


• Preparation of Form MP-104A—Operagor's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled 'in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the suprvising engineers and other administratorswith 
statistical information necessary to better determine the progress of the project; and (2) tO 
furnish more permanent information on mining costs for future use. The moreirnportant 


• phases of. operation on which permanent information Is desiied,. have been. outlined i'rr•the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It 'will be necessary for the Operator fo' distribute his 
costs among,the applicable phases reported, with tie exception of three items the costs o,f 
which ái not to be distributed by the'Oerator. These three tem are: "Operating Equip-
ment Purchased", "Ipitial Rehahilitati6n and Repairs", and "New Buildfrigs, Improve-
ments, etc.", The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator since such distribution might well overstate the cost for any one 
month orperiod short of the entire contract period. 	 ,	 ' 


Form MF-104A has been designed , to tie in with Form MF--104 for l?oth monthly anØ ' 
•	 cumulative costs. The "Total Costs" on Form MF-104A for each month should equal ' . 


the monthly "Total Costs" as reported on Form MF-104. This 'is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently 'to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have." 	 • 


• to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tioi and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project, by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 	 • 
filled in b' the Operator if such information is found in the contract.' This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO •72894







	


S	 . 


•	 NARRATIVE REPORT ON 


	


•	 Contract #Idm1O62 
Do'cket.'433	 ,' 


White Horse Mine • 
•	 Grant te County, 14ontena 


Work continued at the White Horse ine throuh the 
•	 month of March 1958 arid Consisted of crosscutting and 


•	 drif1in. Also cleaned the shaft sump and was found to be 
l77: from collar to bottom o the sbaft, Sb am adding 
the additióra]. 1/2 foOt to our voucher. 


Manganese ore was encountered in X.C. So. of station 
23' from the shaft on So. dipping fissure arid strik1n in 
a Northwesierly direction. East of the shaft it seems to •	 hold duo East.	 ' ' 


•	 "	 Due to 'the irregularity of the west side it was found 
necessary to come back toward the shaft a few feet and 
strt the West drift to eliminate the hairpin turn and 
also to cut the vein in a shorter distance as illustrated 
by a : 'roximate sketch at bottom of this report. 


•	 , William L. Eohöle (Partner) 


TZ7 11q


/
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UNITED STATES
DEPARTMENT OF THE INTERIOE 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATIOF 


1201 N. Division St. 
Spokane 2, Washington 


March 5, l95 


NEMORANDUM 


To:	 DNEA Field Team, Region I 


g=	 •1L 


_____ ____ ]ai 1958 
Ofl1


iL 
-


Lt( i


From:	 John A. Bowsher, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DNEA-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited March 3, accompanied by Mr. W. L. 
Echols, Operator. The previous visit was February 5. 


Mr. Echols reported that about one week's time was lost in 
trying to find a replacement for Mr. Collier who was injured in 
lifting a 55-gallon loaded drum of gasoline. 


The shaft was remeasured to the muck on the bulkhead at the 
170-foot depth and BM74 was checked at 141-foot depth. The remeasure-
ment of the total shaft depth will wait the removal of the bulkhead. 
Mr. Echols repqrted he thought he would sink the shaft deeper than 
authorized to provide sufficient room for skip loading. 


During the interim the shaft station, south of the shaft, 
was advanced 21 feet from the south a11; the average cross-section 
for the 21-foot advance was 'x9' or 1,512 cu. ft. (auth. approxirithtely 
20'x9'x7' or 1,440 Cu. ft.). 


Structure dipping northerly was noted on the floor of the 
shaft station, at the face, and it is expected that the next 10-15 feet 
advance will penetrate it. The structure contains black Mn0 2. Minor 
east-west striigers of Mn02 were intersected in the advance of the shaft 
station through the shear zone. 


The Operator will advance the crosscut south about 10-15 feet 
beyond the shaft station, thence drill a long hole southerly to a depth 
of 25 feet, mininwm. 


There was no production from the property during the interim. 







S	 . 


The status of the contract is: 


Date of contract: February 20, 1957 
Termination date: August 20, 1958 
Amount of contract: $23,560.00 
Amount spent:	 9,089.50 (thru January)


Vouchered 
Authorized Advance Completed 	 Jan. '58 


Install headframe, etc.	 $800.00	 $800.00	 $800.00 
Rehabilitate winze (Amend.#2) 123 ft •	 122.5 ft. 122.5 ft. 
Clean, etc. 120-ft. sta.	 $150.00	 $150.00	 $150.00 
Sink.winze	 55 ft.	 53.5 ft.	 54.5 ft. 
Cut 170L station 	 1440 cu. ft. 1510 cu. ft. 1510 Cu. ft • 0 


John A. Bowsher 


Distributiony 
DNEA(4V' 
USGS (2 
USBM.(AD) 
Docket 
Bowsher
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Bureau No. 42-R1036.5 


4 


OUçHER 
Contract /Tm 
MineralJ 


ç(17 ,670 .00 


FOR GOVERNMENT USE ONLY 


, 


F1O4(Re.)


	


	 UNITED STATES	 /c
DEPARTMENT OF THE INTERL 


DEFENSE MINERALS EXPLORATION ADMINIS!RI 


OPERATOR'S MONTHLY REPORT ANEi 


onth of	 I1Y-------------, 1958	 Docket No. DMEA4 4- ---
)erator's Name WL,EchQ)IidjI,F 


Address BOX47-----Philip uQt?n-----------------------
)fltract Amount, s23..,56ri..OQ-	 Government Participation: 75 91 


FOR OPERATOR'S USE


Monthly	 Totals Previously	 Totals To Date	 Approved 
Total	 Reported	 Monthly Total 


3^924.OQ	 3,924.................... 


4,28750 4287 


ITEMS OF COSTS 


(1) Independent
Contracts: 


Short Form 
xha1t.Bink.----


Bulldozing---------------------------
Crosscutting------------------------
Drifting............................. 


Winze---rehab-.-------------
(2) Labor and Supervision: 


Labor--------------------------------
Supervision------------------------ -
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives--------------------------


xKQutti12g----
Track---------------------------------
t&.	 .............. 


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 


(6) New Bldgs., Improvements, etc 
(7) Miscellaneois: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes 
Liability Insurance---------------


(8) Contingencies (specify): 


Approved Totals 
Previously Reported


Approved Total& 
To Date 


482o :8----


8B-o----------


:::::::::::::::::i:::: ::::::I:::::::::: :::::: 


LIIiIIzIIiIIiiii iiiliiZIiiiiiIiiiiiiiiI III1IIIIIIIIIII 


TOTALS-------------------------------- 41--44o- --------------
I certify that the above bill is correct and just nd that payment therefor has not 


---------------*pyW.L


Title 
When a voucher is signed or receipted in the name'of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or Treasurer," as the case may be. 


—* NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes ii a criminal offense to make a willfully 
fal&'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


w^ ________ 


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Signature .
(AuthorYCertifylnørncel) 


Date	 iou. No. 
(See other side) 







0
(Fos Government ss only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the cóntiactór submitting this voucher is operatjng a Defense Minerals 


Exploration Administ ation project underpntract No.'4	 in accordance with the terms of the çontráct. 


Signature	 &-.-&ki----- Tjtle 	 ---- Date 


APPROVAL BY	 A EXECUTIVE OFFICER OR ALTERNATE: 


Signature L


	


	 Title	 Date>24A4..L L/7JP  


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report aid 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Nàrrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever' possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays lso are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voncher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. ,Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and s.ipplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". ' The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of eq,uipient owned will be reported under "Deprecia-
tion'.	 .	 - 


Item (5) comprises costs of labor, supervision, techniàal 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 '	 .	 ' 


Item (7) covers miscellaneous types of expenditure such as 
payroll - taxes, liability insurance, workmen's compensation 
insutance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under' item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other syen categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form M'F-104 ubmitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his .claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent"' 
and by shpwing the number of feet or other units immediately 
after the.appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Iget Bureau No. 42-R1151,2 


UNITED STATES 
DEPARTMENT OF THE INTERI 


DEFENSE MINERALS EXPLORATION ADMINISTI 


OPERATOR'S UNIT COST AND PROGRI 


Month of	 1958	 Docket No. DMEA 
Operator's Name Y	 IN 


Address BOX---47,Ph11ipsbur,Montana 
I	 II	 I	 II	 I


>T	 L? 


GMR 24


dm-1 062 
anese 


AUTROEJUD BY CONTELCT 
II CoaTs Tots I Unim Tots V	 I UNFIS TO I UNiT Cosn I_____ 


OPERATION	 UNIT 
II M0NIYO 


f 
Mown	 COSTS TO DATS 


J 
DAm	 0 DATa


Unit Cte 


t None
428( 


Drifting-------------------------------------------------------


1225 
Drilling: Core


------Shaft1J2 -------------
wjnzesb- -


ci&taReha1


ft-----------------


CrossouttIng..------------------------------------------------------


150QC ,jo1 15.Q 10 
Auger 


Raising..	 ---------------------------------------------------------


ut.a..L70! Cu.F.. .i,440. L.,440rX 144cL ,i.00 4o---------
Trenohing


.Jnb------------------------ ----- 4ob -------


Test Pits 
Reads and Trals_ --------------
Insta11in	 Headfiathe UO0.3 5o'b 800.00 jo'b 800.00


TOTAL DIsTRIBUTED CosTs	 I 


Operating Equipment Purchaeed ---------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


ToTAI Cosvs--------------------------


w '', '-.'	 •
	


AUTNORIZaD BY 


,	 9. .5C 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS 
complete to the j)est of their knowledge and belief.	 - ------------------------------------------------------------------


Date	 ----


--	 Titlo--------


-4" NOTE.—Tltte 18, U. S. Code (Crimea), sectIon 1001, makes lift criminal offense to make a wUhfUfly 
false statement or representation to any department or agc ncy of the United States as to any matter within 
its JurIsdIction.	 ---------------------


(Instructions on reverse) 


(For Government use only) 







S	 . 


•	 INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importanl 
phases of operation on which permanent information is-desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be - 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items 'the costs of 
which are riot to be ditributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial -Rehabilitation' and Repairs", and "New Buildiigs, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 


•	 clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both montIly and 
cumulative' costs. The "Thtal Costs" on Form MF-104A for each- month should equaP 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be, distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the'various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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PROGRESS REPORT FOR FEBRUARY 1958
WHITE HORSE MINE 


Contract #Idm1062
Docket #433k 


Work at the White Horse Mine continued during the 


month of February 1958 and consisted of cutting 


station at the 170' level. 


We didn't get back to the shaft to clean the 


sump as we had the shaft bulkheaded off to prevent


further ipill of muck which would also have to be 


cleaned out. It is our intention to do this dur-


ing the month of March which will complete both 


shaft and station. 


We possibly could have made more progress had 


it not been for an accident while unloading g-aso-


line barrels, when Mr. Collier suffered a sprained 


back and was hospitalized for 10 days, that set us 


back one week as there were only two of us. 


The station as it stands is completed. 


William L. Echols, Partner 
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UNITED STATES


flPAITMNT C TI-IF INTItC 


I 
I


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION-------j 
So. 157 Howard Street 
Spokane Li, Washington	 I 
February 11, 1958 


MEMORANDUM 


To:	 DMEA Field Team, Region I


JQI 
i I 


2) LLPJ 
i;;-	 i,L0 


1/


y From:	 William C. Prinz, Geologist, U. S. 


Subject: Interim Inspection Report, Docket No. DMEA- 1433Ls. (Manganese), 
Echols and Collier, Whitehorse mine, Granite County, Montana, 
Contract No. Idsn-El062. 


The Whitehorse mine was examined February 5, 1958 accompanied 
by John Bowsher, Mining Engineer, U. S. Bureau of Mines, and. W. L. 
Echols and N. F. Collier, Operators. The winze has been completed and '' 
the Operators are starting to cut a shaft station south at the 170-foot 
level. The open portions of the winze were mapped and are shown on 
the attached illustration. The two structures just north of the winze 
at the 120 level were checked and. an error found in the map submitted 
with my Interim Inspection Report dated October 214, 1957. The dip 
directions were reversed; the east-west striking shear zone dips 
85° south, the N. 650 E. striking one dips 14-8° north. 


Several gouge zones are found in the winze. Some strike 
east-northeast and dip 300to 1.1.5° north and. are thus parallel with 
the bedding in the enclosing Hasmark dolomitic limestone. The others 
strike west and dip steeply to the south and are thus parallel with 
the main east-west structure associated with the ore body on the 
main adit level. The steeply-dipping shear zones are not as strong 
here as the one in the main adit. They may, therefore, just be 
strands of the main structure which possibly crossed to the south 
side of the winze in the upper cribbed area passing near the practical-
ly inaccessible stope at the 120 level, or they may be connected with 
the main shear which is becoming weaker with depth. 


The Operators believe that it would be best to explore the 
170 level by drifting westerly along the west striking, steeply south 
dipping shear zone rather than along one of the bedding plane slips, 
and I agree with them. Since no west striking shear zones have gone 
out the north wall of the winze and since none were found on the 
120 level which do not eventually cross to the south side of the 
winze, the work from the 170 level to cut the east-west striking 
shear zones should be south from the winze. Inasmuch as the cross 
section with the contract shows crosscutting north from the winze,







/ S 


I called D. R. IvlacLaren, U. S. Geological Survey, in Spokane in the 
afternoon of February 5 and. received authorization to allow the 
Operators to cut their shaft station at the 170 level south of the 
vinze and. to permit them to drill one long hole south and/or one 
long hole north from the winze should they so desire. The Operators 
will cut the shaft station south and., when conleted, 'will long 
hole south from the end of the station. They will then pick the 
strongest east-west striking structure and drift westerly on it. 
In the course of the drifting, they will cross the series of bedding 
plane slips exposed in the winze and on the 120 level. I do not 
know whether or not the Operators will long hole north and south 
before cutting the shaft station. Echols, the partner who is more 
or less in charge, was not present when the authorization to long 
hole was delivered to Collier.


William C. Prinz 


Distribution: 


DMEA (orig. & 3) 
USBM (2) 
USBM (iD) 
Docket 
Prinz


2
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4F 1(14 (Re1)	 S	 UNITED STATES 


tpru 


AUO)	 7 , DEPARTMENT OF THE 
DEFENSE MINERALS EXPLORATION	 lN	 A'JQN 


/	 OPERATOR'S MONTHLY REPORTND VOUCHER 
0


Budget Bureau No. 42-R1036.5 


Month of	 -------- 195°	 Docket No,DMEA .1	 Conit No. 4m:1Q62 
Operator's Name ''" 	 hos 2 & N.F Collier	 aIs Manganese 


Address .B 47, Phillpsburg, Montana. 	 / 
Contract Amount, $ 23 ,560 .00	 Government Participation 7	 Amount, $ 17,670.00 


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 


Totals To Date	 Approved	 Approved Totals	 Approved T 
Monthly Total Previously Reported 	 To Date 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported


(1) Independenti
Contracts: 


Short Form 
Drilling-------------------------------
Bul1dozi 
Crosscutting-------------------------
Driftirg------------------------------


Winze r'ehab 
(2) Labor and Supervision: 


Labor--------------------------------
Supervision-------------------------
Technical Services----------------


(3) . Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives............................ 
Pipe................................... 


'rack........................ ta. rehab. 


(4) Operating Equipment: 
itental.............................. 
Purchase............................ 
Depreciation 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc 
(7) .Miscellaneois: 


Repairsto Equipment 
Sampling and Analysis	 ...... 
Payroll Taxes...................... 
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS.................................


15000
	


I50O0	 L5.5i'-o--------- -


aoo.o	 80.O0	 Zoo..'-' 


Iisoo1 I1I.!II5'III 	 L52.Q 
I certify that the above bill is correct and just nd that payment therefor has not 


been receiv d. 
Date	 *payee	 &N.F-----i1er 


Title 
W hen a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001, makes ha crimInal offense to make a willfully 
fabie statement or representation to any department or agency of the United States as toany matter wtthln Its 
Jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


sJLcc2g-- -


(See other side)







(Fat Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the càntraetor, submittingthis voucher is operating a Defense. Minerals 


Exploration Admini	 n project under Contract Nor- /^4&.. in acordance with theterm ófi the contract. 


Signature	 Title	 Date 


APPROVAL BY D A EXECUTIVE OFFICER OR ALTERNATE:	 V 


Signature ---------------Title	 Iate 


MONTHLY REPORT OF OPERA1OR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Goernmextt 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly RepQrt and. 
Voucher.-TThis form details expenditures and. consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form' MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs ..for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and ,assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operathr should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104--Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent. should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in .reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent , contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not' 
Include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be 'reported under "Rental". The 'amount 
paid or duly obligated forpaymeht for the purchase of equip-
ment. will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under'Deprecia-
tion"..	 . .	 ' 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations,.fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3) 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of 'new 
buildings, fixed improvements, etc., necessary for the,project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis.' 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in' the 
other seven categories. 


The Original of Form' MF-104 when submitted for reim-
bursable expenses incurred under 'contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase' orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus,' 
"Certified True Copy , (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported 


' Form MF-104 submitted for eimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit" hit' clim under item' ,j) of 'Form 
ME-104 by deleting as stated above the word "Independent" 
'and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, ,etc., and giving -the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. . 
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UNIT	 CosTs Tais I UNITS Tais 
ii MONTH	 i MO	


COSTS TO DATE


AVTRORIZED BY CONTRACT 
UNIT CosTs _______ 


TO DATE
JnIts
	


Unit Costa 


OPERATION UNITS TO
DATE 


'-'I	 '	 - 


om M-1O4A 
(April 152)	 'o	 .	 . 


UNITED STATES 
DEPARTMENT.OF THE INTRIORcp[ 


/ 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


JJLL	 ) 


OPERATOR'S UNIT COST AND PROGRESS REPORT.


Budget Bureau No. 42-R 1151.2 I 


Month of	 195	 Docket No. DMEA	 -	 Coi$(No.	 P? 
Operator's Name	 Co111 ------------


Address P0 Box 47, Ph11ipsbur Montana 


Drifting 
Crosscutting 
Raising.. 
ShaftS	


------------Winzes-----flehab


Churn!	 -----rel 
Drilling: Core............... 


Auger 
Stripping................................. 
Trenching................................ 
Test Pits................................. 
Roads and Trail&..	 ------------. 


Installing Headfr ne J


Ti584----


I'Tone	 Ne	 5F 


5---------------------------------------Ifc 


b	 800.00


54.3-. 
122.5 


Job 


Job 


72.0( 55 
35.0C 123 


T50OC ----1-------


800.0C Job


TOTAL DISTRIBUTED Cowrs------------------------------------------


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc


35.00 


800.00 
TorAL . COSTS 


AUTIIORIZED BY 


ToTAL CosTs-------------------------- II----------------- I----------------1-----------------------I---------------------------------------------------------------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS..................................................... 
complete to the jest of their knowledge and belief. 	 --- ----------------------------------------------------------


Date ?i75------------ Operator 	 ---


___	 Title Partner 


—k NOTE.—TItte 18. U.S. Code (Crhnes). section 1001. makes It a cTImInal offense to make a wI11ffly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its jurIsdiction. 


-	 (Instructions on reverse)	 .	 - 


(Fo, Gove!nment use only) 


/	


.,	 /-' 







.'


-	 1 


,.\ 


INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit cost and Piogress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators witih 
statistical information necessary to better determine the progress of the project; and (2) tp 
furnish more permanent information on mining costs for futureuse: The more importanf.' 
phases of operation on which permanent information isdesired have been outlined in the 
form. There are blank lines, howevi, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs'among the applicable phases reported with the. exception of three itemsthecdsts of 
which are not to be distributed by the Operator These three items are Operating Equip 


':ment.Purohased", "I'nitial Rehabilitation and Rep'airs", and "New BuildIngs, Improve-' 
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well 'overstate the cost.for anyone 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form IVIF-104A for each month should equal 
the monthly "Total.Costs" as reported on Form MF-104. This is.also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items. For instance, supervisory and engineering :costs may have': -. 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active , for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last, two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 ..	 '
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PROJECT REPORT 


White Horse Mine 
Granite County, Montana 


Contract #Idm-1062 
Doeket.#4334 


Shaft .sinking was completed as of Januay 31st., 


1958 and sills placed for station at l7O' level, and 


the sump being 7' deeper, making a total of 177' in depth. 


Also placed bulkhead over sump and enlarged the shaft 


for test hole drilling which is next on the program 


and will probably be completed in the near future. 


There are no visible indications tb. the ore body has 


recrossed the shaft to the north so would recommend cross-


cutting to the South.


	


Partner	 -
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UNITED STATES 


ll	 DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION


So. 157 Howard Street
Spokane 14, Washington 


January 23, 1958 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


; 


©III9	 M 2	 LJ	 F 
'If)-


Re: Docket No. DMEA- 14.3311. (Manganese) 
W. L. Echols & N. F. Collier 
White Horse Mine 
Granite County, Montana 
Contract No. Idm-E1O62 


Dear Mr. Selfridge: 


Enclosed are the Government and. Audit copies of Amendment 


No. 3 to the contract. Other copies of the aniend.ment have already 


been distributed.


Sincerely yours, 


a 
A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I 


Enclosures 


cc: USBM (2) 
USBM (AD) 
Prinz


V
I, 


/
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So.1$TuaiiiriStreet	 i., 


	


*be .4 MbitCp2:	 "/ t'/'t4 €45	 Oo Jsnusry 35, 3958	 /	
(710 


I, WiUts L, ho1s ed 
*. 1CSrI5 7 Collier 


BGX271 
i1ipg,


Re*:DocketNo. ZaIA. 33Ii (NI.neL) 


Grsiaite Catty, Noetens 
Coritrst No, L4"flO 


As req*sted i :c*ar *srritive rex*1t for Dece*ber 197, 
the sc1oeed mdnt No. 3 1*s bsen pr.psr.d by this office az4 
a1gn.d b)' the *xmeutiVs Officer extenhinl the cc1st*a period 
of y *r .atrsct A1 hbruery 20, 19B to Atagust 20, 1958. 


If the mn'1mnt aieetl 4th your sppravei, would you 
p1ee, ai s3i ciss, retsin the one mrted sretoa's cy end 
return the rest to this affice. If the an4rnt does not et 
with your pr1, would y p]U.. return sU copies, unsigied 
with. your coiiet..	 S 


Sincereiqy OUXi


I







J€MORANDUM 


To: 


From: 


-


.SSLSS	 ) 


UNITED STATES	 h 
S 	


r \ &5\J}	 IS 


DEPARTMENT OF THE INTER OR 
DEFENSE MINERALS EXPLORATION ADMINISTRPjTI,PII 


1201 N. Division St. 
Spokane 2, Washington 	 1 


January 2, 1958	 - 


DNEA, Field Team, Region I	 S 


George T. Krempasky and John A. Bowsher, Mining Engineers, 
Bureau of Mines 


Subject: Interim inspection report, Docket No. DNEA-4334 (manganese), 
Echols and Collier, Whitehorse Mine, Granite County, Mont., 
Contract No. Idm-El062 


The project was visited with Mr. William Echols on 
December 30. The previous visit was December 4. 


The shaft was advanced 13 feet to a total depth of ].4 feet. 
BM 784 was placed 35.5' below BM 775 or 141.0 feet from the collar. 
The Operator is timbering with standard shaft sets. The dimension of 
the shaft has been enlarged in sinking to 6 ' x 10 ' (rock section); 
the dimensions inside timber for manwayare3' 10" x 4' and the 
hoistway 4' 2" x 4'. 


The drilling has iirqroved and the Operator stated he is able 
to drill a 5-foot round in halt a manshift. Mucking takes about 2 man-
shifts. One man works in the shaft and the other on the hoist and 
compressor.	 S 


There was no DNEA production from the property during the 
reporting period. 


Status of the contract is: 


Date of contract: February 20, 1957 
Termination date: February 20, 1958 
Amount of contract: $23,560.00 
Amount spent: 6,050.00 (thru Nov.)


5


Nov. '57 
Authorized	 Advance Conpleted Voucher 


Install headfraine, etc.	 $800.00 $00.0O $800.00 
Rehabilitate winze 120 ft. 122.5 ft. 120 ft. 
Clean 120 level station	 $150.00	 approx. 2100 cu.ft. $150.00 
Sink winze 55 ft.	 13.0 ft. 25.5 ft. 12.5 ft.


DistributionF 
DMEA (4)1	 Docket 
USGS (2)	 Krempasky	 George T. Krempasky 
USBM (AD). 
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1201 N Division St
Spokane 2, Washington 


January 2, 1958	 LL	 8zO0 


Mr Wi11im L Echo1 and 	 lL 
Mr.. Norman F. Collier 	 X Box271	 . 
Philipsburg, Montana	 . 


Re: Docket o. DMEA-1 33 14 (Manganese) 
Whitehorse Mine 


	


• 	 S 	 Contract Io. Idm-El062 
•	 .	 Monthly operating report for 


	


•	 . .	 November 1957 


Gentlemen:


The subject monthly operating report has been processed 
and forwarded to the Disbursing Officer for payzent 


Before payment can be made for the additional footage 
fr rehabilitation authorIzed under Amendment No. 2, it will be 
necessary that you reclaim this item on your next Monthly Report. 


By Field Team, Region I 


	


• 	 A. E. Weissenborn, Exec. Officer 


	


•	 •	 U. S. Geological Survey 


Wing G Agnew, Member 
U. S. Bureau of Mines	 •
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DMEA FORM 6	 REPERECE SLIP 
DEFENSE MNRALS EXPLJLRATION ADMINISTRATION LJUJNS 


FROM: 


FOR: Check items for action desired 
Action	 Reply for signature of.. 
Approval	 Investigate	 Surname 
Comment	 Recommendations	 Signature 
Conference	 Rewrite	 File 


__-._1tri,jons	 Jourjnforrnatjon 


	


(	 ,7-I	 .,.. 


INT.-DUp . SEC. • WASH. • D.C.	
$18278 


() r 


() dO5U







FOR OPERATOR'S USE 


Monthly	 Totals Previously 
Total	 Reported 


!O-----


e.


8QCLSft


FOR GOVERNMENT USE ONLY 


Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


:233O0--------4cio----


A28855Q---------


Lo-f 


ao.o------------------------------


Form MF-104 (Rev.)	 UNITED STATES	 g 


' -	 PARTMENT OF THE INTERIO'..\,.. 
DEFENSE MINERALS EXPLORATION ADMINISTRATION \: 


OPERATOR'S MONTHLY REPORI' AND VOUCHER 


Month of Deo.nthr-------------, 1957	 Docket No. DMEA 43M	 : Contract No. E-,106.2 
Operator's Name	 ---------------- Minerals ..iaangares.e._________ 


Address	 L,	 i$Vr&4..Ufltflfl. 
Contract Amount, 23 56r.	 Government Participatior	 %	 Amount, $ 17,670 (')O 


ITEMS OF COSTS 


(1) Independenti
Contracts: 


Short Form 
Drilling 


Crosscutting 
Drifting 


(2) Labor and Supervision: 
Labor 
Supervision-------------------------
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives 
Pipe 
Track 


t.Rahab. 


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repairs 


(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs, to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8)' Contingencies (specify): 


TOT A T.S - -..--- --------------------------------------------- 	 755	 /J	 -----
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been receiyd	 that this acoount is correct and proper for pay-


Date	 *pa	 L... Echel	 -Coi1j	 ment in the amount of: 


z	 A'	 -.- - - 


'When a votnl^ is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*' NOTE.—Tltle 18, U. S. Code (Crimes) sectIon 1001, makes ft a criminal offense to make a willfully 
false statement or representation to any depsrtent or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Signature ç7O'' 
/	


(Autbo,d Certifying'Dtflcer) 


Date	 Vou. No. 
(See other side)







Title Date 9/1 ) C77' 
Signature----I-L(J.'-,J--'---


I 


S_s	
S .	 5 


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief ty contractor submitting this voucher is operating a Defense Minerals 


Exploration Adminitration project under Contract No/ - 	 accordance with the terms of the contract. 
/ ç4,	 _, _-	 iT	 - 


APPROVAL BY DMEA Ek€CUTIVE OFFIIER OR ATERN4'E:	 f 


Signature	 Title ,4)--	 Dat 


MONTHLY REPORT	 (DD ATr'D 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows:	 - 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(5) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


I	 I 


' party will be reported uder "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervisiOn, technical 
services, materials, etc., which are used in' the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 	 - 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project 
These costs, therefore, should not be reported under items 
(2) and (3).	


5 


Item (7) covers miscellaneous types of eipenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported. under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 	 - 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support. his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 83.38476







FOrm B&1O*A	 Budget Bureau No. 42-R1151 
(AprIWo2)	 Approvalexplres 0-3043. 


•	 UNITED STATES 


•	 DEPARTMENT OF THE INTERIOR 


•	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of Daeonher	 197	 Docket No. DMEA	 334	 Contract No. E 
Operator's Name	 ---t-Echa1aandN..ao1Ur-------------------Minerals ifl 


-------Address	 -sburgôntna


OPERATION	 UNIT COSTS THIS UsisTms Cosm TO DATE ET0 UNIT COSTS
AUTHORIZED BY CONTRACT 


_______ _____________ 


Units Unit Costs 


Drifting 
Cros8cutting


88-.-50- 122.-5 35 .. iXL 35,.XI 
1nk±n ----------------i4-k0- 32-5- 72O 


Drilling: Core


123-------


i-50--	 ------5ob.---


7-2-iO------- -55-------


5GWO 
Auger


------- 


42. 8-5-5Q-------
23-3O-a	 ------


H	 ShaftsRj,b.,------------------ t-4-------


Trenching


---2- 5 ------


3ta.	 eh'b;---------job---------


Roads and Trails


-20- -----------


Raising........................................ 


:Ob--- -------- -8OOOO 


Stripping-------------------------------------


Test Pits-------------------------------------


ry'Q	 r


l-------


1-------
- TOTAL	 COSTS 


AUTHORIZED BY• 
CONTRACT 


TOTAL DISTRIBUTED COSTS 
Operating Equipment Purchased 


-----------------


Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS..................................................... 
complete to the best of their knowledge and belief. 


Dateja4.95	 Operatorq	 o-1	 L---CO1E I'-------------------------------------------------------


Title---------'EaXtn.er---------------------


-k NOTE.—TltIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)


(For Government use only) 


/5/	


rr -r 4 







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost a?id Progress Report.—Applicable 
places on Form 104A should be filled in by' the Operator. The purpose of thIs form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to. 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in: the 
form. There are blank lines, however, for those unusual phases which may need, to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of' 
which are not to be distributed by the Operator. These three items.;are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Bui1dins; Improve-
ments, etc." The reason for not distributing these items on a mojithly basis is doubtless 
clear to the Operator, since such distribution might well overstate the • cost for , any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both nionthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date".	 ' 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have, 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc.,, provided 
that these items were reported active fOr the month. Such distributions should 'be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns. headed "Authorized by Contract" will be 
filled in'by the Operator if such information is. found in the contract., This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO .83-38475
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4TOFt	 .


UNITED STATES 


	


DEPARTMENT OF THE INTER IdR	 1958 
DEFENSE MINERALS EXPLORATION ADMINISTRATIO 


So. 157 Howard Street	 \ 
Spokane , Washington	 o \ cLi - 


	


I	 -	 ig\ 
December 30, 1957 


4EMORANDUM 


To:	 DMEA Field Team, Region I 


William C. Prinz, Geologist, U. S. Geo 


Interim Inspection Report, Docket No. DNEA-1.33LI. (Manganese), 
Echols and Collier, Whitehorse mine, Granite County, Montana, 
Contract No. Id.m-E102 


The Whitehorse mine was examined December 18, 1957, accom-
panied by D. R. MacLaren, Geologist, U. S. Geological Survey, and 
W. L. Echols and N. F. Collier, Operators. The winze has been 
advanced to a point about 23 feet below the 120 level and has cut 
several seams of clay gouge. One seam is a bedding plane slip hich 
lies on the downward projection of the bedding slip found in the 
old stope south of the winze on the 120 level. Two others strike 
N. 800 W. and dip 75-80° S. These are probably strands of the east-
west, near vertical structure found on the main ad.it level and on 
the 120 level. One strand goes out of the south wall of the winze 
near its present bottom, the other is now in the bottom. The bottom 
of the winze is mainly in brown Hasrnark dolomitic limestone. 


Distribution: 
DNEA (Orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Prinz 


From: 


Subject:







TOp


cc: Finance Office w/encl. 
USBM (2) 
Prinz


1ll= (©


1957 
UL	 t) !!1TT :i:i (	 IL,,


UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane L1., Washington 


Deceiriber 23, 1957


y 
Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-433 1-1 (Manganese) 
W. L. Echols and N. F. Collier 
White Horse Mine 
Granite County, Montana 
Contract No. Idin-El062 


Dear Mr. Selfridge: 


Enclosed are the Government and Audit copies of Axnendnient 
No. 2 to the above-referenced contract. 


By copy o this letter, other copies of the amendment are 
being distributed.


Sincerely yours, 


fr A. E. 
Executive Officer, DMEA 
Field Team, Region I 


Enclosures 











Wi


UNiTED STATES 
DEPARTMENT OF THE 1NTERI( 
DEFENSE MINERALS EXPLORATION ADMINISTRATI 


1201 N. Division St. 
Spokane 2, Washington 


December 5, 1957 


NEMORANDUM 


To:	 DMEA Field Team, Region I 


From:	 George T. Krempasky, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DMFA-4334 (manganese), 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract To. Idm-E1062 


The project was visited with Mr. William Echols on December 4. 
The previous visit was November 4. The Operator stated a few days' work 
was lost during the interim because of equipment breakdown. Advance is 
expected to improve after repairs are made. 


The shaft; sinking, beginning at 122.5-ft. depth, has been 
advanced 12.5 feet to a depth of 135 feet. The shaft depth was measured 
29.5 feet from BM775, 105.5 feet from the collar. The Operator will 
timber with standard shaft sets. 


At the present time sinking is entering an area of clay and 
gouge. Drilling is. quite difficult through this type of material. 


The Operator also stated that the Scratch All 500 level is 
approximately on the same elevation as the 200 level of the Whitehorse. 


Status of the contract is: 


Date of contract: Februaxy 20, 1957 
Termination date: February 20, l95 
Amount of contract: 23,560.00 
Amount spent:	 5,150.00 (thru Oct.) 


Authorized Advance Completed Vouchered 


Install headframe., etc. 	 $aoo.00	 $oo.00	 $oo.00 
Rehabilitate winze
	


120 ft.	 122.5 ft. 123 ft. 
Clean 120 level station
	


l50.0O	 approx. 2100 cu.ft.l50.00 
Sink winze
	


55 ft.	 12.5 ft.	 12.5 ft.	 --


Distribution 
DMEA (4>-' 
USGS (2) 
USBM (AD) 
Docket 
Kreinpasky


George T. Krempasky
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FOR OPERATOR'S USE 


Monthly	 Totals Previously 
Total	 . Reported 


-	 4200.00


Totals To Date


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


't'------' 


4gQQ,Qp-----------------------


iiiIiiLii,Iiiii 


FormMF-1O4(Rev cj	 [. 
(April 152)	 Q2-


u 
" OPE 


ofrnbor Month o	 ____ 
Operator'	 ne	 L---


Ac12I	 -----
Contract Ai?oud J


UNITED STATES 


\ SEPARTMENT OF THE INTERIO• 
ApEFENSE M INERALS EXPLORATION ADMINISTRATION 


TOR'S MONTHLY REPORT AND VOUCHER 


)57 -Docket N . DMEA	 *-------ContractNo.	 b062 
bo1s & N • F. Co1!Lier	 Minerals Ma 
)t 47, PhIl isbur, Monthn 
zzz-:------	 Am-ount,! 


Budget Bureau No. 42-R1036.3. 
Approval expires 6-30-53. 


EEEEEEA 


iiiiiiiiiiii:ii	 izzz


8c5cY 


IZ! 60O .00 c o ,	 So 
I certify that the above bill is correct and just nd that payment therefor has not 


Payee 
W- L. -ehols & N. 1. Collier 


-Title 
When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the ca_pacity In which he signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-' NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
falMe statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.	 .	 ; 


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this acoount is correct and proper for-pay-
ment in the amount of: 


Signature"Q" 
(Authorize	 ertlly	 0 cer) 


Date 44L	 . No. 
(See other side) 


ITEMS OF COSTS 


(1) Independenti Contracts: 
Short FOrm 


Drilling 
-------


Crosscutting 
Driftiiig 
-------------------


(2) Labor a4d Supervision: 
Labor 
Supervision 
Technical Services ---------


(3) Operating Mat'ls. and Supplies: 
Timber 
Exp[oives 
PipeJ--------------------------------


(4) Operatirg Equipment: 
Rental 
Purchise----------------------------
Depreciation 


(5) Initial Rhabilitation and Repaira.. 
(6) New Blcgs., Improvements, etc 
(7) Miscelleous: 


Repafrs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS------------------------------







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the ontractor submitting this voucher is operating a Defense Mknerals 


Exploration Adminis ration project under Contract No 	 /	 in accordance with e terms of the contract 


Signature /'-te) 7--i--4- Title	 Date _________ 
/	 - II-'	 -..	 3 APPROVAL BY DMEA EECUTIVE OFFICER O ALTER'ATE: 


Signature	 Title	 Date 


MONTHLY REPORT OF OPERA 


	


The Operator (Contractor) of an exploration project is	 third party will be reported under "Rental". The amount 
required to make a monthly report to the Government . 	 paid or duly obligated for payment for the purchase of equip-
through the Regional Executive Officer. This report con- 	 ment will be reported under "Purchase". The amount of 
sists of three parts as follows:	 expenditures due the Operator to reimburse him for deprécia-


tion of equipment owned will be reported under" Deprecia-


	


(a) Form MF-1O4—Oerator's Monthly Report and 	 tion". 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost an f1 Prog-
Tess Report.—Thi is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketôhes 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MP-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


R 


Item (5) comprises costs. of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 .	 - 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workthen's compensation 
insurance, repairs tO equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 	 - 


Item (8) includes any unforeseen costs not included in the 
other seven categories.	 .	 - 


The original of Form MF-104 when submitted for reim-
bursable expenses incUrred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. hi these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.— - 
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 	 - . 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etch, and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 	 - 
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Drifting 
Crosscutting 
Raising,.--
Shafts 
Wihs 
Drilling: Core b. 


Auger 
Stripping 
Trenching 
Test Pits____________________________


iI!II 


Roads axid Tils..; -: t	 ti . . 


TOTAL DISTRIBUTED CosTs------ II


'J


FOrm MF1O4A	 S 	 /(	 / / 77	 Budget Bureau No. 42-R1151 
- (April 152)	 /	 Approvalexpires 0-30-63. 


UNITED STATES
DEPARTMENT OF:THE INT ORrr / UIJ3' 


DEFENSE MINERALS EXPLORATION ADMI LIS RATION	 Li 
1:	


U 


OPERATOR'S UNIT COST ANE PRO ' S REPORT 


Month of TJb	 ¶1951	 et 
Operator's Name '	 flnera1s 


Address - 2 •	 47	 root -ia:	 -	 - 
Costs Tais NIT	 MONTE


UNITS TRIS	 Cosm TO DATE	 UNITS TO
AUTHORIZED BY CONTRACT 


UNIT CosTs _________________________ 
TO DATE


Units	 Unit Costs 
OPERATION


- CT-- 2cr 
72	 --------


_r5j_1-------


--------------


t:i. 


TOTAL COSTS 
AUTRORIZED BY 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS 


The undersigned company, and the"official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


7.LQ, r&1 Date---------------------Operator-----------------------------


Titlo 


—) NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)	 S 


(For Government use only) 


/c T) z— 
;a7 1T7;LL;r	 / 







INSTRUCTIONS 


Preparation of Form MP-104A—Operator"s' Unit Cost and Prorress Report.—Applicable 
places on Form 104A should be fliJed' in by the Operator... The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. . There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the, costs of 
which are notto be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve.. 
ments, etc." ' The reason for not distributing these items on a mOnthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of, the entire contract period. 


Form MF-104A has been 'designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each. month should equal 
the mpnthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form M,F--104A, it will be 'necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising,. etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington' Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is. found in the contract., This information is 
usually a part of Exhibit "A" of the contract. , A space for remarks has been 'provided, for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 '	 .
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NAATIVE REORT.POR 
WITE "ORSE NE 


DEA 4334, Docket fldm-lo62 
ovomber 1957 


We started sinking on November 7th as it took the 


first five days to ot lined up and to date have made slow 


proress duo to a cou1e of breakdowns and rouGh driJiing. 


• We encountered mud on the first 3' which we haven't Gotten 


throuGh to date. The drilljng ha been so difficult that 


it has taken two shift9to drill and blast the bOttom, 


	


•	 The breakdowns. wore caused, by maGneto trouble w.ich 


took 3 days to get repaired, and belt trouble w. ich caused 


another 3 day lay off.
,	 I 


	


•	 The shaft dthensions are per specIfication, 4 x 4 


hoisting compartment and 3 '8" x 4' manway, wtth landings 


at 10' intervals 


Would also like to ôall to your attention a mistake 


made in the month of October, the shaft actually was l22-" 


and will concede in favor of Mr. Krempasky, fIeld enginoer 


Am the rfore requesting payment On that distance, not 123' 
as previously voucherd.


William L. Echols, Ptnor







I,
UNITED STATES 


DEPARTMENT OF THE INTEF 
DEFENSE MINERALS EXPLORATiON ADMINISTRI 


1201 N. Division St. 
Spokane 2, Washington 


November 5, 1957 


To:	 DEA Field Team, Region I 


From:	 George T. Krempasky, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DMEA.-4334 (manganese) 
Echols and C011ier, Whitehorse Mine, Granite County, Mont., 
Contract No. Idm-El062 


The project was visited November 1 and 4. No one was present 
at the property on November 1. Messrs. Echols and Collier accompanied 
the writer on November 4. The previous visit was September 23. 


During the interim the Operator advanced the rehabilitation 
of the underground shaft 29.5 feet for a total of 122.5 feet from collar 
to rock bottom. The shaft is cribbed to the 70 foot level after which 
standard shaft timber with wall plates, end plates and	 is 
used. BM775 was placed at BM769 plus 55 feet, a distance of l05.5.?t) 
from the collar of the shaft.


vk 
There is approximately 20 cars of muck to be cleaned from 


the north side station site, 120 foot level. The Operator, cleaned out 2Q-


the south side station and installed a set of timber consisting of two V 
posts, a cap and two girts. There is an old caved stope south of the 
shaft. This area has approximately lOO.-150 cars of muck, resulting from f'5 
a cave-in. It is estimated that 2,100 Cu. ft. of rehabilitation has been 
completed on the 120 level. 


Air and water line has been placed'to the 100 foot level and 
the Operator expects to start shaft sinking from the 123. foot level 
within a few days. 


The status of the contract is: 


Date of contract: February 20, 1957	 Amount of contract: $23,560.00 
Tennination date: February 20, 1958 	 Amount spent:	 3,257.00 


Authorized Advance	 Completed	 Vouchered 
Install headframe, etc. $800.00 	 $800.00	 $800.00 
Rehabilitate winze	 120 ft. 29.5 ft. 122.5 ft.	 123 ft.
Clean 120 level staton $150.00 2100 on. ft • 2100 cu.ft. $150.00 


Distribution: 
D'IEA (4),' 
USGS (2) Docket 
USBM (AD) Krempasky


George T. Kreinpasky
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ir, £. L Weis.snbor*t, z.euttve ff&csr


	


A i	 egio I 
South 7 ovrd Street 


okna k, sebington


e: rocket o. ThA 433 - 
. L. 7chol* tid . . Collier


	


•	 htt.horse $ine •	 Grail te County., !(outene 
Contrrct No. IdmlO62 


1a'	 crr11 


Desr 1r.. eissenborn: 


nc1os.d tre the oriinel • ñd fou eotiee of & prosed 
*endtent o. 2 to the eborefez'enced contrzct, sin.d b the 


Adeinistretor for the Govsraent. wo extra copisa ers enclosed 
for the use of the ieU Tea*. it will be noted tt irendxient 
o. 3. is rsokd in its entirety ind the .fors,at aendmatt o. 2 


is *Lbstitutet in lies thersof. 


It the coniitions and terse; of the protoeait *endtent re 
•tisfaetory to you end the C'p*r- tor afl five copies shoui4 be 


b thi O*rator and the usuz3. distribution rnde.	 • 


If ny nart of the ro.d snendeent does not he yzr 
rova3 or thr t of the ('pertcr arid cannot be sltez'ed within 


yotir de1t.d enthority, the origiunl md iU epies are to be 
returned to this oftice together with the proo.ed changes for 
consid*tion. 


OFFICIAL FILE COPY 


ttlEAForm7 
(l26)


•	 •	 Sincerely 3Ot$,	 •


George C. Seifridge 


	


•	 •	 • h*i-rean, Pperating 
Frank D. Laib -	


TLGEPMMI/d1m 12-2-57 
umber, re of Mines	 - -	 CC to: •	 Code 


•	 Admr. B. Pile 
• •	 • Oper. Con. 


I4. E. Nelson	 •	 -	 PT.- BEG. I -	 -	 -	
Messrs. Gilbert. DeHuff, r. USBM 


Merer, ueoiotcr1 Survey	 -	 -	 T, H. Kii1sgaard, USGS 
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Standard Form No. 1034 a—Revised
Form prescribed by


Comptroller General, U. S.
September 7, 1950


(Gen. Reg. No. SI, Supp. No. 11)


PUBLIC VI	 - PURCHASES AND 


•RVIC!ifIER THAN PERSONALO


D. 0. Vou. No--------------------------- I 


Bu. Vou. No---------!77 I 


U.S.
(Department, bureau, or establishment) 


Voucher prepared at
(Give place and date) 


THE UNITED STATES, Dr., 	 Payee's Account No.	 4062 


To
(Payee) 


(Address)	 (City)	 (State) 
ARTICLES OR SERVICES 


No. and Date of Date of Delivery	 (Enter description, item number of contract or Federal supply 	 TY 
Order	 or Service	 schedule, and other information deemed necessary)	 QUA I - 


Discount Terms


PAID BY 


(For use of Paying Office) 


UNIT PRICE	 AMOUNT 


Cost	 Per	 I	 Dollars	 I Cts. I 


PAYMENT:


o	
To crrcct F .iO' s submitted by Gerato 
to cly it& Pe	 o. I d.ated, I1/5 


"	 Claimed by Operator	 5,i&1 .00 
Etcee of WLuri	 e3! .r) 


	


x. per eontractRehab.i20.ft. @ 35 .00	 .0O 
.00 


I2Cft. statiQn	 . CU 
Ii4


1,237 


Complete Li	 Gov' t. Part. 
Partial	 Less Payents: 6O0; $i296.. O0;729. O0	 _______ 
Final	 E	 Use continuation sheet(s) if necessary ZUe	 1,2371. 50	 _________ 


Shipped from	 to	 Weight	 Government B/L No. 	 Total 
(Payee must NOT use this space) 


Differences 


Account verified; correct for-------------1. ,237 50 
____________________________________________________________________________________________	 (Signature or initials) 


Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


MEMORANDUM 
.'


V.. -'.: .. '10A/	 /": 


'	 r. 
1 1 ')c ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 


Appropriation, limitation, or 	 A	 ton titl	 Limit'n. or Proj't.	 Appropriation 
project symbol	 pp op____-	 e	 Amount	 Amount 


Allotment symbol Obligations	 COST ACCOUNT 
Amount	 liquidated _____________	 Symbol	 Amount


OBJECTIVE CLASSIFICATION 


Symbol	 Amount 


Check No-------------------------dated-----------------------------. 19------for$--------------------------------------Jon Treasurer of the United States in 
- Paid by j	 1. favor of payee named above. 


Cash, $-------------------------on ------------------------------------. 19-----. 	 l622000a-2







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers 	 Yes J	 No . 


2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) •And by notices posted in public places	 Yes 0	 No 0. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of 


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


No'rE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U.S. GOVERNMENT PRINTING OFFICE 1950 075805 	 16-22000a-2
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Budget Bureau No. 42-R1036.3. 
Approval expires 6-30-53. 


Form MF-104 (Rev.)	 UNITED STATES (April 1052)
DRTMENT OF THE INTERIO 


DEFENSE MINERALS EXPLORATION ADMINIST 


OPERATOR'S MONTHLY REPORT AN 


Month of	 , 195L	 ocket No. DMEA 
Operator's NameY,Z!!3PlS---ndN. 	 -----------------


Address	 0. OX47 Th±11psbur ----Hontna 
Contract Amount,	 -----...	 Government Participation:


FOR OPERATOR'S USE 


ITEMS OF COSTS


----I I JI I	 -\' .X 
— It OI(NMENT USE ONLY 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing........................... 
Crosscutting........................ 
Drifting.............................. 


Winz Rehab. 
(2) Labor and Supervision: 


Labor 
Supervision......................... 
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives.......................... 
Pipe-------------
Track---------------------
Sta.-Rehab. 


(4) Operating Equipment: 
Rental............................... 
Purchase-----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


	


Totals Previously	 Totals To Date	 Approved	 Approved Totals 
Reported	 Monthly Total Previously Reported 


	


4032.00
	


428.00------ - - ---


	


800.00
	


800.00
	


( _ j_o.-O --------k.c-c.. 


Signature 


Date	 ou. No. JZ7 
(See other side)


Monthly 
Total 


396.00 


-Io0 


Approved Totals 
To Date 


I certify that the above bill is correct and just sand that payment therefor has not	 Pursuant to authority vested in me, I certify 


*py	
correct and proper for pay-


____ 


Wheii a voucher is signed or receipted In the name or a company or corporation, the name of the person writing 
the company or corporate name, as well, as the capacity In which he signs must appear. For example:"John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to snake a willfully 
false statement orrpresentatlon to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse) 


______







I _______	 . 


(For Government use only) 


• CERTIFICATION.BY GOVERNMENT. REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the:contactor submitting this voucher is opera ,ting a Defense Minerals 


Exploratidn Administration project under Contract No. ---&'.. in accordance with e terms,of the bontract. 


Signature	 Title	 Date ------------------


APPROVAL BY DMEA E ECUTIVE OFFIcER 0 ALTE ATE: 	 / 


Signature	 -.-----------	 Tit1e7'
	


Date ---


MONTHLY REPORT OF OP 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Qfficer. This report con-, 
sists of three parts as follows: 


(a) Form MF-104—Operator's . Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketcties 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is . to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Vozcher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental".. The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be . reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for depreia-. 
tion of equipment owned. will be reportecF under" Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials,etc., which are usedin the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers misce,llaneóus types of expenditure such s 
payroll taxes, liability insüraCce, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses. incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need• not. support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies.of Form MF-104 are not to be 
thus sujported. 


Form MF-104 submitted .for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of anykind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting; etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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OPERATION 


Drifting______________________________ 
Crosscutting 


Wi nzes-------------------------------
Drilling: Core 


T1mbcr3t,tton. 
Auger 


Stripping 
Trenching 
Test Pits____________________________


iiiii 596DO 


Roads and Trails Inrsti. Ha rio 


TOTAL DISTRIBUTED COSTS------ II


UNIT CosTs Tais
MONTH 


I
OV.Z5i&57


Bureau No. 42-R1151 
al ewlres 0-30-63. 


PORT • 


3	 E'iO62 
Contract No. 
Minerals 


UNIT COSTS 
TO DATE


AUTHORIZED BY CONTRACT 
__________________ _________ 


Units Unit Costs 


42P. 


Iz:I!IIII 11112111111 111211E111.!? 


iii:iiii 11ii1i1111 1;?I1111111 
a TOTAL	 COSTS 


AuTHoRIzED BY 
CONTRACT


Form MF-104A	 i 
(April1932)	 I 


•


	


	 UNITED STATES 
DEPARTMENT OF THE INTERIM 


•	 DEFENSE MINERALS EXPLORATION ADMINIST 


OPERATOR'S UNIT COST AND PROGREI5 


Month of	 9!6	 Jockçt No. DMEA 
Operator's Name	 . to.u..ier 


Address


I Uirns Tms II COSTS To DATE	 UNITS TO 
MONTH	 DATE 


11-------------l42L?r-------I2


1 


oo.ro 


5378.


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS-------------------------------


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


-foir. 1,1957	 W.LJohoii	 NJ'.Coi1iei Date-----------------Operator------------------------


-----


NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001. makes it a criminal offense to make a wilIftilly 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


7	
7


7- )2Lj 44. /
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INSTRUCTIONS 


• Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The' purpose of this' form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
.tatistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent infôrmatibn on mining costs for future use. Tie more important 
phses of operation on which permanent information is desired have been outlined in the 


• form. There are blank lines, however, for those unusual phases which may need to be, 
• reported for a particular project. It will 'be necessary for the Operator tà distribute 'his 
costs among the applicable phases rëportedwith the exception''of three items the costs of - 
which are not to be distributed by the Operator. These three items are: "Operating Equip 
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve- - 
ments, etc." The reason for not distributing these items on a m nthly basis is doubtless 
clear to the . Operator, since such distribution might well overstate, the cost for any one, 
month or period short of the entire contract period. . 	 : :''	 . 


Form MF-104A has been designed to tie in with Form MF--l04 for both monthly and 
-cumulative costs. The "Total Costs" on'Form MF-104A for.each month siould equal 
the,monthly "Total Costs".as reported on Form MF-1O4. This is , also trie' of the "Total 
Costs To Date". 	 .	 "	 . 


In preparing Form MF-104A, it will be necéssáry fequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering' costs may have 
to be distributed over several phases, such' as, drifting, crosscutting, raising, etc., provided 


'that these items were reported active for the month., Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to 'the' 
several phases of the project by the Washington Office of DMEA at, the close of the project'' 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract,, This information is 
usually a part of Exhibit "A" of the contract. • A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 .
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Progrew Rorrt or 
'7ite -rsO!iUO 


Contract 1dm .O62
Docket #434 


• Yoxk at th.e .iThite 5orse	 went 011 t(3 :ttUa1 
during, the month of October	 .niotiy shaft rcab-





iiitatin and station mucking, a there was ror.wok 
on t Stti0fl than vas antici 3oated, thero boin[, 
drift in both the northerly and	 terly direction.
Jo cleaned to the 120' sttioxi nd ovn to &.ho ump 
wLich va ai. additional ".. T', stations are timbered 
as was flOC935Z7., 


The ehaft beiow.t 7Oiove1 . s n solid lime 
and the ial1s oe 1ecê1o'it condition. The sets 
consist of 2 round "ic.11 1ttês t itohed in both ends 
f the shaft .M end p1ato. looked into. both ends of 


the vail 'latos, 4th a d$ider separating the non-
ay and 'cisting comprtrioto, hence each set is e 
otent1a. bearin s	 nd irdpendent ot the others, 


Also rt pipe. iz' :haft to. atart sinking immociato-
1r after November	 2tp consists of 1 air 
and 1" water line, 4lsb	 texied shop and compros-, 
sor shed. 


('1oase note tko 3* s.mp on voucher os rnob,) 


Fohois, Partner 


/	 H 5/.	 1' 
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• 
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Totals To Date'	 Approved	 Approved Totals 
• Monthly Total Previously Reported


Approved Totals
To Data 


iiijiizii zzz zi 


wv.)	 UNITED STATES 
..


	


	 ERTMENT OF THE INT1 
DEFENSE MINERALS EXPLORATION ADM.IkATIO 


OPERATOR'S MONTHLY REPORT 


Month of	 ----------------------- 	 Docket No. DMEA 
Operator's Name	 ---------


Address	 C , !Jo	 7	 \ 
Contract Amount,	 Government Participation:i? 


FOR OPERATOR'S USE


Budget Bureau No. 42-R1036.3. 
Approval expires 6-30-53. 


S . 	 S 


1rt	
• 


.J1 
}:Tj 


wer /2UO 
_/---------------------------------


FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly 
Total


Totals Previously 
Reported 


(1) Independesltl
Contracts: 


•	 Short Form 
Drilling 
Bulldozing 


•	 Crosscutting 


•	 . i'4 
(2) Labor and Supervision: 


Labor 
Supervision 
Technical Services 


Drifting________________________________ 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives 
Pipe 
Track 


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation 


(5) InitialRehabilitationand Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 


Payroll Taxes 
Liability Insurance-------------------


Sampling and Analysis---------------


S 


(8) Contingencies (specify): 


TOTALS


P-rt----_


*


---------


I certify that the above bill is correct and just nd that payment therefor has not 	 - Pursuant to authority vested in me, I certify been	 .	 that this acoount is correct and proper for pay-
Date	 JJ4	


\• YTh	 ment in the amount of: 


Title 
When a voucher is signed or receipted in the name or a company or corporation, the name of the person writing 


the company or corporate name, as well as the caj)acity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—b- NOTE.—Titlo 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


Signature
(AuthorIze9yertiIYin Officer) 


Date 4'/42 V. No. 
(See other side) 







S	 . 


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief.thecontractor submitting this voucher is operating a Defense Mineraln 


Exploration Administration project under Contract No. ^ JQkL4n accordance with the terms of the contract. 


Signature	 7i..')t-'-.t4-l?fr.\ Title	 £vt. Date /cJ/ 4j 
APPROVAL BY DMEA EX$UTIVE OFFICER OR ALTERTE: 


Signature ---- Title
	


Date - 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104-----Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing. the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion a,nd inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later'than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the . Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 .	 ..	 .. 


Item (7) covers miscellaneous types of expenditure such as. 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus,. 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form M F-200 should , have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy Of the purchase order or 
invoice should be attached to the Monthly .Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item '(1) of Form 
MF-104 by deleting as stated above the word "Independent'.'. 
and by showing the.number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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n
UNITED STATES 


DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMIN 


OPERATOR'S UNIT COST AND PROC 


Month of	 1957	 Docket No. DMEA	 4 
Operator's Name W L. ChO1S t6 N. F • Collier 


	


Address	 OBox47Phi rntrw 


	


OPERATION	 UNIT	 CorrsTrns UitsTms	
To DATE	


UNITS TO


-_	 I. 


I--	
-' / \Budget bureau No. 42-R1151 


,'r, Approvalexplres 6-30-A3. 


A;	 ::.	 -\\ ,q rc 


0 


EPORT1 1I 


- 


Minerals	 ________ 


AUTHORIZED BY CONTRACT 
UNIT Costs _________________________ 


TO DATE
Units	 Unit Costs 


Drifting 
Crosscutting----------------------------
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits.................................... 
Roads and Trails 
inotall.. Hd Fr me


iiiiiiitiiii 


TOTAL Costs 
AUTHORIZED BY TOTAL DISTRIBUTED COSTS--------------------------------------------------------------------


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAT COSTS	 -	 4832 .0 


The undersigned company, and theofficial executing this certification, on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


Date	 QLJQL5..7-------- - --Operator 	 kcl..s	 ,Q^3J r------------------------------------------------------------------


Title 


—)" NOTE.—Tltte 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as toany matter within	 . . . 
Its Jurisdiction.


(Instructions on reverse)	 .	 .	 . - 


(For Government use only) 
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INSTRUCTIONS 


Preparation of Form MF-104A—Opérator's Unit' Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the psts of 
which are notto be distributed by the Operator. These three items are: "Operating Equip-
ment- Purchased", "Initial Rehabilitation and Repairs", and ' ANew Buildings, ImprOve-
ments, etè." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This -is also true of the. "Total 
Costs To Date".	 - 


In preparing Form MF-104A, it - will be necessary frequently to djstribute certain 
costs over a number of items. For -instance, supervisory and engineering costs may have 
• to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on -the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. - This information is 
usually a part of Exhibit "A" of the contract. - A space for remarks has been provided- for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Narrottve Report on 
Thite Iorcø 4i 


D1A 434. 
Docket Idmfi1Q62 


A prov.oualy atated w put set under cribMnG after 
we hd 4. aoltd walls and no rurthor danger oi getting 


•	 ny bd ruis from the ob above: 0 Yo then cmtinuod on down 
to U2' on regular shaft sets, and elirninat1ng the costly 
and slow procos oi cribbing Tre sets are approximately 


•	 6' centers vertic1ly and 4th a 4' ,t 4'6" hoisting 
compartment and a 2 '4" x 41 inanway and ar much more 
substantial than cribbing. 


During the month of September we also instlied •	 • • a more adequto hoist which took about a weol': and did 
some comresor work.


W. L.,. Ecnols, Partner
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'Approved Totals
To Date 


'---o-o 


Monthly 
Total


Totals Previously 
Reported 


17210


Totals To Date	 Approved	 Approved Totals 
Monthly Total Previously Reported 


80D.00"


Form MF-104 (Rev.)	 Ut1TED STATES	
•-	


£ Budget Bureau No. 42-R1036.5 


DRTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTR •


	


	 ,	 .\ 
OPERATOR tS MONTHLY REPORT ANpOçl7i 


Month of IUE 1-lot	 ,1957	 Docket No DMEA 2'3L	 ContractNo	 ! C\2 
Operator's Name Y, L, CbOØ$ t' ' 	 F! Co) 1tQ	 Mine}ars. Ii	 !0 


Address P, 0, Box 47 ?141thwj Von. ? \ 
Contract Amount, $ 23560.	 Government Participation 7	 Amou	 ,G70." 


FOR OPERATOR'S USE
	


MENT USE ONLY 


ITEMS OF COSTS 


(1) Independenti Contracts: 
Short Form 


Drilling------------------------------
Bulldozing--------------------------
Crosscutting---------- - 
Drifting-----------11Ino ontbilit'tion 


(2) Labor and Supervision: 
Labor 
Supervision-------------------------
Technical Services---------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track 


(4) Operating Equipment: 
Rental-------------------------------
Purchase 
Depreciation-----------------------


(5) Initial Rehabilitation and Repair& 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify): 


TOTALS------------------------------- fio80. 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been rçeivecl.	 -	 that this account is correct and proper for pay-


Date O Dt.99lS7*py5 hJ.Le Ec ols & 1.F.Co1lier	 mentmtheamountof 


Per42 	 - itIe ---- -Partner 
'When a voucher Is signed or receipted In the name of a companyor corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


---* NOTE.—Title 18, U. S. Code (Crimes). sectIon 1001. makes It a criminal offense to make a willfully 
falMe statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


Signature 


Date	 Von. 'No. 
(See other side) 







aft' '	 -'S 


(Fo, Government vu on'y) 


CERTIFICATION BY GOVERNMENT REPRE$ENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


ExplOratipn Admin)stjation project under,$ontract No. .. --nin accordance with the terms of the contract. 


Signature	 Title --Date 


APPROVAL BY 1EA EXECUTIVE OFFICER OR ALTERNATE: 


Signature


	


	 Title	 —Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104------Operator 's Monthly Report , and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF- 1 04A—Operator 's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the.case of diamond drilling orchurn drilling, the loca-
tion and inclination of holes is to be shown on a mapS 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the' 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. - 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that, used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase".. The amount- of 
expenditures-due the. Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'.	 , 


Item (5) compries costs of- labor ., supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings installations, fixtures 
and equipment. These cOsts, therefore,should notbe reported 
under items (2) and (3).	 S 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These -costs, therefore, should not be' reported under items 
(2) and (3).	 -	 - 


Item (7) covers miscellaneous types of expenditure such as - 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under 'item (7)-.- The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. . 	 . - ,	 . 


Item (8) includes any unforeseen costs not included' in the 
other seven categories.	 ,	 - - 


The original of Form MF-104 when subinitted for reim-
bursable expenses incurred under contract Form .MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regiona 
Executive Officer-. This certification may be stated thus, 
"Certified - True Copy (or Transcript)", followed by appro-
priate signature. If the ExeCutive Officer of the Region 
determines that a contract under Form MF-200 should have 


- an "on-site" audit, that is, a Government auditor should 
make' an audit of the Operator's books and records of account, 


- the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase, order or 
invoice should be attached to the vIonthly Voucher. ' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 ar not to be 
thus, supported.	 -, 


Form MF-104 submitted for reimbursement under - fixed 
price contracts' on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull--
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.


O 872893
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OSTS.........................


T3o--------2O8OD----


AUTBORIZED BY CONTRACT. 
UNIT COSTS 


TO DATE	


'Units I	 Unit Costs 


3:jQ- I2O


AUTHORIZED BY 


QiI.F1OIA	 '	
Ij3 


(AprIl 1952)


UNITED STATES
DEPARTMENT OF THE .INTERIO 


DEFENSE MINERALSEXPLORATION ADMINISTRA1j 


OPERATOR'S UNIT COST AND' PROGRESS R 


Month of	 19	 Docket N ..DMEA?4--------
0	 ' N	 T Ta L. icho10 ai1.ii eoiiier pera	 -	


-0 	 47	 1Ipt'm?g, flontn 


OPERATION	 Um	
COSTS Tnzs Uis	 CosTs TO DATE	 Uo 


Drifting-----------------------------
Crosscutting---------------------.. --
Raising 
Shafts -- -.----------------
Winzes!? 
Drilling: Core----------------------


Churn 
Auger--------------------


Stripping............................ 
Trenching 
Test Pits 
Roads and Trail& 


TOTAL DISTRIBUTED C


'N.'42-R 1151.2 


Li 


MEOA


Operating Equipment Purchased.. 
Initial Rehabilitation and Repairs......... 
New Buildings ..Inurovementa etq 
.Lnet2.ii ft x aie	 i'ac 1. 


TOTAL COSTS............................................. 


The' undersigned 'company, and the'official executing this certification on its 
behalf, hereby certify, that the information contained in this report is correct and 
complete to the,be8t.of their knowledge and belief. 


q' 57	 Eco1e'& Collier Date	 ,'---------------------Operator-----------------------------


Pe2	 Titlo------!r 


NOTE.—Tltla 18. U. S. Code (Crimes), section 1001, makes Its criminal offense to make a wffif'ufly 
false statement or representation to any dosrtment or agc ncy of the United States as to any matter within 
Its jurisdiction.	 '	 S


(Instructions on reverse) 


(For Government use only) 
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INSTRUCTIONS 


Preparation of Form MP-104A—Operator s Unit Cost and Progress Report —Applicable 
places on Form 104A should be filled in by th Operator The purpose of this form is 
twofold as follows:(l) to furnish' the'supervising engineers, and other adminislrators with 
statistical information necessary tobetCer determine the progress of theprject; and (2)- to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have -ëen dlined in the 
form. There areblank lines, hoWev, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the.Operator. These three items are.: "Operating Equip-


I	 ¶
	 ment Purchased , Initia Rehahhtation and Repairs and 	 ew Buildirtgs Improve 


ments etc The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distri.bution might well overtate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie inwith Form MF--iO4 fdr both .nionthly and 
cumulative costs. The "Total Costs" on.Form' MF-1O4A for each month shOuld equal 	 • I 


the monthly ' Total Costs a reported on Form MF-104 This is also true of the 'Total 
• Costs To Date". 	 ..	 . • 


In preparing Form MF-104A, it will be necessary frequently: to distribute certain 
costs over a number of items. For instance, supervisory and engineering cQstnay have 
to be distributed over several phases; such as, drifting,. 'crosscutting, raising, etc.,'providéd 


• that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the vatiois phases, onman days of Iábor . charged to such 
phases or on some other cqu table basis Operating Equipment Initial Rehahilita 
tion and Repairs", and "New 'Buildings improvements, etc.", will be distributed to tl'e 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Cntract" will be 
filled iii by the Operatr if such information is found in the contract. 'This,inforniation is 
usuallj a part of Exhibit A' of the contract A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 •	 •	 . •	 "	 .•


.1 
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No, 42-RlO36. 


7 RECrn 


s
L'L) 


;i •,c 	 •'.-• -- - - 


HIIIZZIIIIII ZZZZZZZZZZZ!c:Z IZZIZ2 ZIIZIIIIZIZI 


• UN I TED STATES	 / 
•	 DRTMENTOF THE INTERIO,R 


DEFENSE MINERALS EXPLORATION ADMINISTRATI 
•	 •. 


OPERATOR'S MONTHLY REPORT AND 


Month of	 - 195 7 	 Docket No DMEA 434 


Operator's Name 
Address	 '"


p---- —--------------------------Contract Amount, $: L	 Governnent Participation: _7% 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Prevlousl' 	 Totals To Date	 Approved	 Approved Totals 


Total	 Reported	 Monthly Total Previously Reported
Approved Totals 


To Date 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing---------------------------
Crosscutting------------------------


(2) Labor and Supervision:1 
Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives 
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repairs_ 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance...............


:::i 


(8) Contingencies (specify):


_________ r ,	 ____________ ______ ____________ 
—'LJ*''' 


I certify that the above bill is correct and just nd that payment therefor has not 
been rejved.	 ••• 
Date	 "Payee	 • 0h t4	 • )	 ". iO 


Title ------------------------------------
W hen a voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as welt as the capaclty In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


----* NOTE.—Title 18 U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
fai,'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdIction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Sgnature 


Date	 42 You. No. ---.-----77 
(S'ee other side)







(For Government uwonly) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I. certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Adminis ration project under Contract No. —' '2!in accordance with the terms of the contract. 


Signature /5/j4)	 Title	 Date	 4 /7S, 
APPROVAL BY DMEA EXECUTIVE OFFICER R ALTERKATE: 


Signature	 2	 -- Title -	 Date 


HLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts 'as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and' consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown' on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104--Operator's Monthly Report 
and Vottcher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


• , Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under.con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase , of equip-
ment will be reported under "Purchase". The amount , of 
expenditures due the Operator to reimburse him for 'depiecia-
tion of equipment, owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers misäellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liablity insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unfOreseön costs not included in the 
other stven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls ot transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Exeèutive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly vo ,ucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Aonthly Voucher.' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A)', however, are not re-
quired to be supported by documentation of any kind. ,The 
'Operator will submit his claim under item (1) of Form 
MF-104 by deletingas stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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hhF-1o4A 
(April 1952)


UNITED STATES 
DEPARTMENT OF THE INTEL 


DEFENSE MINERALS EXPLORATION ADMINI 


OPERATOR'S UNIT COST AND P\ROG 


Bureau No. 42-R1151.2 


R
	 7RED 


TION)4M, 


REPORT. S 
Month of	 195?	 Docket No. DMEA. 
Operator's Name	 •	 • • 


Address------------------___47---


t	 t1.l. 
CöntractNo	 j 
Minera1s	 ---


OPERATION UNIT II Cosisrrns UNITS Puts I	 I UNITS ¶'() I UNIT COSTS 
MONTE Ii Cos'rs TO DATE I	 DATE	 I	 DATE


AUTHORIZED BY CONTRACT. 


Un1ts
	 Unit C,LqtR 


Drifting------------------------------
Crosscutting 
Raising............................... 


Wi nzes.............. 
Drilling: Core---------------------


Churn 
Auger.................... 


Stripping 
Trenching---------------------------
Test Pits 
Roads and Trails......-------------


---;	 ---P1T----	 k4:	 T"
	 --------


TOTAL COSTS 
AUTBORIZED BY 


TOTAL DISTRIBUTED COSTS------------------------------------------------------------------


Operating Equipment Purchased..--------------------------------------------------------------------------
Initial Rehabilitation and Repairs-------------------------------------------------------------
New Buildings, Improvements, etc--------------------------------------------------------------------------


-----------------------------------------------------------------
TOTAl COSTS	 ' ' '- • 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARK5... 


complete to the .Jest of their knowledge and belief. 	 --------------------------------------------------------


5 2'Y7	 QL.	 ci	 — 
Date------------------------------Operator --------------------------------------------------------------------------------------------------------------------------


P4Q4&,4& Title 


—4' NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001. makes it a criminal offense to make a wflhfUy 
false statement or representation to any department or agcncy of the United States as to any matter within 
Ha Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


7 7a74L,---	 £7/	 ? /5?s7







.	 .	 t1 
INSTRUCTIONS' 


Preparation of Form MF-104A--Operator's Unit, Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by thç Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and Other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in , the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the.costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 	 . 


Form MF-104A has been designed to tie in' with Form MF- 104 for bot.h monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month àhould equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items. 'For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for, 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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L95? 


To:	 Associate Solicitor, Divieton of Mineral Resources 


Iron: Division of iron and Perro . ftUoys, WP.A 


Subject: Pre'oertjon of eet 
Docket No • DKLA	 1 33I4 - Manganese 


chola and Collier 
Whitehoree Mine 
Granite County, Montena; 
Contract No. idm-lO62 


ttached is a rough draft of a propdeed Ament*ent No. 2 for 
your. use in preparing it in final fora. 


\N. S. MARTiU.. 


V.5. Martin, Director 
Attachment	 Division of tron end Terro-Alloys 


TLcHAPMAN/dlm ll..22-57 
cc to:	 Docket 


Chron. File


k2 3







W
XPLORtTION PR0JCTOIC1P 


N 1 L, OR0LS	 N. P. COLLI1'R 
D0CIET NO. ThEA 33L 


IAMENDMF*IT No. 2 


it is egreed this	 dey of tt•:;.:	 , 1957, betwOn


the United States of America, acting thrm.gh the 1pertriant of 


Interior, 'Defense Mineriis ixploretion Administration, end W. 


end N. P. Collier, thtt xp1oration Project Contract No. Idt1!lOè \\ 


(Docket No. DA s33), dated Pebruoz'y 20, 1957, ee amended, t. 


further amended as follows: 


in Amendment No. 1, from (a) Under the heading t Deecriptin ' 


of the Work", peragreph 2, delete the fii'st sentence, "ehabflitet 


the winse to the. 320 foot level. end eubetitut the following: 


"2, "Behabilitats the winze to the 123 foot level."	 •, 


in "Txhibit A•of the contrtct, deiét9 item 3, "Clean the 	 \


120 foot etation and retimber if' neeesaary." en substitute the 


following: 


"Clean the 123 .foot *tatton end retimber if necessary." 


In Amendment No. 1, from.(b) Under the hedtng "Estimated 


Cost of the Project." item 2, delete the following: 


"Iehabilitate 320 feet of eheft et $35.00/ft. 	 $14,200.00* 


* The sum f $120.00 Is not allocated to any work." 
end substitute the following: 


"ehabi3itate 123 feet of shaft at $35.00/ft. 	 $4,305.00' 


• The sum of $15,00 is not e3iocated to any work? 


This amendment shall not be conetiued to increese the 


eatinated cost of the project, the aggregate emount which the 


Government may be required to contribute, or the fixed unit cost 


of any item of work.







.


	


. 


Thcecuted in qutntupiicte the dy nd y'er firet above 


written.


TH UX1. 1$ OP WWtCA 


1cbo3s pRrtner) Admtnutrator, Defense Mtnere 
2zp1oration Adminietration 


N. F. Collier (partner)







r	


S	 . 
pBoJCT CoNTBJCT 


W. L • rcRoLs 4'ND N • L COLLVB 
DOCE1T NO. DMA .k33 


3U$TIFZC!\TION p	 jp: NO. 2 


Upon copletion of the rebbUttat1ofl of the shaft 


at the W itehoree mine it was found that it bottomed at the l2
\ 


foot level, in3teed of the 120 foot level a authorized in the 


Contract. Unei' these conditions it is felt that increasing 


	


the rebat ttC	 e Is juetifted. 


When Pmendinent No. 1. as written the cost of rehabititatiO\\\
\ 


reduced from $36.00 per foot to $35.00 per foot, thus leaving 	 " 


balance of $120.00 in the total cost of the contract. s the coet 


of the 3 additional feet t$ $105.00 the balance still left is $15.00.







. tt4EAForm7 
(12-6)


OFFICIAL FILE COPY 


.Dte	 Surname 1Co] 
/1/	 n_i	 1 


1OV 1 9 1951 


e61'$. U. L. ic1gl nd . 7. CoUie 
?. G..Eh? 
ThUi8burg, ioithina


to: iockot a. ffL'b.331 (anganese) 
U. L. tchela ad . ti'. CoUter 
ihitehose Ltne 
Crenite County, iiontaua 
Contract Uo. in411O62 


Gentlenen:


TI'ough a clerical error, the word 'Acting" wae outtd 
rroin tbe title wxlor the signature or 1r. Prarc . Johneon. on 
An6nent Eo. 1 to yotw contract I4a1O62. o shaU appreciate 
it if you will please inext 'cting" before Adniinistratoz' on 


ur copy of the amendizent, so the title wtll reed "Acting Admuis. 
trator, Donso Minerals cpLoration Adnitnistration." 


Ue regret that thie inadvertence oconrred. 


imorely yours,. 


C. 0. Mittendorf 


Administratr 


CONittendorf/fw-ll/19/S7 


cc:Ials & Files 
&Thir. Read. File 
Reg. I 
Mr. Martin 
Mr. Johnson 
Mr. Mittendorf


B23







t?4EAForm7 
(12-6)


U?JJCIAL FILE COPY 


1Dote	 Surname	 Code 


NOV 1 9 1951 


. A. 1. 
Lxecttive QfLceZ', 1)3' 
rte1i m, Ron I 
out S? 9waz'd treot 
pokax 1, Uáathgton


Ec	 oet To.	 (E.zaio) 
. L.	 ud fl. ?. Colitor 
httehorse tine 


nite County, !oitafla 
Contract . Iu'	 2 


!ear .


3e noto tbe e ioc<1 .cte o o lctte*' to esszs. 


L. Z*hois rd , .. Co11ier axra have the sara CoXTOCtiOn sde 


yr aI t! flnooc fficer'e CG1 1e o the amxerit. 


icore1r øurc, 


C0 O Mittendor (41'	 1 


itzator 


ourc 


CONittèndorf/fw-i1/].9/7 


cc:>1i1s & Fi1e 
dia', Read. 1'ile 


Reg. 1 (2) 
Finance Officer 
Mr. iartin 
tTr. Johnson 
Mr. Mittendorf







•
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3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 - =	 ' 


So. 157 Howard Street	 j/1 ( 
Spokane 1i. , Washington	 1, 


Noveer 13, 1957	 = 


Mr. George C. Se1fridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA- 14334- (Manganese) 
W. L. Echols and N. F. Collier 
Whitehorse Mine 


/	 Granite County, Montana 
Contract No. Idin-E1062 


Dear Mr. Selfridge: 


Enclosed are the Government and Audit copies of Mienthrient 
No. 1 to the contract. 


Other copies of the amendment have already been distributed. 


Sincerely yours, 


A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I 


Enclosures 


cc: USBM (2) 
USBM (AD) 
Prinz







.	 o


UNITED STATES
DEPARTMENT OF THE INTERIOF 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


November 13, 1957 


L': biu	 ij-\j 


© m9 ji 	 g5i 


LLJI 


tIiJ h/IM 4L00


Mr. George C. Seifridge, Chairman 
DA Operating Conunittee 
Department of the Interior 
Washington 25, D. C.


Re: 


Dear Mr. Selfridge:


Docket No. DMEA-4334. (Manganese) 
Echols and Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No. Idm-E1062 


The old shaft at the Whitehorse mine bottomed at 123 feet and 
only 120 feet of shaft rehabilitation is authorized under the contract. 


We recommend that Amendment No. 1 be further amended to 
authorize the additional 3 feet of shaft rehabilitation. The funds 
for this work can be taken from the $120.00 not allocated to any work. 


We see no reason to reduce the 55 feet of winze sinking to 52 
feet to compensate for the additional 3 feet of shaft rehabilitation; 
however, we have no objections if you wish to do this. 


By Field Team, Region I 


A. E. Weissenborn, Exec. Officer
U. S. Geological Survey 


S. W. Zoldok, Acting Member
U. S. Bureau of Mines 


cc: USGS (2) 
USBM (AD)
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[I4EA Form 7 
(l2..6)


\WV 


OFFTtTAT. FTr Cd)PY 


I 'rrT


I 


I.


S 


Mr. A. L W.jssenbern 
Executive Otfic.r, R.gioa I 
South 17 Howard Street 
SpokaM h, Washington


LI F. Yopes


saber, Buxi Qf 


Thor H. Kiilsgaard 


naeiTheoiogic4 Su


TLchapman :foc lO-30-S7 
cc to: Code IOO 


Admr. R. FL1e 
Oper. Conun. 
FT. REG. I 


Messrs. Gilbert DeHu.ff, USBM 
• T.. H. Kiilsgaard, USGS 


Encloøures


Re: Dock*t lo. IN s33! *nganes. 
W. L.. Echols and N. F. Collier 
Whiteborse Itne 
Granite County, lbntana 
O,ntract No. Idi..E1O62 


Dear XIr. WeisaenbcTfl: 


This will acknowledge receip ot your letter of 
October 1?, l97, returning all copies of Aidsent No. 1, 
unsigned by the Operator', with copies of the Operator's letter 
to you of October 10, 17, giving reasons for not signing. 


Enclosed are the original and four copies of a re 
vised proposed A ritent No. 1, with changes znggested by you 
ax the Operator. N extra copies are enclosed for the use 
of the Field Teaz, 


It W& necessary for us to reduce the unit cost in 
the returned aandeent to suit the reduction in the size of the 
aenway, but hsir been advised of the high cost of the reba-
bilitaticn to the Operator, we aad* a ainizua reduction. 


The original and copies should be signed by the Operator 
and the usual tribution de.


Sincerely yotws, 


George 0. Seifridge 
APIOVED:.


Qiairau,. Operating Coaettt.I 


8623 
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. 
Gçvernment's Copy


ki2d 


EXPLORATION PROJECT CONTRACT
W. L. ECHOLS AND N. F. COLLIER


DOCKET NO. DMEA_11334 


AMENDMENT NO. I 


It is agreed this .3Othday of September , 1957, 
between the United States ofAmerica, acting through the 
Department of the Interior, Defense Minerals Exploration 
Administration, and W. L. Echols and N. F. Collier, that 
Exploration Project Contract No. Idm-E1062 (Docket No. 
DMEA_4334), dated February 20, 1957, is amended as follows: 


In Exhibit "A": 


(a) under the hea.ing "Description of. the Work 
paragraph 2 is revised to rad as follows: 


"Rehabilitate th winze to the 120 foot level. 
The winze shall be crbbed with 4 inch by 6 inch 
or 8 inch cribbing, alowing two to three inches 
between sets, and shap.l be spiled as ne,cessary. The 
hoisting compartment shall be 14 feet by 24 feet, and 
the manway shall be ]J foot, 10 inches by 14 feet': 


(b) Under the hbading "Estimated Cost of the Project," 
item 2 is revised to read/as follows: 


"Rehabilitate 120 fet of shaft @ $35.00/ft. $4,200.Oo"* 


This amendment shall not be construed to increase 
the estimated total costof the project, the aggregate 
amount which the Government may be required to contribute, 
nor the fixed unit cost of any item of work. 


Executed in qüintuplicate the day and year first 
above written.


THE UNITED STATES OF AMERICA 


______________________(partner) 
WILLIAM L. ECHOLS


By____ 
Administrator, 


Exploration Administration. 
Jpartner) 


NORMAN F. COLLIER 
*The sum of $120 Is not allocated to any work.
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P.C. ex 47 
stur, ?cr it'a 


October 21st., 1Q57 


United States Departmant 
of Interior	 Re Docket # 4334 efense Minerals Exploration	 contract # Idm-.1062 Adminjeteratlon	 White Horse l4ine, 


Granite County, Mont. So.157 Howard Street 
Spokane 4, Washington 


Mr. A. L. Weisunborn 


Dear 81r:
Is there any chance et ttr t4 i5anon the work 


already accomplished and passed by	 r' field team? Thisrequest may b• 8omewhat wlu8ual but w have been on our 
own capita). since the let, of .juz.e, i1 rit now we are 
soraping bottom. 


I know itwo. t&kb ar.. &ti.c.l three months 
or eo to get theni to reoor1d.: te a foot so we 
wb.I let it stard at tbat • e l] try t.o keep going 
a few days longer, and lay off t a iore favorable time. 


Very trL" r .re	 ccv 
DMPA Wiu1ar T,	


Ii







S	 4IOPY 


RECCIwL	 3) 1, 
--	


j 
- L:) t 


K?. w1flii 1.. *she3s 


)ent& •	
l*a Doskst No. mA.4334 (gsx&eee) 


White hors. Minó 
Grenit cflt7, Mentsa 
GentrietWo. Zu.12 


fur Kr. $uhø31*i	 . 


InoIe.withóurr.qe.tctGetsb.r2i.957,,eer 
Washingten .tft.. bi. gant.d us suU*rity to k. partis]. ps*s*t 
en shift *bi3.it*tien pisidin rseel$ of en enthsnt *thsriwI*g 
sees shoag.. in tiab.ring sp..tft.itio.s fez the shift. 


•	 The pirti*L psent ts biud on 90 feet of shtt r.habUi 
tation at $30.OD per feet, The uscs.s*r s4justasnt for tsU psasnt 
!6U b *M her& the pending ssst i •stied, 


:r •1- -	 ILLrI.,.0	 ..*'.::is 


. 1. eisunbern, ee, 0 
13, 8. 0ee*gicsi 3urve 


•	 . 	 r.ii:	 ..	 Jj 


W g... .mr,	 si 
U, 3. Bruuet Klnee 


cc:	 DA (3)' 
usas(2) 
USBM (AD)
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATiON ADMIN ISTRATION 


So. 157 Howard Street 
Spokane 1., Washington 


October	 1957 


MEMORANDUM 


To:	 DMEA Field Team, Region I


Q1>'/ 


114	 )LJ 


J 


LfJ/L ';H&QO iiiiAi 
ITiEii 


From:	 William C. Prinz, Geologist, U. S. Geological Survey 


Subject: Interim Inspection Report, Docket No. DMEA- 1433 1-1. (Manganese), 
Echols and Collier, Whitehorse mine, Granite County, Montana, 
Contract No. Idm-E1602 


The property was examined October 16, 1957 accompanied by 
John Papastaniatiou, Geologist, Institute of Geology, Athens, Greece, 
George T. Krempasky, Mining Engineer, Ti. S. Bureau of Mines, and 
W. L. Echols and N. F. Collier, Operators. The winze has been 
rehabilitated to -the 120-foot level where there is an old 80-foot 
crosscut north and a stope south. The crosscut north is easily 
accessible and was mapped; the stope south is accessible only 
through a narrow crawl space and could only be sketched (see 
attached map). 


In the crosscut north, there is a 1.O-foot wide zone 
containing numerous seams of limonitic gouge. These seams are up 
t 8.inches thick and generally consist only of clay and a little 
limonite but a few contain some buff quartz. Most of these seams 
strike N. 70-75° E. and dip northwesterly, and are apparently 
parallel with the bedding in the enclosing Hasmark limestone. A 
few, however, have divergent strikes and dips. This zone of bedding 
shears may project upward to the zone of bedding shears found east 
of the winze on the main adit level (see fig. 3, Examination Report). 


Two limonite gouge seams, 2 to 3 inches thick, are found 
on the 120-foot level just north of the winze. One of these seams 
strikes east-west and dips 8° north; the other strikes N. 65° E. 
and dips li.80 SE. The strike of the east-west seam is parallel 
with the strike of the main shear on the main adit level, and the 
two may be continuous, or the seam on the 120-foot level may be just 
a strand of the main shear, or the two may be unrelated. If they 
are continuous, then the dip of the main shear has changed from 
85° south on the main adit level to 85° north on the 120-foot level. 
Figure Ii. of the Examination Report and of the subject contract 
contains two cross sections of the Whitehorse mine prepared by 
Pardee (u. S. Geological Survey Bull. 725). His south-north cross
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section shows the main shear with a near vertical dip at and above 
the main adit level, but connected below with a quartz vein dipping 
LI.5o_500 north. It looks as though he has connected the main shear 
with one of the quartz bearing bedding shears, something which 
probably shouldn't have been done. The 11.50_500 north dipping quartz 
vein is probably part of the bedding shear zone found east of the 
winze on the main adit level and north of the winze on the 120-foot 
level. The main shear probably retains a near vertical dip and is 
represented on the 120-foot level by the east-west striking gouge 
seam.


Near the main adit level, the ore body is shown plunging 
west. The intersection between the east-west vertical shear and 
the bedding shears also plunges west and it appears that the ore 
body is controlled by their intersection. If this is so, then 
the main ore zone on the 120-foot level would lie between 100 and. 
200 feet west of the winze at the intersection of the east-west 
gouge seam and the zone of bedding shears. However, tie east-west 
shear here is weak and may not make ore at the intersection. 


South of the winze on the 120-foot level, there is a 
small stope which is accessible through a small crawl space. Here, 
the ore appears to be controlled by a strong bedding plane shear 
which strikes N. 70 E. and dips 5 00 52O northwesterly. The ore 
here also plunges west. Workings from the west end of the stope start 
downward on the ore but how far down they go is unknown because they 
are filled with muck. The operator plans to clean out the entrance 
to this stope so that it can be mapped at the time of the next 
interim inspection. It is possible that this ore body represents 
the main ore body cut off by a fault but I doubt it. It looks 
more like a separate ore body controlled by different bedding 
plane shears than those which control the main ore body. 


As the winze is deepened, it should cut the strong 
bedding plane shear which controls the ore body south of the winze 
at the 120-foot level and ore should be just west of the winze. 
When the 170-foot level is attained, the proposed crosscut north 
will probably first encounter this same strong bedding plane shear. 
Drifting west along this bedding shear on the 170-foot level should 
then intersect the downward extension of the 120-foot level ore 
body if it hasn't already been mined out. 


Figure 1. of the contract calls for 80 feet of cross-
cutting northward from the winze on the 170-foot level to intersect 
the shear zone which controls the main ore body. This program is 
based on Pardee's concept that this main shear attains a flat 
northerly dip with depth. If Pardee is wrong, as now appears 


2
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probable, and. the main shear remains nearly vertical, then it should 
be much closer to the winze and the winze 'will have to be watched 
closely to make sure that it doesn't cross to the south. This shear 
is 'eak on the 120-foot level and. it may not even be recognizable 
on the 170-foot level. This would then make it necessary to crosscut 
north for 80 to 130 feet to intersect the zone of bedding plane 
shears and then drift west on these shears in search of the downward 
projection of the main ore body. 


Perhaps the best way to explore from the 170-foot level 
would be to go westerly from the winze to search first for the 
downward extension of the ore body found on the 120-foot level 
and then go west-northwest in search of the main ore body. 


William C. Prinz 


Enclosure 


Distribution: 
DMEA (orig. & 3) 
USBM (2) 
TJSBM (AD) 
Docket 
Prinz
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xaacxxxxwu	
uJhjsO1(oi REYOLVIM) 


FUND, DEFENSE R JCTION ACT, INTERx (ThANsp TO OFflCE OF SECRETAR!) TELETTpE 


IL IM3 0. AGNEW, ACTI* EXECUTIVE OFFICER 
IMEA hEW TEAM, REGION I 
SOUTH 17 IIWARD BNEET 
SPOKANE I, W&SEIM3TQN 


RI1ZTT OCTCER 23, )$7,QOCK! Th4EA ti33I, EC}ULS AND COLT 1Th. WE BE RI1TIM 


AI4ENt*IENT NO. 1, AlREADY SIGNED BK AIRINISTRATth BiTT RETID B! QPERAT(*, TO 


ALLCM EITIR CUBBING CR STANDARD SHAFT TS AS RX)NNENDED. UNDER THE 


CIRCI14STANCES YOU A.E AUTHORIZED AND RKQTrED TO MAKE PARTIAL PAYMENT BLD 


ON 90 FEET OF SHAFT A? $30 PER TOOT AS SUO(ZSTED. 


George C. Seifridge 


CHAIRMAN, OPERATIM CCMIT 


\


WSNeRTIN/foc 
lO-2L..-57 
cc to: Code tj.00 


Adnr. R, File 
Oper, Conim. 
FT. REG. I 


Messrs. Gilbert DeHuff, USBN 
T. H, Kiilsgaard, USGS


8623 
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YWA 109


WAF SF 12 I-CS-Gd 


SPOKANE WASH 10-23-57 1130U 


GEORGE C SELFRIDGE CHAIRMAN OPERATIONG COMMITTEE 9 DI4E 


WA • 


REOURLET OCTOBER 17, 1957 DOCKET DMEA-1062 ECHOLS AND COLLIER, 


WIIITEIIORSE MINE. R]tCZIVED 


LETTER FROM OPERATOR REQUESTING PARTIAL PAYMENT ON WORK COMPLETED AND 


CHECKED BY OUR EXAMINERS. OPERATOR HAS BEEN USING OWN FUNDS SINCE 


7, 1 1957 AND IS ABOUT OUT OF MONEY. 70 FEET OF CRIBBED SHAFT 


AND 23 FEET OF STANDARD SHAFT SETS HAVE BEEN CHECKED BY EXAMINERS. 


CAN YOU AUTHORIZE PARTIAL PAYMENT BASED'ON 90 FEET OF SHAFT AT $30 


PER FOOT.	 , 


WING G AGNEW ACTING EXEC OFCR, REGION '1 


17 1957 DNEA-1062 1 1957 70 23 90 $30 


SLP 1131U
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UNITED STATES	
/


DEPARTMENT OF THE 1NTERIO4©! 


	


DEFENSE MINERALS EXPLORATION ADMIN ISTRATIO	 I 2 


1201 N. Division St.	 -,2J1 
Spokane 2, Washington 


October 17, 1957	 / 
j 


Mr. George C. Selfridge, ChairmanV 
DNEA. Operating Committee 
Department of the Interior 
Washington 25, D. C. 


Dear Mr. Self ridge: 


Enclosed are all copies of proposed Amendment No. 1 which. 
has been returned unsigned by the Operator. Also enclosed are two 
copies of the Operator's letter of October 10, giving his reasons 
for returning the amendment unsigned. 


We recommend that in Exhibit "A" under Description of the 
Work, paragraph 2 be revised to read as follows: 


• "Rehabilitate the winze to the 120 .-foot level. The 
winze shall be timbered with regnlar shaft sets and/or 
cribbed with 4 inch by 6 or inch cribbing, allowing 
2 to 3 inches between crib timbers, and shall be spiled 
as necessary. The hoisting compartment shall be not less 
than 4 feet by 4 feet, and the manway not less than 1 foot 
10 inches by 4 feet." 


The Operator is doing an excellent job under adverse conditions 
and we recommend no further reduction in the unit price of $35.00 per 
foot as authorized in the proposed Amendment No. 1, since the Field 
Team had recommended a unit price of $41.00 per foot for this work. 


By Field Team, Region I 


A. g Weissenborn, Exec. Officer
U. S. Geological Survey 


&-
Thomas E. Howard, Acting Member 


Enclosures	 U. S. Bureau of Mines 


cc: USGS (2) 
USBM (AD)


33 
Re: Docket No. DNEA-. 6 (manganese 


Echols and Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No. Idm-E1O62







3ox 47 -	
-	 Pht1ipsbur, Mon	 '4 


Qotober 10th, 19ff 


'1


0trsit # tda-fl062 
U.S. Dopartaent of In4rior 
Defense Minerals Expl4rstion 
Administrstion	 ,. , 


Mr. A, E. Viessonborn 


Dear Sirt	 - - 


I sa return.in Aaendaent # 1 with & op000I shan•, 
and an lpLsnation. 


After vs passed the 70' level vs had no further need 
for th iibbin, aM startid putting the re6ular sl*tt lots in, 
whish are	 r substantial,aM .aeier to keep in aLt6na.nt. 


•V. ao nt to keep the walls open fer possible t.st 
hole dril1in as the area between t• 70' aM 120' lv*3sbas 
faulted. !owould sugsst this obsst, 'ribbixi W	 TO' level 
and shaft eets to the 120 level • We can easily 1 3y vith your 
original s&tfieations fro* there to the 170 lovs2.. 


Would I1.so like to inquire as to why the siit in prloe 
when the as$usl oost to us has been $70.00 per toot, and ii far 
more oeapliat.d than stjtking a new one. I don't onppos• Peale. 
lit edition it11 over die. 


Very truly your. 


Witilu Zohols (partner) 


.0 


-	 0--.	 -.







UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


.


	


. 


1201 N. Division St. 
Spokane 2, Washington 


October 8, 1957 


IVIEMORANDUM 


L2	 '5'. 
{ZTL 


2L2rc 
J 
"Hi- !


To:	 DNEA Field Team, Region I 


From:	 George T. Krempasky, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DMEA-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite' County, Mont., 
Contract No.' Idm-E1062 


The project was visited September 23 accompanied by Messrs. 
Echols and Collier. The previous visit was on August' 28. 


During the interim the Operator advanced the rehabilitation 
of the underground shaft 21 feet for a total of 93 feet. Cribbing has 
been installed to the 70.5-foot level. Two bearing sets have also been 
installed; one set at 71.5 feet and the other at 74 feet. 


The rate of advance continues to improve and it is believed 
the 120 level will be reached early in October. 


The contract status is: 


Date of contract: February 20, 1957 
Termination date: February 20, 1958 
Amount of contract: $23,560.00 
Amount spent:	 2,528.00 (May ' 57) *


Vouchered 
Authorized Advance Completed 	 Sept. '57 


Install headframe, etc.	 $800.00	 $800.00 
Rehabilitate winze '	 120 ft. 21 ft.	 93 ft.	 112 ft. 


*Vouchers for JufLy, August and September are being held pending receipt 
of amendment prepared in Washington; there was no voucher for June. 


Distribution: 
DNEA (4).7 
USGS (2) 
USBM (AD) 
Docket 
Krempasky


George T. Krempasky
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I
.'DMEA. 


RECEIVEIOCT 9, 1957 
DATE J Ifl1AL$ f_CODE 


So. 17 Howard Street LfI9 LI_TI WO 
poane 4, astiiagtcii ____ J	 fj 


Qct*ber ,	
id a 


Mr. iUi*an 1.. co3a end	 _____ 
Mr. NGr*A 7. Collier	 1 -	 ____ 


Philipsburg, *mtana


Re * Docket No	 A.J34 wanese) 
hitshcrse lUne. 


Granite County, *t 
Contract No. I-Z3OC 


Oent3!eaen:


Our iiingtGb, D. C. office has praørG4 A**rnd*nt No. I, 
the ari4ine1 s4 tour oapies Of iCh are sncloeed. f thia asnd 
u*nt iets with your approval, vold yc* p1*ss. sign all copies 
aM return *3.1 but the copy rked. tc*' tha (erst. 


It the *ien4nt does not st vitb your spproval, please 
return all copies, immigned, with your ocwamnte. 


Sircers3 y 


	


•	 A, L is$enborn	 • 	 • 	 S 


etitiia Officer, tNA ; 
Fteld esm, RegiOb I	 . 


d3.omurss ' 	 . ..	 . 


cc]4	 a)	 .	 .	 .	 .	 .	 .	 .. 
USBM2)	 '•.. 
UM	 £ 1;	 .	 .	 .	 , •.• 


Print	 .	 .	 •.	 .	 .	 .	 •••	 .







L'T 
D. 0. Vou. No 


No---- - 2063 


C	 --


Standard 'orm No. jO34LReviscd 
Form prescribed by'	 - 


Corn troller General U S 


•	 (Ge. RegNMup.No.i1Y	 SERVICES OTHER THAN PERSONAL 


U.-s.
(Department, bureau, or establishment) 


Voucher prepared at	 Spokane, Washington	 101214/57 
(Give place and date) 


THE UNITED STATES, Dr, 	 Payee's Account No. 


To	 aM N. F. Collier 
(Payee) 


P. 0. Box 147	 Philipsburg,	 Montana


PAID BY 


(For use of Paying Office) 


No. and Date of 
Order


Date of Delivery 
or Service


ARTICLES OR SERVICES 
(Enter description item number of contract or Federal supply 


schedule, anci other information deemed necessary) 
Discount Terms 


July, Partial payment in accordance with 
August teletype received from George B. 


& Sept. Self ridge, Operating Coiiuuittee, dated 
1957 October 211, 1957: 


Based on 90 ft. of shaft 	 $30/ft. 
Lees amount paid. for 148 ft. of 


PAYMENT: shaft on Vou. No. 1992 dated 6/18/57 
Complete	 El] 
Partial	 [1 
Final	 LI . Use continuation sheet(s) if necessary


	


UNIT PRICE	 AMOUNT ' 
QUANTITY


Cost	 Per	 Dollars	 Ct.. 


	


-	 2,025 00 


1,296 00 


Shipped from	 to	 Weight	 Government B/L No.	 Iota1 
(Payee must NOT use this space) 


I certify that the above bill is correct and just and that payment therefor has not been received.
Differences 


(Sign original only) 


Date--------------------*Payee	 ------------


	


(Tb). certificate sot required eh,n • like certificate is made by pay,. on attached blI or bills)	 2	 00 Account verified; correct for-----------___________________ 
Per --------------------------------------------Title ------------------------------------------------(Signature or initials) 


Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


Pursuant to authority vested in me. I certify that this account is correct and proper for payment. 


tApproved for $	 t ----------------------------------------------------------------(Authorized Certifying Officer) 
SIGN 


By ------------------------------------------------------------- ORIGINAL 	 Title 


Title---------------------------------------------------------- Date 


THE REVERSE OF THIS FORM MUST BE EXECUTED WHEN PURCHASES ARE MADE OR SERVICES SECURED WITHOUT WRITTEN AGREEMENT IN ANY FORM 


ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 
Appropriation, limitation, or 	 A	 ri ti n title	 Limit'n. or Proj't.	 Appropriation 


project symbol	 pprop a	 Amount	 Amount 


	


Obli atlons	 COST ACCOUNT	 OBJECTIVE CLASSIFICATION 
Allotm.nt symbol	 Amount	 liquidated	 - _____________________________________ ________________________ ______________ ______________ 	 Symbol	 Amount	 Symbol	 Amount 


Check No-------------------------dated-----------------------------, 19 -- -- - , for $--------------------------------------5 on Treasurer of the United States in 
Paid by	 1. favor of payee named above. 


	


ICash, $-------------------------on------------------------------------. 19- ---- .	 Payee
(Sign original only 


When a voucher is signed or receipted in the name of a company or corporation, the name of the person p 
writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: 	 er_________________________________________________________________ 
"John Doe Company, per Johp Smith, Secretary", or "Treasurer", as the case may be. 


tlf the ability to certify and authority to approve are combined in one person, one signature only is nec-	 Ti'l tssary otherwise the approving officer will sign on the line below Approved for $	 and 
over his official title. 	 •	 1G-22900-3 







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers	 Yes 2	 No 12 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places	 Yes 12	 No 0. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of -------------------------------------------------------------------------


(Here state in detail the nature of the exigency or circumstances under which the securing of competftion was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


16 -22900-2 •It U. S. GOVERNMENT PRINTING OFFICE: 1950-0-75806 


.
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!'EMORANDUN 


To: 


From: 


Subject:


I 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


1201 N. Division St. 
Spokane 2, Washington 


August 30, 1957 


DA Field Team, Region I 


George T. Krempasky, Mining Engineer, Bureau 


Interim inspection report, Docket No • DMEA-4334 (manganese), 
lEchols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited August 28 accompanied by Messrs. 
Echols and Collier. The previous visit was July 26. 


During the interim the Operator advanced the rehabilitation 
of the underground shaft 16 feet for a total of 72 feet. BM 769 was 
placed at 50.5 feet below the collar. 


The advance has been slow but the present bottom of the shaft 
has three solid walls visible and improvement in the rate of advance can 
be expected. A bearing set will be placed at about the 70-foot point and 
the shaft above will be realigned. 


The 70-foot level station and workings are inaccessible. 


Status of the contract is: 


Date of contract: February 20, 1957 
Tennination date: February 20, 1958 
Amount of contract: $23,560.00 
Amount spent:	 2,528.00 (thru May) * 


*No voucher submitted for June; July and August vouchers being held 
pending receipt of amendment from Washington.


Vouchered 
Authorized Advance Completed Aug. ?57 


Install headframe, etc.	 $800.00	 $800.00	 $800.00 
Rehabilitate winze	 120 ft.	 16 ft.	 72 ft.	 78 ft. 


(Other items not started) 


Distribution-	
George T. Kreinpasky D]€A (4)i. 


USGS (2) 
USBM (AD) 
Docket 
Krempasky
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OFFICIAL FILE COPY 


JILEA Form 7 
(12-6)


S	 S. 


SEP 301957 


, L. !, ieXsnenborn, tecuttve (fficor 
Lt Ie16 esr,	 I 
south 157 Iovrd Street 
Spokane . Veshtton


p7


!e: iocet flo, W L33L	 nese 
P L. thols M T. . Collier 
Jhtteboree iiie 
raiite Cornty,. 'ontana 


£ieer	 . !Jet*serborn: 


nclosed arc the oritnal end tour coi,ies of a roposød 
zennent o • I to he boire ref"reneed eontraet signed b .v the 
Caintatrator or the Governnent. ¶wo extra coie2 are enclosed 


for the use of the teld ecr. 


If tie tcre end condittona of the roioeed sondnent 
re satisfactory to you and the Coerator, all f&e co'4s shou1 


be sined by the Cperato? end the uswl dietributton iade. 


any	 t of the roosed azendient doe. not have y41r 
approval or tbrt of the Operator and cannot be altered within 
your delegated a*itbority, the orijnal arid all copies are t be 
reamed to this office, together with the proposed cIrnnes for 
consideration.


inceme3$ rours, 


rezber, 3uraxt of rines U 


L Wifliath


/ 
bOy, ecj Suz	 Messrs.


1frid 
eorge 


Chairran, erattng orittee 


TLChapmanfdlTn 9..27.-57 
cc to:	 Code 4OO 
Admr. B, File 
Oper. Conm. 
FT. BEG. I 
Gilbert DeHuff, USBM 
T, H. Kiilsgaard, USGS
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[?1EA Form 7 
(12-6)
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S 
OFFICIAL FuR COPY 


INTERIR 


DNE& 


___	 lIXloi(oi) B VO].VIN FUND, 
DEFENSE PRODUCTION ACT, IRERIat, (TRANSFE 


TO OFFI(E OF SECRETAI) 


M. A. E, WEISSENBON, EXEC7rIVE OFFICER 
1EA FIELD TEAi1, REGION I 
SOUTH 17 HCMARI) STREET 
SPOKANE h, WASHINGTON 


REURTT SEFI'EZFER 26, 197, I4A DOCKET NO. 1113314,ECHOLS AND COLT.ThR, WHI1UCRSE 


hINE, GRANU COUNTY, MOWrANA. E AiE MAThThO £1 D4Y&NT NUMBER O AUTHORIZfliX) 


PAYuENT 12 PJET OF S}I&PT REHABILITATION AT THIRTL.FIvE DOLLARS (3.00) LER 
FOOT.


Go'fr 


CHAIRMAN, OERA fl 


WSMARTIN/f	 9-27-S7 
cc to: Docket 


Code 1400 
Admr. R. File 
Oper. Comm. 
FT. REG. I 


Messrs. GiLbert DeHtff, USBM 
T. H.' Kii].sgaard, USGS 


LXXXXXXJ
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S	 UNITED STATES 
DEPARTMENT OF THE INTERIOR


OFFICE OF THE SOLICITOR 
WASHINGTON 25, D. C.


S;EP 251! 


Memorandum 


To:	 Administrator, Defense Minerals Exploration 
Administration 


From:	 Acting Associate Solicitor, Division of 
Mineral Resources 


Subject: Preparation of Amendment 
Docket No. DIVJEA 1433k--Manganese 
W. L. Echols and N. F. Collier 
Whitehorse Mine 
Granite County, Montana 
Contract No. Idm-El062 


As requested in Mr. Martin's memorandum 
dated September 17, we have prepared the . attached Amendment 
No. 1, which changes the man-way dimensions in the winze 
and reduces the unit cost of rehabilitation to compensate for 
the reduced size of the man-way. 


The reduced unit cost figure was furnished by 
Mr. Martin.


(O 
J. L H, flund







Dote Surname Code 


../: o 


?/? _______ ___


tMEA Form 7 
(l2-6)


FFICIAL FILE COPY 


Zepteinber 17, 1957 


!!Ofl1X]1 


To:	 saociate Solicitor.. Division of inera1 Piea ourcee 


Proin	 Division of Iron and ?erro-!i.1oys, DflA 


Subject:	 Prenaxation of .rnendent 
pocket Jo. DI	 k3314. • renganese 
r'chols and Collier 
Whi tehorse ?ine. 
Granite County, ?ontana 
Contract 1To, idnlO62 


Attached is a rough draft of nendrent No. 1 to the 
above-cationsd contract for your use in preparing in final fore 


w. S. MI\TU1 


W. S. rartin., Director 
Division of Iron Perro-iiloys 


/ttachnent 


TLCHPMN/dlm 9..17-57 
cc to Code 400


8623 







.	 (ION POJCTCONTRACp
W. L, Ciinis. ID '. ' C'Li 


DOCT	 DW& .4334 


r4ND?rT 1Q. 1 


,It Is agreed this . lay of , 1957, between 


the UItod ttes of America, cting through the Dearthent of the Interior 


Defense ineraie loration MrnifliGtration arid W I. cho1s end U. Collier,, 
that 'x1oratjon rojeet Contract flo, Xdm1O62 (Docket o, 	 4334, 
&ted Lebruay 20, , 1957, is amended as follows: 


In xhjbjt "P' under thö heading eicritjof the 	 the
fol1ovtn chanee are nade: 


Delete Item 2 ond substitute the fo11owjn: 


Rehabilitate the wime to the 120 foot level, the iIne shall 


be cribbed with inch by 6 inch or 8 inch cribbing, e1lo ytn two to three 


inches between sets, the hoisting oorpartment shall be 4 feet by 4 feet and 


the mrnway shall be 1 foot, 10 inches by 4 feet. 


0wIn to the neoesstty of d1n some si1in n ellowance of 


20 feet shell be nade for thIs wor. 


StiTD COST O Ti 1OJICT 
Pj,ed Unit Costs 


Delete Item 2, ,rehabiljate 120 feet of shaft 
at 36.00/ft.	 ,	 k,32O.00


and. substitute, rohd4litate 120 feet of shaft 
ft 5.O0/ft1	 $4,2OOOO 


end edd, 20 feet of si1jn at 06.00/ft.	 1p.OQ
Tot1 cost 'of shaft' 


	


rehabilitatIon	 4,320.0O 


Thtø amendient shall not be construe4 to increase the total 


estimated cost of the project, the arete sount which the Lovernrent may 


be recuired to contribute, nor the aroed unit cost of any ito of work, 


!xeeuted In ciIntuplicae the day nd year first above written, 
1 L CeLS D	 T


T} U1XTED TI27S 03? MICt 
I	 ''	 -	 --	


'I	 ,'J'	 I_" Title	 n1sitor,







•: 


TLoTICN PJJTCT 
U. L. I3CHOLS £ND N. P. COLLV 
D0C!P NC. M!A ..434 


Juettftøation of nendment No. 1 


Due to caiin and brektn of timber in old shaft it was found 


the won' would be. denerous end the cost excessive to rehabilitate 


the 120 feet of shaft to the eie ebocified in the contract, that is 


hoisttn compartment 4 feet by 4 feet and. ma way comprtmont 3 feet 


8 inches by 4 feet, The hoietin' compartment is being carried to the 


ecified size, but the manway hs been reduced to 1 foot 10 inches by 


4 foot. Thie allows roor for staered ladders and. air and water lines. 


Jccondtnly the cost per foot is reduced to cover the saving in timber. 


Thore would bb no chaio in labor cost or other naterial, 


It was found in the work that otooin had been carriod out at or 


close to he shaft and in this area it was neceseay to do some opi1in 


Cnd for this reason an propniate aUow ce has been made for this work.
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UNITED STATES 
DEPARTMENT OF THE INTER RPT 


DEFENSE MINERALS EXPLORATION ADMINISTRATION	 IL 
So. 157 Howard Street 
Spokane 11. , Washington


9/3	 ___ 
August 27, 1957 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA- 1-i.33 1+ (Manganese) 
Echols and. Collier 
Whitehorse. Mine 
Granite County, Montana 
Contract No. Idin-E1062 


Dear Mr. Seifridge: 


Enclosed are three copies of a memorandum report by John A. 
Bowsher, Mining Engineer, U. S. Bureau of Mines, describing the 
Operator's attempt to overcome grave difficulties encountered in his 
efforts to rehabilitate the shaft at the Whitehorse mine and stay 
within the allowable costs as fixed. in the contract. 


As the specified size of the hoistway has been maintained 
and the reduced. size of the manway still offers sufficient room for 
ladders, air and water lines, and the passage of a normal size 
man; and as the cost of making the size of the manway meet the 
specifications in the contract would be considerably greater than 
that allowed, we recommend that an amendment be prepared. to change 
the size of the manway from 3 feet 8 inches by 14 feet in the clear, 
as defined in Exhibit A, paragraph 2 of the contract, to 1 foot 
10 inches by 14 feet.


By Field Team, Region I 


q3J7 


'I


Enclosures 


cc: USBM (2) 
USBM (AD). 
Prinz.


p. LJ4-
A. • E. Weissenborn, Exec. Officer


U. S. Geological Survey 


'4;ureau ,em of Mines
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UNITED STATES
DEPARTMENT OF THE INTERI9R 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATIONi	 : 


1201 N. Division St. 
Spokane 2, Washington 


August 21, 1957 


1YEM0RkNDU1{ 


To:	 D1YIEA Field Team, Region I 


From:	 John A. Bowsher, Mining Engineer, Bureau of Mines 


Subject: Justification for amending Contract No. Idm-E1062, 
Echols and Collier, Whitehorse Mine, Granite County, 
Montana, Docket No. DMEA.-4334 (manganese) 


Exhibit A, Description of the Work, Item 2, of the 
subject contract reads: ". . . The hoisting compartment shall be 
4 feet by 4 feet and the manway shall be 3 feet inches by 4 feet." 


To date the Operator has been unable to carry the inanway 
to contract specifications and rehabilitate under safe working con-
ditions. Old leasing operations had robbed the winze block, leaving 
the ground shattered. 


Insuring his own safety and to try and meet the unit cost 
of $36/ft. for rehabilitation, the Operator found it necessary to 
advance by spiing and set the cribbing within the cross-section 
area limited by the old timber. The hoistway has been maintained 
to specifications, 4 feet by 4 feet, in the clear, but the rnanway 
was reduced from 3 feet inches by 4 feet to 1 foot 10 inches by 
4 feet; however, the manway has 12-foot offset ladders and staging 
and it is accessible for a normal 5? 10", 190-lb. man. There is 
also room for a 2-inch air line and 1-inch water line. The cost 
of rehabilitation to date exceeds the contract unit cost of $36/ft. 


The Operator has not requested raising the unit cost of 
the item of work, but since the field inspections have shown that 
the Operator's work is competent and advance has been in a safe 
manner, under hazardous conditions, it is recommended that Item 2 
under Description of the Work be amended to authorize payment for 
the smaller size winze cross-section at the same unit price of 
$36/ft. 


Distribution: ," 
DNEA (3) 
USGS (2) 
USBM (AD) 
Docket 
Bowsher


iohn A. Bowsher







S 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane 1i, Washington 


August 23, 1957 


MEMORANDUM 


To: DMEA Field Team, Region I, Northwest District 


From: William C. Prinz, Geologist, U. S. Geological Survey


Subject: Interim Inspection Report, Docket No. DMEA_14.33 11. (Manganese), 
Echols and Collier, Whitehorse mine, Granite County, Montana, 
Contract No. Idm-E1O2 


The project was visited July 31, 1957, accompanied by 
J. A. Bowsher, Mining Engineer, U. S. Bureau of Mines, and. W. L. 
Echols and N. F. Collier, Operators. 


Winze rehabilitation is now down about 6o feet; however, 
progress has been slow because loose ground was encountered at 
Li.8 feet and it has been necessary to spile ahead. As the winze is 
completely cribbed, no geology is visible. 


William C. Prinz 


Distribution: 
• DMEA (orig. & 3) 
USBM (2) 
USBM (AD) 
Docket 
Prinz 







.	 . 


The status of the contract is: 


Date of contract: February 20, 1957 
Termination date: February 20, 1958 
Amount of contract: $23,560.00 
Amount spent:	 2,528.00 (thru May) (No voucher was submitted 


for June)
Vouchered 


Authorized	 Advance	 Completed	 July '57 


Install headframe and 
hoisting facilities $800.00 


Rehabilitate winze 120 ft.	 8 ft. 


Clean & retirnber 120-
foot station $150.00 


Sink winze 55 ft. 
Cut station at 170-ft. 
level 1440 cu.ft. 


Crosscut & drift 330 ft. 
Timber 160 ft. 
Long hole drilling 250 ft. 
Consulting engineer-


geologist 10 days 
Sampling & assaying 


50 samples - Mn $2.00 ea. 
10	 "	 - Pb,Zn,Cu 1.00 ea. metal


	


$800.00	 $800.00 


	


56 ft.	 61 ft. 


George T. Krempasky 


Distribution: - 
DMEA (4)i-' 
USGS (2) 
USBM (AD) 
Docket 
Krempasky 
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UNITED STATES 
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMINIST 


1201 N. Division St. 
Spokane 2, Washington 


July 31, 1957


I	 6) (5 
TIQC	


(2 


t


es 


V 
MEMORMDUM 


To:	 DNEA Field Team, Region I 


From:	 George T. Krempasky, Mining Engineer, 


Subject: Interim inspection report, Docket No. DNEA-334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Mont., 
Contract No. Idm-El062 


The project was visited July 26. The previous visit was 
July 9. The engineer was accompanied by Messrs. Echols and Collier. 


The inside dimensions of the underground shaft at the 
property are not in accordance with the terms of the contract, which 
calls for a hoistway 4 feet by 4 feet and a manway of 3 feet inches 
by 4 feet. To date the Operator has been unable to obtain these 
dimensions; he has carried the hoistway 4 feet by 4 feet and the 
manway 4 feet by 1. feet with a 3-inch separator between the manway-
and the hoistway. 


In order to keep the manwayto contraôt specifications 
it would be necessary to remove the old shaft timber, which would 
allow sloughing to take place, thus requiring a greater amount of 
time for rehabilitation and resulting in a higher cost. 


At the present time it is necessary to spile through the 
broken muck outside the old shaft timber where possible, and to carry 
the cribbing inside the old timber. The work has been slow and tedious. 
The advance during the interim consists of feet of shaft rehabilitation 
for a total of 56 feet. In the course of the work the Operator had to l A. 
retreat to the 40-foot level and remove a part of the new cribbing to } 
make an accessway to the outside of the old timber and backfill with 
waste timber and muck an area which settled during the rehabilitation 
of the 40-50 foot section of the shaft. 


The work, while slow, is being carried out in a prudent 
manner and reflects the good judgment of the Operator with regard to 
safety.







C
UNITED STATES 


DEPARTMENT OF THE INTERI 
DEFENSE MINERALS EXPLORATION ADMIN ISTRA 


1201 N. Division St. 
Spokane 2, Washington 


July 12, 1957 


NEMORANDUM 


To:	 DNEA Field Team, Region I, 


From:	 George T. Krempasky, Mining Engineer, 


Subject: Interim inspection report, Docket No. DNEA-4334 (manganese) 
Echols and Collier, 1 1hitehorse Mine, Granite County, Mont., 
Contract No. Idm-E1062 


The project was visited July 9. The previous visit was 
May 27. The engineer was accompanied by Messrs. Echols and Collier. 


During the interim the Operator had trouble with his 
compressor. The underground cribbed shaft has been advanced upward 
from the 21-foot level to the collar, an advance of 27 feet. The 
shaft has been rehabilitated from the collar to the 48-foot level. 
The shaft at the collar measures 4 feet by 4 feet, hoistway, and 
4 feet by 1.8 feet, manway; the compartments are separated by a 3-inch 
divider. Ladders installedin the manway are offset for safety. 
Guides have been installed in the hoisting compartment. 


At the time of inspection the Operators were driving spiling 
ahead, bottom of shaft, to hold back loose muck. The spiing will be 
extracted as cribbing is set. The shaft at the bottom is widening and 
measures 5 feet by 6.8 feet insi	 foa	 ber. Operations are 
eected iiee	 a.te	 achingthe7O-dt level. 


The status of the contract is:


Vouchered 
Authorized	 Advance	 Completed May '57 


Install headframe and 
hoisting facilities $800.00	 $800.00 $800.00 


Rehabilitate winze 120 ft.	 27 ft.	 48 ft. 48 ft. 


Distribution:	 - 
DA (4)i .- George T. Krempasky 
USGS (2) 
USBM (AD) 
Docket 
Krempasky







MEMORANDUM 


To:	 DMEA Field Team, Region I, Northwes 


O[©IIL 


EJUL


COPY4 


e957 


hi I e12 


2/IL


- 
Distr .ct


UNITED STATES 
DEPARTMENT OF THE IN1 


DEFENSE MINERALS EXPLORATION ADMINI 
1201 N. Division St. 


Spokane 2, Washington


June 17, 1957 


From:	 George T. Krempasky, Mining Engineer, Bureau of Mines 


Subject: Interim inspection report, Docket No. DMEA-Ii33Ii (manganese)
	


1 


Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-E1062 


The project was visited May 27, 1957, accompanied by4essrs. 
Echols and Collier. The previous visit was April 29. 


During the interim the Operator has installed the air 
compressor and air line to the underground beadframe. Cribbing the 
shaft upward was started from the l#6-foot level reaching to date the 
25-foot level, an advance of 21 feet. The cribbed shaft measures 
1 ft. x 1i ft., hoistway and 1i ft. x 1.8 ft. manway; the compartments 
are separated by a 3-inch divider. All ladders in the nianway will be 
offset at frequent intervals for safety. 


Status of contract is: 


Contract date: February 20, 1957 
Termination Date: February 20, 1958 
Amount of contract: $23,560.00 
Amount spent: $800.00 (Apr. '57)


Authorized
	


Completed 


Install headframe and hoisting 
facilities
	


$800.00
	


$800.00 
Rehabilitate Winze
	


120 ft.	 21 ft. 


Distribution:
	


George T. Krempasky 
DMEA (Ii) 
USGS (2) 
USBM (AD) 
Docket 
Krempasky







ITEMS OF COSTS 


(1) Independenti Contracts: 
Short Form 


Drilling 
Bulldozing 
Crosscutting 
Drifting 


(2) Labor and Supervision: 
Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives 
Pipe 
Track--------------------------------


(4) Operating Equipment: 
Rental 
Purchase----------------------------
De recia i n------- - 


(5 h pa 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs, to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


Monthly Totals Previously 
Total Reported 


i--728.O )----------------------


_o........


Totals To Date • 	 Approved 
Monthly Total


Approved Totals
Previously Reported


Approved Totals 
To Data 


1r72OG--- - 	 —o - 


jjjiijjijjjjjjjjj -_iiiiijj - jj -


t-800.o0- ------------------------------


'Gfl1Mi1O4(Re.)	 UNITED STATES	 e2t163 


EPARTMENT OF THE INTERIO• 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of--------------------------, 195.7 	 Docket No. DMEA 44	 Contract No. Zdm4O62 
Operator's Name	 Ws Z,iir Ecl%ois k-N. .- C0U4er	 Minerals 21*UganØ 


Address 
Contract Amount, $354	 Government Participation:	 Amount, $j.7,47O.O0 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


2L 00 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 


5'payee y---L.Echols,&N.F	 ier	 correct and proper for pay-


pr 
'W hen a voucher is signed or receipted in the name of a company 0! corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—Title 18. U. S. Code (Crimes), section 1001. makes IS a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
Jurisdiction.


(Instructions on reverse) 


Signature 


Date	 VNo. 
(pee other side) 







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is óperáting a Defense Minerals 


Exploration Admini	 ion p oject under Co ract No. ^2'- in accordance with the ternis of the contract. 


Signature	 Titl	 Date 


APPROVAL BY D1WJ EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report lind 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit. Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—K concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to.be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
- paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104. is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to, be supported by documentation of any kind. The' 
Operator will submit his claim under item <1) of Foim 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing,.crpsscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 83-38476







F.rm MF-104A
(AprIl 1952)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-RilSi 
APPrOVal expires 6-30-53. 


Month of	 1954	 Docket No. DMEA .4334 Operator's Name -	 eg . 
Address -	 $	 - -


Contract No. ---X4*-J4,$ 
Minerals -41jfløJIJ*. 


AUTHORIZED BY CONTRACT 
UNIT COSTS ____________________________ 


TO DATE
Units	 Unit Costs 


Ii COSTS Tms OPERATION	 Ui'irr	 MONTH 


Drifting 
Crosscutting-----------------------------
Raising.................................... 
Shafts 
Winzes 
Drilling: Core 


Churn.................................................. 
Auger................................................... 


Stripping 
Trenching 
Test Pits 
Roads and Trails.................................................


I UNITS Tms II 
Mor	 Cosm TO DATE	 UNITS TO 


DATE


--3QO ----Z2 ----43.00------


TOTAL DISTRIBUTED COSTS------------------------- 	 AUTHORIZED BY 


Operating Equipment Purchased........... 
Initial Rehabilitation and Repairs.......... 
New Buildings, Improvements, etc......... 


TOTAL COSTS II.-zIzzIIIIII.- 1IIrI3IIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII 
The undersigned company, and the'official executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief.


REMARKS: 


Date	 OperatorW,eflQkL,&QQiijX 


Title 


—k NOTE.—.TItie 18, U. S. Code (Crimes), sectIon 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 
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INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost. and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. . There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for th Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc.", The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total. 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such inforriiation is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 .
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Narrative retort White kiorse Mine 
for the month of ay 1957, Contract 
# E-1062 DA #4334 


Progress made during te month of May was slow 
at te start, but was inure rapid as the month closed, 
and consisted of bringing our cor7ressor out of the 
hills ne.r Butte, installjn tho compressor and put-
tine it in uorki.n orcier, a1iring motor witn the 
compressor shed to the mine tortal. 


We started crtbblng the winze on the 14th of 
t o month and completed 4' of bhowinze. The crib-
bi1t3 is surportod by 4 cabes " diameter suspeidec3 
from the main sills of the shaft as it was necessary 
to suoport the present work as we go deeper - We have 
also comleted the manway with landings, .nd ladders 
off- set at frequent intervals. 


William L. Echols
0 
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UNITED STATES 
DEPARTMENT OF THE INTER 


T OF


'I, 
QV 


\\/_


DEFENSE MINERALS EXPLORATION ADMIN ISTR 


1201 N. Division St. 
Spokane 2, Washington 


May 10, 1957 


MEMORANDUM 


To:
	


DMEA Field Team, Region I, Northwest 


From:
	


George T. Krempasky, Mining Engineer, 


Subject: Interim inspection report, Docket No. DMEA-4334 (manganese) 
Echols and Collier, Whitehorse Mine, Granite County, Montana, 
Contract No. Idm-El062 


The prcject site was visited April 29,l957, accompanied by 
Messrs. Echols and Collier. 


The Operator has installed the underground headframe and 


hoisting facilities. The headframe, about 22 feet high, is of wood 
construction and blocked to the back. The tugger hoist for temporary 
use will be set upon a reinforced platform. A larger hoist will be 
obtained after cribbing of the first 50 feet is completed. The 
cribbing will start at the 50-foot level and advance upward to the 
collar.


The air compressor will be moved into the compressor house 
this week. Cribbing is expected to start next week. 


Status of the contract is: 


Contract date: February 20, 1957 
Te:rnination date: "	 20, 1958 
Amount of contract: $23,560.00 
Amount spent:	 No vouchers presented to date 


	


Authorized
	


Cop1eted 


Install headframe and 
hoisting facilities
	


:I.iSAO] 


Distribution: 
DMEA (4)-" 
USGS (2) 
USBM (AD) 
Docket 
Krempasky


George T. Krempasky
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	 UNITED STATES 
PARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER


Budget Bureau No. 42-R1036.5 


L4Y '2Ri 
Month of----------------------------	 D9ck$ I%q.	 MEA Contract No 
Operator's Name ' Minerals	 '1 


Address	 C. 17 1	 ?-


Contract Amount, $1'---------------Government Participation:?L% Am--unt,s7'


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


Monthly	 Totals Previously 	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Total	 Reported	 Monthly Total Previously Reported	 To Date 


ITEMS OF COSTS 


(1) Independenti Contracts: 
Short Form 


Drilling---------------------'- --------
Bulldozing.......................... 
Crosscutting 
Drifting-----------------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision......................... 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives--------------------------
Pipe----------------------------------
Track................................ 


(4) Operating Equipment: 
Rental............................... 
Purchase----------------------------
Depreciation....................... 


(5) Jjitial ReJiabiJjtatj^ji and ReDairft 
J,nsta.LL L irame & 18 


(6) New J3lclgs., Improvements, etc.. 
(7) Miscellaneous:	 - 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes...................... 
Liability Insurance 


(8) Contingencies (specify):


iiiuiIiiiuiiiijiiii	 iiiiiiiiliiiiiiiiiii 


—	 ii 


;i 


---------------'o-:- -----------------------------


	


iiiiiii	 iiiiiiiiiiiii iiiiiiiiiiiiii iiii;iii	 1ZII 
I certify that the above bill is correct and just end, that payment therefor has not	 Pursuant to authority vested in me, I certify been received. that this account is correct and proper for pay-


Date	 7PayeeL.o.4J	 ment in the amount of:, 


	


p 4#L)— Title	 re'-----iiiiiii	 . c' 
'W hen a voucher is signed or receipted In the name of a companytr corporation, the name of the person writing 


the company or corporate name, as well as the canacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "lreasurer," as the case may be. 


-.--' NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


Signature
(Authorizedrtffx1nz Officer) 


Date	 V No. 
(See other side) 







(Fat Government use only),. 


CERTIFICATION BY GOVERNMENT REPRE8ENTATIVE: 


I certify that to the best of my knowledge and belief'the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract o. 	 in accordance with' the terms of the contra 


Signature 44	 1144tp..) -ZZ Ir-')i#c'k1... --- - Title	 -- pate 


APPROVAL BY DMEA' EXECUTIVE OFFICR OR AL'RNATE: 


Signature


	


	 Title----J2e..a_t) D 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A----Operator's Unit Cost and Prog-' 
ress Report.—This is a statistical report of xpenditures 
which shows costs for the various types , of operation; 
and


(c) Narrative—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are 'to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and fOur copies all of which must be sent to the 
Executive 'Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104---Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is 'readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and e.chnça1' 
services incurred for the exploratory operatio'ns. 'Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures , made for renting equipment belonging to a


third party will be reported under "Rental".. The amount 
paid or duly obligated for payment for the purchase of equip-
ment 'will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). . 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in, the installation or construction of new 
buildings, fixed improvements, etc., necessary .for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7)' covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's, compensation 
insurance, repairs to equipment and sampling and' analysis. 
Only that part. of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 


', should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other stven categories. 


The original of Form MF-104 wheh'übiitteH fór in'-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
epics of purchase orders, payrolls or' transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the ExeCutive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose individual costs exceed $50.00. in these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voicher. ' N. B.—
Only the original of Form MF-104 is required to be docu-
'mented. The four copies of Form MF-104 are not to be 
thus supported.	 . S; 


Form MF-104 submitted for reimbursement under fixed, 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The' 


.Operator. will submit his claim under' item (1)' of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediatçly 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, ,etc., and giving the "Monthly 
Total" amount' due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GP O 872893







Porni MF.104A
(April 1952) 


OPERATION 


Drifting 
Crosscutting 
Raising.. .......................... 
Shafts................................ 
Winzes 
Drilling: Core.. 


Churn 
Auger.................... 


Stripping............................. 
Trenching----------------------------
Test Pits............................ 
Roads and Trails.. .............


Bureau No. 42-R 1151.2 


R 


ATION 


S REPRT


O.	 .......... 
rals	 ---------


II	 AUTHORIZED BY CONTRACT 
II Corrs THIS I UNITS THIS V Corre TO DATE	 UNITS TO I UNIT COSTS II UNIT	 MoNTH	 Morm	 DATE	 TO DATE	


I	 Unit Costs 


UNITED STATES 
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMIN 


OPERATOR'S UNIT COST AND PRO( 


:i 
Address	 © )O: 47	 .


TotAL COSTS 
AUTHORIZED BY 


TOTAL DISTRIBUTED Co&rs------- 1-----------------I---------------II 


Operating Equipment Purchased................................................................... 
Initial Rehabilitation and Repairs....


............................................... 


-----
--------------------------------------- ---- ----------------------------------------------------------------


TOTAL COSTS------------------------------------------------------------------------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS ..................................................... 
complete to the Jest of their knowledge 


---------------------------------------------------------------------------------
Date 7 .t57 Operator-------------------------------------------------------------------------------------------------


Pe4?	 ----


-' NOTE.—Tltle 18, U. S. Code (Crimes). sectIon 1001. makes ha CTImInal offense to make a wiflIhily 
1lse statement or representation to any department or agcncy of the United States as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Govs.mment use only) 
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..	 . 


INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit cost and Progress Repor.—Applicable 
places' on Form 104A should be filled in by th Operator. The purpose. of this form is 
twofold . as folloss: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, .howev, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since suchdistribution might well overstate the cost for any one 
month or.period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a numberof items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the co'ntract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 .	 .	 ,	 .
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Progress report on White Horse Mine, Philipsburg, 
Montana, March 18th to 30th, 1957 


Work on the White Horse actually began on the 
17th, but due to conditions beyond our control we are 
slightly behind schedule, such as snow too deep to 
get immediate delivery of materials, and for the same 
reason could not get Our compressor out, of the hills 
near Butte, although we have made two attempts. Ex-
cept for the compressor we have machinery necessary 
to proceed. 


We have reconditioned and built an extension to 
the building on the property to be used as a machin-
ery shed., and work shop, put up a platform for timber 
space, and repaired the drift to the shaft, cleaned 
debris away from the shaft, and repaired track on the 
dtimp. Also set gasoline motor in place (separate• 
unit of the compressor) to drive the compressor as 
to March 30th, 1957


,4e-	 'o	 - 
William L. Echols


/41







UNITED STATES 
DEPARTMENT OF THE INTEF 


DEFENS MINERALS EXPLORATION ADMIN ISTR 


So. 157 Howard Street 
Spokane , Washington


OP1 


___ AR 22 1951 
DA 


March 19, 1957 


Mr. George C. Selfridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA_ LI.33 L1. (Manganese) 
W. L. Echols and. N. F. Collier 
White Horse Mine 
Granite County, Montana 
Contract No. Idm-1062 


Dear Mr. Seifridge: 


Enclosed are the Government, Division and. Audit copies of 
the above-referenced contract. By copy of this letter, other copies 
of the contract are being distributed. 


A new Consent to Lien and Subordination Agreement has been 
received and a copy has been attached. to each copy of the contract. 


Also enclosed is a corrected. page 1 of the lease. We were 
unable to have the corrections made on the original copy as that is in 
Washington. As all the errors are on the first page we had. a correct 
copy made and. initialed. We hope this will be satisfactory. You will 
recall that the lease they submitted with their application contained 
corrections in the book and page numbers but the parties to the lease 
had not initialed the corrections, thereby rendering the lease un-
acceptable.


The claims are correctly located in T. 7 N., R. 13 W., as 
mentioned in the Field Team report and. as shown in the contract. 


By Field Team, Region I, NW Dist. 


ae. 
A. E. Weissenborn, Exec. Officer 


S Geological Survey 
Enclosures 


cc: USBM (2) 
USBM (AD) w/enc. Bureau of Mines 
Alvord
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EMEA Form 7 


(12-6 .


OFFICIAL FILE COPY 


FEB 201957 


Mr. . L Weissenboru, Executive Officer 
DR Pield Team, egton I.,. N. . Ditrict 
South 157 oward Street 
Spokane P, Washington


Ee:. 1)ocket lo. T*ZA L33i — I 
W. L, Eols.and N.y'. 
Whi tehorse Mne 
Granite County., Montana


• !1 T-i'. 


w{ IT.	 -


e.	 220 


Dear Mr, Weissenborn: 


'nc.osed are the oriina1 and fife ëopi.es of a proposed: 
er-t--for contract for an exlôration prograi at the above refer-
enced property, signed by the Administrator for the Government, 
together with Consent to Lien and SubordinatIon Agreement 1 Annex I 
(1 page), Exhibit "A (2 'oages), and: 3 nsp. vo extra copies of 
Anne* I, Exhibit "As and. maps are encloset for the use of the Pield: 
i'eam.


If the terms and 'conditIons, of this proposed contract are 
sztisfactory to you and the ()perator', aU ix copieS should be signed 
by the Operator, and. the usual distributjon made 


Xf a part of the contract does not have your approval or 
that of the 0erator and cannot be altered within your delegated 
authority, the ortgtnal and aU copies of the proposed contract are 
to be returned to this offiee together with 'the proposed chances 
for consideration. 


.rl'X 
(fl r 


Srn-I H
r4 
"4 


M 


El • • 
1i z El 


4' Cl] 
Cl) 


00)


The foflowing matters are called to your attention 
0, 


f-I 


I-I I 
csJ


o o 
ofxo 


. I 
,I4 0) i 
Ocd gw 


.. 0 0 'ci 


0


1. AccordIng to the lease the patent to the White Horse 
claim is recorded in Book 20, ?age 123, while the ie1d Team Report 
states that it is recorded In Book 20, Page 'l73 If the lease is in 
error, the lessors should correct the erroro 


2, According to the lease, the notice of Location Is re-
corded in 3ook 6, Pe 30Z1., the Piel4 Team reports it as recorded in 
Book 2, Page 619. This to certain notations in other records, in 
Annex I it is put in a recorded in Book 20, Page 619, 


3. The application states that the claIms are in 7 N., 
E 1Z W. The Pield Team places the clainein T. 7 N., . .13 


Before execution of the contract these matters should be 
checked:. 


nclosuree
	 Sincerely yours. 


George C. Seifridge 
(See Postscript	 S 
on page #2.)	 S	


-	 Chairman,	 ratiflg Corriittee" 
Frank 1). - am	 Xho	 Kiilsgaard 


r.eiber,Bureau of Mines	 rnber, Geological Survey 
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foot ]oe1 * d,iftin *4 crossout%J.ng is cut from 3O test to 
3X teet. t'1m seth xaaso* toy' chenge cost	 too1 is In a*iding athpMntothe Lab.r coit.,
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MEMORANDUM 


To:	 Operating Committee, DMEA 


From:	 Iron and Ferrolloys Division, DMEA 


Subject.	 Comparison in costs as preented by Field Team and our 
Estimates. 
Docket No. DMEA-4334, Manganese 
'. L. Nichols and N. F. Collier 
Whitehorse Mine 
Granite County, Montana 


Atteched hereto is estimate of shaft rehabilitation, shaft sinking, 


drifting and crosscutting in comparison with costs as presented by the 


Field Team.


•	 Thos. L. Chamn. 
Mining Engineer 


•	 W. S Martin, Chief 
Ironr.and Ferro-Alloys Division 
DMEA
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got 1atiniat 


1.. Install. headtrsme	 0 	 1,000.00 
2. lehabilitte shaft (120 feet @ 6oftt.)	 7,200.00. 
3., 


& 4. Rehabilitate 120-level stat2.on and drifts 	 2,000.00 
5 • Crosscutting on 120 level (60 feet	 $20/ft.)	 1,200.00. 
6. Ore bin	 :•	 1,100.00 
7. qui*nent to be furiiehed (6 mo.. rental 


g $i00%,.)	 6,000.00 
. 8. $upplies (1" and 2" pipe, 500 ft. of each 


35* and 60*/ft.1 respectively)	 475.00 
9. Indust'ial insurance (6 mo.)	 .	 500,00. 


AnAysis of ApUcant's Costa 


The applicant's .eetináte of costs is difficult to ana.yze. 
The costs are probably to low. 


• C9mp!tece ofApp1icant	 0•	
0 


• 	 . 	 •


'The applicants are .expeienced miners and it is assumed 
they' coult ecap1ete tha propod progra* in & woi4ananljke manner. 


EECOI4MENDED	 XPL0ft&TI0	 All) COSTS 


The Plaid Taeiu examining engineers discussed sdditional work 
With the app1ican,s.	 The *zamining engineers reoonmsnd the following. 
program.


0 	


0 


I. Erect he&dfranze at und.rground ihaft and install hoisting 
facilities. 


2. Rehabilitate 120 feet of vertical shaft. 
3. Sink vertical shaft, an &dditional 55 feet to 175 feet, 


which includes a 5...foot suup. 
4. Crosscut and/or drift 350 feet. 


•	 5. Timber in crosscut or drift where necessary' (estimated 175 feet). 
•	 4... Lc*ig hole drilling 250 feet. to teat walls oi' the drifts or 


arosecuts. 
7. Consultant. 


Should the Government decide to participate in the xploration 
of the proprty', th. following costs are racosinencted for octstderstion. 


0 	


••	 0	
••


••	 •..	
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2pe st p	 quiet 


The ap3icnt wiU either puriae. or' rent the nec.ss*i 
.qtdpimrt to c*r'27 out the propo..d .p1.eNt.oni 


UaJI


________ 


23.0 cfm port,abte onpreesorø.diee1	 $7900 $131.67 
1	 2 hp1 Copqps fa	 296 4.93 


•:1''Sin.dr*irboiat	 1265 2L0 
2	 Copoo drii with legs 	 1O. 
3	 20	 i. ft. *bte ears	 900 15.00 


• 	 . 	
. 	 .5—IievitbeMrgiflg*ec.eery.' 	 325	 . .42. 


• 	
. 	 . 	 •.	 2000 33.33: 


•	 2	 sinkIng bucket	 •,••	 *(r0 
1.


.	 .	 .	 .. 


•5L.fr 


4iaed_poet, oPro4eet 


I.	 Zr*ct underground bo*dtrsae	 d instill neceeaary 
hoisting equtpent, t. 


U.	 Rehsbiltt.t. 1W feet of ^i..srtment vertie*1 
shsit (oribb.d) (S'xJ' inside tiisb.r) •0	 tited daily advance 


.•	 3. feet	
•••	 .. .. •	 Ewtlaated tias.	 .	 40 d4s or 1.6 moiths


. 
1,	 lndspe*t.nt contracts none 


2.	 labor and sup.rvisien 
Eners end opersters to at. sa	 n supervisors	 •. 


3 shaftasz& * $17./4/	 40 dais 
3 .x 1? x 40 z 1.3	 ..	 .	 .	 ..••	 . 	 •.• $2,209.32 


3.	 Operating materials and auppLias 
PU' *nd Fuel:	 •.	 •• ...	 • 


gsa •	 .35/I (dalivered) 2.00 
.	 .• 400 gals, diesel fuel. S. $0.22/gal, ..	 . • 


• 	 ,.	 ...	 .•	 (delivered) ...	 .. •• ,	
•. . .. 


4(	 of $116 for resee and oil	 ..46 . 
• 12.40


/	 : 
• 	 •• •


Timber .	 • 	 • 	 ••' 


• 	 • 	 • 	 • 	 • 	 /4	 • 	 %6rt. ltdder* $ $..35/ft.'	 . .	 162.00 • 


Solid eribbng - *t.00 bd. ft • 
I	 ____ 


• 1	 • 	 r	 Shalt guides	 bd. ft..$ 
•. . 


: 	 $100/M
• 	 . : 	 • 


;€*	 Naile,lagscrws,etc.	 .•••	
'3. ' 


2	 €47/4i	 I	 3l*cka, wedges, etc.	 J4O(JQ 
•(k((,	 •Jq"/.	 • 	 ••	 • 	 •,	 ••	 . ..	 . 	 •


• 


, (	 /4	 (c ,7	 3
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3, Operating aateia1s and supplies (continted) 
Pbs	 ...:. 
1O ft. 2" pipe $ $O.4365/ft. less 


50% salvage 2649 
120 ft. 3." pipe	 $0.21/ft. less 


50% salvage	 .'	 •. 12.40 
125 ft. 12" venttibe	 3i.o6/ft. less 


&5- salvage	 . 6'v5 ..': 
Pipe connections, valves, etc. .	 .9.4Q '.	 ,.	 . 


Hot rope	 5/8"	 6x19 fibez core 
33* ft.	 *).257 89.95 I 


Repair parts	 1Z)'	 $0.75/ft. 9.QO 2,Qk679 
/ 


4. Operating sq&ient	 tG be furnished 
aixe care	 $15/mo. .x 1.6 24.00 


2 sinking bzek.te $	 x 1.6 ,': i3)?• 
.'	 . Ihoist	 $2l.OJ1o. x 1.6	 . 33•73'. 


5 1apm U $5.42/ao.	 xl.6	 .	 •.	 ., 8.67 
I CO9U t*n	 .93/i. x 1.6	 .. ''	 7,89 .	 / 
ltrU$33.33/mo.xl.6	 :. 5.33 
3. 210 cfin ootpressor	 $13147/nm x 1.6	 210.67 37649 


5. Repairs none 


6. rew builiiings none 


7., Miscellaneous	 :	 •.	 . 
PayroU taxes, unemployment, 'etc	 ' ' . 


14.9%	 t	 2,2O9.32 329.19 


8. Contingencies ,	 nones 


Tetal post	 ',	 '..	 ., ' $4,961.99 


Cost per foot	 41.35	 SAT	 41.0Q 


I .	 .	 -,	 ..	 ', 


/	 (	 / / 


fl/	 '


;' 


.	 :. 
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III.	 Sink shaft 5	 feet	 incIudis 5 ft. suzp 
Zstjiiated advance	 . 2 feet/day	 . 
Eststd oonp1etion time.	 28 days .	 1.1 


1,	 Independent contracts none 


2.	 Labor and supervision 
3shaft. en t	 i.7/day each x2x1.0$3 ..	 l,637.50 ry 


•	 3.	 Operating .i*teriale end suplies ' 
xr1oajves	 ••, 


T'aect. r 


aoo lbs. 60% gelatin	 27.4O/1QO#	 ': 219.20 
•	 Wire arid battery (rent),	 : ______ 


DrW. acceesorlee
••	 • 


•	
- 6' drlU rod	 . 49.lo	 "• 36.40 


1 ....50' 1/2" iratsi' hose ccnp1ete ,	
: 


•	 $28..&)/ea.	 •• 2.80 i 
I	 50t 3/4" air hoas complete S 


€ $34.40/es.	 '. 34.40 
1 un. oiler	 21/ea., less 5O	 s*lv. 10.50	 " 


•	 Pip	 " 
0 ft. 2" pipe 0 O.4365/rt. less :'. 


50%' sairage 10.91 
50 ft. 1" pipe	 0. 21/ft. :	 .' •' •	 :50% salvage	 •. 5.25:, 
Fittings - 25% of $32.32	 ' 8.0	 '. •	 50 ft • 12"	 entube '	 L. 06/ft. less •.	 .	 •' 


-5O	 salvage 
•	 .'	 •


____ 


. 


50 ft. solid cribbing'...1t, , bd.	 ' 
ft.	 55/	 S e• ,1,) •	 '	 .	 .	 50;ft. ladders 041.35/ft.	 .	 . .67.50 '	 '/(	 .	 S 


': 200 bd. ft. .4W shaft guides .	 . 
$100/M	 Lj	 .	 . 20.00	 1	 ' 


S	 Blocks, wedges, eta.	 '': 18.00	 / .c 
•	 ... .	 1*ils, lag scre*s, signal cord, etc. 10C)	 '. 


665.50	 : P


S 











IV.	 350 feet of crosscut or thi2t (5'z7' in clear of timber) 
Estimated adv*nce - 4 Vt/dy' 
Estimated tim. of ccnpleti.n - 87.5 days or 3.5 zintha 


1.	 Independent contracts none 


2.	 Labor and. supervision 
2 *inere	 $16/day ea.	 &?5 da


.	 ii 2800,00	 ' 
•1hotst*sn	 $17/day .	 ''! 1487.50	 '/ t/t, 


8;3% .86	 $4643.36 


3.	 Operating materials and stipplias 
x,losirea 


00 lbs..	 $27.40/l0o#	 '	 " 904.20 
1600 caps	 2.30/100	 •:. 36.80	 ' 


12,800 ft. fuse	 1.37/100 ft. _______ 


•Dri],, *ccorie3	 ''	 .	 .
m6.3 


0csibcde bits	 $15.60 312.00 
20	 6' drill rode	 .9.l0 182.(X) 
1-50' 1/2" water hose coi1ete .	 28.80 •	 .	 .	 .	 "	 .	 I	 50	 3/4" air	 •'	 "	 . 34.40	 '.''. 
1 line oiler * $21 1es .50% ealv. 10.50	 . . r67ó 


Pipe 
350' '2" pipe	 $0.4365/tt. less	 .. . 


50% sa1age: 76.39 
•	 .	 .	 ..	 350' 1" pipà	 . 0. 21/ft , '•. lesi 50% .	 .	 .	 ••	 . 


salvage 36.75 
Fittings	 25% of *226.28.,	 '	 •. .•	 56.57 
350' 12" ventub.. d $1.06/ft., lees .	 .	 ..,	 .	 •:.	 ' 


salvage
35.211 


Track 
iroort, 16# rail	 3728 lbs. 


S 4U.65/10Q# ' 
175 ties e $0.35/ea. 61.25 
700 spikes S $l9/100Ø keg. (820) 17.00	 .	 . 
34 pr. Lutz plates U '$0.50/pr. 	 , .	 '.'	 '	 ,'	 •'• 


136 bolts	 1/3 keg S $25.30/keg 
of 450 .	 ••: 8,,U	


'. 


Fuel	 .	 .	 . ,. 
1'5O gal. diesel oil U $0.22/gal. 385.00 
200 gal. gasoline	 S 0.35/gal. 70.00 


40% of $455 for oil and grease 182.00 
637.00 


Repair pqts - 350'	 40.75/ft. 262.50	 3,476.76
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4. 0peratng equitent	 to be furnished 
3 aine oars	 1,OO/ino. x 3.5 52.50 
2 ainking buckets	 0	 214.00/mo. z 3.5 84.Q() 
1 hoist	 .	 ZLQB/mo. x 3..5 73.78 


• I	 2:h.p•Copus fan	 4,93/mC).X3.5 17.26 
1	 2)0 cfm eomprsssor	 131.67/mo. x 3.5 460.85 
51*mp5	 5.42/mo. x3.5 18.97 
2 Copco dri113 w/lege 0	 1&00/nto. x 3.5 63.00 : 
1 truck	 e',33.33/mo. x 3.5 U6066 


• :. 
5. E.habi1itst.on and repairs none 


6, New buildings, etc. none 


7.. Misceilaneous	 .	 •, .	 .. 
Unetp1oyment coensat ion, eta.


. 


14.9% o	 . : 
•	 •.:	 •... : 


. Contingencies 


Total cost $9,699.00 


CO5t per foot	 $27.71	 SAT $27.70 


j


U 


2 


33'f-
3'2 


( ', 


a
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V.	 Timber in crosscut - .stis&ted 175 feet	 r 35 sets 
Eatited •athaàs - 4 etó per day	 : 


Estit*d time of co,1etion	 9 days or 0.3 *mth 


1. Znde,en4eit cotitracts 


2. Labor	 1 euper'risiozt 
2 miners	 • $16/day, e*ch - 9 days $2$.00 
I	 iataan	 117/day	 9 days 153. 
ç.rti	 S A.3% 36.	 $ 477.60 I	 JL	 / 


3. 0perttn s*terisl. an4 supplies 


finesl fiat	 6" plus	 rnd poets
$201.25 


4O bd. tt. 2" I*gging S .' $65/I(	 : .273.00	 "h, '.	 '	 I 


Blacks, wedges,	 tc. _______ 


• _________	 ,,	
0 


• $27.4o/IO 2740 
100 caps $	 2.30/100 2.30 
500 £1. Azse$ 1.37/100 ft. 6 


)6.55. • .• 
Fuel 
)1 jsa, diesel .ii. $0.22/gal. 29.70 


20 isIs, gasoline	 S 0.35/gal. _____ 


_________ 594•93 


4. 0perst1ng equi*ent	 to be furnished 
3 am. ears S $15/mo, * 0.3 
2 sinking bukts S $26/nic. x 0.3


4.50
4" 


iPtoist$$2I.0x0.3 6.32 
1 2 h.p. Coppus fan S $4.93 z 0.3 
1 210 ctm ccawseeor S $3l.67/mo. x 0.3 	 39.50 
5 1*ps $ $5.4&/ac.	 0.3 1.63 
2C.paodrU.lswfl.ge$$la/mo.zO.3 540 
I truck * $33 .33/mo. x ü,3 ______ 76.0 


It 
5. Rehabilitstim and repairs none 


6. New building., etc. none 


7. NtseeUMeoias 
k.ptoymont coap., etc, -	 • •. ' 


)4, 9% of	 77.60____	 -- -


• • •	 0'







• 


VI.	 Long hole drilling	 230 feet 0 $1.00/ft. $250.00 


VII.	 0.eogist-eng.er..aonsu1tat	 10 4ara* 
$50/day 500.00 


Assqing * 50 ea*pIee fer )Ir $ $2.00/ca, 


StM(ART OF E$TI)L&TED	 OF P1)JZC? 
(in round rigzres) 


reot underground headIr.a. and ixstaU equipetit $	 800.00 


*shsbijitate 120 f..t shaft 1 $41.00/ft. 	 / i,9Z).00 1/, flJ/ te 


•1	 /'. 
8Snk 55 feet shaft 0 $62.60/ft. 3,443.00


4	 ' ' y	 LO ' 


3. 
Drive 35Q- feet	 a..ut/dr'1tt	 $Zw-7O/ft. 


'
9,695.00 / 


t7D 
l7	 feet csset/drUt 0 $7.00/ft. 1,225(X) / I 


Imhole drilling 250 ft 0 $1.00/ft. 250.00 2 SW" ii 
Corsniting englne.r .. g.ologist, IC) daye I $50/day 500.00 0 1 


Assay 50 saiçl..s for )b% I $2.00/ea. 09.0O "h	 - 
L 


Totsi cost of pject $20,933.00 


Goverruent participation - 75 $I	 699.75 1i 


Dietribution; 
4ZA (4) " 


USGS (2) 
US)t (AD) 


Engineer
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
OFFICE OF THE SOLICITOR 


WASHINGTON 25, D. C.


FEB 8i957 


Memo randum"


DMEA To:	
Administrator, Attention: Chief, Iron and Ferro-


Alloys Division 


From:	 Associate Solicitor, Division of Mineral Resources 


Subject: Docket No. DMEA- 143314 - Manganese 
W. L. Echols and N. F. Collier 


Your attention is called to the following discrepancies: 


1. According to the lease the patent to the White 
Horse claim is recorded in Deed Book 20 at page 123, whereas the 
Field Team report states it is recorded in Deed Bok 20, page 
173. We used the latter reference in preparing the attached 
draft of contract. 


2. According to the lease, the Notice of Location of 
the unpatented White Horse Fraction is recorded in Lode Location 
Book 6, page 3014; however, the Field Team report shows it as 
recorded in B 6ok 2, page 619. In preparing the attached draft 
of contract, we stated that it is recrded in Book ?O, page 19, 
on the basis of certain notations found in other DMEA records. 


3. The Application states that the claims are in T. 
7 N., R. 114 W, The Field Téáx1i:±iepo'rt places the claims in T. 7 
N., IL 13W. We used the latter reference in the attached draft 
of contiãct. 


We suggest that these discrepariçes be checked by the 
Field Team. If the lease is in error, the lessors should correct 
the errors by appropriate arnendiuient. If the attached draft of 
the contract is in error, if should be corrected before delivery 
to the Operator.
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January 30, 19S7 


-


OFFICiAL FILE COPY. 
DMEA 


RECEIVEDFEB 4	 1957 
DATE J	 ITALS 


s•l ___ 


_________ - _________


©kt }	 143314 
X(A 


	


______	 Sty 
_____ ________ ______ 	 o ppiict	 L. Echols & N.F. Collier 


roy Whitehorse Nine 
prt GriEe Co.,Nont


	


_________ ______	 t1td cot o	 je $2O,93 


W. S. Martin, DA 


G. L. DeHuff, Jr. Ooiuraodity Specialist, Branch of Ferrous Net s and 
Ferroafloys 


bjt	 ©	 Field Team Reports 
lictio iI1 


10	 © UbJ	 dt' l/35jS7o 2	 bV	 ]J214/S7 
3 Pir por oi this pprty	 th rvr	 L7 


Pc1r rep©r oii arb prpQrt© 


	


v1b1 o pt othact1©	 o 


pert ftoi krm to ir Y	 £70 
7	 it	 y3 above 


See my June 26, ].9S6 memo. 


d1 1 
Lt.nr L 7 


J)0 Oi/7 
dc	 3 


cog L3	 .	 k0


XpiOtic 
&itoto 


Li7 s9nough been aUowd? 


ti	 id: 
o Obti i fotrn frcni plizt	 7 ca	 g	 it jji 


t L1d Te £7	 ugt 7	 &oth	 td 
\rTE i'1d. ai J7	 h povL [7L Cou1t th '4 


)L:k	 (u beY o pigc if 


I concur with the Field Te in the proposed iork, but believe 
that the costs should be reviewed in the light of costs of current DNEA 
contracts in the Philipsburg district • The Parson- sKrempasky report 
states that applicant's estimate of costs is probably too low; yet their2 
estimate for a considerably enlarged program is 







Memo


O	 0	 IN REPLY REFER TO: 


UNITED STATES
DEPARTMENT OF THE INTERIOR 


GEOLOGICAL SURVEY
WA1ITIN 25, D.C. ©fl©J1AL FL	


January 29, 1957 IA 


ECTIVEDJN 31 1957	
Re: WL Nichols and N. F. 


Collier 
hitehorse Nine 


Granite Co., Mont. 
App. Est. 19,975.00 
Rec'd Eat. 


Ianganese 


To:	 i-$ Iat r IT 'AnIIj nerals Exp1oration Administration 


From:	 N. E. Nelson, U. S. Geological Survey 


Subject: Review of Field Team Report. 


The applicants requested assistance in rehabilitating a 
l2Qjoot vertical mine shaft, drifting-.crosscuttirig and long hole 
drilling on the 120 foot level. As deduced by the examiners from-
unauthenticated information the shaft may extent only to the 70 level. 
The examiners recommend, however, that the shaft be extended 55 
feet to the 175-foot mark and drifting and crosscutting and long 
hole drilling be done on the 170 level. 


A contract (DMEA 263 g Idm-E443) was written in 1952 ap-
proving essentially the same work prbsed by the present applicants. 
After doing a small amount of shaft rehabilitation the work was 
stopped and the contract was rcinded, May 21, 1953. That application, 
2635, appears to have been based on a report by Arthur Cu±ty made in 
1941. Investigations by John S. NcNabb and the operators under 1dm 
E-443, Nicely and Schneider, tend to discount Curry's expectations 


' and give little or no support to the recommendation of the examiners. 


From the production history, I infer mining since 1915 
has been of a cleanup nature and probably the oreshoot is bottomed 
at the 70-foot level. 


If the shaft is open to the 5O-pot level, I suggest 
that it be opened to the 70-foot level and in case the vein looks 
promising that the shaft be opened to the 120 level. The applicants? 
map and sections show the 120 level to consist of an SO-foot crosscut 
into the north wall of the near vertical vein, If the crosscut is as 
mapped diamond drilling from it, equivalent in cost to the cost of







sinking 50 feet should yield nnich more infortion. 


Therefore I recommend for consideration, a àtàged work 
program consisting of the abôvé investigative work before shaft 
sinking and drifting are undertaken.


Tc%J 
N, E, Nelson
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OFFICIAL FILF C)PY 


Dete Surnime Code 


LL ijs OO 


aLL 'oo
Pebriary 1, 1957 


£s9ociate Solicitor, Division of i.linertl Tcao rcwi 


Iron d Yerro . AUoys Dtvielon, D.i% Prom:


abject:	 Preparation of Contraet 
Docket No.	 33L	 !ergemeoo 


ii.. chola e	 . P. Collier 
Whjth,e, sine 
arante County, Mottenft 


!ttched La draft of roposed contract for above captioned 


project for sour uee in preparin the contract in final form. 


W. S. Mw, 


W. S. artin Chief 
Iron and Perrof1ioya Dvision 


ttichent	 - 


TLChe.pnian :am 
cc to: Docket 


Code LOO


8623 







UMEA 


RECIVE JAN 28 1951 
mALs TOODEI 


/..	 I-o 


Qz7	 o-o _____ 


imn2.
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UNITED STATES


DEPARTMENT OF THE INTERIOf 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


LWAiiGTON 25D C 
So. 157 Howard Street 
Spokane ii., Washington


Ja 


Air Mail 


V 


Mr. George C. Seifridge, Chairman 
Operating Committee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA-Ll.3311. (Manganese) 
W. L. Echols and N. F. Collier 
White Horse Mine 
Granite County, Montana 


Dear Mr. Seifridge: 


Enclosed is the only copy received of Form MF-205, 
Consent to Lien and Subordination Agreement signed by William it. 
McDonel, Marie A. McDonel, and Elizabeth J. Cole covering the 
claims leased by W. L. Echols and N. F. Collier. 


8incerely yours, 


a e) Q 


A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I 
Northwest District 


Enclosure 
cc: USBM(2) 


Alvord 


P.S. Also enclosed are two copies of a letter, dated 
September 17, 1956, from William L. Echols, for your files.
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OFFICIAL FILE COPY. 
DMEA 


RECEIVED JAN 25 1951 
DATJ INITIALS 


/s.,ic_	 _O_ 
1Jzz	 h-'74oO


:p!4 c.iA1 


i-.	 wtri1n.i4	 -	 -	 -_--------- --	 - 


OPERATING COr'NITTLE DNA 11P, 


flUR T1LETYPE JANUARY 15 DOCKET NO. Di-1EA 4334 r4ANGANESE ECHCL. AND 


COLLIRITEHORSE NINE. ALVORD TALKED WITH APPLICANT IN PHILIPSBURG 


LAST WEK. APPLICANT IS STILL INTERESTED A:'!D STATES 1E IS FINANCIALLY 


CAPA3L 


A E WISSENBORN - EXECUTIVE OFFICER REGION 1 N W DISTRICT 


15 4334 


1P 253P







I	 .. 
JAN?5 858Afl'57 BtI REAU OF MINE(


M411 ROOM
WASHINGTOND C.







LMF1A Form 7 
(l2..6)	 DNEA. 


Lacxxxu.xxxxxxxaxxx	 il4XlILQ1(Ol) Re 


(AUocated Working ridt t}jj - 
of the Secy.)	 LL2J. ( 


T E LET T PB
JAN.2:41957	 1/2k ____ 
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SPOKANE I, WASHINGT(14
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EEURThT JANUA 1, DOCKET NO. 14331, MANGANESE, ECHOLS ANt) COLLIE! WHITEHOIU 


I1INE, AND RE(ETS OP 4LV(ItD MU) PAESONS REC(1ENDING A CONTRtU2, ALSO URIET 


TO WIILIAU 4. ECHOLS OF JAN1JARY 17, AND COPY oF HIS LET'IER OF JANUJRY 3.2. 1E 


APPRECIATE HPAflING 1TtOI YOU WHETHER 


APPLICANT IS STILL flTERETEO. AND FlNANCIALI CAPABIL IF A CO11TRACT WERE 


APPROVED.
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T. H. Kiilsgaard, USGS
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..:efer	 !tnerals Ex1ra tio 
rJ 1istratior 


151 "oward street	 VMt 
SPokne,Washington 


Att. Mr. 4eieeenborn 


Lear Sir:


• January 12th, 957 
Box $47 
PMlipaburg, r R: 


We wish to inquire as to the etatus of the loan p1eñ f:: 
by William L. Eahols, and Norn Cellisr on the White Horse	 e 
mininE claim in Phipipeburg, as it seams to be therelow shapin 
u. We hope to get started as soon $8 possible to ttLe the 
rtae. of the present .fl&fleBe prograa. 


As you perhaps know there is quite a bit of dead wor1 tc 
'e done, and the present shaft is not vary stable it would be a çoot 


1ea to finish the job soon. 


Te are at present at a ataM still, it we oóned OUtS 
al ir the machinery an: materials, we eould perhaps .t owr to t 
i2 level, but there wouldn't be muoh left for operation if we ia tiy 
drift on th. vein. 


We have both had attraotive ofere away from P- :a 
'ortnan in Arizora, md I in south Ameria. but we both feel chate 
to	 this throu. 


HopinG to st some •neourgment in the near futuer we rernair. 


Very truly yours 


wtlaiam L. Echol. 


'b	 V


NDJAN 22 t957 
DAThrn*i.. _i____ - 


1 . IPH
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 157 Howard Street 
Spokane , Washington	 ____ 


/12 
January -±5--


-::-
j/o 
to 


OFFICIAL FILE COPY
DMEA 


RECEIVED JAN 22 1957 


I__ 
Mr. George C. Se1fridge, Chairman 	 ___________________ 
Operating Committee, DMEA 	 -
Department of the Interior 
Washington 25, D. C.


Re: Docket No. DMEA- 1133 14 (Manganese) 
W. L. Echols and N. F. Collier 
Whitehorse Mine 
Granite County, Montana 


Dear Mr. Self ridge: 


Enclosed are four copies of a memorandum examination report 
dated October 8, l96, by D. C. Alvord, geologist of the Geological 
Survy and. four copies of a cost analysis by E. W. Parsons, engineer 
of the Bureau of Mines, on the above-referenced application. 


A similar project, Docket No. DMEA-2638, was appçved in 
1952, but the contract was rescinded before any Government funds 
w'e involved, because the Operators, working at their own expense, 
found that the cost of shaft rehabilitation proved greater than had 
been anticipated. 


A.lvord concludes that the chance of making a sigiificant 
discovery is fair and, therefore, he recommends that a modified pro-
gram be approved. The Field Team concurs with this recommendation. 


By Field Team, Region I, NW Dist. 


0'	 AJ 
A. E. Weissenborn, Exec. Officer 


U. S. eological Survey 


Enclosures	 —wirijgne	 er 
-	 -	 U. S. Bttreau of Mines 


cc: USBM (2) 
•	 TSGS (si'o) 


Alvord 


•	 .•	 -


/ •	
-	 (()
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	 I Nicely cM Scbneiders application (Docket No0	 A2638) 
the production of the white Horse from 1916 tbrou 1918 is given as 
5,9O short tons avereging 38 percent nngcneee0 This inforntion 
was tained from the shipping ledger of the ovners 0 Crittndn (i91), 
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hcvr D 1it pio1uction ae fo11c 


___ 


1918 2165 
1920 500 
1925 ;	 150 31o30 
19 2 211 1983 
193 277 2650


f1ur foi 1918 peuxb1y ri pt of th 
app1i©t° 5j,0&0 hot to '&bic1 pobab1y iic1u& p uotioin plo 
to 19l8 X tho	 app11atio ©o1e a CoU1	 1y etat 
that the ii poduoed 3D COO 1on dr ton of 0 p©nt 
in a vy bot ti in 1918 


Xt ahould ba nota that in th fall of 1918 D hen Pardea 
atudid tha White Horee ine, the ahaft an only 8øjfeet p and 
the ore being nined aged I3 percent naneae (Paee l921) 
Pade at thia ti found "a 1ara amount of o in aiht and in 
pr©apeet0" Aa Crittendon hate only l D l38 tone production after 
l9l8 D it ia quite poaeible either that little ore aa found be10 
the 80 level (70 1eve1'i) or that the mape in Corry° a report (19i) 
are in error and the aha haa never been eunk par than 80 feet 
At any rate D production after 1918 vaa done in email iota and ap 


Th? V	 h?	 mTh1n	 t1I in vtevar 
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orkin	 a• pn at that tint0 


P	 DA PLORATIO 


On oveer 12 D ]L952 D H0 0 iqly and Jeo SchneiderD 
ained ip1oration Project Contrant 1\!Oo Idm'E43 to (1) rehabIlitate 
the ine aection on the main level; (2) rehabI1itte the vina to 
the 120 level; and (3) explore the domvard contiiiatIon of the 
ore bod3 by ane of OO lInear feet of 1ongbo1e dri11in from the 
120 level0 Thie vcwk saa to have been done for an eatimated total 
of $2,,91&8 D the 0rernnt°a participation bain $2D2110 


Work under the contrant vaa ac]heduled to begin on April 1D 


1953D but precontract rehabilitation of the vine done by icely 
and SchneI&r D and that the prozm ©©2 not be euc©eaafuUy 
co1eted at the eatimated ©et (cNabb D 1953 ) AccordinLy, at 
the Operator 'a	 ueat,, the contract aarteecinded in ay 1953o 
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The White oee property le under1in by	 o1omiti© 
b1e of the C brie H	 kformtion0 Xt is very near the eiL 
p1se of th Philipsburjg anticline, on its east flet0 The be1s etrike 
northeasterly ani ip derately to the northvest0 


be ein probably the vests ard extension ©f the Cliff vein 
(developed in the scratch AU vorkings Docket X'o0	 A3278) can be 


eM inferred D from the vicinity of the upper tunne1 about 800 
feet eastrdi aM 100 feet vestwerd	 o prospect pits have bean du 
to the vest 1, but there is no reason to believe the vein doesn°t anteM 
at least 300 feet estvard vhere it is probably cut off by a 
of nor	 ttrending faults 


Xn he upiger and in tunnels the vein etriks s1ibt1y north 
of east end dips 85 south0 Pardee (1921) 1, hoever 1, sh that the 
vein reverses dip below the mzin tunnel .1sv1 (fi0 


The'vein consists of a sheered end breociated sone containing - 
ireu1er pode end vein1i zones of manganese cUdes that looaUy 


for short distances out along certain bed0 Present epcsures 
of the ein in the accessible vorkings indicate that the sheer soe 
varies irregularly in vidth from less than an inch to about. 3 feet0 
Stopin above the vest drift of the main level 1, bovever 1, shows that 
minb1e ore occurs up to 15 or 20 feet in vidth0 


ost of the ore mined has come from stoping off the main 
level d1t vest and reportedly from stojping off the 20 and 70 levele 
below (Nabb, 1953 ), At and above the main level thin body varid 
from 3 o 20 feet in vidth and had a strike length of about 60 feet0 
About 30 feet above the main level it narrows to an irregular pipe a 
few feet in dinteter that extends to the upper tunnel Aocordin to 
Pardes (1921) this body1, the "main ore body1, rakes about 50© 	 tard 
from the upper Mit down through the main level and below (fig0 1 ) 


Ce taken from the main level drift east occurred as a 
13 foot bed of manganese caide ore bich extended 1015 feet out from 
the vein along bedding plane fractures0 


The. principal ore miLnral is pprolue its although pie i1olene 
and. vad have been noted (uinlan l952) The gangue consists of 
quarts and limestone0 Assays from tv© seles show less than percent 
lead in the ore0







I, 
I ••	 ..• 


--


iroi ®r	 srtly ci	 f rIucii	 1® 
®r	 ut t	 -	 ii fr@ tl,	 Iroi 1've1 


eI	 ruir.1y	 i @riiiy r®I ó	 rct	 (153) 
1i1r	 i' crtItic.I	 tt. t	 i.irii	 *iy 


1ri1ie. c,iit fr€	 t	 7f€t 1v1 t	 tl	 1ii 
(12) r1 Crry (I41), lii@e'r, ti1	 re Uöiit. thr lo.	 ilttl1 


i®	 t.i1.:	 1.	 Je 7	 1v1,	 Ii" ,u:Ii I	 t	 it i	 r€za-
t	 ex	 ot t)ai	 €1 @ir- ii .	 titwi	 iait	 fi •I	 - 


t	 tIo 7i	 I 12® 1v1	 It &1	 1	 fIr	 t1.i' et tt t?1i 
ri	 Iy @)r	 1b	 4e-	 1t&c .)e1@iJ t1 12 leVAL 


At	 tbi bt e 1ti© tt	 ti Tdt )© 
tb	 ? th	 ©r	 T 


? Ir 200© 1	 t	 0 pet b1k	 11 
b©izit $10000 iM t	 SA p©	 A M 


$150©©0	 v1	 thlu1e	 A	 t©® th 
't ©	 pib1e	 100 it ©f bk 


1th	 dth oi t	 br @ ti 
0 


I Lt	 tt tb	 oz bcr	 dt ©it 
t tibIa 70 11 ©i t	 100 ft o' bk c©1 b	 by 


1Ltt © th	 t© th 120 1ve1 
50 ' tD tsze	 ©@itt	 th bt 80 it t© t 
250 t o	 t©	 at	 th 
pti ó t i& © br t@ t 170 1L	 vL © 


i tJ Pil2pb	 t@t 
i1	 titt	 t 


APLICAIT' flOPOSAL 


T1e pp1icati specifically pqo	 th White 
the 120 level an in	 j nspecific	 mntione 


"otibeiij rifts, Xircutting, etc " A spcific plattcn prom 
g!tam i not discused0







I,


••	 .• 


VAWAXOX OF TH APPLICANT° PROPOSAL 


Th pp1©t propo1 too	 iot ?o 
oth th to	 th th	 i1	 tt 


th )t t© t 120 1v1 rl outt	 oth to t1 vo 
1©10	 o	 Lt ou1	 oth	 to 


io	 bok br tkio	 ti1 50ot to tbi 170 
ot oth O t to th	 M thr©c tit 


250 et to ct©1i th	 tr1 rkL iLo o bor (fO . ) At 
1ot 250 et 1oho1e thil1 to tt	 th o 
fft11 ou b	 1u	 tb	 )äi th tA 


iati	 ,t	 ttht that hot1 DA cott b o 
th pp1ict ou1 b	 11i to o t1oo with u11 


Ditr±buti©i 
A (Is) 


us (2 
usgs (eEc) 
Docket 
A1vo'd


7







••	 S. 


ir	 1itQ7 f 


t)


JO	 1921D	 j 
Wt©	 U0 S0 o1 Swr 11 725 


67i6 


tt D O ]O D 	 194	 to o A0	 t©k 
t	 tc	 t©t 4oit g	 L1 


t U S


to Dot	 A263D 
th fo1W	 pt to t 
t	 t1®i of 


p@t	 Ut )Co	 iap	 1 
Ub1b0 


D	 D	
to 6A 


©t ©o	 Spt	 19 


i!1!1,	 ?ruo1	 r®t t® !MA 


kt ®.	 ter 1, 


Jo So	 t t©	 A	 D 


©tt oo	 3D okt io	 A636D 1t41 Ail 


lTD l953


(g)







UNITED STATES	 EXAMINATION REPORT	 PRFPAREOFOR 


FIGURE I







•.	 Is







CI 
I 


Boil 
THIN	 STRGS	 MnO	 ON	 BEDS SHEAR	 CRUSHED LIMESTONE	 30 TO 45% Mn0 2 MINERALS 


6 SRNOI2 -	 - 
65 _—THIN	 SHEAR	 ON BEDS	 I 5	 RIGHT	 THROW	 ON	 VEIN I SHEARED	 AND CRUSHED	 LIMESTONE	 10 TO	 30%	 MiQa	 MINERALS 


RREG. BLESS MORE OR LESS 	 FOLLOWING 4e CAN T	 TRACE	 VEIN	 BECAUSE	 OF	 TIMBER -2O	 otP'PlNe	 BED	 SHOWN	 ON	 WEST CONTAINS	 APPROX	 30%	 MnOa	 MINE	 S 
EDS , IN BACK	 OVER	 THIS	 POINT 


STOPE	 BELOW LEVEL	 3 -4	 WIDE RUSHED	 AND BROKEN	 ZONE	 5 0	 WIDE -APPROX	 10%	 O	 MINERALS 


-'	
( '	


as TRUE	 VEIN FSSURE	 2 0	 WIDE - APPARENT	 WIDTH	 DUE	 TO REPLACEMENT	 OUT INTO BED 


. .	 BLACI(rLAGGED	 TIGltT-
'S..


..	 . 
'<20


.	 •	 .	 . ...... ,	 ..	 .	 .	 ........ ..	 .	 --....	 .;	 .:	 •	 .	 -.,	 . 


MOSTLY Fe	 MINOR	 M 02 


Mn O	 AND BEDDING	 SHEAR	 APPEARS CANT	 TRACE	 VEIN	 INTO	 NORTH	 WALL-BEDDING	 PLANE	 SLIPS	 PROBABLY	 CUT VEIN	 OFF BUT RELATIONSHIP	 OBSCURED	 BY 
TO DIE OUT	 18 2TIN8ER 


-St4ALL	 RAISE	 TO	 SURFACE 
/


-	 IS


TO 6	 SHEAR AND LEACHED	 ZONE	 ON BEDS 
t/2'.	 SHEAR	 . .	 * ....	 .	 ...	 •.	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 . .	 -.	 .	 .	 *	 .	 ......... 


SAMPLE MG	 WIDTH	 %Mn	 %Fe	 %S'	 %Pb	 %Z 


SR	 NO I	 (2	 3032	 120	 32 9	 0O7	 0 30


C•),.,
.:*..*..•O 


7Z 


_____	


—4 


0 
r	 . :.	 .. .	 ..	 .	 .	 .	 . .'	 :	 .	 .•	 ..:	 :.


(jJ 


w (jJ 


* .....-


C—	 m 


..PIih	 'b







•s 


c







•S	 S.	 "I 


5LL * pJG 	 U) itL_%Akn P 2,	 S ___________ 


io.	 (4e€t )	 •	 '	 C7	 • '


___________ 
.


__________ ___________ 
.	 .


___________ 


2 :2.4 4&	 2ó7	 a 7$. .	 . .	 . 


S •	 h-rJ .	 S8.I	 8.91	 'A M'e
; , .	 . 


2766	 rp-t, g/2	 -	 : - . . -	 . .. 


: . S 	 • . I' Q J , . , .	
: i.c'k;4e /	 I iP •aote;. 


'


:


.	 . .	 .
'%QAI	 Lfl 


..
.	 .... 


2:zt : MppereI
e	 Ox	 c	 , 


_________ ____________ ________


\\	 \	 ( SaIi 1	 0 _A/ 
2c	 •


I 
- a a _	 \\ - 


/
S4 pie	 N0 


-
ct'.çJJ,-' .IOL'.'),/" -'::9;,


So. pieNo..3 __
V	 _ -_VV_


/
/5' -


V 
" F0O;(	


J V


.


-.	 V 


qI
FeO 


1ã6	 c kcft	 (r potoJ	 120	 ft _____________ _____________ _____________ rock Ic ;,",ar-!c	 (cM)c 


FrtievtIq ti	 f0 ft	 so1i .. S/ar) -
_____________ 


V V •V 
' V V


V
.


.y
V 


VV V V 


V	 V - V V a/-o.z'Fe V	 V V	 V 
- V


VVV - V_________ j V V 
V V _/


-
.- V - 


/ 
______________ _______


/
oga z & o	 st	 e1 sr 


I"- 40 


V V V V 
fr1a.t '	 L-eiel WortcIns 


V	 - V
________- ___________ 


V
___________


White	 H "rc.- . -
V	 - V 276-8 . 6rn;te.	 Co 


eoic	 6 --c ' -4 .	 DC.AIyarJ i-iç	 V . .	 .	 V V
V	 V 	 V 	 .	 -	 ALANINC" 4Q.9MK&CCQ.,,N.'( S	 .,	 V	 V 	 V	 V	 V 	 V 







..
	 S. 


.4







(JNITEDSTATES	 • • EXAMINATION REPORT • • 
DEPARTMENTOF THE INTERIOR	 AWT Mn


PREPARED FOR
D..M.E.A 


Vein 


/	 III	 Rehobi/itate winzeto /20Leve/. 	
\ \ /	 and sink winre 50 feet to the	 Ore body 


/	 /7OLeve/	
\ 


I, 
/	 /t


I	 I	 \ \ Crosscut north 80 feet 


	


/	 I	 \ . to find vein 


	


___'______	 --Crosscut north
/70Leve1\\ 


	


(	 Dr/ft west 
Drift west 250 feet 
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1 u,u. i., ueposurs or onganese ore 
in Montana, Utah, Oregon, and Washington 
U.S.GeoI. Survey Bulletin 725, p. 168, 1921	 - 


Fig.4 - GEOLOGIC SECTIONS SHOWING PROPOSED-EXPLORATION PROGRAM 
WHITE HORSE MINE, GRANITE COUNTY, MONTANA 
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DMEA. 
RECEiVED JAN 22 1957 
DATE	 iNITIALS	 CODE Lii


I 
UNITED STATES 


S DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


LHTON253C] 


1201 N. Division St. 
Spokane 2, Washington 


January 3, 1957 


MEMORANDUM 


To:	 DMEA. Field Team, Region I, Northwest Distr: 


From:	 E. W. Parsons and George T. Krempasky, Mining Engineers, 
U. S. Bureau of Mines 


Subject: Cost analysis, Docket No. DMEA.-.4334 (manganese), W. L. 
Echols and N. F. Collier, Whitehorse Mine, Granite County, 
Montana 


Messrs. Echols and Collier have submitted a project program 
and cost estimate as follows:


Program 


1. Install headframe and hoisting facilities at the White 
Horse underground shaft. 


2. Rehabilitate the underground shaft, collar to 120-foot 
level. The work consists of replacing the present shaft timber, collar 
to 50-foot level, with crib timber; removing muck and old timber, 50-
foot level to 120-foot level, and installing crib timber. 


3. Clean and retimber, if necessary, the 120-foot station. 


4. Clean and retimber about 80 feet (from maps) of drifts 
and/or crosscuts on 120-foot level. 	 S 


5. Extending 120-foot level crosscuttiüg and/or drifting by 
60 feet.


6. Erect ore bin.


cc: 
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	 S. 
Cost Estimate 


1. Install headfratne $ 1,000.00 
2. Rehabilitate shaft (120 feet @ $60/ft.) 7,200.00 
3. 


& 4. Rehabilitate 120-level station and drifts 2,OdO.00 
5. Crosscutting on 120 level (60 feet @ $20/ft.) 1,200.00 - 
6. Ore bin l,l00.00 


Equipment to be furnished (6 no. rental 
@ $1000/mo.) 6,000.00 


8. Supplies (1" and 2" pipe, 500 ft. of each @ 
35and 60/ft., respectively) 475.00 


9. Industrial insurance (6 no.) 500.00 
$19,475.00 


Aia1sis of Applicant's Costs


The applicant's estimate of costs is difficult to analyze. 
The costs are probably too low. 


Competence of Applicant 


The applicants are experienced miners and it is assumed 
they could complete he proposed program in a workmanlike manner. 


REC0N4ENDED EXPLORATION AND COSTS 


The Field Team examining engineers discussed additional work 
with the applicants. The examining engineers recozmnend the following 
program.


1. Erect headframe at underground shaft and install hoisting 
facilities. 


2. Rehabilitate 120 feet of vertical shaft. 
3. Sink vertical shaft an additional 55 feet to 175 feet, 


which includes a 5-foot sump. 
4. Crosscut and/or drift 350 feet. 
5. Timber in crosscut or drift where necessary (estimated 175 feet). 
6. Long hole drilling 250 feet to test walls of the drifts 


crosscuts.
7. Consultant. 


Should the Government decide to participate in the exploration 
of the property, the following costs are recommended for consideration. 


2 
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Operating Equipment 


The applicant will either purchase or rent the necessary 
equipment to carry out the proposed exploration. 


Operating Equipment to be Used on Project 


Item Value	 Mo. deprec. 


1 - 210 cfm portable compressor-diesel 	 $7900 $131.67 
1 - 2 h.p. Coppus fan 296 4.93 
1 - Single drum air hoist 1265	 ,, 21.08 
2 -. Copco drill with legs 1080 " 18,00 
3 - 20 Cu. ft. mine cars 900 15.00 
5 - lamps with charging accessory 325 5.42 
1 - truck 2000 33.33 
2 - sinking bucket ].440 24.00 


Estimated Costs of Project 


I.	 Erect underground headframe and install necessary 
hoisting equipment, etc. $800.00 


II. Rehabilitate 120 feet of 2-compartment veitical 
shaft (cribbed) (8'x4' inside timber) 
Estimated daily advance - 3 feet 
Estimated time	 - 40 days or 1.6 months 


1. Independent contracts 	 none 


2. Labor and supervision 
Miners and operators to act as own supervisors 
3 thaftmen @ $17.00/day/man - 40 days 


3 x 17 x 40 x 1.083	 $2,209.32 


3.	 Operating materials and supplies 
Power and Fue1. 
'80 gals. gas @ $0.35/gal (delivered) 28.00 
400 gals. diesel fuel @ $0. 22/gal 


(delivered) .8800 
40% of $116 for grease and oil 46.40 


162.40 
Timber 


120 ft. ladders @ $1.35/ft. 162.00 
Solid cribbing - 24,000 bd. ft. 
@ $55/M 1320.00 


Shaft guides - 480 bd. ft. @ 
$100/M 48.00 


Nails, lag screws, etc. 10.00 
Blocks, wedges, etc. 40.00 


1580.00


3 
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3. Operating materials and supplies (continued) 
Pipe 
120 ft. 2" pipe @ $0.4365/ft. less 


50% salvage.	 26.19 
120 ft. 1" pipe @ $0.21/ft. less 


50% salvage	 12.60 
125 ft. 12" ventube @ $1.06/ft. less 


50% salvage	 66.25 
Pipe connections, valves, etc. 	 19.40 


124.44 


Hoist rope - 5/8" - 6x19 fiber core - 
350 ft. @ $0.25?	 89.95 


Repair parbs - 120' @ $0.75/ft. 	 90.00	 2,046.79 


4. Operating equipment - to be furnished 
3 mine cars © $15/mo. x 1.6	 24.00 
2 sinking buckets © $24/mo. x 1.6 	 38.40 
1 hoist @ $21.08/mo. x 1.6 	 33.73 
5 lamps © $5.42/mo. x 1.6	 8.67 
1 Coppus fan @ $4.93/mo. x 1.6	 7.89 
1 truck @ $33.33/mo. x 1.6	 53.33 
1 210 cfm compressor @ $131.67/mo x 1.6 210.67 	 376.69 


5. Repairs	 none 


6. New buildings	 none 


7. Miscellaneous 
Payroll taxes, unemployment, etc. 
14.9% of $2,209.32	 329.19 


8. Contingencies	 none 


Total cost	 $4,961.99 


Cost per foot - $41.35 SAY - $41.00 
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III. Sink shaft 55 feet - includes 5 ft. suinp
Estimated advance - 2 feet/day 
Estimated completion time 28 days - 1.1 mo. 


r


1. Independent contracts 


2. Labor and supervision 
3 shaftmen @ $17/day each x 28 x 1.083 


3.	 Operating materials and supplies 
Explosives 
350 elect. caps @ $0.30/ea. 105.00 
800 lbs. 60% gelatin @ $27.40/l00# 219.20 
Wire and battery (rent) 20.00 


- 344.20 
Drill accessories 
4 carbide bits @ $15.60 62.40 
4 - 6' drifl rod @$9.10 36.40 
1 - 50' 1/2" water hose complete 


© $28.80/ea. 28.80 
1 - 50' 3/4" air hose complete 


© $34.40/ea. 34.40 
1 line oiler @ $2l/ea., less 50% salv. 10.50 


172.50 
Pipe 
50 ft. 2" pipe @ $0.4365/ft. less 


50% salvage 10.91 
50 ft. 1" pipe @ $0.21/ft. less 


50% salvage 5.25 
Fittings - 25% of $32.32 8.08 
50 ft. 12" ventube @ $1.06/ft. less 


50% salvage 26.50 
50.74 


Timber 
50 ft. solid cribbing - 10,000 bd. 


ft. © $55/N 550.00 
50 ft. ladders © $1.35/ft. 67.50 
200 bd. ft. 4"x6" shaft guides @ 


$100/N 20.00 
Blocks, wedges, etc. 18.00
Nails, lag screws, signal cord, etc. 10.00 


665.50


none 


$1,637.50 
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3. Operating materials and supplies (continued) 
Power and Fuel 
420 gal. diesel fuel @ $0.22/gal. 92.40 
60 gal. gas ©	 0.35/gal 21.00 
Grease and oil - 40% of $U3.40 45.36 


158.76 


Repair parts - 55 ft. @ $0.75/ft. 41.25	 1,432.95 


4. Operating equipnient 
3 mine cars © $15/mo.	 x 1.1 16.50 
2 sinking buckets @	 24/mo.	 x 1.1 26.40 
1 hoist ©	 21.08/mo. x 1.1 23.19 
5 lamps @	 5.47/mo. x 1.1 6.02 
2 Copco drill @	 18.00/mo. x 1.1 19.80 
1 truck @	 33.33/mo. x 1.1 36.66	 128.57 


5. Rehabilitation and repair none 


6. New buildings, etc. none


7. Miscellaneous 
14.9% of payroll - $1637.50 	 243.99 


8. Contingencies	 none 


	


Total cost	 $3,433.01 


Cost per foot - $62.60
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434.31 i" 
61.25 
17.00 
17.00 


8.43 
537.99 


385.00 
70.00 


182.00 
37.00 


262.50 3,476.76 
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IV. 350 feet of crosscut or drift (5'x7' in clear of tmber) 


Estimated advance - 4 ft/day 
Estimated thne of completion - 87.5 days or 3.5 months 


1. Independent contracts	 none 


2. Labor and supervision 
2 miners © $16/day eá. - 87.5 days 2800.00 
1 hoistman © $17/day - 87.5 " 	 1487.50 
Overtime © 8.3%	 355.86 $4,643.36 


3. Operating materials and supplies 
Explosives 


300 lbs. © $27.40/l00# 
1600 caps © 2.30/100 


12,800 ft. fuse @ 1.37/100 ft. 


Drill, accessories 
20 carbide bits @ $15.60' 
20 - 6' drill rods © 9.10 
1 - 50' 1/2" water hose complete 
1 - 50' 3/4" air	 " 
1 line olier © $21 less 50% salv. 


Pipe 
350' 2" pipe © $0.4365/ft. less 


'50% salvage 
350' 1" pipe @ 0.21/ft. less 50% 


salvage 
Fittings - 25% of $226.28 
350' 12" ventube @ $1.06/ft. less 


50% salvage 


Track 
700 ft. l6# rail 3728 lbs.


@ $ll.65/loo# 
175 ties © $0.35/ea. 
700 spikes © $l7/100# keg (820) 
34 pr. fish plates @ $0.50/pr. 
136 bolts 1/3 keg © $25.30/keg 


of 450 


Fuel 
1750 gal. diesel oil @ $0.22/gal. 
200 gal. gasoline © 0.35/gal. 


40% of $455 for oil and grease 


Repair parts - 350' @ $0.75/ft.


904.20
36.80


175.36
1116.36 


312.00 
182.00 
28.80 
34.40 
10.50 


567.70 


76.39 


36.75 
56.57 


185.50 
355.21 
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4. Operating equipment	 to be furnished 
3 mine cars	 @ $15.00/mo. x 3.5 52.50 
2 sinking buckets	 @ 24.00/mo. x 3.5 84.00 
l hoist	 @ 21.08/mo. x 3.5 73.78 
1 - 2 h.p. Coppus fan © 4.93/mo. x 3.5 17.26 
1 - 210 cfm compressor @ 131.67/mo. x 3.5 460.85 
5 lamps	 © 5.42/mo. x 3.5 18.97 
2 Copco drills w/legs © 18.00/inc. x 3.5 63.00 
1 truck	 @ 33.33/mo. x 3.5 116.66 


5. Rehabilitation and repairs 


6. New buildings, etc. 


7. Miscellaneous 
Unemployment compensation, etc. 
14.9% of $4,643.36 


8. Contingencies


897.02 


none 


none 


• 691.86


none 


Total cost
	


$9,699.00 


Cost per foot - $27.71	 SAY $27.70 
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V.	 Timber in crosscut - estimated 175 feet or .35 sets 
Estimated advance - 4 sets per day 
Estimated time of completion - 9 days or 0.3 month 


1. Independent contracts 


2. Labor and supervision 
2 miners	 @	 $16/day, each - 9 days $288.00 
1 hoistman @	 $17/day	 9 days 153.00 
Overtime	 @ 8.3% 36.60 


3. Operating materials and supplies 
Timber 
805 lineal feet plus 8" round posts 


•	 @ $0.25 $201.25 
4200 bd. ft. 2" lagging @ $65/M 273.00 
Blocks, wedges, etc. 47.Lf.3 • 521.68 
Explosives 
100 lbs. @ $27.40/100# 27.40 
100. caps @	 2.30/100 2,30 
500 ft. fuse @ 1.37/100 ft. 6.85 


36.55 
Fuel 
135 gals. diesel oil @ $0. 22/gal. 29.70 
20 gals. gasoline	 @	 0.35/gal. y.00 


36.70 


4. Operating equipment - to be furnished 
3 mine cars © $15/mo. x 0.3 4.50 
2 sinking buckets @ $24/mo. x 0.3 7.20 


• 1 hoist © $21.08 xO.3	 • 6.32 
• 1 2 h.p. Coppus fan @ $4.93 x 0.3 1.48 


1 210 cfm compressor @ $131.67/mo. x 0.3	 39.50 
5 lamps @ $5.42/mo. x.0.3 1.63 
2 Copco drills w/legs © $18/mo. x 0.3 5.40 
1 truck @ $33.33/mo. x.0.3 10.00 


5. Rehabilitation and repairs 


6. New buildings, etc. 


•	 7. Miscellaneous 
• Unemployment comp., etc. 


• 14.9% of $477.60 


8. Contingencies 


Total cost 


• Cost per foot - $6.97	 SAy - $7.00 
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none 


$ 477.60 


594.93 


76.03. 


none 


none 


71.16 


none 


$1,219.72 
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VI. Long hole drilling - 250 feet @ $1.00/ft. 


VII. Geologist-engineer-consultant - 10 days @ 
$50/day 


Assaying 50 samples for Mn @ $2.00/ea. 


SUMAflY OF ESTIMkTED COST OF PF)JECT 
(in round figures) 


Erect underground headfrante and install equipment 	 $ 800.00 


Rehabilitate 120 feet shaft @ $41.00/ft. 	 4,920.00 


Sink 55 feet shaft © $62.60/ft. 	 3,443.00 


Drive 350 feet crosscut/drift @ $27.70/ft. 	 9,695.00 


Timber 175 feet crosscut/drift @ $7.00/ft. 	 1,225.00 


Longhole drilling 250 feet @ $1.00/ft. 	 250.00 


Consulting engineer-geologist, 10 days @ $50/day	 500.00 


As say 50 samples for Mn © $2. 00/ea. 	 100.00 


Total cost of project 	 $20,933.00 


Government participation - 75%	 $15,699.75 


Distribution: ,' 
DI4EA (4).-' 
USGS (2) 
UBM (AD) 
Docket 
Engineer


$250.00 


•Ii$iIi 
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tt.. 'Ar. Donl Alvord 


ear


After ciulte a bit of di8ussicn we Lave deci	 to o &ieai 
the	 azid ttanks for th. su&estlon that we think it ov€r. If t 
were not for the known factors it the projoct we vc.ild be more dubic'u. 


Here are known facts; the Seal	 ck, ari the W.C. Bryart w e
: .:c5 re•1.'cers to the east, The .'orninp to. the outh was also 


ne, 0: the west the Collins property shired quite a bit of rood nre, 
or the wt is the Hufn etn. It	 cu. ;ixdr that wi	 cr.t 


ir. th cnter of the district, &'id zot L 	 L- frr- '4rea. 


have also examined the Previous rttor. recod	 f t e
- 'oh ae a'ailable in Butte, and find thtt it averae LC,;'. 


e also think that by dcth tie work our e1vsB that wc	 n 
t,jr'. this into a rether ecor. rcil orPt1..cr., nr	 te	 tLth e'	 ¶.
"' w would rather rave it tkat way. 
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UNITED STATES 


DEPARTMENT OF THE INTERLOUN275S 


BUREAU OF MINES 


I.
WASHINGTON 25, D. C.


June 26, 1956 


Mexnorandun( 


To:	 L S. Martin, DMEA 


From:	 G. L. DeHuff, Jr., Commodity Specialist 
Branch of Ferrous Metals and Ferroalloys 


Subject: DMEA-4334. Manganese. Echols and Collier, White Horse 
Mine, Granite County, Montana 


Subject application is for aid to explore for manganeèe 
the White Horse mine, loàated in sec. 30, T7N, R13W, HIM, Granite 
County, Mont., approximately 3/4 mile east of Phiipsburg. The 
applicants, are William Leonard Echols, Box 47, Phiipsburg, Mont., 
and Norman Franklin Collier, Box 271, Philipsburg, Mont. Total 
estimated cost of the proposed project is $19,975. 


The applicants propose to reopen to the 120-foot level 
the presently caved White Horse winze, clean out and retimber station 
and laterals, and do an estimated 60 feet of crosscutting. 


Th July 1952, Hugh G. Nicely and Jacob Schneider submitted 
an application to explore for manganese this same property. The 
application was given docket number DNEA-2638. After a field 
examination a contract was writte&to whiêh was assigned contract 
number Idni-E443, but Nicely and Schneider did not undertake the 
project.


From the Field Team reports on DMEA-2638, this property 
had a production of at least 3,354 long tons of manganese ore. 
Apparently this was oxide ore and most of it was mined in 1918. 


John S. McNabb's Bureau of Mines report of April 17, 1953 
gives a good appraisal of the situation with regard 'to the project 
proposed in contract Idxn-E443 after Nicely and Schneider did some 
work on their own; namely that the $2,948 estimated cost for the 
work was muàh too small and that the potential tonnage iii the 
target area was considerably less than previously estimated.







r' I.	 .. 
Since the original Field Team reports on DHEA-2638 were 


iiiritten in 1952 ? the domestic manganese purchase program has pro-
vided a market for oxide ore which was not in existence at that 
time. Although the final date for registration in this program is 
June 30th of this year, the date has been extended in the past and 
may be again extended. 


It is	 nnended that this application be refrio 
the Field Team for their óid±'atixi4 with particular attention 
being given to a study of docket number DNEA-2638, with its 
attendant reports, and the relation of subject property and proposed 
project to nearby DMIA projects including the Scratch Awl (or Scratch 
All) Mine (DNEA-3278). Consideration should also be given to the 
fact that the program proposed by Echols and Collier might well be 
more of a development nature than exploration. 
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REFER TO 


I
UNITED STATES


DEPARTMENT OF THE INTERIOR 
GEOLOGICAL SURVEY 


WASHINGTON 25, D.C. 


June 20, 1956 


Re: DI€A 4334 
W. L. Echols and N.F. Collier 
Whitehorse mine 
Granite Co., MOflte 
$J..9,975.O0 - Manganese 


Memorandum" 


To:	 W. S. Martin, Defense Minerals Exploration Administration kI 


From:	 N. E. Nelson, U. S. Geological Survey 


Subject: Review of application 


The referenced' property was the subject of application DNEA 
263g. Contract Idm-E443, approving expenditure of $2, 94 .00, on long 
hole drilling from the 120 level was written but not executed, and 
was rescinded May 21, 1953, before work had begun. 


The present applicants request assistance in doing much the 
same work as the applicants under 263, Nicely and Schneider, but the 
proposed expenditure is much larger, $19,975.00 as against $2,94.O0. 


Probably somewhat adverse information obtained by Nicely 
has not been available to the present applicants, as it was not available 
to Arthur V. Curry in 1941. Apparently the Curry report, dated July 3, 
1941, part of the present application, is the basis of this application 
as it appears to have been of the Nicely application in 1952. 


The adverse information is contained in a report by John S. 
McNabb, dated April 17, 1953, to the D.M.E.A. Field Team Region II. 
The report was made after the contract was written. Also amemorandum 
from Max D. Crittenden to George C. Selfridge' dated Oct. 29, 1952, puts 
a price of $0.23 per unit on the 25-40 ore and as the mining costs 
were estimated at $13.00 per ton the proposed operation lacked attraction. 
The exact reason for the relatively low value of the ore is not known. 
The combination of the difficulties seen and anticipated by McNabb and 
Nicely and the low price halted the arranged for work in 1952 and so far 
as known the handicaps seen and anticipated by McNabb and Nicely still 
hold.


The Field Team probably has the information needed to enable 
it to make a recommendation, so referral to the Field Team is indicated 
and recommended.


1TL,tJ 
N. E, Nelson
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UNITED STATES


DEPARTMENT OF THE INTERIOR 


3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION	 1 4 95S 


So. 157 Howard Street 
Spokane 1, Washington


June 7, 1956 


Mr. George C. Seifridge, Chairman 
Operating Cormnittee, DMEA 
Department of the Interior 
Washington 25, D. C.


Re: New application (Manganese) 
Echols & Collier 
White Horse Lode 
Granite County, Montana 


Dear Mr. Seifridge: 


Enclosed are three copies of an application submitted 
by William Leonard Echols, Box 1i7, Philipsburg, Montana, and. 
Norman Franklin Collier, Box 271, Philipsburg, Montana. We have 
retained one copy for our files.


Sincerely yours, 


a. . 
A. E. Weissenborn 
Executive Officer, DMEA 
Field Team, Region I, NW District 


Enclosure as indicated. 


cc: USBM (2) 
Quinlan
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June. ilh:,' 196 


Mr Wiiliaxri Leonard Echols
	 Subjeot: D-4331 


&xi.L7
	


Re: xp1oration Assistance 
Philipsburg, ontana.	 Vhite. Horse Lode. 


Dear 1r Echola 


The receipt of your application dated( no date given ) 


• for exploration aststance under the Defense Production Act of.. L9O, 


• as amended, is hereby acknowledged.. 	 .	 .	 ., 


Your application has been assigned Docket Number DEt-1433.. 


and referred to the Iron & Ferro-.Aiioy Diviion.. 


Kindly identify nil future correspondence relatingto your 


application by thia docket number.	 •	 . .•	 • .. S 


	


Sincerely yours,.	 • S • • S 


Robert E Adams, Chief 
• 	 S 	 • Qpt	 Control and


Sthtiatics Division.







June 21, 196 


Memorandum 


To:	 Executive Officer, DMEA Field Team, Region 


From:	 Chief, Operation's Control and Statistic.s DLyion 


• Subject: Assignment of Docket Number 


There is listed below the.assigned docket number to 


an application recently received from Region 


DMEA	 • 


-h33t William L. Echols. and Norman F. Collier 


Robert E. Adams 
Chief, Operation's Control 
and Statistics Division 


INT.-DUP.. SEC., ?tASH., D.C. 	 .	 .	 .	 .	 .	 9t;FO
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OPEFATOR' S FINAL REPORT 


1. DMEA-4334 (Manganese) 
Contract No. Idm-E 1062 
W. L. Echols and N. F. Collier 
White Horse Mine, Philipsburg, Montana 


2..	 The lease was obtained by W. L. Echois and N. F. Collier 
on the White Horse Mine from William Royal McDonel and 
Miss Elizabeth Cole, owners of the property and dated January 23rd, 1956.. The description of the property is 
as follows: The White norse Mine is situated about 1* 
mile east of PhiliDsburg, the group consisting of' three 
claims and are deBcried as follows: 


White Horse Lode Mining Claim U. S. Patent as Mineral 
Entry #205o, Granite County, Montana, Book 20, page 173; 
White Forse Fraction Quartz Lode Mining Claim, unpatented, 
Granite County, Montana, Book 20 of Lode Locations, Page 
619, records of Granite County, Montana; White Horse Exten -
sion Quartz Lode Mining Claim, unpatented, Granite Countr, 
Montana, B:ok 20 ofLode Locations, Page 620, records of 
Granite County, Montana. 


In March 1957 a DIA Loan was granted to explore 
the Cliff lead, one of the more promising manganese veins 
in the Philipsburg Mining District, through the White 
Horse winze. This win:e is inside the mine a distance or 
approximately 200' and is accessable by an adit w'-ich cross-
cuts the fissure at this distance. The winze had pre-
viously been sunk to a depth of 12 2*' and had produced 
about 2,000 tons of very high grade manganese in 1918. 
Later work was done about 1929 by lessors, who had taken 
the ore from around the winze. There are no available 
records or tLi8 work as the ore was sold to the local 
milling companies and aparently were not kept. 


The White Horse Mine is in the Hasmark lime, the 
main fissure is south diiping at 80° angle, striking ap-
proximately east and west. The Dedding planes are north 
dipping with several seams of soft gangue, some of which 
show heavy iron stain. The dip is from 25° to 45° and 
crosses the main fissure along which tie ore was formed. 


T1e suggested work w.e to retimber the station (main 
level) and set a Leadframe, clean out and retimber the 
winze, sink an additional 55' to l77-', cut nation at 
170' level, leaving 7' sump, crosscut to anci. arirt 
along the vein. 


Work was started on March l8t, 1957 and terminat-
ed October 19th, 1958, and is as follows:







Page 2 *	 Operator' e Final Report 


Installing Headframe	 800.00 


Rehabilitate winze $35.00 per ft. 122.5' 	 4,287.50 


Clean and Retimber 120' Btation 1/	 150.00 


Sinking Winze 54.5' @$72.00 per ft. 	 3,924.00 


Cutting Station 170' Level 1,440 cu. ft. 
$1.00 per Cu. Ft.	 1,440.00 


Crosscutting and drifting 330' 	 $33.00 ft. 10,890.00 


Timbering 160' drift (Not necessary) 


Long Fole ariiling 250' @ l.u0 Ft.	 250.00 


Consultant fee	 1/
	 500.00 


Samoling arid ascaying roting to Asay) 


Total Cout oi rro3ct $ 22,241.50 


taoveriiment participation	 75% $ 16,6.81.13


we stci oy C.La111ng out to act the head.riame. 
Iirisiae toe :;:Lr1) and removal of about 90 mine cars ox 
was e roc was req uired beiure w couLd StL't retimber-
i	 toe main	 'tioii we	 n a caveu. c)riuiLofl anu 


it w	 cesary to ;iove	 CUtiOIi.	 iie neadframe w 
started by first laying 4 - 28' sills on top of the cave, 
2 on each end of the winze doubled to compensate for the 
lone scan anc for bearinE' on the caved portion. On this 
was erected a 22' headframe and the station then required 
12 square sets to support the roof. It was then neces-
sary to install machinery, i. e. compressor and hoist, 
ipe lines, receiver tank and to adjust the motor and 


compressor. The com'resor and gasoline motor were in-
decendent units, belt driven, andwere difficult to synchron-
ize, but when completed was very efficient. Gasoline 
consumption averaged l7 gallons per 8 hour shift and 
ran continuously. Tire hoist was powered by compressed 
air.


The winze was cribbed according to contract to the 
70' level, which was slow because of the caved area on 
four sides of the shaft and required double spiling all 
the way and took considerable time. The first course on 
four sides were •riven at a 600 angle to support the gob. 
T'ne second course was placed at an 800 angle, was driven 
joint to joint to cut off and :;revent runs of sandy 
material (which is cornm:n in this locality). Inside this 
we placed cribbing. Cost estimated 'p75. fl0 :er foot, 
amount allowed ver contract 35,CO per foot. 


I.
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Under the 70' station it was necessary t .put in double 
bearings consisting of two full length and two across the 
winze well hitched into the solid rock. Progress was much 
faster between there and the 120' level, requiring only 
routine timbering and mucking, where It was necessary to 
move 150 cars of waste rock to make the 120' level 
accessable for inspection. We then found the vein laying 
on the south Bide of the winze, previous projections had 
shown it on the north. The vein lays about 8' south 
and considerable ore had been taken out. The crosscut 
north is somewhat barren and had been advanced to 81'. 


Sinking started the 1st' of November, 1957 and was 
finished January 31st, 1958. Total distance 54.5' 58 shifts, one man in the bottom and 1 top man. We lost 
approximately io shifts due to mechanical breakdowns. 


We started cutting station February 1st, 1958 and 
finished March 1st, 1958, breaking 1,440 cubic feet as per contract. Ore was encounterd 23' south of the shaft on east side of station, One shipment of 32.1219 L.D.T. crude was shinped to the stockpile in Butte. This siip-
ment was very disapointing as it only went 17% Mn' which 
was all of that body. Recoverability was 63.62%. This 
small ore body was all that was encountered, 


Drifting was started first in a westerly direction 
and continued until we could get an amendment to our 
oontract enabling us to go both East and West. The west 
drift was advanced to a distance of 166' following a 
fissure l 5' where it aparently had been faulted • There 
seems to be a fault area of about 40' in width and could 
have thrown the structure to the south. A very small 
amount of silver bearini, ore was encountered at about 
135' which could not be traced. 


The East drift has considerable more showing, and 
is also advanced to 166'. The ore is small and because 
of the sOftness wer coult save very little of it. We have 
about 12 tons on tThe dumr which is contracted to the Trout 
Mining Company. All along the lead never got wider than 
1 foot and most of the time was down to 1/2'. Consider-
able prosrectinz was done, i.e. test hole dri.ling in the 
back of drift and bottom of the drift which uncovered 
nothing of value. One lon& hole however hit about 1' of 
ore north of the drift at a distance of "	 The, h'le was 
continued on out to 24' , the rest of wlich was barren. 


The longholing exce t for the ore mentioned in the 
East drift encounterd .othin-; of v.lue. '*ic is marked 
on the accomianyinp map. 


For future ooeratirns I would suhest comng down the 
gulch 000site the old 'iornin Mine and either goin ±nto
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into the hi].]. with a drift, or sinking a new shaft there. 
The Morning had very good ore up to the White Horse line, 
at about the same elevation as the present 170' level. 
This would eliminate the inside winze and expedite the 
oeration. It would also afford a better setting for 
the machinery. This would enable us to operate at about 
100% efficiency as to about 70% in the present location. 


W0 L Echols & N. F, Collier 


W, L	 höTs, Partner
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Granite County, Montana 
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WHITE HORSE MINE 
Granite County, Montana 
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I	 . 
Th pp1icnt pose rhabilitatio of the ie to th 


•	 120 1L to11owi by crocuttixg d d1riftig 	 thie 11 to 
th	 cotirnation o the	 oe bo1y0 A 


i1er p oeot (Uoely	 x1eiIerD Cotret 1© XmEl3D 
•	 ©o	 Ac263) e 000troted to Novewber 1952 , bt ve 


the folloto Apri1 pririJty bceuee the ehft ehbilittio coe 
prore (eter ti	 hid beeo eetimeted10 


A1tho ep1©ration from the 120 level iJit ie©loe 
•	 etoed oe 9 it v ©u1I eeza more vortb while to to more back by ikiw •	 .	 dittol 50 feet t© the 170 level0 Therefore oll4 


oueec s rith the e,pp1icent	 program le re©onde. e fo1le 


(1) ehebi1itte the hitehoree vioze to the 120 level0 


•	 (2) tok the vinze an edditional 50 feet t© the '110 levL 


•	 .	 (3) Cr©cut 0 feet t© the veins 


()	 Lft eath 250 feet to explore for the	 terd 
zto ore b@!y0 


(5) o t leeet 250 feet of lonbo1e dri11i t© eech 
f	 to the 11e of the 170 level drift et0 


•	 xc 


The pplicet i	 tofcr1 pertnerthip c@rtoU 


ObO1
27l 


iipebur	 tei	 Philipebur 


oth cbo1e eM Collier ere n in their niddle 
heive epent i lere portion of their livee e practical inere0 They 
bth heve hM erience to baft york eM ehould be coetet to 
carry out en xplortion project euch e to proposed hereto0: 


Xt to recon&d theit the eppl5Lction be ppreee 
modified hereto0 


The property to to eec0 30 k, T0 7 L L 13 W0 


Xt to recbed fron Pbi1ipebur onten by trvelin eeted on 
the 1iff Gulch reM bout tbreeprtere of i i1e to the prepety, 


Lcb to on the north eMe of the reM0 


2
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The popety coe1ete ©it the Wh1te ©re L© 	 C1i 
(pttdt), iia1 tr 1© 2056 nd	 i BooY 20 of e 


	


173 the ite )oee	 tio uiat Lose	 C1e, ctnt) 
BooY 2 P	 619	 the	 floe teii Qetz L 
C1	 (uuptete )D ook 209 pe 6209 in the off i© of the Countr C1ek
— FeØ i reiite Coty9 


Tht 1ie ee 1e	 the app1ieit from Wilhi R1 
219 eie D©ne1 9 hie	 end E1iheth Jene C©1e 11 of 


have been teined0 The le ie 
a peio oc nree rar be nnin Jenuary 23 9 i956 


7 J hLh ra1tiee10 pt 
to to ae	 a 30 percent 
ton0 Xt appears that en 


reasna.b1y successful in 
his efforts economically un 


P0TION 


Xn Nicely end Schneider's application (Docket No0 DA2638) 
the production of the White Horse from 1916 tbrough 1918 is given as 
504O short tons averaging 38 percent nmnsneae This information 
vas tainsed from the shipping ledger of the oners Crittenden (191), 


3







.	 o 


hoevr D ilete prodUction as fO11ow: 


__	 ore	 __ 


1918	 21365	 133 


1920	 500 


1925	 150	 13130 
19132	 211	 1983 
19133	 277	 2650 


Crittendlon 9 s figures for 1918 presumably are part of the 
applicant°s 50130 short tons vhieh probably include production prior 
to 1918 ' Iri the present epp1icat1on Echols andi Collier merely state 
that the mine produced 3D 000 long dry tons of 130' percent meese 
in a very short tim in 1918 


JEt hou1d be noted that in the fall of 1913 D when Perdee 
studied the Yhite Horse mine , , the shaft was only 80 feet deep end 
the ore being mined averaged 133 percent mexiganee (Pardee D l92l) 
Pardee at this time found "a large amount of ore in sight end in 
prospect0" Aè Crittendcn lists only 1 D 13 tons production after 
19l8 it is quite possible either that little ore uas found below 
the 80 level (70 level?) or that. the maps in Corry° s report (19131) 
are in errc end the shaft has never been sunk deeper then 80 feet 
At eny rate D production after 1918 was done in small lots end. ap 
parently was 'mostly taken by scramming operations in whatever 
workings were open at that time0 


PAST DEA PL0RATI0 


On Iovember 12 D 1952D L	 ice1y and. Jcob SchneiderD 
signed'Exploratthn Project Contrst NOo IdxnE13133 to (1) rehabilitate 
the winé section on the main level; (2) rehabilitate the wine to 
the 120 leve1 end (3) explore the downward continuation of the 
ore body by means of 13oo linear feet of lcngho1e drilling from the 
120 level This work was to have been done for en estimated total 
of $2p9138 D the overnmnt°s participation being $2D2110 


Work under the contract was scheduled to begin on April 1D 


1953D but precontract rehabilitation of the winze D done by Iice1y' 
and Schee'idar D showed that the program could not be successfully 
coleted at the estimated cost (Mcabb D 1953 ), AccordingJLy at 
the 0perators requests the contract was rescinded in ay 1953o 
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GEOLOOY 


The White Horse property is underlain by araried dolomitic 
beds of the Cmbrian Hasmark formation0 It is very near the eia1 
plane of thv Phil1psbur anticline on its east flank0 The beds strike 
northeasterly and dip moderately to the northeet0 


The vein probably the westward etansion of the Cliff vein 
(develope1 i the Scratch All workings, Docket 1\To	 A'3278) can be 
traced and inferred D from the vicinity of the upper tunnel, about 800 
feet	 tward end 100 feet westwardl0 Io prospect pits have been dug 
to the	 but there is no reason to believe the vein doesn°t etand 
at least 300 feet stward where it is probably cut off by a earie . 
of nortstctrending faults0 


In the uper and main tunnels the vein strikes slightly north 
of east and dips 85 south0 Pardes ( 1921 ), however, shows that the 
vein reàres dip below the main tunnel le 	 (fig0 


The vein consists of a sheared end brecciated zons ©onta,ining 
irregular pods and veinlike zones of manganese, ccides that locally' 
antend ór short distances out along certain bed0 Present eposuree 
of the vein in the accessible workings indicate that the shear zone 
varies frregularly in width from less than en inch to about 3 feet0 
Stoping above the west drift ©f the main level, however, shce t 
minable ore occurs up to 15 or 20 feet in width0 


óst of the ore mined has come from toping off the main 
level drift west and reportedly from stoping off the 20 end 70 levels 
below (fLabb, l953) At and above the main level this body varied" 
from 3.'ó 20 feet in width and had a strike length of about 60 feet0" 


out 30 feet above the main level it narrows to en irregular pipe , 
few feet in dienter that àtends to the upper tunnel0 According' to 
Pardee (1921 ) this body, the ° 9 mai& ore body, rakes aboAt 50° westward 
from the upper edit down through the main level end below (fig0 1 


0ie .teken from the main level drift sest occurred as a 
13 foot. bed Of manganese oide ore which extended 10l5 feet out' from 
the vei 'along bedding plane fractures 


The. principal ore mineral is pgrolusite although psilomelane 
end wad have been noted (,uin1an, 1952 ), The gengue consists of' 
quartz and limestone0 Assays from two semplea show less than percent 
lead in the ore.
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VAWATX0'1 0 T APPLICT S PROPOSAL 


Th pp1ict po1 i too idfiit 	 & 
vlutio .othtr tht to ree with th	 ieral ides that opii


the eb$t to the 120 level eid roecuttin north to the vein ht 
dieà1oe u iied O1eo oweve it would eee wore worth while to 


Mti1 back by	 ki e dditic&1 50 feet to th 170 
1ewe1 cocut oth 80 feet to the vein id thence drift eet 
250 feet to ©tth the twrd r&d	 in ore b©dy (fi ! 	 At
1eet 250 feet of 1oc,hole dr111ig to teet for the ore i the 
drift w11e ehould be i1uded i g i the prOr0 Duri the field 
eie,tia, it w&e detered that ehould e DEA contract be offered 
the plicente would be wi11in to o a1on with 8ulcb a 


i(*jbFj 


itributio: 
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Docket 
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MONTANA LABORATORY COMPANY 
CHEMISTS AND' ASSAYERS 


Philipsburg, Montana, Sep tombor 33,	 152 


The Following Analyses Were Made For U. S. Geological Survey, TumcG 30	 u1n1an	 ______ 


Per cent Ozs.
Gid Per Cent Per Cent Per Cent Per Cent Per Cent Per Cent Per Cent 


H20 Per Ton Per Ton Per Ton Copper Mn. Dioxide Iron Lead Manganese Silica Zinc 


3. Q.


3.20 .072 30.32 32.90 0.30 


'7.80 .360 24.46 None 


t3 2.95 .432 38.19 8.97 'None 


MONTANA LABORA O1OMPANY 


............. _____________________
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Th epp1icnte prpose rehabilitation o the ine to the 
120 level olloi by crocutting end Iriftin on this 1eel to 
explore for the dard contiivation o th main ore bcr0 A 
eimiler proleot (i©e1y and Schneider Contract Xo0 mcE1 43 D Do©át 


©o	 A263)	 ontrated in 1'ovember l952 buit wa r©ded
the fol1oin APri1 D


 primori1y becauce the shaft rehabilitation 
proed èatér than had been eetimated0 


AIthoh exploration from the 120 level mLht dieclone 
miad oreD it ou1d teem more syorth th$L1e to a±n more ban:by eink 
en	 tion1 50 feet to the 170,level0	 eore io11oin a 


ion itb te appi ent, a proran .ie reo©Lended ae fol1oe 


(1) ehabi1itate the hitehoree Lne to the 120 'le 


(2) sink the. ine an additional 50 feet to the '7o 1eL 


(3) oeecut 0 feet t© the vein 


()	 ift eoatb 250 feet to exp10 for the eterd 


	


rakin	 in ore boy 


(5) o at leaet 250 feet of lonhole ri11in to rob 
for ore in ' the 11 of the 170 level drift et ' 


A3PLXCT 


The applicant i en informo1 partnerebip coxiçriein 


i11inm Lonrd chole	 Worman	 1inC©11inr 
27l 


	


1ipsburt	 tana	 Thi1ipebur Aotana 


rb ch©1e end Collier are mon in their middlle year 
have epent a 1are jpo rtion of their lie ae pranticel minere . , 
both have ad experience in haft york and	 be c©petant to
carry ot n exploration project euch ae in propced herein0: 


CDATX0 


in ronM that the application be approd.'. ae 
modified herein0 


j rty i	 c. 2, T	 7 S,	 ,	 .	 . 1.	 . 
It i	 clo	 fr	 iiio	 y trveiik	 twri 


t	 (111ff i1c.	 lut tr	 tjr ®f	 e t 


wjl'.iicli. i;	 'LI	 f tM	 rJLei. 
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Th ppty	 it	 th Yh1t Co	 L©	 ini C1i 
ina1 try I© 2056 nd	 ir Book 20 © 


é 173 the white 1oe Fraction Q,uet Lo1e nini Cliie	 tent) 
2 p	 6l9 endi the White Horee E teni	 urtz Lodie inin 


ClL (upatentedi) Book 20D pee 62o in the cice of the County Clerk 
Recoder D nite CntY 


The cli ar leased by the applicnte fro WiUi ©yal 
el rie cDel, hie wffe nd Eli.heth Jene Cole D all of 


Bitte RIontena	 ente to lien bare been obtained0 The le ie 
for a periäd of three yeara beinnin Jenuery 23D l956 


The tere of the 1eae include very high rojaltieel0 pt 
o oree hevin & value of $15' c ieee- per toi to an much an 30 percent 


a value of $50 o over per tone Xt appeare that even 
thouh the propoeed explortic iht be reaeably eucceeeful in 
of findib o the applicant iht find hlte efforta ecomoically unc' 
àucceeeful due to the hiih rojaltiee0 


PR0UCTX0N 


In Nicely and Schneidiee application (Docket No0	 A2638) 
the production of the White Horee from 1916 through l9l ia given an 
5,04O ebort tone avereing 38 percent nganeee0 Thie infcmation 
vaa tained from the ehippin ledger of the ©nera0 Crittenden (l9)D 
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war, liete productionae fo11as: 


rade 
Year Lone dy tons of ore ____ 


1918 .	 265 . 
1920 500 
1925 .	 150 
192 211 1983 
193 277 26	 o


Crittendon a figures for 1918 presumably are part of the 
applicañt°s 50! 0 short tons which probably include production prior 
to 1918 Xi the present application, Echols and Collier merely state 
that the mine produced 3,000 long dry tone of percent manganese 
in a very short time in 1918 


Xt hou1d be noted that in the fall of 1918, when Pardee 
studied the White Horse mine, the shaft was only 80 feet deep and 
the ore being mined aversed 3 percent manganase (Pardee, .1921)0 
Pardee at this time found "a large amount of ore In sight end in 
prospect0" As Crittendon lists only 1,138 tons production after 
1918, It is quite possible either that little ore was found below 
the 80 lsvel (70 level?) or that the maps In Corry° a report (19l1) 
are inerràr end the shaft has never been sunk deeper then 80 feet0 
At any rate, production after 19 18 was done I,m small lots end ap 
perently was mostly taken by scramming operatIie in whatever 
workingé were open at that time0 


PAST DA CPL0RATI0N 


On November 12 1952, H. 0. Nicely and Jacob Schneider, 
signed Exploration Project Contract No0 IdmEi43 to (1) rehabilitate 
the wIne section on the main level; (2) rehabIlitate the vIne to 
the 120 level; and (3) explore the downward continuation of the 
ore body by means of 1.00 lInear feet of longhole drilling from the 
120 level0 This work was to have been done for en estimated total 
of $2 ,918 , the Oovernment°s participation being $2D2llo 


Work under the contract was scheduled to begin on April 1 
1953, but prscontract rehabilitation of the vinze, done by. Nicely: 
and Schneider D showed that the program could not be uccesfully 
co1eted at the estimated coat (cNabb, l953) Accordingly, at 
the Operator's request 1 the contract was rescinded In 1ay 1953 







GEOLOOY 


•	 The White Horse property is underlain by marwaried do1óitic 
beds of the Cambrian Hasrirk formation0 It is very near the eia1 


•	 plane of the Philipsburg antieline , on its east flank0 The beds strike 
northeasterly and dip moderately to the northwest0 


The rein, probably the westward extension of the Cliff vein 
(developed in the Scratch All workings Docket No DA.'3278) can be 
traced and inferred D from the vie inity of the upper tunnel; about 800 
feet eastward and 100 feet westward0 No prospect pits have been dug 


•	 to the wést but there is no reason to believe the vein doesn°t extand 
at least 300 feet westward where it is probably cut off by a series 
of northsttrending faults0 


In the up8er and main tunnels the vein strikes slightly north 
of east and dips 85 south0 Pardee ( 1921 ); however shows that the 
vein reverses dip below the main tunnel ieve (fig0 L. ) 


Th& vein consists of a sheared and beceiated zone containing 
irregular pods and veinlike zones of manganese. oxides that locally 
extend róx short distances out along certain beds0 Present exposures 
of the ein in the accessible workings indicate that the shear 
varies reguler1y in width from less than sn iflch to about. 3 feet 
Stop ing above the west drift ©f the main level; however shows that' 
minable are occurs up to 15 or 20 feet in width0 


•


	


	 • R1óst of the ore mined has come from stoping off the main 
level drift west and reportedly from stoping off the 20 and 70 levels 


•	 below (abb 9 1953 ) At and above the main level this body vie. 
•	 from 3.':t620 feet in wi1th and bad a strike length of about 60 feet0 


bout 30. feet above the main level it narrows to sn irregular pipe a 
• •	 few feet in diameter that extends to the upper tunnel0 Accoding to 


Prdee' (1921) this bcdythe "main" ore body; rakes about 50°	 t4 
from the upper edit down through the main level and below (fig0 


'0e taken from the main level drift eest occurreas 
13 fO':b: of manganese oxide ore which extended 1015 feet out' from 
the vein,1ong bedding plane fracture, 	 •	 • • 


The. principal ore mineral is pyrolusite although psilomelane 
eM wed have been noted (Quinlen, 1952 ) The sngue consists of' 
quartz and limestone0 Assays from two samples 'show less than - percent 
lead in the ore0
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RITS OF THE PROPERTf 


The	 or body i apparently capable of producing iO 
per©nt	 anest ore but the ore taken fron the sain leval eaet 
has probab1j averaged cr1y around 30 percent	 nese	 abb (1953) 
has tablisbed ith a fafr degree of certitude that the in ore bcy 
has beet ined out from the 7O<oot ie'vel to the in 1e1; o 
(1952 ) eM Corz (19141) boever believe that there has been 1itt1 
or no st$ be1 the 70 leveL If such is the cases it is reas 
able t© e2ect that good ore in ninable tonnages ight be	 d 
tisen the 70 eM 120 levels It also is a fair geo1cic bet that the 


ore bcr or en enalogue s'ight be encountered belor the 120 leveL 


At present the best exploration target in the bhite gorse 
in the doard extension *f the main ore bo1y0 The dinco7 


© only 2 000 long tons of 0 percent black ngsnese ore on1d css 
about $100000 under the present 0A price schedule A end ou1d ap 
pr@asb $l5O 000	 value un&r schedule P	 cb as tsiine the 
abe enonnt of ore in possible fron 100 feet of bask in en 
shoot having the strike length and idtb of the ain ore bor c the 


in


If it in assud that the .in ore bcy is nined out d©n 
to the 70 lve1 of the ine 100 fast of bask could be attained by 
rehabilitation of the vinee to the 120 level end sinking en 
50 feet tnce crosscutting north about 30 feet to the vein0 About 
250 feet of irift iest rou1d be necessary to undercut coletely the 
projection of the ain ore bodr to the 170 level0 In vie of the 
erratic nature of ngenese eposite in the Pbilipsburg distrint 
such ork vould constitute exp1oration, not eve1opnt 


Once the 170 level vas opened, other ore bodies ht be 
found by rifting alcg the vein particularly to the east t©ards 
the Cliff workings on the Scratch All property0 Such ilcat 
exploration at this tines hoeverD does not appear srrented0 
Therefore ascess to the white orse vorkings fron the Scratch All 
isine by riftbg st fron the Cliff vein hendings vould also no 
be arrented at this tie G In sddition the Scratch All sht in 
presently vorking at nearly full capasity end prab1y s©uld not be 
ale to handle exploatinn or production rock fron the white Horee 


TI	 1icQt1l	 c11'icU*y	 r	 riiio	 I'4}iI 	 it 
1e lift t® t	 L: 1vi roiI, IL t vry r	 c4fc	 y', 4Uie 


Irift,	 -cuttIra,	 tc' .	 1®rt1®1\ k®r-
i


ri







VAWATION OF TH APPLICANT S PBOPOSAL 


The applicant e prosa1 is too indefinite for an 
eluation other than to agree vith the general idea that reopening 


•	 the shaft to the 120 level and crosscutting north t© the vein might 
•	 disclose unmined ore0 Hotever, it would seem more north bile to 


gain additional back by sinking an additional 50 ft to the 170 
level D crosecut north O feet to the vein and thence drift iest 
250 feet t© catch the estvard raking main ore body (figs 3 ) At 
least 250 feet of longho1e drilling to test for the ore in the 
drift W11S should be included in the prc0 Daring the field 
examination, it as determined that should a	 A contract be offered, 
the applicants vould be ilhing to go along itb such a pm0 
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Echols & Collier


Exploration Possibilities 


Further exploration of the White Horse mine from the 


170 level would probably not be very fruitful. The area to 


the north has been explored by the 120 level crosscut and that 


to the south by the main adit crosscut. Both are essentially 


barren. The 170 level drift t west has been very discouraging 


and no vein is at the face. The drift east 4Ø$ follows 


a relatively strong structure that could be explored further; 


east 
however, 130 feet more drifttñig Ø$(% would reach the end of 


the property and would cut less than 30 feet of the stratigraphic 


section. The best target at the property would be to explore 


near the base of the Hasmark formation as the lower part/ of 


"S 
this unit	 generally more favorabale for the formation of 


manganese ore than the middle part	 Such a progzam would 


require sinking about li.00 feet below the present 170 level and 


would be beyond the capabilities of he present operators.
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION


WASHINGTON 25, D. C. 


1201 ). £Uvision St. 
Spokane 2, 1aakzington 


21, 1953 


)ir. ki G. Nicely ar4 
r. Jacob 8ceider 


1000 W. 4th 
Anaconda, o4tana


$ubjsetz Docket }o. 2638 (esnganes.) 
Wbiteiorsi ?ttne 
Contract 1443 
i.ci*sion Of CWtZ*Ct 


(ent1es.ns 


14r. Jchn kcXabb, 3ureau of flin.s engineer ho inspected 
jOU property on April 7, 1953, iziforas us that the prs1iminax' 
work ne by yst at your o,sn .nse indicates that the project 
specified in the subject contract r louger appears feasible and 
that 'ou therefore do net wont to ccnce work under this contract. 


We haie inforned the Washington, D. C. office of £EA of 
this 4.T1Opn.t, and that offic. baa authorised us to rescind the 
contract. In accorMace 4th these iistructicne ther. are enclosed 
7 copies of a fern to rescind the contract b agresernnt hefore work 
is bsgua; these copi btv. boi signed for the Govoron.nt. £12. 
copie. of the agreesent should be signed by both rtners, the 
copy a*rked "Operator's copy" retained for your files, and the 


ining copies returned to this office. 


Your interest in the 4M progr is appreciated. 


Sincerely yonrs, 


Z. E. Volin 
Acting LIcutive Officer 


c1osure	 4XA Field ?esa, Itegion 11 


cc: E1MEA, Wash. (2) 
USGS (2)
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UNITED STATES
DEPARTMENT OF THE INTERIOR Tj


Co9J D;frt 
4	 33bitCt.O3


I 


r'. )et , ;eUrd, CIrn 
cratinc cnitttee, 


:'.*rtt ot t !i.øt 
as1t1to! 2, •


*: oc1o.t@x*acee 
!soctss1on ree*itt 
tsit Yee t* 


	


)E*XtttC	 Qnt4Y* 


or 'r.	 fltc;


	


ooto* rf	 tr om . 
tnir	 iinv, . . z'oa of	 th utc'	 .ccttirr tt


t,t* co'sct be recIntiec. 


	


M potnte owt tst	 ç1ctd to ste b 


	


cøre, oe3 s o!der st thor r	 th 
ruprstac1 of tho	 flt cae cor'ttn 


	


o3 s vct1n	 rit iee	 a r ntiz*o ctsts wobtht* 
ti1 P* V*, ,p11nts. Pant tt*tor on the &iont orc 


In the pACt )*c ru	 te e.1ct1Atsc ce reecr' ' 
rt o,, 


1i izz aa orr*t* 1'*.c*t oortDr r ritot bc 
'iat* tor th 'tte 'oris iin, i co'ia' W1t c'bb'tt oorn 
iatcn thst t contract m seacint4 ar t req *at Vie 'pert r 
Cmtttteo to pra'sre Vi 1Cac1aDion int in sccvdae *tth 
!xa	 V3.


1	 tn: ?øa, eio 


	


*!* iLr	 -•,'--


	


:, e	 Ietth LXOC Ziccr 
( • 


_IL EJLUU	 1uir-wrrM*j.sbt L*rrifl1USyr 


x'cW 1e*, ct' 
(. . 


ottf 1t. rr Ltckcieo //
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
:3%8 '	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25 D C 
;L:;1 . 4ti* p 	 . 
pe*n* 2, smehnon 


prU t7, t53 


	


t)h	 i##


1j i4	 , Ø4 


rx -	 . t *bb, iD.t 4flQt	 at 
4i 4jCt 1nap,ct$o* ot t	 tt ora iit*, L*4j Wi4	 Aisr, 


trtt. ouztt1, 4g i4n&, 4ttr*e 1t443, tioc,ct . 


ikie *4t *rs	 J* comn ot
tcA e prit 1!7, L9, 


ms * ns%1ie4 to	 ior Mrct	 4J on 
&pti 1, is),	 1iz*r rOUit*tian er1oziea t 


4	 iidr st ti& ji o*t i.niio eita i * t 
AprU , I9$3, t. iceli itror.i i* ot its 


2*IMt***Os to cioe w** undsr thi 1I i*tnct. Th. *i** *zi 
tto øsi* tI'e toUow 4j vX.t t th*t U	 s it1ined in 


t4'4 CAtX*Ct tC 141 t	 s4J bt sue*mst*41 øp,te1 * th8 
*tt,.*t.41 c*t. Aso, 


*om*kt us4no4 in ths tmret *r is coi*i4er*bj Les* 
•stir*t * ts t$** of t1e intti*1	 A ti,iA *adaat, 


'*ass. it4!	 r.jt.r *used i* ak,ti the Kth$, 
the ih1tk iit Lov. acc.ss1tbl* t & depth at 2 teat nt 


siLe. Th4r pr.U$i* r r biiit.tion øonst*t of 4asth, 	 ebri* 
in tze anws1j in such I irmsr u	 ske t jst srsZ po.si1, te tn *ceesm to s 4$* et i2 That. 	 st to this dipth iss qit M*iirse due to ti proa of oIL ioøs* tizbr' n e 


Znsp.cU.n t tb nse x'emaUo4 the tUuidn etDt 
I. hII	 sdLst4ly	 t,eUi, Øf tflØ $E to s depth of et 2.ist 2 fe.t a sU isL t 	 **tU tiUeu 4th
2. The 4ns*r is ZiU.4 *4th b *n* Ovs to * 4epth cX i2 1et *n is quite	 *a	 to a dpt. of '70 test. t s Lust tt* sr	 tI4ssn Uie 1*)oot IsTel eI	 tO 7-tOt *Y ws 441*3 t,
cH V 


	


!	 2 


L
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
4i, h 3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


So. 17 *nmx $tret 
okwe , lMsldngton


irb 31, ZY53 


lfr. Oeoz*e C. Seltri4e c1*ir 
(erstis Ci,uEttee kA 
Dpsrtt of the Interior


3:	 ckst , £iIA2636 ($ua*sse) 
esd 


White Ibrs * 
Grite County, )**ts 


Aier Mr. Se1frid: 


c3.oee4 tierevith ext 'the ort*1 a	 o sied eopLes of 
Coritrct 2d*43 2br t s&ject pzperty. A copy of t ccutrat 


	


bes bse z'etei by the erstor,	 sire xet&1sin copy fOr our 


	


file*,	 by s esrtoii copy of this 1.tt.r i* ere strThitzig tbe 
Fifl1* CtfiC*2'1 cC7. 


You yili note thet the sterting	 cC3mtiofl detes of the 
conti%ct beve been bL This a xiecassitated beesuss of the ti** 
ctst4 in eheckin re Uxiroub1y the oior*hip s*4 description 
the c1sa. 


*1.0 .nclossd is a*itz Ktnin leese thich i*s sent to us 
by ibe Oper*tor. This leese is entered into t 2th d*h of JI*ie 152. 
It bee been requested thet this 1.sse be. r.turued to the Oppr&r, 


	


•	 •	 ••	 •


£xeeutive Officer, A


	


•	 ••	 .••	 • held.	 liiOn 12 


csuxes 


c* jnaj .e Officer v/.ncz.
umL(a)	 •• 
•gu2
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UNITED STATES
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25 D. C. 
t.ret 


U. 1&t*i 
11tb tild*r 


J:.I,) *st aj 
3: *tA


	


*: oc*t E. e4.2	 (MsitteII*) 
$s si4 cA*mider 
tbbtt lone M±O*P 


G**i4t* Cou4t 1 M4*tea* 


a2*t ere tt* ot*izisL *d fL coes ot picirstio* 
Pr 4 ct xtssct 1d*IIA 
zr tis eODtlr*ct asets with joi*r øproa1, ..ue s1*j *	 ptes, 
x*tsin t cops Miksd 'oprttar's cope for yowr ru., st4 
rrü tbó


	


ur sttent.t i. dXcte to ArticXe of U	 trsct 
VUc4i sUst*s tbs1t tvk sst ccwcs itbIx	 4as fr the 


of tk* eotrset. *zis ins	 wor* st st*rt ox or bfor* 
1


$u*xiZ yO4'&, 


£. &. w*1*1*I*brn 
Zzsctt ttcer, &A 
n.	 1eiox U 


e1osires	 - 
c'e:	 (2) 


UI1K (2)
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


-, I-


Oiztob.r 8, 192 


Pr*k *1 1mam heir, Orsti	 aittae 111* 


asA F1e14	 , lsgicu U 


8ject: Trwiitta3 o z	 msta	 the Iaitt&r.. Mt (Ifta G. 
*ics m4 Job $cheeier, Psr*rs)	 k*t &. iIA263O 
(nea.), Grite County, )ita 


Attsched are £zeuda ftos L?.	 U1 $. x.su of Mthee, 
3, 3. j4i, U. L O*QiOiO*1 r'vey, 	 the	 ject cIiet. 


it viii be noted that the prOtrse proçcs*d by *. I is 
aach nore nodest thaw the	 4QØ in t origiI 	 piic*tio 
ithoiijt the *tt o ore that -_- be *ectsd 2a7bz p'eat the 


costs of the xogr proasd 1	 . r-	 to be emte with
the sino of the possbiis tergst. Ibe te3& , themftrs, fsis 
that .a cosztrsct eui4 be *pprcved.	 mvsr, it sZu14 be pointed out 
that there is s d*s that a'as or sU of the ore in the ors body 
i*sr sip2.orsti sey beve bsw mined out be2ov the edit lavel. The 
vinse test	 bioched be]m the edit ]avei nod is at sàosssibie. 
'fl* date at ithieb th vines e beik4*ed is t	 , 4 theie 
appeers to be at ]aaat a possibility that Crttt 	 asy ha'e beno eb].e
to xaE(ae the iower workizs fxi the vins* &oizt i9i2. The Field 
Tsi, thsreirs, sugeets that the &mket be refrre4 to hi* for fins]. 


* that a ocntaect he giv 'o14ed that * Crittend*i 
hem no infOr*sti i*Ucb zld pssr to ashe a1i * costract mfnosibie. 


By 1BA Field	 1gi*k U 


U. 2. Geologies] rej 
So. 3.,7 Ibwsrd. Street


-rr-rTr L1'A. _r1J J* 1 


U, S. Buresu of )iiee 
124 1, Diviaim Street 


lo 
cci	 K (2)


I 
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UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


8pok*ne, Washington


October 1, i92 


Msaorsu* 


To:	 A Field Tes*, Region U 


Iron:	 J. J. Qi$nlnn, Geologist, U. 8. Geological. $urvey 


subject: lied £xinatioa, Docket Ho. iQA2b)B (spgnnese),
White Hors. )tia., Granite County, Montana 


Xntduetipn 


This ama,rsMua is prepared as a suppliema*t to one dated 
ptM*ber l, l92 by I. T. Usno, Mining. kngineer, U. S. Bureau of 


Iines, on th sub3ect .pplication. 


Z .zaaiaed the Whit. Horse sine .ptesber 9, l9i2, in con 
nection with an application side by hugh G. licely of Anaconda, Montana, 
aM Jacob 3chneider, Philipiburg, Montana to e*plore the White itorse 
property. Approzisately 8 huurs were spent ezasining the surface and 
mapping the accessible uadergrow workings. Mr. 3cbneider accospanted 
ma during the first hour' of the ezeatastion. The progras proposed by 
Hr. Reno was discussed with Mr. 1Uce3 tt evening of 3epteaber 9, l9)2. 


cat 


The White Horse nine is on the north side of Cliff 0ulc, 
approxi.te1y /k of a nile east of Philipsbuzg, Moatsus. The property 
is in see. 30, T. iL, R. 3 rJ. M. PM. 


rU 


Hips submitted by the applicant show the property to be de.' 
veluped by approximately 1000 ft of drifts, croiscuts, raises, aM 
wins.. The principal workings consist of two edits (tunnels), Upper aM 
Main tunnel levels, a 120 .foot winse with levels at 20 aM 120 feet. 


Accessible workings at the tine of the exanination included. 
the Upper tunnel level, aM a portion of the Main tunnel l..l. These 
•ccessibl. workings sre shown on th. geologic sketch saps acconpanying 
this iiorsMm, The upper portion of a stope between the Malu tunnel 
level aM Upper tunnel level was also accessible for inspection.







Tb. as.10 af the White ors* sin. his b* d*sribei br 
J. . lard.. /, K D. CrittsnOa Jr., /, and L T. atio / 


Tb. Vbtte erse sine Le in	 .stes istoK at the .assrk 
t!rtioa sar the szis .f t1 Phiuip.burg antletin.. The beds in the 
vieisit7 0$ the sin. ettihi 20 to 60 1. sad dip 38 to #0 w. 


	


•	 £ vein, probOi3 the we.W.d e*teast* 0$ the Cliff vin 
which is teveloped &t CUff. rqjert lOQ 1att east of White lore, sin., 
is exposad in. the Upr ead Main t,Xs. IS vein .t*fl.s east and 


	


•	 steet7 ssth in this. *rktsEfi; R*rdAI*$ /sectio* at th* in above 
it rn.rsas dip below the Math tun..l l.L (3ee rdse's SscUo*, 


•	
C	 of which aec.iiis. this i	 '$.	 S 


The veis strct*re consist. of a shasrad s breecisted zune 
6iachesto22feetiO. irre$I2JIrss*saseor.bodies occur in 
brecciated use slung the viii, and extend a short distasse out along 
eertadn bSds. Most of th* ore *1.4 bee cae fira	 irregUl*2' bod7 
3 to 1* feat wide. At the winS u..,l3.val this bo4 bad 	 length.
of 50 ts.t, but 20 fast shOw. the avsX it narress t an irr.g4sx ,ips 
abowt 3 teat is *v.nge t1.et.r. This are body pitehas eboM% '. W. 


	


•	 • (u.s Perle.'. .ctio*, oop of which secpenies this s.sorsslv*.) •, •. 


ure ezposaI *n.t of the winss un 1 Main lewet sad sbuwe 0* 
•	 • the soconpenying sap is a )'foQt bad. a an.ae ore which extends *


short distance out fron the vsi* 


The )rinciple_ass0 ore *in.ral is probiait.; a 


	


•	 p.Uln.e and wad V5i 450 *oted	 g. umaiats at qaartt sad • 


	


• •	 • lisestase M.sis show eiwi2l u*ts of JaM - r gii is the erej how- • 
ever, so lead or sine sinersi. wer. sated dnr1a the esilitastian. 


•	 r:	 • 	 • 	 • 	 • 	 S	 • 	 • 	 • 	 • 	 • 	 • 	 • 	 • 


.J Perle., J. i'., D.poai.t. 0$ Mesgenese Ore in *s.ta., (?kh, oregon, 
sad Wssbbgtan, U n. Geological urv 3U1. 72 C, p. l6?468, J9el. 


/' rittsadea, K. D. Jr, $rsndu* to . A. asadricks on the white 
•


	


	 • O1t*S sin., Phi tpebw aistrict, I t*n&, U. 3. Ological. urve
MveU'm report, as,bb).Lshe*, 191,k. 


,f e.o, K. ?. ManornMa to a& fl.J* 1.ae, Megto* U en bit øurse 
application, U, . )ures 0$ Kiasa rsadim, 195L 


Perdee, J. T. Op. cit (sU. 7#c), p. l8.
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• THIN	 STRGS.	 MnO,	 ON	 BEDS 6"-12" SHEAR	 CRUSHED	 LIMESTONE;	 30 TO 45% Mn'01' MINERALS. 


- .	 .
. . 6	 NO. I	 12" . . 


65 -_..----THIN	 SHEAR	 ON	 BEDS,	 IS'	 RIGHT	 TIROW	 ON VEIN. 
( 2" SHEARED	 AND	 CRUSHED	 LIMESTONE; ID TO 30% 'MnOa	 MINERALS. 


IRREG. BLESS MORE OR LESS	 FOLLOWING CAN'T	 TRACE	 VEIN	 BECAUSE	 OF	 TIMBER	 2O° DIPPING' BED 'SHOWN	 ON WEST	 CONTAINS 'APPROX	 30%	 Mn01 	 MINERALS 
'BEDS. ',	 ' .


BACK	 OVER	 THIS	 POINT. 
STPE BELOW	 LEVEL	 3'-4' WIDE


'	 ' RUSHED	 AND	 BROKEN	 ZONE	 5.0' WIDE -APPROX. '10% Mn O	 MINERALS 


(" VEIN	 FISSURE	 2.0' WIDE -APPARENT 	 WIDTH , 	 DUE TO' REPLACEMENT OUT	 INTO	 BED. '	 .• 
BLACK 'LAGGED	 TIGHT	 "-"


"-
.	 . 


''<20	 .	 ,
'	 . ,	 .


'


, 


MOSTLY Ft 0A MINOR Mn O -----


.MnOz 
'TO	 DIE


ND	 BEDDING	 SHEAR	 APPEARS 
OUT.	 -	 ' '	 IS


CANT	 TRACE	 VEIN	 INTO	 NORTH	 WALL-BEDDING 
TIMBER. , ,	 .,


PLANE 
-


SLIPS	 PROBABLY 
-	 "


CUT	 VEIN	 OFF BUT RELATIONSHIP	 OBSCURED 
.


BY 


RAISE	 TO,, SURFACE.	 -	 '
-


S 	 • 	 -


S 


, . 


I	 24 


j "—UP TO 6	 SHEAR AND LEACHED	 ZONE	 ON BEDS 
1/2	 SHEAR


SAMPLE	 NO	 WIDTH	 %Mn	 %Fe	 %s %Pb %z 


-• 	 S 	 • 	 S . 	
' 	 SR.	 NO. I	 12"	 30.32	 1.20	 32.9 0.07 0.30	 •,, -'	 5. 
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E-1062 


For Certificate of Deposit No. 14.70, dated August 20, 1958, 


giving royalty payment of $12.36, see E-2146.
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I!Ii0 L, Fehole 
t'	 1'. Collier 


17 
flil1obQrg, 4cetan


o, 151 bird treet 
, stngtca 


Ju3y 2, i98 


Re: oc1ot o.	 i39 (nneee) 
Wbt }brse MLiw 
'ent C*nty, t4ontan 


Cobtract o.	 1O 


Oenti.Mfl:


TWX$k you tCr your check n the ainoit o 2% xi pcy 
unt U roylty 4Db II ødiiwüt ot *nsee ore to tbe Butte 


• ot. floeer, * d1 not reive a copy of the i*tt3*-
nt sheet, vbleh * at ha beore m can ere1tt your wcount1 


Art ic1 6(s) of the c*ttrect e plethe about gvn iot!ce to the 
pwchaaer an&t about px'ovitng the Ov.r*nt with se tt2mient ehe*ta 
' siuj1est y ft*' you to tnl* csr of the rcyalt3l 1synts !*3 
for you to eqiet the purcer to eei eoplae of the eettiaat 
eheet (in tripliost., it iosath1e) alcag vith k. check te	 ent 
Of ?uya1t to the Ewcut1ve Off ioe. he aheek ais be i3s ot 
Ui the riefese txri1a T poratica Athiatrattcn, as w have 


• e greatly prefer that the roylty he 1*tcl by the btq.r 
rather then having you	 b *røot*l eheek, as it I* far 


p1er vhen dx* in that zvr. 


A aocz au 'e receive a copy or copies of the tteain 
eett]ut sheet, ye will he b3.e to re3aeet the 425 tt 
i!.thbe3 fru your Je voucher.


"tncerely yours, 


A •	 issentwn 
uttve Offtc*r,	 A 


iel ¶•, Regica I 
1.
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I	 J	 L1 •	 9 1959 1 
UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 	 --	 L & 0-i 
420 Custcm House, 555 Battery Street _______	 f '.-J 


San Frencisco U, California	 -Q 


- 


q.rtiried Mail	 - 


Mrs. rothy F. Long	 Re: Ibcket Ho. 4kJt33ii (I@nnese 
Autxsrized Certifying Officer	 U. L. Ee1. and N. F. Collier 
1201 L vision Street	 White Horse ne 
Spokane 2, We..hington	 Contract No. Idm41062 


sr Mrs. Loc: 


Reference i. de to your letter dated January 26, 1959, 
in connection with audit of subject cOntract. Audit is now ccu. 
plete, and I enclosing herewith one origInal and 3 copies of 
Report of Review for further distribution by your office. The re 
port shows a bel'ince due the Operator in 	 mt of $503.25, and. 
the report	 sppro'ed by the Washington Office February 2, 1959. 


I enclosing the foUoving nteria1 previously sub 
mitted by you: 


•	 1. Contract and Correspondence File (Includes 
orIginlcontrøct, Annex I, Exhibit "A",
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Totals To Date	 Approved 
Monthly Total


Approved Totals	 Approved Totals 
Previously Reported	 To Date 


./.7/f-C 


j__5cD--------


99.(........... 


— e-.---------------


8OO.r) 


22,a41.5c	 TE 


therefor has not Pursuant to authority vested in me, I certify 
that this acoount is correct and proper for pay-
ment in the amount of:


—a) 
___


UNITED STATES 
DE•TMENT OF THE INIOR


<\ Approval expires 6-30-53. 


DEFENSE MINERALS EXPLORATION AD1STRAT1 


OPERATOR'S MONTHLY REPORT	 DOUER 


Month of	 IthQ ----------- , 1958	 Docket No. DMEA	 44k	 9Contr c 
1indLQ11ir---------


o. 
Operator's Name 1L Mi4'a1s 


Address BQ 7 ,.	 ilipz1i,	 I ontr --
Contract Amount, $2,5CL Government Participation:	 1Tmount, s76L7OCO______ 


FOR OPERATOR'S USE 


ITEMS OF COSTS 


(1) Independenti
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing.......................... 
Crosscutting........................ 
Drifting 


-----------------------
(2) Labor and Supervision: 


ot1tnkin 
Supervision......................... 
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives----------------


Cut. 
Track--------------------------------


St.Re1a--12(------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.......... 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is correct and just nd that payment 
been received. 
Date 2j29/5& *P,yevL36 


Per	 Title	 ItnT 
'When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company. per John Smith, Secretary," or "Treasurer," as the case may be. 


-*' NOTE.—Title 18, U. S. Code (Crimes), section 1001. makes IS a criminal offense to make a willfully 
falMe statement or representation to any department or agency of the United States as to any matter within Its 
Jurisdiction.


(Instructions on reverse)


Monthly 
Total


Totals Previously 
Reported 


25TD 


3924.OcL 


I1;I4.-Ia,oazI 


-IOflO---------i5OQO 


f5QIQO 22,2L1T


FOR GOVERNMENT-USE ONLY 


Date 







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration, Administr tion project under Contract No4 Jc2L4 in accordance with the terms of the contract. 


Signature	 Title--Date	 7 
APPROVAL BYI+	 EXECUTIVE OFFICII'R'OR ALTERNATE:	 V 


Signature	 Title	 Date __________ 


MONTHLX REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through'the Regional Executive Officer. This report con-
sists of three parts as foll,ows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes. a voucher for rei,mlursing the Operator. for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made 1 results accomplished, and any unusual 
difficulties encountered mut be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lOwer left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under 'Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comjrises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. Thesç costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings,, fixed improvements, etc., necessary for the project. 
These costs,tberefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payrall taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other'seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thu supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not ré-
quired to be supported by documentation of any kind. The 
Operator will submit his 'claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 83-38476







Budget Bureau No. 42-R1151 
Approval expires 0-30-63. 
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TOTAL COSTS 
AUTHORIZED BY (.. 


UNITED STATES
DEPARTMENT OF THE INTERIO1 


DEFENSE MINERALS EXPLORATION ADMIN3RATION 


OPERATOR'S UNIT COST AND PthGRSS REPORT 


Month of	 195..!	 o et o	 EA	 Cont] 
0 t ' N	 La icho1s & N'? . oiker	 - pera	


-- - B	 47, h11 tsug, Montn


Iarn-Er6 2 


UNITS TO
DATE 


UNIT	 COSTS Tais I UNITS Tms II 
II	 MONTH	 I MONTH	 Cosrs TO DATE UNIT COSTS 


TO DATE


Aurnoaizxn BY CONTRACT 


OPERATION


ft. Nono None 10,791.00 
Drifting


LkOflO NOnO ç39.00 


6ffo ;924TC0 


--


2TT50 
t------


Drilling 


Crosscutting--------------------------


wiz::----------------ft 


IT5ô t/ 5rT.O 
IIIII!


-
IIIiIIII IZI'	 III IIZII?I2 
ii1iPIi	 ilIl


It-------
III	 III 


-----


Roads and Trails 
-------


TOTAL DISTRIBUTED COSTS
500.00


--


22,241.50 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTALCOSTS---------------------------------------------


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


12/29/58	 T.L.Eco1 & N. F. Co1U 
Date--------------------Operator 


------------------Titlo


(For Government use only)


REMARKS: 


NOTE.—TftIe 18, U. S. Code (Crimes). sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such ditribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Forni MF-104A has been 'designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month hould equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable' basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate 'unit costs.


S


GPO .83.38475







PAYMENT: 


Complete LI 
Partial	 LI 
Final	 [I] Use continuation sheet(s) if necessary 


AL. PAMEE 


Limit'n. or Proj't.	 Appropriation 
Amount	 Amount 


Appropriation title 


Allotment symbol Obligations	 COST ACCOUNT 
Amount


Standar(1 Form No. 1034 a—Revised
Form prescribed by


Comptroller General, U. S.
September 7, 1950 


-	 (Geti. Reg. No. 51, Supp. No. 11)


PUBLIC VOUCHER FOR PUR


. vIcs OTHER THAN


D. 0. Vou. No. 


Bu. Vou No. .79 -----------------------I 


U. S. ---------------------------------------------------------------------------------------- 3L ------------------------
(Department, bureau, or establishment) 	


j., i959, 
Voucher prepared at


(Give place and date) 	
o ii 


THE UNITED STATES, Dr., 	 Payee's Account No. I44L62' ' 


To	 WL.Ic)io&J.t.couter 
(Payee)	 I 


P. 0. Box -----------------------
(Address)	 (City)	 (State) 


ARTICLES OR SERVICES 
No. and Date of Date of Delivery	 (Enter description, item number of contract or Federal supply 	 lily Order	 or Service	 schedule, and other information deemed necessary) 	 QUA	 - 


Discount Terms


PAID BY 


I
(For use of Paying Office) 


UNIT PRICE	 AMOUNT 


Cost I	 Per	 Dollars	 I Ct.. 


Octobei' La per attaóhed certifled form MF.1O14 


1958
	


dated October 30 L98 


Shipped from	 to	 Weight	 Government I /L No.	 lotal 
(Payee must NOT use this space) 


Differences 


___ 


________________________________________________________________________________________ 	 (Signature or initials) 


Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


MEMORANDUM 


ACCOUNTING CLASSIFICATION (for completion by Administrative Oce) 
Appropriation, limitation, or 


project symbol


OBJECTIVE CLASSIFICATION 
______________-	


Symbol	 Amount	 Symbol	 Amount 


Check No ........................dated-------------------------------19------for $-------------------------------------- J on Treasurer of the United States in 
Paid by	 favor of payee named above. 


Cash, $.........................on -------------------------------------19 	 i622900a-2 







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers 	 Yes LI	 No 0. 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places 	 Yes LI	 No LI. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of 


---------------------------------------------------------------------------------------------------------------------------------------------------------------------------


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is.to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U. S. GOVERNMENT PRINTING OFFICE 1950 0-75805 	 16-22000a--2 
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()	 UNITED STATES	 •/dget ireau No. 42-RlO36. 


DEPARTMENT OF THE INTERIOR - 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 .- I 


OPERATOR'S MONTHLY REPORT\b VHER J Octo1cr	 3Lt	 /	 Idm-1062 
Month of------------L----Eibi&--N	 oc1DMEA	 Contaç.	 --
Operator s Name	 mea1s 


ress-------
•575------------------17"67OcO--------Contract Amount, $--------------Government Participation: 	 Amount$---------


ITEMS OF COSTS


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY. 


Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Independenti Contracts: 
Short Form 


Drilling------------------------------
Bulldozing 
Crosscutting 
1]1ifting-------------------
tfle Thab. - 


(2) Labor ad Sunervision: t bflfl' 


Supervision:......................... 
' Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 


b12O 


(4) Operating Equipment: 
Rental--------------------------------
Purchase----------------------------
Depreciation....................... 


(5) Initial Rehabilitation and Repaire. 
(6) New Bldgs.; Improvements, etc. 
(7) MIscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis----------
Payroll Taxes----------------------
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is correct and just nd that payment therefor has not 
been/5	 L.Eoo1s. & N,F.Cofller Date ---------------------*Payee............................. 


Title	 ----------------


WheIL a voUcher Is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as welt as the capacIty in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may .be. 


—4. NOTE.—Tttle 18, U. S. Code (Crimes), section 1001. makes IS a criminal offense to make a willfully 
falMe statement or representation to any department or agency of the United States as to any matter wishin its 
jurisdiction.	 - 
• -	 (Instructions on reverse)


Pursuant to authority vested in me,- 1 ceitify 
that this account is correct and proper for pay-
ment in the amount of: 


•	 -.


Signature J2-
•	 (AuthoryCertIfYin	 cer) 


Date	 'ou. No. 
(See other side)







(Fat Government use only) 


CEBTInCATI0N BY GOVERNMENT REPRESENTATIVE: 


I certify that to the beet of my knowledge and belief 	 oontractor Submitting this voucher is operating a Defense Minerals 


Exploration Admin r ion project under C tract No.' 	 in accordance with the terms of the contract. 


Signature	 <LLL Title L?t-4--'	 Date 


APPROVAL BY WXTEXECUTIVE OFFIcER OR ALTERNzt: 


Signature	 Title
	


Date 


MONTHLY REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of thre parts an follows: 


(a) Form MF-104—Operator'e Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of. costs; 


(b) Form MF-104A—Operator'8 Unit Co8t and Prog-
re8s Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with mapsor sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tiox and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of .the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form' MF-200 as though it were performed under an 
independent contract. 


Under Item. (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include abor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation.' 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-. 
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not includedin the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regions 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate' signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported bydocumentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
andby showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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OPERATION	 I UNIT 


Drifting-------------------------------
Crossoutting.._------------------


Shafts.. 
Winzesh	 -----------------


Raising..	 ........................... 


Drilling: Core-----------------------


------------ Th 
Auger....................... 


Trenching.................................. 
Test Pits 
Roads and Trails InGtall. 'Hdme


TOTAL DISTRIBUTED C0ST&...... 


1lrm MF-104A
(April 1962) S UNITED STATES 


DEPARTMENT OF THE INi 


DEFENSE MINERALS EXPLORATION ADM 


OPERATOR'S UNIT COST AND PRC


'' 


OR 


RATION 


ESS REPORT


Bureau No. 42-R 1151.2 


	


o t -	 234	 tT\-'	 Idm-.1062 


	


Month of C 0	 Lho1 & N?oP et L1 	 Cbntract 
OPerator 's Narn: 


Cosvs Tms 
Moim


Us Tms 
MONTH


., 
TO


Unrs To 
DATI


UNIT CoaTs 
TO DATa


AUTHORIZID BY CONTRACT 
_______ _____________ 


_______ ______ / ' 2 / 
O--8*


'UflIt8 Unit Costa 


71--Ee 17
______ 
327


______ 
33.00 330 33.00 


--- ------- 3-------


ffño 52T5 72T 1 "55------T2J 
'ono on o


J99?----


2 , 2t7 5' 122.5 35 .t0 123 5 
ur 1I( 25'). R.) 25	 .' 1. 250 1. 0 r5T;iXr ;r5Y;o ;o- ii3cy;--


fa r;ir.or 
one--------


800'7°0 f0b------ - -


I2o-----------


8t7OciC Jur 8f)&XY--------R5o--------
1 TOTAL	 COSTS &1=4O- ----127	 ---21-. AUTHORIZRD BY


Operating Equipment PurohasecL... 
Initial Rehabilitation and Repairs.... 
New Buildings, Improvements, etc 


TOTAL Costs 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 


	


complete to the ,best of their knowledge and belief. 	 - 


10/30158	 W.L.EoJo1s & F.F.Ôoflie:Date----------------------Operator---------------------------


P,j'	 Titlo	 ----------------------


) NOTE.—Tltle 18, U. S. (de (Crimes), section 1001, make. It a criminal offense to make a wiflfhlIy 
false statement or representation to any depariment or agc ncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


Ø4v 







S	 S 


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for futui Use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howevef, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which arc not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operato.r, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Cots" on' Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Approved Totals
Previously Reported


Approved Totals 
To Date 


22o---
Ja3o.00


/ 


IIII2III / 


/ 


7x
\	 L 


ormM1i'iO4(Re.)	 UNITED STATES / (
	


Bdget Bureau No. 42-R1036.5 


DEPARTMENT OF THE INTRIOR	
J-


DEFENSE MINERALS EXPLORATION ADMIN1SRATIOj)J F	 / 
OPERATOR'S MONTHLY REPORT 


Month of	 s	 , 195	 Docket No DMEA	 ->	
/ Con gcf No 


Operator's Name ------------------------------------------------------------------------'TNfiuiera1s ------------------------------------
Address ---------------------------------------------------------:.. 	 --


Contract Amount, $----------------------Government Participation: --- --- % 	 Amount, $---------


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing---------------------------
Crosscutting------------------------
Drifting-------------------------------


(2) Labor and Supervision: 
Labor-------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
ExpIosives,-----------------------
Pipe---------------------------------
Track------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, etc... 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance--------


(8) Contingencies (specify): 


TOTALS 


I certify that the above bill is cor: 
been receied' 5 - 
Date ------------------------*Payee 


	


Monthly	 Totals Previously	 Totals To Date	 Approved 
Total	 Reported	 Monthly Total 


13.	 -	 - 


	


T.T	 '	 --


.*-t-:-------------------,-s-.' -----------,---J7je'o 
I 


37ç-.---------,-3-------------------
8 


.,r_-_S.__ -------------- i1_.------., 


ii1I


When a voucher is signed or receipted in then 
the company or corporate name, as well as the 
Doe Company, per John Smith, Secretary," or' 


—*. NOTE.—Title 18, U. S. Code (Crime 
faLse statement or representation to any departi 
Jurisdiction.


(Instru


ect and just nd that payment threfor has not 	 Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


Title 
ame of a company or corporation, the name of the person writing 	 S 


mpacity in which he signs, must appear. For example: "John 
'Treasurer," as the case may be. 	 Signature ----
,), section 1001, makes it a criminal offense to make a willfully	 (Authorized	 tifylng 0	 r 
nent or agency of the United States as to any matter wiThin its 	


Date	 Vo . No. 
etions on reverse)	 .	 (See other side)







S	 -y. 


(For Government us only) 


CEETIFWATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Admini ation p oject under Co tract No.--LQ4'Lin accordance with the terms of the contract. 


Signature --------Title	 -- - -Q. Date ----------


APPROVAL BY	 EXECUTIVE OFFICER OR ALTERNATE: 


Signatur //V----- - 	 L Dateffit.j4jf' 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 O4—Opeator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include, labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reithburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reporteci 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be. 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independnt" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.
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Budget Bureau No. 42-R 1151.2 Form MF-104A 
,	 (ADrI1 1952) 


.'


	


	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of -----	 ----------195	 Docket No. DMEA--------- 	 Contract	 ------- :------
Operator's NamL.	 .	 Minerals	 -	 -	 - - 


Address	 .f	 -	 '..	 - 


AUTHORIZID ny CONTRACT 


OPERATION	 Um CorrsTms UNiTS Pms
COSTS TO DAn UNITS TO UNIT COSTS ____________ _______ 


'Units Unit Costs 


Drifting
4 '. j_4 4 


r 


Winzes	 - 
Drilling Core * 


ShaftS-----------------------------------------


Trenching ' 4 
Stripping--------------------------------------


Crosscutting--------------------------------


-	 ----------------------------------


Raising..._-------------------------------


C 4 
TOTAL	 COSTS 


Roads and Traila... ........................... 


TOTAL DISTRIBUTED Cosrs r'	 -
AUThoRIzED BY 
CONTRACT 


Test Pith-------------------------------------------


Operating Equipment Purchased..------------------------------------------------------------------------------
Initial Rehabilitation and Repairs...---------------------------------------------------------------------------
New Buildings, Improvements, etc............................................................................ 


TOTAL Cosi's------------------------------------------------------------------------------------------------------------------------------------------------------------


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the infoiznation contained in this report is correct and 
complete to the jest of their know1ledge and belief. 


' Date	 Operator .. • 


--------- Title	 ....................... 


-p" NOTE.—Titte 18, U. S. Code (Crimes), eection 1001, makes it a criminal offense to make a wUlfUfly 


Ise statement or representation to any department or agncy of the United States as to any matter within 
its jurIsdiction.


(Instructions on reverse) 


(For Govenment use only) 


/^JZ). 
v )7L47 ,o/g/,


REMARKS:----------------------------------------------------







..	 . .,


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by thç Operator. The purpose, of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is . çlesired have been outlined in the 
form. There are blank lines, .howeve', for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These threeitems are: "Operating Equip-
ment Purchased", "Initial Rehabilitation an Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a , monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 	 , 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items. For instance, supervisory and engineering 'costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for, 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 .
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	 UNITED STATES	 S.. 
DEPARTMENT OF THE IN!fIq, 


DEFENSE MINERALS EXPLORATION ADMINiST 'tlON	 ;. 


OPERATOR'S MONTHLY REPORT ND VUCHER


Bureau No. 42-R1036.5 


Month of	 FDoctEA 
Operators Name B-ox 47	 obui', rioiwiria	 als 


Contract Amount, $	 °	 - Goveritnwnt Participation	 %	 Amount, $ 17 ,6'To .00 


ITEMS OF COSTS


FOR OPERATOR'S 


Monthly	 Totals Previously 
Total	 Reported


USE	 FOR GOVERNMENT USE ONLY 


Totals To Date	 Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


(1) Independenti Contracts: 
Short Form 


Drilling............................... 
Bulldozing--------------------------
Crosscutting-------------------------
Drifting............................. 
iJ1flO Nøhab.. 


(2) Labor and Supervision: 


Supervision------------------------
Technical Services---------------


(3) Operating Mat'ls. and Supplies: 
•	 Timber------------------


cut------a- -


Pipe----------------------------------
Track................................ 
bta • ehab. 12)T 


(4) Operating Equipment: 
•	 Rental............................... 


Purchase 
Depreciation....................... 


(5) Initial Rehabilitation and Repaira. 
(6) New Bldgs., Improvements, et&. 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS................................ 


I certify that the above bill is cor 


1----*Payee!. 


When a voucher is signed or receipted In thei 
the company or corporate name, as well as the 
Doe ('ompany, per John Smith, Secretary," or 


.-" NOTE.—Tltle 18, U. S. Code (Crissu 
fehe statement or representation to my depart 
Jurisdiction.


(Instri


•	 99.'0 99.00 • ?I-o 
i48.oc 6666.00 14.co ,jjgo 


4?7P 


1onc 3924.'0 J924.0 


0' i'one 1440.no l44O.0r q'-e 'o 


0---- • --------------------


I!Z!IIIII IZiiii:	 Ii''Ii IIZIIIPIc?II2PII 


5Q!.QcL--


IIZIIZIIIIIII IIIIIoI€ 11111 


1B.0-17,56 jç-19,34.5C ,g 


rect and just 4and that payment therefor has not 	 Pursuant to authority vested in me, I certify 
a	 that this account is correct and proper for pay-L.EcbolD	 I.F.Co1I1er	 • •mentintheamóuntof: : 


Title Partner	 $ /J/e ,-
rame of a company or corporation, the name of the personwi-iting 
capacity in which he signs, must appear. 	 For example: "ohn	 • 
'Treasurer," as the case may be.	 Signature --. 


•	 • •	 •	 (Au	 rized Cert y	 0	 ) s). section 1001, makes It a criminal offense to make a willfully 	 •	 • • • •	 • 
nentocsgencyoftheUnhtedStalesastoanymatterwlthinits	


Date Vou No 
ictions on reverse)	


.	 •. 
(See other side)







.	 ._	


£2 


p	
(For Govvnmsnt vs. only) 


CERTIFICATION UT GOVERNMNr REPRESENTATIV 


I certify that to the best of my knowledge and belief the contractor 8ubmlttlng this vucher is operating a Defenae Minerala 


Exploration Admini tion project under Cent ct No 	 i ccordance with the terms of the contract 


Signature/" -a7G4_) Z	 Title	 e/L1 Date 


APPROVAl BY	 ExEcUTIvE OFEICEE OR ALTERNATE 


Signature /"2.' A	 TitleJ	 Date 4e	 I 


,\	
MONTHLY REPORT OF OPERATOR 


	


The Operator (Contractor) of an exploration pro3ect 18	 third party will be reported under " Rental" The amount 


	


required to make a monthly report to the Government 	 paid or duly obligated for payment fo the purchase of equip-


	


through the RegionaPExecutive Officer This report con-	 ment will be reported under "Purchase" The amount of 
siste of three parts as follows	 \	 expenditures due the Operator to reimburse him for deprecia-


,.	 .	 ,	 .	 tion.of. equipment owned will be reported under " Deprecia- : ' . •• 


	


(a) Form MF-104—Operator s Monthly Report and	 tion" . ..	 , . Voucher.—This form details expenditures and consti-	 .	 .	 .	 . . .	 • . 


	


tutes a voucher for reimbursing the Operator for the 	 . Item (5) comprises coèts of labor, supervision, tehnlca1 	 • 
.	 .	 . Government's share of costs ;	 .	 services, materials, etc., which are used in theinitia1 rehabili- : • .	 .	 tation and repair of existing buildings installations fixtures 


	


.	 . (b) Form MF-104A—Operator 's Unit Co8t and Frog-	 and equipment. These costs therefore, should not be reported 	 • 


	


ress.Report.—This is a statistical report of expenditures	 under items (2) and (3).	 • .	 .	 :.. •	 . 


	


which shows costs for the various types of operation ;	 .	 .	 . .	 . : and •	 Item (6) includes the labor, supervision, technical services, 	 , 


	


. ..	 .	 .	 materials etc. used in the installation or construction of new 	 • 
I '	 •(c) Narrative.—A concise narrative description, of, 	 buildings, fixed improvements, etc., necessary.for the project. . 	 .. 


.	 progress made, • results accomplished, and any unusual 	 These costs therefore should nOt be reported under items 


	


difficulties encountered must be furnished as an attach-	 (2) and (3).	 • '	 .	 .	 .	 : 


	


.	 ment to this Report and Voucher. Wherever possible,	 .	 .	 : ; . 


	


the narrative is to be illustrated with maps or sketches	 Item (7) covers miscellaneous types of expenditure such as	 .. 


	


showing formations penetrated and location and assays 	 payroll taxes, liability insurance, workmen's compensation . 


	


of samples taken as well as advances in workings. In	 insurance, repairs to equipment and sampling and analysis. 


	


the case of diamond drilling or churn drilling, the loca-	 Only that part of payroll taxes, liability insurance • and . 


	


tion and inclination of holes is to be shown on a map; 	 workmen's compensation which are paid y the operator . 	 • . 
logs and assays also are to be submitted.	 should be reported under item (7). The share paid . by 


the employee as a payroll deduction is to be included' 


	


The Monthly Report of Operator should be prepared in	 under item (2) as labor costs. 


	


an original and four , copies all of which must be sent to the 	 ' 


	


Executive Officer of the Region not later than the 15th of 	 Item (8) includes any unforeseen costs not included in the.' 
the month following.	 other ven categories. 


	


Preparation of Form MF-104—Operator's Monthly Report	 The original of Form MF-104 when submitted for reim-' 


	


and Voucher.—All the applicable spaces in Form MF-104	 bursable expenses incurred under contract Form MF-200 


	


should be filled in by the Operator, and the Operator or his 	 must be supported by original documentation or by certified 


	


agent should sign the certification in the lower left corner of 	 . copies of purchase orders, payrolls or transcripts of payrolls 
the form.	 .	 unless such documentation has been waived by the Regional 


Executive Officer. This certification may. be stated thus, 


	


The items of costs are arranged in the order they appear 	 "Certified True Copy (or Transcript)", followed by appro-. 
in Article 6 (a) of Form MF-200 (Revised February 1952),. priate signature. If the Executive Officer of the Region 


	


however, this form is readily adaptable for use in reporting	 determines that a contract under Form MF-200 should have 
activities under other contract forms. 	 '.	 an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account. 


	


Under Item (1) delete , words "Short Form" if the contract'	 the Operator need not support his monthly voucher with 


	


is a sub-contract under Form MF-200; and delete word 	 original Or certified documents except in cases of' eauipment ' 
•	 "Independent" if the contract reported is on Form MF-200 	 purchases whose individual costs exceed $50.00. 'En these 


	


(A). Also, report work paid for on a unit basis under con- 	 cases the original or a certified copy of the purchase order or 
•	 tract Form MF-200 as though it' were performed under an 	 invoice should be attached to the Monthly Voucher. ,N. B.—


independent contract.	 ,	 . .	 Only the original of Form MF-104 is required to be docu-


	


•	 .	 ..	 .	 mented. The four copies of Form MF-104 are not tO be 
Under Item (2) include labor, supervision • and technical' " thus supported. 	 .' ' '	 .	 - 


•	 services incurred for the exploratory operations. Do not 


	


include labor, supervision and technical services used 'for 	 Form MF-104 submitted for reimbursement under fixed. 
work performed under items (5) and(6).. .. 	 '	 price contracts on Form MF-200 (A), however, are not re-


	


•	 •	 '	 ' •	 .	 quired to be supported by documentation of any kind. Thö. 


	


Under Item (3) include the costs of material and supplies 	 Operator will' submit his. claim,, under item (i) of Form 


	


used in' the project other than that used under' items (5) 	 MF-104 by deleting as stated above the word "Independent" • 
and (6).	 •	 '	 and by showing the number of feet or other units immediately 


after.the appropriate descriptive word, such as, drilling, bull-


	


Under Item (4) appear the three types of operating 'equip- 	 dozin, crosscutting, drifting, etc., and giving the '.Monthly,. 
ment expenditures, that is, rental, purchase and depreciation. • 'Total' amount due. "Totals Previously Reported", and 


	


The expenditures made for renting equipment belonging to a	 "Totals to Date" columns should also be filled in. ' 	 ' ,' , 
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OPERATION	
0 	


UNIT II COSTS THis I UNITS Pms II 


MONTH I MONTH	 Coere To DATA UNITS TO. UNIT Cosrs
DATA	 TO DATA 'units	 Unit Costs 


,	 get Bureau No 42 Ri 151 2 


	


(Apri'1962)	 0	


• 	


0	
0	 •/	 UJ 


	


.0:0	
. 	 UNITED STATES	 0 


	


DEPARTMENT OF THE INTERI 	 'U 
0 -o	


0 


	


DEFENSE MINERALS EXPLORATION ADMINIST 	 N	 jJ	 0 0
	


0 0


	 0 


0 . 	 0 	 0 	


0 	


a-o - - 	


0 	


0 


	


' OPERATOR'S UNIT COST AND 'PROGR	 EPROEJ - 


Month of-L\ug t... 195i	 Docket No. DMEA ..4334 
Operator's Name'	 LEco1	 rL1.c.bmr________________ 


Address	 Box 47 Phi1isburA, Montari.


AUTHOEIZZD BY CONTRACT	 I 


"Drifting--------------------------------1348.Q( 251 33afl0 '33L ft ,5	 ------------ 851,4,PO	 ----
3 


0 


Raising--------------------------------
0 


ft,--- 4-.- ---7-2v-Q- -55-.----0 
Winze&b-.----------------£t-.--- 122..- ---35-.00- -1-3--- - -
Drilling Qjte -one 140 oe .' o 


• Crosscutting-------------------------


Tn ta4 eh 1'O


-k4------------- 
Zo4------------- 


O4 )One


-3-924,,00---------


15OC' J4-b


....... 


1 50-.OQ J 


' Shaft	 41k-iT43-------------
I-----------------------


-42&7-+-50---------


1Gu-i --'ee---------- ne 1-440-----1-- -144 &--
Auger----------------------------------------------------------------


--1440 OO--------
Trenching---------------------------------------------------------------------------------------------
Test Pits---------------------------------------------------------------------------------------------


isa1 T sdit' Job oue 
'Roads and TrailsL_--------------------------------------------------------------------------------


on 3O.(X) .Iob 8O Job-


3O1D----


t"r T'"''------0 


czr	 . 3,\•'V r'..7------0 


ToTAL COSTS AUTHORIZAD BY 
TOTAL DISTRIBUTED CoSTS------B484QQ+---------------Fi9s354.5cl 


Operating Equipment Purchased_----------------------------
Initial Rehabilitation and Repairs-----------------------------
New Buildings, Improvements, etc----------------------------


TOTAL COSTS 


- The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 


- complete to the .est of their knowledge and belief.	 -----------------------------------------------------


- Date--------/3L/5 -------Operator	 ------------------------


O -	 Titlo 


O	 NOTE—T1tIe 18, U. S. Code (Crimea), aectlon 1001, makes It a criminal offense to makes wilIftily	 O0 
• f*!se statement or representation to any department or agcncy of the United States as to any matter withIn 


Its jurisdiction.	 - 
0	 0	 (Instructions on reverèe) 


O - -	 '	 0	 (For Government use only) 	 0	 - 


-. 


- •. f? 7 '	 0 







_ . .t	 I 


INSTRUCTIONS 


Preparation of Form MF'-104A—Operator's Unit Cost and Progress Réport.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofqhj.as'follows: (1) to furnish, the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howcv, for those unusual phases which may need to be 
reported for a particular , project. It :will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip- ' ' 
ment Purchasd", "Initial Rehabilitation and Repairs",' and "New Buildings, Improve-
ments, etc." The reason for not distihuting these items on a monthly baiisdoubtless 
clear to the Operator, since such distrib.ition might well overstate the cost for any one 
month or period short. of the entire contract period. 	 •.	 r ,,, . 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form IVIF-104A for each' month should equal 
the monthly "Total Costs" as reporte1 on Form MF-104. This is alsà tru of the "Tot'al 
Costs To Date".	 '	 .	 ' 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 	 . .
that these items were reported active for the month. Such distributions should be made 


I on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 '
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Nactivo Root Whte ozo 
GxanL'te County ,.• ntm 


tu3t 195 
D1	 Contct Id-1O62 


cket 434 


Work at the Uhi'to Roie' iine; entin	 : 
uod duri 'tho month of ut 158 •a 
driftinG JM the o10 ure 


Tho Tct drift ha noi advancod 130' 
and chouins of ino nd i1vor have boon 
encountord t.ijth some 


Tho at drift ha dvancod 128' d 
cornO yhat bx'n, uith oco3tonai poi of n-


oe QOu1n.	 ' 


We wou2a fvor an addition to our con-
tract Dor 100' farther rot and I(0 farther' 
faot,. and. cutttnG 2C0" du, South frog the 
shaft a that oetin of 'the mine has not 
bQen e p1orod tO ato and ay grOVe to be 
t'rell. iiiorth. the effort..


474.	 ' 
1 iiliain Echois, Pcrtnor







14 a—Revised 
by 
U. S. 


p0 


•. No. 11) 


/	 \\'. 
Standagd Orxh\NO\l( r Fotrn prccribe'd 


T.omptrOlier GenràI 
/	 SeptgInber71.i 


ri C'


D. 0. Vou. No. - - 
PUBLIC VOUCHI FOR PURCHASES AND 


•VICE' OTHER THAN PERSONAL	 Bu. Vou. No. 


-,)\
(Department, bureau, or establishment) 


\çYoucher prep'qr^/at	 siti	 3/aLf5 
//	 (Give place and date) 


iHE N ED STATES, Dr.,	 Payee's Account No.	 92


To
(Payee) 


(Address)	 (City)	 (State) 
ARTICLES OR SERVICES 


No. and Date of Date of Delivery 	 (Enter description, item number of contract or Federal supply 
Order	 or Service	 schedule, and other information deemed necessary) 	 .	 QUANTITY - 


Discount Terms 


er ttc11 cetLficci frzi 
dtea Aust , 1958 


Ba2rnce wt1d vzacr Vuehex'	 2195 
&te1 J1y 1, 1958 (e:i. iyr1ty 
L1Tit) 


July 
l98 
Jmo 


i98


PAID BY


(For use of Paying Office) 


UNIT PRICE	 AMOUNT 


Cost	 Per	 Dollars	 Cts. 


1,5 O) 


2 Tn 


PAYMENT: 


Complete 


Partial 


Final	 fl	 Use continuation sheet(s) if necessary 
Shipped from	 to	 Weight	 Government B/L No.	 Iota1 


(Payee must NOT use this space) 


Differences 


Account verihed; correct for 


Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd.


,12 


1i2 1) - 


MEMORANDUM 


_________________________	 ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 
Appropriation, limitation, or	 A r I ti n ttle	 -	 Limit'n. or Proj't.	 Appropriation project symbol	 pp op	 Amount	 Amount 


—	 Obligations	 COST ACCOUNT	 OBJECTIVE CLASSIFICATION Allotment symbol	 Amount	 liquidated ______________ _____________	 Symbol	 Amount	 Symbol	 Amount 


_______________________________________________________________ 	


(Signature or initials) f2J 


Check No-------------------------dated -----------------------------. 19----- . for $-------------------------------------- 5 on Treasurer of the United States in 
Paid by	 1. favor of payee named above. 


ICash, $------------------------- on ------------------------------------. 19-----.	 lO-22000a-2







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers 	 Yes 0	 No 0. 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places 	 Yes 0	 No D. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must he 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service yhich existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with ........................................................................................................................... 


5. Without advertising, it being impracticable to secure competition because of 


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard: Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U.S. GOVERNMENT PRINTING OFFICE: 1950 075805	 16-22900a--2 


.. #	 .







	


-	 -	 \\	 -c) 
.	 .	 ••4_I.	 ' 


	


() .	 UNITED. STATE	 1,. \cfludget Bureau No. 42-R1036.5 


	


. .	 .. DEPARTMENT OF THE 	 ERIOR : •	
S	 • • 


	


..	 ..	 DEFENSEMINERALS.EPLORkTIONAb1NISTiAtjôpi7f 	 1 
\SyT\' 


OPERATORS MONTHLY REPORTDVOUCHER . 
. ,	 .	 / ;	 . ' j '	 & _*	 f. 


Month of (2	 , 19	 Docket No DMEA '	 1J4	 tract No	
L 


Operator's Name	 C	 . ' '	 t	 Minera1s ..	 .	 P•	 -r	 .	 .	 . 


	


Address	 I	 f	 ¶	 - U.	 Ø	 )	
-	 - -,--Contract Amount, $	 ,	 Government Participation t	 %	 Amount, $ 


	


. .	 : • •	 •	 OPERATOR'S USE	 • • ' ° • •.	 . . . FOR GOVERNMENT USE ONLY 
. .	 ITEMS OF COSTS	 .	 , .	 .	 .	 .	 .	 .	 . . .	 . .	 , 


	


. Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 	 • 


. 	 . 	 Total	
/:_Reported	 .	 Monthly Total Previously Reported 	 To Date	 • 


(1) Independenti .	 .	 . .- . ......... .	 . . . . .• . .- .• . .. . •...	 •.:;. .	 . . . • . . ... . . .. : 


	


Contracts:	 .	 . 
Short Form j	 ..	 .	 .'.-	 ....,.	 .. .	 ..	 S,	 . 	 • 	 , 


Drilling--------..	 .-----
Bdlldozing 
Crosscutting	 !7?	 '? o' 
Drftin	 3 U C .	 •	 s s oo 


	


(s	 :	 14±t?r	 r7ç	
4LQtff 5-0	 S2 


(2) Labor and Supervision 
Laber '	 :	 tf.4r	 J92i2o-c	 z:fr4I1-:2 
Supevisaon.. 
Technca1 Services 


(3) Operating Mat'18.'and Supplies.: .. 	 •.............: . 	 -,.	 -	 .	 .	 .	 . ., 
Timber 
Exp1osiv	 j- - I	 -	 ,	


r 'y ,	 / 
4/	 o 


Pipe 
Track 
I 


c-*	 it i	 -	 *.	 ;i:	 I	 ' 3 


(4) Operating Equipment 


Rental------------------------------------------. 
Purchase 
Depreciation	 ,.	 '..	 , 


(5) Initial Rehabilitation and Repairs. 	 C)	 '	 .	 'pg-c.	 ifeiz^ ,-
(6) Nev Bidgo Improvements, etc 
(7) Miscellaneous 


Repairs to quipmen 
SampLing and Analysis 
Payroll Taxes-----------------------------------: 


--.-


Liability Insurance 


(8) Coitingencies (specify)


	


...,,,..'.	


•.	 :.	 -	 ...	 .1.,	 .	 ..	 ..	 . 


TOTALS______________________________________________________________ J c)	 __ 


	


I certify that the above bill is correct and just sand tht pa ment therefor has not	 Pursuant to authority vested in me I certify been received . .................• 	 . 	 .•. .	 .	 .. . .. .	 -	 that this account is correct and- proper for pay-
Date r 4/i	 Payee 7	 C	 Q	 a	 1Y7	 ment In the amount of 


Title	 $ /'' ?5ô 0 
When a voucbr is signed or receipted in the name of a company or corporation the name of the person writing 


the company or corporate name as well as the ca_pacity In which he signs must appear For example John 
Doe_Company per John Smith Secretary or TreasUrer as the case may be	 Signature 
—0. NOTE.—TitJe 18, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfUlly	 (Authorized rtifying 0 


or representation to any department or agency, of the United Stetm as to ny	
Date if41	 Vo . No. --	 - 


• .	 .-	 . 	
(Instructions on reverse) 	 (See other side)







•	 •:	 _____ 


	


(Fat Govsrnuusnt us. only)	 • 


C8TIFZCATION BY GOVERNMENT REPRESENTATIVE 


I certify that to the beat.f my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 	 •: 


Exploration Adm	 stion p jeot under 	 tract No	 '!	 -in accordance with the terms of the cont 


Signature	 --	 - Date 


APPROVAL v	 EA EXECVTIVE . OFFICER OR ALTERNATE:	 • ••	 •	 S 


Signature	 Title	 £	 / 
S 	 S 	 S '/5	 • 	 S	 • 


S 	 • 	


: . 	 • 	 • • •	 MONTHLY REPORT OF OPERATOR	 S 	 ' 	 • 	


S 


The Operator (Contractor) of an exploration project is 
required to • make a monthly report to the Government •


third party will be reported under "Rental". 	 The anount, • 
paid or duly obligated for payment for the purchase of 


through the Regional Executive Officer. 	 This report con- ment will be reported . under " Purchase".	 The • amount of 
•	 sists of three parts M follows:	 S 	 • 	 • expenditures due the Operator to reimburse him for deprec-


5 	
5


• •	 • • 	 S 5' • 


tion of equipment owned *111 be reported under " Deprecia-
5 	 S 


(a) Form MF-1 04—Operator'8 Monthly Report . and tion".	 S 	 • 


Voucher.—This form details expenditures and consti- 
tutes a voucher for reimbursing the Operator for the 


•


S 	 • 	


S 	 • 	 • 


Item (5) comprises costs of labor,, supervisioz, technical 	 • 
• in	 initial services, materials, etc., which are used 	 the	 rehabili-Government's share ofcosts ; • 


S 	 . 


(b) Form MF-104A—Operator'8 Unit Cost and Prog-
tation and repair of existing buildings installations fixtures • 
and equipment. These costs therefore, shouldnot be reportec 


re8s Report.—This:is a statistical report of expenditures under items (2) and (3). 	 •	 .	 :	 •	 • • 
• which shows costs for the various types of operation ; 


•	 • S	 and	 •
•	 •	 S 


S 	 • 	


S 	 • 	 S 


Item (6) includes the labor, supervisioi	 technical services,	 • 
S


S S 	 • 	 S. 	 S 	 S


materials, etc., used in the installation or construction of new -	 .	 . 
(c) Narrative.—A	 concise	 narrative	 description	 of buildings, fixed improvenentà,.etc., necessary for theproject. 


pogress made, results accomplished, and any unusual These costs, therefore,should not be reported under items 
difficulties cncouered must be furnished as an attach- (2)	 and (3).	 5 	 5 	 5 5


	


5 	 5 	 5 


S 
ment to this Report	 nd Voucher.	 Wherever possible, 


S 	 the narrative is to be illustrated with maps or sketches
• •	 • Item (7) covers miscellaneous types ofexpenditure such as 


showing formatioüs penetrated and location and assays 
of samples taken as well • as advances in workings. 	 In


payroll taxes, liability insurance, workmen's compensation • • S 


• 
insurance, Iepairs to equipment and sampling and analysis. 


• the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and . 
S 	 tionand inclination of holes is to be shown on a map; 


logs and assays also are to be submitted. 	 S


workmen's compensation which are paid by 5 the operator	 •. 
should be reported under item (7). 	 The share paid • by 


•	 S the employee as a payroll deduction is to be included 
The Monthly Report of Operator should be prepared in 


an original and four copies all Of which must be sent to the
• under item (2) as labor costs.	 S 


Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen' coats not included in the	 "
S 


the month following.	 S 	
• other	 ven, categories.	 S	 •	 S	 • ••	 5.	 •'	 ,• 


Preparation 'of Form MF-104—Operator'8 Monthly Report 
• '	 and Voucher.—All the applicable spaces in Form MF-104


The original of Form MF-104 when submitted 'for reim-
bursable expenses• incurred under contract Form MF-200 '', 


by	 documentation or by. certified 	 • ehould be filled in by the Operator, .and the Operator or his must be supported.	 original 
•	 agent should sign the certification in the lower left corner of 


'
'of copies of purchase orders, payrolls or transcripts 	 payrolls 


documentation 'has been	 by th	 Regional unless such	 waived the form.	 '
•	 S	 S •	 Executive Officer.	 This certification may 'be' stated' thus, 


•	 The items of costs are arranged in the order they appear "Certified True Copy (or Transcript)", followed by appro-' February 1952),. In Article .6 (a) of Form MF-200 (Revised 'the Region'•" priate signature.' 	 If the Executive Officer of 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. •	 an "on-site" audit, that is, a Government auditor should S	 • make an audit of'the Operator's books and'records of'account,	 S 


Under Item; (1) delete words "Short Form" if the contract' '	 the Operator need not support his monthly, voucher with 
is a sub-contract under Form MF-200; and delete word original or certified documents except in cases of eouipment 


'In "Independent" if the contract reported is on F9rm MF200 ,	 purchases whose individual costs exceed $50.00: 	 these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it s4rere performed under an


cases the original or a certified cony of the nurchase order or' 
"invoice should be attached to the' Monthly Voucher. N. B.—


Independent	 contract.	 ''	 .	 ''	 ' Only the original of Form MF-104 is required to be docu-
mented.	 The four' copies. of Form MF-104 are not to be 


Under Item (2) include labor, supervision and technical "thus supported	 '.	 '	 •'.'	 ,'	 S 
services incurred for the exploratory operations. 	 Do not 
include labor, supervision and technical services used for •.


,	 ,.	 S	 S	 •	 '	 '	 '	 ' 
.	 Form MF-104 submitted for ,reimbursement under fixed 


work performed under items (5) and (6). ., 	 ' price contracts on Form 'MF-200 (A), however, are not re-
to be supported by documentation o any kind	 The quired 


Under Item '(3) include the costs of inaterial'and supplies 
used in. the project other than that used under items (5)


Operator. will submit' his clai m under 'item (1) of Form 
MF-104'by deleting as stated above the word "Independent" 


and '(6).	 • '	 and by showing the number of feet or other units immediately 
after the appropriate descriptive word such as, drilling, bull-


Under Item (4) appear the three types of operating equip- 
ment expenditures that is rental, purchase and depreciation


dozin, crosscutting, drifting, etc, and giving the "Monthly 
Total' amount due	 "Totals Previously Reported", and 


The expenditures made for renting equipment belonging to a "Totals to Date"columns should' also' be filled rn. • ,	 .	 , • 
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) Budget Bureau No. 42-R 1151.2 
(April1962)


UNITED STATES 


	


DEPARTMENT OF THE iNTERI6F 	
{L (	 jC )) 


	


DEFENSE MINERALS EXPLORATION ADMINSTRAT1ON 	 '	 J .	 1i


OPERATOR'S UNIT COST AND PROGRESS REPORT 
. 


Month of	 195	 Docket No. DMEA A!L	 bict No.C1 
Operator's Name -	 T	 Mmerals 


Address


AumosizaD BY CONTRACT 
I UNITS TO I UNIT Coma I I Corre Tais I UNITS Tuis OPERATION	 UiIT 


Ii Mou I MONTH	 COma TO Dim	 Dim I To DATa 


Drifting--------------------------------
Crc,sscuttlng.._-----------------------£t. 
Raising.. ---------------------------
Shaft8ti}2C-------------
Winzes!"-----------------
Drilling: Core..-------------------


:bjL::: 
Auër 


Trenching............................... 
Test Pits-------------------------------
Roads and Traila.._ ----------------


'Units 


1::L	 --------	 --2--------	 -_-"-


L	 iL: :a5----
i7o 


i&'
liL --b-------Ir?.	 -C----


L


Unit Costs 


,*-, 


,_;_•------------


fl 
7-. 


___*------------


TOTAL COSTS 
AUTHORIZZI) BY 
CONTRACT TOTAL DISTEIBUTED cosT&I4(1i --------------


Operating Equipment Purchased... 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc...................... 


TOTAL Costs


REMARKS: 


NOTE.—TItI. 18, U. S. (de (Crime.), section 1001, make. Its criminal offense to make a wflhIWIy 
false statement or representation to any departoient or agcncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) 


-'J ,/ LL7_	 Ø-


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information oonained in this report is correct and 
complete to the .best of their knowledge and belief. 


Date	 LL	 -----------


Title	 -------------------


N







.	 .' . 


INSTRUCTIONS 


Preparation of Form MP-1O4A—Operator's Unit Cost and Progress ReporL--Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which inay. need to be 
reported for a particular project. It will be necessary for the . Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a. monthly basis is doubtless. 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, eta., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Qperating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed' "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO 87294







—	 !/.:
-	 - 


___	
UR? i1Z IIØ 


__	 V!Z5 HUI	 IRA	 IJI, 


___	 — SOStZUt # Id.-JO6I, D.,skat 


__	
#k334. -	 ir 


Ws* t Urn Vb1t 001'S NtJ* onLI Of 3OnS 
1• In' 1tn , Iziftini .durtn6 trn aos of July, 


ttb *0' 11SS1 alvaniS Irlttin6 aM 140' test holl - 


11tn,	 i aot SSSt1$tI aS 1St. 55 t)rn o1aS


gk3 ntto prot into U,s ws11a 1* t L drift 
4$ mot bsn ftnish d* to th l of a srI.S 


14Vk dTIU r0, *tah is on oxd.r. 


I Ths vt drift alvanis nw t.1s 10,'	 . 


	


ftss• v1_i wtt .assM.rabls r. a	 t 
%t 


.f$ 


'1.'	 "1•'	
____ 


-	 I 
i ths b'2t ss	 to bats i	 •o in t X. 


I - Mi. bats not bssb abl• to oats aa of ths ozs in 


1- te u.s S to t eoftrrnsS of t or., *.t 


• b4a$)	 v4s wit Urn vaat. 
-	 .-


VS -_ bats i ts s 1.ta ar oostrsSt s	 • 
- usy nssd aa sUttto1 3' d&y	 ••	 f 


I.',


L L.	 . Ik - 


• 


••	 --


'	 44	 , 
q	 -	 -







/ ' 
onM1(e.)	 S UNITED STATES 


DEPARTMENT OF THE INTE9R 
DEFENSE MINERALS EXPLORATION ADMUhIS'FRATN ? 


OPERATOR'S MONTHLY REPORT 4QCH 
4 ,Ø .1 ' 


Month of	 ,	 Docket No DMEA	 .S' Cntrac 
Operator's Name 


Address	 , 
Contract Amount,	 Government Participation:


Bureau No, 42-R1036,5 


--I 


/ 


, 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously 	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 


Total	 Reported	 Monthly Total Previously Reported	 To Date 


(1) Independent1
Contracts: 


Short Forn J , , / 


Bulldozing
* Crosscutting '


J.
9'? 4L . j"7• 


D1ifting------------------------ 


(2) Labor and Supervision: 


Supervision ----------------------------------------------------------------------


-je47\..................... 


-
(3) Operating Mat'ls. and Supplies:


i6	 ' 


Labor-----------------------------------------------------------------------------------------


Technical Sei'icesL:-----------------------------------------------------------------


c 


Pipe----------------------------------------------


/$',J ,-


(4) Operating Equipment: 
Rental ------------------------------


-	 Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment----------
Sampling and Analysis----------
Payroll Taxes---------------------
Liability Insurance--------------


(8) Contingencies (specify): 


TOTALS--------------------------------


i-li --


H-----------------I -----------------------I ....................... 


I ccrtif that the above bill is correct and just nd that payment therefor has not 
been 
Date -------------------------*payee 


Pe O(( s &	 Title 
W hen a voucher Is signed or receipted In the name of a company or corporation, thó name of the person writing - 


H. ' the company or corporate name, as well as-the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-*' NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and' proper for pay-
ment in the amount of: 


sLk:!r'.. 
Signature 


Date.---L Vou. No. 
(See other side) 







S..	 ,..	 ______£ 
(Fos Government vs. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:. 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contrat 	 in accordape.with the terms of the contract. 


Signature 4L1$14_)--------- - Title 	 -	 Date 


APPROVAL BY9,MEA EXECUTIVE OFFICER OR ALTERNATE: 	 .	 V 


Signature	 47?4-	 Title	 Date 


third party will .be reported under "ental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".	 .'	 .	 .	 .	 . 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements,•etc., necessary for the project. 
These costs, therefore, should not be' reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as .a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) Includes any unforeseen costs not ibcluded in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred . under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has . been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-. 
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the.word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported" ., and 
"Totals to Date" columns should also be filled in. 


	


V	 V 


*	 -	 MONTHLY REPORT OF OPERATOR• 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-


	


sists of three parts as follows:	 .	 . 


ca) Form .MF-1O4---O,erator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a vouchei for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted.. 


The Monthly Report of Operator. should be prepa"red in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104--Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-. 
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


-I


•1, 
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• Budget Bureau No. 42-R 1151.2 
(Ai111 1952)


•	
'UNITED STATES 


	


DEPARTMENT OF THE	
/ 


	


DEFENSE MINERALS EXPLORATION	
\	 L7 


	


OPERATOR'S UNIT COST AND	 GESS RORT 
•	 , ,	 ,	 8	 1	 Idm.1(6 


	


Month of	 ihO18 N k&UI!EA	 CoI4 N 0 
Operator's Narn: 


OPERATION Ui CosTs This, UNITS TEIS Co	 DATE UNITS TO UNIT CosTs
AUTHOBIZZD BY CoNracv ___________________ 


______________- rt, 1,fl .00 5,346.00 33. OO
3, .00 Drifting	 ' XX tQfl none


.
99.00 33. O 


Crosscutting 
Ral8lng	 2inkInC MY1O 1011ê ,924 54 5	 72. 0 55 7 .00 
Shafts	 • iPt4 iJone flOXiO 4 ,,87 .5Q /t8 MACI -i 
Winzes-------------------------------'
Di	 Co	 i'e1iah- XOfl# 150 .00 1jOb 10 • O	 jO 150.00 


xxtt&ta i.2) eu-. t- non xun 1440 .QC i,44c 1 • 0 1 i !1.0	 1.00 
Stripping


----


Churn....................... 


Test Pits 
Ro ff ---o 


Trenching................................. 


---&ao.or - ------3b--------COO. ,Q$1--BQQQQ 


TOTAL AUTHORIZED BY Coraicr 
•


1,716 
.• TOTAL	 DISTRIBUTED	 COSTS-------------------------------------------------------------------- -----


00	 5 6°•°


Operating Equipment Purchased..-------------------------------
Initial Rehabilitation and Repairs------------------------------
New Buildings, Improvements, etc-----------------------------


TOTAL CosTs----------------------


The undersigned company, and theofficial executing ' this certification on its 
behalf, hereby'certify that the information contained in this report is correct and REMARKS. 
complete to the jest of their knowledge and belief. 	 • 


JUne 3H 1958'	 LL.Eoho1& N.F .ColliE x'-------------------------------------------------------------------
Date---------------------------' -	 Operator---------------------------------------------------------


Portner 
• pe	 ------ Title------------------------------------------------------------------------------------------------


-* NOTE —TItta 18, U. S. Code (Crimes), aectlon 1001. make. its criminal offense to make a wiliNfly 
false statement or representation to any depariment or agcncy àf the United States as to any matter within 	 ' 
it. jurisdiction.	 • 


•	 (Instructions on reverse) 


•	 •	 (For Government use only) 	 •	 •	 ' 


ø7 







a 


INSTRUCTIONS' 	 ,' 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be flhled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervisirigengineers and other administrators with 
•tatistical information necessary to better determine the progress of the project; and (2) to 
firnish'mor permanent informatiOn on nlining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in • the 
form. There' are blank lines, howeva; for those unusual phases which 'i'nay need to be 
reporteçl for a particular project It sill be necessary for the Operator to distribute his 
costs among the, applicable phases reported with the exception of three. iteths. the costs of 
which are not to be distributed by the Operator These three items are: "Operating Equip-
ment Purchased , 'Initial Rehahilitati 	 and Repairs and	 ew Buildings Improve 
ments etc	 The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for. any' one 


-:	 'month orperiodshort. of the entire contract period. ,,	 .	 '...,	 .	 ' 
Foim MF-1O4A has been descgned td tie in with Form MF--104 Tor both monthly and 


cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This 'is also true of the "Total 
Costs' To Date". 


In preparing Form MF-104 k it will be necessary frequently to distribute certain 
costs over a number of items For instance supervisory and engineering costs may have 
to be distributed over several phases, such' a, 'driftfn, crosscutting, raising; etc., 'provided 
'that these items were reported active thr the month. Such distributions should be'made 
on the basis of time spent on the, various phases, on man days of labor charged to' such 
phases, or on some other equitabl basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the' 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such informatipn is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. . 	 '	 '	 '
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Forn.M'1o4(Rev.)	 UNITED STATES	 •3	 dget &reau No. 42-R1036.S 


DEPARTMENT OF THE ftER1OR 
DEFENSE MINERALS EXPLORATION ADtV11STRATION. / - 


OPERATOR'S MONTHLY REPORT ND, VOUCHER1 


Month of flØ4T	 , 195 a	 Docket No, DMEA	 nt.ct No 1,a .LC2. 
Operator's Name WLEa1	 1L.ELLjer----------------------	 Minera1s	 -------


Address --------------------------------------------------------------------------
Contract Amount, 	 Governmen1 Participation: 5....% 	 Amount, $--17-,67Q.00------


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly 


Total
Totals Previously.	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 


Reported	 Monthly Total Previously Reported 	 To Date 


(1) Independenti Contracts: 
Short Form 


Bulldozing........................... 
Crosscutting------------------------
Drifting-----------------------------
--------------------


(2) Labor and Supervision: 
Labor---------------------------------
Supervision 
Technical Services................ 


(3) Operating .Mat'ls. and Supplies: 
Timber------------------------------


Pipe-----------------------------------
Track................................. 


(4) Operating Equipment: 
Rental--------------------------------
Purchase----------------------------


•	 Depreciation....................... 
(5) Initial Rehabilitation and Repairs... 
(6) New Bldgs., Improvements, etc.... 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis..--------


•	 Payroll Taxes....................... 
Liability Insurance_


---;ono----
174.9.00 


-'----None--


-----None---


Jy- .. 


99ir00-----------99.-Cd------------7----------qy,-
L947...00----------3696.LX1 JJflo-------L?2J-O------4, 


----42-87-	 -------- -4287 .-5c------------------------2.$------5-Z 


144co 144o.o /'€' 


150SD0-----------15OQ 


8OO--0O 800.0 (04 O


(8) Contingencies (specify): 


TOTALS	 L74G.0 - 1a64t	 14,396 5 
I ccrtif7 that the above bill is correct , and just nd that payment therefor 'has not 


been receivecj. 	 ''"	 '. 
Date L2LS8--------------°PayeeW.4 EthQl	 3LL.CnLlioi .......... 


Title Partner 
Wheii a voucher Is signed or receipted in the name ota company or corporation, tho name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-	 NOTE.—Tltie 18, U. S. Coda (Crimea). section 1001. makes Ii a criminal offense to make a willihily 
fah.e statement or representation to any depa!tznent or agency of ibe United Stales as to any matter wilbin its 
JurIsdiction.	 0 


(Instructions on reverse)


Pursuant to authority vesled 'in me, I certify 
that this acqount is correct and proper for pat-
mont In the amount of: 


	


•	 • s. L4	 - 


Signature-


	


Date	 . No. - 
•	 '(See ot er side) 







	


(For Government use only) 	 c 


CERTIFIcATIoN BY GOVERNMENT REPRESEN'ATIVE :
	 •.•	 .	 ;i: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administ tion project unde ontract No.	 L.4e! in accordAnce with t e terms of the contract. 


Signature /	 )	 Title	 Date 


APPROVAL BY DEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature La1-4L J La44-4 	 C)Title
	 Date	 , iq 


.	 .


//	 1(.•. 
.	 ..	 . .. ,.	 MONTHLY REPORT OF OPERATOR 	 .	 .	 . .	 '	 . ;,	 . 


The Operator (Contractor) of an exploration project is thfrd party will be reported under " Rental".	 The amount 
requfred to make a monthly report to the Government paid or duly obligated for payment for the purchase of equip-
through the Regional..Executive Officer. , This report con- .	 ment will be reported under " Purchase". 	 The amount of . 	 •., 
sists of three parts as follows expenditures due the Operator to reimburse him for deprecia .	 :	 '	 -	 .	 . tion of equipment owned will be reported under " Deprecia-


(a) Form MF-104—Operator's Monthly Report and .	 tion".	 . 
Voucher.—This form details expenditures and consti- '	 :	 .	 .	 :	 •	 •	 .	 • •	 .., 
tutes a voucher for reimbursing the Operator for the 


. Government's
Item (5) comprises costs of labor, supervision, . technical 	 :' 


services, materials, 	 are used in the initial rehabill-etc., whióh share of costs; .	 .	 . ,,	 tation and repair of existing buildings installations fixtUres 
Form MF-104A—Qperator's Unit Cost	 Prog- (b)	 and and equipment.	 These costs, therefore, should not be reported 


. ress Report.—This is a statistical report of expenditures under items (2) and (3) . 	 .	 . . 
which shows costs for the various types of operation ; .	 .	 .	 ..	 .	 .	 .	 .• 
and	 -	 S 	 . • 	


Item (6) includes the labor, superviion, technical services, 	 •..•. 
materials etc. used in the installation or construction of new 


Cc) Narrative.—A	 concise	 narrative	 description	 of buildings, fixed improvements, etc.,. necessary for the project. 
.- ' progress made, resultn accomplished, and any unuual 	 • These costs therefore should- not be reported under items 


difficulties encountered must be furnished as an attach- .	 (2)	 and (3) .	 •	 .	 .	 • 
ment to this Report and. Voucher. 	 Wherever possible, .	 .	 .	 .	 .	 .	 .	 .	 .........	 .	 .	 ... 
the narrative is to be illustrated with maps or sketches Item (7) covers miscellaneous types of expenditure such as 
showing formations penetrated and locatiOn and. assays '	 payroll taxes, liabiliy4 insuraice, workmen's compensation 
of samples taken as well as advances in workings. 	 In . insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the 'loca- Only that part of payroll taxes, liability insurance and 
tion and inclination of holes is to be shown on a map; workmen's compensation • which are paid by the . operator 
logs and assays also are to be submitted. should be reported under item (7).	 The share paid by . the employee as a payroll deduction is to be included 


The Monthly Report of Operator should be prepared in under item (2) as labor costs. 
an original and four copies all of which must be sent to the	 . 
Executive Officer of the Region not later than the 15th of Item (8) includes any unforeseen costs not included in the 
the month following. 	 .	 . other s%ven categories. 	 . .	 .	 .	 .	 . 


Preparation of Form MF-104---Operator's Monthly Report . The original of Form MF-4O4 'Whth	 ubmitted for réini- •• 
and Voucher.—All the applicable spaces in Form MF-104 bursable expenses incUrred ,uicjer;'coiitract , Form . ,MF-200 
should be filled in by the Operator, and the Operator or his .	 must be supported by original documentation ° by certified 
agent should sign the certification in the lower left corner of 


'.
copies of purchase orders, payrolls or transcripts ofjayro11s, 


documentation has been waiy.çd by the Regional unless such the form.	 .
Executive Officer. 	 This certification may be stated thus, 


The items of costs are arranged in the order they appear ." Certified True Copy (or Transcript)", followèd'by appro-
in Article 6 (a) of Form MF-200 (Revised February 1952), priate signature.	 If the Executive Officer of the Region 
however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200,should have 
activities under other contract forms. an "on-site" audit, that is, a Government auditor should 


make an audit of the Operator's books and records of account, 
Under Item (1) delete words "Short Form" if the contract the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word 	 . original or certified documents except in cases of equipment 
"Independent" if the contract reported is on Form MF200 'In purchases whose individual costs exceed. $50.00. 	 these 
(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200	 though it were	 under an as	 performed


cases the original or a certified cony of the purchase order or 
Monthly \7oucher. N. B.—


independent contract
invoice should be attached to the 


.	 Only the original of. Form. MF-104 is required to be docu-
mented.	 The four copies of . Form MF-104 are not to be 


Under Item (2) include labor,.. supervision and technical ........ thqs supported..:	 :..'	 ....... 
services incurred for the exploratory operations	 Do not 
include labor, supervision and technical services used for ... -	 Form MF-104 . submitted foi reimbursement under fixed 
work performed under items(5) and (6).	 . price contracts on,Form MF-200 (A), hqwever, are not re- v 


quired to be supported by documentation of any kind 	 The 
Under Item (3) include the costs of material and supplies Operator will submit his claim under item (1) of Form 


used in. the project other than . that used under items (5) MF-404 by deleting.asstated above the word "Independent'.' 
and (6). and by showing the number of feet or other units immediately 


after the appropriate descriptive word, such as, drilling, bull-
Under Item (4) appear the three types of operating :equip_..... dozing,. crosscutting,. drifting,,etc., and giving the" Monthly 


Total"	 due	 "Totals Previously Reported", and amount depreciation ment expenditures that is, rental purchase and 
The expenditures made for renting equipment belonging to a "Totals to Date" columns should also be filled in 


..	 .	 ..........	 .	 ...........	 .. 
J	 t
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Ft. 1749T0f 53 3&96ee Dnfting--------- Ft 99.00 


1!t fle Nb1ii 39^2.0O 
Reha'b. t.


------- 
Crosscuttlng.------------------------


1one ion ! 87. % 
Drilling	


t.ThTh


-


'one 150.00 - 
r


-z'-izi


O11O----


zi zi.iizxii 
Trenohing-------------------------------
Test Pit&--------


----------- 80c0U 


j&i.ô -y ,c-e,


&& 33.0( 
33;O( 


5:.5 T72;x 
122.5 35.0( 


Jöb------ -


144:oi ro 


Jöb--------


--


8ucv;tc


4get B%weau No. 42R 1151.2 POrm MF-1OLL
(April 12)


UNITED STATES
DEPARTMENT OF THE INTtRIOR 


•	 DEFENSE MINERALS EXPLORATION ADMI?RATION 


OPERATORS UNIT COST AND PROaREROR1 


Month of	 & ND0t 8:Lit4 4-------
Operator a Name 


Address


Contract N 1dm-i---2 
Minerals


AU1O*IIED aT CoNTlAcr 
OPERATION Tnis I UNITS Tms UNIT II COSTS	 Coma To Dm 


IIii3.o	 t	 /	 II3t3,-
Um,e To	 UNIT COSTS 


DAm	 TO DAm 
,/ 0 UnIt.	 Unit Costs 


330! 33.00 
33;cU------


123	 5__._.:p-------


T5b IIPII9!IIIIII 
AurHORIZZD BY TOTAL DISTRIBUTED COST8.II!?I-------


Operating Equipment Purohase&----------------------------
Initial Rehabilitation and Repairs_.......................... 
New Buildings, Improvements, etc----------------------------


TOTAL COSTS 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the ,est. of their knowledge and belief.	 -................................................................... 


	


6/2/58	 W.L. Ecois &N.F.Coiilei---------------------------------------- -


Date---------------------Operator -------------------------


Title 
Partier	 - 


)' NOTL—llile 18. U. S. Code (Crbnes). section 1001, makes It a criminal offense to makes wSUfafly 
false statement or representation to any department or agcncy of the United States as to any matter within 
It. Jurisdiction.	 _ •	 (Instructions on reverse) 


(For Government use only) 


,<S/	 Z 


	


(/>	 %7 /1%7' 







.	 ''	 . 


I!


INSTRUCTIONS 
Preparation of Form MF-104A—Operaior's Unit Cost and Progress Report.—Applicable 


places on Form 104A should be filled in by the Operator. The purpose of thIs form is 
twofold as follows: (1) to furnish the supervising engineersand other administrators with 
statistical information necessary to better determine the progress of he project; and (2) to 
furnish more permanent information on thining costs for future use. The more importan t 
phases of operation on which perm'inei)t information is desifdlTave been outlined in the 
form. There are blank lines, howevr for those unusual phases 'which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 


'which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings,' Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for. ny 'one 
month or jeriod short of the entire contract period. 


Form MF–.104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month hould equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month Such distributions should be made' 
on the basis of time spent on the various phases, on man days 'of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


a 
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NARRPflVE 'ORT rjflITE ORSE 
MINE,...DOCKET #4334,. Contract #Idm 1062 


Granite Coity ffont3ria 


Work. continued at the Thit Horse Iine 


dur1n th Month of nay, 5th better progre's 


in drifti in both Easterly and Westerly 


directions. 


The drlft. to the East now totals 42' 


and has, exposed about 31 of manganese ore. 


The West drift is as yet quite brren 


	


•	 except for the fissure we are foi1owin and 


	


•	 •	 totals 68'	 There are traces of ore show-


fl!iam L. Echols 
Partner











Form HF 10 (Rev .) 	 S UNITED STATES 
DEPARTMENT OF THE 


DEFENSE MINERALS EXPLORATION ADMINSTRATION 


OPERATOR'S MONTHLY REPORT 'AND 0UCHER' 


Month of 
April	


8 N 
ockt0D0MEA 33	 Contr 


Operator	
:: IIIII B 	 i:!II:z	 Ml 


Contract Amount. 	 Government Participatio:\.%


•	 f1 


Budget. Bureau No. 12-R1036.5 


9-S9 


Ia-Io62 
) Thnnose 


:I:IraI!IIZZII 
FOR OPERATOR'S USE	 •	 FOR GOVERNMENT USE ONLY, 


ITEMS OF COSTS 


(1) Independent1 
?Contracts: 


ShortFormhft 


Bulldozing---------------------------
Crosscutting... -------------------
Daifting----------------
winze ReThab. 


(2) Labor and Supervision:, 
Labor................................ 
Supervision-------------------------
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------


Pipe----------------------------------
Track.................................. 
ata. Rehab. 


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation----------------------


(5) Initial Rehabilitation and Repairs... 
(6) New Bldgs., Improvements, etc.. 
(7) Miscellaneous: 


Repairs to Equipment 
SampLing and Analysis.2 
Payroll Taxes 
Liability Insurance----------------


(8) Contingencies (specify):


	


Monthly	 Totals Previously. 	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Total	 Reported	 . ,	 S	 Monthly Total Previously Reported	 To Date 


	


e	 94Q 


	


99.0	 99.0 
6: -O- -----


"Non--------


. . 1.440.!.0-- -- ---' L44QO-------------------------• 


150 OC	 150 Lcc	 /5t-' 


- Wbne----
	


I9 iïziz	 .	 zz;zz zzïzz 


fL90
92'


t.2n 


- -----------------
TOTALS	 .L , 2ti'f 0 11,360, 50 124647,. )QJ,%3&O 14	 3-V /	 41 2 3V 


	


I certify that the abovà bill is correct and just snd that payment therefor has not 	 Pursuant to authority vested in m, I ceTtify 
,1958 •Payee W L • Echol & N • F . Collier	


correct and proper for pay-


Title------Pai'tner	 -- -


• WhelL a voucher Is signed or receipted In the name of a company or Corporation, the name of the person writing. 
the company or corporate name, as wcH as the cpacity in which he signs, must appear. For ezample:"John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


•.	 NOTE—TItle 18, U. S. Code (Crimes), section 1001. makes IS a efiminal offense to make a wilIthIly 
false statement or representation to anydepartmeni or gency of the UnIt.d StatS. as to any matter within Its1 
Jurisdiction.	 • • • • •	 •	 •	 •	 •	 •	 . 


•	 • •	 (InatructlonS on reverse) •	 •	 •


Signature.
(Autbog*Od Certifthg OlUcer) // 


H	 /./•f 
Date /4LEL... You. No. ..7t/. • S •	 •	 (See. other side)







,. 
.	 ,.	 S	 :' _.. ;=-.	 .	 . 


(For Government use only)	 , 


\	 .	 t..	 %	 ..	 ,	 .,,...	 .' ...- 
CERTIF1cAnoN BY GOVBRNNr REPRESENTATIVE:


:	 ..	 ,	 :.	 1 


,	 .	 "	 . 


I certify that to the best of my knowledge and belIef the contractor 8ubmlttlng this voucher is operating a Defense Minerals 


Exploration Admrnis	 on project under Co	 act No " "/.P t. in accordance with th terms of the contract 


Signature / /6 ;Lt ) O-' cL2). 4,t ) 	 Date 


APPROVAL BY D	 A EXECUTIVE OFFICER OR ALTERNATE 


Signature L Title	 Date	 L1• .
MONTHLY REPORT OF OPER TOR 


'ii; Operator (Contractor) of an exploratiOn project is third party will be reported uUder "Rental". 	 The 'ámóunt 
required to make a monthly report to the Government paid or duly obligated for payment for the purchase of equip-


" Regional Executive I thrdugh the	 Officer.	 This report . con- ment will be reported under	 Purchase".	 The amount of 
.	 sists of three parts as follows:	 .	 • expenditures due theOperator to reimburse hiñfor deprecia-.	 S.. .	 •	 • 


(a) Form MF-104—Operator'8 Monthly Report and 	 •
tion of equipment owned 'will be reported under " Deprecia-


•	 tion".	 •	 .	 .	 . 
. Voucher.—This form details expenditures and consti- 


tutes a voucher for reimbursing the Operator for the 
Government's


Item (5) comprises costs . of 1abor,sperviQn, technical. 	 . . 
share of costs; .	 services, materials, etc., which are used in the initial rehabili-.	 S 


S 	 (b) Form MF-104A--Operator's Unit Cost and Prog-
tation.and repair of existing buildings installations fixtures 


•	 and equipment. These costs therefore should not be reported 
ress Repórt.—This is a statistical report of expenditures .	 under items (2) and (3).	 •	 . which shows costs for the various types of operation ; . .	 .	 .•	 .	 ' 
and Item (6) includes the labor, .supervision, .techiical services,. 


'	 - 
. (c) Narrative.—A	 concise	 narrative	 description	 of


materials etc. used in the instállatiôh breOnstruótion of new 
buildings, fixed improvements, etc., necessary for the project. . 


'piogress made, results.açcomphshed, and any unusual These costs therefore shduld not be reported under. items 
difficulties encountered must be furnished. asan attach- ()	 and	 (3).	 .	 .	 .	 .	 ..	 .	 .	 .• ment to this Report and Voucher.	 Wherever possible, .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 . 
the narrative is to be illustrated with maps or sketches Item (7) covers miscellaneous types of expenditure such as .	 showing formations -penetrated and location and assays payroll taxes, liability insurance, workmen's compensation 
of samples taken as well as advances in *oikings.	 In insurance, repairs to equipment and sampling and analysis. 
the case of diamond drilling or churn drilling, the loca- Only that part of payroll taxes, liability insurance and• 
tion and inclination of holes is to be shown on a map; workmen's compensation which are paid by the operator 
logs and assays also are to be submitted. should be reported under item (7).	 The share paid . by	 , 


. 
The: Monthly . Report of Operator should be prepared jn .


the employee as a payroll deduction is to be ' included 
. under item (2) as labor costs. • 	 .	 . .	 . an original and four copies all of which must be sent to the . 


Executive Officer of the Region not laterthan the 15th of
.	 , 


Item (8) includes any unforeseen costs not included in'the 
the month following. 	 . . .	 other s%ven.categories. 	 .	 ;	 .	 . 


Preparation of Form MF-104—Operator's Monthly Report The original of Form MF-1O4wheñ submitted for reim- . 
and Voucher.—All the applicable spaces in Form MF-104 bursable expenses incurred. under çontrct , qrm. MF-200 
should be filled in by the Operator, and the Operator or his must be supported by original documentation or by certified 
agent should sign the certification in the lowr left corner of 
the form.


copies of purchase orders, payrolls or transcripts of payrolls 
.	 .	 .	 .	 . 


The-items pf costs are arranged in the. order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),.


documentation has been 	 by; the Regiona unless such	 .waiyc 
Executive Officer.	 This certification may be stated thus, 


.	 "Certified True Cony (or Transcript)' 	 f011owed b .	 appro-
If. priate signature.	 the Executive Officer of th 	 Region 


however, this form is readily adaptable for use in reporting determines that a contract under Form MF-200 should have 
activities under other contract forms. 	 .'	 .-. an "on-site" audit, that is, a- Government auditor should 


Under Item (1) delete words "Short Form" if the contract
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 


is a sub-contract under Form MF-200; and delete word 
"Independent" if the	 is	 Form MF200


original or certified documents except in-cases of eauipment 
contract reported	 on 'In purchases whOse individual costs exceed $5Q.00. , 	 these 


(A).	 Also, report work paid for on a unit basis under con- 
tract Form MF-200 as though it were 	 under an performed


cases the original or a certified copy of the purchase Order or 
independent	 contract. .	 .


Monthly Voucher. . invoice should be attached to the 	 N. B.—
Only the original of Form MF-104 is required to be docu-


Under Item (2) include labor, supervision and technical
mented.	 The four copies of Form MF-104 are not to be 
thus supported.	 ..	 ,.,,;	 -	 ' - 


services incurred for the exploratory Operations. 	 Do not .	 .	 ,. 
include labor, supervision and . teehnicai services used. for ...	 ,.Foim ME-lO4submitted for reimbursement under, fixed. 
work performed under jteis (5) and .. ,(6).	 ,	 .	 ........ - price .contrac	 nFoip MF-20Q (A, lowever, are not re-


to be	 by documentation	 kind	 The 
Under Item (3) include the costs of thaterial and supplies


quired	 supported	 of any 
Operator will submit his claim under item (1) of Form 


used in. the project other than that used under' items (5) - "Independent" MF-104 by deleting as stated above the word 
and (6). and by showing the number of feet or other units immediately 


Under Item
after the appropriate descriptive word, such as, drilling, bull-


(4) appear the three types of operating equip dozing	 drifting,	 the "Monthly crosscutting	 etc	 and giving 
ment expenditures, that is, rental, purchase and.depreciation.,..,. .	 otal" anrQintth ,ç,.	 !'Totals. Frevio.usly Reported", and; 
The expenditures made for renting equipment belonging to a "Totals to 1Date' columns should also be filled in 


I	 i-I 


-	 -,	 - i?'I
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•"rml1F-1otL	 Budget Bureau No 42-RilSi 2 
. . (April1962) . 	 .	 .	 . .	 ,	 . .	 .	 ..	


S	 • UNITED STATES . . .	 .	 . . . . DEPARTMENT OF THE INTER 	 . 1> .	 . . .	 ,	
DEFENSE MINERALS EXPLORATION AD	 flO •	 • .	 : 


OPERATOR'S UNIT COST AND P	 REPT 


Month of AL1	 195	 Docket No DMEA 4	 On	 o Icn'1O62 
Operator's Name W-- L Echo1S &- L ' Co11ter	 Mm	 - II ninaa 


Address 3o 4!(	 Montana-	 -	 - 


AUTROBIZZD BY CONTRACT 
OPERATION	 Um	 COSTS THIS UNITS THIS COSTS T Din	 UNiTS TO UNIT COSTS ______ ____________ 


• 	
0 	 'Unit!	 Unit Costa 


Drifting-------------------------------- 	 1287.00	 194	 O	 59	 3.i2c 
Crosscutting....-----------------------1t...... icne-------Mone-----9..9Q-------


• Raising ---------------------------------
Shafik	 -------------	 -None------ -.Ione.--. .-3Q---5G& ----72MC .--!j5------. ------72-.CO--.-
Winzes	 .ft- ione	 on	 42&7Q .1225 35 .00 123	 35...1O 
Drilling: Core------------------------. 


b.-J ---OO	 1JO-.1Q.	 k.5Q-.Cc. -4ob-----1-5Q---. 
•	 Auger. 


•


	


	 1eu-;- 4--Nene-- -ene------1440-.00------144o-O--1--CC -44o------
.Trenching 
Test Pita---------


• Roads and Trai1& 
•	 taJea4-ram 4°b	 ------ O--- ;----8-o-sQC-------.1b-- &O-.- 	 J-O ---.	


'.	 TOTAL COSTS 
TOTAL DISTRIBUTED COSTS..-------1-287O-------'-39----	 . ..


	 AVTirnRIZRD BY 


• ' Operating Equipment Purchased._ 
Initial Rehabilitation and Repairs_---------------------------------------------------------------------------
New Buildings, Improvementa, etc---------------------------. 


TOTAL Cos!rs--------------------------------------------------------------------------------------------------------------. 


The undersigned company, and theofficial executing this certifièation on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge and belief. 	 -...................................................... 


Date Mt 2,. 1958 Operator LE.hoi. 4 LF.i1cUie 


PeQ 3. i4& Title	 - - - 


)' NOTE.—lltle 18, U. S. Code (Crime.), section 1001, makes It a criminal offense to make $ wfllfDlly 
false statement or rewseentat1on to any deçsriment or agcncy of the United State. as to any matter within 
Itajurfadlctlon.	 '


	


(Instructions on reverse) 	 '	 - 


(For Government use only)







S
	


S. 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank' lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator tO distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc!' The reason for not distributing these items on a. monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, .on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.
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iarrative Report for Month 
.of April, 1958 


White Horse Mine, Granite 
County, Montana 
Docket #iDNEA 4334 


Contract #Idm.1062 


Work at the White Horse Mine continued during 
April 1958 and consisted of driftin6 and mining 
some ore, about 35 1on tone, which went to the stock-
pile in Butte. 


The drifting was done both in an Easterly and 
Westerly direction and totaled 39'. 


The West drift now totals 38 with 20' previous-
ly reported in March. The East drift was advanced. 
19' in April.


William L. Echols, Partner







.l.,.	 \_ 
()	 -	 UNITED STATES ,iN	 v DEPARTMENT OF THE IN1EOR,L :' 


DEFENSE MINERALS EXPLORATION ADM1TRk1ION(IL) 


OPERATORS : MONTHLY REPORT kN vouçHER' 
Month of Mroh	 -- - 195	 Docket No. DMEA .4--
Operator's Name W.L. OhOLB & t\1 F Collier 


Address	 1P&cn	 ------------------
Contract Amount, s35i!.2Q..	 Government Participation: 75....%. 


FOR OPERATOR'S USE	
.'..	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals Total	 Reported	 Monthly Total Previously Reported 	 To Date 


Bureau No. 42-R1036,5 


9c 


(o.	 ------


_______	 ii 


(1) Independent I Contracts: I 


Short Form j , 
392.cO-------


795.0 -
6.6OOQ --	 -------


?f28L5O 4+287.5 


Crosscutting---------------------------


(2) Labor'and Supervision: 	 , 
•	 Labor-----------------------------------


Supervision------


-------------------------------Drifting--------" -----------------------


Bulldozing---------------------------------------


------------------------------------


(3) Operating Mat'ls. and Supplies:


O1I ------------- -------


Technical Services------------------------


Timber--------------------------------------------


3t',I 0'	 on 1L4o.00 1,z4o . 
Track------------------------------------------------------------------------------------------------


15')(O


i,'*) '.iperaung quipmeu; 
Rental............................... 
Purchase----------------------------
Depreciation.. 


(5) Initial Rehabilitation and Repairs.... 
(6) New Bldgs., Improvements, et&. 
(7) Miscellaneous: 


Repairs to Equipment........... 
SampLing and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance............... 


(8) Contingencies (specify): 


TOTALS-------------------------------------1'95..,i? .Q1.50 i1+3965s 
I certify that the above bill is correct and just.nd.that payment therefor has not 


been received. 	 " 
Date .A/.31.58------- -°Payee .I LAE 01 &.N. Ccl. 1je.r....... 


---Title------------------------------
'When a voucher Is signed or receipted In the name of a company or ónrporation,.tho name of the person writing 


the company or corporate name, as well as the capacity in 'which he signs, must appeai. For example: "John 
Doe Company, per John Smith, Secretary," or' Treasurer," as the case may be. 


NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes its criminal offense to make a wilhihily 
fahe statement or representation to any department or agency of the United Slates as to any matter within Its 
jurisdictiOn.


(InstructLons on 'reverse)


ic-o.... cD 


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of: 


sb.L&á	 • H 


SignatureC..Z'(--_•7__ 
(Authorized ert ying Offi 


Date	 42( V u. No. 22-


(See other side) 







S ..	 S.	 .	 ,. 


•0, 


(Fo, Government use only)	 ,, 


CERTIFICATION BY GOVERNMENT REPRESEN'ATIVE: 	 ' ..:. 


I certify that to the best of my knowledge and belief thpontractor submitting this voucher is operating a Defense Minerals 


Exploration Admini tion roject under C tract	 in accordance with th terms of the contract.: 


Signature /S/	 cV	 L) Title )4	 141/ Date	 - 


APPROVAL BY DWA EXECUTIVE OFFICER OR ALTERNATE:	 ,	 .	 . . 


Sigature //	 Title	 Date 


MONTHLY REP( 


The Operator (Contractor) of an exploration proje 'cl i's 
required 'to 'make a monthly report to the Government 
throu&h the Regional Executive Officer. , This report con-
sists of three parts as follows: 


(a) Form MF-104—Qperator's Monthly Report. and 
Voucher.—This form. details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are. to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer' of the Region not later than the' 15th of 
the month following. 


Preparation of Form MF-104—Operator's MontMy Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear. 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 	 . 


Under Item (1)' delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical-
services inOurred for the exploratory operations. Do not 
include labor, supervision and technical services' used . for 
work performed under items (5) and (6). 	 . •,.	 . 


Under Item (3) include the costh of material and supplies 
used in. the project other than that used "under' items (5) 
and (6). 


Under Item (4) appear the three types of operat4ng eqp.ip-. 
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


	


)RT.5 OF OPERATQR	 . .,	 ' ' '	 . ' 
. third party will be reported under "Rental". The amiint 


paid or duly obligated for payment for the.purchas ,e of equip-
ment will be reported under "Purchase". The , amount of 
expenditures due the'Oerator to reimburse himfor deprè'ia-
tion of equipment owned will be reported under "Deprecia-
tion".	 .	 , 


Item (5) comprises costs of labor, supervision technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not.e reported 
under items (2) and (3).' 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installationorconstruction of new" 
buildings, fixed improvements, etc, necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3) 


Item (7) covers iñiscellànéôus 'types 'of eipOnditure siich as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysi8. 
Only that' part of payroll taxes, liability insurance and 


- workmen's- compensation which are paid . by the. operator 
should be reported under item"(7). The, share paid by, 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. ' 


Item (8) includes any unforeseen costs not included in the 
other sven categories.	 . . . . 


•	 The original of Form MF-104'wlien 'subm,iVted for -reim-' 
bursable expenses incurred. under ; ç(tiac.t. Form MF-200, 


• must be supported by original do.ctithen'tation 'Or by certified 
copies of purchase orders, payrolls or transcripts of payrolls,-
unless such documentation has been waiyeci.by. thp 1tegipnal 
Executive 'Officer. 'This certificatiori may be stated "thus, 
"Certified True Copy (or Transcript)' .', followed byappro-
priate signature. If the Executive Officer of the Regiqn 
determines' that a' contract under Form' MF-200 should have 


• an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these - 
cases the original or a certified copy of the purchase order or 
invoice should be attached to .the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form' MF-104 are not to be 
thus supported. . ...-,. ..,. - ' S. ' -' 


'órm .,MF1O4 jubmitted "for reimbursement under 'fixed 
price contracts .on Form MF-200 (A), however, are not re-
'quiréd to be supported'by'documenthtion of any kind. The - 
Operator will submit his claim under item (1) of . Form' 
MF.-104 by deleting as stated.above the word "-Independent"' 
and by showing the number of feet or other units immediately' 
after the appropriate descriptive word, such as, drilling, bull-


•:,dozihg, crosscutting, drifting,. etc and giving the "Monthly 
Total amount due "T'otals Previously Reported", and 
"Totals to Dat&' columns should also be filled in. 


-'	 -....	 '	 ,	 .	 -.:	 ' 
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UNIT COSTS 
TO DATE


AUTEOBIZKD BY CONTRACT 


'Units	 Unit Costa. 


,\#•\ 


Crpsscuttlng._-------------------
Raising...


ft. ft. 


Drifting-------------------------------


Winze&Lt----------------
Shat8.!Pk-jn --------------


Drilling: Core....................... 
?-----


'J(4 .,P, 
-------------------


Trenching....................................... 
TestPits----------
Joad1 ad Trails.. 
in cai .kleath ramo	 job 


"orm MF-lOtA
(*iM 1962)


UNITED STATES 
•	


DEPARTMENT OF THE IP 


DEFENSE MINERALS EXPLORATION AD 


OPERATOR'S UNIT COST. AND PR


Bureau No. 42-R 1151.2 I 


, 
ic


TIOfr 
-	 REPORT 


1lT	 ¶. 
Month of	 -------- 19	 Docket No.JMEA-----------
0 to' N W. L.. Echois and N. F. Qoi.Lier pera	 P.U.Box 47, Thili u, orrtri -


nt .N 
Minerals 


OPERATION •	 UNIT II COSTS Tais I UNITS	 II	 UNiTS TO 
MoNtE I MONTE	 COSTS TO DATE	 DATI 


r rtF	 f	 C , ,
VVVIU 'J 0UJ.yU ).).LJ 


99,(( 3 99. 3 33.0 ) 3.00 
4=( 4'j


c4/O 
3G-4 55- 72, P 55 


-----
72 • TO 


]e---- 4237,5o----- 5-;-'; TL 35.00 Non---


I5r;r 15t00----lqh-----


I44o-----


,5ób-------


TOTAL	 COSTS 
AUTHORIZED BY 
CONTRACT


122.5-----


75TO-----


	


No	 i4bTño----1440.( 


	


iii	 IIIII !II iiizi 
ii. 3c.r 


TOTAL DI8TEIBUTED cOsT&.IIrf9J----------------lI--


Operating Equipment Purchased..... 
Initial Rehabilitation and Repairs...------------. 	 ----------------------------------------------------





New Buildings, Improvements, etc 


TOTALCosm-----------------------------------------------------------------------------------------------------------. 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS..................................................... 
complete to the Jeat of their knowledge and belief.	 -------------______________________________________________________ 


Date	 operator	 Echo1 -&N.F.CollIe !IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIEII::I::::zzIzIzz 
•	


Partner 
--


	


) NOTE.fltte 18, U. S. Code (Crbnes), sectIon 1001. makes Its alumina! offense to make a willfUlly 	 • 


fUlee statement or representatIon to any department or agcncy of the United States as to any matter within 
Its Jurisdiction. 


•	
.	 (Instructions on reverse) 


•	 (For Government use only) 


y,/ •/ 1 < 7&3 







•	
INSTRUCTIONS 


Preparation of Form MP-104A---Operagor's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 


• phases of operation on which permanent information is desired. have been. outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It 'will be necessary for theOperator to distribute his 
costs among the applicable phases reported with the exception bf three items the costs of 
which are not to be distributed by the Operator. These three iLems are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear, to the Operator, since such distribution might well overstate the cost for any one, 
month orperiod short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs.may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., .provided 
that these items were reported active,.for cthe *month. Such distributions should be made 
on the basis tf time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.







.	 S 


NARRATIVE RE'ORT ON 
Contract #Idm-•1062 


• •	 Docket p4334 
White Horse Mine 
Granite County, Montana 


Work continuedat the White Horse Mine through the 
month of March 1958 ar. consisted of oroascuttin and 
drifting, Also cleaned the shaft sunip and was' found to be 
I77' from collar to bottom of the shaft, so am adding 
the addt'tiônal 1/2 foot to our voucher. 


Manganese ore was encountered in.X.C. So. of station 
23 ! from 'the shaft on S .c. dipping fissure and strkin in 
a Northwesterly direct on. East of the sha;t it seems to 
hold due EaetQ	 • I 


Due to the irregularity of the west side it was found 
necessary to come back toweard the shaft a few feet and 
start the West drtft to el&minate the hairpin turn and 
also 'to cut the vein in a shorter distance as illustrated 
by approximate sketch at bottom of t-is report. 


S	 ••	 S 


S	


William'L. Echol.s	 (Partner) 


S•











ForziF-1O4 (Rev.)	 - -.	 UNITED STATES 
DEPARTMENT OF THE I RIO: 


DEFENSE MINERALS EXPLORATION ADNISTRAIN 


OPERATOR'S MONTHLY REPORT4ANb' OUCHE 


Month of 
Foby Fch'o	 id 


pocpt N2jvj	 Cor 
Operator s ame	


____tuureSS ---------------- 4r:I s\ 
Contract Amount,	 !------------Government Participation: L76.j-An


Budget Bureau No. 42-R1036.5 


No. -------


As 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly	 TotslsPreviously	 Totals To Date	 Approved Total	 Reported	 Monthly Total
Approved Totals 	 Approved Totals 


Previously Reported	 To Date 


(1) Independenti 
Contracts: 


Bulldozing---------------------------
Crosscutting........................ 
Drifting..................... 


Y1nze rohb. 
(2) Labor and Supervision: 


Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber-----------------------------
Ex losives-------------------------


Cttn ---Sta , 17O1-
Track--------------------------------
----------------------------


(4) Operating Equipment: 
Rental 
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs.. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes...................... 
Liability Insurance 


(8) Contingencies (specify): 	 - 


TOTALS-------------------------------


924 3924.00


ii7i52 84 


--


SQ.00--


------


8Q0.eOO


15ÜSO- - --


tIIt IIoI'1.15c 'I;4:4I;:I
I certify that the above bill is correct and just Sand that payment therefor has not 	 Pursuant to authority vested in me, I certify been recivej1.	 that this account is correct and proper for pay-


DateL)/.5 -----------*Pye.	 tbiU1'Qo11iør------ -- ment in the amount of: 


Title P.rtr 
'Wheii a voucher Is signed or receipted in the name of a company or corporation, the name of the person writing 


the company, or corporate name, as well as the capacity In which be signs, must appear. For example: "John 
Doe C'ornpany, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—TitIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
fai&'e statement or representation to any department or agency of the United States as to any matter within Its 
jurisdictIon.


(Instructions on reverse) (See other side) 







S	 o	 .' 
(Fw Government us. only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE:	 - 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Admi tration project under .ontract No/iQL,L in aëcordance with he terms of the contract. 


Sgnature#i.	 Title	 t.4p 


APPROVAL BY V$MEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 ------- Title/I
	


Date --





MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make -a monthly report to the Government 
through the Regional Exeutive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report 'of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and. Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under . Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under"Rental". The amount 
paid or duly obligated for payment for the purchase f equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings,' installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 - 
- Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by . the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the,Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only. the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported.	 - 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns siiould also be filled in.
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J5J 
None 924--) 5-- 72.' 55 72.00 


4?7f.5 ----35 .J?3--- --


. i50.fl )------ 15Lfl. 


14.40...o JMQ. ..1.o. 1,4o .-------------


None 
ione


tTOOC) )----job----	 TJÔ13-----


Brm MF-104A
(April I2) 


1


UNITED STATES 
DEPARTMENT OF THE IN'] 


DEFENSE MINERALS EXPLORATION ADM 


OPERATOR'S UNIT COST AND PR( 


Month of	 ! 195JL	 Docket No. DMEA 
Operator's Name 


Address Box 47PhiUp3burIont2na


>o	 udget Bureau No. 42-R1151.2 


ç5 24 ;3 


RATION 


SS REPORT 


Minerals	 PP 


OPERATION	 II CoaTS TUB 
II Mom


UNITS Tn II 
M0NTS II CoaTsroDATS


AUTROBIZID BY CONTRACT 
UNITS 'ro UNIT CoSTS ________________________ 


DATE	 TO DATE
l3nIts	 Unit Costs 


Drifting 
Crosscutting 
Raising.. --
Shafts 
Winzes	 ft.
Drilling: Core--------


•	 coxat.Roha Jut 
Auger--------------------- -


S ppi Ctt17Q tj;u0.F 


Trenching............................ 
Test Pits............................. 
Roads and Tralla_--------------


__J2_4_


4Oh----


________	
T0TiL Cos'rs 


CONTRACT 


--------------------------------


TOTAL DISTRIBUTED Cosm. .ILi	 P^2P 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs.... 
New Buildings, Improvements, etc 


TOTAL CosTs--------. ------


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the j,est of their knowledge and belief. 


Date	 Operator 


PQ4 h&... Title 


—k NOTE.—TltIe 18. U. S. Code (Cilmes), sectIon 1001, makes Its criminal offense to make a wflhfbfly 
IIse statement or reroeentatIon to any detariment or agcncy of the United States as to any matter within 
Its jurisdiction.	 - 


(Instructions on reverse) 


(For Government use only)


REMARKS:-----------------------------------------------------


//







.


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which'arenot to be distributed b the Operator.' These three items are: "Oj)erating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A 'for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs 'may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported actjv,e, .for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some , other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive Or 
disproportionate unit costs.
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'.'	
.. 


PROGEiB flE?OT 1OR FEBRUARY 195B 
•	 WJXTE ORL3E '1INE 


Contract idm1O62 
•	 Dociret 4334 


Work. at t-e Wbtte Horsø Mine continued durinG the 


nt: of February 1958 and consisted of cuttth 


station at the 170' level. 


We dtd&t get back to the shaft to olan the 


sump as zo kiad the shaft bu1koaded off to rovent 


further spill 'of nmok whióh iould also have to be 


cleaned out. It is our intention to do th1s'ur 


in the mbnt: of Maröh which will cormloto both 


shaft and station. 


We posiibly could have' made ror proress hd 


it ot been for an accident while unloading g so-


line brrro1s, uhen Mr. Collier suffered a spthined 


back and ias høsta1i.ed for 10 days, that set us 


baok one 'ieek. as there re only two of us. 


The, station as it st'nds is completed. 


Wi11iamL.Echols, Partnôr







Form MF-104 (R4v.) 	 UNITED STATES	 '	 Budget Bureau No. 42-R1036.5 
(April 1952)	 - 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION A9MINISTRATION-


OPERATOR'S MONTHLY REPORT AND VOUCIER 
Month of 3flU1	 , 195 8	 Docket No DMEA 4334	 Contract No Id1Q62 
Operator's Name	 ----------------	 Minerals -Je	 ___________ 


Address	 47Phi1tbtirtt	 -------------------------------------------------------------
Contract Amount, s23,56Q.00	 Government Participation: ..7PJ3%	 Amount, $:]'	 -----


FOR OPERATOR'S USE	 -	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS


	


Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals 	 Approved Totals 
Total	 Reported	 Monthly Total Previously Reported -' 	 To Date	 - --


(1) Independenti Contracts: 
Short Form 


Drilling------------------------------
• Bulldozing!4iLiflk 


Crosscutting------------------------
Drifting 


T1iizo- rehab 
(2) Labor and Supervision: 


Labor 
Supervision-------------------------
Technical -Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives 
Pipe------------
Track-----------------------------------
........................ 


(4) Operating Equipment: 
• Rental-------------------------------


Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, eto 
(7) Miscellaneoils: 


- - Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes 


•	 Liability Insurance 


(8) Contingencies (specify): 


TOTALS--------------------------------________	 9,-152.5Q t5-I5bOf2 77S ---


• W hen a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the ca_pacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or" Treasurer," as the case may be. 


----* NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
fal&'e statement or representation to any department or agency of the United States as to any matter wilhln Its 
jurisdiction.


(instructions on reverse)


5QT


Signature	
- 


/ 
(AUthOT Certifyin 0 cer) 


Date -- .!!U(	 ou. No.	 J)a5 
(See other side) 


1,584OQ 2,330,. 03914M 


4263.5--------2&h5----------------------L/1Qg7Zco 


1-5O-OO---- 	 15O0(--------------------------/,fr'0
	


L4T1 


-800-.00---- 	 80OO-------------------------- I_&# ---


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been receiyd -	 that this account is correct and proper for pay-2/./58 *Payee	 JChQ1^&iL	 -fl j i	 ment in the amount of: 	 - 


Title -----







S .'	 ._.________ 


(Fo, Government use only) 


CERTIFICATION BY GOVERNLMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Con ct No --	 in accordance with the terms of the contract. 


gnatre	 Title---4. 
Date 


APPRbVAL BY DFEA EXECUTIVE OFFICER OR ALTERNATE: 	 /	 1 


Signature


	


	 Title	 Date 


MONTHLY REPORT OF OPERAIOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


''(a) Form MP,'-104---'--O.perator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and' Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the áase of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a thap; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Depreàia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item f8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 shouldhave 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose individnal costs exceed $50.00. In these 
cases the original or a certified copy of the.purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Indpend'ent" 
and by showing the number of feet or other, units imtnediately 
after the appropriate descriptive word, suih as, 1çlrilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "TotAls Previously Reported", and 
"Totals to Date" columns should also be filled in.


O 872893







t_ ri	 -104A	 \ \	
/	


BudgetBureauNo 42R1151 2 
(Apr 1962)	 .	 .	 :-'	


-	 '	
(//\	 •	 . . 


UNITED STATES	 = .	 DEPARTMENTOF THE INTgRIOR • 	 . 
.	 rc	 '	 '•	 J_' 


:	 •	 DEFENSE MINERALS EXPLORATION ADY1INISTRATION 	 L'	 •	 :	 • 


OPERATOR'S UNIT COST AND PRRESS-REPORT 
.	 .	 ,	 . 


Month of	 195	 Docket No DMEA	 'Iio\itract No , 
Operator's	 ---------	 434	 Minerals	 ------


Address LL	 .- - oaite 
OX )7 .i11buv I


AUTRORIZID BY CONTRACT 
OPERATION	 Usiv	 CoarsTaza	


MONTH	
Coem To	 UNITS TO UNIT COSTS ______ ____________ 


	


'Units	 Unit Costs 


Drifting 
Crosscutting.......--------------------------
Raising 
Shafts


	


iiiii	 IIIIiiIIII 11111	 II	 ---
Drilling	 iJflt	 151	 54- 72 eCt 


AugertZO	 b-------------------
Stripping-----------------------------------------
Trenching 
Test Pits 
Roads and Trails 


Itt1Ur'	 o.co	 b	 coo.c i
AuTnonizaD BY


	


TOTAL DISTRIBUTED Cosm-----------------------------, -	 -	 CONTRACT 


•	 Operating Equipment Purchased 
Initial Rehabilitation and Repairs 


•	 New Buildings, Improvements, etc 


TOTAL CoSTS 


The undersigned company, and theThfficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. ----------------------------------------------------
complete to the .est of their knowledge and belief. 	 ----.----- ------------------------------------------------------


Date 1erator	
r'-------------------------------------------------------------------


-	 - ----------------- Title ctacr 


NOTE.—TItte 18. U. S. Cøde (Crimes). eectlon 1001, makes It a criminal offense to make a WillfUlly 
false statement or representation to any department or agcncy of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only) • /V :7







INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit £'ost and Progress Report.—A'pplicable 
places on Form 104A' 'shbuld be' filled in 'by th Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to betterdetermine the progress of the project; and (2) to 
furnish more permanent information on nhining costs for future use. The more important. 
phases of operation on which permanent' information is desired have been outlined in the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by tli Operator. These three items are: "Operating Equip-
ment Purchased",. "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, 'etc" The reason -for not distrihutfng these items on a monthly asis is doubtless 
clear to the Operator, since such distribution might well o,verstate the cost for any one 
'month or .period short. 'of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-- 104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Farm MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items. 'For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported acti.'e for the month. Such distributions should be made 
on the basis of time spent on the yarióus phases, on man days of labor chaiged to such 
phases,...or on some other equitable basis. . "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO 872894







.-	 .	 .	 S. 


PROJECT REPORT 
° White 'Horse tffine 


Granite County, ontana 
Contract i.dM1O62 


Docket #4334 


Shaft sinking was completed as of Jalivary 31st 


1958 and. sills placed for station at 170' level, and 


the sump being 7' deeper, making a total of 177' in depth. 


Also :laced bulkhead over sump and enlarge the shaft for 


test iole drilling whIch is next on the proGram and 


will probably be côrnleted in the near future. 


There are no visible idicattone that the ore body 


has reorossed the shaft to the north so would recommend 


crosscutting to the south.	 . 


Partner











____	 75635Q	 tL& co-c'---


• Monthly	 Totals Previously 
Total	 Reported 


9OOCL-


'iB.5 A2Qox 


&5o,00


i5J'-------/6c,r 


III	 Icac 


L5c14M.o ----------------------


Totals To Date	 Approved	 Approved Totals 
Monthly Total Previously Reported


Approved Totals 
To Date 


233fl-MQ--------


A2fl84.5O----------


Form MF04'(fle.)	 UN ITED STATES	 Budget Bureau No. 42-R1036.3. 
Pr.p52)	 -	 Approval expires 6-30-53. 


•	 DE TMENT OF THE INTERIOR 
4?..	 DEFENS MINERALS EXPLORATION ADMINISTRATION 


'.1	 .,	 -.'\\
OPERATOR'S MONTHLY REPORT AND VOUCHER 


}tbkth of	 , 1957	 Docket No DMEA	 Contract No E.-1062 
Qpeyitor's NaTme	 Ec cila & N. F Cc111car	 Minerals	 nriose 


(,>'- Address	 floz 7.,.	 1sbw., Montena 
Government Participation: 75%	 Amount, sJ7,(.O..,(Y 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received.	 that this acoount is correct and proper for pay-
Date ...1//58--------*payee	 L	 i4-1F-CeI1je-r ment in the amount of: 


-- Title --------------------------------
W hen a voucher Is signed or receipted in the name or a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—0. NOTE.—Tltle 18, U. S. Code (Crhnes), section 1001. makes It a criminal offense to make a willfully 
fal'e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse) 


(1) Independenti
Contracts: 


Short Form 
Drilling 


- l4des43hftjflk. 
Crosscutting------------------------
Drifting............................. 
ilflzeLRhb. -----------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives.......................... 
Pipe.................................. 
Track................................ 
...................... 


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis........... 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS 


Signature
(Autho7d OertifyIngDffier) 


Date	 Vou. No, ---- -c4LL. 
(See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Adminstration project under Contract No.	 in accordance with the terms of the contract. 


Signature	 Title -	 ------------Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTE NATE: 


Signature	 Title	 Date,	 ----


MONTHLY REPORT OF OPERATOR 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of thre parts s follows: 


' (a) Form MF-1O4—Operato?s Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for :the 
Government's share of costs;	 - 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings: In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
ageht should sign the certification in the lOwer left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1); delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used fOr 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Unçler Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental" The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".	 ' 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 


• (2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 


- workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor' costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase, order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not' re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item '(1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO	 3.3$47







Form MF-104A 
(April 1952)	 :


UNITED STATES •	
• DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PRGRESS REPORT


Budget Bureau No. 42-R115l 
Approvalexplres 0-30-53. 


Month of D.e.cêirthe.x 1957	 Docket No. DMEA .A334 
Operator's Name	 ---------------


Address	 ------


Contract No. E±iD&? 
Minerals -4o-


AUTHORIZED BY CONTRACT 
OPE RATION I UNITS TO I UNIT COSTS UNIT II COSTS '5 I UNITS '3'ffi5 II 


MONTE	 MONTE	 Coers 'ro DATE	 DATE	 TO DATE
Units I	 Unit Costs 


Drifting 
Crosscutting


-5O 
8r.5O --25 i22.5- 1-23----- 5-co--------


-1&tP -a15--
rf 


Drilling: Core
2330 ,-OO------


--35-O0----


io-oo job


--------•55------


i- 15'1,m 


Raising--------------------------------------
----------------ft--------


Auger
-----


Stripping 


Si-nkir	 --------------ft---------
---------------------


Trenching


--2	 -----------


• _Crz9b.-------so-b----------


Test Pits 
Roads and Trails 
-IL.---Hdm 800 on jab--------------------L a0fl.0! 


TOTAL DISTRIBUTED COSTS


-------


7.57ZSo 
------


TOTAL	 COSTS 
AUTHORIZED BY 
CONTRACT


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief.


REMARKS: 


Date a 6..,..19..58 OperatoiLLEho1&..&JL.nafljQr 


---------Title------------P&r.tflET 


- NOTE.--TItlelS, U. S. Code (Crimes). sectIon 1001, makes It a criminal offense to make a wlflfWIy 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


/ c/	
c7	


7p	
711. //9%f 







..,	 . 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled ii by the Operator. '['he purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determinethe progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases repçrted with the exception of three items the costs of 
which are not to be distributed by the Oerar. These three items dré: "Operating Equip-
meñt Purchased", "Initial Rehabilitation and Repairs", and "New, :Buildings, Improve-
ments etc' The reason for not distributing these items on a moithly basis is doubtless 
clear to the Operator, since such distribution might well overstate tile cost for any one 
month or period short of the entire contract period. 	 ' 


Form MF-104A has been 'designed to tie in with Form MF-104'for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month' should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date".	 '1'	 '	 '.	 ' 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., prpvided 
that these items were reported active for. themonth. Such distributions should be made 
on the bsis of time spent on the various phases, on man days of }bpr\ charged to 'such 
phases, or on some other equitable 'b'ssis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", 'will be distributed to the 
several phases of the project by the Washington Office of DMEAht' the 'close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. , A space for remarks has been provided , for 
the use of , the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO .8338475







.	 . 


1?ROGES3 RE V ORT ON WITE, 
IORSE INE, .GRNXTE COUiTh 


Contract #Idm E.l62
Do,cktt 4334 


Sb.aft sinUn continued durth' the month 
of December 1957, showinG more prôress than 
the cnth revious omowhat slow on the 
.first.iO days of the month, and very Good 
the last 13 shifts, as usual we had motor 
toub1e that slowed ts considerable. The 
shaft is no t a total clonth of 155' and 
entorina mineralized zone, on the wes.t end.. 


- Due to difficulties beyond our control 
e are quite a bit behind sohedule on thiS 
rojoot and are askinG an extension of four 


months if it cn be arranGed as te shaft 
ohab1itatjon was worse t1'an	 anticloated, 


All work to date 1 in a com')1eted Oon-
dition and we are requesting t: is additiOnal 
time exeotinG another revision of contract. 


L - L L:..Echois, Partner







.	 ..	 -	 .	 ' 


Fonn MF-1O4 (Rev.)	 . . . UN ITED STATES	 Budget Bureau No. 42-R1036.3. 
(April 1953) •' 4k	 . .,	 Approval expires 6-30-53. 


	


' - - ', U 
I	 DETMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATIONADMINISTRATION 


,	 ' .	 RATOR'S MONTHLY REPORT AND VOUCHER	 . 
. 7	 .	 4334	 .	 E-1062 


Mont	
N	


,	 co	 c N ,	
.\	 Contract N?oeo 


pera	 aIL	
-,	


rn 


/ Contrac \ dress
	


• 1y,	 Government Participation 7 %	 Amount, $	
$70 ('\ 


t '	 .- .	
FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


.	 ITEMS OF COSTS	 .	 .	 • 
Monthly •	 Totals Previously 	 Totals To Date . 	 Approved	 Approved Totals	 Approved Totals .	 .	 Total	 Reported •	 Monthly Total Previously Reported	 To Date 


(1) Independentl	 S 	 ' 	 S 	 . 	 . 	 .. Contracts:	 . 
Short Form j	 I. 


Shaft S.nk. 900 .0	 900 .00	 - 
Crosscutting 
Drifting	 ._______ 


	


J1no IOhL!b.	 4200.00 400.0O	 400 cO 
(2) Labor and Supervision: 


Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives-------------------------------------------------.-----------------
Pipe----------------------------------------------------------


ZIIII IIIIi	 IIZI iiiiII	 IIIIIiIIIIIIZIIII 


(4) Operating Equipment:. 
Rental 
Purchase------------------------------
Depreciation-------------------------


(5) InitialRehabilitationandllepairs---- &&.D- --- --O p- -- & t-o --
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous:	 .	 .	 .	 - 


Repairs to Equipment-------------
Sampling and Analysis 
Payroll. Taxes 
Liability Insurance-----------------


(8) Contingencies (specify): 


TOTALS	 O	
-	 Gt5O • CC	 4 


I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 


•Payee	
correct and proper for pay-


Tifle	 .	 . . s7T	 --
Wheii a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the ca_pacity In which he signs, must appear. For example:"John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be.	 Signature __________ - 	 (Authorize ertifylng ce NOTE.—Titie 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a willfully 
ful&'e statement or representation to any department or agency of the United States as to any matter within its 	


Date	 ou. No. .Ro--
(Instructions on reverse) 	 .	 ..	 (See ot er side)







-._____.______	
'4	 ,	 .._-


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE 


I certify that to the best of my knowledge and belief t contractor submitting this voucher is operating a Defense Minc,erals 


Exploration Admin tration project under Contract No 	 /O 6pZ in accordance with the terms of the contract 


Signature	
Title tV4.d	 Date LL'JL7------- -


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALT ATE: 


Signature	 Title --- Date 


MONTHLY REP 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of tire parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This forni details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 


• the case of diamond drilling or churn drilling, the loca-
• tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—A1l the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a• unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor? supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


DRT OF OPERATOR 
third party will be reported under '.' Rental". The amount 
paid or duly obligated for payment for the purchase of equip-


•	 ment will be reported under "Purchase". The amount of 
• expenditures due the Operator to reimburse him for 'deprecia-


tion of equipment owned will be reported under." Deprecia-
tion". 


•	 • • Item (5) comprises costs of labor, supervision, technical 
•	 services, materials, etc., which are used in the initial rehabili-


tation and repair of existing buildings, installations, fixtures2 
• and equipment. Thesecosts, 'therefore, should not be reported 


under items (2) 'and (3). 


• 'Item (6) includes the labor, supervision, technical services, 
• ' materials, etc., used in the installation or. construction of new 


buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 . .	 • 


Item (7) covers miscellaneous types of expenditure suc as 
'payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 


• workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee, as a payroll deduction is to be included 
under item (2) as labor' costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 


• unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
".Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer 'of the Region 
determines that a contract under Form' MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account,' 


• the Operator need not suppOrt his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies 'of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for' reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-


• quired to be supported by documentation of any kind. The 
Operator will submit his claim under item '(1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units 'immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 


• Total" amount due. "Totals Previously Reported", and 
"Totals to, Date" columns should also be filled in. 
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COSTS THIS 
NIT	


MONTE
I UNITS Tms 
I MONTE	 Cosrs TO DATE	


UNITS TO 
DATE 


Drifting 
Crosscutting......................... 


ft4 
---------------


Drilling: Core....................... 


Raising................................ 
Shaftg P1al 	 ...............


Stripping 


Sta	 -------


Trenching


Auger..................... 


Test Pits 
Roads and Trails................... 
S.nstaihiidfrarnf j1


TOTAL DISTRIBUTED CosTs------ II................. 


--i--o-------35;ryo--------120----357	 ....... 
12.5 72OO 


atiT


7TO------------55---


-------------r 


iiiiiiiiii_-Iiiiiiii_-i1ii ItIP!II. Ic!I IIIIIIIIIII IZIIIIII 
6E3000


Tor	 COSTS


Budget Bureau No. 42-R1151 
Approvaiexpires 0-30-63. 


Form MF-104A 
''	 (kpr1iO62)


UNITED STATES. 
DEPARTMENT OF THE. INTE 


DEFENSE MINERALS EXPLORATION ADMINI 


OPERATOR'S UNIT COST AN PROC


TIO


REP	
A 


Month of QT:	 1957	 Docket No. DMEA 
Operator's Name W L, ECO1E 'id s F, COIU or 


Address 


OPERATION


EiC;62 


ers !!iIIIIIIIII 


AUTHORIZED BY CONTRACT 
UNIT CosTs ___________________________ 


TO DATE


Units	 Unit Costs 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs........... 
New Buildings, Improvements, etc.......... 


TOTAL COSTS 


The undersigned company, and the ' official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKs. 
complete to the best of their knowledge and belief. 	 ---------------------------------------------------


Date i2j5/57.-----Operator JL--i&.Coller 


Titlo 


NOTE.—TItte 18, U. S. Code (Crimes), section 1001, makes ita criminal offense to make a wiUftilly 
false statement or representation to any department or agency of the United States as to any matter within 
its jurisdiction. 	 . 


(Instructions on reverse) 


(For Government use only) 


7:	 r'r /4,U. / 







IkII'TflI t#r,fkIt' 


Preparation of Form 'MP-104A—Operator'i Unit C'ôst and Progress Report.—Applicable 
places on Form 104A should be filled in by the, Operator. The purpose of thIs form is 
twofold as follows: (1) to furnishthe supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the hosts of 
which are not to be distributed by the, Operator. These three items are: "Operating Equip-. 
ment Purchased", "lnitial Rehabilitation and, Repairs", and:"New Buildings, Improvh-
ments, etc." The reason for not. distributing these items on a monthly büis is doubtless 
clear "to the Operator, since such distribution might well overstate the cost for any one. 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. . This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting,, crosscutting, raising, etc.; provided 
that these items were reported active for the month. Such distributions should, be made 
on the basis of time spent on the various phases, on man days of labor charged . to suh 
phases, or on some other equitable basis. "Operating, Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will' be distributed to the 
several phases of the project by the Washington Office of' DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" , will be 
filled in by the Operator if such information is found in, the contract., This information is 
usually a part of Exhibit "A" of the contract. , A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 . .
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Standard Form No. 1034 a—Revised	 D. 0. Vou. No. . 
Con	 s.'	 PUBLIC VOUCHER FOR PURCHASES AND 


(Gen. Reg No Upp. No. 11	 SVICES OTHER THAN PERSONAL 	 Bu. Vou. No..!9T. 


U.S.
(Department, bureau, or establishment) 


Voucher prepared at
(Give place and date) 


THE UNITED STATES, Dr.,	 Payee's Account No. 	 :962


PAID BY 


To
(Payee) 


___________________ 	 (Address)	 (City)	 (State) 
ARTICLES OR SERVICES 


No. and Date of Date of Delivery 	 (Enter description Item number of contract or Federal supply 
Order	 or Service	 schedule, and other information deemed necessary) 	 QUANTITY 


Discount Terms 


To correct MF lQ1I. ' $ submitted by Operato] 
October to comply with Amend. No. 1 dated fl/l/5'. 1957	 Claimed by Operator	 5,i8I 


Excess of Maximwri 
4ax. per contract-ehab.l2O ft. © $35 . 00 11,2O( 


Headfram.e	 8oc 
120-ft. station	 15C 


PAYMENT:


(For use of Paying Office) 


UNIT PRICE	 AMOUNT 


Cost	 Per	 Dollars	 Ct.. 


1,237 50 
.00 


.00 


.00 
00 


.00 
Complete Li	 ,	 Gov't. Part. —75% 
Partial LI	 Less Payments: $600; $1296.00 ;$729. 00	 625J. 00 
Final	 LI	 Use continuation sheet(s) if necessary Due	 1 ,237. 50	 _________ 


Shipped from	 to	 Weight	 Government B/L No.	 Total 


(Payee must NOT use this space)
1,237 


Account verified; correct for -------------1,237 50 
(Signature or initials) 


Contract No.	 Date	 Reo. No.	 flite	 Inunh..,. 


SS 1 	 4
	


MEMORANDUM 
v 


\c%	 t7 
S)


project symbol


ACCOUNTING CLASSIFICATION (For completion by Administrative 


Appropriation title
Office) 


Limit'n. or Proj't.	 Appropriation 
Amount	 Amount 


Allotment symbol Obligations	 COST ACCOUNT 
Amount	 liquidated ______________ ______________ 	 Symbol	 Amount


OBJECTIVE CLASSIFICATION 


Symbol	 Amount 


Differences 


Check No. ------------------------dated-----------------------------, 19 ----- . for $--------------------------------------J on Treasurer of the United States in 
Paid by	 1. favor of payee named above. 


Cash, $-------------------------on ------------------------------------. 19 	 IO22900a-2







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers 	 Yes J	 No El. 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places	 Yes 0	 No 0. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the dela y incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of 


(Here state in detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. (See General Regulations No. 51, as amended.) 


* U.S. GOVERNMENT PRINTING OVFICE: 1950 075805 	 16-22000a-2 


'I







r—	 Budget Bureau No. 42-R1036.3. 
if 'Approva1 expires 6-30-53. 


FormMF-104 (Rev.)	 UNITED STATES 
DRTMENT QFTHE INTERIO 


*	 DEFENSE MINERALS EXPLORATION ADfIIN1ST4 


OPERATOR'S MONTHLY REPORT ANd 
October	 7 


Month of	 , 195	 Docket.No. DVIEA ----------
KT M;tEthi.o1 and L	 (OJJ.i pera or s iName 


Address 3"56OO--------------------------
Contract Amount, $:!---------------Government Participation:


Con et 
era1s :i:.


8?OOO------- -


0 	 - 	 FOR OPERATOR'S USE	 FOR	 RNMENT USE ONLY 
ITEMS OF COSTS	 .	 . .	 Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals • Approved Totals 


.	 Total	 Reported	 Monthly Total Previously Reported	 To Date 


(1) Independenti	 . 
Contracts :	 .	 .	 .	 . 


. Short Form j	 I. 


Drilling_______________________________________ 
Bulldozing 
Crosscutting--------------------------------. 
Drifting-------------------------------------


Winz Roha'b,	 56 . Y' 4032 . 0 4428 • 00	 / 
(2) Labor and Supervision: 


Labor 
Supervision 
TechnicalServices----------------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------------------
Explosives 
Pipe----------------------------------------------


!II!?IIIIIIIIIIIII 	 iiiiliiiiiililiiiiiiiii III!I9IIIIZI I2JIII IIIIIIIIIIIII uiiiiiii 
(4) Operating Equipment: 


Rental 
Purchase 
Depreciation 


(5) InitialRehabilitationandRepairs--------800.cY)-------,_2___o --


(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


RepairstoEquipment------------------
Sampling and Analysis------------
Payroll Taxes----------------------------
Liability Insurance----------------------


(8) Contingencies (specify): 


IiIiiiiIIiIIi 


	


• 'I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify 


*payee • L .10 als &	 • Collier	 correct and proper for pay-


- 4Titie	 ----------------------------e When a voucher is signed or receipted in the name or a company or corporation, the name or the person writing 
the company or corporate name, as well as the capaclty in which he signs, must appear. For example: 1'yohn 
Doe Company, per ohn Smith, Secretary," or "Treasurer," as the case may be. 	 Signature 
-. NOTE.—TltIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully	 (Authorlz	 ertifying	 cer) 
false statement or representation to any department or agency of the United States as to any matter within its 	


De	 on. No.	 --
(Instructions on reverse) •	 (S e other side)	 •







(For Government use only) 


CERTIFICATION BY • GOVERNMENT REPRESENTATIVE: 


• I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under. Contract No. .' -- i-in accordance with the terms of the contract. 


Signature "Vc	 7it#t-i&p-. Title	 7t. Date	 2 
APPROVAL BY DMEA EXECUTIVE OFFICER ORALTER5TE: 


Signature


	


	 itle	 Date	 7L) J41/7/ 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be_illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and. assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the. lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of lequipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used.iñ the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 • 


Item (7) covers miscelIaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation. 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under . item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2). as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incUrred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)",., followed by appro-
.priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) . of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"otals to Date" columns should also be filled in. 
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Drifting 
Crosscutting 
Raising 


Winzes------------------------------
Drilling: Core 


Auger 
Stripping 
Trenching 
Test Pits


T36--------


i111i1ii11iIoio1 


.Boado aii.d Trails 
insta.•. flaarame 


TOTAL DISTRIBUTED COSTS------ II


Form MF-104A
(April 1952) 


-	
S 	 UNITED STATES 


DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATIO 


OPERATORS UNIT COST AND PROGRESS R 


Month of	 l95t..	 Docket No. DMEA 
Operator's Name	 L,	 01$ flC N. F, Cofl1r	 - 


Address	 4LJp.s,..:ontna


* 


-
I, 


I) 
Oonträ1rNo.--..2 
Minerals 1ML 


UNITS TO I UNIT CosTS OPERATION	 UNIT	 CosTs Pats UNITS Puts fi 
MONTE	 MONTE 


If 
COSTS TO DATE	 DATE	 TO DATE


AUTHORIZED BY CONTRACT 


Units	 Unit Costs 


w;rrI '"TO 
111111111111111 111111i	 111 111111111 11	 I11 111711111 


1111i111ii1i1ii 11111111111 111111111111111 1!P1111 1111111111 


53780 5378 .
TOTAL COSTS 


AuTnonizEn BY 
CONTRACT 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


OV.	 1957	 .L.Ec1o1s &, N,.F.Co11ior Date--------------------Operator------------------------


itlo 


—b' NOTE.—Titte 18, U. S. Code (Crimes). sectIon 1001, makes it a criminal offense to make a williWly 
false statement or representation to any department or agency of the United States as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only) 


/5/5474) 7—	
. 







• ' V 	 S 	
' .


'I 


INSTRUCTIONS 


Preparation of Form Ml? 1O4AOperator's Unit Cost and Progress Report.—Applicable' 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical infOrmation necessary to better determine the piogress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more impOrtant 
phases of operation on which permanent information is desired have been outlined inthe' 
form. There are blank lines, however, for thOse unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operatorto distribute his 
costs among the applicable phases reported with the exception of three items the costs of 


• which are not to be distributed by the Operator. These, three items are: 'Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs', and "New Buildings,'Improve 
ments, etc." The reason for not distributing these items on a monthly 'basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 


•	 month or period short of the entire contract period. 
Form MF-104A has been designed to tie in with Form MF-1O4 for both monthly and, 


cumulative costs. The "Total Costs" on Form MF L 1O4A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also. tiue of the' "Total. 
Costs To Date". 


In preparing Form MFlO4A; it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and enginCering costs may have 
to be distributed over several phases such as, drifting, crosscutting, raising, etc., provided. 
that these items were reported active' for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or. on some other equitabi& basis.: "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the projedt 
if determined necessary. The last two columns headed "Authorized' by Contract" will be 
filled in by the Operator if such information is found in the contract., This information is 
usually a part of Exhibit "A" of the contract. • A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing' excessive or 
disproportionate unit costs.
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Proress Reort on 
Tmit r4ore tne 


0ontrct #Tdm 1062 
Oockøt 434 


Work at t1'e White Forse 4in went n	 USU1 
during to month ol October	 mostly 3haft rehab-
•U.itation and station iu&in, as there	 more work 
onthe station than wac antiøipated, there being a 
drift in both the northerly and souther1 direction. 
We ole tied to the 120' station, aria doun to th sump 
which wa a additicn.a1 3'. The stationS are timber-
ed a wa nc'cesary 


T17 shaft . bC1O:7 th :$ 70' level is in solid limo 
oxeellent Condition. The set3 consist of 


2 round va11 ites hitched in both ends of the shaft 
and end lates locked into both ends ofthe wall 


ates, with a divider separating the mam'iay and 
oisting ooñartmonts, henoe each sot is a potential 


beartng sot nd indendont of the othersç 


Also iut ipe In shaft to start sinkin mntodiato 
ly after Tovember 1st. Pipe consists of l' air 
line and 1" water lino. Also winterized sho, ad 
eomprorsor shed. 


(Please iote the 3' aump on voucher as r?hab.) 


W. L. Echols, Partner







Form -104 (Rev.)	 -	 UNITED. STATES • 1952)	


DRTMENT OF THE INTE 
DEFENSE MINERALS EXPLORATION .ADMINi 


OPERATOR'S MONTHLY REPORT 


Month of	 -------------,J957	 Docket No. DMEA 4T 
Operator's Name	 Ofld N.F. CO1Ii)r 


Address ------------p_cc__47----
Contract Amount,	 ----•	 Government Participation: 


FOR OPERATOR'S USE 


ITEMS OF COSTS


-	 '	
Budget Bureau No. 42-R1036.3. 


U	 J	 Approval expires 6-30-53. 


ECffl 


-	 ktract IiOG2 
•°'Mj1 


FOR GOVERNMENT USE ONLY 


'Monthly
Total 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing 
Crosscutting 
Drifting


Reh&b. '.'	 01224 
(2) Labor and Supervision: 


Labor 
Supervision 
Technical Services.................... 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives 
Pipe 
Track 
In3t.1i. 1ad Frm 


(4) Operating Equipment: 
Rental-------------------------------' 
Purchase 
Depreciation-------------------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes------------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------------------------


I certify that the above bill is correct and just, 
been e i d. 
Date------------'


Title 
• W hen a voucher is signed or receipted in the name of a compan 


the company or corporate name, as well as the capacity in whici 
Doe Company, per John Smith, Secretary," or "Treasurer," as ii 


-a'- NOTE.—Tltle 18. U. S. Code (Crimes), section 1001, r 
false statement or representation to any department or agency ol 
Jurisdiction.


(Instructions on rev


Totals Previously	 Totals To Date	 Approved 
Reported	 Monthly Total 


i2iiIII 


800. 


iiziiiiiz 1I•II 
nd that payment therefor has not Pureuant 


that this ac 
ment in the 


Pu'tnr 
or corporation, the name of the person writing 
he signs, must appear.	 For example: "John 


e case may be. Signature 
takes it a criminal offense to make a willfully 
the United States as to any matter within its / /f/ 


Date ..../.
erse)


Approved Totals 
Previously Reported


Approved Totals 
To Date 


Iiizizz j;zzz;zjz


to authority vested in me, I certify 
oount is correct and proper for pay-
amount of: 


tedertUO 


on. No.	 - 
(See other side) 







-	 (For Government use	 only) 


CERTIFICATION BY GOVERNMENT REPRiSENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract No. 	 - in accordance with the terms of the contract. 


Signature	 —ii4q-. itle	 Date .ZVaLL 
APPROVAL BY DMEA EXEJUTIVE OFFICER OR AI'TERNA1F: 


Signature 
J41'	


Title
	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a 'voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form Ml'-1O4A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—Al1 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".	 -. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, 'etc., whièh 'are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
'under items (2) and (3). ' 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs.	 - 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation. or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the 'Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contraàts on Form MF-200' (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and'by showing 'the number of feet or other units immediately 
after the appropriate descriptive word,' such as, drilling, bull-
dozin, crosscutting, drifting, etc., and giving the "Monthly 
Total' amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled m. 
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OPERATION	 um, II COSTS THIS UNITS THIS V 
MoH	 MONTH	 COSTS TO DATE


AUTBORIZED BY CONTRACT 


Units	 Unit Cnst 


UNITS TO UNIT COSTS 
DATE	 TO DATE 


i-1O4A 
(April 1952)


UNITED: STATES, 
DEPARTMENT OF THE INTERIOIR 


DEFENSE MINERALS EXPLORATION ADMIN1STRAT 


OPERATOR'S UNIT COST AND PROGRESS


/ \WJ_Li;'. 


r	


e ureau No. 42-R1151 
A	 expIres 0-30-53. 


fr - - 
P RT 


Month of	 195L	 ,,, ockçt N . OMEA 
Operator's Name "	 '	 * 


Address.
Minerals 


Drifting-----------------------------
Crosscutting------------------------


zI::jj	 jjIII!?II 
Winzes---------------------------------
Drilling: Core------------


Churn 
Auger-----------------------


Stripping 
Trenching--------------------------------------
Test Pits 
Roads and Trails 


otsI. 


TOTAL DISTRIBUTED Costs 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS-------------------------------------------------------------------


:rr---


AUTnOTUZED BY 


	


The undersigned company, and the'official executing this certification on its 	 . 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 
complete to the best of their knowledge and belief. 


Date	 L7---------perator	 ----	 IIIIIIIIIIIIIIiIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII111111 


Title	 !-----------------------


NOTE.—TItte 18, U. S. Code (Crimes), sectIon 1001, makes It a cilminal offense to make a w1flIilIy 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only)


/ /0 7







INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distribUted by the Operator. These three items are:. "Operating Equip -


ment Purchased", "Initial Rehabilitation and Repairs", and "New Building, Improve-
ments, c." The reason for not distributing these items on a monthly b.sis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal• 
the monthly "Total Costs" as reported on Form MF-104. This isalso true pf the' "Total 
Costs To Date".	 . 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as,. drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions sh'ould be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract:, This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 . .
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il152)	 UNITED STATES	 Bureau No. 42-R 1036.5 


DRTMENT OF HEiNTERIOR 
DEFENSE MINERALS E)SPLORATIQN Ap M IN .ISTRAIb'N-- SI 


OPERATOR'S MONTHLY REPORT ANpOCIV)l 


Month of	 ------------------- 1957	 Docket No. DMEA	 CoitatNo	 1062 
Operator's Name W L. Echols & N F Collier L	 Imerals	 nese 


Address	 ----------------.,-, 
Contract Amount, s23,56OO..Q..	 Goiern±hent Partiöipation: 5%7A	 , - ,67'Q.QP.IIii 


-	 ...................................-.- 	 ----.,- -	 . 
FOR OPERATOR'SUSE ................................ FOR GOVERNMENT USE ONLY - 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported 


(1) Independenti Contracts: 
Short Form j	 - 


Drilling-----------------------------------
Bulldozing--------------------------------.()	 C?! 
Crosscutting-----------------------------.------------
Drifting--------------------------------


Winze RehabilltatiofliO8O OO 1728. 
(2) Labor and Supervision: 


Labor.................................. 
Supervision........................... 
Technical Services.................. 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives............................ 
Pipe------------------------ ------------
Track.................................. 


(4) Operating Equipment: 
RentaL............................. 
Pu rchase	 -------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment-----------
Sampling and Analysis----------
Payroll Taxes----------------------
Liability Insurance--------------


(8) Contingencies (specify):


Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported- 	 To Date 


	


fl	 .Ol(44.,	 .;	 ... 
o-i- 	 .-.	 -	 .	 . -.	 .. 


.	 -- .... ----------
q4o - 1-P!-5	 hns	 'yirr-'ib.tsr	 1	 --	 -'. 4 '	 ,',. - 


T1'1 iG'1'	 .qU'	 i "	 :'- hf'	 41	 5.	 ):'	 'r	 - 


_	 L__..__-,.	 _95 ••'4'5' ------------''_..	 _J_'LJ.t'............. 


U	 i€3O i(	 -q-.i e4iC!. - .'	 .1 It	 '0	 -I (-::.	 1.tf 


uioi 4t-; r	 ------.--- -'--- ----------


rf.)	 r	 ii'	 -)	 '"	 44 


	


24';T	 Tis1tZi,	 n----ir'-m-''''''''' 


.ü..	 1	 T	 13	 3PT)	 '	 '5 


5101	 1 )11'I)l	 )'.: 5,3' i	 I'- .,	 -'	 . - ' 


	


.iccrt:r r iT --	 zcr 1r±c 
tooi	 -L.n L hJu:.LL-c	 L2'	 ' _sIt 


qi;1n s no r	 oit' j-Y	 .	 .	 •.	 ..,	 .,. -.	 -' 


	


fl(fl	 - " t ,	
;'__ 


S 


o if	 dIt	 ic.'i	 o;	 -I1: "?...	 - '	 -'	 ',	 -' .'	 . 


800.00


"	 '	 -	 ' 


'1)	 On '44 (,	 fl..i ;.::	 'c	 ',	 '	 '1l'	 '' 
lo '4'II'C110-)	 'niwot. '4 " -	 , .C;..	 ',''.	 s'-


---:----'-


"'07 15	 c-4	 -'	 1	 [	 3 4	 4 


3"-ci -or	 .	 -	 0I 


	


i	 'fl1O'	 It	
'	


'i i'	 .4., s	 :'''	 " :. - 
u . 4	 i-c:	 . -	 -	 .- -	 --


flP""t s -- 1	 ri	 5l3Q(r4	 _.4	 i	 tHIS. 
- 411)c -'ju	 jsd ;'nu -	 ;sc' 'Ir-	 ':.s:-. '-. ' 
115 '3b,.'tJ 15L(	 ,s.4 l ci' '	 S./4.55'?	 '1 s''.44	 .	 's--	 S	 .0 - 


.-jci,i--'-


-	 ..


'.@-;; --•	 ) 


c-	 \;) 
•-


,. 


tC\tt '.Jfl 


-:


4--3iO4 73 


----s 11-T!r43::cn" 


i'.


crr_


3--,+ 


iIUSo'. A'JL'tLn--------------------------------------------------------I----------------- _____________________________________ 
-	 "	 3	 "' sp'	 'U'4'	 '-"t' P	 " ill"4 '''	 -'	 - '	 '''J'	 ''3O i	 -,	 "'31' 


	


I certify that the above bill is correct and just nd that pa qcieijit therefor has not 	 Pursuant to authority vested in me I certify been received.	 - . - .' jy-r	 that this account is correct and proper for pay-
Date Sept.9 4957 *PayeeW *L. ECiiS & N i F CO11te2	 s ment in,the amount of 


)	 C3"'li"'U.,	 5d1 RflW'SSL ttl. ?J '-9S4	 I0'	 4	 .,,	 ','0'!,'4c3	 ci Is'I: 
Pitier	 — 


	


'When a voucher is signed or receipted in the name of a company or corporatlon,th,q-name of the per,sdntlt.Ilg, 	 -, .	 ,. ,,.	 '	 - -,	 ' ,,, '"1 -the company or corporate name as well as the ca_pacity in which he sgns, must a8pear For eAmil1e Joon 
Doe Company, per John Smith, Secretary," or"Treasurer," as thecse may 	 -	 '	 ""- sgnature-' p -" ------------''-' .- - 


	


NOTE.—Title 18, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully 	 (Authorize -ertllying Officer 
fal'e statement or representation to any department or agency of the United States as to any matter within its 	 ,,// /,._,_ jurisdiction.	 '	 Date ./—	 No 


(Instructions on reverse) 	 -	 (See other side)	 -







(For Govsmm.nt v,* only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


Exploration Admmi 	 ion project under Con Ct No	 ',.-in accordance with the terms of the contract 


Signature /5/	 C4-) Title	 Date ///5 7 
APPROVAL BY t 	 A EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 


MONTHLY REPORT OF QPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form 'MF-104—Operator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for. the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),.. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. bo not 
include labor, supervision and technical services used for 
work performed under items (5). and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used . under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under " Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion' of equipment ownei, will. be' reported under "Deprecia-
tion".	 '' 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be.reported 
under items , (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3).	 , 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item' (8) includes any unforeseen costs not included in the 
other seven categories. - 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF--200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases' the Original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher.' N. B.—
Only the original, of Form MF-104 is required to be docu-
mented. The four copies ,.of Form MF-104 are not to be 
thus supported. 


Form M11'-104 submitted for reimbursement under fixed 
price cOntracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1). of Form' 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columps should also be filled in.


O 872,893







For!n MF-104A
(A'ri1 1952)


•	 UNITED STATES 
•	 . . DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATIO 


OPERATOR'S UNIT COST AND. PROGRESS R 


Month of August 195?	 Docket No .DMEA 
Operator's Name -	 a	 a 


Address -


0. 42-R 1151.2 


• 0 \ 


Contract NQ 
Minerals 


OPERATION	 UsIT	 COSTS Pals I UNITS Pms II 
MONTH	 MONTE II 


COSTS TO DATE 


Drifting........................................ 
Crosscutting.. 
Raising


IIIiIIZ t15611.IQIoiI IIIIIIIIII 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails...... 


TOTAL DISTRIBUTED Cosm..... .JI-----------------I---------------II 


AUTHORIZED BY CONTRACT 
UNITS TO UNIT CoSTS _________ __________________ 


DATE TO DATE •	 .
• 'Cults Unit Costs 


----------


TOTAL	 COSTS 


. 355O.78------- -36:00---- - ---


AUTHORIZED BY 
CONTRACT


Operating Equipment Purchased..---------------------------------------------------------------------------. __ 
Initial Rehabilitation and Repairs----------------------------. ------------------------------------------------
New BuilØigs Improvements etc 


d -.	 800 .00	 ___________ 
TOTAL COSTSJ ------------------------------------------------------------ 6o800 


The undersigned company,. and theofficial. executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. 


complete to the Jest of their knowledge and belief. 
-----------------------------------------------


Date	 -------- -s7 opertorh(Z4#eew).1.%..._. 
'fr"	 T1tloD#..?J/ 


NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a wIIlfhfly 
false statement or representation to an7 depariment or sgc ncy of the United States as to any matter within 
Its Jurisdiction.	 • 


-	 • .
	 (Instructions on reverse) 


(For Govs!nment use only) 


/	 J.


4' , 9'







S


INSTRUCTIONS. 	 .3. 


Preparation of Form MF-104A--Operator's Unit cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to, 
furnishmore pern-ianent.information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been Outlined in the 
form. There are blank lines, hoWev, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distrib:u.tC his 
costs among the applicable phases reported with the exception of three items'the costs of 
which are not to be distributed by the Operator. These three items.arel: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New. Buildings, Improve-S 
ments, etc." The reason for not distributing these items on a monthly. basi is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Forth MF- 104 for both monthly and 
cumulative costs. The "Total Costs" on Form Iv1F–l04A for each month should equal 
the monthly. "Total Costs" as reported on Form MF-104. 'This is also true of the "Total 
Costs To,Daté".• 


In preparing Form MF-104A,, it will be necessary frequently, to distribute certain 
costs over a number of items. For instance, supervisory and, engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that'these items were reported active for the month. Such distributions should be made 
on .the'.basis of time spent on' the various phases, on man days of labor , charged to such 


'phases, or on some other equitable basis. "Operating Equipment", "Initial Rehahilita-
• tion and Repairs' ,', and "New Buildings improvements, etc.", will be distributed' to the 
several phases of the project by the Washington Office of DMEA at the close of,the project 
if determined necessary. The last two columns headed "AUthorized by Contraót" will be 
filled in by the Operator if such information is found in the contract. 'This information is ' 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 '
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•	 Narrative report on White HorseMine 
•	 DI€A #4334 


Contract #E-1062 


Work at the White Horse continues slowly as 
previous reports have shown, but we have full confidence 
that we will be able to go through the caved area as 
we now have 3 solid walls and the fourth showing up. 


The mucking in the shaft has been th simple part 
of the task and the timbering the most difficult as it 
has had to be done in three or four stages, e.g. 


let. Place spiling under cribbing, slanting about 
3Q0 into the cave to bind the muck, which is very fine. 


2nd. Muck down li-' to 21 and place ring for 
second course of spiling, then continue mucking for 
4 additional feet, at the same time keeping the spil-
ing driven well ahead, or below the bottom, making sure 
the spiling will be about a foot below the top of the 
muck pile, then level muck pile and start cribbing through 
the spiling to connect with the cribbing above. It is 
then necessary to cut the ends of protruding spiling and 
fill all holes between the. spiling and cribbing with • 
scrap timber. 


As stated in the first part of the report we are 
now practically in. solid ground and we expect the going 
to be much faster as we have already placed bearing tim-
ber under the cribbing, the first in 781. 


This shaft is the same dimensions as the original 
one sunk in. 1917, and I believe sufficient to take care 
of at least 100 tons per day.
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	 UNITED STATES 
D'ARTMENT OF THE INTER 


DEFENSE MINERALS EXPLORATION ADMINI , A 


OPERATOR'S MONTHLY REPORT ALI 


H Month oL 7_j	 ocktEA 
perator Address
	 1i1ipsburg, ITont na 


Contract


FOR OPERATOR'S USE


Bureau No, 42-R 1036.5 


	


N	


UG 7PECTD 
H4R 


	


T (ntract	 9!?:
Mineral 0 


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date	 Approved 


Total	 Reported	 Monthly Total 


(1) Independent Contracts:	 •• 
Short Form 
Drilling.................................. 
Bulldozing 
Crosscutting ............................ 


w1Rb ut ti 7V	 ')1728 .°	 kC;oO 
(2) Labor and Supervision:	 z 


Labor................................................... 
Supervision............................................ 
Technical Services................................... 


(3) Operating Mat'ls. and Supplies: 
Timber-------------------------------------------------
Explosives---------------------------------------------
Pipe----------------------------------
Track................................................... 


(4) Operating Equipment:	 - 
Rental................................... 
Purchase 
Depreciation--------------------------


QJLJ •	 QJ ) (5) ImtialRehabihtationand Repairs----
(6) New Bldgs., Improvements, etc........ 
(7) Miscellaneous: 


Repairs to Equipment----------------
Sampling and 'Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify):


Approved Totals	 'Approved Totals 
Previously Reported	 To Date 


iiiiiii 


7o.i—t 


II.IIIIIIIIIIIIII IIIIII 	 I	 j1;j 1IZ 
• 1 certify that the above bill is correct and just 5and that payment therefor has not	 Pursuant to authority vested in me, I certify beq re,ceivçd.	 •	 that this account is correct and proper for pay-
Dat •	 1957 *PayJ .L .Ec Oil, & .F. Coil br	 ment in the amount of 


Tt .9'-------------------------------------$-------
Whei , a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signature 
—b. NOTE.—TItle 18, U. S. Code (Crimes). sectIon 1001, makes IS a criminal offense to make a willfully 	 (Authorlz Certifying iflcer 
faI'e statement or representation to any department or agency of the United States as to any matter within Its 	 i/I	 / jurisdiction. 	 '	 '	 Date /'L?.	 Vou. No.	 ...... 


(Instructions on reverse) 	 '	 (Se other side)







(Fo, Governmsnt us. only) 


CERTIFICATION BY GOVERNMENT REPRE8ENTATIVE S 


I certify that to the best of my knowledge and belief the oontractor submittingthis voucher is operating a Defense Minerals 


Exploration Admini tration project under Contract No.	 4A-.d in accordance with the terms of the contract. 


4
L... Date 


Signature	 /	 Title	 Date	 LG7-----
NTHLY REPORT	 (DDATriD 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 04—Operator 's Monthly Reprt and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


• (b) Form MF-104A----Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


c) Narrative.—A concise narrative descrIption of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


• The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used un4er items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


I	 I L.USrSII 


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories.	 S 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless suchdocumentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript).", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose in4ividual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the fonthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 
• Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals' Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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UNITED STATES
DEPARTMENT OF THE INTERIO 


•	 DEFENSE: MINERALS EXPLORATION ADMINISTRA1 


OPERATOR'S UNIT COST AND 'PROGRESS 


•orrff'1F-1O4A
(April 1962)


9;WTh)h 


H-


EPORT.


iuNo. 42R 1151.2 


7 REG'D 


Month of July----------- 195L 	 Docket No. DMEA334-------- 	 Contraco.	 -----
Operator's Name ---------- Lco&N1iU'____________	 Minerals 


Address -------------------BQ47.h1Qflt&  


OPERATION UNIT 


II 
COSTS Pats I UNITS Pats	 Cosm To DATE MONTE	 MoNTH


AUTHoHIZID BY CONTRACT 
UrrsTo UNIv COSTS ________________ 


DATE	 TO DATE 
ii 'units I	 Unit Costs 


Drifting 
Crosscutting 
Raising


i:	 iiii	 zzii	 ici 
Drilling: Core 


Churn 
Auger 


Stripping------------------------------------------------------------------------------------------------------------------------------------
Trenching 
Test Pits 
Roads and Trails.. 


TOTAL DISTRIBUTED Cowrs------ - 1 ---------------------------------II-----------------------


Operating Equipment Purchased..-------------------------------- -,,rv0rI
 Initial Rehabilitation and Repairs-------------------------------'_J'J,4-, 


New Buildings, Improvements, etc


(4Z '11Ii. ToTAl, Cowrs-------------------------------------------------------------------


367"1O 


TOTAL COSTS 
AUTRORIZED BY 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARKS. ----------------------------------------------------
complete to the Jest of their knowledge and belief.	 '	 -----------------------------------------------------------


Date	 -----	 Operator	 !99_1_8 -	 !IIIIIIIIIIIIZIIIIIIIIIIIIIIIIIIIiiIIIIIIiIZIiIIIIIIIIZIIIZiIIIZIii 


BfC'(k-	 Titlo	 ---------------------


- NOTE.—TIIIe 18. U. S. Code (Crimes), section 1001. makes It a criminal offense to makes Willfully 
false statement or representation to any department or agc ncy of the United States as to any matter within 
Its jurisdiction. 	 ,


	


(Instructions on reverse)	 . 


(For Government use only)


.	 /79', 







.'


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by th Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important. 
phases of operation on which permahent information is desired have been outlined in the 
form. There are blank lines, howev, for those unusual phases which may need to be 
reported for a particular project. it will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "initial Rehahilitatiob and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distrihuting'.these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short. of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF- 104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for'each month should equal 
the monthly "Total Costs" as reported on. Form MF-104. This is alsotrue of the "Total 
Costs To Date". 	 . 


In preparing Form MF-104A, it will be necessary frequently, to distribute certain 
costs over a number of items,' 'For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for . remarks has been provided for 
the use of the Operator to call attentiOn to any unusual circumstances causing excessive or 
disproportionate unit costs.
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Narrative Roort White	 Mine 
for the month of July 1957 


Contract E1O62 DA #4334 


The work to dae has boon slow nd 
extremely difficult a we have had to cpiie 
four cides of the shaft as th ore haa 
avrent1y been taken from around the shaft 
in considerable quaxitity and filled with 
waste matexi1s. The old timber had been 
take out to facilitate mining. So far 
the work	 1ad to be orførmed in 2 
stases, c4lin dovmward and oribbin up.. 
ward insi3o the silinC.







I	 Obliçations 
Amount	 I	 liquidated


COST ACCOUNT 


Symbol	 Amount


OBJECTIVE CLASSIFICATION 


Symbol
	


Amount 
Allotment symbol


0	 I • ( ..\ ) i ?/ 
8tandrd Form No1O34—Revised	 D. 0. Vou. No 


coii b r\ 	 PC VOUCHER FOR PURCHASES AND 
(Gen	 (VICES OTHER THAN PERSONAL WB Vou No 263 


Us_ •	 ,	 (Department, bureau, or establishment) 


Vou4er prepared at	 iaChifl3tOfl	 1O/2/57 
(,	 •	 (Give place and date) 


THE INfrED STATES, Dr,	 Payee's Account No 


To	 • L O1$ d 1. •
(Payee) 


P. 0. ao*	 hilipeburg,	 nta 
(Address)	 (City)	 (State)


PAID BY 


(For use of Paying Office) 


No. and Date of 
Order


Date of Delivery 
or Service


ARTICLES OR SERVICES 
(Enter description item number of contract or Federal supply 


schedule, anã other information deemed necessary) 


Discount Terms 


?a'tiaI ayt in ac.cor(an€ iith 
Aut tctype r'ecetvel from Geoi	 1. 


& 1trtge	 ertinj Crttee, dated 
195? October 2, .195?; 


ase	 on 90 ft. of	 a1t 0 (3)/ft. 
Less count iai. fo i8 ft. of 


PAYMENT: you. !o	 1992 3itet 6/18/5'y 
Complete	 E 
Partial	 [] 
Final	 E . Use continuation sheet(s) if necessary


QUANTITY
UNIT PRICE	 AMOUNT 


Cost	 Pr	 Dollars	 Cts. 


225 O 


1,26 3-


Shipped from	 to	 Weight	 Government B/L No.	 I Total 


I	
(Payee must NOT use this space) 


I certify that the above bill is correct and just and that payment therefor has not been received.
Differences 


(Sign original only) 


Date--------------------*Payee.................................................................................... 
(This certificate rot required ohen lihe certificate is mode by pry,, on attached bill or bills) 	 . 


Account verified; correct for 	 ___________________ 


Per --------------------------------------------Title -----------------------------------------------(Signature or initials)............................... 


Contract No.	 Date	 Req. No.	 Date	 Invoice Rec'd. 


Pursuant to authority vested in me. I certify that this account is correct and proper for payment. 


t Approved for $................................... 	
(Authorized Certifying Officer) 


SIGN 


By ------------------------------------------------------------- ORIGINAL 	 Title ------------


Title---------------------------------------------------------- Date .......................................................................... 


THE REVERSE OF THIS FORM MUST BE EXECUTED WHEN PURCHASES ARE MADE OR SERVICES SECURED WITHOUT WRITTEN AGREEMENT IN ANY FORM 


-	 ACCOUNTING CLASSIFICATION (For completion by Administrative Office) 
Appropriation, limitation, or 


project symbol Appropriation title	 .m10!0Jt.	 APPoPria.ion 


Check No. ------------------------dated-----------------------------, 19----- . for $--------------------------------------J on Treasurer of the United States in 
Paid by	 . in favor of payee named above. 


ICash. $------------------------- on ------------------------------------. 19- --- -.	 Payee
(Sign original only) 


o When a voucher is signed or receipted in the name of a company or corporation, the name of the person Pc 
writing the company or corporate name, as well as the capacity in which he signs, must appear. For example: 	 r_________________________________________________________________ 
"John Doe Company, per Johp Smith, Secretary", or "Treasurer", as the case may be. 


	


If the ability to certify and authority to approve are combined in one person, one signature only is nec	 Ti'l tssary otherwise the approving officer will sign on the line below Approved for $ 	 and 
over his official title.	 .	 .	 1e—naoo-3 







METHOD OF OR ABSENCE OF ADVERTISING 


METHOD OF ADVERTISING 


1. Advertising in newspapers	 Yes 0	 No 0 
2. (a) Advertising by circular letters sent to --------------------dealers. 


(b) And by notices posted in public places	 Yes 0	 No 0. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must be 
made below.)


ABSENCE OF ADVERTISING 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident to 
advertising. 


4. Without advertising in accordance with 


5. Without advertising, it being impracticable to secure competition because of -------------------------------------------------------.-


I 
(Here state In detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4). 


No'rE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No; 1036—Revised should be used for abstracting the method of or absence of advertising and 
award of contract. .(See General Regulations No. 51, as amended.) 	 .	 . 


16-22900-2 * U.S. GOVERNMENT PRINTING OFFICE 1950-0-75806 


..







S a. 


Narrative report Wiite Hors' 
for the month of June 1957, Con 


DMEA #4334 


Work accomplished during the month of June was 
rather slow, due to unforseen difficulties. 


As there was no work completed we have decided 
not to send in a voucher until August 1st. We have 
been cleaning out old shaft and the work has consisted. 
entirely of mucking, leaving the timber repair uncom-
pleted. Had some difficulty syncronizing the motor 
and compressor w ich we finally overcame after work-
ing the motor over. 


We are now on top of the 70' station and expect 
to make better progress in the month of July. 


W. L. Echols and N. F. Collier







Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 


-$1?28.00-------- 9af----------- -=- -------


?T 


- l-.j
,,	 -2	


-A 


i) 


(Rev.)	 UNITED STATES (Api'?! 1052)


DE TMENT OF THE INTERIOR. 
DEFENS MINERALS EXPLORATION ADM IN ISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER


Budget Bureau No. 42-R1036.3. 
Approval expires 6-30-53.


L) 


Month of------------------------, 195.7W	 Docket No. DMEA .ij34. 
Operator's Name----------


Address	 BOx 47	 .E'hlltpaburg, .Montazm. 
Contract Amount, $---23,-56c.00-...-- 	 Government Participation: 75% 


FOR OPERATOR'S USE 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing 
Crosscutting 
Drifting---------------------------------
-Winze-Rebabl.].ttatto:	 3,.72o L----------------------


(2) Labor and Supervision: 
Labor 
Supervision----------------------------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives----------------------------------------------
Pipe 
Track 


(4) Operating Equipment: 
Rental 
Purchase


.....,___ 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis---------. 
Payroll Taxes--------------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS----------------------------------


Contract No. 1dm 3-1(162 
Minerals ..Jang8ne$e. 


Amount, $17..,67O..00. 


FOR GOVERNMENT USE ONLY 


____	 iiii•i,00iii	 JII 1IIIII 
I certify that the above bill is correct and just sand that payment therefor has not	 Pursuant to authority vested in me, I certify been received.	 that this acoount is correct and proper for pay-N.F	 ment in the amount of: 


-.	 ..d S - .	 - 
Title Partner 


W hen a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-. NOTE.—TItle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
fal.we statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Signature J 2^	 IZ4F 
(Authorizeertifying omcef) 


(,/I-,	 1/ 
Date	 V'ou. No. L2 ' L-, ee other side)







–.-----
(For Government use only) 


CERTIFIcATIoN BY GOVERNMENT REPRBSENTATIVE: 


I certify that to the best of my knowledge and belief the contractor subinitting this voucher is operating a Defense Minerals 


Exploration Admini ation project under C tract No. ------in accordance with the terms of t!le con ract. 


Signature	 Title	 Date 


APPROVAL BY	 EA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 Date 


MONTHLY REPORT OF OPERA 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished; and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative, is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and irclination of holes is tO be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—A11 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and tehnical 
services incurred for the exploratory operations. Do not 
Include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
th, employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's bOoks and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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ForthF-1O4A
(April 1952)


UNITED STATES
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-R1151 
Approval expires 0-30-53. 


Month of	 1954W	 Docket No. DMEA ....,4,34 
Operator's Name 


Address---------.47


Contract No. 
Minerals 


OPERATION UNIT II COSTS Pars	 UNiTS Tars	
COSTS TO DATE	 UNITS TO 


MONTH	 I MONTH II DATE


AUTHORIZED BY CONTRACT 
UNIT CoSTS 


TO DATE
Units I	 Unit Costs 


Drifting______________________________ 


Crosscutting 


Raising 


Shafts................................ 


Winzes------RiMbUlt*4i 
Drilling: Core 


Churn 


Auger 


Stripping 


Trenching 


Test Pits 


Roads and Trails 


TOTAL DISTRIBUTED COSTS------II 


Operating Equipment Purchased 


Initial Rehabilitation and Repairs 


New Buildings, Improvements, etc 


--	 TOTAL COSTS


AUTHORIZED BY 
CONTRACT 


The undersigned company, and theThificial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 	 MARKS. 


complete to the best of their knowledge and belief. 


Date--Y_ 	 Operator


Title 


—> NOTE.—TItte 18, U. S. Code (Crimes), sectIon 1001. makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse)


	


\\	 -;	 i 


(For Government use only) 


//	 C


	


'i	 T







S
	 (1 


INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit Cost and Progress Report.—Ap;licable 
places on Form 104A should be filled in by the Operatdr. The purpose of thIs form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It /ill be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not dstrihuting these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any on& 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true Of the "Total 
Costs To Date". 


In preparing Form MFlO4A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided, for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO .8338475
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FOR OPERATOR'S USE 


Monthly	 Totals Previously 	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved .	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported	 To Date 
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• 


-----


•	 ...	 -:, 


Budget Bureau No. 42-R1036.5 Forni MF-104 (Rev.)	 UNITED STATES 
DEWRTMENT OF THE INTERIOR


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER. 


Month of	 j95l,,. 1.ocket No. PMEA 44-------	 Contract No. -----	 - 
Operator's Name i L • ø O..L & • .l' • O'D111'r'	 Minerals	 nnete 


Address	 P 0 • 13O	 7	 1tbv,. Jntzn 
Contract Amount, 2356 O 	 Government Participation 75.. %	 Amount, $ 17 G7O.3Q 


ITEMS OF COSTS 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing--------------------------
Crosscutting------------------------
Drifting-----------------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5)Jnitial Rehabilitation and Repairs 
InstU H Frame & Fac (6) rew iogs., Improvements, etC.... 


•	 (7) Miscellaneous: 
•


	


	 Repairs to Equipment••••••••••• 
Sampling and Analysis.••_ 


•	 Payroll Taxes-----------------------





Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


I certify that the above bill is cor 
been received 
Date	 *payeeYl 


Wheii a voucher is signed or receipted in the t 
the company or corporate name, as well as the 
Doe_Company, per John Smith, Secretary," or 


-	 NOTE.—Ti(ie 18, U. S. Code (CrIm,
• fal,'e statement or representation to any depart 
jurisdiction.


80000 wono----------------. __ 
-----------------


0	 BQQLQO----


rect and just nd that payment therefor has not 	 Pursuant to authority vested in me, .1 certify 
j / - .	 -	 that this account is correct and proper for pay-





rnent in the amount of: - 


Title	 e'i-
ame of a companT or corporation, the name of the person writing 
capacity In which he signs, must appear. For example: "John 
Treasurer," as the case may be. 


5), section 1001, makes It a criminal offense to make a willfully 
nent or agency of the United States as to any matter wIthin Its


Signature ---
(Author1zeertiiln 0 car 


Date	 Vou. No. 
(See other side) (Instructions on reverse)







-•	 -	 -	 - •:-


trot ovsmmeni us. onuy 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the oontractor submitting this voucher is operating a Defense Minerals 


Exploration Administration pro)ect under Contract No	 /0 Z in accordance with the terms of the contract 


Signature /,/1?<-	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER oi( ALTERNTE:	 (7 


Signature	 Date 


MONTHLY REP( 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Qfficer. This report con-
sists of three parts as follow: 


(a) Form MF-1 04—Operator ' s - Monthly Report and 
•	 Voucher.—This form details expenditures and consi-


tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-1'04A----Operator's Unit Cost and Prog-
res.s Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 


• and.


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 


• difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion-and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of, 
the month following. 


Preparation of Form MF-104--Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Articl 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. DO nOt 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


• Under Item (3), include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


DRT QF OPERATOR	 . 
• third party will be reported under "Rental". The amount 


.paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


•	 Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-


• tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 


• under items (2) and (3). 
Item (6) includes the labor, supervision, technical services, 


materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 


• • These costs, therefore, should not be reported under items. 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 


• insurance, repairs to equipment and sampling and analysis. 
Only that part, of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The, share paid by 
the employee as, a payroll deduction is to 'be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not iiicluded in the 
other seven categories. 


The original of Form MF-104" whn submWted'for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 


• Executive Officer.. This certificatioh may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
'priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of theOperator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. ' N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus suppor.ted.	 • .	 :' 


Form MF-104 submitted for reimbursement 'under fixed 
price contracts on Form' MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of. Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


•	 •	 .	 '	 •	 O 872893







UNT	 COSTS THIS I UNITS THIS It 
ii	 MONTH	 I MoNTH 1 Cosrs To DATa


UNITS TO	 UNIT CosTs 
DAm	 TO DATa


TOTAL DISTRIBUTED CosTs ------II-----------------I---------------II
AUTIIORIZaD BY 
C0N?RACI 


Form MF.i
(April 1962) W UNITED. STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


0 


OPERATOR'S ' UNIT COST AND PROGRESS REPORT


' Budget Bureau No. 42-R1151.2 


0• 


	


ne	
Ljc-hOl an0Let0*0.	 •0, 


	


Address	 • 0, Bo 47 PhiU.psburG, 1Ionta 


AUTHORIZID BY CONTRACT 


'tJnits	 I	 Unit Costs 
OPERATION 


Drifting-------- - - - - 
Crosscutting 
Raising 
Shafts 
Winzes------------------------------0 


Drilling: Core..................... 
Churn................... 
Auger 


Stripping............................ 
Trenching-------- -
Test Pits----------------------------
Roads and Trails 


Operating.Equipment PürchasecL.-------I------------------00 	 .. 


Initial Rehabilitation and Repairs---------7/----------I---- /-----------------------------------------


z!E$zzIIzIIIIIIIIIIIIIII'IzzIIIIIIIIIIIIIz 
TOTAL COSTS-------------------------------- 8UO.. 0----------------.00.. 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the ..best of their knowledge and belief. 


•	


0' 


•	 Date .4.	 Operator


Title/a4a-i-e.(...........


REMARKS:----------------------------------------------------


NOTE.—TItle 18. U. S. Code (Crimes), sectIon 1001, makes Its criminal offense to make a willfUlly 
false statement Or representation to any deparhnent or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only) 	 - - - 


/5/ 7)


0
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INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicablë. 
'places on Form 104A should be. filled Sin by thç Operator. The purpose. of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 


•	 statistical information necessary to better determine the progress of the project; and (2) to 
• furnish more permanent information on mining costs for future use. The more important. 


phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, .howevr, for those unusual phases which may need to he 
reported for a particular project.. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
whichare not to be distributed by the Operator. These three items are: "Operating Equip- - 
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improver 
ments, etc," The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with.Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the. "Total 


•	 Costs To Date". 
In preparing Form MF-104A, it will be necessary frequently, to distribute certain 


costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that' these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor, charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is' 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 


• , .	 the use Of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 •
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Narrative report White Horse Mine 
for the month of April 1957, 
Contract #ElO62 D M E A #4334 


All, work accomplished to date has been prepartory to the 
rehabilitation of the White Horse shaft. This work was 
necessary for reconstruction 'and has been tedious, slow 
and costly. We bave kept a daly record of or progress, 
and is as follows: 


to erect a Headframe it was necessary to hand muck 83 cars 
of waste from around the. collar of the shaft, and also to 
remove about twocords of old timber that was in the way. 


We the laid two 28 foot double sills to support the head 
frame over the gob, as there was danger of shorter ones 
settling and throwing, the frame out of alignment. On this 
we set a 22' headframe and reinforced it with eleven sets of 
timber around it, the sets are 7 wide, by 8' high, set in 


•	 double row to give ample storage space on the station. 


Installed hoisting facilities, and have put in a 2" air 
line. The costs were as follows, two men working 6 days per 
week .26 shifts @ l8.00 per day, plus tiie and half over 40 


•	 hrs. .lOO8, timbe.r,miscellaneous 8O.00. This does not 
include the cost of cipe, hoist or sheave wheel or cable. 


• William L. Echols







0	
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Proress report on WhIte Forse Miné. Pbilipobvrg, 
Montana, March 18th to :oth, 1957 


Work on the W: ite Horse' actua1 ly ben on the 
17th, but due to conditions byondour control we are 
sliht1y behind schedule, such es snow too dee to 
ot immediate delivery of materials, and for the same 


reason could not et our comprecor Out of the hills 
near Butte, alt .ough we have, made two attempts. Ex-
cept for, the compressor we havo machinery necessary 
to proceed.	 . 


We have reconditioned and built an extension to 
the bui1din on the property to be used as a machin-
ery	 , and. work shot, :ut up a platform for timber 
space, androaired the drift to the shaft, cleaned 
debris away from the shaft, and roaired track on the	 S 


dump. Also set gasoline motor in place (separat 
unit of the compressor) to drive the copresso'r as 
to March 30th, 1957.


Will' am L.Echola


-


DMA 
RECVED APR 15 1957
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


WASHINGTON 25, D. c. flG 


), t1iJi 1. 'abo2i 
.	 r Collier 


1cx.4i 
}2ip.b*rg $omt.*i


!et
,L,abssa..ollir 
Mthcr* Mtno 
i*sft Cty, )4ost 


C4M1t	 W. 


i.freoe i iro to j cl*t4 .ti*t c*teet 
'4th t*


. st*oer*17 r: tt tb	 k	 did ot ,stdt 
us * sert tft.ti* of di aecir	 3.lo*st ar th *'.vti4.ns 


t	 is th sbsu of	 c*rtiti..ti*, t oirr 
seot reteiss so *1*1* lies sgetisst t røpirt mbt to tho 
eoitniet s fstw pre.h*t*es tb.r.fn*. 	 thsrstoP., or. 
elesiM o bsás s* rso. so tt*	 t pttjso, 1i. 
.er, is ssll to the previ4so. of tJto s*ts*t thi* r.qs*r. the 
op.ret.r tO b*p * PP0MP'. Ot0t* r.oi	 the rtoi 


e sppr.oist j*r .i*torost s	 rU.t*tiso is U i*:*
plor*t1,so re$rs* I4eh bee w bees *e,soded the <fio. of 


*sor*io Txp]*t&*	 **


sorely sors 


FRANK 


$stii	 roil r 


PNolt;gsd 6/29/59 
Copi tos Dir. L tile 


RegiX 
w. gfrkeso, US 
*'. G. DeHuff, UI%X 
Mr. *nd MrS. ViUtR R, HcDqi&e1 


3 1aingtce putt., )lostsne 
Miss Zliseb.th J. Cole 
829 W Broodvay, Btto, l4ontana
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UNITED STATES


DEPARTMENT OF THE INTERIOR 
OFFICE OF MINERALS EXPLORATION 


WASHINGTON 25, D. C. 400 


*. and. *a. WLXUam R. )DoH1 
t43 i.x1*ito*	 •. 
Butt., Kc.itass


*e* Doek.t No. DIlL 4334	 ijenea. 
V. L. eho1s * N. J. CoUt.r 


•	 Wbitehcrse Wi*. 
Grsnit* Couty, )kmtaas 
Contrset No. Xd*4.062 


Deer Mr. and *a. )Dem.iz 


Encloeed is s oopy ot * .el .p1*natory letter at today 
to ith. Operstøa isnder the abova-*itd eontr*ct. 


This raters to the Conøsnt to Lten an& $ubordin.tics 
1greøat signed by yi t )larøh 1, 1957, under th DI& program, 
whieh has now b.ee *uoceedd by the Oftioa Kinorals p1oiition 
program.	 .


Sirsri1yr your, 


• ,gned) FRANK E. JOHNSSN 


Acting .Direct 


nc1***rs	 . . 


SPHolt:gad 6/29/59 
Copy tQ	 Dir. R. File	 . 


Audits	 . 
•	 Regioni	 . 


Mr. Kirkeino, USGS 
Mr. 0. DHuff, USBM	 .	 .	 0 


•	 XDZNTICAL IETTEW TO: Nies Elizabeth 3. Cole 
829W. Broadway	 . .	 •. • 
Butte, Montana •







Audit's copy 


EXPX.OMTION PRO.1EC CON'rRkc!r 
W, L. $CHOL43 AWD N. P. COLLIER 


DOCU? NO, DIA433L 


It is agreed this 22nd . d*y Of' A,ugust 1 , 1958, 
btw.e the iited 3t*tes Amercs, acting th'ouØi the 
Department of' the Interior, Defenie nera1s atton. 
Administration, and W. L. Zcho3s and N, P. Collier', that 
Exploration Project Contract No Zdm1Qg (Doakt o. 
Dt'AJ 33k), dated ?sbruar 20, 1957, as aaendsd, Is further 
amended etteetiw Aujust 20, 298, as follows t 


1The date f&zed in Article I of' the Contract for 
completion of the work as eztendsd br Amendm*nt No, 3 to 
18 months from the date of the Contract, is further extended 
to 20 months tro* the date of the Contrast, or to 
October 20, 1958. 


This Amendment shall not be construed to incr'isse 
the est1ted total cost of the project, the arsgste 
amount which the Oovertment me be required to contribute, 
or the fixed unit cost of' any item of' work. 


Executed in quntuplicat. the day and year first 
above written


ThE UNITED SATE8 OP AIRICP4 


A	 sraor, .nee n. a
Exploration Administration 


_____________(Partner) 'I	
*


/	 A/i' 


i'Paz'tner) 
a02'manf. collier


il







.	 S 


ExpLoRfrxoN PROJECT CONTRACT 
W. L, EC}IOL$ AND N P. COLLIER 


r)OCZE'r MO. DrnAJ433'4 


UTCATXON 


•	 Due to illness, maohinery brea1doWnLard alowness 
• in obtaining supplies the Operators were 'unable to complete 


the Contract In the allotted time. 


It is to the Interest of the Government to havs 
the work completed as the present faces indiøate good possi 
bilities of tin4ing a significant ore body.
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IUkU VE R?QRt JL! 1958 
t*ZT i!ORCE MIWi, GRANflE OOWT!, 


DMA Contraot 0 i4i4o6, floeket 
#4334. 


Work at the ThAitM uoso nine dons 3. d of lon 
hole drt].linj aud drtftin durtn€ the month of JuLy, 
wIth 40 • lineal dvanó drifting and 140' test hols 
d. i11in, Wt&oh to not computed as y.ti se the 1'olee 
u 7nted to pro jeet into the walls in the E, drift 


not boo nihod duo to the lack of a shorter 
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Aul copy 


UP1.ap.&	 PROJIC? OOT*A 
W. L. *CSCL* MW *, P. IUI*k 


iocu *0. iA4334 


it La ar.d tbLs	 day at	 1957, 
btwasn tha MLted $tatss at ntss, tis traib thi Depirtibmat 
of tha lat.nL.r, Dst.n.s NLswsls *ipl*rstLn ALntstrmtLon aid 
W. 1.. $cbals aid 0. V. 01U.r, t1st $i14ratLos Projoot txaat 
so, Z&41QkL(Deckst De. IS*43)4), 4Usd t.br*sry 20, 3937. as 
.maaO'd, Is lvrthaz ais	 allscttv* Yskusry 20, 11 as follawst 


*,. I is rsok.4 in its sntiraty and tksxs is 
in Usti tharanf tha fo11svin: 


1* £*hibit "A": 


(a) Usdar tb. i*adtn *Dsscrtptto* of tbm Workb 
graph 2 is rsirLs.d to rand as foUavs: 


"2. *slisbtJits*s tha viass to tits 123 . foot 3awsi. 
Tha visas shall ha tI b.rs with r.nZsr shalt mats sad/ox 
cribbd with 44*h b,y 6 or $*tnch crtbbissij, allowing 
2 to 3 tncbss batvana crib tiabars, and shall ha uptiad 
*1 flSC*$$*t7. Th* hoisting copart*snt shall ha ant 
1•ss than4bootby4f..t, andthsaaawsyantlssstb.*n 
I foot 30 Lambs. by 4 fast," 


(b) t*bdmr tha bs.dLsig "Lrnttstsd Cost of Lbs Projact," 
itun 2 i. ravtsad to rand as follows: 


"2. *mhsbUttst. 123 fast of shaft 
@ p33,00/ft.	 * 4,305,00* 


i-mien- iu 	 _.r--1j.Js--*s -v-- .*n*n-	 *Tu$t. ff]	 .M 


* Tha sun of #13.00 is ant allocztsd to any work." 


This masánt shall not be constrand to Ln**a.. this 
.stiait.4 total cost of the projact, the a$ragats swsnt .hLcb the 
0a*un#nt nay ha raquIxsd to eostrtbst., ow Lbs fL* saLt O•t of 
any iLls .1 work. 


Zcutod in quiatupflssta the d*y and yost first shows 


- ji.	 - 1i4I. 


WL11i 1., kbols (Parinar)


?* U$Z'rZD STAfl$ M$RZCA 


*i1owatLo* AiLaLs*rUima
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6	 UPL4*ATh* oat øizucr 0	 W. L. I$ £ I. , COSILZU 
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s	 *s ta $tstoe .1	 ics. seUa thT.$h ths 


of Ui. i.tevlor, *sZ'uio. *s1s $lorii*L.* AsL•trstLos, *nd 
• I. L. Isbil. S $.. 1. 1UiIt, thilt $*JIOTstLO* Frojoct Costroct *. 


L iLc4a	 . D*&4334), dst.d ?obreawy 20, 19)7, La 


La I3&bibtt "A": 


(a) tIar tbo haisulisj 'bescrLptto. of the ilert," psrar.ph 2 
• La revised 2* **Sd ii £*Uev** 


"2.	 iibtLLt*s the viaa* to tbe 1*0 .1.02 level, The 
• i6*SS ibhl b* tiabared ttb rsv1or *k*f 2 stt$ iiilt XLbbOd 
with 4.Lacb by 6. or $4h crtbbta sUavt. 2 to 3 t*ebso 
betsa crib tLaeu, aed shall be aptiad as aossuy'. The 
hetatL. eosartiuit shell be set issa thos 4 t*.t by 4 fost, 
osd the sem. set La.. thee I lost 10 Lashes by 4 Ieee." 


(b) Usd the besM 'bttsetad (st of the Project," it*i 3 
La rs.ised to read as 


"2. *.h*bLUtste 1*0 loss of shaft 
• $35.00/ft.	 $ 4.200.00* 


IN* JJlL1._	 r it r	 JL _L•	 iLL *.'.--.ri	 r	 J__t. J$ - I 


* The as of $2G.00 is t allocated to	 work." 
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ttee at umik.


La j'4*twpUsate the 4 mud year first above 
irittee.
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EXPLORATION. PROJECT CONTRACT 
W, L, ECIIOLS AND N. . COLLIER 


DOCKET NO DMEAu4334 


JustificatIon of Aiendrnent'No. I 
t-	 - 


Due to caving and breaking of timber In old 
shaft t was found the work ould be dangerous and the 
cost excessive to rehabilitate th 120 feet of shaft to 
the size specified in the contract, that is hoisting 
compartment feet by i4 feet and manway coapsrtsent 
3 feet, 8 inches by l feet. The hoisting compartment 
is being carried to the specified size, bUt the manway 
has been iduoed to 1 foot 10 inches by 1$. feet. This 
allows room for staggered ladders and air and water 
lines. Accordingly the cost per 2'oot Is reduced to 
cover' the saving in timber, There would be no change 
in labor cost or other materIal. 


•	
it as found In the work that stoping had 


been carried out at or close tO the shaft and In this 
area it sa necessary to do some spiling and for this 
reason an appropriate allowance has been made for this 
work,











MME Form ]l	 • 
Sept. 1958	


Contraco. Idm-E)$	 •. 


Docket No.	 DMEA) _. 
3k 


Date of Action -1obr'y IR, 1959 


DARTVEIT OF THE INTERIOR 
OFFICE OF flER4LS EXPLORATION 


OBLIGATION DOCU]T 


To: .	 Chief, Accounts Section, Finance Branch,. Bureau of Mines 


From:	 Director, Division of Operations Control and. Statistics 


Please enter the amounts shown below. on the accounts of 
the Office of Minerals Exploration.	 .. 


Name and. Address of Contractor:
Box M7 and 27], 
,Philtpsburg, Zontana 


Date of Contract	 Region	 State . . ..	 Coodity 


February. 20, 3.95?	 I	 Montana . .	 Manganese 


Reserve	 .	 Ob1iation, 


Prior Ainou.nt 	 .	 .	 .	 .	 17,670.00 


Increa8e	 .	 .	 .	 0 


: .Decrease	 _________	 . .	 .	 _________ 


Reyised. Amount	 o	 16,306.13 


Reznarlçs: 


cc:
.







• Cor1trNo. Idm-E 1062 


Dockct No.133h 


DEPARTMENT Ol TM E INfERIOR 


DEFENSE MINEI.ALS EXPLORATION ADMINISTRATION 


TO: Chief, Finanôe.Section, Budget ad Finance Branch, Bureau of Mines 


Please make the following entry on the records of the 
•	 DefenseMñerals Exploration Administration under the Strategic and 


CritIcal Minerals Exploration Progr'am. 


•	 Date of COntract	 gj.on	 State	 COmmodity. 


•	 1?ebruiry 20, l97	 IN	 bntana	 Zngataeee 


Name and Address 
of OperatOr:	 Wi11ioni Leouard Iebo14 


oz7 
Norman Franklii Collier 
ox271	 S 


Pkiilipeburg, utana 


Prior Amount 


Increase 


Decrease 


Revised Amount


Reserve 


i?,670.O0 


0 


O17670.O0 


0


Obligation


0 


i7,670.00 


-. 


Q17,67o.o 


Remarks:


ALLEN S. DAKAI' 


•	 (Name) 
Allen $. Dakari, Chief 


•	 OperatioM Control an 


$tatietic* Division 


Date Delivered to Bureau of Mines, Washlngtcn 3125jtt)


989







80. 157 Howard. Street 
Spokane , Washington 


Msz'ch 19, 1957 


Mr. aeorge C. Seifridge, Ctiairnan 
Operating Ccizittee, ThIEA	 - 
Departnzit of the Zntex'ior 
1eshingtcn 25, D. C.


Pet Docket No. DNEA.331	 nganeee)
W. L. EChO1I and N. F. Collier 
htte Horse Mine 


Granite County, Montana 
Contract No. Zd1O62 


Dear Mr. Selfrilge: 


Ene1oed are the Governn*nt, Dtyiaion and Audit copies of 
the abovereterenced contract. By copy of this letter, other copieS 
of the contract are being distributed. 


A new Consent to Lien and Subordination greeaent has been 
received and. a copy baa bean attached to each copy- of the contract. 


Also enclosed is a corrected page 1 of the lease. We ware 
unabie to have the corrections made on the original copy as that is in 
Washington. As all the errors are on the first page we had a correct 
copy made and initialed. We hope this will be satisfactory. Tou will 
recall that the lesse they submitted with their epplicatian contalaed 
corrections in the book and page nusers but the parties to the lease 
had. not initie].ed the corrections, thereby rendering the lease un. 
acceptable.


The claims are correctly located in r. 7 N., R.	 W., as
mentioned in the Field Team report and as shown in the contract. 


By Field Team, Region I, NW mat. 


E. Wèlieór	 éc. Officer 
U. S. Geoiogcal Survey 


£nclOsuz'es 


cc: USBM (2)	 W. Agnew, Nimber 
1JS?M (AD) v/enc.	 11. 8. Burean of' Mines 
Alv-oz'd
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MF-200A


(Rev, April 1956)


UNITED STATES OF AMERIC 
DEPARTMENT OF THE INTERI 


DEFENSE MINERALS EXPLORATION ADMIN 


EXPLORATION PROJECT CONTRA 
(Short Form) 


DMEA No.	 Commodity
	


Contract No. 
Idm–E 


ianja1c 


It is agreed ..	 between the United States of America, acting through the 
Department of the Interior, Defense Miiierls ,.,ExplQation Adminkatratin hereinaften called the "Gov-
einm nt" and	 LeoriaZ	 crQM oç (	 oarta,au 


whosemailing address is -----------------------------------------------------------------------------------------------------------------------------------------


hereinafter called the "Operator," as follows: 


ARTICLE 1. Authority and project.—(a) This contract is entered into under the authority of the 
Defense Production Act of 1950, as amended. It consists of this form (MF-200A), the attached 
Annex I (land description), Exhibit A (work and costs), and the maps and documents listed therein. 
The project work is a search for indicated or undeveloped deposits of the commodity designated above. 
The Operator shall begin the work on or before ---------------- ft.2.QJ957----------, and, subject to the 
provisions of Article 7 and Exhibit A,' shall complete the work within ---------12------- - months from the date 
of the contract. 


(b) The description of the work and the fixed cost for each unit of work to be performed (per foot 
of drilling, per foot of drifting, per hour of operations, etc.) rerleebr agreed upon as specified in 
Exhibit A The estimated total cost of the project work is $ 2	 The Government ill 
contribute _5- - --percent of the fixed unit cost of the work performed, not exceeding 	 1Q.OQ-- -





in accordance with the provisions of Articles 4 and 5. 
(c) The Operator shall not transfer or assign this contract or any right or obligation thereunder 


without the written consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The Operator represents and undertakes that 
Annex I correctly describes the land which is the subject of this contract and the nature of the Operator's 
rights of property and possession therein (whether as owner, lessee, or otherwise), and that such right, 
title, os- interest is subject only to the following claims, liens, or encumbrances . --- - ce 


(b) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above and 
(f the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title of the 


land (lessoi, sellei, optionoi, etc) ale attached, as follows	 tc Lie!i aacl uba.tna 
tio f;cte 


(c) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing im-
provements, facilities, buildings, installations, and appurtenances to the purposes of this ontract. The 
Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor 
permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing







in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's right to 
a percentage royalty on production and lien for the payment thereof. Two copies of such instrument 
shall be furnished to the Government. If the Government's rights to royalty as provided in Article 6 
have been terminated, the provisions of this paragraph (c) shall become inapplicable. 


ARTICLE 3. Performance of the work.—(a) Operator's responsibility.—The work shall be per-
formed diligently, efficiently, expertly, in a workmanlike manner, and in accordance with good mining 
standards and State regulations governing health, safety, and liability insurance covering employment. 
The Operator shall provide suitable and adequate equipment, facilities, materials, supplies, and labor 
to complete the work, as specified in Article 1 (a). 


(b) Government may inspect .—The Operator shall consult with and inform the Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
rork under the contract, and also after certification of discovery or development, to inspect production 


operations and underground workings. The Operator shall provide the Government with all reason-
able means of access for such inspections. 


ARTICLE 4. Contribution by the Government.—The Government will make its contribution on 
the basis of the monthly vouchers referred to in Article 5 (b) ; but all payments by the Government are 
provisional only, subject to audit, and until the account between the Operator and the Government is 
finally audited and settled and the Operator's final report has been rendered, the Government may with-
hold such sums as it sees fit but not in excess of 10 percent of the estimated total cost of the work. To 
the extent that excesses over fixed unit costs or any excess over the estimated total cost may be neces-
sary for the performance of the work, the Operator shall incur and pay such excesses for his own account 
without contribution by the Government. The Government will not contribute to the cost of any work 
performed prior to the date of this contract. The Government may make payments for the account of 
the Operator directly to independent contractors and suppliers rather than to the Operator. 


ARTICLE 5. Reports, accounts, audits._–(a) Operator's records.—The Operator shall keep suit-
able records and accounts of the units of work performed and of any production in which the Govern-
ment may have an interest; and shall preserve those with respect to work performed for at least three 
years after final payment by the Government, and those with respect to production for at least three years 
after any obligation to pay royalties to the Government has terminated. The Government may inspect 
and audit said records and accounts at any time, either by itself or by a certified public accountant. The 
Comptroller General of the United States or his representative, until the expiration of said three-year 
periods, shall have access to and the right to examine all pertinent books, documents, papers, and records 
of the Operator. 


(b) Progress reports and vouchers.—The Operator shall provide the Government with five copies of 
monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher show-
ing a detailed statement of units of work performed during the reporting period; (2) Operator's Unit 
Cost and Progress Report showing the various types of work performed during the reporting period and 
the fixed unit costs incurred for each typeof work; and (3) a Narrative Report of the work performed 
during the reporting period inclUding aduaeengineering ..geo1ogjcal maps or sketches, drill hole logs 
and locations, and assay reports on samples taken concurrently with advance in mineralized ground. 
(Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report.–_Upon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report (in addi-
tion to the final progress report and voucher). This final report shall include a geological and engineering 
evaluation of the results of the work performed under the contract with an estimate of the ore reserves 
resulting from such work, complete assay data, adequate geological and engineering maps or sketches, 
and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.–_-The Operator shall provide the Government with suitable accounting and doc-
umentary evidence covering all production to which the Government's percentage royalty relates, such as 
copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or other 
disposition of production. 


I:.	
.







S 
(e) Compliance with requirements.—If in the opinion of the Government any of the Operator's 


reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records, or accounts. 


ARTICLE 6. Repayment by Operator.—(a) Certification.—If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after the Operator has rendered a sufficient final report (see 
Article 5) , may so certify in writing to the Operator. Such certification shall describe broadly or mdi-
cate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer or as surety 
if the Operator is not the producer (for example, if the Operator either transfers or fails to retain his 
interest in the land) , shall pay to the Government a royalty on all minerals mined or produced from the 
land, as follows: (1) regardless of any certification of discovery or development, from the date of the 
contract until the lapse of the time within which the Government may make such certification or until 
the total net amount contributed by the Government without interest is fully repaid, whichever occurs 
first; or (2) if the Government makes a certification of discovery or development, for a period of ten years 
from the date of the contract or until the total net amount contributed by the Government without inter-
est is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shown as deductions on the buyer's 
settlement sheets, on account of the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not the 
Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. 
Any costs of treatment processes, sampling, assaying, or transportation performed or paid by the Oper-
ator or by anyone other than the buyer are not deductible in arriving at the "gross proceeds" as that 
term is here used. The term "treatment processes," as here used, means those processes (such as milling, 
concentrating, smelting, refining, or equivalent, but excluding fabricating or manufacturing) applied to 
the crude ore or other production after it is extracted from the ground to put it into a commercially mar-
ketable form. 


(d) Unsold production.—If any production (ore, concentrates, metal, or equivalent) after the lapse 
of six months from the date the ore was extracted from the ground remains neither sold nor used by the 
Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), the Gov-
ernment, at its option, as long as it so remains, may require the computation and payment of its royalty on 
the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Gov-
ernment elects to require computation and payment. If any production is used by the Operator in inte-
grated manufacturing or fabricating operations before the Government makes its election, the Govern-
ment's royalty on such production shall be computed on the value thereof in the form in which and at 
the time it is so used. "Value" as here used means what is or would be gross income from mining oper-
ations for percentage depletion purposes in Federal income tax determination, or the market value, 
whichever is greater. 


(e) Percentages of royalty.-_The percentages of the Government's royalty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds" or "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, held, or used, plus one-half (½) per-
cent for each additional full fifty cents ($0.50) by which such amounts exceed eight dollars ($8.00) 
per ton, but not in excess of five (5) percent of such amounts. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-half 
(1½) percent; on an amount of ten dollars ($ 1 0.00) per ton, three and one-half ( 3 ½) percent.) 


(f) Time for computation and payment.—The Government's royalty shall be computed and paid 
currently upon each lot sold, held, or used in integrated operations, as the case may be, as above pro-
vided in this Article.







(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted 
to the Government a lien upon the land or the Operator's interest in the land and upon any production 
of minerals therefrom until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty to 
any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If 
the records of any production and sales or other disposition of production, whether the production is by 
the Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and 
his estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obliga-
tion on the Operator or the Operator's successor in interest to engage in any production operations. - 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 7. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery and in the opinion of the Governmeiit further operations are not jus-
tified, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall be 
free of all further obligation to prosecut the work other than such as may be necessary and incidental to 
winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms of 
the contract, the Government may give the Operator written notice of such default with a specification of 
reasonable time within which the default must be cured; and if the Operator fails to cure such default as 
required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not perforthed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and ac-
counting. The Government may also avail itself of any other remedy the law may provide for breach 
of contract, including the right to rescind the contract and to demand repayment of all moneys con-
tributed by the Government under the contract. 


(c) The giving of any notice by the Government under the provisions of this Article 7 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
liens to secure the payment thereof, and such rights shall be fully preserved. 


ARTICLE 8. Notices to be given by the Government may be delivered to the Operator or may be sent 
by registered mail addressed to the Operator at the mailing address stated in this contract. If mailed, 
notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 9. Officials not to beneflt.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 10. Changes and added provisions.-


.
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Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


zpio	 .ot 


Wiitia IAonaxd tholt (l'artn*r) 


B
Iorian zi1Un iiter (Prtrer) 


I---------------------------------------------------------------------------------------------------------------------------------, certify that I am the 
-------------------------------------------------------------secretary of the corporation named as Operator herein; 


that ----------------------------------------------------------------------------------------------------who signed this contract on behalf of the 
Operator, was then------------------------------------------------------------------------------of said corporation; that said contract 
was duly signed for and in behalf of said corporation by authority of its governing body, and is within 
the scope of its corporate powers.


r CORPORATE -	 L SEAL 
U. B. GOVERNMENT PRINTING OFFICE 	 16-70618-1
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EX?WRA'IION PROJECT CONTRACT 
WILLIAX LEONARD ECHOLS AND 


NORMAN flANKLI COLLIER 


DQC1ET NO. DEA-1#33


tNEX 


The land referred to in Article 2 of the Contract Is 


situated in eec, 30, T. 7 N., R. 13 W., M.P,M., and consists of 
the following two lode mining olaime: 


1, The White Horse patented claim, Mineral Entry r4umber 
20 :6, ti patent to which is recorded in the office of the 
County Clerk and Recorder of Granite County, Montana, Book No. 
20, Page NO., 173. 


2, The hite Horse ractionunpaterited claim, the notIce 
of Location of which Is recorded in the office of the County 
C1er' and Recorder of Granite County, Montana, Book No, 20, 
Page No, 619. 


The Operator tas po e$sirn al the land by a lease, 
dated January 23, 1956, 1 ro i1liam Royal Mebonel, iarIe MeDonel, 
his wile, and lIzabeth Jane Cole. The land is 5howr on the at 
tached map entitled Figure 5, White horse Mine, Qrariite Co., 
Montana, Claim 4a


_t'







MF-205
	


Government's Use Oni 


(Combines and supercedes MF- 	 and MF-203)
	


EXPLION PROJECT CONTRACT.


June 1956


Docket ___ 


Contract No. Idm-E _,j, 


Contract Date 


To the United States of America:


CONSENT TO LIEN 


and 


SUBORDINATION AGREEMENT / 


Referring to that certain land in the County of
	


State of 


___________________________ described, as follows: 


Qt)	 tg::	 C2k 


'	 t &	 ,.'. 


which is the subject of.a proposed exploration project contract, hereinafter called the "contract," 


with the United States of America, hereinafter called the "Govexnment;" in consideration of the 


contract and as an inducement to the Government to enter into jt, the undersigned hereby--


1. Undertakes and agrees that property in which the Government may acquire an interest 


or equity unde'r the contract may be dismantled, severed from the land, and removed, as may be pro-


vided in the contract; and the Government's interest and equity in such property shall be prior 


and superior to any adverse right or claim of the undersigned; 


2. Grants to the Government a lien upon all' of the. undersigned's right, title, and 


interest in the land and upon any production of minerals therefrom, to secure the payment to the 


Government of a percentage royalty on production as may be provided for by the Contract; 


3. Subordinates the undersigned's right, title, claim, or interest in or against the 


land and many production therefrom to the rights of the Government under the contract with respect 


to royalty on production and liens, to secure same; 


4. Represents and undertakes that there is no claim, lien, or encumbrance upon the 


undersigned's right, title, claim, or interest in or against t'he land other than the following: 


(If "none" insert the word "none." Do not leave lines , blank.) 


./ Mining or production from the land is nOt required, and in the absence of production there is no 


obligation to pay royalty to the Government. 


2/ Either (a) insertthè legal description of the land, or (b) strike out the words "as follows" 


and insert "in a lease br 'contract, deed, or other document] dated _____________________________ 
and recorded in Book '•, Page ____________, official records of said county." If (b) 


is, used, the book and page of recordation cannot , be dispensed with, If the space provided is 
insufficient ? use an Annex, and refer to the Annex in the space,







5. Undertakes and agrees (a) neither to commit any act nor assert any claim in conflict 


with the provisions of this Agreement; and (b) to give advance notice of the Government's rights 


under this Agreement to any subsequent transferee, mortgagee, encutnbrancer, or lessee of any of the 


undersigned's right, title, claim, or interest in or against the land, or any production therefrom 
furnishing the Government with two copies of such notice; and 


6. Consents to all amendments (including an agreement of termination) and assignments of 
the contract without notice thereof, and undertakes and agrees that this Agreement shall extend and 


apply thereto.


7. Added provision: 	 . .	 (State "None" or "See Annex No._._") 


Dated this ________ day of _________________________, l95'I?. 


W_a1t	 [Seal]	 Vl4Ifh'\.	 42Z	 [Address] 


	


2tc.	 [Seal]	 [Add ress] 


)' ?€7t,LeiZLt 92i1 -	 [sea.ij I "l- UJ.	 [Address] 


[Seal]	 [Address] 


[Seal]	 [Address] 


[seaij	 [Address] 


I,	 .	 .	 certify that I am the -
•______________________ (Secretary, eto.) of the corporation named herein; that _______________ 
_____________________ who signed this 'agróement was then . (President 
or Vice—President, etc.) of said corpor,ation; that said agreement was duly signed for and in behalf 


of said corporation by . authority of its governing body, and was within the scope of its corporate 
powers.	 .


[Corporate Seal] 


SEC. • WASH. • D.C.	 916
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• X1LOMTXG$ flQJ1C COIT*AC? 
• WILLIAM LZONMW ZCHOL8 AND 


NORAU P1ANKLIN COLLIER • 
Q	 "	 •	 •• 


URX 


The following a'ps are attached hereto snd	 a part hereof 


Ptgure 1. Plan of Wor t4ns 	 Lode 
:	


Geolo!e Zectlons 
ziotion Prgr.	 ffvw Mthc. 


Pigur 5. Wtp howtng Ltn4'desoribed i Application. 


pflQJ1	 tJ 


1. Xnstsfl headfrae and hoisting'faeilities at the White'' 
aorse winse.	 •	 ••	 •.	 • 


2. flehabi1itate the wtnze to the 120.'foot leel. The wiue 
shl1 be cribbe4 with 14 inch bi 6 inch o' 8 inch cribbing, allowing 
* to 3 in4hes between sets. The 'hoisting copn'tment &iall be /4 
tee b 4 te•t ard the manway shall be 3 teat 8 inches br /4 feet. 


3. Clean the l2O400t station and retiaber if neo.sssr. 


4. $inic inze an additional 5 feet to i depth of 175 test, 
ir*cling * 54o*t sue. 


• 5. Cut a station at the l70fOot iee1, appráxirn*tely9 feet 
high and 7 t•*t wide insid, the til!bar, and 20 feet long. The 
station shall be spprox,t*ately I/40 cubic feet aid shall be tim-


• bared as necessary.	 •	 , 


•


	


	 6, Crosscut and/or drift westerly s shown an Pigure 4, not
sore than 330 test, The az'oss*ts atd drift shall be feet by 
'T feet in the clear. 


•


	


	 • 7. timber crosacute and drift as ná.sssry. It is estimated 
that 160 feet of timbering will be required. 


8, Long hole drilling not sore than 250 feet to test the walls 
of the crosseuts end drift. flrtU approximately ten holes with en 
average length of approximately 25 feet. 


9, Not sore than 10 days of service shell be rendered by a 
Consulting Engineer and Geologist.







. 


3.0. Crosacuts, drift and long drill holes shall be sampled 
in th aineralized zones and assayed for manganese, anti for lead, 
zinc and copper where so indicated. Maigan.ss assays &t $2.00 
each and lead, sino and copper at $1.00 tor each tsl. 


$! APE COST OF ThE 0JEC 


Fixed Unit Costs 


1. Installing headframe and hoisting facilities 1/
	


$	 800.oQ 


2. Rehabilitate 12 ..foot wirze at $36.00/ft.	 $4,320.00 


3. Clean and retimber I2Oa400t atation /'
	


150.00 


4. Sinking wtnze 55 feet at $72.00/ft.	 3,960.00 


5. Cutting etsion at 170foot level, 1,40 
cubic feet, at *1.00 per cubic foot, 
including tImbering 


6. CroauttL.g a drifting 330 feet at 
$33.00/ft. 


7. tIutbertng 160 feet at $7.00/ft. 


8. Long hole drilling 250 feet at $1.00/ft. 


9. Consult irtg Engineer arid Geologist, 3.0 dais 
at $50.00 per day 


30. Sampling and assaying, 50 samples for manganese 
at $2.00 each and 10 samples for lead 1 zinc, 


•	 and copper at $1.00 for each metal 


Total eatiasted cost of project 


Government participation 75%


1,z40.00 


10,890.00


1120.00


250.00 


500.00 


3p-90 


$3 56Op 


670. 


-	 L	 I.	 - .	 __ Tm, completed work constitutes the unit.	 .
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•	 UNITED STATES 


I
' DEPARTMENT OF THE INTERIOR


EXAMINATION REPORT	 PREPAREDFOR 
DOCKET NO. O.M.E.A.4334 	 D.M.E.A 
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Conti	 No. Idm-E 1062


Dockct No.b331' 


	


DEPARTMENT OF 'rH INTERIOR	 Ipprove4 coutrcb 


• DEFENSE MINERALS EXPLORATION AJJMINISTRATION 


• TO: ChIef, Finanôe Section, Budget arid...Finance Branch, Bureau of Mines' 


Please make the following entry on the records of the 
Defense Minerals xploration Administration under the Strategic and 
Critical Mjnerals Exploration Program. 


•	 Datè'óf Contract	 gon	 tate	 COmmodity 


Iebruary 20, 197	 I N-3	 r1ontana	 angarteae 


'Name . and Address	 0 


of Operator:	 ti1Uar Zonard Echold 
• .	 i3ox?	 S 


Uorian 1!rcnk1ii CoUer


	


• 1ox73.	 S 


•	 •	 i1ipabuz'g, ontana 


Reserve	 Obligation 


•	 PriOr Amount	 0	 0 


Increase	 317,67O.00	 0 


Decrease	 _______	 0 -. 


Revised Amount	 rr,67o.00	 0 


Remarks:	 ,	 •


ALLEN S0 DAKA1 


0perction8 ontx'ol and 
tatist,1C8 ZiVL8OA 


Date Delivered to Bureau of Mines Wash lngtn 2120t1)


989 3
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