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By:	 Walter C. Anderson, Division 'of Nonmetallic Mineral 


1.	 tocket No. DMEA-L.7L.1--Nica'.• 	 '.

'Contract No. Idm-E1130 


3.	 ..4. 


2.


D.L	 LLLU	 ..LJb1JeL)	 '	 '	 ' 
litchell County, North Carolina 


Operators	 Partnership - Paul S	 Huskins, Ed Huskins, 
Sam L. Phillips, arid John Phillips. 
c/o Paul S.; Huskins, Route 3,	 ' 
i3ox. 68, l3akersvill'e, .No±th Carplina 


'pplication	 Form NF-l03( April 1952) received flay 9, 1957. 
Work proposed:	 Rehabilitate present' 	 2 foot deep shaft, 


sink 50 feet of additional shaft, and drive So feet of drifts. 
Amount requested	 $ü,389.tO '	 '	 ' 


Operstors' Property rights	 Otner 


Contract:	 Form	 -2OOA(Apri1 1956) dated' October 17, 1957. 
ork authorized


Stage .1	 .. 
•	 Construction' - toolhouse, •powder & explOder magazines $118.00 


Rehabilitation 32 feet of shaft 0	 l5/ft L8O.00 
20 additional feet of shaft	 1iLt .50/ft. 890.00 


Stage II 
80 feet of drifts and/or crosscuts 0 	 3li..O0/ft. 2,720.00 


'	 •. Estimated total äostofproject ' 
Government praticipation @ 75% $3,156.00 


Amendrnents	 No.. 1,. 1/22/58 -. Provides fOr 32 feet of 
vertical or inclined shaft in place of the rehabilitation 
of old shaft, as provided in contract, at no extra cost. 


Work, completed:; 	 '.	 •	 '	 '	 •	 .	 ''• 
StgeI	 •	 ' 


ConstructiOn '- toolhouse, powder & exploder magazines • $118.00 
Underground rehabilitation L80.00 
20.feet of	 •	 '	 ' '	 890.00 


Stage II 
58 feet of drift	 $3Li.00/ft. 1,972.00 


• Total accepted cost	 '	 '	 ' 93,boO.00 . 
Government participation 0 75% 2,595.O0


B623 
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ork began on October 29, 1957, and was terminated by 
mutual agrerient short of completion, effective January 20, 1958. 
Field Team Final Report received lay 2, 198. Operator's final 
report received February 10, 1958. No equipmnet purchased under 
citract. 
T iica production - (See paragraph No 2, under 
"Criteria developed during project"). 


Audit Peport of Peview issued February 26, 19S8. 
Total accepted cost	 O3,I.6O.00 
Goveriment participation 	 '2,S9 .00 


Li..	 Certification of IDiscovery - none issued. 


5. Comments 
How cQnduotecl' All of the work in uhich the Government participated was 


acceptable. 
Operation Contract uQrk was done rapidly and efficiently. 
nngineering' The mica-potential of the pegmatite was tIoroughly explored 
Geologic Premise: The anticipat?d repetition oi continuance of mica-rich 


dragf old apophyses of tne pegmatite down plunge and along strike, did 
not materialize, 


Geologic criteria upon which work was based 
1. Pegmatite Zoned, concordant, tabular, ]J to 30 inches thick. 
nclosed in a partially iteathered quartz-rnuscovite-biotite gneiss. 


Developed along a plane of differential movement, evidenced by strong 
dragf old implaceinent Zoning is syrietrical with a 3 foot quartz core, 
flanked by to 12 inch thick wall zones composed of mediuri-fine-grained 
oligoclase, interstitial quartz, and considerable strategic muscovite 
2. illica Light brot-n, with slight greenish cast, found in books up 
to 8 x 10 x 5 inches, average being 1 x 6 inches or smallr. Essentially 
flat, little mineral intergrowths and minor anount of flat "A" structure. 
3. Past production. 


Geologic criteria developed duriig project 
1 Pegmatite 30 inches thiäk at surface to 1 inches thick at drift 
level Zoned, tabular structire concordantly emplaced in a partially 
weathered to weathered quartzvmuscovite-biotite gneiss No dragf old 
apophyses of pegiatite, as indicated at surface, materialized down 
plunge or along strike. 


" 2. Vica No reserves could be outlined 6co pounds produced during 
project was sold on Iiigust 11, 1958, at 1 1/2 per pound, or 9.O0, 
for which a royalty of L15 was paid. 


Future Possibilities, none 
Recommendations' The Division of Nonmetallic !inerals concurs in the Field 


Team's recrmnendation that : certjfjcatjon is not justified, and . - 
closiig letter be written to the Operator 


6 
1alter C Anderson 
Division of Tonmetallic Liierals 


L'C.Anderon rsi 8/19/58 
Co:y to Admr P File 


Jr Houk
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FEB1J 


___ LJ	 TERMINATION AGREEMENT 	 ______ 


agreed this 1)4th day of Februaiy , 1958, beteeQJj 
thened=Sta4s of America, acting through the Department of the 
iio pee$e Minerals Exploration Administration, hereinafter 
called iie Govrnznent," and Paul S. Huskins, Ed Huskins, Sam L. 
TffilriandJohn Phillips, partners, hereinafter called the "Opera-
-tor,-" -parties to that certain Exploration Project Contract Idm-.E1l30, 
(Docket No. DMEA-.1i7 li1, dated October 17, 1957, hereinafter referred 
to as the "Contract," that: 


1. Effective	 JAN 20 , 1958, the Contract and all 
obligatiors of the parties thereunder, except as otherwise herein 
expressly provided, shall be and are hereby terminated. 


2. The Government shall contribute only to the fixed unit 
costs of work performed prior to said effective date. 


3. The Operator shall promptly perform all winding-up and 
settlement actions provided for in the Contract, including the rendering 
of the final report and. final account. 


i4. All rights of the Government respecting certification 
of discovery or development, percentage royalty and liens to secure 
payment thereof, reports (including preservation of Operator's records), 
accounts, audits, and theright to recover any overpayment, are hereby. 
preserved.


5. The Operator hereby releases and. agrees to save the 
Government harmless from all claims or demands under or arising out 
of said Contract, except as otherwise provided in this Termination 
Agreement.


IN WITNESS WHEREOF, these parties have executed this agree-
ment as of the day and. year first above written. 


THE UNITED STATES OF AMERICA 


Paul S. Huskins (partner)	
By____________________________ 


/	 Administrator, Defe 
Ed. Huskins (partner)	 Exploration Administration 


Sam),. Phillips {ytier) 


,4ohn Phil'i.ips (partner
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UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 Jj 
DEFENSE MINERALS EXPLORATION ADMINISTRATIbtI 


ROOM l3POST00EBLPQ.e 	 /-)-- - 
XVILLE 2, TENN '	 JdhI	 o 


February 6, l95 


Memorandum 


To:	 Operating Committee, DNEA Washington 


From:	 Executive Officer, DA Region V Kioxvil1e, Term. 


Subject: Amendment No 1 DIVIEA_4741, IdmE113O..mica, 
Paul S. Huskins, et al. Spruce Pine, N.C. 
Big Ridge Mine, Mitchell County, N.00 


Attached are two copies of the subject signed 


amendment.


The usual distribution of the other copies has 


been made by this office.


Ri.Laurenc e 
Executive Officer, DIVIEA 
Region V 


cc
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Government'S copy 


E) LORATION PROJECT CONTRACT 
PAUL S. HUSKINS, ET AL. 


___ DOCKET NO. DMEA-147241 


p
	 AMENDMENT NO • 1 


Itis agreed this 22nd day of_Jairauary , 1958, 
between the United States of America, acting through 
the Department of the Interior, Defense Minerals Explora-
tion Administration, and Paul S. Huskins, Ed Huskins, 
Sam L. Phillips, and John Phillips, partners, parties to 
Exploration Project Contract Idin-E113O, Docket No. DMEA-
Lj.741, dated October 17, 1957, that the Contract is 
amended as follows: 


1. In Exhibit "A," under the heading Description of 
the Work, Stage I, item number 2 is revised to read as 
follows:


"2. From the surface sink a twp-compartment 
vertical or inclined shaft a distance of not more' 
than 32 feet." 


2. In Exhibit "A," under the heading Fixed Unit 
Costs, Stage I, item 2 is revised to read as follows: 


"2. Sink 32 feet of '.: 
shaft @ $15.00/ft.	 $480.00" 


This Amendment shall not be construed to increase 
the estimated cost of the project, the aggregate total 
amount which the Government may be required to contribute, 
nor the fixed unit cost of any item of work. 


Executed in quintuplicate the day and year first 
abov written.


THE UNITED STATES OF AMERICA 
Paul S. Huskins (partner) 


skins (i5artner) 


S1m L. Phillips (partner)
	


Administrator, 
Exploration Administration 


partner)







.


	


•vernment's Cop 


iir 
'(ReApri1i956)	 2)


UNITED STATES OF AMERICA

DEPARTMENT OF THE INTERIOR 


DEFENJSE MINERALS EXPLORATION ADM I NISTRATION 


j EXPLORATION PROJECT CONTRACT 
(Short Form) 


odity	 Contract No.	 County 
Idm-E 


Mica	 1130	 Mitchell


State 


North Carolina 


It is agreed 11QCL195L, between the United States of America, acting through the 
Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Gov-
ernment," and 


whose mailing address 	 Route 3, Box 68; Bakersville, North Carolina 


hereinafter called the "Operator," as follows: 


ARTICLE 1. Authority and project.—(a) This contract is entered into under the authority of the 
Defense Production Act of 1950, as amended. It consists of this form (MF-200A), the attahed 
Annex I (land description), Exhibit A (work and costs), and the maps and documents listed therein. 
The project work is a search for indicated or undeveloped deposits of the commodity designated above. 
The Operator shall begin the work on or before	 19n1-------------, and, subject to the 
provisions of Article 7 and Exhibit A, shall complete the work within ------------------months from the date 
of the contract. 


(b) The description of the work and the fixed cost for each unit of work to be performed (per foot 
of drilling, per foot of drifting; per"hvurof operations, etc) rehreby agreed upon as specified in 
:Exhjbjt A. The estimated total cost of the project work is --------00--The Goverpment will 
contribute _15---percent of the fixed unit cost of the work performed, not exceeding 5PP------


-in accordance with the provisions of Articles 4 and 5. 
(c) The Operator shall not transfer or assign this contract or any right or obligation thereunder 


without the written consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The Operator represents and undertakes that 
Annex I correctly describes the land which is the subject of this contract and the nature of the Operator's 
rights of property and possession therein (whether as owner, lessee, or otherwise), and that such right, 
title, or interest is subject only to the following claims, liens, or encumbrances------Q-'1 


- - (b) The Subordination Agreement of the holder of an claim, lien, or encumbrance listed above and 
(f the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title of the 


land (lessor, seller, optionor, etc.) are attached, as follows: J0 ----------------------------------------------


(c) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing im-
provements, facilities, buildings, installations, and appurtenances to the purposes of this contract. The. 
Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor 
permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing







in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's right to 
a percentage royalty on production and lien for the payment thereof. Two copies of such instrument 
shall be furnished to the Government. If the Government's rights to royalty as provided in Article 6 
have been terminated, the provisions of this paragraph (c) shall become inapplicable. - 


ARTICLE 3. Performance of the work.—(a) Operator's responsibility.—The work shall be per-
formed diligently, efficiently, expertly, in a workmanlike manner, and in accordance with good mining 
standards and State regulations governing health, safety, and liability insurance covering employment. 
The Operator shall provide suitable and adequate equipment, facilities, materials, supplies, and labor 
to complete the work, as specified in Article 1 (a). 


(b) Government may inspect .—The Operator shall consult with and inform the Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
work under the contract, and also after certification of discovery or development, to inspect production 
operations and underground workings. The Operator shall provide the Government with all reason-
able means of access for such inspections. 


ARTICLE 4. Contribution by the Government.—The Government will make its contribution on 
the basis of the monthly vouchers referred to in Article 5 (b) ; but all payments by the Government are 
provisional only, subject to audit, and until the account between the Operator and tl Government is 
finally audited 'and settled and the Operator's final report has been rendered, the Government may with-
hold such sums as it sees fit but not in excess of 10 percent of the estimated total cost of the work. To 
the extent that excesses over fixed unit costs or any excess over the estimated total cost may be neces-
sary for the performance of the work, the Operator shall incur and pay such excesses for his own account 
without contribution by the Government. The Government will not contribute to the cost of any work 
performed prior to the date of this contract. The Government may make payments for the account of 
the Operator directly to independent contractors and suppliers rather than to the Operator. 


ARTICLE 5. Reports, accounts, audits.— (a) Operator's records.—The Operator shall keep suit-
able records and accounts of the units of work performed and of any production in which the Govern-
ment may have an interest; and shall preserve those with respect to work performed for at least three, 
years after final payment by the Government, and those with respect to production for at least three years 
after any obligation to pay royalties to the Government has terminated. The Government may inspect 
and audit said records and accounts at any time, either by itself or bya cer,tified pulicaccountant. The 
Comptroller General of the United States or his representative, intil the expiration of said three-year 
periods, shall have access to and the right to examine all pertinent books, documents, papers, and records 
of the Operator..	 -	 . -	 .. 


(b) Projress repots and iouchers.—The.Operator shall provide the Governrnen-t with five.copies of 
monthly progress reports in three sections as follows: (1) Operator's Monthly Reporfand Voucher show-
ing a detailed statement of.unitsof work performed during the reporting period; (2) Operator's Unit 
Cost and Progress Report showing the various types of work performed during the reporting period and 
the fixed unit costs incurred for each type of work; and (3) a Narrative Report of the work performed 
during the reporting period including adëuate engineering-geological maps or skOtches, dill Piile logs 
and locations, and assay reports on samples taken concurrently with advance in mineralized ground. 
(Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report.—Tjpon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report' (in addi-
tion to the final progress report and voucher). This final report shall include a geological and engineering 
evaluation of the results of the work performed under the contract with an estimate of the ore reserves 
resulting from such work, complete assay data, adequate geological and engineering maps or sketches, 
and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.—The Operator shall provide the Government with suitable accounting and doc-
umentary evidence covering all production to which the Government's percentage royalty relates, such as 
copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or other 
disppsition of production.


.-







.	 I 
(e) Compliance with requirements.—If in the opinion of the Government any of the Operator's 


reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records, or accounts. 


ARTICLE 6. Repayment by Operator.—(a) Certification.—If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after the Operator has rendered a sufficient final report (see 
Article 5), may so certify in writing to the Operator. Such certification shall describe broadly or indi-
cate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer or as surety 
if the Operator is not the producer (for example, if the Operator either transfers or fails to retain his 
interest in the land), shall pay to the Government a royalty on all minerals mined or produced from the 
land, as follows: (1) regardless of any certification of discovery or development, from the date of the 
contract until the lapse of the time within which the Government may make such certification or until 
the total net amount contributed by the Government without interest is fully repaid, whichever occurs 
first; or (2) if the Government makes a certification of discovery or development, for a period of ten years 
from the date of the contract or until the total net amount contributed by the Government without inter-• 
est is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shown as deductions on the buyer's 
settlement sheets, on account of the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not the 
Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. 
Any costs of treatment processes, sampling, assaying, or transportation performed or paid by the Oper-
ator or by anyone other than the buyer are not deductible in arriving at the "gross proceeds" as that 
term is here used. The term "treatment processes," as here used, means those processes (such as milling, 
concentrating, smelting, refining, or equivalent, but excluding fabricating or manufacturing) applied to 
the crude ore or other production after it is extracted from the ground to put it into a commercially mar-
ketable form. 


(d) Unsold production.—If any production (ore, concentrates, metal, or equivalent) after the lapse 
of six months from the date the ore was extracted from the ground remains neither sold nor used by the 
Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), the Gov-
ernment, at its option, as long as it so remains, may require the computation and payment of its royalty on 
the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Gov-
ernment elects to require computation and payment. If any production is used by the Operator in inte-
grated manufacturing or fabricating operations before the Government makes its election, the Govern-
ment's royalty on such production shall be computed on the value thereof in the form in which and at 
the time it is so used. "Value" as here used means what is or would be gross income from mining oper-
ations for percentage depletion purposes in Federal income tax determination, or the market value, 
whichever is greater. 


(e) Percentages of royalty.—The percentages of the Government's royalty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds" or "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, held, or used, plus one-half (½) per-
cent for each additional full fifty cents ($ 0. 50) by which such amounts exceed eight dollars ($8.00) 
per ton, but not in excess of five (5) percent of such amounts. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-half 
(1½) percent; on an amount of ten dollars ($10.00) per ton, three and one-half ( 3½) percent.) 


(f) Time for computation and payment.—The Government's royalty shall be computed and paid 
currently upon each lot sold, held, or used in integrated operations, as the case may be, as above pro-
vided in this Article.







(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted 
to the Government a lien upon the land or the Operator's interest in the land and upon any production 
of minerals therefrom until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty to 
any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If 
the records of any production and sales or other disposition of production, whether the production is by 
the Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and 
his estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obliga-
tion on the Operator or the Operator's successor in interest to engage in any production operations. 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 7. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery and in the opinion of the Governmeit further operations are not jus-
tified, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall be 
free of all further obligation to prosecute the work other than such as may be necessary and incidental to 
winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms of 
the contract, the Government may give the Operator written notice of such default with a specification of 
reasonable time within which the default must be cured; and if the Operator fails to cure such default as 
required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and ac-
counting. The Government may also avail itself of any other remedy the law may provide for breach 
of contract, including the right to rescind the contract and to demand repayment of all moneys con-
tributed by the Government under the contract. 


(c) 'The giving of any notice by the Government under the provisions of this Article 7 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
liens to secure the payment thereof, and such rights shall be fully preserved. 


ARTICLE 8. Notices to be given by the Government may be delivered to the Operator or may be sent 
by registered mail addressed to the Operator at the mailing address stated in this contract. If mailed, 
notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 9. Officials not to benefit.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 10. Changes and added provisions.-


i


.	 .
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A	 Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


-
OMI 


/7 ,	 1by	 v	 F 


Exploration Administration 


certify that I am the 
•-------------------------------------------------------------------------------------secretary of the corporation named as Operator herein; 
that ---------------------------------------------------------------------------------------------------, who signed this contract on behalf of the 


Operator, was then --------------------------------------------------------------------------------of said corporation; that said contract 


was duly signed for and in behalf of said corporation by authority of its governing body, and is within the 
scope of its corporate powers.


r CORPORATE 


L SEAL 
U. S. GOVERNMENT PRINTING OFFICE: 19560-393069
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EXPLORATION PROJECT CONTRACT

PAUL S. HUSKINS



DOCKET NO. DMEA-47141 


ANNEX I 


The land reerred to in Article 2 of the contract 
is a 9-acre tract known as the Big Ridge Prospect situated 
on the southwest slopes of Big Ridge at an elevation of 
approximately 2950 feet, 0.9 airline miles N 76° w of Wing, 
Mitchell County, North Carolina. The tract is part of 15 
acres conveyed to Paul S. HuskinG by deed dated July 8, 1952, 
registered in Deed Book 115, page 20, in the Registrar of 
Deeds Office for Mitchell County, said 9-acre tract being. 
described as follows: 


Beginning at 
and running 
spanish oak, 
thence S 55° 
thence S 71 
thence N 46°


the center 
3 72° 30' E 
thence N 3 
W 708 feet 
E 527 feet 
E.403 feet


of a 32 foot 
225 feet to 


So W 378 feet 
to a 14 inch 
to a 10 inch 
to the point


deep shaft 
i 12 inch twin 
to a stake, 
spanish oak, 
black oak, 
of closing.
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EXPLORATION PROJECT CONTRACT

PAUL S. HUSKINS 


DOCKET. NO. DMEA 14741 


EXHIBIT "A" 


Description of the Work 


Exploration for concentrations of strategic mica 
shall be performed in the area indicated on the map entitled 
"Big Ridge Prospect, Mitchell County, North Carolina, 
DIVIEA_14741 (mica)," attached and made a part hereof. 
The work is divided into two stages. The Operator shall 
complete Stage I, and shall perform as.much of the 
Stage II work a's is approved in writing and in advance 
by the Government.


STAGE I 


1. Construct: 


(a) A toolhouse, minimum dimensions 7 feet by 
8 feet by 10 feet. 


(b) A powder storage magazine, minimum dimensions 
4 feet by3 feet by2 feet. 


(c) An exploder storage magazine, minimum dimensions 
2 feet by l feet by 1 foot. 


The toolhouse may be unfloored; shall be made 'from 
unfinished lumber, with protective roof covering; and shall 
be equipped with lock and key. 


The powder and exploder magazines shall be bxed 
on all sides; shall be made from 2-inch hardwood or 3-inch 
softwood lumber; and shall be braced at the corners. No 
metal shall be exposed; and the doors shall be equipped 
with the equivalent of a 5-tumbler jarproof lock. 


2. Rehabilitate the existing inclined shaft a distance 
of not more than 32 feet. 


3. From the bottom of the rehabilitated shaft, sink 
a two-compartment inclined shaft a distance of not more 
than 20 feet.


STAGE II 


1. Explore the pegrnatite by driving from or near the 
bottom of the shaft, not more than 80 feet of drifts and/or 
crosscuts.







.
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The rehabilitated shaft, the extended shaft, 
and the drifts and/or crosscuts shall be timbered as 
necessary and shall have minimum cross-sectional 
dimensions of 5 feet by 7 feet in the clear of timber. 


All work shall be performed on the pegrnatite or 
in as close proximity thereto as possible. 


The location, inclination, direction, and extent 
of all work are subject to the approval of the Government. 


Fixed Unit Costs 


Stage I 


1. Construct - Toolhouse/ $78.00 
Powder magazine2/ , 25.00 
Exploder magazineL" i.00 


2. Rehabilitate 32 feet of existing inclined 
shaft ® $15.00/ft. 


3. Sink 20 feet of inclined shaft © $44.50/ft. 


Stage II 


1. Drive 80 feet of drifts and/or crosscuts 
© $34.00/ft. 


Estimated Total Cost of Project 


Government Participation © 75%


$ 118.00 


480.00 


890.00 


2720 .00 


$4,208.00 


$356 .00 


/ The completed work constitutes the unit. 


2







Memorandum 


To: Operating Committee, DMEA Washiugon - 


OEFCIAL FIL2 cav. 
OR	 DMEA 
ECPVED MAY 9 1957 


DATE _____


UNITED STATES 
DEPARTMENT OF THE INTEF 


TION ADMINSTR DEFENSE	 JORFF CE 
KNOXVILLE 2 TE10 


May 7, 1957 


From:	 DMEA Field Team, Region V - Knoxville, Tennessee 


Subject: 'Application from Paul S. Huskins, Bakersville, N. C. 
Big Ridge Mica Mine, Mitchell County, N.C. (mica) 


Enclosed .are the original and 2 copies of the 


subject application. We are keeping one copy for our use. 


The application was prepared by Mr. DeGroat, of 


Bakersville, North Carolina.


rence 
Executive Officer, DMEA 
Region V 


V.	 ning Engineer

U. S. Bure u of Mines 











I •	 q,qe 
PAUL S. HUSKINSATRACT 
SNOW CREEK TOWNSHIP 
MITCHELL COUNTY. N .C. 


Deed Dated July th 1952 
Deed Book # 115, Paze 20 


Begining ona Locust on the South side of a Branch and nms North, 
36 degrees West 47 poles to a Black Oak; thence passing a Dogwood 60 
poles to astakein John Willis's line; thence South, 55 degrees East, 
to a Spanidh Oak; thence South, 71 degrees East, 3 poles to the begin-
ing corner. Containing (15)acres more Or leàs. EXCEPTIiG from the a-
bove described tract of land,, a tract containg (6).. acres heretofore sold 
to Jack Huskins from the said boundry above described. IT IS FUTHER A-. 
GREED, and herewith assigned, tie rights to roads that B.F. Huskins t'e-
tamed through lands of Carl and Paul Grindstaff ans Sherrill Huskins and 
Richmond Thomas.
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M E A UNITED	 TES DEPARTMENT:OF THEINTERIOR	 eo.z-R1o36.2. (Re,is	
MAY 9Ds MINERALS EXPLQRATIONADMINISTRATION .


..	 . 


\ 
I •	 .	 . .	 . .. . .... . ,.	 . . .	 Not to be filled in by applicant 


/1ERTHEDEFENSE 
AS AMENDED	 EstunatedcJ3iq 


INSTRUCTIONS	 ,	 r i 
1 Name of applicant —(a) State here yir full legal name, in the form in wJich\ yovll 	 htooIr&, Ud our 


mailing address 	 PAUL HUSK.IiS 1 4I.ndividu&1 
RL3r, 301 6	 1L41 7 1 


AKERSV.LI,---N.0(--CAR0LIBA.------------------------------


(b) If other than an individual, add to your name above whether a corporation, part4ership, etc.M 1 Jne of th!te' 
In which incorporated or otherwise organized 	 None	 L._ 


(c) If a corporation, add to above statement, titles, names and addresses of officers. 	 4one	 -:	 . 
(d) If a partnership, add to the above statement the names and addresses of all. partners. 	 •.	 . 


2 General —Read DMEA Order 1, Government Aid in Defense Exploration Projects," before completing this application 
Submit this application and all accompanying papers in quad ruplicate (four copies), with your name and address on each 
sheet of the application and on all accompanying papers Where sufficient space is not provided on the form for all required 
information, state it on an accompanying paper, with a reference in each case to the instruction to which it refers by number 
Comply with all applicable instructions, or, if not applicable, so state File the application with Defense Minerals Exploration 
Administration, Department of the Interior, Washington 25, D C , or with the nearest field executive officer thereof 


3. Applicant's property rights.—(a) State the legal description of the land upon which you wish to explore, including all 
land which you possess or control that may be benefited by the exploration, and excluding any land or interest. in land whióh is 
not to be included in the exploration project contract--------------------------------------------------------------
---------------------------------------------------- LSe---aeperateshé-et---at-tacheteretoL;L- ------------------------------


(b) State any mine name by which the, property is known. "Big Ridge . Mica Mine" ...... 
(c) State your interest in the land, whether owner, lessee, purchaser under contract, or otherwise 


--------------------------------------------------------
(d) If you are not the owner, submit with this application a copy of the lease, contract, or other document under which 


you control the property	 None 
•	 (e) If you own the land, describe any liens or encumbrances on it ... ----------------------------------------------------------------


1torie 
(f) If the land consists of unpatented claims, acId to the description above, the book and page numbers for each recorded 


location notice.	 None	 .	 . 
4. Physical description.—(a) Describe in detail any mining or exploration operations which have been or nw are being 


conducted upon the land, including existing mine workings and production facilities. State your interest, if any, in such 
operations. Also describe accessibility , of mine workings for examination purposes. See Supplement sheets 


(b) State past and current production, and ore reserves, if any, giving quantities and grades. 	 do 
(c) Describe the geologic features of the property, including mineralization, type of deposit (vein, bedded, etc.), and your 


reasons or wishing to explore.. Illustrate with maps or sketches. Send with your application (but not necessarily as a part 
of it) any geologic or engineering report, assay maps, or other technologic information you may have, indicating on each 
whether you require its return to you. 	 do	 . 


(d) State the facts with respect to the accessibility of the project :Access roads, distances to shipping, supply and residence 
points,	 do	 .	 '	 :. ................	 •	 .	 .	 : 1 


(e) State the . availability of manpower, materials, supplies, equipment, water, and power. 	 do







, 
5. The exploration project.—(a) State the,.rniira1or.mitiei:aIfor whichyou 	 'h to explore ..• 


-
(b) Describe fully the proposed work, including a map or sketch of the property showing a plan (and.cross sections if needed) 


of any present mine workings, and the location of the proposed exploration work as relatd to such features as contacts, 
veins, ore-bearing beds, etc.	 ...... .	 .......................:. .,.. 


(c) The woik will start within 	 days and be completed within	 . months from the date of an xploration 
project contract.	 .	 .	 . ..	 ....	 "	 .	 ... 


(d) State the operating experience and background of the applicant with relation to the ability to carry out such explo-
ration project, and also that of the peison oi peisons who will supeivise the opeiations 


'6. Estimate of costs.—Furnish a,detailed estimate of the cbsts.of th.propôsed'wcrk (you will haveto use a,.separate sheet),. 
under the following headings. Add the totals under all headings tgive the estimated total cost of the project: 


(a) Independent contracts.—(Noe.—If.the applicant des not inteiid to let any of the work to contractors, write "none" 
after this item To the extent that the work is to be conti acted, do not 1 epeat the cost of the conti act woi k in subsequent 
items.) State the cost of an ,y proposed independent contracts for the performance of all or any part of the work, expressed in 
terms of units of work (such as per foot of drilling, per. foot: of drifting, per hour of bulldozer operations, per cubic yard 
of material moved, etc.).	 ........................... 


(b). Labr,'supervision, consultant .s.—Include an itemized schedule of numbers, classes and rates. o, wages, salaries .or fees 
for necessary labor, supervision and engineering and geological consultants 


(c) Operating materials and supplies —Furnish an itemized list, including items of ."quipment costing less than $50 each, 
and power, water and fuel. 	 .	 . .	 .	 .	 . ç ''.•." •''	 ,*' .-.	 ., . ''	 .	 . 


(d) Operating equipment —Furnish an itemized list of any operating equipment to be rented, purchased, or which is owned 
and will be furnished by the Operator, with the estimated rental, purchase price, or suggested use allowance based on pi esent 
value,, as the case maybe,	 ti'..... . .. ... ,...	 •.	 ,. ...	 ,	 ...	 ,.	 .	 .	 .....,	 ..	 .. 


(e) Rehabilztatwn and reptiirs —Furnish a detailed list showing the cost of any necessary initial rehabilitation or repaiis 
of existing buildings, installations, fixtuies, and movable operating equipment, now owned by the Operator and which will be 
devoted to the exploration project' 	 4 


(f) New buildins, improve'nteiits, 'installàtions.—Furnish a detailed list showing the cost of any necessary buildings, .fixed 
improvements, or installations to be purchased, 'installed o.r constructed for the benefit . f the exploration project. 


(g) Miscellaneous —Furnish a detailed list showing the cost of repairs to and maintenance of operating equipment (not 
including initial. rehabilitation or repairs of 'the Operator's equipment), analytical work, accounting, workmen's. compensation 
and employers' liability insurance, and payioll taxes 


( p2,) Contingenoies —Give an estimate of any necessary allowances for contingencies not included in the costs stated above4 


NOTE —No items of general overhead, corpoiate management, interest taxes (other than payroll and sales taxes), or any •	 ,	 other indirect' cOsts, 'or work performed or éosts incurred before the date of the cOntract, should be included in the 
•estimate 'of., costs. 	 ...	 ' ,.... ,	 .	 . ..	 ..	 '	 ".	 '	 . . .	 .	 .	 ' ' 


7 (a.) Are you prepared to furnish your shaie o the cost of the proposed project in accordance with the regulations on 
Government participation (Sec 7, DMEA No 1)? 


(b) How do you propose to fuinish your share of the costs' 


	


Money .	 Use of equipment owned by you , ' 	 Other' 


Explain in detail on acompanying papei


	


CERTIFIC'ATIQN	 , 


The undersigned, whether as an individual, corporate officer, pai tnei, or othei wise, both in his own behalf and acting for 
the applicant, certifies that the information set forth in this form and accompanying ar érà is correct and complete, to the best 
of his knowledge and belief.	 ,	 '	 ' • 


Dated ---------------' 	 ••------------------------------------------- 	 -


V jL// 
'(Applicant) 


By


, 


Title 18, U. S. Code (Crimes), Section 1001, makes it'a criminal offense.to make a willfully false statement or representation to any depart-
ment or agency of the United States as to any matter within its jurisdiction. 


	


J 5 GOVERNMENT PRINTING OmCE	 'i66655i-i	 •	 .
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Re: }IUSKINS, Paul S' 
Rt. 3, B.x 6 
Bakersyilie, N..C. 


7


SUPPLEMENT SHEET NO.1

-re-


FORM MF-].03 .(Revised 


•	 Seet.'4..(a) •	 PHYSICAL	 DESCRIPTION.	 •	 •	 .:••••.	 •,	 :	 •••.	 •	 •:	 •	 •	 •	 •	 •	 •.	 :••	 • 
The prepesed mzca expl.ratiei project hereinafter referred 


t. as the "Big Ridge Mica Mine", is lecated en the property of Mr. 
Paul Huskin, the applicant. 	 The prospect is in Snow Creek Tewnship, 
Mitchell County, Nortk Carolina, about 1	 miles S.W. .1 the Wing, 
N.C. Pesteffice.	 It	 s located •n the East side of the Big Ridge, 
being abeut halfway up the side of the said ridge.	 There	 .s ne in.. 
dicatien ef any prev.eus werk having been done at the site of the 
prospect.	 On anether lead abeut 300 feet distance Ir.m the prespect 
there is indicatiui ef feldspar having been mined but this feldspar 
minè:i is not on the same lead as the preposed mica project. 	 The 


••• S 


• 	 S present workings at the priposed rnicapr.ject consists efa 5" X 5' vertical shaft down to a depth ef about 12 feet. 


Sect. 4 ... (b) PAST & CURRENT PRODUCTIO 


There is ne history or sign of any past productien at this site. 
During the present operation of the project it is estimated by the 
eperators that approximately 1 ten of crude mica in beek forniatien 
has been remeved from the 12 foot shaft.	 The mica is of ljght green 
color, good hardness and texture and exceptionly clear of any de.. 
fects.	 The books are medium in size as an average while a few beoks 
6"X 6" or mere have been recovered. 	 A small amount of this mica has 
been processed and sold to the 	 Govt Mica Depot at Spruce Pine, N.C. 


Sect. 4-(c) . GEOLOGIC DATA OF PROSPECT. 


The main pegmatite body averaging about 5 feet accress frea the 
feotwal]. to hangingwall slates, strikes a course roughly I4E*SW with 
pitch of the body to the south at a very gentle angle probably net 
over 2 degrees at the lower level of the 12 foot shaft. Both foot-
wall and hangingwafl slates are exposed in the shaft.	 The main body 
is composed .f both kaolinized and crystalized soda feldspar wI4.k 
is intermingled with layers and pods of quartz,	 No solid quartz core 
was observed.	 The books of mica are all through the body but appear 
to be more prominient on the foetwall side of the zttz vein. The for-
mation is solid enough to require drilling & blasting and will prob-
ably harden more with additional depth. 


Sect. 4-(d) .	 ACESSIBILITY OF PROSPECT. 


Take N.C.	 State Route # 26, North from Spruce Pine or South 
from Bakersville to the intersection of the Snow Creek read.	 Take 
Snow Creek read S.W. about 3 miles to the home of Sherrill Huskins 


• 	 S	
• in, the Lily Branch community. Take gravel• road FLW. at Sherrill Hus 


kins house for	 nule to home of Richmond Thomas. Leave gravel road 
at the Thomas home and take old sled road which can be traveled with •	 • a jeep,	 mile to site of the proposed mining project.	 The Snow 


• Creek road is all hardtepped from intersection of # 26 te Sherrill 
Huskin's house where you takethe gravel road. 


• Sect. 4-(e) 


•	 •


•	 .	 MANPOWER, SUPPLIES, MATERIALS, Ects. 	
S	 • •	


• // 


A sufficient number of'thoroughly experienced mica miners are/ 
available to operate the proposed project.	 Ample materials, sup(. 


S	 • plies and mining equipment are available at Spruce Pine, N.C. f •	 •	 • proper operation of the project. 	 A electric power line is withf 
500 yards of the project and water is 300 feet distance. The n •	 • est dwelling house is about 500 yards from proposed project.	


/







Re: HUSKINS, Paul S 
Rt.3, Box 68,' 
Bakersvifle, N.C. 


SUPPLENENT SHEET NO. 2. 
-re-	 .	 . 


FORM MF-103, (Revised) 


Sect. 5-(a) 


Sect. 5-(d), 


Sect. 6-(b)


PROPOSED EXPLORATORY WQRK. 


It is proposed bytheapplicant to continue in the present 12 
foot shaft and drive . . said shaft to a depth of 69 feet with the dip 
of. the 'pegmatite' body.. At the 60 foot lower level of the shaft a 
drift would be driven 25 feet each way (50 Ft) with the strike of 
the body. As the. present shaft is approximately 10 to 12 feet deep, 
the applicant is requesting an additional 50 feet on depth of the 
shaft . plus the 50 feet driftage at bottom of shaft(25 Ft eah way). 
As the present shaft is only about 5 Ft X 5 Ft in diamiter, it is 
proposed to widen the present shaft to approximately 5' X 7 '. 


MINING QUALIFICATION OF WORKERS., ' 


The applicant has had some several years : actual experience in 
mini of mica and would beactive in the opérationof the propos-
ed project. The supervision of the project would be in charge of 
Mr. Grover Grindstaff, a miner with years of actual experience in 
mining of mica. All additional hired labor would be men qualified 
by actual mining experence in mica. .	 . 


LABOR & SUPERVISION. (12 WEEK PERIOD 


lie. Class.
}[rly	 . 


.	 Rate.
Wkly.	 1.2 Week Period based 
Rate,	 on 480 Work Hours. 


1 Supervisor	 .	 , * 1.75 . 70.00 840.00	 "	 " 
.1	 . Drill Operator 1.50	 . 60.00 720.00	 "	 if 


1 Hoist Operator 1.25	 . 50.00	 . 600.00	 "	 , 
'1


, 
Mucker ' 1.00


. 
40.00 480.00	 "	 " 


T) Man Ore	 --- ..- .--4 5.50-4- 220.O0---.42, 640.00 480 Work Hrs. 


Sect. 6-(c)	 . _ OPERATING MATERIALS Ic SUPPLIES--(PurchaseBasjs) 


No Unit EstImated Costs For 
Unit • Items Units Oost •	 12 Week Period of Bv.ect 
Lbs. Dynamite 400 *	 0.25 100.00 100.00 
Ea. 6' El Explodérs	 . 300 .	 .15	 .. 45.00 '	 45.00 
Gal. ' Gasoline . 450 .	 .24	 , 108.00 '	 108.00 
Qts. Motor Oil 100 .22 22.00 22.00 
Ea. Line Lubricator '	 .1 25.00 . 25.00 25.00 
Lit. El Lead Line. 100 .	 '	 . .06 6.00 '	 6.cDo 
Ea.. Blasting Battery .	 1	 , 25.00	 . . 25.00 25.00 
Lft. 1" Air Pipeing 100 .	 .16 16.00 16.00 
Lft. Tung Drill Steel 24 .	 6.40 153.60 153.60 
Ea, ' Mine Bucket	 ' .	 1 6.00 6.00 6.00
TOTALS--------------------------------------- 506.60 ----4 506.6ô/ 


/1 







I	 - 
Re: HUSKINS, Paul £ 


Rt.3. Box 6, 
Bakersvil].e,N.c.. 


SUPPLE1ENT SHEET NO. 3 
re—


FORM NF-103, (Revised j 


Sect. 6-(d) OPERATING EQUIPNENT--..(Rental Basi.s, Monthly) 


S


No.	 Unit	 Est'd Costs For The 
Unit.	 Item.	 Units	 Cost.	 12 Week Period 


. La.	 Air Compressor # 105	 . 1.	 150.00	 450.00	 . 
Ea	 Jackhammer Drill 	 1	 50.00	 150.00 
Ea,	 Hoisting Engine	 1	 50.00	 150.00 
Ea,	 Mine tJackleg	 1	 15.00	 45.00 
T0TALS...	 4—..-4s. 265.00	 $	 795.00 


Sect. 6-(f) .BUILDINGS & INSTALLATIONS. (Purchase Basi!)!. 


Unit	 Unit	 Est'd Cest8 Far The 
Unit.	 Itesi	 Ne,	 Cost.	 12 Week Periad. 


•	 Toolhouse & Shop	 1	 75 .OQ	 75.00 
Ea,	 Pdw Magazine	 1	 25.00	 25.00 
Ea.	 Exp'dr Magazine	 1	 15.00	 15.00 
T0TALS-------.........$ r15.00-..- ...-.--4 115.00 


Sect. 6-(g) MISCELLANEOUS EXPENSES, 	 (Cash) 


Federal Payroll Taxes @ 2% of	 2,640.00 Payroll--4	 52.80 
Employer's Liability Ins..(4 man crew., Est'd) ----.--4.200.00 
-  TOTALS 252.80 


Sect. 6-(h) •CONTINGENCIES---(Cash). 


8 hours Bulldozer Hire @	 10.00 per Hr.------------ 	 80.00 
-TOTALS $	 80.00 


Sect. 7-(b) .EXPLINATION OF OPERATORS 25% PARTICIPATION IN PROJECT COSTS 


The Applicant (operator) will furnish labor costs amounting t• 
* 1,097.35 which represents 25% of the estimated total costs of the 
proposed project for the 12 week period of operation the total cost 
for the 12 week period being estimated at	 4,389.40 


RECAPITULATION OF ESTIMATED COSTS OF PROJECT 
---BY UNITS--.. 


Sect. 6-(b) Labor & Supervision----------12 Week Pvriod------------ 	 2.640,00 
Sect. 6-(c) Operating Materials----------" 	 "	 506.60 
Sect. 6-(d) .: Operating Equipment----..---..!'	 ft	 "	 -------------.


	 795.00 Sect. 6-(f) ---------Bldgs & Installations"	 "	 ------	 115.00 Sect. 6-(g) Miscellaneous Expenses-------"	 " -------------------	 252.80 
Sect. 6(h) Contingencies------------------" 	 "	 "	 -------------	 80.00 1 


-ESTIMATEDTOTAL COSTS OF THE PROJECT12 WEEK PERIOD-$ 4.389.k97







r
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Re: HUSKINS, Paul S 
Rt.3. Box 6, 
Bakersville, N.C. 


SUPPLEMENT SHEET NO. 4. 
-re-


FORM MF-103, (Revised ) 


GENERAL SUIvliVJARY OFPROJECT EXPENSES AND 
THE GOVERNMENT & OPERATORS PARTICIPATION 


TOTAL ESTIMATED COSTS OF PROPOSED PROJECT, (12 WEEKS) * 4,3a9.4o 


OPERATORS SHARE OF THE ABOVE © 25% OF ESTIMATED COSTSd..$ 1,097.35 


GOVERNMENTS 7.% SHARE AND AMOUNT OF LOAN SOLICITED-.-4 3,292.05 


Respectfully submitted, 


Yaul Huskins, (Individual) 
Rt .3 Box 6, 
Bakersville,: North Carolina.
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Audited 


Certified - 


Name	
I 


State


WOANALYSIS SHEET -DMEA' PROJEdT
	


Actual Cost 


Ana]ysis as of _________ 	 Agreed Unit Costs 
Inc 1, Voucher for ç	


Docket No. /7/( 


Commodity	 Idm-E No,	 //$iO 


OPERATION
AUTHORIZED


-
- COMPLETED 


- NET COST Units Cost Units Cost 


Drifting & Crosscutting 


Raising 


Shafts 


1inzes 


Drilling 
(Specify)


- ________ -. -	
, q7jfl) --


ft _______ - - _______ 


3urface Excavation 


Jndergrourid Excavation 


toads and Trails 


)perating Equipment Purchased 


3urface Rehabilitation & Repairs	 : 


Jnderground Rehabilitation 


Iew Building, Iiprovements, etc. 


)ther (Specify)


_________ 


__________


___________ __________ 


__________


____________ ____________ 


__________


____________ ____________ 


___________


____________ 


-


____________ 


__________ -


____________ 


//f o 1/


____________ 


__________ -.


____________


Totals	 2vD


Prepared by	 (;


11626 
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Spruce Pine, No 
August 11, 195 


Mr. Robert A. Laurence, Executive Officer 
D.M.E.A., Region V 


Room 13, Post Office !uilding 
Knoxville, Tennessee


Be: DMEA1..4741 (mica) 
Paul S. Huskins, et a]. 
Mg Ridge Mica Mine 
Mitchell County, N.C. 
Contract Idm-E1130 


Dear Mr. Laurence: 


This will acknowledge receipt of your letter dated uly 7, 
1958. 


We had 600# of scrap mica from the above project, which we sold 
today to the P. and H. Mica Company at one and on half cent 
per pound, a total of nine dollars. 


We are enclosing five percent royalty check. 


Sincerely yours, 


Sam L. Phillips 


P/bjg 


600# Scrap @ l per pound * 9.00, 5% royalty =	 .45.


RLCivED 
AUG 1i958 


U. S. G.oick& Si 


J_







	


O	 S 
UNITED STATES 


DEPARTMENT OF THE INTERIOR	 T1TI 
DEFENSE MINERALSEXPLORATION ADMINISTRATION	 , 


	


•	
ROOM 13 POST OFFICE BLDG. 


KNOXVILLE 2, TENN	 I 


	


•	 ___ 
July 21, 195a	 ____	 ___ ______ 


Mr. $m L. PhiUips 


Spruce Pine, North Carolina 


	


•	 .. .	 .•	 Ie b474l ' (mic*)	 . . 
Paul S. }iu$lcins, et *1 


	


•	 •.	 . BIg Ridge: Mica Miü.e 
Mitchell 0unty, N. 0. 
Contract Idrn2U30 


tear Mr. Phillipsz	 . •. . 


The . Inepection reports of Our Field Ezaminer3 
indicate that 300 pounds of good quality mica was recovered 
at the Big Ridgemrne between November I and 13, 1957 and that another 100 pounds of mediocre mica" was recovered 
between November 13 end 26,	 . •:. 


Please. advise me. as to what dspoiitjon was made of this mica. if it wa sold in any form, royalty in the 
amouxi of 5 per cent of its value should be paid to the 


:GOverrnnent, if the mica wa of no value, please send me a 
statement certifying that t was of no value and stating what 
was done with it, ,	 ••	 • 


8inoerely yours, 


Robert A. Laurence • 
Ececutive Officer, flMEA . 


•	 ItAL/i*	 .	 •• •. • Region V..	 • 
•	 . . .. 


•	 //	 .	 . 
øpz'.	 .	 ..	 •• 
Lyttch	 .	 •	 .	 ..	 . . 


	


7Ues	 •i•	 .	 •	 •	 ...	 ..., •.	 .'







Et4EAFor7 0 


(126)


600 


JUL 16 195 
1r. Rober A. Laurence 
&ectie Qtfitar, t& 
held Team, Region F 
!l3, Pot OtticeB]4g.


__	 OFFICIAL FILE COPY 


W!rTTI 1II


Knoxville 2, snneasss -	 - 
Re: Acet No.	 7ll4ijc* 


	


*\$. !ukjn	 t j, 
Bg i4ge I4ica Mine 


tce Ccunty North Carolina 
Conti*ct\No. !flØ 


rar ?L!. Laurence:0	 : 


	


Acoording to the Field Te tinal epc	 nil 30, I9, thre wae rocovez'ed an estirateci OO pounds 	 inie'itm bloCk ot

strateg ,ite rnica during the period o. the \sbj4ct ptract. 


etore we writ, the closing letter, hici"is 	 on
gugt 10, 19!B, we will aTpreciate receiving repp't te 
value and disposition or thit recoycred mica, 


icerely ours 


W. S. Martin 


ACTING chair*an, er4tjg Cmte 
Approved:


WCAnderson:rj 7/3li./S8.	 * 
Frnk D. Lamb	 /	 Copy to: Adr. FL File	 0 


Operating Condttee 
0 	 1t',''hr.auot	


0 	 Mr!, Kiilsgaard,	 0 


0 	
0 	 Mx.Dietrich,3O6l.



Mc. Houk 


0 	


0


0 	
0 	


0 	


B623. 







S 
UNITED STATES



DEPARTMENT OF THE INTE1IOR

BUREAU OF MINES 


WASHINGTON 25, D. C.


rf 
Memorandmi


Nonmetallic Minerals ivision 
fense Minerals Exploration 


From:	 Chief, Branch of Ceramic and. 


Subject:	 'Is'1ii. (mica) 


plicant: Pan]. S. Ruskina, et a].. 


Name ath Ication of Propérty: Big Ridge Prospect, Mitchell County, N. C. 


Contract Nwaber: Iam-E 1130 


Date of Field Team Report: 11/30/58 


Date Reo'd. by Br. of Ceramic & Fártilzer Materials: 5/5/58 


Field. Teem Recainnendation: Recanntend. that the project not be certified. 


Ccianents:	 0 


1. A	 contract was entered into to explore a penatite 
body down dip, for possible extension of mica-rich zones from which 
operators had recovered a reported l tons of good qunlity block 
muscovite.


2. No new enriched zones were encountered after 520 feet of 
shaft had been sunk and 58 feet of drifting and the contract was 
terminated short of completion by mutual agreement. 


3. Expenditures - 
Total approved	 $11,208.00 
Total cost	 3,1160.00 
Oov .'t. share of the cost 	 2,595.00 
Value of production during operation (7) 
Royalty paid to date 


Reccumiendation: 


I concur with the field team in reccamnend.ing that no 
certification of discovery he issued. 


W. F. Dietrich







Memorandum


...


UNITED STATES 
DEPARTMENT OF THE INTE 


DEFENSE MINERALS EXPLORATION ADMINIST 


'O '3 POST OFFiCE LDU

OVLLt 4 TE 


April 30, 19S8


CL i9LI cox 
DR 


'kAY	 1958 
I


JL'J 
To:	 Operating Committee, DMF&, Washington, 


From:	 Field Team, DMEA, Region V, Knoxville, Tennessee 


Subject: Final Report, flME4.7Ll, Idm .-E1130 (Mica) 
Paul S. Huskins, Ed Huskins, Sam L. and John Phillips 
c/o Paul S. Huskine, Bakersvili, North Carolina 
Big Ridge Prospect, Mitchell County, North Carolina 


Enclosed are the original and	 copies of the subject 


report.


We do not recommend certification. 


Acting Em 


Helniuth Wedow, Jr. 
Geologist, USGS 


Enclosures 3


eki1ewed b 
DMEA OPEFJ'TING co!a!IXTTL 


(date).


4343 


I







/	 •••


UNITED STATES 


DEPARTNT OF THE INTERIOR


I	 ©OAL 


DEFENSE NDRALS EXPLORATION ADNINIS


L1JL 
FINAL REPORT 


REGION V 


DNEA-.l4fljl, Idni-El130, BIG RIDGE PROSPECT (Mica) 
Mitchell County, North Carolina 


S. C. Bergnan, Geologist 
U. S. Geological Survey 


S. A. Feitler, Mining Engineer 
U. S. Bureau of Mines


0? 
- April 30, 19S8


/
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D1EA EXPLORATION PROJECT



FINAL REPORT 


D4fll, Idm .-E1130, BIG RIDGE PROSPECT (Mica)

Mitchell County, North Carolina 


Operators: A partnership, composed of Paul S. Huskins, Ed Huskins, 
Sam L. Phillips, and John Phillips 
c/o Paul S. Hus]ins, Bakeraville, North Carolina 


SU}'lMARY 


The Operators thoroughly explored the mica-potential of the 
subject pegmatite. Instead of rehabilitating the incline as originally 
planned, a vertical shaft was sunk 32 feet to intersect the bottom of 
the existing workings. The peginatite was followed down dip from this 
point to a total depth of 52 feet. A thin continuous tabular section of 
pegmatite was followed from the shaft bottom, 58 feet on the level to 
the southwest. The anticipated repetition or continuation of mica-rich 
dragf old apophses of the pegmatite down plunge and along strike, did not 
materialize so that the drift work was terminated by mutual consent 
short of completion. No productive peginatite of any consequence was 
outlined by the contract work, and no certification of discovery is 
recommended.


INTRODUCTION 


Location


The prospect is located on the southwest slope of Big Ridge 


at an elevation of approximately 2950 feet. It is 0.9 airline mile 


N. 760 W. of Wing, Mitchell County, North Carolina, and can be located 


on the east-central one-ninth of the Micavifle, .N. C. quadrangle, USGS-'TVA 


Ed. 1931i. (209-PM), l:2Lt,000. 


Previous work 


No previous operations are known prior to the present one 


which comnmencedsevera]. months before the initial DNEA application exam-


ination. A 3I-foot deep shaft had been sunk on a 52° Incline to west-


southwest. The shaft followed the plunge of mica-rich pegmatite emplaced 


along a dragfolded apophysis of a thin concordant tabular pegmatite which







S 
is also mica-rich. It was estimated that approximately ]. tons of good 


quality block muscovite had been recovered from this initial work. The 


possibility of a plunge extension of the exposed structure as well as 


multiples of it occurring along strike led the examiners to recommena 


an exploration program with fl'1EA participation. 


Contract work 


Contract work began on October 29, 1957, and terminated short 


of completion on January 20, 1958. Instead of rehabilitating the existing 


inclined shaft, as outlined in the contract procedure, the Operators decided 


it would provide better operating conditions to sink a new vertical shaft 


in the hanging wall, about 8 feet south of the incline shaft collar. At 


the time of the initial inspection, itO feet of shaft had already been sunk, 


32 feet vertically breaking into the bottom of the old works, and 8 feet 


beyond the old works down dip along the pegmatite. An amendment was drawn 


to accommodate this initial change in procedure, which actually resulted 


in a more efficient operation than would have been possible by following 


the original plan. The cost of the new shaft exceeded the amount provided 


for rehabilitation, and the additional cost was borne by the Operators. 


The shaft was sunk an additional 12 'feet down dip on a 65 0 incline, for a 


total of 52 feet. From the shaft bottom a total of 58 feet of drift was 


driven S. 500 W. at which point it became apparent that the pegmatite 


potential had been thoroughly explored, and little would be gained by 


continuing the work. The contract work was done rapidly and efficiently 


and, except for the rehabilitation, followed contract specifications to 


the letter.







S..	 S 
GEOLOGY 


The Big idge pegmatite is a discontinuously zoned, thin 


tabular structure which is concordantly emplaced in a partially weathered 


to unweathered quartz-muscovite-biotite gneiss. The strike of the 


foliation and pegmatite swings progressively from N. 81° E. at the surface 


to N. )° E. at the drift level, with a variation in dip of from vertical. 


to 15° southeast. Differential slipage and dragfolding along a foliate 


plane have localized the peginatite position, and controlled its shape. 


The tabular portion of the structure ranges in thickness from 30 inches 


at the surface to an average of 1 inches at the drift level. Although 


thin, the peginatite appears to have good strike and dip continuity. The 


original incline was sunk along an apophysis of the pegmatite which is an 


emplacement along a -SO° southwestward-plunging dragfold in the hanging wall. 


This structure has a maximum thickness of 1. feet in the old works, 


asymmetrically thinning and &ying out down plunge. It is represented at 


the drift level by a local swelling of t he pegmatite to 9 inches from an 


average LL inch thickness.	 A much smaller apophysis of pegmatite from 


12 to 6 inches in thickness and plunging from parallel to the dip to	 00


southwest was exposed in the lower 12 feet of the contract shaft, thus 


indicating that the marginal dragfold structures do actually occur as 


multiple structures as anticipated, but not to the extent that was hoped 


for in this case. They also proved to be much more asyimnetrically 


developed along the plunge than was anticipated. 


3 







..


	


. 


Regardless of thickness, the pegmatite retained the same 


approximate compositional distribution throughout. Discontinuous elongate 


lenses of massive quartz from 1 inch thick at drift level to 3 feet thick 


in the fold apophyses, occur contraliy located in the peginatite • Wall..zoné 


material with bilateral symmetry and a thickness of from 1 to 12 inches 


occurs along either contact. This material consists of medium- to medium-


coarse-grained plagioclase, interstitial quartz (usually where no distinct 


core is present), muscovite, and minor garnet. muscovite constitutes 


approximately i to 30% of the peginatite and the books are usually oriented 


rough1y normal and adjacent to the contacts. The pegmatite at drift level 


has all the potential of that in the original incline except that al]. 


components are in xninature and to scale, including the muscovite • The 


muscovite in the original incline was recovered in books up to 8 x 10 inches 


across and 5 inches thick, although the average was approximately 14 x 6 


inches across or smaller. The size decreased progressively down dip to an 


average of 1 x 1 inch or smaller at the drift level. The muscovite is 


essentially flat and free from mineral intergrowths. Only a minor amount 


of flat ItAti structure, isolated reeving,, and a rare speck of oxide inter-


growth was noted. An estimated 1400 pounds of mine-run block of strategic 


size was recovered during the contract period. It is not known how or 


whether this mica was disposed of to date.







H:	 . 
CONCLUSIONS AND RECON["IENDA.TIONS 


The contract work thoroughly explored the mica-potential of 


the Big Ridge pegmatite. Although the favorable compositional environment 


was found to be projectable, the structural environment was found to be 


such that no reserves of strategic size muscovite could be outlined or 


inferred. No basis for certification of discovery is present and none is 


recon]rnende. The contract work was done efficiently and cooperation £ ron 


the Operators was generally good. 


EXPENDITURES 


(a) Total approved	 208 • 00 


(b) Total cost of project	 3,1460.00 


(c) Government's share of cost	 2,S9.00 


(d) Government's share riexpended	 S6i.00 


(e) Value of production	 (?) 


(f) Royalty paid to date	 none 


S. C. Bergman, Geologist 
U. S. Geological Survey 


S. A. Feit].er, Mining Engineer 
U. S. Bureau of Mines 


5
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March II, 1958 


NOTES FOR THE FILE: 


Docket No. DMEA-4741-Mica 
Paul S. Huskins, et al. 
Big Ridge Prospect 
Mitchell County, North Carolina 
Contract No. Idm-E1130 


Field Exam. Rpt, 6/11/57: 


32 foot deep, _520 incline, unexplored mica-rich pegma-
tite. Thin discontinuously zoned dike-like peginatite. Pegmatite 
material Is inineralogically favorable, contains up to 20 to 30% 
good quality strategic muscovite. Partner, S. L. Phillips. The 
Examiners strongly recommend DMEA assistance e granted. "...to 
establish its composition and continuity and to intercept multiples 
of any marginal fold structures that might be developed." 


Letter to Field 8/15/57: 


"...it is not believed that the proposed program of the 
Field Team can be justified as exploration. Cannot the objective,be 
accomplished by surface bulldozing?" 


Memo from Field To Operating Committee 8/20/57: 


"The bulge exposed in the incline is not considered to 
be the main target, but similar, as yet unexposed, bulges as well 
as the tabular pegmatite comprise the target." 


Letter to Field 9/6/57: (Enclosing proposed contract). 


1. Stage I has been added consisting of trenching. 
2. RehabIlitation cost for the inclined shaft has 


been reduced to 15.00 per foot. 
3. Length of incline has been increased from 40 


feet to 50 feet at a cost of 41.O0 per foot. 
This reduced cost is based on an advance of 
1.8 feet per shift in place of 1.5 as estimated 
by the Examining Engineers. 


4. Drifting has been reduced from 80 feet to 40 
feet at a cost of 3l.O0 per foot. This cost Is 
based on an advance of 2.3 feet per shift in place 
of 2.0 feet as estimated by the Examining Engineers. 


Memo from Field to Operating Committee 9/12/57: 


"...we do not agree...we think the best direction for 
exploration here Is horizontal. We also cannot agree with the 
reduced costs."







.	 . 


From Sam L. Phillips to Field 9/17/57: 


"Enclosed are four copies of the subject proposed con-
tract, which we are returning as per your request..." 


To Field from Operating Committee 10/1/57: 


We are prepared (1) to recommend favorable action 
along the following lines: 


1. Stage I. Enlarge and.timber (rehabilitation) 
32 feet of existing incline at $15.00 per 
foot. Mrc;.Philil4pècznakes nà objection to this 
figure.) Sink 20 feet of shaft at $44.50 per 
foot, based upon advance of 1.6 feet per shift. 


2. Stage II. Drive 80 feet of drift in the pegma-
tite at $34.00 per foot, based upon two feet 
per shift of advance. 


Interim 11/26/57: 


Near the shaft bottom, the plunging lens has died out 
leaving the tabular pegmatite body... The body is 18 inches wide. 


Memo from Field 1/30/58: 


"	 should be terminated...."







S 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
BUREAU OF MINES 


REGION V 
ELECTROTECHNICAL	 P. 0. BOX 217 


EXPERIMENT STATION	 NORRIS, TENNESSEE 


March 6, 19S8 


Memorandum	 - 


To:	 Jay L. Chambers, Defense Minerals Exploration administration, 
Interior Building, Washington 2, I). C. 


Prom:	 Personal Assistant, Norris, Tennessee 


Subject: Monthly report and voucher	 - 


We are enclosing two copies of the following monthly report 


and voucher: 


IdmieEU.3O	 Paul Huskiris	 - 
Docket No. DMEA47!l 
3rd and final payment month of January 
Completion Date: ]."2]...S8 
Amount S9.00 


elen R. Mifler 


Attachments 
/hbm 
Copies to R. A. Laurence 


1. J. Lynch 
Norris files 
Day files


7,, C: ;







ruo. il$


FOR OPERATOB'W 


Month of	 flU17 , 195.1.0.... 
Operator's Name ------ -P&ul-


Address ------ -Q/Qi* ----'1 
Contract Amount, s4,2 ---


Contract No.	 -------
Minerals ---------


ic.


FOR GOVERNMENT USE ONLY 


-	 3., 
• -Form MF-1O4 (Rev) -



(April 1952) UNI-TE STATES	 Budget Bureau No. 42-R1036.5 


DEP Ri	 W'1NNTERIOR PAID ON VOUCHER & SCDULb 
DEFENSE MJLS 


EX+ ATI1 kl INISTRATION OF PAYMENTS K—


OPERATOR'S	 ORtND VOUCHER 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported
Totals To Date	 Approved	 Approved Totals 	 Approved Totals 


Monthly Total Previously Reported 	 To Date 


(1) Independent
Contracts: 


Short Form 
Drilling............................... 
Bulldozing............................ 
Crosscdtting------------.___________ 


i8Drifting1-%.	 ........... 
...m&rt--------------


(2) Labor and Supervisionf 
Labor--------------------------------
Supervision----------------------- - 
Technical Services... 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives--------------------------
Pipe----------------------------------
TrackL............................... 


(4) Operating Equipment: 
RentaL-----------------------------
Purchase-------------------------------


uiiiiiiIiiii iii-cc1zzi 	 iiiiiiiliiiiiii 
(6) New Bldgs, hnproveinents, etc. ------
(7) Miscellaneous: 


RepairstoEquipment----------------------
Sampling andAnalysi ------------ ------------------
Payroll Taxes---------.------------------. 
Liability Insárance:.---------------------------


1'owd	 i14 


(8) Contingencies (specify): 	 - - 


TOTALS -___________________ _____ __________ 
I certify that the above bill is correct and just nd that payment therefor has not 


been received. 
Date -----------45 	 *Py	 --


Per .i9t'.J-------------------- Title 
When a voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the ca_pacity In which he signs, must appear. For example: "JOhfl 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


.-*' NOTE.—Title 18, U. S. Code (Crimes). section 1001, makes It a criminal offense to make a willfully 
fai'e statement or representation to any department or agency of the United States as to any matter wilkin its 
Jurisdiction. 


-	 (Instructions on reverse) 


nrpoic,tinn	 -


iiii_ii	 iICyIe,oI 
Pursuant to authori vested in me, I certify 


that this accou. correct • proper for pay-
ment in the apsount of: 


Signature 


Date	 ----- -61958 Vou. No. -------42-----
(See other side)







(For Government vs. only) 


CERTIFICATION BY GOVEBNMENT REPEE8ENTATIVE: - 


I certify that to the beat of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration A ,is)tionect under Contract No.	 pJ1qd	 jihe terms of the contract. 


Signature-------- -L 	 Title	 V14JjS Date 


APPROVAL	 EA EXECUE	 ICER OR ALTERNATE: 	
EXECUTI /E O 


	


--- - Title	 REJPL_.	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.--This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrativà.—A ' concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-, 
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted.	 - - 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 	 0• 


Preparation of Form MF- 1 04--Operator 's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A) Also, report work paid for on a unit basis under con-
tract Form 0 MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supex vision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported item (7).. The share paid by 
the employee as a payroll. deduction is. to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other s%ven categories. 	 .	 . 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate. signature. . If the Executive Officer, of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher, with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported.	 '	 0 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his . claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







r	 S. 


Prm MF-104A 
'	 (April 1962)


UNITED STATES

DEPARTMENT OF' THE INTERIO 


DEFENSE MINERALS EXPLORATION ADMINISTRA 
S	


OPERATOR'S UNIT COST AND PROGRESS 


Month of---- - *Uar	 195..4	 Docket No. DMEA A?.4........ 
Operator's Name	 u1.. iuekt	 - 


Address


. udge	 cu No. 42-R115i 2 


Contract No. 
Minerals-----------


OPERATION I UNITS TO I UNIT CO8TS Ii Coors Twa I UNITS Twa II 
Mowrn	 MONTE	 Coma To Dim	


Dim	 TO DATI


Auyaoaizan BY CONTRWT 


'Units	 Unit Cta 


,6.w 


20
	


44.50 


AuTHORIZ&D BY 


Drifting---------------------------------tk.., 	 2O --------19?2.O	 ---5e34.ot)

Crosscutting._ 
Raising..__..--------------------------.- ---------------------------
Shafts	 20	 44.O

Winzes 
Drilling: Core----------------------------






Churn..-----------------------S 
Auger 


Stripping....---------------------------------- S 
Trenching 
TestPits--------------------------------------
Roads and Trail&__ 


TOTAL DISTRIBUTED Costa 


Operating Equipment PiirohasecL..
4.00 


New Buildings, Improvements, etc----------------------------
1 4oddI ig6.	 _______	 40,00 


TOTAL CO8TS.. 


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information oon t.ained in this report is correct and 
complete to the jest of their knowledge and belief.


REMA.1txs:..	 ............................................... 


Date----- operator 


Per---- Title 


)i NOTE.—TItl. 18, U. S Code (Crimes), section 1001, makes It a criminal offense to make a wflhfWly 
false statement or representation to any depsrtment or agcncy of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government usa only)
-	


S. 


U. S. BUREAU OF INES







S	 I 


INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) .to 
furnish more permanent information on mining costs for fUture use. The more important 
phases of operation on which permanent information is desired have been outlined in the 


.form. There are blank lines, however, for those unusual phases which may need tobe 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are nói to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of theentire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for bot.h monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs.may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on' man days of labor charged to such' 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close 'of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any' unusual circumstances causing excessive or 
disproportionate unit costs.


GPO 672e94











__	 OFFICIAL FILE COPY 


FEB 27 1958	 _______ 
Kr. Robert P. laurence 	 _______ ___ 
Executi*e Offieez 


Yield Tsem, Regi*t 
*oc 4, Poit Office Eu$ldicg	 ________ ___ 
Knezvfle 2, $flfl0$5


Re DOOket No. DWAri4?hl (Pde&)

Z'au 8, Huskb,, st al 
Big R54g Yrospeet 
Mitchell Cowt, North Carolins 
Ccntreet No, XJ123O 


Dear Mr. lauxenoet 


recgst.d In your ore*dt* of February 24,. 1958, * 
Report of R.Viev ha liøu of a fizisl audit of the referenosd project 
bae been prepared. The original end three oepi.s thereof, together 
with the original of the thial MF404 subeitted 4th our *rdua, 
are enclosed. 


It ou conc*'r with the facts stated In this Report of Rs. 
view, the original and cae eopy' should be released to the egi*l 
ilnance .fitcer cc. copy shosid be foriaTded to the Operator, and 
one eopy sbou3i be retained in yo'ur files • If for any reason you do 
n4t concur, ples&e return the original end three ospie. to this Dlvi.. 
si with your ccasents.


8iflCe1S37 :, 


(ignc) J I Chirrbers 


Tsy L. Chenbers, Director 
Contract £itdn5strattcn 
and £udt Division 


Encloire	 -. 


EDTa].bert/wb 
•	 February 27, 1958	 •	 • 


Copy to: Docket 1	 S 	 •• 
Adinr. Readlhg File	 • 	 S 


Helen R. Miller 
Mr. Chanbers


e.623
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UNITED STATES	 N 


	


DEPARTMENT OF THE INTERIOR 	 [1T 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


AÔOM 13 POST OFiOE LOO

KNOXVILLE 2, TENN. 


February 24, 1958	 I 


Memorandum
	 j'fl' 


To:	 Operating Committee, DNEA - Washington 


From:	 DNEA Field Team, Region V - Knoxville, Tennessee 


Subject: Operator's Final Report - Idm-Ell3O, DMEA-4741 (mica) 
Big Ridge Prospect - Mitchell County, N.C. 


Transmitted are three copies of the subject report. 


A report of review has been requested. The final monthly 


report and voucher is being held in this office until the report of 


review is received.


R6be A. Laurence, Executive Officer 
D14EA Field Team, Region V 


V. J1 
Bureau of ; es







,1 
ri


Spruce Pine, North Carolina 
February 6, 1958 


Mr. Robert A. Laurence. Executive Officer 
D.M.E.A., Region V 
Room 13, Post Office Building 
Knoxville 2, Tennessee 


Dear Mr. Laurence:


D.M.E.A. #471.1, IdmaE 1130 (Mica) 
Big Ridge ?rospect - Final Report 
Mitchell County, North Carolina 


Work began on the above project November 1, 1957, and work was stopped on 
January 20, 1958. 


The exploration consisted of 32' of rehabilation, however, rehabilation of the 
old shaft would have given us poorer access than sinking a vertical shaft to meet 
the bottom of the old shaft and continuing from there. what we did was sink a 
new shaft and paid the extra cost ourselves as only l5.00 a fot was allowed for 
rehabilation, After the work that is outlined above was finished we sank the 
shaft an additional 20' in vein material, then we completed 58' of drift, the vein 
continued to pinch untill there was only a trace of a vein left, therefore, we re-
quest that the contract be terminated, because we feel it would not be economically 
feasible to continue driving the drift. 


The geological and engineering evaluation of the results of the work preformed 
under the contract with an estimate of the ore reserves resulting from such work 
are as follows: after the completion of 32' of vertical shaft, 20' of incline 
shaft and 58' of drift without recovering any mica of commercial value the operator 
is requesting that the contract be terminated without the completion of the full 
80' of drift, because it is the operators opinion that this particular pegmatite 
does not warrant further exploration. 


We wish to thank the Field Team for their assistance on the Big Ridge Project. 


Very truly yours, 


Sam L. Phillips	 --


P/bjg







I S 
UNITED STATES



DEPARTMENT OF THE tNTERIO 
DEFENSE MINERALS EXPLORATION ADMINISTRATIOJ 


ROOM 13 POST OFFiCE LO 
KNOXVILLE 2, TENNO 


February 24, 1958 


Memorandum 


To:	 Operating Committee, ]JNEA - WAshington, D. C. 


From:	 DNEA Field Team, Region V - Knoxville, Tennessee 


Subject: DNEA .-4741, Idm—El130 (mica) Big Ridge Prospect, Mitchell 
County, N. C. Sam L. Phillips, et al. Spruce Pine, N.C. 
Termination Agreement. 


Transmitted are two signed copies of the subject termination 


agreement, signed by each of the partners. 


The usual distribution of the other copies has been made. 


Robert A. Laure 
Executive Officer, DMEA - Region V







OFFICIAL FILE COPY 


. 


600


il1EAForm7 
(l26)


Mr. Rober't IL. Laurence 
xacutive Officer, D?EA 


fleld Team, Region V 
Room 13, Post Office Eldg. 
Knoxville 2, Tennessi.


1E. 
ird isS 


Re: Docket No, DA.474lMica 
PaI S. Kttskins, et al. 
Rig Ridge Mica Mine 
Mitchell County, North Carolina 
Contrast No. Ida.U3G. 


Dear Mr. laurence: 


Pureuañtj to the field Team'i reoomendation in tts 
imorandum of January 30, 1950, we have prepared and enclosed 
the original and four copies of a tsrMnation agreement signed 
by the Administrator for the Government. Two extra copies are 
enclosed for the use of the Ye14 Te. 


If thi termination agr.eent has your approval, please 
fill in the effective date and present it to the Operator for 
signature.


If any pert of this agreement does not haVe either your' 
approval or that of the Oper'ator, and cannot be amended within 
your delegated authority, then the origin pl and all copies are to 
be returned to this offi*, together with the proposed. changes 
for óonsideration.. 


After execution of the teriD.Mt1Ofl agreement, the copies 
are to be distributed tn the usual nner. 


Sncer*17 yours, 


Approved:
W. S: Martin 


Frank D. Lamb
—icii Ghairz*an, Operating Comeitte 


Member, Bureau of )&tnee
WCAndörson:rsi 2/13/58 


moru .ii1sga	
Copy to:	


tgoinnittee 
Member, Geological Sui	 Mr. Kiilsgaard, 5222 


Mis , Dietrich, 3061 
no1oeuree 7	 Mr. Houk.


8623	 I
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UNITED STATES

DEPARTMENT OF THE INTERIO1 


DEFENSE IVUNERALS	 ADMUflSTRAT1oN 


KNOXVILLE 2, TENN.	
\_•__ 


January 3O l95 


Memorandui 


To:	 Operating Committee, D1VIEA 


From:	 DMEA Field Team, Region V 


Subject: DMEA-4741, IdmEll3O(mica) 
Bakersville, Ne C. Big 
County, North Carolina


Washington 


Knoxville, Tennessee 


Paul S. Huskins, et al 
Ridge Mine, Mitchell 


Reference is made to the attached interim report 
of the January 20 inspection of the project. 


We agree that the project should be terminated D and --
request preparation of an agreement for' termination by mutual 


consent, Work has been stopped after approval to do so was 


requested and received in a telephone call to Mr. Houk on 


January 13. The written request was delayed until after Mr. 


Feitler and Mr. Lesure had an opportunity to examine the final 
heading.


Robert A, Laurence 
Executive Officer, DMEA-. Reg.V 


V.	 Member 
Bur au oft/Mines
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INTERIM REPORT	 ) 


DNEA-4741. Idm-E113Q(mica) BIG RIDGE PROS?cT 
Mitchell County,.N.C. 	


:' 


Operators: Paul S. Huskins, et al. Box 6, Bakersville, N.C. 


Location:	 0.9 airline miles N76 of Wing, M1tchell County, N.C., 
by gravel and dirt road, 0.6 mile NW from Snow 
Creek road at Sherril Fluskin's residence, 


The final measurement of the drift was 5 ft. Peg... 
matite in the face is 2 inches thick. Although the mineralogy is favorable, the small size of the pegmatite makes the pro-
bability of a discovery too small to justify additional drifting. 


The Operator agrees with the field examiners that the 
project should be terminated. 


The following work was performed under the contract and 
amendment:


Construct: 
•	 Toolhouse 


•	 Powder Magazine 
Detonator Magazine 


Sank 32 feet of new vertical shaft to intersect bottn 
of existing inclined shaft in lieu of rehabilitating the latter. 


Sank 20 feet of new shaft. Drifted 5 feet on the pegznatite.


The project was well done at a good rate of advance. 
Full cooperation was afforded the Field Examiners. 


The Operator plans to clean all exposed mica from the 
walls of the shaft, 


Inspected: 
Larivarv 20 l95 S. A. Feitler, Mining Engineer. 


Bureau of Mines 


F. G. Lesure, Geologist 
Geological Survey
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INTERIM REPORT	 ( 


DMEA-.4.741. Idm-Ell3O (mica) BIG RIDGE PRO SF CT L___L_ 


Operator: Paul S. Huskins, et al. Box 6, Bakersvill 


Location: 0.9 airline miles N76°W of Wing, Mitchell CoN.C. 
By gravel and dirt road, 0.6 mile NW from Snow Creek 
road at Sherril Huskin's reaidence. 


The drift has been advanced 3 feet 550°W for a total 
of 49 feet. Pegmatite in the face is 4 inches thick with a sub-
parallel quartz stringer 2 to 4 inches thick, 1/2 to 6 inches away 
in the hangin wall. Attitude is N50°E 45°SE in the face and 
the dip is 60 SE, 10 feet back from the face. 


The pegmatite is composed of plagioclase, quartz, and 
mica less than 1/2 inche across. Although 4 . 'inches is the 
average thickness,,,. about 30 feet from the shaft 'the pegmatite 
9 inches thick for a 'tew feet along the strike. 


The Operator suggested that ore might be at a higher 
level and could be reached by raising, preferably where the pegrnatite 
is 9 inches thick. 


The Field Examiners recommended that three more drift 
rounds be pulled and if the pggmatite is still small, a telephone 
request be made for an amendment to allow raising. 


A 'section through the inclined and vertical shafts is 
attached, as requested. 


Inspected: January 6 l95


S. A. Feitler, Mining Engineer 
Bureau o Mines 


F. G. Lesure, Geologist

Geological Survey
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FOR GOVERNMENT USE ONLY FOR OPERATOR'S USE 


ITEMS OF COSTS


UNITED STATES	 Budget Bureau No. 42-R1036.5 


DEPARTMENT OF THE INTERIOR 
/	 DEFENSE MINERALS EXPLORATION ADMINISTRATIOPAID ON VOUCHES & 


PA YMENTS K 
/ 1 OPERATOR'S MONTHLY REPORT AND VOUCHER 	 33 


Mon	 -	 4-------1957 Docket No. DMEA	 Contract No- ---- -
OperatoI-------------Minerals ------------


Address c/o $e* L. Phi]lip. prucs Piue, 1iorth Carolina 
Contract Amount, $----- -4,LZ8-tOO	 Government Participation:	 Amount, $----- -3,] 56.00 


Monthly	 Totals Previously 
Total	 Reported 


---i6o.00


?.00



40.00



14fl.00 


--------------------
U60.0O  


------------------------------------------$90.00 


---------------------------------40.00 


_______________-----------------------2C48.O0 J,9 O ----
rect and just nd that payment 


Paul Rukin 


(1) Independent
Contracts: 


Short Form 
Drilling 
Bulldozing--------------------------
Crosscutting 


4Orifting----------
---------------------


(2) Labor and Supervision: 
Labor--------------------------------
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------


(5) Initial Rehabilitation and Repairs. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes----------------------
Liability Insurance 


(8) Contingencies (specify): 


TOTALS-------------------------------


I écrtify that the above bill is cor 
been received. 
Date 3.3.8----------*Payee


Totals To Date	 Approved	 Approved Totals	 Approved Totals 
Monthly Total Previously Reported 	 To Date 


78.00 


_____ ---------40.00-----


therefor has not Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amou 


Per	 Title	 - ______	


Signatur Z2'-----222&c...  
_________-	 (Authorized Certifying Offi r
.-*' NOTE.—TitIe 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a willfully 
fai.e statement or representation to any department or agency of the United States as to any matter within Its 	 1 4 ioa JurisdictIon.	 Date---------tt!O Vou. No. 


(Instructions on reverse) 	 (See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration ', 


Signature


under Contract No.4	 aècoidance with, the terms of the contract.	 r I "LI	 LIIl'1CCj1	 'J/41\ b	 198 
Date ------------------------------


APPROVAL ux DMEA EXECTJTIVE,QFFICER OR ALTERNATE: 	
EXECUTIVE OFFICER	 •J44 


Signature	 ,( t-j	 -	 Titlk.E ----- jQ.N.v------ - Date -----------------------


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists"qf. three parts as follows: 


(a) Form MF-104—Operator 's Monthly Re port and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A--Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays. 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to .be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supei'vision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes,, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be, reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the' 
other 'seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If. the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 


,,make'an audit of the Operator's books and records of account, 
'the Operator need not support his monthly voucher with 
original or certified documents except in cases of eqiipment 
purchases whose individual costs exceed' $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for rMmbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately, 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







I 
Jrm MF-104A 


(April 1962)
Budget Bureau No. 42-R1151.2 O	 \ç	 0 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 195! --	 Docket No. DMEA 
0 to' N	 P*u1thaskin pera	


L.	 Ui'a, Spruce Pñe, U.0 


OPERATION
	


UNIT 


Drifting---------------------------------
Crpssouttlng.._--------------------'. 	 - - - - 
Raising... 
Shafts-----------------------------------ft••


 Winzes 
Drilling: Core--------


Churn.. 
Auger.............................. 


Stripping......................................... 
Trenching 
Test Pita---------
Rjads and Traila...._...................... 


TOTAL DISTRIBUTED Cosr& .JI..33Q..QQJ---------------II------ 225S)OQ


Contract No. Id.EU3O 
Minerals -----------------------


AUTHORIZED BY CONTRACT 
UnT. CosTs __________________ 


TO DATE
'(mite	 Unit Costs 


80......	 4OO----------


--------20......


TOTAL COSTS 
AUTEORIZED BY 


COSTS Pats 
MoN


UNITS Pats 
MONTE CoSTS To DATE UNITS TO 


DATE 


x3601Qo---40---------


89O.00--------


Operating Equipment Purchased... ------------------------
Initial Rehabilitation and	 pairs-------


JJ-----------------------------------
New Buildings, Improvements, etc.LII------------------------------------
1ov&xp1ad.rgathi4a----------------------------------


TOTAL CosTs------------------------- 11.1360.00--------------------2848.00  


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and REMARES. 


complete to the jieat of their knowledge and belief.	 - 


Date---------1s3se58 --------Operator--------


Per ..i " --------------Titlo-------------------Pwther 


NOTE.—Tltle 18, U. S. Code (Crime.), ectlon 1001. makes It a criminal offense to make a wiflfafly 
false statement or reresentatlon to any desrtment or agcncy of the United State. as to any matter within 
Itejurlsdlctlon.


Instrnctlons on reverse) 


(For Government use only)


MINl	 EiJEER 


U. S. BUREAU OF MINES 







S	 S 


INSTRUCTIONS 


Preparation of Form MF-104A---Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, forthose unusual phases which myneed to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by tle Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehahi1ittion and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs.may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehahilita-
tión and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 


• several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 


• • disproportionate unit costs.	 •
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OFFICIAL FILE CtIPY 


FIiTi


JAN 23,19a. 
Mr. iobert A. Laurence 
Iaocutive )fficer, 
yield ream, aegion V 
Ro 3, ?ost Orf ice Bldg. 
.KnoiUe 2, Tennessee


1e: Docket 'to. D)Es.474l4ica 
Pui S. !uskins, et al. 
Big ide 1tca Mine 
Mitchell Counts, forth Carolina 
Conxct o. Ithll30 


Doar Mr o	 rnc€ 


	


In this cae WO. consiez' it neceax'y,	 have 
prepared and enclost the original and four copiea of Amendment 
No. 1 whiob hay, been signed y the Administrator for the Gorern-
aent • Two extra copies are encloea ror tho use of the 1ie1d 
ksm. If the amendment meets with your approval,present it to 
the Operators for approval and sratures. it ai part of this 
•ameaent does not have eibex' your approval or that. the 
)peratore and cannot cc amended within your delegated authority, 


• then the original and aU copiea are to be..returned to this 
office, together with the proposed changeS for consideration. 


After e:eáution of the amendment, the copies are to 
• be distributed in the usual memer. 


Sincerely yours, 


•	 ..•	 . .	 George 0. Seffri4	 •••. 


Approved:	
, Op. ing Ccnuitte<-) 


D McMahou WCAnderson:gad ]./21/5 


Naber, Bureau of *nes	 .	 Copy to: Adrnr. R. .File, 


Thor U. iiisgaard	 .	
Operating Committee. 


I	 . .	
Mr Kiilsgaard 5222 


14*ber eIóicá1 Sr	 .	 Mr. Dietrich, 061. 


Erzeloeures 7	
( f,(	


1;iC&• 


o	 . •-•	


..j, w.__4&'# 
4Z	 £4,o4D2e -, 


IC&4di.f
.	 • . •	 B623 
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UNITED STATES 


DEPARTMENT OF THE INTEFR 


DEFENSE MINERALS EXPLORATION ADMINISTRI 


ROOM 1 POST OFHC LO 
K1JOXVLL 2D 


January 9, 1958 


Operating Conmdttee, DA, Washington 


Nemoranduiu 


To: 


$TOF
	


.


	


. 


From:	 Field Team, DMEA, Region V, Knoxville, Tennessee 


Subject: Docket No, DEA41.714l, Contract No. Idm-EU30 (Mica) 
Paul S. Huskins, et. al. 
Big Ridge Mica Nine, Mitchell County, North Carolina 


Reference is made to your letter of January 6: 


The crux of this situation is how much latitude is given 
to the word "rehabilitate". Webster s New Collegiate Dictionary 
defines it thus, "1. To restore to a former capacity; reinstate." 
It is our opinion that Mr. Huskins, et al. have restored (and, 
in fact, exceeded) the former capacity of the inclined shaft. The 
contract does not state how this rehabilitation shall be accom-
plished, it merely says, "Rehabilitate the existing inclined shaft 
a distance of not more than 32 feet." and "From the bottom of the 
rehabilitated shaft, sink a two-compartment inclined shaft a dis-
tance of not more than 20 feet." These provisions have been com-
plied with, which is why we approved the Operator V s November voucher. 


When Mr. Feitler and Mr. Bergman inspected the project on 
November 13, the Operator had already completed the vertical portion 
and sunk nine feet of new inclined shaft. As the new incliid shaft 
was on the taet and in compliance with the contract, they accepted 
the rehabilitation and we supported this action, It is to the 
Government s advantage, because it provides better access than th 
old incline did. It cost the Operator more than the l5 per foot 
authorized by the contract, which is why the field examiners origi-
nally recommended the cheaper method. But if the Operator, at his 
own expense, prefers to do the more expensive job, we see no reason 
why it should not be accepted as meeting the terms of the contract. 


A somewhat comparable situation would arise where an 
Operator, for reasons of his own, decides to sink a a-compartment 
shaft where the contract specifies a 2-compartment shaft. We would







2	 .	 S 


approve payment of the amount specified in the contract, without 
requesting an amendment to account for the extra work done at the 
Operator's own expense. 


The November 13 interim report stated that the vertical 
shaft intersected the bottom of the old inclined shaft. ,s the 
contract map plainly shows the location of the bottom, both in plan 
and section, we did not think it necessary to prepare a new map and' 
section showing the location of the, vertical portion of the shaft. 
However, when fr. Feitler and Ni'. Lesure prepare the interim report 
on this week's inspection, we will ask them to include such a section. 


If you still consider an amendment neceâsary, we hope the 
above discussion provides adequate justification. 


obert .A. Laurence 
Executive Officer 


2. 
Burea of ILis







/4	


.


January 13, 1958 


Mr. Robert A1 Laurence telephoning Mr. Lawrence G. Houk 


	


•	 Docket No. DMEA-4741--Mica 
Paul S. Huskins, et al 
Big Ridge Mica Mine 
Mitchell County, North Carolina 
Contract No. Idin-E1130 


Mr. Robert A. Laurence, Executive Officer, DMEA 
Field Team, Region V, 'called on the Big Ridge Mica Mine,. DMEA-
4741.


They have drifted 59 feet from, the bottom of the. 
shaft and have 21 feet to go. The peginatite on this level 
has been from 3' to 4" in thickness except for a 3 foot length 
14 feet back from the face in which the peginatite was 9" wide. 
The Operators have requested changing the 21 feet , of drifting 
at $34.00 per foot 'to 25* feet of raising at $28.00 per foot. 
Advised Mr. Laurence that I would discuss the matter and call 
him back.


I	 / 
d ,e	 ?	 ,•., d	 // 


,	 '	 ,	 .
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JAN6'1 


tt4EAFor7	 o 
(126)


Rbrt A. Luweiico 
S1cutive 0fcei, .à 
Fiold	 , Rcgio!1 
ROQX 13, Pct Offico 1dg. 
1noxvii1e	 ezmscee


o: toket To. MA-47414ica 
i'aul S.	 et al. 
lig Udgc rica ine-
itcboll Cowt	 ortb CaDóUna 


Dear M. laurence:	 /V0I. 


Rofoz'cce it	 do to the Into	 eport of 1oveiber 13, 
•	 195'?, by ora. Foitler	 pravin 32 feat of



vertical &ft in lieu of roh ilitation of th old ihatt ai 
to tb ovoiaber vouchor an the Cperator' Tcenbor Proerees 


pQt, uhich Qrc not in aroent. 


It ie not tithin the Field 1ea&a do1egate authority 
•	 to chano the contract provision. It il1 be ncocsarj for you 


•	 to rcpare a justification for an e1ment to the contract. 
•	 7r. Thskin cbou].d file a corret !oveiber ai'rative report. In 


ibe zaantfre we 'will prepare an aiiiendizent to the contract ar 
fczward it trben cnp1eted. 


It would be helpful to kn the location of the &haft 
ath to have the wordg outline on goological sectiona in the 
future.


tncorely yoiir, 


GeoTge C0 Seifridge 


Approved:	 Chairman, Operating Càittes 


P0 Yope 


Member, Bureau of 11ine 


Thor fl iilgaard 


4, Geoiogia1 &irv,7 


WCAnderson.:gad 1/2/58 
Copy to: Admr. R. File	 •• 


•	 Operating (oxmnittee 
•	 Mr. Kiilsgaard, 5222 


•	 Mr. Dietrich, 3061 
Mr.Houk	 •
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INTERIM REPORT 	 I	 ? Lio

f& 


DMEA-4741, Idm-Ell30 (mica) BIG RIDGE PROSPECT 	 I	 I 
Operators: Paul S. Huskins, et al. Box 68, Bakersville, forth C roiinaI 


Location : 0.9 air miles N76 of Wing, Mitche)i County, 
•	 gravel and dirt road, 0.6 mile northwest from. Snow C é.ek ___ 


•	 road at Sherril Huskin's residence. 


The shaft was deepened 3 feet for a. total depth of 52 feet. 


This includes 32 feet of vertical shaft in lieu of rehabilitating the old 


winding incline and 20 feet of additional shaft as provided in the contract. 


From the bottom of the shaft, 11 feet of drift has been driven S52CvI. 


• 	 The pegrnat.ite being followed is 4-inches wide in the face. It 



contains quartz, plagioo3ase and plentiful scrap size books of muscovite. 


Drifting will continue to eqlore for rolls similar to that 


in the shaft.	 •	 . 


Mr. V. J. Lynch, Mining Engineer, USBM accompanied the 


Examiners on the field inspection.	 • 


December 1O. 1957.


S.' A. Feitler, Mining Engineer 
Bureau of Mines 


S • C. Bernan, Geologist 
Geological Survey 


zm







Monthly	 Totals Previously 
Total	 Reported


Totals To Date	 Approved 
Monthly Total


Approved Totals 	 Approved Totals 
Previously Reported	 To Date 


4 __.c0......................... 
78,00 


FOrn1MF1O4(ReV.)	
'	


UNITED STATES	 Budget reau No. 42-R1036,5 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN I STRATIOI 'AID ON VOUCHER & SCHDU 


OPERATOR'S MONTHLY REPORT AND VO1rCENTS K. 29 


Month of	 195	 Docket No. DMEA	 Contract No. 2dm.'$ 1130 
Operator's Name	 Paul	 Minerals 


Address C[o Sem	 Pidi	 - 
Contract Amount, 	 4,20B-00	 Government Participation: 5Z % 	 Amount, 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS	 - 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing............................ 
Crosscutting 


a' ZS"S1iatt---
(2) Laborand Supervision: 


Labor................................ 
Supervision 
Technical Services................ 


(3) Operating Mat'ls. and Supplies: 
Timber.............................. 
Explosives.......................... 
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental-------------------------------
Purchase----------------------------
Depreciation-----------------------3) Initial Rehabilitation and Repaira. 


(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis.......... 
Payroll Taxes...................... 
Liability Insurance............... 


Povdr&ibp--


(8) Contingencies (specify): 


TOTALS...............................


11111g90-.00 ---


40.QQ
	 40.00 


I certify that the above bill is correct and just 4and that payment therefor has not 	 Pursuant to authority vested in me, I certify been received.	 that this account is correct and proper for pay-
Date ------1Z.I2 S '7 *Payee	 rnent in the amt-of—..	


/ 


Per..i.L Ja.se .*.e.w Title 
'When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which be signs, must appear. For example: "John 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signatur 
—* NOTE.—Tltie 18, U. S. Code (Crimes). sectIon 1001. makes Ii a criminal offense to make a willfully	 (Authorized Certifying Officer) 

fal'e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.	 Date ----- - LL..L15.7 You. No. 


(Instructions on reverse) 	 (See other side)







- ______ 


(For Government v only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Elploration. Ad , inistration	 •ec uder C tract	 rythe terms of the contract. 


Signature------------------------------Title U..	 Date D..E..C..4------1951 
APPROVA y MEA EXECUTIVE OFFICER OR ALTERNATE: EXECUTIVE OFFICER 


DMEA FIELD TEAM	 C 4 i95 
Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report' and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 '(Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures duethe Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other svén categories., 


The original of' Form MF-104 when submitted for reim-
bursable expenses ihcurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If. the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of th&Operator's books and recqr,ds of account, 
the Operator need not suppor1 hiS monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due.' "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in.


O 872893
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE M INERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-R1151 
Approval expires 0-30-53. 


Month of J?PY !?!!. 1957---- --Docket No. DMEA 4141 
Operator's Name-- --- -


Address a/c 3am -L, 


UNIT II 
COSTS Pms ' UNITS THIS II 


MONTE I MONTE II Coars TO DATE	
UNITS TO 


DATE


Contract No. Idal.-A130 
Minerals--------------- !L..cs 	 - 


AuTEoBlzxI BY CONTRACT 
UNIT COSTS ___________________________ 


TO DATE
Units	 Unit Costs 


OPERATION 


Drifting 
Crosscutting........ 
Raising.._ 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails..


.9Qt0Q------ -


8.90.00---- - ----- 440---------20 440 


TOTAL COSTS 
AUTHORIZED BY TOTAL DISTRIBUTED COSTS------II.-8.0O----I 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs---------4.00-----------------------.480400 
New Buildings, Improvements, etc--------?&QO---------------------------------------------------------------------


_____	 ..-40.00_ ------------------- .40.00------ -


	


ToTAI COSTS	 1488.00 
The undersigned company, and theofficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the Jest of their knowledge aüd belief. 


Date	 257	 -Operator---------PaUl -flUIUn$ 


	


Per fl "t1	 Title-------------------


NOTE.—TftIe 18. U. S. Code (Crimes). section 1001, makes It a criminal offense to make a wfllftlIy 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


•	 (For Government use only) 


. . ll URAL. O 


•q7 


REMARKS:







.	 •' 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost an4 Progress Repozt.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank ,lines; however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total. Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month; Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Qperating Equipment', t"Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close d of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. . A space for remarkshas been provided, for 
the use of the Operator to call attention to any unusual circumstancs causing excessive or 
disproportionate unit costs.	 .	 .


GPO 83.38475
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INTERIM REPORT 


• 


Operator: Paul S. Huskins, et al. Box 6, Bakersville, N. C. 


Location: 0.9 air mileè N 76°W of Wing, Mitchell COUfltY D N. C. By 
•	 gravel nd dirt road, 0.6 mile northwest from Sno! 


Creek road at Sherril Huskin's reaidence. 


The shaft was sunk 9 ft during the interim, for a 


total of 49 feet with the lowest 10 ft inclined steeply to the 


southwest, New shaft is 17 feet, 


Near the shaft'bottom, the plunging lens has died out 


leaving the tabular pegmatite body striking nearly EW and dipping 


45° to 60° SE.	 at the west side of the 


shaft and 12 inches wide at the east side. 


During the interim, abOut .100 lbs of mediocre mica was 


recovered.


The toolhouse, powder magazine and cap magasine have 


been completed. 


The Operator will sink the 3 ft remaining under the 


contract and drift southwest along the structure. 


Inspected: nov. 26, 1957


S. A. Feit1er Mining Engineer 
Bureau of Mines 


R. A. Laurence, Geologist 
Geological Survey







•	 . 


V 
INTERIM REPORT 


Operator:
/ 


Location:


DMEA-4741, Idin .-Ell3O(mica) BIG RIDGE PROS I 
Paul S. Huskins, et al. Box 6, Bakersvi 


0.9 air miles N 76°W of Wing, Mitchell Co' ty, . . 
gravel and dirt road, 0.6 mile northwe 
Creek road at Sherril Huskins reaidenc 


Work was started on this contract October*57zLJ 


At. the time of the examination anew vertical shaft had ? 
been sunk 32 feet, intersecting the bottom of the.old crooked 
inclined shaft. This was accepted as rehabilitating 32 feet of 
shaft and sinking ft of new shaft. Total depth is 40 feet. 


The Operator explained that he 'considered well spent 
the extra money it cost. 


Ease of hoisting and maintaining this shaft which is 
vertical to near the bottom makes it an improvement over the old shaft reconditioned. 


The a	 of new shaft exposes pegmatite striking N75°E

and dipping 4 to 60 °SE. Pegmatite is 12 inches thick in the 
northeast wall of the hsaft and 30 inches wide in the southwest. 
It contains plagioclase, quartz, and mucovite. 	 / 


About 300 lbs of mica up to 6 x x 1 1/2 inches thick were recovered in the a 	 of. new work. The mica is o good 
quality, although some flat "A", mineral staining, and cracks were 
noted.


Sinking will be continued on the vein for 12 ft. after 
which a drift will be driven along the vein to the southwest. 


The Operator was advised to cut the frayed end of the 
hoisting rope, apply the clamps properly, use a xka safety hook, 
and provide a ladder to the shaft bottom from the end of the manway. 


In	 ted: Nov . j3 p.


Stanley A. Feitler, Mining Engineer 
Bureau of Mines 


S. C. Bergman, Geologist z	 Geological Survey
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 1AI1 QFj$ BLDG. 
KNOXVILLE 2, TENN. 


October 28 1957


Memorandum


Operating Committees DMEA Washington 


Acting Executive Officer s, DMEA Region V 


Signed Contract - Idm-E113O, DA474lmica0 
Paul S. Huskins, et al. Box 6 	 Bakereville, N.C. 
Big Ridge Prospect s, Mitchell County, N.00 


Transmitted is the original and Audit copy 


of the subject contract properly signed by all the partners. 


The usual distribution of the other copies has 


been made,







OFFICIAL FILE COPY 


•	 ejnomeCo tI1EA Form 7 
(l2..6)


OCT 17 957 


fr. obert A. Iaureee 
Ezecutve Officer, DNEA 
Fie],d Tewn, Itegión V 
Room 3.3, Post Offlce a3.dg 
Knocvil3.e 2, Tennessee


R3 


Dear Mt'. Laurønce:


I, __ 


Docket Io. 
Paul S. Etzekins, et al. 
Bjg Ijdgó 4ica Nine 
24itcbell County, North Carolina 


nelosodare the original and tour copies of a revised 
proposed shoxt. form contract signed by the Acministrator fox 
the Goverrunent. It consists of the form, Annex 1 (3. page), 
Exhibit A (2 pages), and one map. Also enclosed are two extra 
copies of Azthex Z, exhibit A, and the map for Fie14 Team use. 


If the 'oposed contract meets iitb. your approval, 
present it to the applicant for execution. Please explain to 
the applicant that the contract is a firm commitment to co 
plate the work outlined at the agreed cost. Copies of the 
ecacuted contract axe to be datributed in the usual manner. 


if any part of this proposed contract does not have 
either your apprcal or that of the Applicant and cannot be 


or$ed within your delegated authority, then the orLginal and 
all copies of the contract and the two extra copies of Annex I, 
Ehibit A and the map are to be returned to this office, together 
with the. proposed changes for consideration. 


Sincerely yours, 
Approved z 


Frank I•	 George C. Se1fridg 
Mmber, Bureau otMizi


Chairman, Operating Ccezdttee _) 
or H. Kiilsgaard 


mbar, Geological Sixrvy 


inc1osures 7 
WCAndersongad 10/16/57 
Copy to: Adirir. R. File 


Operating Committee 
Mr. Kiilsgaard, 5222 
Mr. Dietrich, 3061 
Mr. Houk


8623







IV1emorandu1n"


.	 4 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


ROOM 13 POST OFFC tLD 
KNOXVILLL. 2 


October L 197 


To:	 Operating Committee, DMEA, Washington, D. C. 


From:	 Field Team, DMEA, Region V, Knoxvifle, Tennessee 


Subject: Docket N. DNEAL7ii1 Mica 
Paul S. Huskins, et al. 
Big Ridge Mica Mine, Mitchell County, North Carolina 


Reference is made to your letter of October 1. 


We have contacted the applicants and they are iilling 


to accept a contract as outlined in Items 1 and 2 of your letter. 


Therefore, we recommend that you prepare such a contract. 


Robert A. Laurence 
Executive Officer 


Member,	 eau of Mines







OFFICIAL FILE COPY 
1}!F1A Form 7 
(l26)


C 


M. aobert A. laurence 
cutive Officer, D!A 


Iield Tean, Region V 
Room 13, Post Office Bldg. 
triozviUe 2, l'ennessee	 Re 


Dear Mr. laurence:
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Docket No. DN4L'47hl 
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Reference is rnade to your meuorandum to the Operating 
Cosmittee of September 20, 1957, returning the unsigned contract 
with enclosed letter fron . Saa L. Phillips, giving his reasons. 
f not wishing to sign tbe contract. 


(1) 
Ure prepared to recme taiozbl&action along 


the following lines: 


/1. Stage I. Enlarge and. tiiber (rehabilitation) 
32 feet of existing incline at *15. 00 per 
foot. (W. Phillips makes no objection to 
this figure.) Str,k.20 feetof shaft at e44.50 
per foot,. based upon advance of 1.6 feet per 
shift. 


2. Stage ii. Drive 80 feet of drift in the 
pegmatite at 34.00 per foot, based upon two 
feet per shift øf advance. 


It would be appreciated. it the draftsmen would put 
stops outlines on the geologic sections and geology on the stops 
outlinos and that projections in the plan of the vein be made so 
as to read facing NOrth. 


ou may eontact the Applicants and get their reaction 
to the above siggested costs. Please chock with the Spruce Pine 
Depot and determine .t additional sales have been made fron this 
property. 


0'	
Approved:


D0 


M€ mbàr, Bureau of 1I 
'WilliS 


Meiber, Geologic


Sincerely yours, 


G r e C Se1fri4 eo g	 (rt) J)



Chairman, Operating C6ittes 


P.S. (i)in keeping with your memorandum of September 12, 1957,

pointing out the need for horizontal exploration.


8623 







To: Operating Committee, DMEA Washington 


DMEA Field Team, Region V Knoxville, Tenn. 


Memo randum 


From:


I 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


•	 gLOG.

PNO(VILLE 2, TENN. 


September 20, 1957 


©t	 G4WY 


cJS	 28 1957


Subject: Proposed DMEA Contract DMEA .-4741 (mica) 
Paul Huskins, et al, Bakersville, N.C. 
Big Ridge Mine, Mitchell County, N. C. 


Enclosed are all copies of the subject contract, 
returned unsigned. by the Applicant. Also enclosed are two 
copies of the Applicant's letter explaining the reasons for 
not signing the contract 


We consider this deposit to be agood bet for 
exploration, and recommend a contract along the lines of 
the original recommendations as submitted in the field 
examination report.


Robert A. Laurence 
Executive Officer, DMEA 
Region V 


Wm. A. Beck, for V. J. Lynch 
Member, Bureau of M ines 
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-Spruce Pine, worth C'rolina 
September 17, 1957 


• Mr. Robert A. Laurence, Executive Officer 
D.M.E.A., Region V 
Room 13, Post Office Building 
Knoxville, Tennessee


Re: Proposed Contract - DMFA-4741 (Mica) 
Big Ridge Prospect (Paul Huskins) 
Mitchell County, North Carolina 


Dear Mr. Laurence:


copies of the subject proposed contract, whIch we are 
peryo request, becatise we do not agree wholeheartedly with 


the terms thereof.	
/V'	 - 


The first item that we do not agree s;ith is the bulldozing in Stage I, be- s ) 
cause the hill is on at least a 400 slope and any disturbance above the 
shaft would fill the existing shaft up, also since the hill is as steep as 
it Is a bulldozed trench 5' deep wou3d not show any more pegmatite. The 
second Item that we do not wholeheartedly agree with Is the amount of money 
allotted for the sinking of the shaft and driving of the drift. It has been 
our experience that a very niintmuin of $50.00 a foot for sinking a shaft and 
$35.00 a foot for drifting would be the very least that this work could be 
done for. 


We are also of the opinion that when one has gone to a depth of some 82' 
into the ground that It would be sound mining practice to run at least 
80' of drift to ep1ore the pegmatite Instead of the 40'of drift as prcposed 
in Stage II, Item 4, of the subjec-tcontract. 


This Is the first contract that I haie ever returned, and I would appreciate 
it very much if you will give the above named recomenlations your sinoer 
con8ideratlon. Thanking you, I am


Yours very truly, 


,,o 


Sam L Fhillips 


P/i 
Enclosures
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Government's copy	 'U 


UNITED STATES OF AMERICA

DEPARTMENT OF THE INTERIOR 


\DEFENSE MINERALS EXPLORATION ADMINLSTRATJON 
EXPLORATION PROJECT CONTRACT	 (9 


(Short Form) 


DMEA No.	 Com'rnodity	 Contract No.	 County	 State

Idm–E 


Mi	 1130	 Mitchell North Carolina 


It is agreed	 between the United States of America, acting through the 

Department of the Interior, Defeise Minerals Exploration Administration, hereinafter called the "Gov-
ernment," and Paul S, Huskiia,apartnei hipoiupQaed of Pau1S.Huskins, 


whose mailing address is Route 3, Bbx 68,, BakersLvlLle, North Carolina 
hereinafter called the "Operator," as follows: 


ARTICLE 1. Authority and project.—(a) This contradt is entered into under the authority of the 
Defense Production Act of 1950, as amended. It\consists of this form (MF-200A), the attached 
Annex I (land description), Exhibit A (work and cts), and the maps and documents listed therein. 
The project work is a search for indicated or of the commodity designated above. 
The Operator shall begin the work on or before --------------------------------------------, and, subject to the 
provisions of Article 7 and Exhibit A, shall complete the 'ork within -----------------months from the date 
of the contract. 


(b) The description of the work and the fixed cost for each unit of work to be performed (per foot 
of drilling, per foot of drifting, per hour of operations, etc. ')\ are hereby agreed upon as specified in 
Exhibit A. The estimated total cost of the project work is 	 ----------- The Government will 
contribute	 percent of the fixed unit cost of the work rforrne not exceeding $r282.00--- -
in accordance with the provisions of Ar/tides 4 and 5.	 O O 


(c) The Operator shall not transfer or assign this contract or any right or obligat'lon thereunder 
without the written consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The Operator representsand undertakes that 
Annex I correctly describes the land which is the subject of this contract and the nature of the Operator's 
rights of property and possession therein (whether as owner, lessee, or otherwise), and that such right, 
title, or interest is subject only to the following claims, liens, or encumbrances: NQfl 


• (b) The Subordination Agreement of the holdr of any claim, lien, or encumbrance listed above and 
(f the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title of the 


land (lessor, seller, optionor, etc.) are attached, as fo1lows ----pe 


(c) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possess'ion thereof for the purposes of this contract, and shall devote the land and all existing im-
piovements, facilities, buildings, installations, and appuitenances to the purposes of this contract The 
Operato shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor 
permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing 


MF-200A

(Rev. April 1956)







in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's right to 
a percentage royalty on production and lien for the payment thereof. Two copies of such instrument 
shall be furnished to the Government. If the Government's rights to royalty as provided in Article 6 
have been terminated, the provisions of this paragraph (c) shall become inapplicable. 


ARTICLE 3. Performance of the work.—(a) Operator's responsibility.—The work shall be per-
formed diligently, efficiently, expertly, in a workmanlike manner, and in accordance with good mining 
standards and State regulations governing health, safety, and liability insurance covering employment. 
The Operator shall provide suitable and adequate equipment, facilities, materials, supplies, and labor 
to complete the work, as specified in Article 1 (a). 


(b) Government may inspect .—The Operator shall consult with and inform the Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
work under the contract, and also after certification of discovery or development, to inspect production 
operations and underground workings. The Operator shall provide the Government with all reason-
able means of access for such inspections. 


ARTICLE 4. Contribution by the Government.—The Government will make its contribution on 
the basis of the monthly vouchers referred to in Article 5 (b) ; but all payments by the Government are 
provisional only, subject to audit, and until the account between the Operator and the Goveuiment is 
finally audited and settled and the Operator's final report has been rendered, the GoveinmCn ma' with-
hold such sums as it sees fit but not in excess of 10 percent Of the estimated total cost of the work. To 
the extent that excesses over fixed unit costs or any excess over the estimated total cost may be neces-
sary for the performance of the work, the Operator shall incur and pay such excesses for his own account 
\T ithout contribution by the Government. The Government will not contribute to the cost of any work 
performed prior to the date of this contract. The Government may make payments for the account of 
the Operator directly to independent contractors and suppliers rather than to the Operator. 


ARTICLE 5. Reports, accounts, audits.—(a) Operator's records.—The Operator shall keep suit-
able records and accounts of the units of work performed and of any production in which the Govern-
ment may have an interest; and shall preserve those with respect to work performed for at least three 
years after final payment by the Government, and those with respect to production for at least three years 
after any obligation to pay royalties to the Government has terminated. The Government may inspect 
and audit said records and accounts abany time, either by itself or bya certified publjc accountant. The 
Comptroller General of the United States or his representative, until the expiration of said three-year 
periods, shall have access to and the right to examine all pertinent books, documents, papers, and records 
of the Operator?	 : -	 -	 ---	 - 


(b) Progress,reportsand ic/iers.--The Operator shall poyjde-the Goyernnet-w rith fiv copies f' 
monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher show-
ing a detailed statement of units of work performed during the reporting period; (2) Operator's Unit 
Cost and Progress Report 'shoivirig the various fyp es of work performed during the reporting period and 
the fixed unit costs incurred for each type of workand (3) a Narrative Report of the work performed 
diriflthe reporting per1d :including adequate ineering-geologialnapor skefches,drill holéidgs 
and locations, and assay reports on samples taken concurrently with advance in mineralized ground. 
(Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report._—Upon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report (in addi-
tion to the final progress report and voucher). This final report shall include a geological and engineering 
evaluation of the results of the work performed under the contract with an estimate of the ore reserves 
resulting from such Tork, complete assay data, adequate geological and engineering maps or sketches, 
and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.—The Operator shall provide the Government with suitable accounting and doc-
umentary evidence covering all production to which the Government's percentage royalty relates, such as 
copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or other 
disposition of production. 


___	


.	 ....







...	 . 


(e) Compliance with requirements.—If in the opinion of the Government anç&	 Otr's

reports, records, or accounts are insufficient or incomplete, or if the Operator fai'lJ make then'tI 
Government may procure the making or completion of such with suitable attactts5at 	 xpenso1

the work to which the Operator shall contribute. The Government may withhodappi)l and paym 
of any vouchers relating to insufficient or incomplete reports, records, or accountj	 " 


ARTICLE 6. Repayment by Operator.—(a) Certification.—If the Gover'n9nt considers thaa71 
discovery or development from which production may be made has resulted from\iéork, the Gfi4rn'-
ment, .at any tinë, not later than six months after the Operator has rendered a 
Article 5), may so certify in writing to the Operator. Such certification shall descri ebrdd1y-f indi-
cate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer or as surety 
if the Operator is not the producer (for example, if the Operator either transfers or fails to retain his 
interest in the land), shail pay to the Government a royalty on all minerals mined or produced from the 
land, as follows: (1) reardless of any certification of discovery or development, from the date of the 
contract until the lapse of the time within which the Government may make such certification or until 
the total net amount contribi4ed by the Government without interest is fully repaid, whichever occurs 
first; or (2) if the Government"rnakes a certification of discovery or development, for a period of ten years 
from the, date of the contract or until the total net amount contributed by the Government without inter-
est is fully repaid, whichever occurfirst. 


(c) Basis for comPutation.—Ti \Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allonces, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalei), at the y point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular\course of business, and shown as deductions on the buyer's 
settlement sheets, on account of the cost of\treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not the 
Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. 
Any costs of treatment processes, sampling, assaying, or transportation' performed or paid by the Oper-
ator or by anyone other than the buyer are not dedu'\tible in arriving at the "gross proceeds" as that 
term is here used. The term "treatment processes," a's\here used, means those processes (such as milling, 
concentrating, smelting, refining, or equivalent, but excluding fabricating or manufacturing) applied to 
the crude ore or other production after it is extracted from the ground to put it into a commercially mar-
ketable form. 


(d) Unsold production.—If any production (ore, con^entrates, metal, or equivalent) after the lapse 
of six months from the date the ore was extracted from the ground remains neither sold nor used by the 
Operator in integrated manufacturing or fabricating operations' ,(for instance, if it is stockpiled), the Gov-
ernment, at its option, as long as it so remains, may require the cOmputation and payment of its royalty on 
the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Gov-
ernment elects to require computation and payment. If. any production is used by the Operator in inte-
grated manufacturing or fabricating operations before the Government makes its election, the Govern-
ment's royalty on such production shall be computed on the value thereof in the form in which and at 
the time it is so used. "Value" as here used means what is or would be "gross income from mining oper-
ations for percentage depletion purposes in Federal income tax determination, or the market value, 
whichever is greater. 


(e) Percentages of royalty.—The percentages of the Government's royäIty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds" or "value"), not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, held, or used,kplus one-half (½) per-
cent for each additional full fifty cents ($0.50) by which such amounts exceed ' eight dollars ($8.00) 
per ton, but .not in excess of five (5) percent of such amounts. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would 1e one and one-half 
(1½) percent; on an amount of ten dollars ($ 10 .00) per ton, three and one-half ( 3½) percent.) 


(f) Time for computation and payment.—The Government's royalty shall be computed and paid 
currently upon each lot sold, held, or used in integrated operations, as the case may be, as above pro-
vided in this Article.







(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted 
to the Government a lien upon the land or the Operator's interest in the land and upon any production 
of minerals therefrom until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty to 
any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If 
the records of any production and sales or other disposition of production, whether the production is by 
the Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and 
his estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to; be construed as imposing any obliga-
tion on the Operator or the Operator's successor in interest to engage in any production operations. 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 7. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery and in the opinion of the Government further operations are not jus-
tified, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units'•of work not then performed, and the Operator shall be 
free of all further obligation to prosecute the work other than such as may be necessary and incidental to 
winding up, reporting, and accounting. 


(b) If in the opinion of the Government the Operator is in any manner in default under the terms of 
the contract, the Government may give the Operator written notice of such default with a specification of 
reasonable time within which the default must be cured; and if the Operator fails to cure such default as 
required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and ac-
counting. The Government may also avail itself of any other remedy the law may provide for breach 
of contract, including the right to rescind the contract and to demand repayment of all moneys con-
tributed by the Government under the contract. 


(c) The giving of any notice by the Government under the provisions of this Article 7 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
liens to secure the payment thereOf, and such rights shall be fully preserved. 


ARTICLE 8. Notices to be given by the Government may be delivered to the Operator or may be sent 
by registered mail addressed to the Operator at the mailing address stated in this contract. If mailed, 
notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 9. Officials not to benefit.-_No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its• 
general benefit. 


ARTICLE 10. Changes and added provisions. 


I	 ..	 I
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Ml	 . 
Executed in sextup1icatetheday and year first above written. 


Ti UNITED STATES OF AMERICA 


:_____________________________	 B Y 


By	 Exploration Administration 


1 , certify that I am the 
•------------------------------------------------------------------------------------secretary of the corporation named as Operator herein; 
that --------------------------------------------------------------------------------------------------, who signed this contract on behalf of the 
Operator, was then -------------------------------------------------------------------------------of said corporation; that said contract 
was duly signed for and in behalfof said corporation by authority of its governing body, and is within the 
scope of its corporate powers.


r CORPORATE 
L SEAL 


U. S. GOVERNMENT PRINTING OFFICE: 956-0-393069
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XPLORATION PROJECT CONTRACT 
PAUL S. HUSKINS 


DOCKET NO.. DMEA-4741 


EXHIBIT "A" 


Description of the Work 


tion for concentrations of strategic mica shall 
he area indicated on the map entitled "Big Ridge 
1 County, North Carolina, DMEA_ Ll7kl (mica)," 
a part hereof. The work is divided into.two 


stages. The Operator shall complete Stage I, and shall perform 
as much of the tage II work as is approved in writing and in 
advance by the aovernment. 


	


"Excavate a	 approximately 80 feJng. by 15 
feet wide by	 eet deep, a?egatgnot more than 2çubic 

yards of excavatlo a]ong the strikeTh the peginatite. 


TAE I 
1.	 Construct: 


(a) A toolhouse, minimum dimensions 7 feet by 8 feet 
by 10 feCt. 


(b) A powder storage \iagazine, minimum dimensions 14 
feet by 3 feet by 2 feet. 


(c) An exploder storage, magazine, minimum dimensions 
2 feet by l feet by 1 foot. 


The toolhouse may be unfloored; shall be made from un-
finished lumber, with protective roof covering; and shall be 
equipped with lock and key. 


The powder and exploder magazines shall be boxed on 
all sides;. shall be made from 2-inch hardwood or 3-inch softwood 
lumber; and shall be braced at the corners. No metal shall be 
exposed; and the doors shall be equipped with the equivalent of 
a 5-tumbler Jarproof lock. 


2. Rehabilitate the existing inclined shaft a distance of 
not more than 32 feet.	 . 


3 From the bottom of the rehabilitated shaft, sink a two-
compartment inclined shaft a distance of not more than	 feet. 


zO







O	 S 


Ekp].ore the pegmatite by driving from or near the bottom 
of the shaft, not more than-4+G-feet of driftsand/or cros.scuts. 


•	 cia 
The rehabilitated shaft, the extended shaft( and the 


drifts.and/or crosscuts. shall be timbered as necessáy and shall 
have minimum cross-sectional dimensions of 5 feet,'by 7 feet in 
the clear of timber. 


All work shall be performed on the' pegmatite or in as 
close proximity thereto as possible. 	 // 


The location, inclination, di±ection, and extent of 
all work are subject to the approval ô'f the Government. 


;/ 


Fixed Unit Costs 
// 


Sta I	 /•


@ 'e,bic 


Stage -	 / 


1. Construct - Toolh9üse 	 1'	 $q--eG 
Powder magazine-' 1 j	 .25.00	 /1 O 00 


Exploder magazine-' 	 15.00 


2. -Rehabilitate 32 feet of existing inclined shaft 
•	 @ $15.00/ft.	 • •	 480.00 


/	
I/t C	 •	 • 


3. Sink4G. fet of inclined shaft @ $--QO/ft. 


r ye	 feet of drifts andJor crosscuts 	 2,7ZO.Oo 


@ $3/ft .	 ________ 


/ Estimated Total Cost of Project 	 _______ 


•	 Government Parlicipation @ 75 	 ________



3,/5Ca 


7 The completed work constitutes the unit


(1
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


tQUQ	 4IcLDG. 


KNOXVILLE 2, TENN. 


September 12, 1957 


Memorandum 


To:	 Operating Committee, DMEA - Washington 


9CL	 OPY 


EP 1.6 1957 
_____ 


QLL7 C_!jO 


gi';' _4 ____ 


TiI


From:	 DMEA Field Team, Rgion V - Knoxville, Tennessee 


Subject: Proposed Contraet, DMEA-4741(mica) Paul S. Huskins, et al., 


Bakersville, North Carolina. Big Ridge Mine, Mitchell County, N.C. 


Reference is made to your letter of September 6, transmitting the subject contract. 


After reviewing the contract and discussing it with the 
Field Eaminers, and by telephone with Mr. Houk, we are forwarding it to the Applicant for signature. However, we do not 
with the reduction of the proposed drift 
best direction fqr oç1oration	 is horizontal, rather than 


the mai target consists ófThteeplyplungjng sh6óts. We do not object to the added 10 feet of shaft, though we consider it unnecessary, but it is quite probable that, in order to fully explore this deposit, it will be necessary to amend the contract and provide additional drift footage. We will 
wait until the drift ié under way before making a definite 
decision on that.


The estimates in the examination report are as realistic as the 
available data permi. Under comparable conditions in other mines of the Spruce me district, the, advance per shift, for sinking and drifting is much nearer 1,5 feet and 2O feet than 1. feet and 2.3 feet.


or DIVIEA Field Team, Region V 


S. A. Feitler for V. J. Lynch 
Member, Bureau of Mines







..


September 11, 1957 


Mr. Robert A. Laurence, Executive Officer, DMEA Field Team, 
Region V, Knoxville, Tenn., telephoned to Mr. Houk. 


Mr. Robert A. Laurence telephoned and discussed 
DMEA-4741-Mica 
Paul S. Huskins 
Big Ridge Mica Mine 
Mitchell County, North Carolina 


and the reasons for the cut in price of the sinking and the 
reduction in the amount of drifting. I explained to 
Mr. Laurence that with only 30 ft. of strike length showing 
and no bulldozing proposed we felt that the most economical 
way to determine the latérai1extent of the peginatite was to 
put in some bulldozing and if the bulldozing would not be 
effective on this deep slope that test pitting might be sub-
stituted. Our rationaleon the cut in price of the shaft 
sinking was explained to Mr. Laurence's satisfaction and I 
explained that if.after Stage I and completion of the work 
under the subjectdocketithe peginatite looked good on the 
lateral faces we would favorably consider amending the contract. 
On increasing the vertical work I explained that I felt if the 
bottom looked good in most cases we would be justified to con-
tinue our vertical work at the expense of some of the horizontal 
work.







DEFENSE MINERALS ADMINISTRATION 	 97022 


PRODUCTION EXPANSION DIVISION 


EXPLORATION LOANS 


Name of Company and Address: _______________________________________________ 


Name of Mine and Location ________________________________________________________ 


DOcket No. D.M.A. _________________ Date received by P.E.D. _________________ 


Metals or Minerals involved ________________________________________________________ 


Amount of Total Project: ______________________________________________________ 


Government participation, percent and amount ____________________________________ 


Number of subprojects in total application	 --


Type of Exploration	 Feet	 Cost per foot	 Total cost 


Preparatory & Rehabilitation ________________________________________________ 


Equipment ______________________________________________ 


Shaft sinking & winzes 	 ______________________________________________ 


Drifts and :cros$cuts .	 - 


Raises	 -	 -•	 -- -'	 - 


Diamond or churn drilling .-	 - 


Other _________________________________________________ 


Comments on Contract	 - 


Date sent to Applicant fr signature 	 - 


-Date returned to P.E.D.-	 ___________________________ 


Date sent to Legal	 -	 - 


Date signed by Administrator	 -	 -	 -- 0 


Additional remai'ks: ________________________________________________________ 


Interior—Dup1tcat1ig Sectton, Washington, D. c.	 Signed ____________________________________________
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Mr. iobcrt A. .Irnence 
Executive Officer, DMA 
field Team, Region V 
Room 13, Iost Office !3ldg. 
Knoxville 2, Tennessee 


Dear Mr. Laurence:


•1 


600 


Re: Docket o. DA.'4?414tca 
Pat1 3,. !uskinz 
Big idge Mica Mine 
Mitchell County, torth Carolina 


Lnelosed are the origin3. and four copies of a proposed 
ahort-form contract sinned by the Mrpinistratoz# for the Govern 
ment • It consists of the form, Annex I (1 page), flxhibit A 
(2 pages), arid one map. Also erxloeed are two extra copies of 
Annex I,. thibit A, and the map foX! Fe1d Team use. 


Please note that the contract has been written with 
come changes to that proposed by the Field 'Team as follows: 


1. &tage I has been added consieting of trenching. 
2. Rehabilitation Cost for the inclined sht has 


been reduced to l5.00 per foot. 
3. Length of incline has been increased from 


40 feet to 50 feet at coat of 4l. 00 per 
f 6ot. This reduced cost is based on an advance 6	 '	 of 1. feet per shift in place of 1.5 as 


H	 estimated by the zamining Engineers. 
4. Drifting has been reduced from 80 feet to 40 


feet at a cost of 3l.00 per foot. This cost 
is based on an advance of 2J feet per shift 
in place of 2.0 feet as estimated by the 


\xamiitng gineers. 


U the proposed contract meets with your approval, 
present it to the Applicant for ezecixtion. Please explain to 
the Applicant that the contract is a firm coxriznitment to complete 
the work outlined at the agreed cost. Copies of the executed 
contract are to be distributed n the usual manner. 


If any part of this pràposed contract does not have 
either your approval or that of the Applicant and cannot be 
amended within your delegated authority, then the original and 
aU copies of the contract and the two extra copies of Annex I, 
Exhibit A and the map are to be returned to this office, together 
with the proposed changes for consideration.
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Copies of memoranda dated Augnst 5 and 8, l97, 
Mr. N. E. 1elson, USG$, and Mr. W. F. Dietrich, 1JD14, re5poctively, 
relating to the project are enclosed. 


Sincerely youra,' 


George C. Seifridge 


Chairman, 'Operating Conittee" 


Approved 


.' •	 m"• 
1,mber, Bureau of Mines 


Thor a Kiilsgaard 


Member, Geological Survey 


Enclosures 7 


WCAnder son ':gad 9/5/57 
Copy to Adinr. R. File 


'Operating Committee 
Mr. Kiilsgaard, 5222 
Mr. Dietrich, 3061 
Mr. Houk 


P.S. Please insert in Article 1 of the contract the date work 
shall commence.
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I CODE

RO P'I-%LDG	 c_-


KNOXVILLE 2, TENN. 


August 20, 1957 


Memorandum1 


To:	 Operating Committee, DMEA Wasg.tek 
From:	 DMEA Field Team, Region V -Knoxville, Tennessee 
Subject: DMEA-4741 (mica) Paul S. Huskins, Bakersville, N.C. 



Big Ridge Mine, Mitchell County, N.C. 


Reference is made to your letter of August 16. 
Surface work, by bulldozing might be helpful but 


we doubt if it would be adequate to fully explore the peg-
matite, as it would give little information on the vertical 
dimensions of the body. It is the opinion of the Examiners tha the best possibility of establishing significant reserves 
of mica is to sink on the plunging structures, and then drift 
on this zone to intersect possible multiples of the zoned 
bulges which are the most favorable portions of the pegmatite. 


ThgQexposed,.j 	 .Je is. nocons4ered tobe the maintarget, ut similar, as ret unexposed, bulges 
às well as the tabular pegmatite comprie the target. 


The statement on pp 3-4 which you mention refers to 
the entire pegmatite, rather than just the bulges or other 
minor structures, if however, the tabular pegmatite has strong continuity there is an equally good chance of repetitions of the zoned bulges and offshoots. 


We would have no objection to the inclusion in the 
contract of a bulldozer trench about O feet along the strike 
(or three short cross-cutting trenches at intervals of about 25 
to 30 feet) to explore the strike-length continuity at the 
surface, but it should be followed by underground work. Surface 
work was not discussed with the Applicant, so we do not know 
whether or not he would be agreeable to such a proposal. 


If additional data on 
send you the information. It is 
in the report has been prepared 
a itional mica has been. mined. 


R. . Laurence 
Executive Officer, DMEA


mica sales are available, we will 
probable that the mica mentioned 


for sale, but we doubt if any 
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. tobert A. Laurence	 subJect: Docket No. DMA-4 
Ixecutive Officer,	 A	 Paul . fltiekina 
Field Team egion V	 Big Ridge )ltca ML 
Room 13, Post Othce l3ldg. 	 Mitchell County, 
Knoxville 2, Tennessee 


iI1 


L
Dear . Z4u1'enoe: 


Reference i. niade to the Field Team's reconznendation 
on the 3ubject application. 


It is noted that the Applicant has jwoduced and is 
producing mica from the 32 foot incline and the sass indicate 
a high return per foot of. depth atoped. As considerable musco. 
vite (20..30 of pegmatite) can be seen in place, and as the 
bulge (apophysis) that Ie baa been mining seems to constitute 
the known target, it is not believed that the proposed rorçn 
of the Field Team cn be Justified as exploratiort. 
objective of the lateral work along the )4 to 30 mob pematite, 
'tItablish its composition and continuity and to intercept 
nultiples of ai marginal fold structures that night be developed," 


more economically accompUshed by surface buUdozing Unless 
multiple targets can be ex tedGórez'nment párticipation does 
not seem warranted. Perhaps the Ezamining Engineers could enlarge 
on the statement beginning at the bottom of Page 3: "The fairly 
regular developetent of the folding suggests that the structure 
is a result of pre'peginatite stresses so that fau1y good conti-
nuity of structure can be . expected." Th this structure the bulge 
or the tabular pegmatte? 


Please determine if work continues at this mine and 
if additional settlements and sales have been made, and advise 
this office of your reaction to our suggestions. 


Sincerely ours, 
Approved: 


LGHouk:gad 8/l5/7


George C. Se1fridg 


Chairman, Op rating Courn4tte() 
Copy to: Admr. R. File 


Operating Committee 
Mr. Kiilsgáard, 5222 
Mr. Dietrich, 3061 
Mr; Houk


)lember, Bureau of Mines 


W. P. Williams 
jiember, Gèc,local Suvr 
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Spruce Pine, North 
August 12, 1957 


Mr. Lawrence G. Houk, Chief 
Nonmetallic Minerals Division 
U.S. Dept. of the Interior, D.N.E.A. 
Washington 25, D.C. 


Dear Mr. Houk:


Re: DMEA #4741 (Mica) 
Paul S. Huskins 
Big Ridge Mica Mine 
Mitchell County, North Carolina 


The fo1loiing is a list of the partners that I have in the 
above named operation: 


Ed Huskins, Rt. 3, Bakersville, N.C. 


Sam L. Phillips, Spruce Pine, N.C. 


John Phillips, Spruce Pine, N.C. 


Sincerely Yours, 


Paul S. Huskins







UNITED STATES 
DEPARTMENT OF THE INTER 


BUREAU OF MINES 
WASHINGTON 25, D. C. 


OFFCtIAL	 COPY.	 - 
DMEA 


RECE1VDAU__ 1957 
@RE ITIIAL	 ©OD 


'Vt LQ.	 •o 
4iDO ___F____ 


ugust , 1957


Memorandiun 


To:	 Nonmetallic Minerals DIvision 
Defense Minerals Exploration Administrati 


From:	 W. F. Dietrich, Chief, Branch of Ceramic and Fertilizer 
Materials 


Subject: DMEA- 11.7111 (mica) 


Applicant: Paul S. Huskins 


Name and. Location of Property: 


Date of Field Team Report:


Big Ridge Pispéct 
Mitchell County, North Carolina 


July 29, 1957 


Date Rec'd. by Br. of Ceramic and Fertilizer Materials: August 5, 1957 


Field Team Recommendation: Recommend that an exploration contract be 
granted. 


Comments:. 1. Applicant requests DMEA assistance to continue explora-
tion an a thin discontinuously zoned dike-like pegmatite, which field 
examiners state contains 20 - 30 percent good. quality strategic mica. 


2. Applicant has driven a 32 foot incline down p1ung.. of 
peglnatite with a recovery of 2.6 pounds of handcobbed block muscovite 
per cubic foot of peglnatite mined.. 


3. Applicantt s proposal of deepening incline 110 feet and 
drifting on pegmatite is reasonable and estimated costs are consistent 
with equivalent DMEA projects. 


Recommendation: I concur with the recommendation of the field team 
that DMEA assistance be granted.


W. F. Dietrich
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AUG -71957. 


Mr. Paul 8. }Iu.vkins'	 .	 .	 .	 . 
1oute 3, Box 6 
Bakersville, North CaroUna.	 .	 . . . .	 __________ 


Res Docket o. t*1A..4?4l.Mjca 
Paul 8. Huskin6. 
Big Ridge Mica Mine . 
Mitchell County, North Carolina.. 


Dear Mr, Huskins .	 ..	 •.	 •:.'	 . 


Reference is made to your application fox' explora-
tton assistance which . was suthmitted as an individual appliöant. 


The examining engineers inform us that Mr. Sam L. 
Phillips is a partner in this project. Please advise this 
office the type of partnership which you have with Mr., Pbllip. 
In the event Mr. Phillips is supplying only the equipment and 
men under a contractual arrangement, please supply the details 
of the arrangement.


Snceroly yours,' 


SIfNEO 
Lawrence G.° Hotik, Director 
Division of Nonxeta.1jc Minerals 


LGHouk:gad 8/6/57 
Copy to: Admr. R. File 


Field Teni, Region V 
Mr. Kiilsgaard, 5222 
Mr. Dietrich, 3061	 . ' .	 S 


Mr. Houk	 .
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DEPARTMENT OF. THE INTERI( 
UNITED STATES 


GEOLOGICAL SURVEY 


WASHINGTON 25, D.C. 


August 5, ].957 
Re: 1I4EA 14711.1 


Paul S. this 
Big Ridge P 
Mitchell Co 
ADDlicant' S


TO: 


Reconmiended. Estimate $5,353 .00 - Mica 


Memorandum 


To:	 L. G. Houk, Defense Minerals Exploration Administration 


From:	 N. E. Nelson, U. S. Geological Survey 


&ibject: Review of application 


The applicant requests assistance in continuing the ex-
ploration of a thin, discontinuously zoned, dike-like penatite 
containing up to 20 - 30% good quality strategic muscovite. 


The pegrnatite which is 'new' has been eIored. by a 314-. 
foot inclined shaft which appears to follow the plunge rather than 
the dip of the pegmatite. An apophysis of the main pegmatite oc-
curs in a drag fold and also is strategic mica-bearing. 


The recoimnend.ed proposed work will continue the incline and 
by drifting expl6re for repetitions of the quartz core and. the drag 
fold structure. 


I concur with the recommendation of the examiners and. Field 
Team.


( 


N. E. Nelson.







Memorandum
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UNITED STATES 
DEPARTMENT OF THE INTERI( 
DEFENSE MINERALS EXPLORATION ADMIN ISTRATI 


OO 13 POST OFFCE SLDG 
TE. 


July 29, 1957 


To:	 Operating Conmittee, DNEA, Washington, D. C0 


From:	 Field Team, DMEA., Region V, Knoxville, Tennessee 


Subject: DIL1EA.4.flj1 a Examination Report 
Paul S. Huskins, Route 3, Bakereville, L C0 
Big Ridge Prospect, Mitchell County, North Carolina 


Enclosed are the original and two copies of the above 


examination report. The Field Team agrees with the recoDmterldation 


of the examiners. 


There are also enclosed nine extra copies of the iriap. 


ence 
Executive Officer 


Member, Bureau of Nines 


Enclosures 12
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATiON ADMINISTRATION 


FIELD EXAMINATION REPORT 

REGION V 


On 


DMEA-4741, BIG RIDGE PROSPECT Mica 
Mitchell County, N. C. 


By 


S. . Bergman, Geologist 
U. S. Geological Survey 


and 


L. E. Shirley, Mining Engineer

U. S. Bureau of Mines


Revjeed by 


1A OPERATI1G COM 


June 11, 1957
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EXPLORATION PROJECT EflMINATION 


REPORT 


DMEA.-4741 (mica) BIG RIDGE PROSPECT 
Mitchell County, North Carofla 


Applicant 


Paul S. Huskins, Route #3, Box 6, Bakersvifle, N. C. 


SUMMARY 


The Applicant and Others' have excavated a 32 foot deep, 
j nçline on what is considered to be a previously unworked and 


The structure appears to be a 
thin discontinuously zoned dike-iike pegmatite with a strong 
suTiEplunging fold apophysis 1t1i'áeen the target for 
the previous work. 
and containsjpo 20 to 1OfQQj quai1ty strategic muscovite, 
The E5Eirs sawThales receipts and miôa in various stages of 
processing which indicated that about a ton of block mica had al 
ready been processed and partially sold, while about 1/2 ton of 
block reaains to be processed. The Examiners recommend DMEA 
participation in rehabilitating the existing incline, sinking 40 
feet of additional incline and drifting on the pegmatite for a 
distance of O feet.


INTRODUCTION 


Location


The prospect is located on the southwest slopes of Big 


Ridge at an elevation of approximately 2950 feet It is 0.9 air.. 


line miles N76°W of Wing, Mitchell County, North Carolina. The site 
may be reached by about 0.6 miles of gravel road and jeep trail 


northwest from the paved Snow Creek (Lilly Branch) road, and can be 


located in the eastacentral 1/9th of the Micaville, N.C. Quad. 


USGSU.STV Ed. 1934 (2O9Nw) 1:24,000, 	 / 
Examination 


on. June 11, 1957, an examination lasting about 1 1/2 hours 


was made of the subject prospect. The Examiners were accompanied 


by Messrs. Gver Griridstaff, Sam L. Phillips, and R. A. Laurence,
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Executive Officer, DA, Region V. From all appearances, the site 


must have been practically undisturbed previous to the existent 


work which is todate only several months old. A fairly good access 


road, suitable for jeep travel has been bulldozed.toand across the 


site, which is located on a moderately steep and heavily wooded slope. 


A source of single phase power is less than 1/4 mile downslope and 


water for drilling can probably be collected from t local springs 


on the hillside. At the time of examination, a straight leg and 


boompole hoisting arrangement was erected at the site, and a 1O5CFM 


compressor in position for operations (see map). 


The last section of bulldozed access road was driven a 


little east of due south obliquely up the hillslope. In the uphill 


bank of the road, and in a general west and southwest direction has 
been driven a "52° inclined shaft to a depth of 34 feet. The in 


dine more or less parallels the indicated plunge of the pegmatite, 


and is very irregular in wall configuration, varying from 3 1/2 x 6 
feet to 7 x 10 feet in crosssection. 


Competency of Qperator 


The Applicant has had little association with DMEA activIties, 
but is reportedly experienced in micaemining methods, and is a 


partner in this venture with S.L._Pil1ips, who would presumably 


supply the manpower and equipment for any contract that might 
develop. The association is suèh that a competant job can be ex-


pected in every respect.


-2-
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GEOLOGY 


A limited amount of relatively thin, but very productive 


pegmatite has been exposed in the existent incline. The structure 


is a concordant, tabular pegmatite 14. to 30 inches thick,which 


strikes N66°3©E and dips 55 to 70° southeast. It is enclosed 


in a partially weathered quartz-muscovitebiotite gneiss, the 


foliation and structure of which controls, the shape and attitude. 


of the pegmatite. Pegmatite is;developed along a p13e of differ, 


ential movement, evidenced by a strong ,dragfold iplacement on the 


hangingwall of the tabular structure. The fold is occupied by a 


lenticular shaped zoned pegmatite apophysis which reaches a maximum 
thickness of 4 feet, and p1ungabout 50 degrees southwest, The 


zoning is symmetrical with a massive quartz core about 3 feet thick 


and medium to edium-fine-grained oligoclase interstitial quartz, 
and considerable strategic muscovite, constituting 4. to 12 inch 
thick wall zones. A local thickening of the tabular struäture near 


the surface has produced the same compositional zoning as 


cribed above, with the 1 1/2 to 2 foot thick core pinching out 


where the pegmatite thins downward. The plunge of this core is 
approximately the same as that of the hangingwall structure with a 


certain uniformity of plunge described by minor structures in the 


wall of the pegmatite. The existnt work has followed the plunge of 


the tabular body plus that of the hangingwall apopyheis, The fairly 
reg1ir development of the folding suggests that the structure is







S	 . 
a result of prer'pegmatite stresses so that fairly good continuity 


of structure can be expected. Where structures develop contemporane 


ously with the introduction of pegmatite material s, they are often 


sharply asymmetrical and "sloppy', occasionally anomalous, and 


obviously not a result of normal fold .orault stresses. structures 


developed in this manner often do not have good predictable contin 


ulty. If good continuity can be established, multiples of the 


exposed fold structure should occur, which can best be explored for 


by extended drifting at depth, along the strike of the tabular 


structure. The whole structure has been slightly deformed, probably 
during the introduction of pegmatite material, and in a direction 
opposite to the gross structure (see xsection). Considerable 


muscovite was seen in plae in the pegmatite, constittiting 20 to 30% 
of the unzoned pegmatite as well as the wall zones of the zoned 


portions, The muscovite is a light brown color with a slight. 


greenish caste, and is found in books up to x 10 x 5 inches, al 
though the average is probably 4 x 6 inches or smaller. It is 


essentially flat and free from mineral intergrowths and only a very 
minor amount of flat VAfl structure, isolated reeving, and a rare 
speck of oxide intergrowth was noted. 


Mica Production Todate 


The Examiners saw considerable muscovite in various stages' 


of processing, which had been removed from this limited amount of 


incline. An initial sale of 13. pounds of trimmed material brought 


il40, and a recent sale of 4l.l lbs. of sheet has brought an
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*initial payment of 4464.6.a1though proôessing. of the sale is not 


complete. About 35.5 lbs of trimmed muscovite was seen and weighed 


which had not been sold, and another 100 lbs . of material which has 


been rifted, but not trimmed. At another location, over 1000 lbs 


of unprocessed hand cobbed block was seen by the examiners. The 


mica seen in various stages of processing represents about a ton 


of block muscovite, with another 1/2 ton yet to be processed. 


Estimating block recovery veriis measured olume of pegmatite re-


moved, indicates roughly 2.6 lbs of handcobbed block muscovite per 


cubic foot of pegmatite, which is well above ayerage of productive 


mica pegmatites in the area. 


C0NCLUSI0N AND RECOJYIMENDATIONS 


A relatively recent discovery has exposed a mica-bearing 


pegmatite of good indicated structural continuity and favorable 


mineralogical environment. The volume and quality of contained 


muscovite are well above average for the Spruce Pine area, as 


evidenced by the already considerable production from a relatively 


small volume of pegmatite. 	 that 


DMEA assistance be granted to further outline the mica potential of 


this relatively unexplored structure. A program recommended by the 


Examiners, consists of rehabilitating the existing 32 feet of incline, 


extending the incline another 40 ft along the indicated plunge of 


the structure, and driving 0 feet of drift and/or crosscut along 


the tabular part of ;the pegmatite, In order to establish its com-


position and continuity and to intercept 2iip1es Of any margiria1 


fold structures that might be deve1oped. 


-5-
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Cost Estimates (Big Ridge Mine) D1VIEA47l(mica) 


aeMbilitate 32 ft of existing. inclined shaft, including 
necessary trimming to 5' x 7' in cross section and timbering solid 
(10 thhifts). 


Labor:


1 Foreman-miner @ $1.75/hr. 
2 - Laborers @ $1.00/hr.


$140.00 
160.00 


uipment: 


Supplies:


drum gaso1ineist	 Of,v,4 
$50/Mo. 
compressor with rock-'çlrill 
air hose @ $190/Mo. I 


pump @ $40/Mo. 


Gasoline and oil 
Explosives 
Drill Steel 
Timber - 1500 b.f.. @ $65/M 
Miscellaneous


95.00 


21.00 
32.00 
1.00 
9.00 
10.00 


Liability Ins. & Social Sec.	 36.00 
Sales Tax	 5.00 


Estimated cost of rehabilitating existing 32 ft shaft.... $660.00 


Construct: 


Toolhouse	 .	 75.00 
Powder magazine	 25.00 
Exploder magazine	 15.00 115.00 


Sink 40 ft of inclined shaft 5	 x 7' om crpss-section, 
cribbe	 soliwer-&ssary and install separated partition 
and manway ((26 shafts)J . ...... 	 ... 


Labor: (	 )	 I	 c2	 sAvJr 	 .i II4 _Qj_•__ 1- Foremah-Miner @ $1.75/hr.	 3q.o	 /	 64.00> 
1 - Hoistman @ $1.50/hr.	 .	 /	 2.0 - 
1 - Laborer @ $1.00/hr.	 iL	 /	 20 .00 /22_—


Equipment (rentaj 


Air compressor @ $150/Mo.	 195.00 


-6-







S 
(equipt. cort'd) 


1 Hoist @ $50/Mo.	
> I	 (.00 


\ 1	 Drill ir/air hose @. $40/Mo. I	 ( 52,00 


\	 Sump Pump @ $40/Mo. 	 , 52 • 00	
L 


LJp, 


Supplies:


Gasoline and Oil	 0.00 
Explosives	 120.00 


•	 Drill steel	 70.00 
Timber, 2000. b.f. @ $65/M	 130.00 
&nall tools, pipe, etc.	 /	 o.00 


Sales Tax	 10.00 
Labi1ity Ins, and Social Sec.	 I 


	


Estimated cost of shaft sinking......... ....... 	 g44.09 
/' Drivefeet of drift from the shaft bottom, 


5'• x 7' in coss	 on, and timbered where 
necessary. (40 shifts	 T 


___	
__ 


(ML	
-, ), )	


I	 14V/'V 
1 — Foremaii-Miner @ $1.75/hr.	 2	 7 5Q,QQ 
1 Hoistman @	 1. 50/hr.	 [ (400.OQ	 —	 '	 114	 U 


1 'Laborer @ $1.00/hr.	 arP 2O.00	 2i1


C) Eq4prnent (rental)	 & 


1 
1


— ,A'ir	 ompressor @	 l50/Mo ,. 
(Gasoline Hoist @


0.00 


•	 1
— .50/Mo,	 a/"' 
-Sump Pump @	 4O/Mo,


00.00 
ao.00	 1&'	 ' 1 \pril1 w/airhose44o/Mo. 0.00 )	 / 1 — Airjack1eg @ $25/Mo. 50.00/ 


Supplies:	 — - (p 


Gasoline and oil 140.00 
Explosibes '	 • 220.00 
Drill steel 120.00 
Timber, 1500 b.f. @ $65/M 9.00 
Small tools, pipe, etc. 92.00 


Sales Tax 
Liability Ins,. & Soc2.Sec.


20.00	 ' 


EstimatedCostofdrift,,,.,,,.,,.,,..,,,..,,
____ 


1.I°°	 ,734.0 


Estimated Total cost of project....,,.,.i.,.,, .	 $5,353.00 
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July 2, 1957 


Mr. Houk calling Mr. R. A. Laurence, Knoxville, Tennessee 


Re: Docket No, DMEA-474l-'Mica 
Pan]. Huskins 
Big Ridge Mica Mine 
Mitchell County, North Carolina 


Mr. Laurence stated: "We are going to recommend a 
contract on that. He has a l6-1 ft. deep hole, and he has 
gotten mica - good mica - out of- that small hole." 	 -


.5	 - 
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Spruce Pine, North 
June 4, 1957 


Mr. Lawrence G. Houk, Chief 
Nonmetallic Minerals Division 
U.S. Dept. of the Interior, DOM.E.A. 
Washington 25, D.C.


Re: DMEA 4741 - Mica 
Big Ridge Mica Mine 
Mitchell County, N.C. 


Dear Mr. Lawrence: 


This will acknowledge receipt of your letter dated May 29, 
1957. 


Enclosed you will find a map and description made by a 
surveyor as requested, if this is not sufficient, please 
let me know, and I will try to furnish you with any futher 
Information you need.


Sincerely yours, 


Paul Huskins 


ri/b 
Enclosures
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Docket No, P4.4741.4ca 
Paul Husl4na 
Big Ridge "flca Mtzie 
Mitchell County., 1orth Carolina 


Re:


. 


'600 


MIY 291951 


I 'TT i'itPIEA Form 7 
(l26)


.	 Huskinø 
Route 3, Box 6 
Y3akersvllle, Iorth Carolina 


Dear X4r. Huakina: 


Your application for asistance in exploring. the subject. 
property has been reviewed by the Division of Nonmetallic Minerals 
of the Defense Lnerals Exploration Administration and has been 
referred to tir. Robert . Laurence, xecutive Officer, DNEA 'ield 
Team, Region V, Room 1.3, Iost Office Bu.ñding, Knoxville 2, Tennessee, 
for further, consideration. :d possibly a ield examination, 


We note that you are the owner of this property, .a de 
scription of uhieh as attached to your application, said description 
including six acres which was sold to Jack Huskina, We cannot plot 
the tract from the description given, since on two calle,, either the 
direction or the distance was omitted. In order to pz'oceas your appli-
catioli, it will be necessary that you furnish map of the thirteen 
acre described property, showing the boundaries of the s.x acre tract 
sold to Jack Hüakins. Alo, we need a tie..in from thC proposed D 
work to one of the corners of the property. 


The Regional Office will contact you at an early date If 
an examination is to be made, £4ny assistance you may give the 
members of the Field Team during the examination will be appreciated, 


$±ncerely yours 


,g 


Administrator 


WCAnderson:rsi 5/27/57 
Copy to: Admr. R. File 


Operating Committee 
Field Team, Region V 
Mr. Kiilsgaard, 5222 
Mr. Dietrich, 3061 
Mr. Houk


8623 







Approved: 


A. ]). McMahoxa 


Member, Bureau of Mtne 


Thor H. Kiilsgaar 


, Geological 3ine 


Enclosures 4


WCAnderson:rsi 5/27/57 
Copy to: Adinr. R. File 


Operating Committee 
Mr. Kiilsgaard, 5222 
Mr. Dietrich, 3061 
Mr. Houk
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MAY 29 #j97 


1r.. Robert Ct. laurence 
ixecutive Officer, DIA 
Field eaw, Region V 
Room 13, Post Office 
Knoxville 2, Tennessee


Re:


	


	 cket No. 'DA474lca 
Faul Uusld.ns 
Bg Ridge ioa Iaue 
Iitche1l County, Iorth Carolina 


Dear Mr. Laurence: 


ease review the subject application and arrange for 
a field eniinati.on if ou deem it necesearya 


Copies of xuemoranda dated Lay 10 and 24, j.957, by 
t. N. 1. Nelson, USG3, and Mr. W. F. Dietrich, UBI2, respectively, 
relating .to the project are enclosed.


Sincerely yours, 


George C. Self ridge 


Chairman, Operating Coimittee 


8623







/ 
Memorandum


0
UNITED STATES 


DEPARTMENT OF THE INTER! 
BUREAU OF MINES 


WASHINGTON 25, D. C. 


To:	 Nonmetallic Minerals Division 
Defense Minerals Exploration Administration 


Prom:	 W. F. Dietrich, Chief, Branch of Ceramic and Fertilizer 
Materials 


Subject: aEA- i4.7lI.l (mica) 


Applicant: Paul S. Huskins 


Name and bcation of Property: Big Ridge Mica Mine, Mitchell County 
North Carolina 


Date Application Rec td. by Br. of Ceramic & Fertilizer Materials: 5/9/57 
Coimnents:


1. Applicant has sunk a 5 x 5 foot shaft 12 feet in 
a 5 foot wide penatite. 


2. Applicant states 1 ton of crude mica has been 
recovered during shaft work, some in books 6 x 6 inches or more, 
a amfill amount of which has been processed and sold to Government 
Mica Depot at Spruce Pine, North Carolina. 


3. Exploration proposed by applicant is consistent 
with local practices and in line with unit-cost estimates for 
other WEA projects. 


Recommendation: 


It is reconnuended that the field team visit this mine when 
in that vicinity to ascertain if an exploration project is justified. 
If so, the field team and applicant should agree on a definite plan 
of exploration on a unit-cost basis. 


%T €2L 
W. F. Dietrich







IN REPLY REFER TO: 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


GEOLOGICAL SURVEY 


WASHINGTON 25. D.C. 


May 10, 1957 
Re: DNEA 4741 


Paul Huskins 
Big Ridge Mica Nine 
Mitchell County, N. C. 
4,389.4o - Mica 


Memoranduin' 


To:	 L. G. Houk, Defense Minerals Icp1orátion Adxiiinistration 


From:	 N. E. Nelson, U. S. Geological Survey 


Subject: Review of application 


The applicant requests assistance in exploring a 'new' 
pegmatite, exposed in a 5x5x12 foot shaft. About 1 ton of crude 
mica was recovered in sinking the shaft, and some mica was sold, 
how much is not stated. 


The application says the pitch (clip?) of the pegmatite 
is only 2 degrees at the bottom of the shaft. An adit is suggested 
rather than a shaft. 


Referral of the application to the Field Team is recommended. 


N. E. Nelson







•


UNITED STATES 
•	 DEPARTMENT OF THE INTERIOR 


• Defense Minerals Exploration AdministratiOn 
Washington 2, D. C, 


•	 May9,19$? 


Mi'. Patil S. Ruskina, 
Rotte 3, Box 68, 
akerarille, North Cax'olina


Subject; D	 I7)4 
Re:	 Ez1oration. Lssistane 


DearV Mx'. Huskins:	 V 


•	 Your. application for exploration assistance, dated 


•	 May I, 19$?,,	 submitted to our office at noxv1iio, Tenneseé, 



has been assigned Docket Number DA 1713]. and referred to the 
V.	 Nonnetallic Minerals DIvision	 n the Washington office.	 • 


Kindly identify all future correspondence relating to your 	 •.



application by this Docket Number. 


V 	 Sincerely yours,	 • 


Allen S, Dakan, Chief 
Operations Control and 
Statistics Division 


Copy to: 1egion V.


3571
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THI DEPOSIT IS NOT SUBJECT TO CHECK ' ______________ 
For credit S369 t3.	 Rnai OffIce Oak dge Tenn	 11 /	 ah-23-01O10 


(Name, title, and disbursing or WdentjficatiOn symbol of accountable officer)	 e sent) 
Maitltcn NationaL Bank Knoxville Tennessee 	 I depositedwith ---------------------------------------------


1 (Name and location of depositary)	 $ 


	


(Depositor will insert below his name, title, Department or Agency concerned,	 SPACE BELOW TO BE USED BY DEPOSITARY ONLY 
Winera1s Bp1oration A&dniatrtio aco	


tt theo iout 


Jureai of Mines, Dept. of Interior	 subject toçadiu7n ,4or uncollectible items inths. 


len IL Miller, Peronl Assistant 
P. 0. kIox 217	 •	 (Authorized signature) 
iNorr1s : Tenesee	 -	 - ------
L.___________________•	 •	 ( Date of credit in Treasurer s account) 


for accounts listed below. 	 SCHEDULE Nos. 
ACCOUNT SYMBOL
	


TITLE OF ACCOUNT TO BE CREDITED 	 AMOuNT 


ihXlthoi
	


Idn..RL13 Bid Bidge Mtøa Mine (oynity Payrnent. 


DEPOSITARY WILL DATE, SIGN, AND RETURN THIS TO DEPOSITOR FOR HIS RETAINED COPY	
16-59686b-1 GPO







PAL ALE cOPs

DMEA 


RECEIVEDA_18 1958 
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UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


ROOM 13 POST OFFICE BLDG 

KNOXVILLE 2, TENN 


July 21, 1958


I 


ir Sam L. l'hiUips 


Spruce Pine, North aro1iiia


Ret D4A4741 (mica) 


ig Ridge Iija: Mine 
Mithei1Cøut N, C. 
COntr*ct IdmU3Q 


Dear r8 Phillips: 


*e inspection reports of our' iie1d ?zwniners 
.indicat that 300 pounds of good quality mc* was recovered 
at the J3ig Ridge minø between November 1 and 13, l97 and 
that another 100 pounds of nzed&ocz' mica" was recovered 
between Nvezber L and 26. 


PLease sdvisG me as to what diej aitin Was !11$d 
of this xica, Lf it was sold in ny form, ro r&1ty in the 
amount of 5 ez' eut of its valtie should be paid to the 
Ooverrunent, It the mtea wa of no va'ue, please aend me a 
Statement certifying that it was of no a1ue and s1at.ing wh*t 
was done with it,


$incerely yours 


oberb A. Laurence 
EXecutive Officer, Zfl4EA 
1egioui V 


Opri,	 .2 
ynch 


Files.	 ..	 ..











S	 . 


FE8.27 1958 


Za.cttive tIO.P 
•	 x* ?ei4 T, R.gtcb	 • 	 • 


Roc	 Poet Otile. I11d*g 
cxvUi* 2, t..ee


;Pe,. r ksito.*ES"474t (Nie.). 
uøkns, t i 


!it Ridge 1spe.t 
ktitc*U C*ty, Ic'tb CoUa 
CCflt*et	 Z!)J 


De.r *. Zss 


1a i.sst.d b ir morødt of rusr Z4, Z9, e 
1et Of E.11' *n Umt of & tae1 &tt of the rofe prelset 
** be vpt. The originel *re. espt.e thorsif, tat.th.r 
vith the origl*.1 of the f1a. )44* m*1itt.6 4th r 'm'r 
OTS


U y**&	 ift^t the tnots ststed $ this Rirt of 
imv, the 'iM1 sad	 ooy	 te &sered to the rtr1. 


t*eao* ofrloer, 	 co isbasId be M*id.d to the	 s*4

1fTh*.re.ae 


t


	


	 plese. i'e*rn the orig*a*	 tee e.*s ta this 24ii 
vith u' ee.te.


S*eere]y ybrS 


(Sgne) J L Charrbers 


L. Chers, IUz'eetor 


Mmd £udt Dftisies 


tITe1b.t/vb 
'ebz11ea7 ?, 195B 


Co to: I)oekot 
4Zis R*edI1tS I'iIe • 


Hei R. I4U1OT	 .	 . 


Mr. C1unbere .


\







UNITED STATES

DEPARTMENT OF THE INTERIOF 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


ROOM 13 POST OFFICE BLDG.. 

KNOXVILLE 2 TENN


I
cVFEc 2 g537 


1	 \L 
wo&i,.JI 


February 24, 1958 


Memorandum 


To:	 Jay L. Chambers, Director Contract Administration and Audit 
Division, DNEA 


From:	 Executive Offiàer - DNEA Field Team, Region V - Knoxville, Tern-i. 


Subject: Termination of DNEA-4741, Idm-E1130(mica) Big Ridge Prospect, 
Mitchell County, North Carolina 


Work on the subject contract has been terminated by mutual 


agreement as of January 20, 1958.. 


The following units of work have been acceptably performed as 


verified by our Field Examiners: 


1 - Construction of toolhouse, powder and eqloder magazines. 


2 - Sank 32 feet of vertical shaft. 


3 - Sank 20 feet of inclined shaft. 


4 - Drifted 58 feet. 


An adequate final geological and engineering report has been 


received from the Operator.	 A report of review is requested. 


Final form MF-104 and lO4A is attached. 


Robert A. Laurence







L	 .J 


?,bruazi 24, 1958	 I 


Qp&tni 


Et. Ftsi4 THm,	 V 


$ub$cts	 ZA'474 () 
Bg 4gs P*capat MLtch43 	 N.C. 


L'i'*i4tt*4 three	 : Qt g 


Lr:oe'hsred 


o. dsisi s bng hdn. totticewti2 the rrt 


rsW is r*øve4.	 S







i60.0O--- -
890.00----


40.001 
.'-----------------78.00: 


' Forn1F-1Ot-(Rev:)'	 UNITED STATES \\P	 "	 Budget Bureau No. 42-R1036,5 (kprll 1052)	 ,	 ,--, 
DE TMNT OF THE IN' RIOR.t!1 


	


DEFENSE MINERALS EXPLORiTION , 	 UCFIER & SCHEDULE 


OPERATOR'S MONTHLY REPOR ND VOC4J s K—


Month of J*flU*! --------------, 195	 Docket No. DMEA	 Co	 t No.—E1230 
Operator's Name 


Address -.----- -cjo	 L.bi13tpa,pruce1Jne,L. 	 .------------------------
Contract Amount, s4,2Q.0O	 Government Participation: 75..	 Amount,	 ,156.00-------------


Approved

Monthl y Total 


FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved Totals 	 Approved Totals 
Previously Reported	 To Date 


ITEMS OF COSTS


(1) Independenti Contracts: 
Short Form 


Drilling: 
Bulldozing---------------------------
Crosscutting........................ 


18Driftin g 4)4.O0,----------
_ -----


(2) Labor and Supervision: 
Labor--------------------------------
Supervision 
Technical Services----------------


(3) Operating Mat'ls. and Supplies: 
Timber------------------------------
Explosives 
Pipe----------------------------------
Track 


(4) Operating Equipment: 
Rental 
Purchase---------------------------


-----------


(6) New Bldgs., Improvements, etc.,.. 
(7) Miscellaneous: 


Repairs to Equipment 
Samjling and Analysis„,,,,,,,, 
Payroll Taxes„,,,,,,,,,,,,,,,,,,,, 
Liability Insurance............... 


dr&iod-age. - 


(8) Contingencies (specify):' 


TOTALS--------------------------------


40,00---- 	 40.00 ---------------------


ill” 3460.00	 a	 d	 00 


• I certify that the above bill is correct and just 4and that payment therefor has not 
been received. 
Date -----------	 Payee 


Per Title	 ------.......................... 
, Whe,t a voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which be signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may-be. 


........4.' NOTE.—Tltle 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction. 


•	 (Instructions on reverse) 


-"	
/	 / -


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount of 


Signature 


DatJAR -Qi98 Vou. No. 14,.2 
(See other side)







L	


r"t 


(Fo, Govsntment vss only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Atpayon r	 ct under Contract No	 zhil the terms of the Jtjc4	 1958 ,,.((	 F MINES	 lvi 
Signature	 -	 Titl!	 ------------- Date 


APPROVAL	 MEA Exn lyE Or CER OR ALTERNATE: 	 EXECUTIVE OFFICER 


DMEA FIELD TEAM	 M/3R 4	 1958 
Signatur-- ---itle	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 	 - 


(a) Form MF-104—Operator 's Monthly Repoit and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-1 04—Operator 's Monthly Report 
and Voucher.—Al1 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6. (a) of Form MF-200 (Revised February 1952),. 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supeivision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project, other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under" Purchase". The amount of 
expenditures due the Operator to reimbure him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion '.-


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7).'. The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen âosts not included in the. 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the • Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's 'books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported.	 - 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals , Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







Unit Costs 


Us This 
MONTE CosTs To DATa


UNITS o 
DATa


UNIT Coers 
TO DATa


_______ 


'Units 


18 1972.00 58 34.00 $0 


0........ 20...... 44.50 


ToTAL COSTS 
AUTBORIZZD BY IL00..... 


Operating Equipment 


New Buildings, Improvements, eto.......... 


TOTAL CosTs..........


hQQ.................................................... 
.... 


--.... .40.00 
OQ0.............................................. 


•	 UNITED STATES 


	


•	 DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATIbK 


	


•	 - 


OPERATOR'S UNIT COST AND PROGRESS RI 


Month of- ----!y 195	 Docket No. DMEA 4743 


	


Operator's Name	 1Ip!4e 
Address Q/Q$	 9$J.8?rUqL'LnJ...&C


-B,udget\irau No. 42-R1151.2 


r-


' 


Lj


U30 
Minerals-----------------------


AnRom2rn fly 
OPERATION	 UNIT	 COSTS Tuis 


Moim 


Drifting---------------------------------- 	 612.0O 
Crosacuttlng.._ 
Raising.. ............................................. 
Shafts-----------------------------------
Winzes 
Drilling: Core............................................ 


Churn................................................. 
Auger................................................... 


Stripping............................................................ 
Trenching 
Test Pits---------
Roads and Trail&_.... 


TOTAL DISTRIBUTED Cowrs------


The undersigned company, and the'official executing this certification on its 
behalf, hereby certify that the information conk.ained in this report is correct and 
complete to the Jest of their knowledge and belief.


REMARKS:_................................................ 


Date	 Operator	 .............................. 


Per----------------------Titlo-------------Partn-


NOTE.—Tltte 18. U. S. Code (Crimes), section 1001, makes It a criminal offense to make a wfllfDfly 
false statement or representation to any department or agcncy of the United States as to any matter within II. jurisdiction.


(Instructions on reverse) 


(For Government use only)


MININO	 3IN 
U. S. BUREAU OF MINES 







.,


	


'--'I..


'S 


INSTRUCTIONS 


/ Preparation of Form MF-1O4A—Qped.tor's 'Unit cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary' to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more importan t 
phases of operation on which permanent information is desired have been çutlined in the 
form. There are blank lines, however, for those unusual phases which may riced to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
mént Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doub,tless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To 'Date". 


In preparing Form MF-104A,. it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineeririg costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported ac'tive for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days pf labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of .DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 .


F..


GPO e72894











1360-.00-----------------------
890.00-- - ----- - --------------


40.O0 ...................... 
78.00-----------------------


40.00 -----------------------


--1-36G.00	
890,00----- -


40o00----- -


Form MF-)4(Rea-.)	 UNITED 1TES	 Budget Bureau No. 42-R1036.5 (Apri1l952)
D RTMENT OF Ti-IE INTERIOR 


-.	 -=-.	 DEFENSE MINERALS E(PORATION ADMINISTRATIc?ID ON VOUCHER & SCHDU 


OPERATOR'S MONTHLY REPORT AND VóJiiNTS K 
.'	 I 


't1, f	 , 1951W	 Docket No. DMEA ---- -474].	 Contract No----- - E1i3O 
OeNt(VYau1-------------------------------------------------------Minerals ------------l4ica ........... 


NJ	 c/Q,mip8sp gthcarQ1ina -
ContrAiount,	 Government Participation: .15%	 Añiount, $----- -3,156,0g. 


Approved

Monthl y Total 


FOR OPERATOR'S USE 


Monthly	 Totals Previously 	 Totals To Date 
Total	 Reported


FOR GOVERNMENT USE ONLY 


Approved Totals 	 Approved Totals 
Previously Reported	 To Date 


ITEMS OF COSTS


(1) Independenti
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing 
Crosscutting------------------------


40 Drifting	 ---34.0G 
Iz1inedshft.'----- - -
(2) Labor and Supervision: 


Labor 
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives--------------------------
Pipe----------------------------------
Track--------------------------------


(4) Operating Equipment: 
Rental............................... 
Purchase----------------------------
Depreiation 


(5) Initial Rehabilitation .and Repair&.. 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.......... 
Payroll Taxes 
Liability Insurance............... 


Podex--Exp.-4ags.----- -


(8) Contingencies (specify):


IIIIiiiiiiiiiiiiiiiiii iiii36O- 	 IIg-iii	 iii 
I certify that the above bill is correct and just nd that payment therefor has not 	 Pursuant to authority vested in me, I certify been received.	 that this account is correct and proper for pay-


Date	 ,.3. 5 -----------*Payee ---------------Pai1Hupk1n --------------------------------ment in the amount of: 


Per	 ------------ Title	 -Partner	 00	
/ 


Wheit a voucher Is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 	 Signature 
-*' NOTE.—Titie 18, U. S. Code (Crimes), sectIon 1001, makes ii a criminal offense to make a willfully	 (Authorized Certifying Officer 
faise statement or representation to any department or agency of the United States as to any matter within its	 JAN i. 4 jurisdiction.	 Date---------- Q Vou. No. ............. 


(Instructions on reverse)	 (See other side)







•1


	


	


..__ 
(For Govsmmi,'se only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration A,ft ion pr ect under Contract No	 naccQrnceiwithe terms of tioitract 1958 
Signature	 TitleUS BUR:AU OF MINES Date 


'.4'	 ' - I I'- - 	 . 	 r-	 - L/jjjIV OrvIR 


	


UMEA REG ON \/	 J1 6 Title-----------------------------Date 


APPROVAL	 DIMEA EXEC
	


OR ALTERNATE: 


Signature f


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as folloWs: 


(a) Form MF-1 04—Operator 's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 
• The items of costs are arranged in the order they appear 


in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. 10 not, 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion".	 - 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other stven categories. 


The 'original of Form MF-104 when submitted for reim-
bursable' expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of , the Region 


• determines that a contract under Form MF-200' should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original .or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Forri MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
OperatOr will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 
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UNIT	 COSTS Tais I UNITS Twa II 


-	 II 
Mowm	 Motm	 COSTS TO DAn OPERATION


PrmF-1O4A"" 
(April1962)


UN ITEP STATES

DEPARTMENT OF THE. INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42.R 1151.2 I 


Month of	 19&	 Docket No. DMEA .4741 
Operator's Name ..11---Hiskin 


Address ZLI-k.1hil-3pruceie,C 


I	 II	 I	 II


UNITS TO 
DAm


Contract No. J!U0 
Minerals---------Y4c 


AuyaoftIzzD BY CONTRACT 
Us CoaTs _____ 


TO DATS
'Units	 Unit Costa 


Drifting-------------------------------. 
CrQsscuttlng.._------------------------, 
Raising... .............................. 
Shaft ----------------------------------
Winzes....................................... 
Drilling: Core 


Churn.............................. 
Auger 


Stripping_..................................... 
Trenching...................................... 
Test Pits--------------------------------------
Roads and Trail&.


i360'.00 H---4°-------------130.O0---------ha------34.DO. 


-20----- -


ToL COSTS 
AUTRORIZED BY TOTAL DISTRIBUTED CO8T& ..IIi6O,00.. 


Operating Equipment Purchased........II.................................. 
Initial Rehabilitation and Repairs...-----------------------4g0 CYJ --
New Buildings, Improvements, etc...... ------------------------------------V1k•00 --


--------------------------.-- -----10.00 
TOTAL Cosps_----------------------ILj600Q---------------------2848..CQ-.. 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the jest of their knowledge and belief. 


Date	 Operator --------Pu1-.Huking-----------------------


Per	 tr..si..1- Title -------------------


REM&ixs:.................................................... 


NOTK—TItle 18. U. S. Code (Crimes), sectIon 1001. makes It. criminal offense to make a wffifWIy 
fuse statement or representatIon to any departhiant or agcnc, of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


(For Government use only)


. 
, UFEAU OF MINES 


/







I	 . 


INSTRUCTIONS 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project;' and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, howvr, for those unusual phass which my need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases rep6rted with the exception of three items the costs of 
which are not to be distributed by te Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Fo,rm MF-104A has been designed to tie in with Form MF--104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to 'distribute certain 
costs over a number of items. For instance, supervisory and engineering costs.may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitabi basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last tvo columns headed "Authorized by Contract" will be 
filled in by the Operator if such infqrmation is found in the contract. This information is 
usually. a part of Exhibit "A" 'of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 .,	 '	 S


GPO 87294











890.00 


----480.00-------------------------------------------------
- ------?800................................................. 


UNITED STATES	 Budget Bureau No. 42-R1036.5 


D ARTMENT OF THE INTERIOR 
I1 c,	 DEFENSE MINERALS EXPLORATION ADMINISTRATIOf AID ON VOUCHER & SCHEDUL, 


ERATOR'S MONTHLY REPORT AND VOkI ENTS K— 29 


MonXQVUb ' ------, 1957W Docket No. DMEA 4741 	 Contract No. ii"E 1130 
Opera	 -. ---------------------	 Minerals ------- -Niçs 


kdllL ------------------------------------------
Contract Amount, s6,208.0O	 Government Participation: 75%	 Amount, j, 156. 


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously 


Total	 Reported
Totals To Date	 Approved	 Approved Totals 


Monthly Total Previously Reported
Approved Totals 



To Date 


(1) Independent Contracts: 
Short Form 


Drilling.................................. 
Bulldozing------------------------------
Crosscutting. ---------------------------


20' I	 e1SIhlthi$44,51 uig%•Ø 


(2) Labor and Supervision: 
Labor 


Technical Services.................................. 
SuperVision........................................... 


(3) Operating Mat'ls. and Supplies: 
Timber................................................ 
Explosives--------------------------------------------
Pipe-----------------------------------------------------
Track.................................................. 


(4) Operating Equipment:
-Rental---------------------------------


-	 --
4$QQ 


78,00 
(7) Miscellaneous: 


Purchase.............................. 
Depreciation-------------------------


32) Initial Rehabilitation and Repairs----
(6) New Bldgs., Improvements, etc----


Repairs to Equipment............. 


Liability Insurance................. 


Sampling and Analysis............ 
Payrll Taxes------------------------


.40.0O. 


(8) Contingencies (specify):


TOTALS----------------------------------1488,00 - 	 -1488.00 
I certify that the above bill is corrçct and just 4and that payment therefor has not 


been received. 
Date ---- -12!2-7	 kjYl 


PerT. t/' • Title	 -partner. 
Whe,, a voucher Is signed or receipted In the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—*. NOTE.—TltIe 18, U. S. Code (Crimes). sectIon 1001, makes It a criminal offense to make a willfully 
fal&'e statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
ment in the amount o 


Signature ------
(Authorized Certifying 015 r) 


Date DEC - -Q1?..57Vou. No. ----------------
(See other side) 







(For Government vie only) 


CERTIFIcATIoN By GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Ad inistration	 t der C tract	 dieterms of the ëontract. 


Signature	 ------------------- Title ..0 SJUfi4Q.QF 	 Date ---.DEC.-.4----- -
EXECUII	 pf-


APPROVAL Y D EA EXECUTIVE OFICER OR ALTERNATE:	 FIELD TEAM 


Signature---------Title	 Date -W---4----- -


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-1 04—Oper4tor 's Monthly Report' and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF- 1 04--Operator 's Monthly te port 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 
• The items of costs are arranged in the order they appear 


in Article 6 (a) of Form MF-200 '(Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract' 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supeivision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in. the project other than that used under items (5) 
and (6). 


Under Item (4) appear the , three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as. a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other stven categories.	 ' 


The original of Fbrm MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer., This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and recOrds of account, 
the Operator need not support his monthly '-voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" .amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 872893







Form MF-*)A 
(April 1952)7	 - 


\	 p


.	 Budget Bureau No. 42-R1151 
Approval expires 6-30-53. 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


TOR'S UNIT COST AND PROGRESS REPORT 


fl


Idm"E U30 Contract No. 
Mmerals ........................ 


Month of	 Docket No. DMEA 
Operator's Name------au].- -Huskin 


Address QLQ..SWn 


Drifting______________________________ 
Crosscutting...... 
Raising_---------------------------
Shaft 
Winzes 
Drilling: Core...................... 


Churn 
Auger...... 


Stripping............................ 
Trenching 
Test	 ---------
Roads and Trails_ 


TOTAL DISTRIBUTED C 


OPERATION UNIT	 COSTS TER UNITS Tms II	 I Uurs To I UNIT Cosrs II MONTE I MONTH	 COSTS TO DATE	 DATE	 I TO DATE 


IIiiI.II IIsIZI.Ioo III IIII:EiIIIzI1 IIII9II.°°IIIIIII III 0IIIIIII 11441.50111 


OSTS-----------9OCL 	 o-


AUTEORIZED BY CONTRACT 


Units I	 Unit Costs 


2O--------44.O 


AUTHORIZED BY 


--
Operating Equipment Purchased----------------------------------------------------


4.O.0----------------------480.00 Initial Rehabilitation and Repairs----------
New Buildings, Improvements, etc


.4O.G0_ -------------------.000 _______ 
ToTAl4 COSTS----------------------------


The undersigned company, and the'official executing this certification on its
REMARKS.behalf, hereby certify that the information contained in this report is correct and .................................................... 


complete to the jest of their knowledge and belief. -_--------------------------------------------------------------------


Date------127----------Operator-------Jau1Ruskin----


Per	 -----------Title--------------------!al'-xe'--------


-k NOTE.—TItIe 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a williWly 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.	 - 


(Instructions on reverse) 


(For Government use only) 


MIrJlNG ENGINEEP 
U;S. BUREAU OF VIINES 


-:	
DEC 4 







INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Repoit.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


•Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such informaiion is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided, for 
the use of the Operator to call attentionto any unusual circumstanes causing excessive or 
disproportionate unit costs.


. 
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Audit copy 


. /,
..	 .	 : 


, _ _ 


1


	


t is agreed. this	 dsr at Februa'y , 198 bt 
the Th*ttT i Stetes of Meriet, atiug throujh the D ztse*t of the 


	


/ I	 bterir, D*fen. )U*ersls lzploz*tion Adninistration, here*asft.r 
ca11e tJ* MGavarii*ent," aM P*sI S. tskirts, d Uwakiis, 8* L. 
IEL1iPI a&4 .Tein Pidilip., pert*ers, hereinafter ce.11e the Qper* 
toz ps*ties to tk*t ext*in zp1orstLo* Pro4et Contrict I4* 


dated Otober 17, 1957, herei*r referred 
to sa tb.S "t1M2t," that: 


1. rteetie AN 0	 , 1958, the Contract aM all 
obligaticas of the pnrties 1hr4.r szee$ is otherwise herein 
expressly prve4., shall be and. are hereby tem4*st.d. 


2. The Gover*sen shall contribute only to the fixed. unit 
costs of pork perforned prior to s*id effective date. 


3 The Operator shall prtly perfora all winding.. up sat 
sett1.ant ntio*s provided. for in the Contract, insluding the raMering 
0!' the final report an& X'i**I $0$oflt', 


+. AU rights of the 9oer*ent respeeting eertiftt*tioa 
of discovery or dsvelosent, pere*tage royalty aM liens to secure 


	


•	 . .	 psyaent thereof, rqorts (including preseriation of Operator's r.eorts), 
accounts, stits,. aM the right t recover .*ny overp$*snt, are hereby 
preserved.


5. The Operator hereby releases and agrees to save the 
Goverr*ant haraless frt all eloi*n or 4.eaad. under or arteing ot 
of said Cofltract, oxoept as othe*wis. provided in thie Tr*inattoa, 
Agre*ent.


XI WXT?U3S Wfl1O!, these parties hale executed this agree. 
neat as of the day and year first above ',ritten 


2	 T UET*D STAflS 0? AKICA 7/ c / -I- I	 .- ..	 --	 - _J.4.*-.._.	 .	 4*	 . ., .	 . . .	 - 


Paul S. Ruskine partner) 


Ekii(rtn.r? •	 .	 peratica Aisistrstto 


"8* I. Phil	 attner)







.


Audit copy 


EXt WRA1Oi PROJEC? COWtRAC 	 : 
PAUL $. HUSINS, L' AL, 
DOCKE tO, jNEAk7i 	 - 


ANNENT NO I 


	


- _	 __-1t-


Zt is agreed thiS 22nd day oi Janua, y , 1958 
between the United States orlmer'ioa,_acflig through 
th* Deperte.nt of' the Znteztor, Defense Minerals Explora 
tion Adsintatratton, and Paul 3. Ruskins Ed Huskins, 
Sas 1. Phillips, and John Phillips, partners,. parties to 
Exploration Prof.ct Contract X4 JJ3QJ Docket No. )NZA 
k7kl, dated October 17, l957 that the Contract is 
amended as to1Iows 


I • In Sx11btt A, under thS headi rig	 rjptipnoç 
t Work,	 I, Ites nusber 2 is revised to reid as J.nw1_l	 --t *i.	 •14j*-a.4 


,lows:


2. From the surface sink a two.copsrtaent 
vert tc*l or inclined sbatt a distance of not acre 
than 32 !eet. 


2 • In Exhibit 'A, ' under the heeding Fixed 1n 
item 2 is revised to read ss11rows t 


2. Sink 32 feet of 
$I*Ltt	 :00to	 $k8O.oO 


This Meridment shall not b• construed to ncreaee 
the estimated oost. of the proeet, the aggregate total. 	 :. 


ourit which the Government sa'y' be required to contribute, 
nor the fixed unit coSt of any item Of 


fx.cutd in quintuplicate the day and year first: 
above written, 


—	 THE UXTED SA'ES OP AMERICA 
L &Ocns psner) : 


n ---r	 --	 1' r	 - _:, 


Zdscns paz4nerj	 .	 ..•


renuis 
Exploration Administration 


*







I' 


.	 S







	


DMEA Form .i	 Conct No.	 _____________ 


Docket No.___________________ 


DEPARTMENT OF THE INRIOR	 I 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


Obligation Document 


TO: Chief, Finance Section, Budget and. Finahe Branch, Bureau of Mines 


Please make th following entrr on the records of the 
Defense Minerals Explora/tionAdministrat1on under the Strategic and 
Critical Minerals Exploatioii Program. 


Date of Contract	 Region '	 State	 Commodity 


Octobez'	 1P?	 V	 Nozth €roUns	 tea 
Name and. Address 


	


of Operator	
/4 


/ floute 3
4'	


;'. 


/ / Bakevike, forth Carolina 


/ '1 


	


/	 / ;' ;'	 "/1	 1/ Reserve	 '	 Obligation 
// 


,Priqi' Amounj 	 I 


	


/ Inrease	 /!1,	 /	 \;\'\ O 


,/	 i/i	 /.	 /	 \., 


	


/	 D,ecrease	 \ p	 6ico 


/	


Revised Amount	 2,59.00 


'Remarks:	 1 


\ 


/ I 
•	 ..	


..,•,,j	


• 
•	


/1	


(Name) 
8. T)kun, Ciie 


/	 Optmttons Corztr4 and 
/	 8tstjetice iiaion 


' 4'	 ( Title) 


Date delivered to Breau of\Mines,. Washington
228







DMEA Form l4	 S	 Conit No Idin-E 1130 


• ''	 Docket ___________________ 


•DEPARTMEN1I' OF THE INTERIOR.	 4e4 contract - 



DEFENSE MINERALS EXPLORATION ADMINISTRATION 


•	
Obligation Document 


TO: Chief, Finance Section, Budget and Finance Branch, Bureau of Mines 


Please make the following entry on the records of the 
Defense Minerals Exploration Administration under the Strategic and 
Critical Minerals Exploration Program. 


Date of Contract	 Region	 State	 Commodity 


October' 1?, 1957	 V.	 North Cai'o]ina 
Name and Address	 . 


of Operator	 1au1 i. RuIdne, et a1 
Route) 


ox6U 
2akereI1e, rth Caina 


•	 .	 •'	 •,	 ••.'. •. :	 ••	 •,	 '•	 . Resee.	 '. Obligatiçn 


Prior Amount	 ,]56.00	 0 
Increase	 ' .	 0	 3,3$6OO 
Decrease	 _________	 p 


Reviáed. Amount ' 	 0 


• Remarks: .


(Name) • . .	 .	 .	 1Uei'. Dakan, O1ief

Operations Control ad 


•	 tattic Divieton 
(Title) 


Date. delivered to Bureau of Mines,, Washington 10/30/57 
•	 .	 .	


.	 22S







cvO	 _i'!


• Audit's Copy 


UNITED STATES OF AMERICA

DEPARTMENT OF THE INTERIOR 
E MINERALS EXPLORATION ADMINISTRATION 


EXPLORATION PROJECT CONTRACT

(Short Form) 


DMEA No.	 Commodity
	


Contract No.	 County
	


State

1dm–F 


4741
	


ca 


	


It is agreed	 i1.,9!L!--------------------, between the United States of America, acting through the 
Department of the Interior, Defense Minerals Exploration Administration, hereinafter called the "Gov-
ernment," and PA	 *	 Ot	 1 $ uki 


	


4 flst,	 L Ph2p an4 Johz Pi$Utps 


hereinafter called the "Operator," as follows: 


ARTICLE 1. Authority and project.—(a) This contract is entered into under the authority of the 
Defense Production Act of 1950, as amended. It consists of this form (MF-200A), the attached 
Annex I (land description), Exhibit A (work and costs), and the maps and documents listed therein. 
The project work is a search for indicated or undeveloped deposit..f the commodity designated above. 
The Operator shall begin the work on or before ----------.CJ.----193i'----------, and, subject to the 
provisions of Article 7 and Exhibit A, shall complete the work within -----------------months from the date 
of the contract. 


(b) The description of the work and the fixed cost for each unit of work to be performed (per foot 
of drilling, per foot of drifting, per hour of operations, etc.) are hereby agreed upon as specified in 
Exhibit A The estimated total cost of the project work is 	 The Government will 
contribute i ---percent of the fixed unit cost of the work performed, not exceeding 	 ---------






in accordance with the provisions of Articles 4 and 5. 
(c) The Operator shall not transfer or assign this contract or any right or obligation thereunder 


without the written consent of the Government. 


ARTICLE 2. Operator's property rights.—(a) The Operator represents and' undertakes that 
Annex I correctly describes the land which is the subject of this contract and the nature of the Operator's 
rights of property and possession therein (whether as owner, lessee, or otherwise , and that such right, 
title, or interest is subject only to the following claims, liens, or encumbrances . 


(b) The Subordination Agreement of the holder of any claim, lien, or encumbrance listed above and 
(f the Operator does not hold the legal title) the Consent to Lien of any holder of the legal title of the 


land (lessor, seller, optionor, etc.) are attached, as follows: 


(c) The Operator shall preserve and maintain his right, title, and interest in the land and his right 
to the possession thereof for the purposes of this contract, and shall devote the land and all existing im-
provements, facilities, buildings, installations, and appurtenances to the purposes of this contract. The 
Operator shall neither transfer, convey, nor surrender the land nor any right, title, or interest therein, nor 
permit nor suffer any claim, lien, or encumbrance thereon, without expressly referring to and providing







in the instrument of conveyance, lien, or encumbrance for the preservation of the Government's right to 
a percentage royalty on production and lien for the payment thereof. Two copies of such instrument 
shall . be furnished to the Government. If the Government's rights to royalty as provided in Article 6 
have been terminated, the provisions of this paragraph (c) shall become inapplicable. 


ARTICLE 3. Performance of the work.—(a) Operator's responsibility.—The work shall be per-
formed diligently, efficiently, expertly, in a workmanlike manner, and in accordance with good mining 
standards and State regulations governing health, safety, and liability insurance covering employment. 
The Operator shall provide suitable and adequate equipment, facilities, materials, supplies, and labor 
to complete the work, as specified in Article 1 (a). 


(b) Government may inspect .—T he Operator shall consult with and inform the Government on all 
phases of the work as it progresses. The Government may enter at all reasonable times to inspect the 
work under the contract, and also after certification of discovery or development, to inspect production 
operations and underground workings. The Operator shall provide the Government with all reason-
able means of access for such inspections. 


ARTICLE 4. Contribution by the Government.—The Government will make its contribution on 
the basis of the monthly vouchers referred to in Article 5 (b) ; but all payments by the Government are 
provisional only, subject to audit, and until the account between the Operator and the Government is 
finally audited and settled and the Operator's final report has been rendered, the Government may with-
hold such sums as it sees fit but not in excess of 10 percent of the estimated total cost of the work. To 
the extent that excesses over fixed unit costs or any excess over the estimated 0 total cost may be neces-
sary for the performance of the work, the Operator shall incur and pay such excesses for his own account 
without contribution by the Goveriiment. The Government will not contribute to the cost of any work 
performed prior to the date of this contract. The Government may make payments for the account of 
the Operator directly to independent contractors and suppliers rather than to the Operator. 


ARTICLE 5. Reports, accounts, audits.—_(a) Operator's records.—The Operator shall keep suit-
able records and accounts of the units of work performed and of any production in which the Govern-
ment may have an interest; and shall preserve those with respect to work performed for at least three 
years after final payment by the Government, and those with respect to production for at least three years 
after any obligation to pay royalties to the Government has terminated. The Government may inspect 
and audit said records and accounts.at  any time, either by itself or by a certified public accountant. The 
Comptroller General of the United States or his representative, until the expiration of said three-year 
periods, shall have access to and the right to examine all pertinent books, documents, papers, and records 
of the Operator. 	 0 	 0 


(b) Progress.reports and vouchers.—The Operator shall provide the Government with five copies of 
monthly progress reports in three sections as follows: (1) Operator's Monthly Report and Voucher show-
ing a detailed statement of units of work performed during the reporting period; (2) Operator's Unit 
Cost and Progress Report shoing the various types of work performed during the reporting period and 
the fixed unit costs incurred for each type of work; and (3) a Narrative Report of the work performed 
during the reporting period including adequafe engineering-geological maps or sketches, drill hole logs 
and locations, and assay reports on samples taken concurrently with advance in mineralized ground. 
(Forms for reporting under (1) and (2) above will be provided by the Government.) 


(c) Final report.—Upon completion of the work or termination of the Government's obligation to 
contribute to costs, the Operator shall furnish the Government with five copies of a final report (in addi-
tion to the final progress report and voucher). This final report shall include a geological and engineering 
evaluation of the results of the work performed under the contract with an estimate of the ore reserves 
resulting from such work, complete assay data, adequate geological and engineering maps or sketches, 
and a summary of the work performed and the unit costs thereof. 


(d) Report of sales.—The Operator shall provide the Government with suitable accounting and doc-
umentary evidence covering all production to which the Government's percentage royalty relates, such as 
copies of smelter or concentrator settlement sheets, and certified accounts of production and sale or other 
disposition of production.


.	 .







S .	 . 


- (e) Compliance with requirements.—If in the opinion of the Government any of the Operator's 
reports, records, or accounts are insufficient or incomplete, or if the Operator fails to make them, the 
Government may procure the making or completion of such with suitable attachments as an expense of 
the work to which the Operator shall contribute. The Government may withhold approval and payment 
of any vouchers relating to insufficient or incomplete reports, records, or accounts. 


ARTICLE 6. Repayment by Operator.—(a) Certification.—If the Government considers that a 
discovery or development from which production may be made has resulted from the work, the Govern-
ment, at any time not later than six months after the Operator has rendered a sufficient final report (see 
Article 5), may so certify in writing to the Operator. Such certification shall describe broadly or indi-
cate the nature of the discovery or development. 


(b) Royalty on production.—The Operator, as principal if the Operator is the producer or as surety 
if the Operator is not the producer (for example, if the Operator either transfers or fails to retain his 
interest in the land), shall pay to the Government a royalty on all minerals mined or produced from the 
land, as follows: (1) regardless of any certification of discovery or development, from the date of the 
contract until the lapse of the time within which the Government may make such certification or until 
the total net amount contributed by the Government without interest is fully repaid, whichever occurs 
first; or (2) if the Government makes a certification of discovery or development, for a period of ten years 
from the date of the contract or until the total net amount contributed by the Government without inter-
est is fully repaid, whichever occurs first. 


(c) Basis for computation.—The Government's royalty shall be a percentage of the gross proceeds 
(including any bonuses, premiums, allowances, or other benefits) from the production sold, in the form 
sold (ore, concentrates, metal, or equivalent), at the point of delivery (the f. o. b. point) ; except, that 
charges of the buyer arising in the regular course of business, and shOwn as deductions on the buyer's 
settlement sheets, on account of the cost of treatment processes performed by the buyer, sampling and 
assaying to determine the value of the production sold, and freight paid by the buyer to a carrier (not the 
Operator), shall be allowed as deductions in arriving at the "gross proceeds" as that term is used herein. 
Any costs of treatment processes, sampling, assaying, or transportation performed or paid by the Oper-
ator or by anyone other than the buyer are not deductible in arriving at the "gross proceeds" as that 
term is here used. The term "treatment processes," as here used, means those processes (such as milling, 
concentrating, smelting, refining, or equivalent, but excluding fabricating or manufacturing) applied to 
the crude ore or other production after it is extracted from the ground to put it into a commercially mar-
ketable form. 


(d) Unsold production.—If any production (ore, concentrates, metal, or equivalent) after the lapse 
of six months from the date the ore was extracted from the ground remains neither sold nor used by the 
Operator in integrated manufacturing or fabricating operations (for instance, if it is stockpiled), the Gov-
ernment, at its option, as long as it so remains, may require the computation and payment of its royalty on 
the value of such production in the form (ore, concentrates, metal, or equivalent) it is in when the Gov-
ernment elects to require computation and payment. If any production is used by the Operator in inte-
grated manufacturing or fabricating operations before the Government makes its election, the Govern-
ment's royalty on such production shall be computed on the value thereof in the form in which and at 
the time it is so used. "Value" as here used means what is or would be gross income from mining oper-
ations for percentage depletion purposes in Federal income tax determination, or the market value, 
whichever is greater. 


(e) Percentages of royalty.–_The percentages of the Government's royalty shall be as follows: 
One and one-half (1½) percent of amounts ("gross proceeds" or "value") not in excess of eight 


dollars ($8.00) per ton of production in the form in which sold, held, or used, plus one-half (½) per-
cent for each additional full fifty cents ($0.50) by which such amounts exceed eight dollars ($8.00) 
per ton, but not in excess of five (5) percent of such amounts. 


(For instance: the royalty on an amount of five dollars ($5.00) per ton would be one and one-half 
(1½) percent; on an amount of ten dollars ($ 1 0.00) per ton, three and one-half ( 3½) percent.) 


(f) Time for computation and payment.—The Government's royalty shall be computed and paid 
currently upon each lot sold, held, or used in integrated operations, as the case may be, as above pro-
vided in this Article.







(g) Lien for payment.—To secure the payment of its percentage royalty, there is hereby granted 
to the Government a lien upon the land or the Operator's interest in the land and upon any production 
of minerals therefrom. until the royalty claim is extinguished by lapse of time or is fully paid. 


(h) Notice to purchasers.—The Operator shall give notice of the Government's claim for royalty to 
any purchaser of the production, and shall authorize and direct such purchaser to pay the royalty 
directly to the Government and to furnish the Government with copies of the settlement sheets. If 
the records of any production and sales or other disposition of production, whether the production is by 
the Operator or by others, are not made available to the Government, the amount of the royalty may be 
estimated by the Administrator, Defense Minerals Exploration Administration, or his successor, and 
his estimate thereof shall be final and binding upon the Operator. 


(i) No obligation to produce.—Nothing in this contract is to be construed as imposing any obliga-
tion on the Operator or the Operator's successor in interest to engage in any production operations. 


(j) Government not obligated to buy.—Nothing in this contract shall be construed as imposing any 
obligation on the Government to purchase any minerals mined or produced from the land. 


ARTICLE 7. Termination of the Government's obligations.—(a) If in the opinion of the Govern-
ment operations at any time have failed to achieve anticipated results that indicate the probability of 
making a worthwhile discovery and in the opinion of the Government further operations are not jus-
tified, the Government may give the Operator written notice thereof, and thereupon the Government shall 
be free of all obligation to pay on account of units of work not then performed, and the Operator shall be 
free of all further obligation to prosecute the work other than such as may be necessary and incidental to 
winding up, reporting, and accounting. 


(b) Jf in the opinion of the Government the Operator is in any manner in default under the terms of 
the contract, the Government may give the Operator written notice of such default with a specification of 
reasonable time within which the default must be cured; and if the Operator fails to cure such default as 
required, thereupon the Government shall be relieved of all obligation to pay on account of units of 
work not performed when the notice was given, and the Operator shall be free of all obligation to prose-
cute the work other than such as may be necessary and incidental to winding up, reporting, and ac-
counting. The Government may also avail itself of any other remedy the law may provide for breach 
of contract, including the right to rescind the contract and to demand repayment of all moneys con-
tributed by the Government under the contract. 


(c) The giving of any notice by the Government under the provisions of this Article 7 shall not 
affect the Government's rights as provided for in the contract with respect to a percentage royalty, and 
liens to secure the payment thereof, and such rights shall be fully preserved. 


ARTICLE 8. Notices to be given by the Government may be delivered to the Operator or may be sent 
by registered mail addressed to the Operator at the mailing address stated in this contract. If mailed, 
notices are deemed to have been delivered five days after the date of mailing. 


ARTICLE 9. Officials not to benefi t.—No member of or delegate to Congress or resident commis-
sioner shall be admitted to any share or part of this contract or to any benefit that may arise therefrom; 
but this provision shall not be construed to extend to this contract if made with a corporation for its 
general benefit. 


ARTICLE 10. Changes and added provisions. 


.	 .	 .







.	 S - 
Executed in sextuplicate the day and year first above written. 


THE UNITED STATES OF AMERICA 


a. 


________ 


IIIIIIEEEEE-...................................., certify that j am the 
•------------------------------------------------------------------------------------secretary of the corporation named as Operator herein; 
that ---------------------------------------------------------------------------------------------------, who signed this contract on behalf of the 
Operator, was then ---------------------------------------------------------------------------------of said corporation; that said contract 
was duly signed for and in behalf of said corporation by authority of its governing body, and is within the 
scope of its corporate powers.


r CORPORATE 
[ SEAL 


U S. GOVERNMENT PRINTING OFFICE 1956-0-383069
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XPWRTXON PROJ1C OONTMC 
PAUL S. }ILKD$S



DOCKET NO. E4744I 


EXHXBX A' 


xp3ovation t*z conentraticn ot *tz'steg$.c tea 
sbaU be pertozd in the area indicated on the ap entit3ed 
'8ig Ridge Popect, *ttche33 Ceuntr, North Carolina, 
1*$AJ4IEL (*iaa)," at,sched end xsde a part her'sot. 
The work is di,idsd into two stages, The Opez'ator shall 
ccplete Stage X, and sh*U pertorm as much ot the 
Stage XX work as is approved in writing and in advance 
b7 the Government,


3TAC I 


2 Constx'u0t3 


(a) i too ouse, mini*ua dimensions I seat b 
$ Seat br 30 feet. 


(ti) * powder storege agazine, inimu dis*nsions 
kteetb3Setbi2t,et, 


(a) An exploder storage gas3ne, mintaum dimensions 
2 tt by! X teat by 3 toot 


The tooThoue n*y be unfloored; ahaU be me4 frce* 
unfinished lumber, with protective xoot e eztrig; and shall 
b* ecuipped with look and 1ce 


•	 The powder and exploder megasinel shall. be boxed 
on *32 sides; shall be made from 2-inch hardwood or 3-inch 
softwood lumber; end shall be braced at th* corners No 
metal shall be exposed; and the doors ahaU be *qjaipped 
with the equivalent of a 5-tumbler Jarproof look, 


2. RahsbtLttate the existing inclined shaft a distance 
of not more than 32 test, 


3, 1rom the tttoa of the rehabilitated snaft, sink 
a two-Ccavtment inclined shaft a distance ot not more 
than2OteeL 


.3., Explore the pematite by!	 1	 the 
bottom of the shaft, riot more than 80 teat of drifts and/or 
crououts	 0







S	 S 


The rhsbilttst*4 shatt the *zter*ded $h*htt 
end the 4ritts end/or cz'oc$óut$ shall be tisbered as	 :' 
necessary and shall have *tiai cross .i.stt*s).	 '. 
45jnensjors ø	 teet by 7.te.tin tl* oi**r ot'.tier. 


AU weit sk*i1 be pertø3 en the pegatite oil 
in as eloee proxi*xty thereto as posetbie. 


The	 oostiofl, 'incZi	 4tre*tton, :	 ' 
ot all wo$c sre•.eubeettoth.approval ot theOovernn*n. 


I • C*atruet	 TooThouu/	 trs ,00 •	 Pc*dsz	 ztfle/	 25.00 
zplo4.a' a*gaetheV	 jj $ U8.OQ 


2. BshabiUtate 3 test ot •xisttzg thcUne4 
shaft * *l,OO/ft. 1i80 .00 


3. 8ink20testct.	 •$4.o/tt, 


1,	 Drtii 80 toot of 4rttts a$/or croasouts 
I $3,00/ft ______ 


sttd Total Cost of ProJe,t $s*O800 
Qover*snt Paz'tioijptie T5 ______ 


*fl1


":2 







DA Form l	 ' ' ' i .	 '	 '	 '.	 .'	 Cont No'. I-E1130 


Docket No. __'hllii. 


DEPARTMEI'FT OF THE INTERIOR.	 Itpproved Cofltr&ct 
rewritten 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


Obligation Document	 ', 


TO: Chief, Finance Section, Budget and Finance Branch, Bureau' 1of Mines 


Please'make the following entry on the records of the 
Defense' Minerals Exploration Administration under the Strategic and. 
Critical Minerals Exploration Program. 


Date of Contrat	 "Region	 ' Stà.te	 '	 . Commodity 


October' 17 l97	 V	 North Carolina 
Name and. Address	 , '	 '	 ,'	 ' ' ' 


of Operator	 Paul 8. i3uekins, et al. 


floute"3...	 ' ' 
Box 68 
akeraviUe, North Carolina 


•	 , Reserve	 '	 Obligation 


Prior Amount. '	 '7,982.00	 '	 0 


Increase	 , ;, '.	 ' i.?14.O0	 .0 


Decrease	 0	 ___________ 


Revised Amount	 3,1$6.0O	 0 


Remarks


ALLEN S. DAKAN 
(Name) ' 


LUen 8. Dakn, Qiief 
Operations Control 
Statitic 'Divielon 


(Title) 


Date. delivered to Bureau of Mines,, Washington 	 10/17/57
228







• 	


0	 Conct No.	 ___________ 


•	 Dockct No.j7 


DEPARTMENT OF THE INTERIOR 	 .	 . provc c,ract 


DEFENSE MINEflALS EXPLORATION ADMINISTRATION 


TO: Chief, Finanôe Section, Budget aridF±nance Branch, Bureau of Mines. 


Please make the following entry on the records of the 
Defense I4ineral Exploratiozi Administration under the Strategic and 
CritIcal Minerals Exploration Program. 


Datèof Cóntrçj	 ______	 $tate.	 Commodity. 


sept. 6, l9?	 V	 forth Crolina	 Z4Lca



Nalne . ánd Address 
of Operator:	 Paul S. flu*ldne, et al. 


ut83 
ox68	 V 


V 	 V V 


.aker'sviUe, forth Carolina 


Reserve	 Obligation 


•	 • •	 PrIor Amount	 0	 0 


• 0


	 Increase	 2,962.00	 0 


Decrease..'	 0	 ______:
. 


Revised Amount	 2,982.00 


Remarks:	
0 	 V 


V 	 • 	


•. 	 ALrj	 •	
0 	 • V 


V 	


0 	


• 	 ( Name)	
V 


Allen $. D€ikan,	 • 
V 	 0peratons Control and	


• V 


•	 ata Ditaton8 


V V 


Date Delivered to Bureau of Mines, Washingtcn 9161 tt ) .


989
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