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•	 UNITED STATES 
DAR1NENT OF THE INTERIOR	


0 - 


Defen so •Minerals Exolor ation Ad mis tration 


OFFICIIL DOCKET FILE 


Terminated (or cancelled) without certification. t*1EANo.2097 


This is the official contract file containing all official 
records of . the project. Duplicate material has been removed. The 
records contained in the files are checked and are arranged in this 
manner: 


Left Side 


Certificate of Audit (Final). 


Interim Audjt( 5).. 


i/ Report of Review. 


Termination Notice or Agreement. 


Recisiori Notice. 


Assignment °of Contract. 


'ontract Amendments (latest on 
top). 


, Contract with all, exhibits and 
annexes. 


Owner's Cont to Lien.


Right Side 


('Project summazy. 


/Work completed analys is. 


All other material is filed in 
chronological order with'corre 


" spondence including the following 
reports as. checked: 


Final Field Team Report. (Tab) 


Operator's Final Report. 


/"Interim Reports. 


VOn-site Exam Report(s). (Tab) 


Settlement Sheets. 


Subordination Agreement. 


teases and assignments of leases. 


kApplication and attachments. 


Schedule of Collections. 


fiperatór's monthly reports and 
all attachments (latest on top). 


If additional folders are required because of volume of records, 
show folder numbers and contents below: 


Maps in folder number . 


Operator's Monthly Reports in folder number 	 -	 . . •
0 


/7/ 
Reviewer s Initials


797)
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1R. JO}INSON: 


Attached has been to Divj50 and back. 
However Docket copy and Divj0 copy were not received (just Govt's cy and Fir)ar)Je Copy), 
Shouj we write for the other copies? /	 Q. Q4 ( ( 	 r
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


4f	 .	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


A6HP4N-25.D6i

College Park, Maryland


June 26, 19S2 


Memorandum 


To:	 Frank E. Johnson, ChaLrnian, Operating Committee, DMEA 


From:	 W. T. Nillar for .McHenry Nosier, Executive Officer 
DNEA Field Team, Region VIII 


Subject: Amendment to Contract Idm-.E257	 Graphite 


Enelosed is the original and one copy of the amendment 
extending the time of the starting date for this contract, which 
wa necessary to allow time for the applicant to obtain local 
equipment for the operation on this project. 


W. T. Millar 


Attachment 
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UNITED STATE) 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINER ADM1NJSTRTION 


REFERENCE SLIP 


DATE 
REFERRED TO:


I3 


FOR:
Action	


Recommendation Approval	
Record Comment	 of-------------------


Conference	
Referring 


Consideration	 to--------------------Filing	
Reply for signa-Instctions	 ture f 


Investigation	 Rewriting Initials	
Signature Mailing	
Suggestion8 Prevfg5 ce.po e e ------------ Your information 


REMARKS: 


Check (X) before the items needing attention. 


GPO	
'	 Of8eflder.







.	 GOVERE' S COP! 


CON2RACT AND?NT


June 17, 1952 


Docket No.:	 DNEA-2077 
Contract No.:	 IdniE-'$7 
Operator:	 Fred Busche, P.O. Box 811 


Riverdale, New Jersey 
Commodity:	 Flake Graphite 
Amount: i,85O.Oo	 Government Participation 50%	 925.00 


Amendment to Contract: Article "3. Exploration Project" - 
should read: The Operator, within One hundred thirty (130) days from 
the date of this contract shall commence work on a project of explora-' 
tion for Flake Graphite; shall prosecute the work efficiently, expertly, 
in a workmanlike manner, in accordance with good mining standards, with 
suitable and adequate equipment, materials, and labor, all properly 
designed to bring the project to completion within a period of two hundred 
twenty (220) days from the date of this contract. The exploration project 
and the work to be perfomed are more fully described on Exhibit "A" 
attached hereto, which, with any maps or drawings thereto attached, is made 
a part of this contract. 


This amendment shall not be construed to increase the estimated 
total cost of the project, the amount of the Government's contribution , or 
any item of allowable cost which is expressly designed "allowable maximum." 


Apprctved in secbuplicate 
this 17th day of June 1952 


Fred Busche	 NcHenry Nosier, Executive Officer 
Operator	 Bureau-Survey Field Team 


Defense Ninerals Exploration 
Administration, Region VIII


-0







MF-2OO. 
(June 1951J


DMiA-2O77 
Docket No. DMA 
Commodity --


UNITED STATES OF AMERICA 	 1dfllE1257 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


/GOVERNIVIENT'S COPY 


ø,ev:eI	
EXPLORATION PROJECT CONTRACT1 


It is agreed this ---- -.19th	 day of ------- FbX'UaZy----------------------, 195?, between the United States of America, acting 
through the Department of the Interior, Defense Mineralsdministration, hereinafter called the "Government," and 2 


Bus che,----P.O----Box----W.1, Riverdale, New Jersey 


hereinafter, called the "Operator," as follows: 
1. Authority for contract. This agreement is entered into under the authority of the Defense Production Act of 1950, pur-


suant to Mineral Order 5, entitled "Regulatiohs Governing Government Aid in Defense Exploration Projects." 
2. Operator's property rights. The exploration project shall be conducted on that certain property situated in the State of 


-----------------------------County of•------------------------------- described as follows:' 
9in hetQnR1verda1e,Morriacounty7-------- -


wJe2w1eyrn&J . Lia-----.USc1e 	 recori1exLin])eeds.---------
___________________ 


I'jew---- ey 


with respect to which the Operator represents and undertakes: 


(a) That he is the sole owner, in possession and entitled to possession, and that the property is subject only to the following 
claims, liens, or encumbrances as to each of which the subordination agreement of the holder is attached 


-------------------(o--ninbne)_______________________________________________________________________________________________ 


3. Exploration project. The Operator, within Thirt L(,3Q)-------- days from the date of this contract shall commence 
work on a project of exploration for' 1akeGraph1t ----------------; shall prosecute the work efficiently, expertly, in a 
workmanlike manner, in accordance with good mining stndards, with suitable and adequate equipment, materials, and labor, all 
properly designed to bring the project to completion within a period of' ----------SiXt46O):day$. -----------from the date 
of this contract. The exploration project and the work to be performed are more fully described on Exhibit "A" attached hereto, 
which, with any maps or drawings thereto attached, is made a part of this contract. 


4. Performance of the work. The work shall be performed by the Operator, under his sole direction and control: Provided, 
That with the consent of the Government and its written approval of the contract or contracts, all or any part of the work may 
be performed by the Operator through contract or contracts with independent contractors. The GOvernment shall have the right 
to enter and observe and inspect the work at all reasonable times, and the Operator shall provide the Government with all avail -
able means for doing so. The Government may consult with and advise the Operator on all phases of the work. 


5. Fixtures and improvements. The Operator shall devote the land and all existing improvements, facilities, buildings, instal-
lations, and appurtenances to the purposes of the exploration project without any allowance for the use, rental value, depreciation, 
depletion, or other cost of acquiring, owning, or holding possession thereof. Any additional facilities, buildings, and fixtures, to 
be purchased, installed, or erected by the Operator, with the estimated cost of each, to which the Government will contribute 
currently its agreed pro rata share, are listed in Exhibit "A" attached hereto. The difference between the cost of such additional 
facilities, buildings, or fixtures, and the salvage value thereof at the conclusion of the work, shall be charged as a cost of the 
project to which the Government has contributed its pro rata share. 


6. Operating equipment. Any operating equipment to be rented, purchased, or furnished by the Operator, with the allow-
able rental, purchase price, or depreciation, as the case may be, is listed under appropriate headings in Exhibit "A" attached 
hereto. As to equipment purchased for the project, the Government will contribute its agreed pro rata share of the cost thereof, 
and the difference between the cost and the salvage value at the conclusion of the work shall be charged as a cost of the project 
to which the Government has contributed its pro rata share. 


1 If sufficient space Is not provided in any blank, use an extra sheet of paper and refer to it in the blank. 
'State name, address, and nature of organization if any. 
'Give legal description or enough to identify the property. 
'Strike out the provision not applicable. 
'Name of mineral. 


Not in excess of 2 years. 	
-6066--s
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- 7. Title to and disposition of property. All facilities, buildings, fixtures, equipment, or other items costing more than $50 
each, paid for or purchased with funds contributed jointly by the Operator and the Government, shall belong to the Operator án4 
the Government jointly, in proportion to their respective contributions, and upon the termination of the contract, if they have any 
salvage value, shall be disposed of for their joint account unless the Government, in writing, waives its interest in any such items. 
The Government may require the dismantling, severance from land, and removal of any such items in order t' realize ts interest 
in the salvage value thereof, and the cost of any such removal and of the disposal of the items shall be for the joint account of the 
parties in proportion to their respective interests. 


8. Läbor and supervision. An itemized schedule of labor, by numbers and classes (miners, muckers,millmen, etc.) , and of 
snpervisors, by numbers and positions, with the maximum wages or salaries that may be paid to each as an allowable cost of the 
project is set forth in Exhibit "A" attached hereto. 


9. Rehabilitation and repairs. A statement of the cost of any necessary rehabilitation or repairs to put existing facilities, 
buildings, installations, and fixtures into useful and operable condition and wiich are to be allowed as costs of the project is 
included in Exhibit "A."	 / 


10. Allowabte costs of the project. The costs of the project in which the Government will participate are limited to the 
necessary, reasonable, direct costs of performing the exploration work, including the costs of materials, supplies, engineering, 
power, water, analytical work, accounting, and utilities, including items of equipment costing less than $50 each ; and the costs 
referred to in Articles 5, 6, 8, and 9, and the exhibits annexed to and referred to in this contract. Although the Government may 
pay part of the cost of new or additional facilities, structures, buildings, and equipment, only the depreciation on such items, 
computed as indicated in Articles 5 and 6, will be charged as a cost of the project. No items of general overhead, corporate 
management, interest, taxes, or any other indirect costs not expressly allowed by these provisions, or work performed or costs 
incurred before the date of this contract, shall be allowed as costs of the project in which the Government will participate. 


11. Accounts and audits. The Operator shall keep suitable records and accounts of operations, which the Government may 
inspect and audit at any time. The Government may at any time require an audit of the Operator's records and accounts by a 
certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said 
records and accounts for at least 3 years after the completion of the project or the termination of this contract. 


12. Progress reports. The Operator shall provide the Goverrnent with monthly ,repot5 s f work performed under the con-
tract upon forms to be pro\rided by the Gover'iment. Each monthly progress report shall bear the certification of the Operator 
and shall constitute the Operator's invoice of costs incurred on the project during the period covered by the report. 


13. Payment to the Operator. The monthly progress report (invoice), to the extent approved by the Government, shall be 
processed for payment by the Government. Payment shall be made in the amount of ...5.Q.. percent of the approved costs incurred; 
Provided, That the aggregate total of all sums paid by the Government under this agreement shall not exceed s.925OQ-------- -
which is ..5O------percent of the agreed estimated total cost of this project, s-.1..85O._QO-- -


14. Final reports by Operator. Upon completion of the project or termination of this contract, the Operator shall provide 
the Government with a comprehensive geologic and engineering report, including an estimate of ore reserves, to the best of his 
ability. Four copies of all reports shall be furnished to the Government. 


15. Repayment by Operator. If, upon the completion of the exploration project or termination f the contract, the Govern-
ment considers that a 'discovery or developmenthas resulted from the work from which commercial production of ore may be 
made, the Government,.within 6 monthsthereaftr, shall so certify to-the Operator, particularly describing and delimiting its esti-
mate of the discovery or the development. Thereafter, if and a ore is produced as a result of such disc9very or deyelopment, the 
Operator and his succesor in interest shall be and become obligated to pay to the Government a percentage royalty on the net 
smelter returns or other net proceeds realized from such ore, concentrates, or metal produced within ten (10) years from the date 
of this contract, until the total amount contributed by the Government, without interest, is fully repaid or said 10 years have 
elapsed, whichever occurs first, as follows: 


Of net smelter returns or other net proceeds not in excess of eight 'dollars ($8.00) per ton of ore: One and one-half 
(1 1/2 ) percent. 


Of net smelter returns or other net proceeds in excess of eight dollars ($8.00) per ton of ore: One and one-half (1/2) 
percent, plus one-half ('/2) percent for each additional full fifty cents ($0.50) in excess of eight dollars ($8.00) per ton of 
ore, but not in excess of a maximum of five (5) percent. 


This obligation to repay from net returns or proceeds shall be and remain a claim and lien upon the mineral deposit which is the 
subject of the exploration project and upon any production resulting from such discovery or development, in favor of the Gov-
ernment, until fully paid, or until said 10-year period has elapsed; and this claim and lien and the Government's right to repay-
ment shall survive any termination of the contract, whether by completion of the exploration project or otherwise. This article 
is not to be construed as 'imposing any obligation on the Operator or his successor in interest to produce ore from any such discovery 
or development.	 /	 - - 


16. No assignment of contract. Without the written consent of the Government, the Operator shall not assign or otherwise 
transfer or hypothecate this contract or any rights thereunder. 


17. Termination and completion. The Government may, at any time, by written notice to the Operator, terminate this con-
tract: (a) If the Operator fails to providehis share of the money necessary to prosecute operations pursuant to the terms of the 
contract; (b) if the Operator, in the opinion of the Government fails to prosecute operations pursuant to the terms of the con-
tract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of 
making any worthwhile discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall render to the Government a full and final accounting of 
his operations under the contract and his expenditures of money; shall dispose of any unused materials, supplies, and equipment 
for the joint account of the Operator and the Government in the proportion of their respective interests; and shall pay to the 
Government its pro-rata share of any money remaining. 


Executed in sextuplicate the day and year first above written.
THE UNITkTES OF AMERICA 


---------------FeBusehe--------------------------------
(Operator)	 By------. --


Acting Administrator 
By ------------------------------------------------------------------------------ Defense Minerals Exploration 


$mini's trat ion U. S. GOVERNMENT PRINTING OFFICE	 1	 ui -
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EXPLORATION PROJECT CONTRACT

FRED BUSCRE 


DOCKET NO. DMEA-2077 


EXHIBIT "A"



Statement of the Work 


It is proposed to dig k trenches having an ag-
gregate length of 600 feet and to cut test samples from 
the rock exposed in the bottom of the trenches. The lo-
cation of the trenches and the taking of samples shall be 
as directed by the Government. 


The estimated time of completion is sixty (60) 
days.


The estimated total cost of the project is $1,850.00 


Fixtures and improvements 


None 


Operating Equipment 


h	 piyfj


$ 320.00 Shovel or bulldozer - 32 hours @$10.00/hr. 


To be purchased: 


None 


To be furnished by Operator 


Small tractor (Cost $3O00) monthly de-
preciation 2 months @ $50/mo .	 $ 100.00 


Automobile - 500 mIles @ 7$/mI. 	 35.00 


Labor and Supervision 


Cleaning trenches - 16 shifts © $ik.oO 
plus insurance, etc. $i.kO	 2k6.00 


Sampling - 60 shifts © $1 11.00 plus in-
surance $l.kO	 9211.00


135.00 


Supervision
	


80.00 1,250.00 


Small tools
	


1115.00 


ESTIMATED TOTAL COST, OF PROJECT
	


1.85o.oO







I 


Budget Bureau 'To. 42-R1035. 
Approval expire 6-30-51. 


S 
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•. 
DEPARTMENT OF THE INTESR 


DEFENSE M I NERALS ADM I NISTRATIO" 


APPLICATION FOR AID FOR AN
	 DO NOT FILL IN THIS BLOCK 


EXPLORATION PROJECT PURSUANT TO
	


Docket No. .2!!L	 !17. 
MINERAL ORDER 5, UNDER 	 Date received --------------


DEFENSE PRODUCTION ACT OF 1950	 Participation 


c2	 -
Dep t t of the 


Dnse Minerals 
uj-


Busche 
Box 811



Rirdale, N. J.


Interior 
Adrn., Washington,D.C. 


-J
Name and 
address of 
applicant 


Date --4u3Q-l91------ -


FILL IN THIS BLOCK 


Date of application Ma21.,1951-------------------------- Estimated cost 41OOO..Q.flQ__________________________________ 


Mineral or metal ---- -Graphite------------------------------------ Percentage of Government participation oreha1f 


Location of mine ---- -Riveda1e	 wIerey 


Date of filing MF-100 -------ay21i91------------------- DMA Docket Number, if available ---------------7____ 


INSTRUCTIONS 


Read Mineral Order 5, Regulations Governing Government 
Aid in Defense Projects, before completing this application. 
Submit four signed copies of the application to Defense Min-
erals Administration, Department of the Interior, Washington 
25, D. C., or to the nearest field executive officer thereof, with 
your namq and ,address on each sheet of the application and 
all accompanying papers. If any question is inapplicable, or


if you cannot answer it, so state on the form. Where the 
space provided for answer is insufficient, answer on a separate 
sheet, annex it to the application form, and refer to it in space 
for answer. If the application is approved, you will be pre-
sented with an exploration project contract on Form MF-200, 
for your signature. 


THE APPLICANT 


*1. Is applicant an individual, partnership, or corporation? Individual se MF100 
*2. If a partnership, state names and addresses of partners. 
*3• If a corporation, state names and addresses of officers, directors, and five largest stockholders. fl 
*4, Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who will manage the 


project. see MF100 
*5, Are you the owner or the lessee of the property? see MF100 
6. If owner, state what claims, liens, or encumbrances, if any, are against the property, 	 none 
7. If lessee, attach a copy of the lease and state if it is in good standing. 


NOTE.—It will be necessary to procure and attach to the exploration project contract agreements of claimants, lienors, en-
cumbrances and lessors subordinating their interests in the property to the interest of the Government under the 
contract. 


8. Furnish current financial statement, showing assets and liabilities, and a profit and loss statement, see schedule 
9. How much money is applicant prepared to invest in proposed project? Is it sufficient to pay your part of the cost of the 


project as detailed in question 23 of thsap 	 jioporm, in accordance with the regulations on Government participation 
(Section 9 of Mineral Order 5)?	 OUL) • UU 


1f you have already answered these questions on MF-100. you are not req uired to answer the questions for this application.







S	 . 
THE PROPERTY 


10. (a) Give a description of the real operty that will be in any way involved in the e oration project, including any existing 
mine or operating property. see scdule 


f' Give the legal description of the exact parcel, plot, or area upon which the exploration is to be conducted. see sc he du 
NOTE.—If both areas are the same, so state. The only obligatiorito repay the Government isfrom the net earnings from 


any commercial discovery made in the area specified in (b) above in which the exploration is to be conducted, 
and the expenditure of funds which may be charged as costs of the project must be limited to that area or to 
work necessary to perform the exploration in that area. 


*11. State the present and former names of the property, if any. Bloomingdale Mining Co. 
*12. State, in detail, the location of the property with.ference, to., towns railroads roads, shipping . oints, including distances 


and directions and kinds and conditions of roads. tuVeraa.Le, Susquehanna and n.rie R .R .gd. roads 
*13. State source and quantity of water available, for operations and its sufficiençy.at all seasons. sm11 brook on land 


State amount of rower to be used, : rate per hour or other cost, and source. ..W hp. pump .Jidectric available. 
*14. Describe any existing useable facilities, equipment, buildings, or structure now on the property that will be devoted to the 


explorationwork. Unused shaft from previous mining on land. 
15. State in detail how the ore could be shipped and how and where milledJ3y railroad from milling plant on 


*16. History:	 .	 land 
(a) Give a statement, as complete as possible, of previous exploratioi .,, development, operation, and production of properfy, 


with reasons for any past suspensions of operations. see iw 100 
(b) State briefly the known history and production of adjoining and neighboring properties. see MF100 
(q) Furnish any available (private) reports that may apply to this applicationL incluçjiig results of mine examinations, 


recommended exploration and development, and metallurgical investigations, bee IVW 100 
4T7. Production: Not until exploration completed.. 


(a) If mine is in production, furnish the following information: 


Grade or	 Net value 


	


Tons per day	 analysis	 .......	 -. Cost per ton	 .	 . .	 per ton 
(1) Mining 
(2) Milling	 .,. 
(3) Shipped 


or sold 
*18. Ore or mineral reserves: (If property is or;has been o.erating.) Not operating. .	 ' 


(a) Describe the ore or mineral deposits briefly. 
(b) Submit available maps and. assay data. 	 ..	 .	 , 
(e) Give estimated tonnage and grade of each class of ore reserves. 


19. State any conditions or circumstances regarding the property not sufficiently brought out by the foregoing questions. 


THE EXPLORATION 
20. For what mineral or minerals and for what types of deposits and ores will the exploration be conducted? Graphite. 
21. Describe briefly, but concisely, the proposed work and the estimated time required to complete it. see schedule 


NOTE.—The Government will not participate in a project that will require more than 2 years to complete. 
22. Furnish statement of the geological basis of the project with particular emphasis on factors leading the operator to expect the 


finding of commercial ore bodies. This statement should be accompanied by supporting maps such as geological maps, maps 
of the proposed openings and assay maps, sample lists, and other pertinent data. see schedule 


THE REQUIREMENTS AND COSTS 
23. Tabulate in the form of an itemized statement with a sum for each item the estimated requirements and costs of the project SQ 


that the total will give the estimated cost of the project in which the Government will participate, as follows: 	 . flI. 
(a) Labor, by numbers and classes (miners, muckers, millmen, etc.), with wages of each. Two miners	 $2 . O0per 
(b) Supervisors, by numbers and positions, with salaries of each. none 
(c) Cost of necessary repairs to existing facilities, structures, and bui1dingE le c tr i. c line $500 .00.	 500 .0 
(d) Cost of necessary installation or construction of additional facilities, structures, and buildings. Electric. line 
(e) Cost of items of equipment, not ow owned by the applicant whi h must be purchased for operations at a cost of $50 oi 


moreeach. Power hoist ' 25 .per day .Crarie4500 .Air compressor etc .$50 .perday 
(f) Cost of rental for equipment which the operator proposes to rent. see ( e above 
(g) Rental value of items of equipment which the operator now owns and which will be devoted to the work. see schedul 
(h) Cost of materials and supplies, including items of equipment costing less than $50 each. see schedule 
(i) Cost of power, water, utilities, and any other items not provided for above. 	 . :.' ..	 see schedule 


24. Furnish a time schedule of the project, stated in terms of month aftçr .roject is approved, showing progress expected to be 
accomplished and the money expected to be spent. see scneau..Le 


CERTIFICATION 
The undersigned company, and the official executing this certification on its behalf, hereby certify that the information con-


tained in this form and accompanying papers is correct and complete to the best of their knowledge and belief. 


By 


	


(Name of company)	 '	 (Signature of authorized official) 


Ji1y3Q1951 
(Date)	 (Title) 


Title 18, U. S. Code (Crimes), Section 1001, makes it a criminal offense to make a wfllfully falsestatement or representation to any department or agency 
of the United States as to any matter within its jurisdiction. 


5 Sarne as footnote on page 1. 	 16-64007-1	 U. S. GOVERNMENT PRINTING OFFICE







•	 I 
Form MF-103
	


S. DEPARTMENT OF THE IN	 OR 
DEFENSE MINERALS ADMINIST PION 


SCI-IEDJJLE 


8. Real Estate $3 0 ,000.00. Personal property $5,000.00 
Liabilities none. 


10. A tract of land containing approximately k9 acres in the borough 
of Riverdale, County of Morris and State of New Jersey. 
(b) Same as (a). 


21. It will take about four months to open the old mine now on the 
property and to pump out the water and core drill the land. 


22. This property had been previously owned and mined by the Blooming 
dale Mining Co. Mr. John E. Decker, who worked in this mine many 
years ago says there is a lot of good ore in the mine. 


23 g Small tractor, bars, shovels etc. $20.00 a day. 
h Picks and shovels at $2.50 each and bars at $6.00 each. 
i Electric power about $.03 per K.W. 


Supp1ement-xploratory core drilling-about 500 lineal feet 
of holes	 $6.00 per foot. 


2k. Open and timber top existing mine-four weeks 
Pump out water and explore existing mine-four to six weeks. 
Exploratory core drilling-six to eight weeks. 
Iho1e operation should not be more than four months.
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--	 CEI? fl 7V 
Fo*flMl.(Ro)	 UNITED STATES 


DERTMENT OF THE INTERIOR

DEFENSE1 MINERALS EXPLORATION ADMINISTRATION 


	


OPERATOR'S MONTHLY REPORT AND VOUCHER 	 1 1952 


Month of-----------------------, 195!	 Docket No. DMEA J117	 Contract No. ------
Operator's Name -------------------------------------------------------------Minerals 


Address	 JQ 
CGntract Amount,	 -----------	 Government Participation: 	 Amount, s92$*0O 


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly	 Totals Previously	 Totals To Date	 Approved 
Total	 Reported	 Monthly Total


Approved Totals	 Approved Totals 
Previously Reported	 To Date 


(1) Independent
Contracts: 


Short Form 
Drilling------------------------------
Bulldozing 
Crosscutting 
Drifting----------------------------


(2) Labor and Supervision: 
Labor 
Supervision-------------------------
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber--------------------------------
Explosives 
Pipe 
Track 


(4) Operatingjikiu.i rnent: 
RentaLk	 ________ 


Depreciation 
(5) Initial Rehabilitation and Repairs.... 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis.......... 
Payroll Taxes 
Liability Insurance 


(8) contingencies (specify): 


TOTALS------------------------------


I certify that the above bill is cor 


---- ayee 


Per


One
80.00 


C3o.00 546.00 626,00 


3c0..cx--------ico--
_____ 


Ii478i :i77c.oc...
ect and just and hat paymenttherefor has not 	 Pursuant to authority vested in me, I certify 


i_	 I,	 that this account is correct and proper for pay-


che------------------------------ment in the amount of: 
Title 


when a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


----.* NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse)


SignatureLW 
(Authorized Certifying Officer) 


Date	 You. No'9/ 
(See other side) 







.	 0 =	
4 


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a Defense Minerals 


Exploratiin Administration project under Contract No,'------in accordance with the terms of the contract. 


Signature42 TitIV 4'4-- - i'te 	 2,jz 
APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 	 te&	 . 4t( 
Signature	 Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voncher.—Al1 the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


tinder Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion'. 


Item (5) comprises costs of labor, supervision, technical 
servjces, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be • reported under item (7). The share paid by 
the employee as payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The fourcopies of Form MF-104 are not to be 
thu supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. S. GOVERNMENT PRINTING OFFICE	 20S675







Foiin MF-104A

(Apr11 1952)


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-R1151 


Deten&	 I	 rr..t 


NOV 1 1952 


Month of	 ept.-----1952	 Docket No. DMEA .2Ofl 
Operator's Name 


Address - 


OPERATION UNIT	 COSTS Tms 
II	 MONTH


UNITS Trns	 COSTS TO DATE	 UNITS TO 
MONTH DATE


Contract No. L.a4;-4W-------
-Minerals 


-e--np1te------------


AUTHORIZED BY CONTRACT 
UNIT COSTS _____________________________ 


TO DATE
Units	 Unit Costs 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core---------------------------


Churn 
Auger-----------------------


Stripping 
Trenching P4a	 1t	 OOQ 
Test Pits 
Roads and Trails


7a,oO -436- 	 344 ---600--


AUTHORIZED BY 
TOTAL DISTRIBUTED COSTS------


Operating Equiment Purchased----------------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS


REMARKS: 


> NOTE.—Tltle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse) 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date!*1 2 Operator
1r Auics 


Per ---------------------------------------------


(For Government use only)







INSTRUCTIONS 


Preparation of Form MF-104A--Operator's' Uiiit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has beendesigned to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as:reported on Form MF-104. This js also trueof the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions shoild be made 
on the basis of time spent on the various phases, on man days çf labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


U. S. GOVERNMENT PRINTING OFFICE 	 205076
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FOR OPERATOR'S USE 


Monthly	 Totals Previously	 Totals To Date 
Total	 Reported


Approved

Monthly Total


Approved Totals

Previously Reported


Approved Totals

To Date 


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS


T52.00...................... 
80_.0_0....................... 


546 oa ................... 


100.0.0.................... 


44aoo 


.126.O0 420.00-. 


$5o.ao


	


50.0


Form MF-104 (Rev.)	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 , lll 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER orT)A2 
Month of .....AUSUat--------------, 195	 Docket No. DMEA 2Q77	 Contract No. Idni .257 
Operator's Name- ----- - FeadBuc1 ------------------------------------ Min'a1 


Address	 811,exale,N,J.----------------------------- aph1t 
Contract Amount, $85Q.Q0-------Government Participation: .59%_ - -__Amount, $---- -925.0 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing--------------------------
Crosscutting------------------------
Drifting 


(2) Labor and Supervision: 
Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber---------------------------
Explosives--------------------------
Pipe 
Track 


(4) Operating Equipment: 


RentaL .I3uildozer-------
Purchase----------------------------
DepreciationliflOflth 


(5) Initial Rehabilitation and Eepairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


Repairs to Equipment........... 
Sampling and Analysis 
Payroll Taxes 
Liability Insurance 


(8) Contingencies (specify):


TTALS----------------------------------	 _________________________ 
I certify that the above bill is correc4id jusaythat paymet therefor hai not 	 Pursuant to authority vested in me I certify been received.	 /	 that this account is correct and proper for pay-


Date ..Pt	 8^l9ee	 UT6I ------------------------------ ment in the amount of: 


Per ----------------------------------------------Title ---- -QXatQr 
When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or ' 'I'reasurer," as the case may be. 	 Signature ___________________________________________________ 
------)i. NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully	 (Authorized Certifying Officer) 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.	 Date --------------------Vou. No. 


(Instructions on reverse) 	 (See other side) 


$------------------------







(For Government use onI') 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a 
. Exploralion Administration project under Contract No..'"------in accordance withthr ofthe C 


	


- Title	 1 I'td4..)	 Date4 
APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature ..J235' .444.


	


	 Title	 Date 


MONTHLY REPORT OF OPERATOR


Defense Minerals 


tract. 


The Operator (Contractor) of an exploration project is 
required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-1 04-----Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his. 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and 'technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase.and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for , the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due theOperator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, çtc., which are used in the initial rehabili-
taton and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
shopld be reported, under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes 'any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of eQuipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
this supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation pf any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. 3. GOVERNMENT PRINTING OFFICE	 205675







FOrni MF-O4A	 Budget Bureau No. 42-R1151 
a (April il)	 c... Approyalexpires 6-30-53. 


UNITED STATES	 L	 3 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 0 T 
OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of UI$t----- 19&2 	 Docket No. DMEA ..?Q77	 Contract No.d 
Operator's Name-------------------------------------------------------------Minerals I&CJThphtt& 


Address--------- 844a1e4I,J-------------------------


AUTHORIZED BY CONTRACT 
UNIT II COSTS Tms 


MONTE
UNITS Tms 


MONTH	 COSTS TO DATE UNITS TO	 UNIT COSTS 
DATE	 TO DATEOPERATION


Units	 I	 Unit Costs 


Drifting 
Crosscutting 
Raising-------------------------------
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails


1UTI 


IIIftI.II II5I48I;iII 11111111111 IIi48I.IooII 


TOTAL DISTRIBUTED COSTS-------------546, ---------------------


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS


6OO
	


3.Ofl2-------


AUTHORIZED BY 


REMARKS:jAO---Uflit -Qf - 
j-----COfl1p1te1Afl 


the—aia1n4he.i.wit 
U p aronubsn-


q proa. reort. 


> NOTE.—Tltte 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse) 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and beli f. 


Date----- Pt- - 8 i l952operator	 JSCI1E 


Per---------------------------------------------Title


(For Government use only)







o	 . 


INSTRUCTIONS 


Preparation of Form MP_1O4A_OperatorsD Un"it dos(and Progress Rport.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as.repored o. Form MF-104. Thj,s is also tru df the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the vrious phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


U. S. GOVERNMENT PRINTING OFFICE	 205678
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4 0 


oc ket	 0. D	 A 2077 
Contract	 o • Idm	 257 tnera1a	 Fiske Grphtt, 


49) 


ThiES report is to accompany the second monthly pogreae 
report on explorattonwork at the Fred Bueche graphite deposit, 
Rtverdai.,N.J. 


During the period the work dons under this oontraot oon 
sisted of bu11dozin 	 one trench 150 ft. long and band-'cieaning. 190 ft. of trenches.	 B*eauae of heavy rains 2t was neceasary to re'o1ean portions of the trenches several tiie	 in preparation for the taktn or samples, 


/t the cioze of this period the trenchoa are in readinesS for aamplin.


c{	 1t-& 
?red	 ueche 
cperator 


&ept. 8,1952 


____________


•:


A







• , 1O4 (Rev.)	 UNITED STATES ,ru 1952)


LPARTMENT OF THE INTERIOR 

DEFENSE MINERALS EXPLORATION ADM IN ISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


• Month of -----4Y------------------, 195!	 Docket No. DMEA 2Ofl	 Contract No. 
Operator's Name --------------------------------------------------------------Minerals 


Address---------aox--8Uatv.rd*Z..J.-----------------------------------------Contract_Amount,$ jQo---Government_Participation: jo% Amount , -- -925.00- -------- -


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS


Budget BureauNo, '42-1O363.. 
Approvalexpires 6-3O-53. 


JL	 41) 


Monthly

Tnt,l 


(1) Independent
Contracts: 


Short Form 
Drilling 
Bulldozing 
Crosscutting 
Drifting 


(2) Labor and Supervision: 
Labor--------------------------------
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 
Explosives 
Pipe 
Track 


(4) Operating	 'jéz'	 (4)3 
Rental------------------------
Purchase-----------------------------
Depreciation!9-----------------


(5) Initial Rehabilitation and Repairs 
(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


• Repairs to Equipment 
Sampling and Analysis 


• Payroll Taxes 
• Liability Insurance 


(8) Contingencies (specify):


Totals Previously	 Totals To Date	 Approved 
Reported	 Monthly Total 


'P.00 


IIIIIIIIEIZIIIIIIII 11111 	 IIIII iIiIIIIIIIiiIiii


Approved Totals 	 Approved Totals 
Previou,sly Reported	 To Date 


	


I cprtify that the above bill is corret and j st	 that payment therefor has not	 Pursuant to authority vested in me, I certify 


*Payee---------------------------ntntheamount 	
ct and proper for pay-


Per	 Title	 CX1ttOzt $------------------------
*Whe, i a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-. NOTE.—TiIIe 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
fal'e statement or representation to any department or agency of the United States as to any matter within its 
Jurisdiction.


(Instructions on reverse)


Signature
(Authorized Certifying Officer) 


Date --------------------Vou. No. ----------
(See other side)







.


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract 	 --,An accordance with the terms of the contract. / 


Titlç,..----7	 Date 


APPROVAL BY DMEA XECUTIVE OFFICER OR ALTERNATE: 


Signature ---	 -- Title	 Date -----


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.'—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprise costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed. 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. e. GOVERNMENT PRINTING OFFICE	 205675
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UNITED STATES



DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMIN ISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-R1151 
Approval expires 6-30-53. 


2Jiç): 


Month of	 l95P	 Docket No. DMEA1? 
Operator's Name	 ___________________________________________________ 


Address I3 ! 4 ____________


Contract Nd4;7 
Minerals	 I 


OPERATION 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails


UNIT	 COSTS THIS I UNITS THIS II 
MONTH	 I MONTH	 COSTS TO DATE 


2t	 -------


AUTHORIZED BY CONTRACT 


Unit Costs Units 


1I3IIIII


TOTAL COSTS 


TOTAL DISTRIBUTED COST&
	 AUTHORIZED BY 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTALCOSTS-----------------------------------------------------------------------------------------------------------------------------------


The undersigned company, and theofficial executing this certification on its
REMARKS	 () behalf hereby certify that the lnformatlon contained in this report is correct and 


complete to the best of their knowledge and belief.


	


	 [tit 
t t 


----------- Operator 


Per---------------------------------------------Title 


> NOTE.—TItle 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only)







INSTRUCTIONS 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places onForm 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the proress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month shouldequal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


U. S. GOVERNMENT PRINTING OFFICE 	 205676
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This report Is tQ ecso.py the ftrst *0Z2th17

prór..e rport on axploretLon work at tb. fred fluachs 
Graphite deposit Riverdele, N. J. It Is thtnd.d to 
sumasrize *11 vc*'1 doró to JUly 31, 1952 end aá such 
will cover soac work done hi June. 


Durir 6 the p'iod the work doie under this ccm-
treat o•nsI5td of bulIdozin5 450 ft. or trenches to 
an average spth or 2 ft. and hand olea;iig 75 ft. of 
trer)che. 


The wont reini to be ccza;'1td urer the con-
tract t the bulldoz1a of on treob ;i50 ft. 10 and 
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Auditedv	 WW . ANALIS SHEET DMA PRQJECT.W ff Actual Cost 


£7 Certified	 Analysis as of / - - 6	 £7 Agreed unit 3osts 
Incl Voucher fo,jv 


Iame qA2t /3,4' 
State	 72. .. 


[' Drifting & Crosscutting 


Raising 


Sbaft 


Winzes 


Drilling 
(Specify) 


Surface Excavation 


Underoud 1avatior 


RoaztdJa1B 


Operating Equipment Purchaéed 


Surface RebabUitatio & Repafr 


Undergcud R&abilitation 


N Buildg Xmprc'exnents etc 


Other (Specify)


Totals


Docket No0 'V 7 '7 
Corntodity,?t,	 Idn=E No	 'r7. 
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 



WASHINGTON 25, D. C. 
ROOM /3 POST OFFICE BLDG. 


KNOXVILLE 2, TENN. 	 i----	
-.	 I April 22, 197	 I	 D *s


57 


a-
Dr. Meredith E. Johnson 	


I State Geologist 
Dept. of Conservation and Economic	 j 
Derelopnent 
S20 East State Street 


:::: ;::::" 


In i letter of April 17, I incorrectly stated 
that the DMEA contract with fred Busche was to explore 
for manganese • A recheck of the records indicates that 
graphite was the mineral sought. I regret that I misin-
formed you. 


Very truly yours, 


1obert A. Laurence 
Executive Officer, DMEA 
Region V 


RAL/as 
cc 
Opr. Com.(. 
Millar 
Lynch 
Files
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at disoavery or dee3opsnts 
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IsO 1213 21? 1969 
13 1679 2414 195 
73 519 253 21314 
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97 122)i 2255 


121 1517 314Z 2156 
1214 3318 3?) 2i439 
125 1720 1411 2528 
129 1665 1430 2524 
1314 17)2 1433 220 
lljO 2813 2 
179 1122 Ii$0 2(1 


3250 1480 2725 
191 19114 Iafl 21/b 
195 1812 507 281i0 
1% 1929 518. 
213 1721 5214 
216 21% 3 2950 


565 30)0







DNEA 
Sinmary Report 
June 30, 1953 


I 


Operator: 
Address: 
Location: 
Docket No.: 
Contract No.: 
C onimodity: 
Total Cost: 
Government Participation: 
Duration of Contract:


Fred Busche 
Box 811, Riverdale, New Jersey 
Town of Riverdale, Morn s County, N. J. 
DMEA-2077 
Idra-E257 
Flake Graphite 


i,8S0.00 
So - 925.00 
June 28, 1952 to September 26, 1952 


The purpose of this contract was to explore for graphite on a 
prosp3ct known as the Fred Busche Graphite Deposit. The work ithonized 
con.sted of bulldozing, hand-cleaning, and cutting channel samples along 
the center line of L trenches having an aggregate length of 600 feet. 


Work done under this contract was performed between June 23 and 
September .9, 1952. The four trenches cut by bulldozer averaged 2 feet 
deep, 10 feet wide for an aggregate length of 600 feet. A total 63 samples 
averaging 5 pounds per foot were cut from a channel 3" x 10" in the center 
of the trenches for a total distance of 565 linear feet. 


Metallurgical testing and analytical determinations were made by 
the Government. One af. the samples taken assayed Li.LO percent graphite, 
another 2.37 percent graphite, 12 of the samples ass.yed between ].0L1. percent 
and l.L.5 percent and all of the rest were under 1.0 percent graphite. 


No estimate of tonnages was attempted. 


Total cost of project	 l,778.00 


Government share of cost 	 889.00 or 
Government share unexpended 	 36.,00 


The Field Teamn t..s final report aswe1l as that of the operator has 
been completed and transmitted. Exploration results indicated mineralization 
of grade too low to be economically mined. It was recommended that a 
Certificate of Discovery or Development thould not be issued.
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FINAL REPORT ON CONPLET1) CO!TRACT 


DNEA. )ocket No. 2077 - (Flake Graphite) 


Contract No. Idtn-E257 


Busche Graphite

Morris County, New Jersey


Defense M!7i;2 u. 
fTEj 


RECE1'EU 
'711'Hstrafj0 


44PR151s53 


by 


Defense Minerals Exploration idministration 
Field Team, Region VIII 


April 10, 1953
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DIVIEA Docket No. 2077 - (Flake Graphite)

Contract No. IdiniE2S7



Fred Busche, Box 811, Riverdale, New Jersey

Bueche Graphite Property, Morris County, New Jersey 


The final exnination and the supervision of the sampling were by K. M. Earl, 
representative of the Bureau of Mines; Ralph E • Van Aistine, representing the U • S. 
Geological Survey, examined the property. 


Slnmnax7 


Four trenches totaling 565 lineal feet were bulldozed, then cleaned by hand and 
sixty-three channel samples averaging 5 pounds per foot were cut under supervision 
of a Government engineer. The samples were analyzed at the Cdllege Park Station of 
the Bureau and beneficiation tests were run there on the three most promising samples. 


Conclusions 


The amount of good grade graphite found in the exploration program was insuffi-
cient to make a mine. The beneficiation tests indicate that this graphite would not 
be suitable for crucible manufacturing but could be used as lubrication grade. 


Recommendations 


The quantity and quality of graphite exposed during this project are considered 
unfavorable for a successful mining operation. 


The Field Team recommends withdrawal of further participation in this explora-
tion by the Government. Furthermore, the Field Team considers a certification for 
discovery or development of this deposit is not justified. 


Intro dxction 


On February 19, 1952 the Defense Minerals Exploration Administration and 
Fred Busche entered into an Exploration Project Contract to evaluate a graphite 
prospect known as the Fred Busche graphite deposit, Morris County, New Jersey. 
This contract was amended June 17, 1952 to extend the closing date from May 18, 1952 
to September 26, 1952. 


It was agreed that a Qovernrnent engineer would supervise the sampling and that 
metallurgical testing and analytical determinations would be made by the Government. 


Description of Work 


Work completed under this contract consisted of bulldozing four trenches to 
bedrock, hand-cleaning with pick and shovel a strip 21 inches wide along the center 
line for the entire length of each trench, final cleaning of the bedrock by blowing
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DMEA-2077 


with compressed air, and cutting channel samples 3" x 10" in cross section along 
the center line of each trench 'with a pneumatic concrete breaker using 1" chisel 
point steel. A total of 63 samples averaging 5 pounds per foot were taken from 


565 lineal feet of trenches. The work done under this contract was perfornEd in-
termittently between June 23, 1952 and September 9, 1952. 


The results of the assays on Government supervised samples are shown on the 
attached assay plan. Beneficiation tests were made on sample lj., trench 2, and on 
combined samples 13 and 114, from trench 1. 


Following are the results of these tests as reported by Frank D. Lamb, Chief, 
Ninerals Dressing Section, Bureau of Nines, College Park, Maryland: 


"The two samples, marked (KT-l-13 and 114) and (KT-2-14), respec-
tively, were crushed to pass a 10-mesh screen and tested separately 
by two procedures. The first procedure involved straight flotation 
using 2 pounds of sodium carbonate, 1 pound of sodium silicate, 1/2 
pound of pine all, and 1/2 pound of kerosene per ton of ore. Rougher 
concentrates were floated and cleaned twice without regrinding. This 
procedure was expected to yield the maxLmuin amount of crucible-grade 
graphite. Results of the tests are shown in the following table: 


Results of Flotation Tests ltbout Rerinding 


Sample: I-l-l3 and 114


Weight Reoovered,	 Assay, Percent 
Product	 Percent	 Carbon - 


+148-Mesh Concs.	 1.2	 79.5 


-148-Mesh Cones.	 3.1	 140.9 
Total 


Sample: KT-2-'14


Weight Recovered,	 Assay, Percent 
Product	 Percent	 Carbon 


e.148-Mesh Cones. 	 2.7	 65.5 
-148-Mesh Cones.	 3.8	 514.6 


Total 


"The above tests indicated that additional grinding and cleaning 
are required to increase the grade of the concentrates. Hence, tests 
were conducted on each sample which involved grinding 500-gram charges 
in a pebble mill for 10 minutes followed by rougher flotation as pre-
viously described and regrinding the concentrates for 15 minutes. The 
reground rougher concentrates were cleaned twice in a laboratory 
flotation machine. Results of these tests were as follows: 


2.
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Results of Flotation Tests With Regrindin 


Sample

No. 


KT-l-13 and iLL 
KT.2-LL


Weight Recovered,

Percent


Assay of Concs., 
Percent Carbon 


	


2 .51&
	


86.1 


	


5.56
	


75.5 


"The concentrates produced by the second procedure were higher 
grade than in the first tests and in the case of sample KT ..i-13 and 
ilL would meet chemical specifications for crucible grade graphite. 
However, the products would not be suitable for crucible manufactur'-
ing because of the fine size of the graphite. 


tI*jcroscopic examination of the cleaned concentrates revealed 
that they contain a large amount of fine-sized biotite. The complete 
elimination of biotite from the concentrates would probably result in 
concentrates suitable for use as lubricant graphite, but the most 
practical method of accomplishing this separation is not known and 
would require additional work." 


The above samples from trench 1 aM trench 2 as indicated on the assay plan 
were the only samples which contained enough graphite to warrant beneficiation 


tests. 


Results of this exploration project do not justify further participation 
by the Government at this time.


Geolo 


The graphite occurs in hilly land with a moderate stand of trees and brush. 
As indicated in the Passaic Folio, the rock in the area is Byrazn Gneiss. The 
peginatite strikes northeast and contains bunches of flake graphite. The gneiss 
and mica schist on either side of the pegmatite are graphiti, although the flakes 
in the gneiss are smaller than in the associated crystalline rocks. An assay plan 
is included with this report.


Project Expenditures 


Total approved . . . . . . . . . . . . $1,850.00 
Total cost of project . . . . . . . . 1,778.00 
Government's share of cost . . . . . .	 889.00 or 50% 
Government' s share unexpended . . . . 	 36.00 


There was no production during the operation. 


Efficiency of Operations 


Because of the lack of experience in mining on the part of the operator, 
work was not conducted as efficiently as would otherwise be obtained, since it 
was not practicable for a Government engineer to be at the project to sample 
each trench as it was excavated. In accordance with the contract the Government 
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engineer supervised the sampling after trenching had been completed, and some 
additional work was necessary to reclean portions of the bedrock prior to sainpi-
ing due to rains washing in the walls of the trenches. 


Equipment 


Work on this project was on a rental basis as shown in the progress reports. 
Therefore, no equipment was purchased for the project. 


W. T. Ii.flar, Executive Officer 
Bureau-.Survey Field Team 
Defense Minerals Exploration 
Acbninistration, Region VIII 


6 
,4óhn B. Hanley, U. S. ological Survey 
member, Bureau-Survey '!eld Team 
Defense Minerals Exploration 
Administration, Region VIII
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DMEA

Siuriniary Report 


January 28, 1953 


Operator:	 Fred Busche 
Location:	 Town of I?ive rdale, Morris Co., New Jersey 
Address:	 Box 811, Riverdale, New Jersey 
Docket No.:	 ili1EA-2O77 
Centract No.:	 Idin-E257 
Corrunodity:.	 Flake Graphite 
Total Cost:	 $1,850.00 
Government Participation:	 50%	 $925.00 
Duration of Contract: 	 (Amended) To start June 28, 1952 and 


to be completed September 26, 1952 


The purpose of this contract was to explore for strategic 
graphite on a prospect known as the Fred Busche Graphite Deposit. 


The work authorized consi sted of bulldozing, hand-cleaning, 
and cutting channel samples along the center line of Li. trenches having 
an aggregate length of 600 feet. 


Work done under thiâ contract was performed intermittently 
between June 23, 1952 and ptember 9, 1952. A total of 63 samples 
averaging 5 pounds per foot were taken from 565 linear feet of trenches. 


Metallurgical testing and analytical determinations were made 
by the Government. One of the samples taken assayed Li..Ii0 percent 
graphite, another 2.37 percent graphite, 12 of the samp]es assayed between 
1,01. percent and 1.1.5 percent and all of the rest were under 1.0 percent 
graphite.


The results of this exploration project were unfavorable and 
did not justify further participation by the Government. 


No estimate of tonnages was attempted. 


Total cost of project	 $1,778.00 
Government share of cost	 889.00 or 50% 
Government share unexpended 	 36.00
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	 ?el!i .• ar1, iiq1t.	 m	 irier). Tb •cerpt being

t ike any ecnoi irLtrpartattrm f the teFt reauts 


o rjftc5tt3x is •.e o.t' t}i3 flott.tt t tt resuitt. 


':e1er, to th	 'xef1t t the ;rrttg Citttee aM 
the k,niritzi . thr tFer t. hvr r	 :1. tte r. na r.iy5kt, 


f th resz2t* fz'	 th ett test. 


1ust rerit from lotti'n tmr tm ,,t i'	 Vrt ads 
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ecapy,	 prnphltn ccentrte, 2.% by 	 tf1't;,	 t	 c'cod,

6.t7r crbon. 
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aesa3r ant	 3tPttOn	 v e.t t	 i . tie:	 to t t 
letler t	 e ie by t	 Jtdiitt:ti'.


U 


J)ov 4,, obertsoi 
du.	 '4,t	 . 1'V 


JTRobertson:fls l/15/.53 


Copy to: A.mr. li 
Dociet Pile 
ir. puk







1'


600 


Decaber	 i I 
)(øaiorandu* 


Tot	 chct?lYmfl, Oper*tthg cCS$*Ltt..
/ 


Ctef, Noietal3ic XLDeX*ls Divisic* 	 / 
subjects fleieas. at i*tczattion fros DMEL roJ.ot. 


The Cprato sbou4 b supplied with the faotwilata 
obtaLned on the portion of the project in which he paid a portion 
of	 coats. 


The	 ment supervised sapling, and 	 sed the 
asns'iug and bsuetteiatian tests. 	 * remlta of the beieticia-' 
tiou teats are incli1ed in te letter to the C*ritor tar a 
deci4on t the tz*ting Crnittee on their policy with repect 
to the release of intor,*tion. 


This Division recommends that only the assay map 
without coinrrient be forwarded to the Operator. 


LGHouk:gad 12/30/52 


Copy to: Admr. it File 
Docket File 
Mr. Houk
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•	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D. C. 600 


Decesber 3, 1952


FILE COPY 
SURNAME: 


Tos	 *'. C. 0. Mitt.3osf,	 intstr*tcir 


Pr:	 Jasper?. Robertsos, ic**stUte m.nerals Divisics 


Subject: A levi.v of Dck.t $o. *A..aor - Orapbit* 
Ccstrset $ Ms-iRS? 
ktes b. 19, 1952 £somt $1,150 


•	 3	 3, 1952 
ptOj.,$ work a1.t.d Sept. 11, 1952 


•	 Preper: Prod ReII Graphite Prospect 
rI'Ls	 isv Jersey 


Applicants Prod isache 
z$11 


River4ale, Wew Jersey 


9/17/53. 4plieatica received. 4V. I03 date 5 22/51) 9/2/51 Referred to Regisa VIII for Field ?.s* aneninatios. 
12/19/51 Field sxsnisati report recei.d, ( 'isLte $ i*-


tio by Stanley A. 1it1er, USB. Report rwerda 
surface tsnehia and ss*pling at •stta.t.d test of 
$1,150. 


2/19/52 CCstrSt approved Ia ssot of $i,350. 
6/17/52 Ccetrs.t s*esd.d to sxt ttas ot starting vørk. 


• Aendssat Mo. 1. 
é,/z3/52 Project work started, 
9/13./52 Project work oosplst.d. Cerator 'a final progress 


Report for Ss$ber includes a final operator's 
Mrrsti,s report, 


12/14/52 Received Fia..1 Yield ?,sn Report. Final Report dated 
9/30/52 vritte* r Z.suarth K. &rle, Eine.r, ,S1. 
Report includes sosa bs*etteistio tests two 
sasplas, sad also an aeasy p. 


The operstica s casduoted in satisfactory rsisr. Four trenches war. cut aer.ea a g pZite'isridsd s. i* a gates. 
565 linear feet of seohing a 4o and the eos.d 


!ut.rcp cut bj 63 saapl.a which assayed as. follows:







o 


trench No. 3.	 160 ft. long 13 samples	 averaged 0.65% Graphite 
Trench rio. 2	 160 ft. " 16 " 0.84%	 " 
Trencb No. 3	 85 ft. W * 054%	 * 
Trench No. 4	 160 ft. 18 q%	 a 


Weighed Average O.65	 " 


Flotation tests med. on twa of the highest grad. samples inicate 
that the product is unuitahle 1r crucible .grade flake grAphite.


The project did not prove up a ignificnt discovery of 
strategic graphite. 


Fro-tect a rditw'eg: (Subject to audit.) 


Total of contract 	 *l,350.00 
Total cost of project	 1,?78,00 
Government's share 50%	 889.00 
Government' a share unexpended 	 36.00 


No operating equipment was purchased for the project; 
therefore, no salvage x*terial or equipment 1itt over. 


JTRobertson :gad 12/3/52 


Copy to: Adnr. R. File 
Docket File 
Mr. Houk 


/
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UN! TED STATES



DEPARTMENT OF THE INTER 1OFP 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	


1952 
College Park, Maryland


Novembe/3, 19S2 


Memorandum 


To:	 Frank E. Johnson, Chairman, Operating Coinnrittee, IY1EA 


From:	 Acting Executive Officer, U4EA Field Team, Region VIII 


Subject: Fred Busche property, Morris County, Mew Jersey 
Contract Idxm-'E2S7, Docket DMEA-2077 	 (Graphite) 


Attached are the original and three carbons of the Final 
Field Inspection Report by Kenneth M. Earl, for Contract Idm-E257. 


fij2 
W. T. Millar 


Attachments - i.







S	 .
iers 


Final Field Inspection Report	 f\CV	 1952 
October 30, 19S2 


by 
Kenneth N. Earl, Engineer 


DNEA Docket No. 2077 - (Graphite) 
Contract No. Idxa-E2S7 
Fred Busche, Box 811, Riverdale, New Jersey 
Fred Buscbe property, I1on'is County, New Jersey 


2 -	 On February 19, l9S2 the Defense Ntnerals Exploration Administration 
arid Fred Buache entered into an Exploration Project Contract to evaluate 
a graphite prospect known as the Fred Busche gxaphite deposit, Norris 
County, New Jersey. This contract was amended June 17, l92 to extend 
the closing date from Nay 18, 19S2 to September 26, 19S2. 


It was agreed that a government engineer would supervise the sampling 
and that metallurgical testing and analytical determinations would be made 
by the government. The results of the assays on goverrizrient supervised 
samples are shown on the attached assay plan. Beneficiation tests were 
made on semple I, trench 2, and on combined samples 13 and l2., from trench 1. 


Following are the results of these tests as reported by Frank D. Lamb, 
Chief, Minerals Dressing Section, Bureau of Nines, College Park, Maryland: 


"The two samples, marked (KT-l.-l3 and 1)4 and (KT-2-1), 
respectively, were crushed to pass a 10-mesh screen and tested 
separately by two procedures. The first procedure involved 
straight flotation using 2 pounds of sodium carbonate, 1 pound 
of sodium silicate, 1/2 pound of pine oil, and 1/2 pound of 
kerosene per ton of ore. Rougher concentrates were floated and 
cleaned twice without regrinding. This procedure was expeetèd 
to yield the maximum amount of crucible-grade graphite. Results 
of the tests are shown in the following table: 


Results of Flotation Te sts Without Regrindin 


Sample : KT-l-13 and lii. 


Weight Recovered,	 Assay, Percent 
Product
	


Percent
	


Carbon 


4L8-Mesh Concs.	 1.2 
-L8-Nesh Concs,	 3.1 


Total


Reviewed by 
D1'IEA OPERATING CCJUVIITjEE 


sm.-


(date) 


79 .S 
140.9 
ÔL6
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Sample: I-2-Li


Weight Recovered,	 Assay, Percent 
Product	 Percent	 Carbon 


4Li8-Mesh Cones.	 2.7	 65.5 
-L8-Mesh Cones.	 3.8	 ____ 


Total	 59.3 


"The above tests indicated that additional grinding and 
cleaning are required to increase the grade of the concentrates. 
Hence, tests were conducted on each sample which involved grind-
ing 500-gram charges in a pebble mill for 10 minutes followed by 
rougher flotation as previously described and regririding the 
concentrates for iS minutes. The reground rougher concentrates 
were cleaned twice in a laboratory flotation machine. Results 
of these tests were as follows: 


Results of Flotation Tests wLth Regrinding 


Sample

No. 


KT-l-l3 and lii. 
KT-2-L


Weight Recovered, 

Percent


Assay of Cones., 
Percent Carbon 


	


2.51	 86.L. 


	


5.56	 75.5 


"The concentrates produced by the second procedure were 
higher grade than in the first tests and in the case of sample 
IT-l-'i3 and lii. would meet chemical specifications for crucible 
grade graphite. However, the products would not be suitable 
for crucible manufacturing because of the fine size of the 
graphite. 


"Microscopic examination of the cleaned concentrates 
revealed that they contain a large amount of fine-sized biotite. 
The complete elimination of biotite from the concentrates would 
probably result in concentrates suitable for use as lubricant 
graphite, but the most practical method of accomplishing this 
separation is not known and would require additional work." 


The above samples from trench 1 and trench 2 as indicated on the 
as say plan were the only samples which contained enough graphite to 
warrant beneficiation tests. 


Results of this exploration project do not justify further partici-
pation by the government at this time. 


2.
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3 -	 Work done under this contract consisted of bulldozing four trenches 
to bedrock, hand-cleaning with pick aid shovel a strip 21i inches wide 
along the center line for the entire length of each trench, final cleaning 
of the bedrock by blowing with compressed air, and cutting channel sample 
3fl x 10" in cross section along the center line of each trench with a 
pneumatic concrete breaker using 1" chisel point steel • A total of 63 
samples averaging pounds per foot were taken from S65 linear feet of 
trenches. The work done tinder this contract was performed intermittently 
between June 23, l9S2 and September 9, 192. 


	


-	 The graphite occurs in hilly land with a moderate stand of trees and 
brush. As indicated in the Passaic Folio, the rock in the area is Byram 
Gneiss. The peginatite strikes northeast and contains bunches of flake 
graphite. The gneiss and mica schist on either side of the pegmatite are 
graphitic, although the fla1s in the gneiss are smaller than in the 
associated crystalline rocks. An assay plan is included with this report. 


	


-	 Project expexxlitures:. 


Total approved . . . . . . • . . . l,80.00 
Total cost of project . . . . • . 1,778.00 
Government' s share of cost . • • .	 889.00 or 
Government' a share unexpended . . 	 36.00. 


There was no production during the operation. 


	


6 -	 Because of the lack of experience in mining on the part of the 
operator, work was not conducted as efficiently as would otherwise be 
obtained since it was not practicable for a government engineer to be at 
the project to sample each trench as it was excavated. In accordance with 
the contract the government engineer supervised the sampling after trench-
ing had been completed, and some additional work was necessary to reclean 
portions of the bedrock prior to sampling due to rains washing in the walls 
of the trenches. 


	


7 -	 Work on this project was on a rental basis as shown in the progress 
reports. Therefore, no equipment was purchased for the project. 


* 
Ke neth N. Earl 
Ninerals Technologist 


3.
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COPY


BcAX 811 
Riverdale, N. J. 
Sept4 24, 1952 


Mr. MeHenry Mosier, ecutive Of fioer 
Th1 Field Team, Region VIII 
College Park, )JaryLand


Subject: Docket No. DMA 2077, Contract 'b. 
Idm-E257, Fre1 usche, Riverdale, N. J.. 


My dear Mr. Mosi*r:	 Flake Griphite 


This 15 the first oprortunity I have had to thank you for 


sending such a capable ant! cooprative nian as icr. Earl to suervjse 


the taking of *phite samples. T do ,kn that it there is any future 


work th that kind ofaseistance it will :ork out fine. 


My very best regards to you, I romain. 


•	 Sirerely 


(3) Fred EU5che 


Commendation file 


cc: Pesonne1 
(flLt4 +'f'


Gii*h1Mir OF ThE 1ERW1 
Ciknsi MMraI* 4thninjsfr.ii
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


College Park, Maryland 


Memorandum	 September 17, 1952 


To:	 Frank E. Johnson, Chairman, Operating Committee, DIVIEA 


From:	 Executive Officer, DEA Field Team, Reon VIII 


Subject: Docket No. 2077 (Graphite) Fred Busche Project, Riverdale, 
N. J. Contract Idm-E257 


Attached in quadruplicate is Kenneth M. Earl's Field 


Inspection Report of September 16 on subject contract. 


McHenry Mosier 


Attachments (4)
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


College Park, Md. September 16, 19S2 


Field Inspection Report 
sept. 8, 192 


by 
Kenneth N. Ear]. 


DMEA tbcket No. 2077 (c'aphite) 
Fred Busche Project, Riverdale, N. J. 
Contract Idni-E2S7 


This contract consists of excavating with a bulldozer, 
hand-cleaning and sampling four t renches aggregating 600 feet. 
Work started about June 23, 19S2. 


It was previously arranged, because of the lack of 
mining experience on the part of the operator, and other considera-
tions, that when the trenches were in readiness a Government engineer 
would supervise the cutting of the sampJes, 


On August 28, a letter was received from Aro G. Gabriel, 
attorney- for Mr. i3usche, stating that all of the trenches were ready 
for sampling. 


The Government engineer arrived at the project on Sept. 3, 
and the talci.ng of samples commenced Sept. ii. 


This report is intended to cover only the work done through 
August 31, but because the costs for bulldozing and hand cleaning were 
greater than the estimates in the contract, the following should be 
noted. At this time, Sept. 8, seventy-five percent of the sampling 
has been completed and it is indicated that the cost of sampling when 
added to previous costs will not exceed the total allowable costs for 
the project.


Kenneth M. Earl.


¶::
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1OV.1 1952 
Fred Busche 
Box 811, Riverdale, N.j. 
Sept.11,1952 


Mc1niy Nosier, 
Executive Officer, 
DNEA Field Tean, Region Viii, 


CcxUege Park, Maxyland


Rel Docket No. DMEA-2O77 
Contract No. In'E257 
)1inerai'F1ake Graphite 


Dear Ni'. Nosier: 


Transi.tted herewith is progress report to acoznpany 
Form	 covering exploratory work accplished fra 
Septnher 1, 1952 thrnuh Sept. 9, 1952. 


The rk to be perfoiaed urer this contract has been 
completed and this is intended as the final report.
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CóUes Pr'c


U.L8t 13, 192 


,C. )oc 
Tivsrcale, N. .


ftos	 ntrct lE2? 


Doer i, :twches 


In the cpretors txit1r Report, cavtn tie period 
Jur 3 to uv' 33, 19S2, it to floted tlmt thore has been spent 


2O,OO for	 Ø5fljç* 3bor which es etjzted to cout 
2L6,OO, Also there has been Spent 2O.00 for bUdoer runtl 


which was eatirz.ted to ocet 32O.00. These tio ite tot31 2Th.QO 
IOre t *n estited. 


The con&.tion cr At I o stted, ua that thro wes 
still 1O feet of bu1doeing auc 22 foet or trench clocriin to be 
done to co)1et4 tho imrk except for 


it i brouht	 yr attention tLt thec.o orez' 
coets wLi o necoaeit rece tho aunt available fox' vaipUn, 
as thi to1 coat of the $'eect to th Oovernnt ennot e'aoed 
92..00 which is O r:aeflt at the 1,&O,OO speciied in the con. 


tract,


X the	 ba1G*C* afte: co3 ion of 
cIosnin is not nifficient to oover tho oat of	 nzj co&t 
in ecesa of L1,3O.00 viU not be par'ttc3pated in by the )ove zt 
and t cost wlU be fcr yasr accoimt alone. 


Vz tZ'u3t irs, 


HLBixrreister/fd 
CODY to D!1F& files (2) 


CoMittendcrf (2) V 
PStaticn files


oLrzx	 icior,	 oc'tt;e Ofioer 
£aen. Survoy Field Teen, Defano 


rz'ais Exoatto	 dutration
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UNITED STATES

DEPARTMENT OF THE INTERIOR



DEFENSE MINERALS ADMINISTRATION 


College Park, Maryland
August 12, 1952 


Nemoranduin 


To:	 C. 0. Mittendorf, Acting Administrator, DMEA 


From:	 Executive Officer, DMEA Field Team, Region VIII 


Subject: Docket No. DMEA-2077, Contract IdmE-257, Fred Busche, 
P. 0. Box 811, Riverdale, N.J. (Flake Graphite) 


Attached is original and two copies of Contract Amendment 
dated June 17, 1952 which grants additional time for the operator to 
start work on the project. 


Also attached are two carbon copies of the operator's 
monthly report with narrative description for July. 


McHenry Nosier 


Enclosures







I 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


College Park, Maryland


August 8, 19S2 


Nemoranthu'a 


To:	 Frank E. Johnson, Chairman, Operating Committee, DNEP 


From:	 Executive Officer, DEA Field Team, Region VIII 


Subject: Docket )MA-2O77, Contract Iclm-E2S7 
Fred Busche - (Flake Graphite) 
Norris County, New Jersey 


Attached is the original with three copies of the Field 


Inspection Report on subject docket, by Kenneth 1. Earl, Bureau of 


IIines Engineer.


NcHenry Nosier 


Enclosure


;u







EA 
Field Inspection Report 



August S & 6, 1952 


Kenneth N. Ear]. 


Operator: 
Address: 
Docket No.: 
Contract No,: 
Commodity: 
Total Cost: 
Govexiiment Participation: 
Duration of Contract (amended):


Fred Bus che, Box 811 
Riverdale, New Jersey 
DMF&-2077 
Idri..F257 
Flake ('aphite 
$1,8!O,OO 
50% $925.00 
To start June 28, 1952 and be 
completed Sept, 26, 1952 


The Bus che deposit was visited on August S and 6, 19S2. 
be progress to date and the work remaimiag to be completed was 


re*iewed with the operator and his attormey, Aro G. Gabriel. 
Assistance was given in preparing t he first montb].y progress re 
ports.


This contract consists of bulldozing, hand.oleaning and 
sampling four trenches aggregating 600 feet. Work started about 
June 23, Three of the above trenches, each 150 feet long and, 
on the average 2 feet deep, have been bulldozed, Tvo of these 
trenches and about one"ba].f of the third trench have been cleaned 
to bed-rock with pick and shovel, 


The rk remaining to be done is 150 feet of bulldozing, 
225 feet of hand..cleanimg and the cutting of 600 feet of sample 
from the four trenches. 


It is estimated that about one.half of the work to be 
done under this contract is completed. 


Because of the lack of experience in wining on the part 
of the operator, work is not being conducted on as efficient a basis 
as would otherwise be attained. Also owing to the arrangement where. 
by a Govexnment Engineer is to supervise the cutting of the fine]. 
samples fro u the trenches, no sampling will be done until'. a].]. the 
trenches have been excavated. Consequently, owing to the sand and 
mid being washed into the trenches from the current heavy rains, 
some additional work will be required due to the necessity of re. 
cleaning the trenches prior to sampling,


-/ -	 , 4( 
Submitted August 7, 1952 
by lenneth If. Earl 
U. S. Bureau of I.nes
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UNITED STATES 
DEPARTMENT OF THE INTERIOR	 lkO 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D. C. 


• 1uly23,l952 


N.aorandu*	 9,	 . k? 
To: Acting Adainistrstor' 


Acting Chief Counsel 


Subject: Aasnda.nt No. I to Contract No. XdaE25't, Doóket 
k• D'MEA.-20'T7	 7red Busohe


We have reviewed the saendesnt. to the above-
described contract. 


The aaendaent Ms been executed in behalf of 
the Oovernaent by W. T. 1113lar "for" the Executive Officer. 
This execution is ijuropar. As the delegation under section 
3 of Order 110. 268k runs 01*13 to Executive Officers, the sig 
nature on contract a*sndesats should be by the Exeoutiv. Of 
ficer, or the Acting Executive Officer, it such a designation 
is properly aede. Therefore, the signature on the smendnt 
should read, "W.. ?. Pillar, Acting Executive Officer," it he 
is so designated in the absence of the Executive Officer. 


Ordinarily, in a case of this nature, where the 
only effect of the aaendasnt is to extend the ti*s for be-
ginning the work, we would not request that the aaendaent 
be re-executed. however, as the nuaber of signed copies 
forwarded with th Executive Officer' s nemorandue Is insuf. 
tictent, and as additional copies of the aaendasnt *ust be 
sLgnsd by the OperatOr, the aaendsent should be re-executed 
and propuly signed by the Executive Officer. 


HCRubin/ 
ExAJ/ema/7-23-52 


cc: 41ails & Files 
• Adxn. Reading File 


F. E. Johnson 
J. L. Hoff lund 
H. C. Rubin 
Chron.


A.E.ane 
Acting, Chief Counsel 
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July 11, 1952 


DMEL-2077 Graphite 
'red Bueche 


Telephone conversation between Mr Rouk and Mr Mjllar 


of College Park 11735 A.M. - 7/11/52 re: Contract for 


Pred Bueche, Idm-257 


Mr. Miller said. contract has been executed. and. all copies 


are at College Park. Willie sent to this office this 


afternoon.


L. G. Houk
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION



WAPtrYoN-25,-D-c. 


College Park, Maryland


July 11, 19S2 


Nernorandin 


To:	 'Frank E. Johnson, Chairman, Operating Committee, DNEA 


From:	 Executive Officer, D1A Field Team, Region VItI 


Subject: Contract IdinE-2S7 and Amendment 
Docket No. DNEA-2077 	 Graphite 
Fred Busche 
P.O. Box 8U, Riverdale, N. J. 


Attached are the original and two copies of Contract 
No. IdniE-2S7, together with three copies of the contract amendment. 


I'IcHeniy Nosier 


Attachments


, y
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


WASH INGTON 25, D. C. £O"'	 1 
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Frsd Bieh* 
fii.a Coty, aw 
Idrn-E257 - 2119/52 
$1850 - 925.00 


Dr 1r limier': 


'1 :t inc h;""th tc cg'iiwl ar rivt eoie t4" 
a ccntzet covering the tibject axplar3titm project which iave 
bc*n zigx.d t' this effice for t1e Góvexi.,t iith register' 


ib.r and eTcct1ye date * 


it tc co trttct ncet tth your ap4 rcva1, rsent it 
th Orratcr fr h.t jprciv. z.x4 inature. It ay rc 


vts1c zrc Un tiae'.or7 tQ the cratr, t'n iU pter 
t this office lan rit atggetM benges for cnsideratiee. 


:r'ter ig2iiIg of the ccttact, ot	 py i t by ien 
to the (eratar, cn cor retained fr our files, sue the re 


iig eci•s, inclaHag the origtha., ar to be reirsed to 
this effios es ø as peesibl.. 


t oo of t e<*tract re^red l te Re czo Pinauoe 
Ottioe will 1 formred 4tre.t3 r b ttie W4ngtvu Fnnnce 
iection.


8inxu3y yo*a'v, 


(ignec) FRANK . J0NNSO() 


taratin Citt.. 
f4tDs MtTf115 1l*tiC* 


Jx4*trati* 
eiosiirs 6 


JTRoberton:gad 2/12/52 
Copy to: Adinin. Reading File 


Docket File 
Mr. Houk 
Mr. Dietrich, 3526 
Mr. Norton, G-22, GSA Bldg.
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 



WASHINGTON 25, D. C. 


February 7, 3.952 


Meaorandua	 J 
To:	 Acting &dainietxator 


Pro*:	 Chief Counsel 


Sub jeot* Fred Buache exploration project Docket 
Jo • DEk..2O77 


Th attached six copies of a draft of an Explora. 


tion Project Contract in this cue is in satisfactory legal 


fora and is approved by this office subject to the attach 


aent of th, necessary subordination sg.reent and aspi. 


Your file in this case is returned. 


J. L. Hofflund 
Chief Counsel 


Attachasuts 


R Guthrle/ema 


Copy to: Repts. & Records 
J. L. Hoff lund 
R. Guthrie 
Chron.
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
GEOLOGICAL SURVEY 


WASHINGTON 25, D. C.


OF IN REPLY REFER TO: 


G-ND-JJN 


February 5, 1952 


Memorandum 


REVIEW OF FIELD TEAM REPORT ON APPLICATION DMA-2077 


To: Non-Metallic Minerals Division, DMEA. 
From: J. J. Norton, U. S. Geological Survey 
Commodity: Graphite. 
Applicant: Fred Busche. 
Name of property: Busche. 
Location of property: Morris County, New Jersey. 
Field team's recommendation: 1 trenches costing 


Comments: The field team report contains no geologic data, thus 
making it impossible for me to make any comments. Apparently 
expvsure& are insufficient to warrant examination by a geologist. 


ACTION SUGGESTED: Follow field team's recommendations. 


'J. J. Norton
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


College Eark, Maryland


November 16, 1951 


Memorandum 


To:	 Tom Lyon, Chairman 
Coordinating Committ ee 


From:	 Executive Officer 
Bureau-.irvey Field Team 
Region VIII 


&ibject: Docket No. DMA-2077 - (Graphite) 
fred Busche, Morris County, New Jersey 


Attached in quadruplicate is field report on Docket 
No. DNA-2077 (Graphite), based on the field examination of 
Stanley A. Feitler (U. S. Bureau of Mines). 


The application has now been amended by mutuaj. agree-
m&it of the applicant, Mr. fred Buache, and the Field Team. 
(See attached sketch). Although the Geological Survey did not 
send a geologist on this examination, Mr. Ned Nelson concurs in 
this request for your favorable consideration of this amended 
application. It is now the intent to excavate several surface 
trenches to obtain a representative sample. If the results of 
tests by the Bureau of Mines warrant, another application will 
be submitted for a more comprehensive exploration program. 


Niosier 


Attachments 
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UNITED STATES 
DARTNT OF TktE INTERIOR 
OSCAR L. CHAPMAN, SECRETARY 


DEFENSE MINERAlS ADMINISTRATION 


REPQRT OF EXAMINATION BY FIELD TEAM 

REGION VIII 


DMA.-.2077, Fred Busehe 


Bu.sche Graphite Propect, Morris County N. J. 


Stanley A. Feitler, Mining fligineer 

U. S. Bureau of Nines 


Novanber 16, 1951
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flMA-2077 


Field Report on Busche Graphite Prospect 

Morris County, New Jersey 


Stanley A. Feitler, U. S. Bureau of Nines 
November 16, 1951 


RECON1iENDATIONS 


This application has now been amended by mutual agreement of 
the applicant, Mr. F'ed Busche, and the Field Team. (See attached sketch). 


The field examination was made by Stanley A. Feitler on 
November 3, 1951. 


The proposed exploration contract for the amended project 
follows: 


PURPOSE 


It is proposed to dig 14 trenches having an aggregate length of 600 feet 
and to cut and test samples from the bottoms of these trenches. The trenches 
are to be located and the sampling directly supervised by the Government. 


The time required 1or this project is estimated to be two months. 
The total cost is estimated to be l,850.0O. 


FIX1URES AND ]3PR0VENTS - None 


OPERATING EQUIPIIE2T 


To be rented Backhoe, shovel or bulldozer 
32 hours at $10.00 per hour 	 $ 320.00 


To be purchased - None 


To be furnished by the operator 


Small tractor - Cost $3,000.00 Monthly depreciation $50.00 
Two months for cleaning trenches, moving sanpies, etc. 	 100.00 


Automohile - As required at 7 cents per mile 500 miles 	 35.00 


LABOR ND SUPERVISION 


Cleaning trenches - 16 shifts at $114.00 per shift 
plus insurance, etc. - $i.140	 2146.140 


Sampling 60 shifts at $114.00 per shift 
plus insurance, etc. - $l.ljC) 	 9214.00 


Supervisor - While rented equipment is working 
$2.50 per hour for 32 hours	 80.00 


SMALL TOOLS, tool sharpening, contingencies 	 11414.00 
TOTAL	 $1,ö50.00







.
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Answers to questions in letter dated September 28, l9Si from 
Tom Lyon to NcHenry Nosier: 


1. The graphite occurs on hilly land with a nderate stand of 
trees and some brash. As indicated in the Passaic Folio, the rock in the 
area is Byram Gneiss. A coarse pegxnatite striking northeast contains 
bunches of very coarse graphite. The gneiss on either side of the pegma-
tite is graphitic, although the flakes are smaller than in the pegmatite. 
The graphite in the Brram Gneiss seems to be in larger flakes than that 
seen in some of the deposits in Eastern Ne York state. 


A limited tonnage of excellent coarse flake material might 
be produced from the pegmatite, but costs would probably be very high. 


On the other hand the gneiss offers the possibility of a 
ininable width that might yield as much crucible flake as richer rock in 
other districts.. 


2. Amended. 


3. Applicant has not had any practical mining experience but 
intemds to hire a competent man to direct the work. 


ij(a) Tract of 149 acres owned by Fred Busche and Julia G. Busche, 
his wife, in the town of Riverdale, Norris County, New Jersey, as recorded 
in Deeds Book T-149 pp. 1416-1.418 at the Norris County Clerk's Office at 
Morristown, New Jersey. 


(b) See Ecploration Contract.
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
Team,. Begtoz VUl 


Dkøt	 DErENSE MINERALS ADMINISTRATiON 


Mr. Barr	 WASHINGTON 25, D. C.
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WASHINGTON 25, D. C.
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'I IN REPLY REFER TO: 


G4DJJN UNITED STATES

DEPARTMENT OF THE INTERIOR 


GEOLOGICAL SURVEY 
WASHINGTON 25, D. C.


Septeniber 20, 1951 


Memorandum


Robert Waskey, Defence inerals Adrinistration 


P'rom:	 J. J. Norton, U. S. Geological Survey 


Subject: Application JiA-2O77 from Fred iueche for a 1O,OOO graphite 
exploration project near Riverdale, New Jersey. 


The Oeological Survey has very little inforuition on graphite 


deposits near laverdale, ?.ew Jersey, and in any cane the inforxabion 


contained in ap1ication Di4A2O77 from r. fred Susehe ia not surriciently 


detailed to identify the deposit that he proposee to explore. If the 


data on this deposit in the files of the Bureau of 1ines indicates 


that a UO,000 exploration project may be feasible, a field examination 


should be made to acquire the necessary geologic data. 


J. .1. Norton 


copy to: DMA files
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rMrc Ired Btichc 
Ir. o. Box U 
Riversdale, New Jersey.


Subject: D&d'2077 
Re: iXlOItiOi Loon 


/7 


!y dear 4Ir. iIuscbe: 


This will acknowledge receipt of your application dated 


Jtily 30, 191	 for a loan uxder the Defense Production Act of ].9S00 


Your application was assigned Docket Number DN&-. 2 77 and 


referred to the IJI1 IIX'aIS Branch. 


Kindly refer to DN 2077 in any future correspondence relat 


ing to your application0


Sincerely yours, 


Robert E. Adams, Chief 
Reports and Records Unit


24631
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