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öUNITED STATES 
DEPAR1ENT OF THE INTERIOR 


Defen so Minerals Exoloration Acninis tration 


OFFICIAL DOCKET FILE 


nated(or cancelled) without certification.	 4EA No. 7 g 3 


This is the official contract file containing all official 
records of . the project. Duplicate material has been removed. The 
records contained in the files are checked and are arranged in this 
manner:	 -	 .	 . 


Left Side 


V Certificate of Audit (Final). 


Interim Audit(s). 


Report of Review. 


Termination Notice. or Agreement. 


Reel sio.n Notice. 


Assignment of Contract. 


s/Contract Amendments (latest on 
top). 


V''ontract with all exhibits and 
annexes.


Right Side 


&4roject summary. 


sAlork completed analysis. 


,4ii other material is filed in 
chronologLcal order withcorre. 
spondence including the following 


: reports as.checked: 


/Finai. Field Team Report. (Tab) 


y4perator's Final Report. 


Interim Reports. 


Onsite Exam Report(s). (Tab) 


Settlement -She eta 
Owner's Consent to Lien. 


Subordination Agreement. 


Leases and assignments of leases. 


4ppllcation and attachments. 


S chedule of Collections. 


V"Operator's monthly reports and 
all attachments-(lateston top). 


If additional folders are required be cause of volume of records, 
show folder numbers and contents below:	 . 


Naps in folder number_ 


Operator's Monthly Reports in folder number .Z 


Revis Ia	


797)







b g,us LNZRA1 XPWRATION MkaN1Srn 
WCT AI4INISTRATX0N 	 PIVIS 


UDIT


a 
I have exaaine the records and transacttofl8 of: 


Eait Utah Mini.ng 
Keet1e1, Ut 


pertatning to Exploration Project Xi*EU$j Docket No. ThI. 993X fox' 
the pertod of September 1, 1951 to Ji2y 3.1, 1952. 


My examinatton VU m6d* jn accordwtce 14th generaUy accept" 


jrnards appltcsb.le in the ccumstance$. 


The audit 4isc3osed the foUowtflg facts in regard to wnouiit 
to be paid the contx'actO2' 


Total cost as bt.Iled by Contx actor 	 $100,713.87 
laas LiquidatiOn bettlement	 7,38.9L 
Total Cost C1aed by Contractor 	 $ 93,33A 95 


ZceptiOflB t 
By IZ4EA Finance Officer None 
By Audit	 $OI3.	 6Ole,,36 


Total Mcepted Cost	
$92,710.59 I 


The contract calls for a 50* participftttOfl of' exploration 


expenseS by the United States Goverument. Therefore, peyment to the 
contractor by th Government in the amount of 7orty six thoUSand, 


three hunded ffty.ftVe Dollars end 30/100 


.41.6,355. 3O 


is valid Ad propCr. 


This certtf'iCa.t* 1s issued on the provision 'thet the .Regionai 
£xecutLVe Officer, the Mmtnistrator, or other competent offiCial has 
accepted or will sceept the project as having otherwise met the terms 
Of the contract. 


March 17, l93


AuditOr
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I. 1PrIqT/..JrioN 


From November 20 to 23, 1952, a final audit (covering the period 


of September 1, 1951 to July 31, 1952) was made of the records and 


accounts of operations pertaining to COntract Idra-El19, Docket NO ! ThIA 


993X and amendments No. one to six with the 


East Utah Mixiin Compan 

Keetley,. Utah 


and subdu contract between that company and Centennial Development Company 


dated September iii, 1951 covering a project of exploration for zinc, lead, 


copper, gold and silver. 


The accounting records under this contract are located in the company's 


offIce at Keetley, Utah. The contract covers two projects. 


The mines, are located about three miles southwest from Keetley. Mr. 


F. L. Widernan, Mining Engineer., Salt Ike City OffIce collaborated in 


this audit, 


During the course of the audit, the following offIcers end employees 


of the company were consulted as required: 


Mi'. W. B. H. (ranmerPreident & General 
Manager 


Mr C L Wilson-Mine Superintendent 
Mr Carl I). Harper.Accountant 
Mr. James Simpson, Storekeeper 
Mr. Prancia $mttb- jine O1erj 


Their cooperation and assistance greatly facilitated the audIt. 


II.	 ArRMAFXONONJcOEDS 


The accounting records for the project 	 summarized In general 


ledger accounts The records are complete and in good conditin. 


The source documents covering the cost3 of the project are







accumulated on monthly cost cards which are the basis for the preparation 


of the monthly MF-1O Reports. Therefore, this audit involved, in gen 


eral, a check of the source doctiments against the monthly coat cards, 


and reconciliation of the cost cards wIth the general ledger accounts, 


in general, project costs are recorded on an accrual baas. 


UI. COPE ' AUtIT im, FXNDINGS 


The audit was limited to ascertaining the accuracy, propriety and 


validity o' the costs as shown in the "Totala to Date" column of Form 


14F101i, Operator's Monthly Report and Voucher for the month of July, 


1952 . The extent of the audit, and the findings under each of the 


"items of Cost" follow: 


(1) Independent Contracts 


A subcontract with Centennial Development Compafly was entered 


into on September 11i, 1951 and approved by the Regional xecuttve Officer 


on September 17, 1951. MontWy Statements from Centennial Development 


Company were checked against eng.neering reports to verify footage 


attained; actual payments traced to cheek Disbursement Record from car* 


bon copIes of voucher cbeks 


1.t was ascertained tkat the total Costs propethj cageab1e 


to and allowable under this tem were 'as follows i; 


ojectj 
Cross Cutting 512 5' at 25.00' $12812 50 
Timber	 20' at 3.00'	 6o.00 


Original coutract was for 500 feet of crosscutting, but be-


cause of geological condItions at 500 feet, an additional 12.5 feet were 
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0 
driven. This additional footage was approved by xecuttVe Officer of 


Region IV.


Drifting & Cogscutting 1291' at 25.OQ'432,275.00 
timbering 52' at 3.00'	 1,656.00 
Spiling 31.' at 78' caving roun 	 2,812.99 
Clean up jft.Ret).mber1flg and Track 


Lying--	 li,821.81. 
Total 


An amount of $271.15 was disallowed by the Finance Officer due 


to error on bill of Centennial Dewe1Ofleflt Company. Sib8eqj.teflt to 


completion of the sudit and before report was fina13y completed, CQn1. 


tractor filed a supplen*ritai claim for this amount With corrected bU 


attached.. Accordin y, this amount is re instated. 


Total Independent Contracts for both projects eua1S .$2,)8.3O. 


(2) Labor and $upervisjOfl 


All labor end supervision chargass were ebecked against the 


totals shown on Monthly Coat Sheets • Daily tii. tickets, approved by 


foreman for th months of October 1953. nd March 1952j were checked 


from Monthly Cost Sheets to PsyroU Register. Cancelled beek$ for 


net amount due employees were traced to payroll records end endorsements 


scrutinize4. Subsequent to Septembe r 1951, no charge for acounttng or 


engineerifl services were made and as the amounts charged that month 


ver less than $lOO.O°J \irther that tbts is a fna1 report, no adjust' 


ent is made. 


jy line with Amendment 6, the operator filed claim for retroaCtive 


payroll increases • Original rcoS. overitig the claim were checked 


tn detail..
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oH. 
The atit disclosed that the costs shown wider this item, properly 


chargeable and aUowable wider the teru, of' the eontract to be: 


Project,	 Project	 Thta]. 
Labor	 $i,68 62	 $5,315 92	 $6,781i 1# 


(3) peratin Material and Supplies 


AU charges for Timber arid. Pipe and. Track were checked against 


Monthly Cost Sheets. Invotces were examined to determine propriety of 


items charged, piwcImses for October and November 1951 and April and 


M&y 1952 were examined in detaIl, and voucher checks attached to tn-


voiceø traced to cash Disbursed Record to verify parment. Charges to 


operations were spot hec1ced by testing requisitions aid stores records1 


From thae tests it was determined that timber, pipe and track 


were charged. out at average unit purchase ;cQat plus freight afld aalea 


tax.
/ 


The total coats properly chargeable and a]1	 e under the term 


of the cOntract were found to be as follows: 


Pro1ect#1 Project #2 Total 
47775 19 Timber 339.07 $'71336 12 


?ipe and Track	 1096 i6 


$11.5
6728 ,Ij.Q 7821.56 


.23 $lluth ,5 $199. 75 


As the project baa been completed, the contractor has made an


offer of $1129 .01 covering the Government's equity tn Pipe, Track and 


incidental aoceasories. in view of the fact thIs bid is in excess of' 


prevailing price for used pipe and track in the Salt Lake City area, 


the exai.ntng eng*neez', Mr..?. L. Wideman, has recommended that it be 


accepted. The $xecutive Officer of' Region IV approved the recommendation 


and the bid is accepted, and the following deductions made from final 


1 







0 
MP-l04.


Pipe and Accessories $ 6.2Q 
Track & Accessories 1291.82 


Total	 $2258.02 


Power 


For the month of September 1951, power çonsuied was billed by tbe 


Utah Power and Light Company direct to the East Utah Mining Company. 


Effective October 1, 1951 , a eparate meter ws installed on Utah 


Mining Company property, and current consumed charged to New Park Mining 


Company. This was done in order to obtain the advantages of the lower 


rate billed to Nv Park Mining Company by Utah Power and Light Company. 


The rates thus attained were 


1.05 on first 100 ICW Demand charge 
1.75 on next 100 KW Dema.4 charge 
1.50 per 100 KW on balance of demand charge 



and. .Q6 per KJ on al]. power used., 


From the total power bi1i, a disepunt of 5% was allowed by Utah 


Power and Light Company. New Park Mining Corn any bIUM East Utah 


Mining Company as follows.: 


I.8 on first 100 KW Demand charge 
1.75 on next 100 KW Demand charge 


Demand charge readings for the entire period weee not available 


However, for the period from March 1 tà July 31, 1952, the overcharge 


based on schedu)e above was 8.367%, if the lowest demand charge was 


applied to the East Utah Mining Company. Acodingly, a. reduction Of 


. 367% plust the amount of the 5% dtacount not passe4 on Is made. 


This disallowance is calculated as follows: 


S


\







0 
charge per M'-1Q 
Deduct Sept • 1951 Charge


oject# 


$1,122.78

)5.81



$1;076 .97


Px,cject#2 


$3,Zi.90 .03 
k5.8L


$,6i2 ,81 
916 
a .1 


The disefloWB.nCe is deducted lion the gross figure3 with the fo11ow'' 


tug results: 


Current charged	 $1,122.18	 $3,k90.03	 $i,612.81 
Disallowance	 1ii3	 1O.:9	 :60k .3 


Total	 $78.8i	 3,Q29.6 


The totals shown above giving effect to the amounts disallowed are 


properly chargeable and aliovable under the contract. 


Q1!) øperating	 k't Rent4 


All cbrges for usage of operating equipment were checked to 


monthly cost sheets, as were the rates specified in the contract. Accurate 


records covering the time equipment was used were not maintained, The 


amounts harged were based on etianates afld ins much as the charge based 


on usage for j'ractional months were reasonable, the charge as made by 


the operator ta cons idered to be allowable and a proper charge under the 


terms of the contract. The charges are allocated to the two projects as 


shown baowt
Rate ThX PRCh1ECU TOTAL 


1)eacripton Mon Thne* MOun T1a* Amount ____ 


G.E .I cornotive $20.83 5Mo • $	 5 .0 1to. $	 .03 
92 77


$131 .17 
123	 8 $otor Generator 


Mine Cars
13 88 
38,00


5Mo 
5)40


30 81 
38 55


lOMo 
1014o. 127.60 i66 15 


Pump l. 
2.10


5)40. 
5Mo.


2.73 
i .6i


lOMo. 
1C*tO.


10.13 
U 36


12,86 
1597 3000 Gal tank 


Loco. Battery 26.311. Mo 0,11.2 
$162.56


IOMQ. 1k	 23 
$)81l42


* pa?t 0 the time equirnent was in use on both projects, and at times 


usage charge was made for a fract.iønal month. 
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Q) operatin Eq4pment (Prchased) 


The equipment listed below was. purchased as authorized by 


the contract • The charges are reasonable and necessary, aM. divided 


between the two projects equally. 


31tsed Atlas Drills $250.00 each	 $ 750.00 
iCherry Picker	 202.60 
112fl Eimco Mucke.r 	 3,016 
502' .42 .0 Cable	 3,l0i .o6 
5035' 43 .0 Cable	 1,797.50 


$B,87Q .30 


jec1L#	 Project #? 
$14.,35.l5 


As the projects have been ccmipleted, the contractor has agreed to 


repurchase the equipxzent in which the Government has a 50% equity. 


Comparison of the bid as made by the contractor and btds. submitted by 


three outside organizations are shown below 
East Utah Cate Equip • Roger Pterce J.J .Coan 


Equipment	 Mining Co. Co. &aes Co. Co. 


3-Atlas Drills	 $1412.50 $300.00 $337.50 $315.1#Q 
l'Cherry Picker	 111.143 75.00 91.17 100.00 
l-Ejmco Mucking


Machine	 2173.97 1700.00 1330.65 1950.00 
5072' of 2/0 


Cable	 1573.76 1268 00 1369.1414 1268,00 
5035' of 3/0 


Cable	 869.214 
Total	 $51140..9O


755,25 
$i0.25


793.01 
$3921.77


______ 
$14387.65 


Inasmuch as bid submitted, by the coitractox was in excess of any 


bid submttted b	 an outside organization, it was accepted by the Ex 


ecutive Offtqer o' Region XV and adjustments made to contractor' a final 


4-1Q	 as follows:
Prçjct	 l Project Total 


$8870 30 Equipment 1435 15 $41435 15 
Contractor's bid. 2570 145 2570.145 51140 


$16l4.7O $18614 70 $3729
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.(5) iit1 R*hbjlitttn end Repairs 


Not app1icb1 to this contract 


(6) New j:4g, provernent et. 


Not applteabie to this contract 


4paize to 


AU charges for this item were traces to Monthiy Co't Sheets. 
Test checic of varebouee rauLsitione botI. for propriety of items and 
cost, vere made1 The hrges as Usted be2.ov are reasonable end allow. 
able;.


Project Kuie Car Repairs	 $131 09
Proct 
$188 00


_____ 


Compressor Repairs	 23i. 68 336 75 $319 09 
571.113 Mucking Machine Repairs	 io 93 Total 15 68 26 61 


$376.70 $5tQJ $917.13 
ParroU exea nd	 urance 


AU charges. for' payz'U taxes and. insurance were computed at 
rates 8han by proper voucher's to be tn effect,	 These rates. were: 


P.Z.C..A.. 1.5 1.5 Unemployment ' Utah 8 
Federal 


Group Eospitaiizatjon Insurance
.3 


l.0113
.3 


I 0I3 
Life Insurance 2,107 3.696 


Total ;75d 


Workmen's Compensation 1951 5.3118 
Workmen 1 s Compensatn 1952 (Jan. & Feb.) 6.602 Worn T a Compensation 1952 8ubseent to Feb, 5.013


XV. QNCWSIONS AND 1C4ENtONS 
This au4it has disclosed that aU coSts as4har'ged. to this project, 


with the exception of saUowances siow. under Item (3) Operating 


Materjaa4 SUpLPIiCSIWPOVer., of preceding aecton of this report, are reasonable 







0 
and proper under the terms of the contract and am ndnteflts. 


The adjustments between Iteifls of Costs" as shown on the July 1952 


}W-1011, the recommended disallQwaflCeS, reirwtaterneflt, 1iqidatiOfl aettle-


ment and approved amounts are suinmaiized as follows I 


Project .l 


Totals Distri	 DTBLL0WAN
Liquid


Total 
Allowed July 


MF-10
biition 


Corrected	 Prior Audit atiQfl by Aw34 
(1)Independ.ent 


Contract	 $12872.50 $12872.50 $12872.50 


(2)Labor	 lt.68.62 1i.68.62 )A68.62 


(3)operating Mat. 
&Supp.: 
Timber	 339.07 339.07 


11.36 $102.09
339.07 
312.27 


Pipe 
Track	 1096.16 681.80 180.67 501.13 


978.81 
Power	 1122.78 1122.78	 $l3.97 


()0perating 
Equipment 
Rental	 162.56 162.56 162.56 


i86.70 
Purchases	 435.l5 135.15 257O.5 


(7).MiaceUaneous 
Repairs to 
Zquipment	 376.70 376.70 376.70 


78.75 
Comp. insur.	 78.75 78.75 


38.78 30.78 Payroll Taxes
).2 Other Insurance	 .0. : 


22O 5 32 220145 32	 1 3 97 2 53 21 19014	 l#
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Project #2 


Totals	 Dtstri-	 Rein. Bis-	 Lquid	 Total 
Jtziy	 bution	 3tate- aw- ation	 liowed 


HF-1011. Corrected ment	 ed	 byAudlt 


(1) Zrtdependent 
Contract	 $49595.80 $49595.80 $271. 15 $27135 


(2)Lbor	 5315.92	 5315.92 


(3):Opeatjng Mat. 
& Supp1ies 
Tinber 
PIpe 
Track 
Power


$4995 .8o 


5315.92 


743612 
1924.69 
2828.45 
3029.64 


	


7436.12	 7436.12 


	


2788.80
	 $861i.11 


	


6728.40	 3939.60
	 1_lu .15 


	


3490.03	 3490.03
	


14.60.39 


(ll)Operating 
Equint: 
Rental	 481.42 481.42 
Purchases	 14435.15 443,5,15 


(7)MisceUaneous 
Repair a to 
Ecjuip*ent	 5114.li3 540.43 


Iris.	 272.80 272.80 
Payroll Tsxes 144.94 
Other Insur..	 372.48 227.54 


si8o'.ss 


271.15	 Disallowed by Finance Q.Ticer 
46o .39	 Disallowed by	 it. 


Projecta#1 & 2 Combined 
Distri	 DXSALWWANCES 
bution 
Corre*ted Prior Audit 


.15 $731.


',,TW. 
6784.4


Total 
July 


(1)Ind Contract $6246	 30 
(2)Labor 6784.54 
(3)Operating Mat. 


& 8upp1es : 
Timber	 . 7775,19 
Pipe 
Track 7824 56 
Power 4612.81 


(4)Operating 
Equipnertt 
Rental 643.98 
Purchase 8870,30 


(7)Miscellaneou.s 
Rep.to	 qy4p. 917,13. 


omp.Ina 351 55 
Payroll Taxes. 
Other Insur. 465.51


481.42 
1861i .70 


540.43 
272,8Q 


227.54 
662.45 


Allowed

by 


Audit 
62468. 3O 
674,54 


2570.45 


-T1?,# • I. 


Liqu1d-
at ton 


7775.19 7775.19 
3203 .16 $966.20 2236.96 
462.1,40 1291.82 3329.58 
4612.81 $604.36 4Qo8.45 


643.98 643.98 
8870.30 5140.90 3729.40 


91733 917.13 
351.55 351.55 
183.72 183.72 
281.79., .. .281.79.. 


00713 87 $604.36	 $7398 92 $92710.59 
10







At the conclusion of the audit, the findings were dIscussed yith 


the Mine 5npernteiident (Clark L. Wi1$on), and tb. /cuntant (C. I). 


Harper). 


There were no unused materials, supplles or other property to be 


disposed of for the joint aecowt of the Operator and the Government 


other than that covered by liquidatione 


March 17; i93


f/fr1-
P U Brading, Audithr







a4	 GOVERNMENT COPY 


No.6 


	


F / 	 AMNIENT OF CONTRACT: kOz IdEU9	 : 


	


!/ •	
Contract Døcket No. DML 993X, dated. Auguat • 17, 1951, between the 


	


.	 United States of .Am.rioa aiid ES8t Utah M1.u.ñg Company is hereby ameiied as 


follews, effective as of tI date of said contract: 


Void the Amendment dated February 5, 1952, which amended 
EXBIBITD* attached to Exploration Project Contract Form 


MF"200. 


Referring to EXBIBIT D' attached to Exploration Project 
Contract Form ?iF2OO, elete said Exhibit in its entirety 
and in lieu thereof substitute the following: 


"EXIITBIT 11' 


Follwirig is a schedule of Labor by classes and imax' 
mum base / rates of pay, for Projects 1 and 2: 


Class	 Maximum Base Rates of Py 


Laborer	 *12.69 per 8-hour shift 
Underground Relper	 12.40 per 8-hour shift 
Intermediate Meohauis(Pipe & Traok) 	 12.84 per 8-hour ift 
Intermediate Mechanic (Toolamith) 	 12.94 per 8-hour shift 
Truck D'iver	 13.06 per 8-hour shift 
Dumpman	 13.06 per 8-hour shift 
Timber Sawyer	 13.06 per 8-hour shift 
3rd Electrician	 13.50 per 8our shift 
Truck & Tractor Operator 	 13.72 per 8-hour shift 
Blaoksmith	 13.94 per 8-hour shift 
Welder Combination	 13.94 per 8-hour shift 
Tunnel Motornan	 13.94 per 8-hour shift 
2nd Electrician	 14.16 per 8-hour shift 
Mimer	 1436 per 8-hour shift 
Welder Mechanic	 14.38 per 8-hour shift 
Timber Repairman (Load Miner) 	 14.38 per 8-hour shift 
let Electrician	 14.60 per 8-hour shift 
Machinist	 14.60 per 8-hour shift 
Shift Boss	 458.34 4 per month 


fold base rate of $401.00 per month plus 14. ulorease. 


In addition to the indicated base pay, operator must 
pay time and one-half (overt iine for Saturday), con'-
tract bonus earned an driving projects, night shift 
differentials, and such labor charges as vacations, 
group insurance, Workmens Compensation, life inaur' 
ance, F.O.A.B., and unemployment insurance. (Rate 
used in cost estimates is l2.58J of wages.) 


Ii
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This amendznt sbali not be. construed to increase the eati 


matid total coat of the project, the aggregate total amount which the 


Government nay pay or the percentage of the coats which the Governzxnt 


nay pay uier the provisions of rtiolell of the oontraot form. 


tted September 18	 , 1952 


UNITED STATES OF A1R1C. 


Executive dffi4	 . DMEA 
P.AYinyI TV
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august 8, 1952 


Memorandum 


To:	 W. H. IWig, cting Chief, Mining DivIsIon, RegiOn IV 


From:	 Chief, Ut& .4Joining Branch, Mining J)ivision 


Subject: DMA-993X, Contract IdU9, East Utsh Mining Co., 
Keetley, Utah, Ainen&nont request sutuitted liy the 
operator, 


Enclosed are six copies of a letter received from the 
subject contractor requesting an amendment to the contract to 
establish wage rates to conform with recent retroactive wages 
end increase in wage agreements with the labor union. Copies of 
a ineinor ndum prepared tr F. L. Wldeman are also inc]xtded. 


teplien R. Wilson 


Ends.


RECEIVED



SEP 30 1952 


GENERAL COUNSEL 
DEFENSE 1UNERAL 


ADMZNZBTItAnON







o	 Q 


S. R, Wilson	 August 6, 1952 


F, L. Wideman 


DM 993X, Contradt idzu-EU9, East Utah 4ining Co., Keet].ey, Utah. 


P1


r'aneviitted herewith are the original and five copies 
of a letter from the East Utah I4inlng Co. ,dated August 4, 1952, 
requesting an amendment to the contract to eatablish the wage 
scale iThistrated by an attachment to the letter. 


The wags scale affects East Utah Mining Co. employees, 
b.t does not affect employees of the Centennial Development Co., 
the subcontractor. 


The exploratoxy work under the contract has probably 
been completed by now. There should be an unexpended balance 
sufficient to pay the retroactive wages and the increase in 
wages since July 1, 1952, if the amendment is granted. 


It will be noted that the attached wage scale does not 
break down the increase in pay to salaried personnel. It states 
that all salaries are increased by .24.3 percent. 


-/ 
F. L. Wideinan 


L







August 4, 1952 


Kr. K. K. Zing, b*c*tiv* Officer 
au*.onIY 
224 Key OutC.koia$e t]Mng 
Dnvst, Co]csradO


Re: Co*trut io*U 
Dock.t iIkørnx 


Doer hr.. nV 


In pr.vioua eorrsspendeace we have iMioatsd that neptiatios 
udth the local union f.r adjusted hue rates WSii bdi osndncted during 
th. put year sM woul4 be rtr'oaotiv. to July 1, 	 m. Oo.pers 
wag. offer	 the on's s r.s.at were in di. 4. 	 dispute
was referred to the thgs M.bt1t.abton Board i* K l4gtri, D. c. This 
waS kflOI 0$ Cu.	 5 ttlIISflt Of th• ise*4 was aimounoeg 
dIX'& t	 J,	 ____ 


AOO1MIJIg to QU/IIIJijer r.quk we *i' flOW'\Iutttjng a 
reisd list(of th. labor C1$$ifjcat	 t be'ósed in projects 
lan42ofts *b OSfltP*$t.	 t $JtuiOnth.Wage$tabU. 
isation Boar nsted tbot .11	 r..vas *tni* 
iaczoea. of p.r hr Wsgerdl	 f th	 tion in the new job 
vsluatiOI% 1105*05. Vi. resuit	 p employees reostving 


a now base igs that $Ct%$1ly hi 	 the new job classes would 
outhouse. VMse are	 aiPs4 o.t.	 jobs. The f.Ueitng job 
descripties. 4a1u4.4 ,the attg j 	 circled. Labor, jeb 


ass 3 %4ar .10b OvalUittam is re at .74 par 2 konr shift but is 
red circled at $12.69. T. imwa.U0t.	 rated as 
a to.3th is rid d$L d at $i*.i me ether rates skewa en the sttathed list or. 'eOrrst rated e pg . job evaluation. L reined 
Pa7z,OU 1 1-'	 wing the gross u.t of wages paid 
mder the o4/ind now rates 	 the differenc. now dss bsoaus. of tld.a 



wags iner.Ø4. 


request t the ooatrct be amended to includ, these job 
ducripti	 . wage s. aM the piyroUs	 be suhetttd U additions] o	 above projects. 


Very truly youn,


. I 


CLWzsh 
LclOsures


,.







Jew Job	 cxi.vtio y 


Laborer $12.69 


Laborer	 . 12.69 


Laborer	 .	 ± 12.69 


U. 0. Nelper	 :. 12.1+0 


inter. )echaric	 :. 12.84.. 


• inter. Mechanic	 . 12.94 


Truck	 .	 .


13.06 


•	 .Tiab.r8aer	 .., 13.06 


3rd fiectrician 13.50 


Truck & Tractor Operator 13.72 


•	 .	 .ackdtb.	 . 13.94 


WSLdSr CCabiEation 13.94 


uans1 I4etozaan 33.94 


:2ndfiectricia* 


- 14.16. 


je3jer Mechanic 11+.31 


Tiar &epairasn 14.38 


ILectrician let Class 14.60 


Meckinilt 14.60 


ecriptiE dJ*t a 


Minr (?.rfozidn laborer class of work) $12.05 3 


Pipe & Track (Perfort4j laborer class 12.05 3 
of work) 


Laborer 1l.3O 3 


Mucker 11.55 6 


Pipe & Track 12.05 1 


Tcolth 12.30 8 


Truck Driver 12.05 9 


Laborer 12.)5 


)Iirr (P.rfortti tiaber work) 1.2.05 9 


3rd flectrician 12.05 11 


Cat.QperatOr 12;55 3.2 


flacksaith 12.55 23 


WeLder 12.55 13 


IUner (Performtig	 bor ioz*) 12.05 13 


2nd fl.ctricisn 12.55 1.4 


)U.ner l2prOS 14 


Mechanic 12.80 15 


Lead ithtsr	 . 12.55 .15 


let Ii.ctxicisn	 . 32.80 16 


. 12.80 .16 I!iniet	 . 


All eal,ris$ inereased b 3.4.3%
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£NDj:T OF CCiT?1TCT: No. Idrn-Efl9 


Contract Docket No. DL 993X, dated ugust 17, 19l, be 


tieen the United tctes of Liuerica and Last Utah Nining Co. is hereby 


amended as fo11o'tis; effective Larch 5, 1952, 


l.eferrin to "thibit A", attached to p1oration Project 
Contract, Form i'-2O0, title Question No. 3, Form i-2OO, Sub-
title "This Project will consist of the following": Subhead-


•


	


	 ing "Project No • 2." delete the following: "1000 feet of cross-
cutting northerly from the face of the Est Utah drift of the 
Connor Tunnel, to explore strands of the Lie Henry fissure;. 500 
feet of drifting on structures found in the crosscutting;," sub-
stitute in lieu thereof the following: Approximately 1200 feet 
of crosscut northwesterly from approximately the 5225-foot point 
of the .East Utah drift, and approximately 300 feet of drifting 
on strands of the lie Henry Fissure. The location of the proposed 
work is shot yn on the attached map. 


Referring to the same title, subtitle, and subheading, after 
the following: "Exploration of the lie Henry fissure system:", 
delete the following 


"1000 feet crosscuftLng .	 35e92/foot	 $35,920.00 
500 feet drifting ' à 035.92/foot 	 017,960.00" 


Insert in lieu thereof the following: 


1200 feet crosscutting © $35.92/foot $13,l0t.0o 
300 feet drifting	 © $35.92/foot $10,776.00 


Referring to '!thibit A" under title "Exploration Plan East 
Utah. Mining Company Keeley, Utah", subtitle "Project No. 2:", 
heading "tffork to be Done:" dete the folloiing: "repair and ie-
timber 500 feet of cad section of the old.workings, to reach 
the face of the old work; extend this. heading 1,000 feet northerly; 
drift 500 feet on any vein structure found." Insert in lieu thereof 
the following; repai and retimber approximately 500 feet of cavd 
section of the old workings; crosscut approximately 1200 feet north-
westerly from approximately the 5225foot point of theast Utah 
drift, and drift approximately 300 feet on strands of the lie Henry 
Fissures 


This amendment shall not be construed to increase the estimated 


total cost of the project,. the aggregate total amount which the Government 


may pay or the percentage. of the cost which the Governmei* may pay under







/ 
'


under the provisions of Article U of the contract form. 
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AENDMENT OF CONTRACT: No. Idm-E119 1/	 Contract Doàket No. DMk 993X, dated August 17, 1951, between 


the United States of America and East Utah. Mining Company is hereby 


amended as follows, effective as of the date of said contract: 


1. Referring to "Exhibit D" attached to Exploration Project Con-
tract, Form MF-200, under the title,"Following is a schedule 
of labor by numbers and classes with wage or salary schedules 
for each project." and under subtitle "Proiect No. 1", add 
the following;


!t N1 ber lass 
1 Welder 
1 Blacksmith 
1 Toolsniith 
1 Mechanic 
1 Track man 
1 Caterpillar 


Operator


Wage 
Base rate 12.55 per 8 hour shift 
Base rate 12.55 per 8 hour shift 
Base rate 32.30 per 8 hour shift 
Base rate 12.80 per 8 hour shift 
Base rate 32.05 per 8 hour shift 


Base rate 32.55 per 8 hour shift" 


2. Referring to "Exhibit D", the same title, subtitle "Project 
No. 2", add the following: 


"Number Class 
1 Welder 
1 Blacksmith 
1 Toolsmith 
1 Mechanic 
1 Track man 
1 Caterpillar 


Operator


Wage 
Base rate 12.55 per 8 hour shift 
Base rate 12.55 per 8 hour shift 
Base rate 32.30 per 8 hour shift 
Base rate 32.80 per 8 hour shift 
Base rate 12.05 per 8 hour shift


Base rate 12.55 per 8 hour shift" 


This amendment shall not be construed to increase the estimated 


total cost of the project, the aggregate total amount which the Government 


may pay or the percentage of the costs which the Government may pay under 


the provisions of Article 11 of the contract form. 


Dated	 February 5__ 1952 


UN]iI2) STATES OF AMERICA 


/ Executive Offi7r - DM1 I 
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AMENDI4ENT OF ONTRLCT; No. 


/


	


	
Contract Docket No. DMA 993X, dated August 17, 1951, between the 


United States of America and East Utah Mining Company is hereby amended 


as follows, effective December 1, 1951: 


Referring to Exhibit "A" attached to the Exploration Project 
Contract Form MF-200, under the title: "This project will 
consist of the following:", subtitle "Project No. 2", add 
the following: 


"Driving a drift around the caved area in the East Utah 
Tunnel - North Crosscut starting at approximately survey 
point 4400448 and. rejoining the crosscut at approximately 
survey point 4700. A distance of approximately 250 feet." 


This amendment shall not be construed to increase the estimated 


total cost of the project, the aggregate total amount which the Government 


may pay or the percentage of the costs which the Government may pay under 


the provisions of Article 11 of the contract form. 


Dated	 January 2L	 , 195_Z 







0	 t 
C' CCI LOT: :. Id-Ell9 


Contract pocket io.	 -993, dated August 17, 1951, between 


the United States of Auerica and East Utah Nining. Conpany is hereby amended 


as follows: 


F.eferring to Ththibit "C" attached to xp1oration Project Con-
tract, Form I-2CO 3 under the title "1?oflowing is a list of 
operating equipment to be furnished by the operator, witi 
the allowable ncnthly rental", add the following: 


"quipment	 Value	 Life	 Nonthly Lepreciation 


5 Nine Cars	 1,257.5U	 10 years	 lC.48" 


This amendment shall not be construed to increase the estimated 


total cost of the project, the aggregate total amount which the Government 


nay pay or the percentage of the costs which the Government may pay under 


the provisions of Article 11 of the contract form. 


Dated	 1951. 


1/


(N
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AMEND€N OF CONrRACT: No. Idm-E119 


Contract Docket No. DMA-993X, dated August 17, 1951, between 


the United States of America and East Utah Mining Company is hereby 


amended as follows, effective as of the date of said contract: 


1. The schedule in Exhibit C attached: to the contract form 
under the title Additional Facilities (Equipment) to 
be purchased for operating the two 	 posed Projects 
amended to permit the purchase, of i.1è1pco Pacific 
Drills at an estimated cost of $750.00 in place of two 
drifters at $1 ,940.00. The same schedule is'a.lso amended 
to allow the substitution of 5,072 feet of 2-conductor 
#2-0 and 5,OQO feet of single conductor #3-0 at a cost 
of approximately $4,900.00 in place of 3,000 feet of 3-con-
ductor #0 at an estimated cost of• $5,640.00. 


This amendment shall not be construed to increase the estimated 


total cost of the project, the aggregate total amount which the Govern-


ment may pay or the Percentage of the costs which the Government may pay 


under the provisions of Article l of the contract form. 


Dated ______________________, 1951. 
•	 , 


EAST 172	 ING COMPANY	 UNI[ED STATES OF MERICA 


ut1ve Officer	 - 


o:t;. 
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a,







ED STATES OF AMERICA

RTMENT OF THE INTERIOR 
SE MINERALS ADMINISTRATION 


RATION PROJECT CONTRACT'


Docket No. DMA 
• Commodity Zizir _ke_ad 


Gold, Silver, 
d Copper. 


1dm— 9 
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It is agreed this	 17th day of	 Au.gustL	 , 1951, between the United States of 'Aerica acting

through the Department of the Interior, Defense Minerals Administration, hereinafter called the "Government," and 2 


---------------------


---------------------eUeyJJh—


hereinafter called the "Operator," as follows: 
1. Authority for contract. This agreement is entered into under the authority of the Defense Production Act of 1950, pur-


suant to Mineral Order 5, entitled "Regulations Governing Government Aid in Defense Exploration Projects." 
2. Operator's property rights. The exploration project shall be conducted on that certain property situated in the State of 


-Utah------------------, County of ------W.SatCh described as follows: 8 $LeAXIflaxi, 


with respect to which the Operator represents and undertakes: 	 - 


(a) That he is the sole owner, in possession and entitled to possession, and that the property is subject only to the following 
claims, liens, or encumbrances as to each of which the subordination agreement of the holder is attached: 1'iQXA ------------------


•	 ------••	 •	 --• 
--------------------------------------------------------------------------------------------------------------
--------------------------------------------------------


(b) ?j	 ,J	 &uwp t 
3. Ex lo t'è?iDro5t. 'The Otór,tthn ---------- days from the date of this contraclhJl énmence 


-work on a project of shall prOsëcütethé work efficiently, expertly, in a 
workmanlike manner, in accordance with good mining standards, with suitable and adequate equipment, materials, and labor, all 
properly designed to bring the project to completion within a period of' 	 from the date

of this contract. The exploration project and the work to be performed are more fully described on Exhibit "A" attached hereto, 
which, with any maps or drawings thereto attached, is made a part of this contract. 	 • 


4. Performance of the work. • The work shall be performed by the Operator, under his sole direction and control: Provided, 
That with the consent of the Government and its written approval of the contract or contracts, all or any part of the work may 
be performed by the Operator through contract or contracts with independent contractors. The Government shall have the right 
to enter and observe and inspect the work at all reasonable times, and the Operator shall provide the Government with all avail-
able means for doing so. The Government may consult with and advise the Operator on all phases of the work. 


5. Fixtures and improvements. The Operator shall devote the land and all existing improvements, facilities, buildings, in-
stallations, and appurtenances to the purposes of the exploration project without any allowance for the userental value, deprecia-
tion, depletion, or other cost of acquiring, owning, or holding possession thereof. Attached hereto, marked "Exhibit 'B'," is a 
detailed list of additional facilities, buildings, and fixtures, to be purchased, installed, or erected by the Operator, with the esti-
mated cost of each, to which the Government will contribute its agreed pro-rata share of the cost. The Ldiffer.ence between the 


• cost of such additional facilities, buildings, or fixtures, and the salvage value thereof at the conclusion of the work, shall be charged 
as a cost of the project to which the Government has contributed its pro-rata share. 


6. Operating equipment. Attached hereto, marked "Exhibit 'C'," is a detailed list of operating equipment divided into cate-
gories of items to be rented, purchased, or furnished by the Operator, with the allowable rental, purchase price, or rental value, as 
the case may be, annexed to each. As to equipment purchased for the project, the Gqyernment will contribute its agreed pro-rata 
share of the cost thereof, and the difference between the cost and the salvage value at the conclusion, of. the work shall be charged 
as a cost of the project to which the Government has contributed its pro-rata share. 	 - 


If sufficient space is not provided in any blank, use an extra shee f aper and re r to it in the blaik. 
2 State name, address, and nature of organization if any. . 	 -	 ,	 / / -	 • 


Give legal description or enough to identify the property.i 	 J.	 -' dc.0	 /.7J4_ f	 :-,J•,-"	 .f - - 
Strike out the provision not applicable. 


:	 years.	 •	 .	 ---	 - -	 - - /'/ 7'







:	 .*	 I	 - - '- 7;zTitle to and disosition of prope ' All facilities, buildings, fixtures, equipmen other items sting " iore than $t 
each, pai for or purchased with funds contributed jointly by the Operator and the Government, shall belong to the Operator and 


. the Government jointly, in proportion to their respective contributions, and upon the termination of the contract,: if they have any 
, salvage value, shall be disposed of for their joint account unless the Government, in writing, waives its interest in any such items. 


The Government may require the dismantling, severance from land, and removal of any such items in order to realize its interest 
in the salvage'alue thereof, and the cost of any such removal and of the disposal of the items shall be for the joint account of the 
parties in proportion to their respective interests. 


8. Labor and supervision. Attached hereto, marked "Exhibit 'D'," is an itemized schedule of labor, by numbers and classes • 


(miners, muckers, millmen, etc.) , and of supervisors, by numbers and positions, with the maximum wages or salaries that may 
be paid to each as an allowable cost of the project. 	 . 


9. Rehabilitation and 'repairs. Attached hereto, marked "Exhibit 'E'," is a detailed schedule of existing facilities, buildings, 
installations, and fixtures, with a statement of the cost of any necessary rehabilitation or repairs to put into useful and operable 
condition, which cost shall be allowed as a cost of the project. 


10. Allowable costs of the project. The allowable costs of the project in which the Government will participate are limited 
to the necessary, reasonable, direct costs of performing the exploration work, including the costs of materials, supplies, engineer-
ing, power, water, and utilities, including items of equipment costing less than $50 each; and the costs referred to in Articles 5, 
6, 8, and 9, and the exhibits annexed to and referred to in the contract. Although the 'Government may pay part of the cost ? 
new or additional facilities, structures, buildings, and equipment, only the depreciation on such items, computed as indicated in 
Articles 5 and 6, will be charged as a cost of the project. No items of general overhead, corporate management, interest, or any 
other indirect costs not expressly allowed by these regulations, or work performed or costs incurred before the date of this contract, 
shall be allowed as costs of the project in which the Government will participate. 


11. Participation by the Government. At the end of the first full calendar month after the Operator has commenced work 
under the project, and at the end of each succeeding calendar month, the Operator shall submit to the Government a voucher for 
payment with a detailed statement of work done and allowable costs (as defined in Article 10 of this agreement) incurred, in a 
form and with 'supporting data acceptable to the Government. After approving the voucher, the Government shall pay to the 
Operator .------50---- - . percent f.the sum of such 	 incuréd; Provided, That tfie aggregate total of all sums paid by the Gov-






ernment under this agreement shall not exceed $.54.,.52..flO--------, which is 5O ---percent of the agreed estimated total 
cost of this project, $JO9^1ZLQO.	 .	 -	 . 


12. Accounts and au4its. The OpeIator hall keep'suital1e rec'ords.and account of operations which the Goveimment may 
inspect and audit at any time. The Governmentmáy at any time -require an audit iof the Operator' records and accounts by a 
certified public accountant, the cost thereof to be treated as a cost of the project. The Operator shall keep and preserve said 
records and accounts for at least 3 years after the completion of the project or the termination of this contract. 


13. Progress repoits. The Operator shall provide the Government with monthly reports of progress in form and content 
satisfactory to the Government, and upon the completion of the -project or termination of the contract shall provide the Government 
with a comprehensive geologic and engineering report, including an estimate of ore reserves, to the best of his ability. Four copies 
of all reports shall be furnished to the Government. .	 14. Repayment by Operato'r. If, upon the completion of the exploration project or termination of the contract, the. Govern-






mentconsiders that a discovery or development has resulted froithe work from which commercial productioij of ore may be 
made, the G vernment, within 6 months thereafter shall so certify to the Operator, particularly describing and delimiting its esti-
mate of the discovery or the development. Thereafter, if and as ore is produced as a result of such discovery or development, the 
Operator and his successor in interest shall be and become obligated to pay to the Government a percentage royalty on the net 
smelter returns or other net proceeds realized from such öre, concentrates, or metal produced within ten (10) years from the date - - 
of this contract, until the total amount contributed by the Government, without interest, is fully repaid or said 10 years have 
elapsed, whichever occurs first, as follows: 


Of net snielter returns or other net proceeds notin excess of eight dollars ($8.00) per ton of ore: One and one-half 
(1%) percent.	 -	 . 


Of net smelter returns or other net proceeds in excess of eight dollars ($8.00) per ton of ore: One and one-half (1 1/2) per--
cent,plus one-half (6) percent additional for each full fifty cents ($0.50) in excess of eight dollars ($8.00) per ton of ore, but 
not-iiexcessof-amncimumoffive6(-5)percent 


This €Mgatkon to repay froni met return-s or proceeds shall be and remain a claim and hen upon the property wMè its bhe subect 
oS iàe e poir'aMn proj eat and upon any production resulting from s'uch discovery or deveopinent, in favor lJ Goot 
until fifl1y faM, or nbii said 10 year period has eapsoil and this claim and lien and the Goverinent's rig)jit tq ajM?1 S$ tuat, Wkt1wrt	 t11Wib	 *o to be 
coientre4 as	 osug any obhgaton on he Operator or his suceessor in rnrest to rocLutce oe frenli a.iq	 s'er or 


____ 


15. No assignment of contract. Without the written consent o• the Go 	 mont;. thif Operator 
transfer or hypothecate this contract or any rights thereunder. 


16 Termination and covj.pletzon The)Government may, at any time, by written notice to the Operator, terminate this con 
tract: (a) If the Operator fails to proyide his share of the money necessary to prosecute operations pursuant to the terms of the 
contract; (b) if the Operator, in the Opinion of the Government, fails to prosecute operations pursuant to the terms of the con-
tract; or (c) if in the opinion of the Government, operations up to the time of the notice have not indicated the probability of 
making any worthwhile discovery and in the opinion of the Government further operations are not justified. Upon the comple-
tion of the project or any termination of the contract the Operator shall render to the Government a full and final accounting of 
his operations under the contract and his expenditures of money; shall dispose of any unused materials, supplies, and equipment 
for the joint account of the Operator and the Government in the proportion of their respective interests; and shall pay to the 
Government its pro-rata share of any money remaining. 


Executed in.-p44eMe the day and year first above written. 
- Sextuplicate	 THE UNITE STATES OF AMERICA 


.	 -	 By------
Director, ProductionExpansion Divfion' 
Defense Minerals Administration 


-	 .	 'H. Cranxner,	 U. S. GOVERNMENT IHTtNG OFFICE i&-64066-1 


esident
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Contract dated September 14, 1951, between the East Utah 


Mining Company and the Centennial Development Company for carrying 


out certain specified work under the provisions •f Exploration Project 


Contract, Docket No. DM 993X, between the United States of America 


and East Utah Mining Company is hereby approved. 


This approval shafl not be construed to increase the 


estimated total cost of the project, the aggregate total amount which 


the Government may pay, or the percentage of the costs which the 


Government may pay under the provisions of Article 4 of the contract 
form.


Dated September 17, 1951.


UNITED STATES OF AMERICA 


By __/i :	 /

.,,Executive Officer, PNA 
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This Agrø*t .4, *ntI .zt.i'*4 into on this 14t da of 


Ijs 19L P	 b*r•e4ii 1*8? AR waim cow&n, Ut*h Corpoi. 

, 


tic*1j with its. jin.*J :Offio** 1o*t ii 904 Waikir Bank u134ing, 


, kit I	 Cit, Vt$h, irt' Of t)2* tint iirt, )*srøinoft.r r*f.rr.d to 


, .	 U wC*p*!y*, szd t)* Z1VZU1I&L .D1I.OiIS coMk#A3Ix, a Utsh Corperatl.u, 


. vith its W4n*141. offio** )oo*t *t Riir, Utah, *i't of th* Soct . 


rt ,	 rs4 to iii Cøittoi. 
:	 ,	 :	 )Is .	 . 


.	 The Ccmi*u' holds ot&1n ai.ns *$ • *tnizg .o1&1s 2oqstd 3.n 


tl* ?*rk Cft Blue Lj K1nirz Distrimt, 	 t.h Cottt, State of 1!tah,



pr..sntL 4*ii3ed 1v the O**rd Cor ?uim l and Cr is desirous 


to have airtain .4*vOnt work dem tr esh of th tio hesdthgs in 


thiS twu *i4 Cotraotor is. q2itiad s4 willing to do said work under 


the teras heroinatter atate4	 . 
**I, VCR2, in oQnsidaratibn at the s of T Dollars 


($.o.00) to Ce*tr.otor in nd aid, reesipt of ithie is hereby aekmov 


l.4. , e at the àvenants $DI raiiita of the srtiss by' them we-


costively to bi kept s ps'tOrasd, IT Ifl!	 AS IOLL(*I5, to wit 


Cotrutor sgreee.'	 •0 


• .	 .	 () ?o drive aroest isd dxiftg trait the fuse of the 
Cozmor	 at .. hesdi s work is the k$ Utah . bisilug to be 


• • imat417 1,500 iiniper test and in the Gjaxsl Comr	 *1 ta be epj.. 


500 3.in test,	 3))Ø oject 3.p drifts to be a ______ 
7* z 7 f j Oij$ sJ	 and inside ti*bar wIe rst.d, with 
O otuxt rail or t.uk at in1i gauge, air and ter34nse	 j inoh • 


vent 11n* instaU *t .s $i grade. f	 Of $j if jflsy o$$ti

for cb*'ryaer. øT avhØse fi' Contrastor's n usa in th'iving the 


hesdizils and a drdiagis 4S$h, ouffisient in d*pth to acaste any 


*t.r .aoOuntj tow vhI	 -' viii	 $25.00	 linear toot. 


(a) To iassll stand$ ift sets of S a $ tush t4*b.r with 2 
lush lagging on 5 t.t osntor* WW 0t1 whore growst requires timber 
in ta. bift and er sa'eat sbsvej tea wteb the Ccm*ny will *y an 
siMtlsl. I3,) , lL' toot,
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(a) To install track and 4 inch aiz ling sn to furnish *th 


install vent line 18 inch in disaster in unrsd portions of tb* Zist Utah 


drift; UD&Yd is asat to app3y to sections vhioh d.c nOt r.quirs tiab.r. 


iril or tinber reair; for which Cà*nj will piy $3.00 per )-inecr foot, 


(d) o z'sl*bilitat. caved drifts in the Zszt Utah, inclw3ing 


cleanup of fallen rock, in$tmllation of n.oeaisry timber' and installation 
of track, air line e vent line; for which Coa*r will e.y the actual 


coats of the Contractor for' his labor, direct supervision, psrrcU taxes 


and insurance, and supplies, ns a fec of $20.00 per 4*7 to cover general 


supervision, verhead ar4 profit; shave cost to be supported br certified 


copies of paz'oUs and invoices. Xt is stimat.d tl*t Contractor' 'a 


,nass and tee vil3 aunt. to 2O.00 per day for this work. 


I!, Cc,pany agrees 


(a) To pràvid., at x cost to the Cctrsetor, the following 
autria1a and services for use in the Contractor's vorki 


(1)Rail, ties and fittings, including switches as needed, 
(2) Air and water pip. and fittings. 


Timber and nails 
(4 !lactric kbvor. 
5 lleetrjsis.ns' services and leetntoal sppli.i and repair parts. 
6 Znow plowing i.e needed to and on th*p.. 
7 Zngtnering in tianne.. 


(B) To provide the foUwing .quipasnt for Coutr*otor's uae 
1 Cherry picker device. 
2 Tr'anstorasr.. . 	 .	 . 
3 Ons 3000Uve with 2 bsttiri.i, chergiug rack and charter. 
4 Ten Mine care. 
5 Air' epreesor, slàtrie ter drive, 
6 One Nod.l 12B Eimco mwllring asobins. 


• 7 Three Copoo 4k*jfio )d.1 RH 656W drills and ushsrs. 
A Duplex air pi*ip for drilling water,. 
9 3,000 foot power line in tnnnsl. 


(10 Fans presentl r in tunnel.	 •.	 . .	 ,	 . ..• 
(U Existing surfaos bai34iugs, as is 
• XIX. 0ontretor agreecs	 .	 .,	 .	 .. 


• (a) To'o,j4e the dllowing services and suwlius 


1 AU tunnel labor, including direst and general supervision, 
2 •i1osiy.s and electric blasting huh. 


• 3 Drill et.e3 and bits, • •	 • 
• 4 11" steel vent line and acoessories,. Ø	 line to riin thi pzopsrty of Gcmpany after inat*llation.	 .. . 


() Cost of intaining all chinery oii the job, except for cost 
of electrician's services and .Iectrieel repair, pats, 


(6) Si.i tools, fittings, hoses in hs.4ings.	 • 
('7) Lo*l truck service. 


(B) To aoiaenoe work immediately on notification frcn 


and to continue at a rate of two shifts psi day for six days par weSk. 


)o) To perform the work in an efficient and minsr34ke







S. 


sann4r and to . oonfornt with a4Uoab ruLa and reguLations goir.zning 


safety and sanitation in *in.ø.	 . 


(a) To carrl, at its .xsns., Workmen's Ccsnaation and Oc-


• c*tiona1 Disease Disability C*Qeniation	 "°' °°":	 enloy.is, 


and b.t	 ___ t,iijj greein*nt, furnish Co2nany with 


a certificate of te insurance carrier that Contractor is yered with 


Workmen's Coensation and Occu.jatioxalDisiase Disability Coiç,nsation 


Ensuransi, and an agre.msnt of the insurance óarrier that the policy or 


5 olicies for such • insurance will not be oanc.Uad without first giving 
0	 Comy at least • ten days ' itt.n notice of intention to canoe the ssmej 


• to *y taxes and/ox ik. anr dedustions under the Federal Ensurance on' 


.	 tributtons Act, the Faderal tJnplo7nt sx Act, and/or the Utah !ployaent 
,


	


	
S 8siurit aot for which the Contrsst*r sa be.cmi. obligat.d and to eca1r 


S • with the Utah Act to Regulate Pajment of Wages in h'iv*ti Emlcaent, the 
. S 	 ifr Labor Standards Act of 1938 as amended, and all other laws, rules and 


S 	


regulations of any duly constituted goverxniental axt}iority affecting said 


work; ai4 on ' request of Ccny, to furnish it suparUng evidence of 


S 	
oc.1*noe. with the requirements of this *ragraph. 


S 	


(•) 
o furnish Ccspan, upon its x'eq*st, satisfactory kz'oot 


S 	 that sl] vorkin .eLc red by COUtT*OtOr in perforanee of the work covered 


by this Agreement have boe fully paid and that all suppliers of aquipoent, 
S •	


tools, supplies and power furnished by Contractor have. been fully i*i4. 


. S 	 S. ' (f)• Ir4eantfy and save Cempeny har*lesa aiust all slal*s med. 
• S	


. upon Cem$ny for. or on acàount of. any debt or expense incurred by Contractor, 


or claims for ksrsonal injury to or death of any person or injury to 


operty' of afly person by. reason of any act or emission of Contractor, its 


sgnts, 'or ..ploys.s; and to ssm and discharge all liability, olal*a 


and dz4s of whatsoever nature arising out of or based upon its operations 
w4er this *rt.	


5 	


.5 •	 S 	 ' 	 • 


• 	 S 	 ' , • 	


( g) To post at conspiouàu, places in and about the portal az4 


tunnels in which Contractor is working a notioe of Capeny 'a nonre*ponaibility 
ier Title ' 2 of the Utah, Ca* Anrt.at.d, as amended, stating in substanoe, 
that the Campeny is the owner of said ground. and said tunnel, and that 


Ccetvaotcr is r.sponsble for any labor or teriala delivered upon said







. 


preetses, or used in ounstructiOn, alteration or repair of any work or 


i*rovee.nt wi4oh say be etraet.d during the tra of this agreseent in 


the driving of the General COZnO2Y heading *r4 the aet Utah hee4ing, which 


say be sade or done uion said liu4 or any part th.Xsof by Contractor; 


that Ceesny is not, a will nat be, reøjosih1.. for any labor parforsed 


*i supUes a aetsirials furnishe aM usu4 by Contrs..tor in aM uion the 


abov desozibed h.sings ex4zdad lnthm driving of ..14 hsaiings, ex4 that 


Contreetor, aM not C*ny, .1*11 be rsonaibls for all debts sx 


• e.zyensea insurred in the developasnt 4ng o qretion pertain.tng to the 


driving of asid headings ue'on or an the kit Utah or General Cozmoz' tunnels, 


all sa y be required b,y the tatutss of the Stat of Utah,., 


IV. It is autuiiUy agirsods 


(a) 1hst finel, 'aent to Contractor uMer this agreesent 


be has.d on ana, seetions, aM • other data r*ared by Caamiq 'a 


engineers trcet original 1lOU'lUlasnta *34	 *4s by Cceany'a repre.. 
eentsti've, in the 'saenos of a rprea.ntativs of Qontre*tor, of the 


drift sM/or .xavat1ons, oeeleted in accordance with th* rovisions of 


this Agreement; *34 said repr.sSntattve of Contractor *34 r.jresentativo 
of Cauipany. sbU sc*vs sad sign the original asies. of such a.uureeents 
at the tims thay ar aids, k*nt for partially aasilet.d setions of 
the drift *34/or raise or. for sections w*re any work ii lapropsrly dons 


a. tin or 1radoquately b.00ksi or *o.ssive track grad,) shea be 
vithbe)4 until th regular ea.ct dat next	 ovin	 g ____ 


ocspl.tion of 1t3I* section. In the cant ot disegrec*nt between the 


z'*preaentativ. of the Contrsctor sad rereaentative of the Ccuspany as to the 


pork ocw*lied, Contractor sMU furnish Ocispany with & nra34un, in 


writing, stating. the 3tfforenaes sad Ocepany shall r1ate the facts 
sad *ttsi*pt to acnposs the differences, but in 4uy .v*nt, the decision of 


th* Cci*4*ny Jl)fr be tinal in determining 1mym.nts to be aede uz*ter this 


sgresnt.	 .	 .,,.	 .	 . • 	 . 


(b) i*t neither *rty to this Agreesent shell be esonaibls 
fir loss or iueg. arising from delays censad by strikes, firs, aooid*nts, 
d2*ys of carriers or aulisrs of aeterial, ii*ility to obtain labor cr 


save-isa, or other amasss byoM the reasab] eontrol of either







. 


jtrty, wh.tber of the eaa kix or class as the causes eecifioaUy 


ut.rate4 or not; but each *rt r will a%lrcis• reeaonab3e effort axx 


diligmios to avoi4 aru such del&ya. 


(a) That the øvsnt any grout4 requiring heavier timber or 


timbering thos otbe, than *jaffied w4sr usc, I (b), or loose caving 


grour4, water besxing or not, r.qirizg spiling or similar type of work 


be .ncounter.d; or that ore bsazing grcwxt of such value as to justiiy 


special thoda of extraction be enoountsreclj then provision for ymsnt 


uixter i.ation I () awi (b) s&.1 be suspsx4ed and emsnta for this 


special work only haU be sade on the basis of Contraotor 'a actual 


osts to ino. labor, dir*ct superisien, *yroll takes sxd' insurance 


and ppia ,us tee of $20.00 per d*y to covar general supervision, 


ovarheed si4 profit, Contractor agree/a to $uWort above costs with 


certified copiss of peyrolla a invoice$4 


(4) Thet peaent for advance viii be sade not later than the 


tenth of tb.. !aUoving anth, with no held-back, axcá in oss. of work 


iarope4y pertorixmd.. 


(e) Tbat C.eny re'resentativea say inspect th. workings at 


ai t1s a$ direct COntractor as to direction of the daivs erd e4,ie 


it work fails to sast contract specifications, 


(r) That this 4gz'.e*snt is not Sssigzsbls or transferable bi 
Coztraator az bi qperation of law. 


(g) That Contractor is an indepexdent contractor ax$ there 


ebafl be no privity of contract betieon Ccmany and enploy..s or sublsessea 
of Contractor, bxt all euch aioy.es or aubLsas.ea, whether on a wage or 


profit peing basis, shall be selected by Contractor, tired by Contractor, 
directed by Contractor and . peid by Contractor, and that subject only to 


th. specific li*itations herein set out, Contractor shttll have exolusive 


doaintn and oontrcl over the workings and th. operations therein during 
• the tera hereof, 


•	
V. The Cci*ay resrvs th. right to tere'in.te this Agreement 


by thirty 00) days' written notice. to the Contractor fort 
(a) Pailura to perform wrk in 4n.r3ike fashion or foilav work 


specifieations.	 .	 •	 • 


(b) Faiturs to aintain reasbl. progress, 


• (e) Deterioration ct ect*Là eo4itions or suspension of 
Ooverua.nt aid.. •	 •	 •







IN	 WI*W, ttis srti.a bsr*to )*v oua* this ágr.. 


•mtt to bi *z•art4P b tifr r.U.otis pi'cmr Offiosri th.r*nto du17 


$Ut2O?iUd, £1 Ot tb* ds aod yiir first Writ%* Oar.. 


£ttats	 AI? AH )XX* OOMkAE 


irJaa	 B tct .	 . . . . . :*rt7,f.th,hz$tbj,t 
.	 ,	 .	 J*IrAI DviI	 Kk All! 


L.Iis ;	 E -	 i.JW	 - 
o the S*oai4 rt 


STATZQ?I7ZAR 


comrr SALT Lw) 


On the	 day of Sspteaber, 1951, prso*11r apps.r*d before 


*1W. 1. 11. CRA)O, vhQ beiag b ae 4Ly mvorn, did amy that he La the 


kroatdsnt of at 1tah )lliirg C.m*ny, *x4 that aid i,nstrit vu signad 


in behalf of said corporation r re lutio of its Board f Dir.etors, aM 


..ld V. H. H. UIU ask 3adged te *, that said eorpor*tion ast.d 


thaas*e. 


)r o ission oxpirOz
NOt*3!flb&tø 


$TATZQTUTAH	 )	 S 


*8$.. 
COUNfl 07 SALT LAKE ) 


On the 1t day of j qx, 3.951, psrsoraa]J.y apposred before 


as q]4. I 514n0r, who being by duly svorn, did asy that he is the 


kmsidsnt of Cntsnnial D*velojasnt C..j*ny, aM that seid btrasnt vu 


signad in bihalt of said oorsastion by rsolution of its Board of Direetora, 


ar4 said	 sskn.wldg.d to as that amid corporstiox .mcut& 


the asas. 


1 oiuion sxpiress	 /*L $	 b3 
S 	 Notary Public	 S 



ctob.r, 31f







Form MF-103	 U. DOARTMENT OF THE 1NTERI (April 151)


	


DEFENSE MINERALS ADMINISTRATION 	
/


Budget Burau No. 42-R10$5. 
Approval fcpires 6-30-51. 


APPLICATION FOR AID FOR AN
	 DO NOT FILL IN TS BLOCK 


EXPLORATION PROJECT PURSUANT TO
	


Docket No 


MINERAL ORDER . 5,. UNDER	 Date received ------------


DEFENSE PRODUCTION ACT OF 1950	 Participation 


T


EAST UTAH NINING CONP.ANY 
KEETLEY, UTAH


Name and 
-	 address of 


applicant 


Date 
May -19- -


FILL IN THIS BLOCK 


Date of application ------çh2311951------------------------- Estimated cost	 3244-12 


Mineral or metal - - ---Q9Pp	 a8.11d ZiflC Percentage of Government participation 5Q1 


Location of mine aue 4g 	 pingDistri-ct 
T2S R4E SLM Sections 24, 25 & 26 


--------------------
Park City Mining Dietriot 


Date of filing MF-100	 Iay 161 1951	 -DMA Docket Number, if available 9.93X 


INSTRUCTIONS 


L 


Read Mineral Order 5, Regulations Governing Government 
Aid in Defense Projects, before completing this application. 
Submit four signed copies of the application to Defense Min -
erals Administration, Department of the Interior, Washington 
25, D. C., or to the nearest field executive officer thereof, with 
your name and address on each sheet of the application and 
all accompanying papers. If any question is inapplicable, or


if you cannot answer it, so state on the form. Where the 
space provided for answer is insufficient, answer on a separate 
sheet, annex it to the application form, and refer to it in• space 
for answer. If the application is approved, you will be pre-
sented with an exploration project contract on Form MF-200, 
for your signature. 


THE APPLICANT 


*1. Is applicant an individual, partnership, or corporation? 
*2. If a partnership, state names and addresses of partners. 
*3• If a corporation, state names and addresses of officers, directors, and five largest stockholders. 
*4• Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who wilI•manage the project. 
*5• Are you the owner or the lessee of the property? 
6. If owner, state what claims, liens, or encumbrances, if any, are against the property. 
7. If lessee, attach a copy of the lease and state if it is in good standing. 


NOTE.—It will be necessary to procure and attach to the exploration' project contract agreements of claimants, lienors jL 
cumbrances and lessors subordinating their interests in the property to the interest of the Government under the 
contract.	 0	 - 	 , 


8. Furnish current financial statement, showing assets and liabilities, and a profit and loss statement. 
9. How much money isapplicant prepared to invest in proposed project? Is it sufficient to pay your part of the cost of the 


project as detailed in question 23 of this application form, in accordance with the regulationson 'Government participation• 
(Section 9 of Mineral Order 5)? 


!f you have already answered these questions on MF-100, you are not required to answer the questions for this application. 	 1G-64067-1







THE PROPERTY I 
Give a description of the real property that will be in any way involved in the exploration project, including any existing 
mine or operating property. 
Give the legal description of the exact parcel, plot, or area upon which the exploration is to be conducted. 
NOTE.—If both areas are the same, so state. The only obligation to repay the Government is from the net earnings from 


any commercial dscovery made in the area specified in (b) above in which the exploration is to be conducted, 
and the expenditu of funds which may be charged as costs of the project must be limited to that area or to 
work necessary to perform the exploration in that area. 


10. (a) 


(b) 


*11. State the present and former names of the property, if any. 
12. State, in detail, the location of the property with reference to towns, railroads, roads, ship.ping points, including distances 


and directions and kinds and conditions of roads. 
*13. State source and quantity of water available for operations and its sufficiency at all seasons. 


State amount of power to be used, rate per hour or other cost, and source. 
*14. Describe any existing useable facilities, equipment, buildings, or structure now on the property that will be devoted to the 


exploration work. 
15. State in detail how the ore could be shipped and how and where milled. 


*16. History: 
(a) Give a statement, as complete as possible, of previous exploration, development, operation, and .production of property, 


with reasons for any past suspensions of operations. 
(b) State briefly the known history and production of adjoining and neighboring prcperties. 
(c) Furnish any available (private) reports that may apply to this application, including results of mine examinations, 


recommended exploration and development, and metallurgical investigations. 
*j7, Production: 


(a) If mine is 4n production, furnish the following information: 


(1) Mining 
(2) Milling 
(3) Shipped 


or sold


Net value

per ton 


Grade or 
Tons per day	 analysis Cost per ton 


*18. Ore or mineral reserves: If prtperty is or has been operating.) 
(a) Describe the ore or mineral deposits briefly. 
(b) Submit available maps and assay data. 	 :.. 
(c) Give estimated tonnage and grade of each class of ore reserves. 


19. State any conditions or circumstances regarding the property not sufficientlybrought out by the foregoing questions. 


THE EXPLORATION	 - 


20. For what mineral or minerals and for what types of deposits and ores will th exploration be conducted? 
:21. Describe briefly, but concisely, the proposed work and the estimated time required to comp1ete it. 


NOTE.—The Government will not participate in a project that will require more than 2 years to complete. 
22. Furnish statement of the geological basis of the project with particular emphasis on factors leading the operator to expect the 


finding of commercial ore bodies. This statement should be accompanied by supporting maps such as geological maps, maps 
of the proposed openings and assay maps, sample lists, and other pertinent data. 


THE REQUIREMENTS AND COSTS 


23. Tabulate in the form of an itemized statement with a sum for each item the estimated requirements and costs of the project so 
• that the total will give the estimated cost of the project in which the Government will participate, as follows: 


(a) Labor, by numbers and classes (miners, muckers, milimen, etc.), with wages of each. 
•	 (b) Supervisors, by numbers and .positions, with salaries of each. 


(c) Cost of necessary repairs to existing facilities, structures, and buildings. 
(d) Cost of necessary installation or construction of additional facilities, structures, and buildings. 
(e) Cost of items of equipment, not now owned by the applicant which must be purchased for operations at a cost of $50 or 


more each. 
(f) Cost of rental for equipment which the operator proposes to rent. 


-.( g) Rental value of items of equipment which the operator now owns and which will be devoted to the woric. 
(h) Cost of materials and supplies, including items of equipmentcosting less than $50 each. 
(i) Cost of power, water, utilities, and any other items not provided for above. 


24. Furnish a time schedule of the project, stated in terms of months after project is approved, showing progress expected to be 
accomplished and the money expected to be spent. 


CERTIFICATION
hereby certify that the information con-


ow.ldge,and belief.	 7) ñ 


W. H. i. Cranmer, 
-----------------Na-y---1191	 ------------------------------------


Title 18. U. S. Code (Crimes), Section 1001. makes it a criminal offense to make a willfully false statement or representation to any department or agency 
of the United States as to any matter within its jurisdiction. 


TM Same as footnote on page 1.	 16-64067-1	 U. S. GOVERNMENT PRINTING OFFICE 


The undersigned company, and the official executing this certification 
tamed in this form and accompanying papers is correct and complete to tl 


EAST UTAH MINING COMPANY 	 B/ 
-(Name of company) l 


____________________________
_____(Sit;ofa;thori;eiOfnC;i)







Supplemental Data 	 EAST UTAH MINING CONPW 
Form NF-103	 KEETLEY. UTAH 
(April 1951)	 MAY 19. 1951 


'1' APPLICANT 


*1, *2, *3, *4. & *5. - Refer to I'JF-lOO 


6. No claims or liens against property. 


7. The Projects proposed will not enter property that is leased by the East Utah Mining 
Company. 


8. See accompanying Annual Report. 


9. East Utah Mining Company is prepared to invest 66,622.06, which is one-half of the 
cost of proposed projects. 


THE PROPERTY 


10. Project No. 1: (a) This project will be operated from the Connor Tunnel of the 
New Park Mining Company. This tunnel is equipped with rail, air 
line and ventilation pipe from the portal to the face of the 
Connor Tunnel at the property line of the East Utah Mining Company 
property. Surface facilities include changeroom, shop, warehouse, 
office, dump room, haulage motor and cars. 


(b)	 The mining claims that will be crosscut are as follows: 
Mountaineer Lot No. 211, patented; Mountaineer No. 1 - Lot No. 211, 
patented. These are located in the Blue Ledge Mining District, 
T2S R4E SLM Sections 25 and 26. 


Project No. 2: (a) This project will be operated from the Connor Tunnel of the 
New Park Mining Company. Rail, air line and ventilation pipe 
must be installed in the portion of the tunnel extending from 
New Park's property through the East Utah Mining Company property. 


(b)	 The mining claims that will be crosscut are as follows: 
Norris Lot No. 101, patented; Evans No. 1 - Survey No. 6732, 
patented. These are located in the Blue Ledge Mining District, 
T2S R4E SLM Section 24. 


*fl, *12. *13. & *14. Refer to iF.-lO0 


15. Ore developed in these projects will be trucked one quarter mile to railroad facilities 
at the portal of the Mayflower tunnel of the New Park Mining Company. The ores can be 
milled at custom plants in the Salt Lake valley. 


*16. *17. *18. - Refer tolOO 


19. No comment.


THE EXPLORATION 


20. Minerals developed will probably be copper, lead and zinc. Ore deposits that may be 
developed should be similar to those in the McHenry ore body of the Park Utah Consolidated 
Mines Company; namely, fissure deposits in sedimentary rocks along faults of consider-. 
able throw. With the Park City limestone present in this area, it is probable that ore 
would also be found as bedded deposits along favorable horizons in this formation.







Supplemental Data	 ST urii MINING coin' 	 Page -2-. 'orm N-O0	 - KEETLEY, UrAH 
(April 1951)	 MAY19, 1I 


THE EXPLORATION (Cont' d.) 


21. Project No. 1: 


jective: To explore and develop the Contact fissure (For detailed descriptions 
Refer to original application and NSRB 146). 


Work to be Done: This project includes 500 feet of crosscutting and drifting 
northerly from the face of the scxithwest drift of the Connor Tunnel. 


Rate of Work: It will probably take one month following approval of application 
to install compressor, ventilation equipment, etc. This project can 
start at that time and will take approximately 3 months to complete. 


Project No.2: 


Objective: This project,1 as prepared with NSRB 146,proposed drifting on a strand 
of the NcHenry fissure exposed near the face of the East Utah branch 
of the Connor Tunnel. Recent studies of both surface and underground 
geology mdi cate to East Utah management that the larger strands of the 
McHenry fissure lie to the north of the present drift face (see intro-. 
ductory Sheet No. 2). These wu1d not be exposed in the old Evans 
Tunnel of East Utah lLining Company as the area in which the fissures 
may exist has been covered with an andesite flow. The objective now 
is to explore for additional strands of the McHenry fissure and then 
develop favorable fissures by drifting. 


Work to be Done: The proposed rk now includes (1) driving the East Utah drift 
of the Cozmor Tunnel north approximately 1,000 feet to the 
north boundary of the East Utah property. Strands of the McHenry 
fissure should be entered in this area. (2) The balance of the 
funds applied for (500 feet of drifting) should be used to drift 
on any structures open on the drift. 


Rate of Work: Time estimate of 16 months remains as given in original application. 


22. A geological report on these projects was submitted with the original application. 
Since submitting that report, the outcrop of the I&lcHenry fissure has been traced on the 
surface to the western border of East Utah property (see Introductory Sheet #2). 
From the geology now known on the surface and from mapping in the underground workings, 
it seems certain that a fault such as the McHenry with a vertical displacement of 
1,400 feet has not been exposed underground in East Utah property. All available 
geological information now indicates that this fissure should be found beneath the 
surface andesjte flow in this area and approximately 650 feet north of' the present 
East Utah drift face. This drift should be driven north to the East Utah property 
(1,000 feet) to thoroughly prospect this area. 


THE REQUIREMENTS AND COSTS 


23. (a) See Pages 3, 4, 5 and 6 of Original Estimate by R. E. Gilbert. 
(b) See Page 3 Estimate by R. E. Gilbert. 
(c) No major repairs are needed on existing facilities. For underground repairs 


See Page 1 - Estimate by R. E. Gilbert.







• 
Supplemental Data	 •	 EAST UTAH NINING CONPAN	 / 
F'orm MF-103	 KEETLEY UTAH 
(April 1951)	 NAY_19, ]5 


THE REQUIRENENTS AND COSTS (Corxt'd.) 


(d) No additional structures or buildings are needed. 


(e) See Page 2 - Estimate by R. E. Gilbert. 


(f) See items h.and j. Page 3 - Estimate by R. E. Gilbert. 


(g) None 


(h) See Pages 3 and 4 - Estimate by R. E. Gilbert. 


(1) See Page 3 - Estimate by R. E. Gilbert. 


24. See Summary - Page 1 - Estimate by R. E. Gilbert.







•S	 .• 


Re_vision of East Utah Exploration Plan 


New Information: 


New information obtained from the )nerican Smelting and Refining 
Company and from a re-examination of the surface geology on the East Utah 
property calls for a change in the plan for the exploration of the McHexiry 
fissure as proposed in Project 2 of the East Utah Mining Company's application. 


Study of geological maps of the Evans tunnel made by the American 
Smelting and Refining Company, and consultation with A. S. & R. geologists 
familiar with the property, points strongly to the conclusion that the fissure 
cut by the north crosscut of the Connor (or Cunningham) tunnel, and originally 
believed to be the McHenry fissure, is actually a minor structure in the foot-
wall of the main fissure, which must be still farther north. Consequently, a. 
new effort was made this spring to trace the outcrop of the McHenry fissure 
east across East Utah property. As shown on the plan (Introductory - Sheet 2,) 
the fissure has been traced definitely to a point 1,300 feet west of the Connor 
north crosscut, with a northerly trend that certainly will carry it north of 
the crosscut face on the tunnel level. Soil cover east from this point makes 
it nearly iinpossib]..e to observe changes in rock formations that would identify 
the fissure outcrop, but topographic breaks along the slope of the hill above 
the crosscut are probably errosional expressions of the fissure outcrop, and 
bear out the suggestion of a northeasterly strike. 


This strike is such that the fissure outcrop would be buried under 
post-fissure andesite flows at the spot where it should have been cut by the 
Evans tunnel (see cross section). At the elevation of the Corinor ti.mnel, the 
McHenry fissure is estimated to be 500 to 800 feet ahead of the face of the 
north crosscut. 


It is therefore proposed that the north crosscut of the Connor tunnel 
be continued north, as much as 1,000 feet if necessary, to cut the main part of 
the McHenry fissure, and that the balance of the drift footage called, for in the 
original plan then be used to drift on the best looking part of the fissure. 


Additional Comment on Geology of the McHenry Fissure: 


The McHenry fissure is actually a large fault along which the north 
or hanging wall has dropped at least 1,400 feet. The fault has been traced 
along a strike length of one mile, and has been opened for several hundred feet 
underground in the Lowell, McHenry, Hawkeye, and Park Utah mines. According 
to Boutwell in Geology and ore deposits of the Park City district, Utah: U.S. 
Geol. Survey Prof. Paper 77, 1912, the fault is represented by a zone of intense 
fracturing and brecciation, with a width ranging from a few inches to 170 feet, 
and averaging a few feet. Later work in the Park Utah mine, south of the Ontario 
drain tunnel (Introductory - Sheet 2), opened the East and West ore bodies in 
the McHenry fault zone, and yielded a production of l5,0O0,000. It is believed 
that the fault movement was distributed over a zone having two or more major 
splits, with the ore occurring in the fissuring within this zone.
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Although the fissure that has been cut in the Connor work may be a 


part of the 1IcHenry system, it does not appear to be a strong enough structure 
to account for the 1,400 foot displacement, so that for this reason, too, it is 
felt that there must be more fissuring farther north that should be investigated 
by crosscutting before any drifting is done.


Ray E, Gilbert,

Chief Geologist



New Park Mining Company 


May 21, 195].
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TIME AND COST TIMAT 

ON. 


}NED XPL(RATION PROJECTS 


East Utah Mining Company 
c/o New Park Mining Company 


Keotley, Utah 
July 20, 1951 


SUNNARY 


Equipment & supplies, chargeable 
to life of projects 


Project No. 1: 500' new drifting, 
all timbered, @ $35.92 


Project No.2: 


Clean-.up thru open sectiox, 
2,000 @ $6.0 


C1eanip thru caved sections, 
all timbered, 500' @ $26.91 


New drifting, 1,500', all 
timbered, @ $35.92


Total


Total 
Time	 Ct 
Months	 $1 


	


10	 11,719.00 


	


2	 17,960.00 


	


1	 12,160.00 


	


2	 33,455.00 


	


7	 5388C0O 


	


10	 $109,174.00 


Average cost/month = $10,397.52 


Total advance	 4,500' 


Average cost/foot	 $ 


Project No. I: Crosscutting and drifting a total of 500 feet from 
the southwest heading of the Cunningham tunnel, to prospect 
the Contact fissure. 


Project No. 2: Crosscutting and drifting a total of 1,500 feet on 
the McHenry fissure from the north crosscut of the Cunningham 
Tunnel.







S. 


Cost Estimates 


Introduction: 


This report on cost estimates is a revision of the original 


estimates in my report of January 21, 1951. It is intended to accompany 


the November 15, 1950 geological report of E. A. Hewitt on the East Utah 


Mining Company. The estimates cover the two projects recoirunended by Hr. 


Hewitt. Project No. 1, crosscutting and drifting from the southwest heading 


of the Cunningham tunnel to explore the Contact fissure; Project No. 2, 


drifting east and west from the north crosscut of the Cunningham tunnel 


to explore the McHenry fissure. Included in the estimates are the cost 


of equipment and clean..up work necessary to reopen the north crosscut 


to the point there the new drifting is to be started. 


uipment & su1 items, chareab1e to life of project: 


A. Two Drifters, complete with bars, arms, clamps, hoses $ 1,940.00 


B. Cherry picker	 200.00 


C. Two 5 H.P. Fans @ $350.00	 700.00 


D. Duplex water pump, for dri1Hng water	 150.00 


E. 12...B Eimco mucker, 30" gauge	 2,800 00 


F. Compressor & receiver installation (24 inansbifts @ 12.05) 289.00 


G. 3,000' power line, 3 conductor, #0 @ $1.88	 5,640.00 


Total	 $11,719.00
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Indirect Charges:
	 Cost/month 


A. Power
	 282.23 


B. Heat


Compressor, Generator, Fans, and 
nd.scellarieous total 150 H.P. connected 
load, or 110 K.W. 


It is estimated that the actual power 
consumption per month will average 1/3 
of the connected load, or 28,000 kwh, 
with peak demand of 80 K.W. 


By schedule 6, Utah Power & Light, the cost 
will be: 


	


500 • (80. !sI x 70 = 1,025 @ .035	 35.88 


	


10	 500 @ .025	 = 12.50 


	


5,000 @ .015	 75.00 


	


10,000 @ .009	 90.00 


	


11,475 @ .006	 68.85 


Total = 4282.23


127.50 


Quonset hut '-change room storage, 
dwelling -48' x 20' x 12' 11,520 Cu. ft. 


Quonset hut—shop24' x 60' x 14' = 20,160 cu. ft. 
Frame office	 l2! x 16! x 8!	 1,530 Cu. ft. 


-- 33,210 Cu. ft. 


Insulated dwelling 24' x 30' x 9'. 6,480 Cu. ft. 


In Park City costs 4200/year to heat. 
Estimate difference in insulation to increase 
heat loss from mine buildings l times, then: 


33210 
6,480 xl.5x200 	 $1,530/year 


$ 127.50/month 


C. Supervision (one muck boss)	 $ 451.45 


$401 xl.1258 $451.45 


D. Erg. and Geol. services, 5 days/month @ $16.00	 $	 80.00 


E. Timekeeping, accounting, & purchasing services 	 - 


$20/week	 $	 80.00
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F. Maintenance & Repair Labor 


1. 2 men for surface & underground, 
day shift, full time @ 12.05 — 
repairing track ax timber, install-
ing vent pipe, cleaning ditch, 
dumping cars on surface, loading 
supplies to go underground, cleaning 
snow from surface track, tending 
battery charger, fans, and compressor. 


2 x 12.05 x 1.1258 x 25 =	 $678.29 
(The 1.1258 factor allows 
for overtime, insurance, 
F.0.A.B., etc.) 


2. 1 man, night shift, full time @ 
12.05 — tending battery charger, 
fans, compressor, loading supplies, 
dumping cars. 


12.05 x 1.1258 x 25	 $339.15


Cost/month 


$ 1,400.15 


3. 1 Watchman, between shifts, @ 11.55. 


11.55 x l.125 x 25	 $325.07 


4. Speôial repair, maintenance, or 
installation work (Machinist or 
electrician)' average one day per 
week, @ 12.80. 


12.80 x 4. x 1.1258 	 $ 57.64 


$1,400.15 


G. Maintenance ç repair supplies (For replacement of 
worn or broken materials along entire iengh of tunnel) 


2,000 b. ft. timber/month @ .065 = $130.00 
20' 16" vent pipe/month @ 1.38	 27.60 
20' 4"..air line/month 	 1.03	 20.60 
20' 40# rail/month	 @ 0.93	 18.60


196.80
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H. Truck Service 


1. Average one supply trip per day from 
Mayflower shops to East Utah tunnel, 
delivering timber, explosives, drill steel, 
and miscellaneous supplies: 


Truck	 8 miles @ .15	 1.20/day 
Driver	 3 hours @ 1.54 


xl.1258	 5.20 


6.40 x 25 i6o.00 


2. Average one trip per month to Salt Lake, 
chargeable to East Utah, .for supplies: 


Truck	 100 miles @ .15 15.00 
Driver	 8i6	 @1.54 


x 1.1258 13.85


28.85 


3. Plowing East Utah rzd during winter months, 
average 5 days per month for 4 months, or a 
total of 20 days per year. 


Plow	 4l5.00/day 
Driver - ]3.85 


28.85 x 20	 577.O0/year	 $ 48.08 


Total -	 236.93


Cost/month 


236.93 


$ 2,885.06 


$29,978.13 


$26,825 


2fl97$ 
26,825 =	 1.118 


Total indirect charges, per month 


Total for life of project, to be distributed in 
proportion to the direct labor charge for 
each project 


Total direct labor, all projects - 


Ratio of indirect charges to direct labor =







. 


Rental of mine machinery and operat 	 equipment owned b7 New Park 
Mining Company. 


Item Cost 


3 transformers @ $500 $ 1,500.00 
1 G.E. Locomotive ISB-2CF Form C8 


Serial No. 8753 85 Volts 3.5 M.P.H. 
Draw Bar-2,000 lbs. March 1922 with 
one Edison Battery marked with letter 
"A" on side of case. 2,500.00 


1 G.E. 30 K.W. motor generator set with 
control pare1. 1,665.00 


10 Card 38 cu. ft. cars Granby Dump, with 
dump rail 1,650.00 


1 Pump 173.28 
1 Tank - 3,000 gal. 252.45 
1 Gould KND-25, 48 cell Locomotive 


battery 3,161.00 
1 Compressor 950.00 


Total $11,851.73 


Depreciation @ 10% $ 1,185.17 


Monthly rental $	 98.76


Total rental, to be distributed in 
proportion to direct labor charge 
for each project 	 $ 1,036.98 


Ratio of rental to direct labor 1.031 0.0387 
26,825 







I
	 S	 •.• 


Direct Labor:	 Copt1dy 


Men for two shifts: 


1 lead miner, night shift, @ $13.05
	


$ 13.05 
3 miners @ $12.05	 36.15 
2 motormen @ $12.05	 24.10 


$ 73.30 


$ 82.52 


Costift. 


$ 1.73-


0.34 


0.34 


1.38 


Total, including insurance,.F.0.A.B., etco 


Supplies Chargeable to Advance: 


A. Track (30# rail and tIes) 


B. Airline, 2" 


C. Water line, 2" 


D. Ventilation pipe, 16" 


E. Hardware (ma1 1 tools, nails, track 
hardware, pipe fittings and hangers) 


F. Explosives 


This cost is based on the cost of 
explosives in New Park Mining Company'S 
8-807 Drift during the period from March 
through September, 1950, for an advance 
of 3O8lfeet. The total cost of explosives 
during this time was $835.90, or $2.70 per 
foot of advance. 


For comparative purposes, the explosives 
cost of 2 other drifts driven during the 
same period are given below. The cost of 
10-873 Drift iS for a 3 month period, June 
through August, 1950, for an advance of 
139 feet. The cost of 1380 West Drift is 
for a 7 month period, January through July, 
1950, for an advance of 293 feet. 


Drift	 Advac	 Average cost of 
Elosives per foot advance 


8-807	 3081	 $2.70 
10-873	 139	 2.98 
1380 W.	 293	 4.00


0.25. 


2.70'
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G. Timber (completely lagged, sides & back)


23 linear ft. of 8" x 8" 123 Bd. Ft. 
9	 U	 U	 4flx6T! l8Bd.Ft. 


35	 !'	 3!! x 12" 105 Bd. Ft. 
100	 '!	 "	 2?! x 8"., 133 Bd. Ft. 


379 Bd. Ft. 
+ 10% for wedges 
blocks, & waste 38 


417 
@ .065 


$27.11/5' set 


H.	 Bits & Steel 


This figure is based on New Park Mining 
Company's bit and steel cost for the first 
6 nnths of 1950, broken up as follows: 


Supplies $ 8,072.82 
(bits & steel) 


Labor	 - 5,330.60 
.(maid.xg up steel, 
sharpening bits)


13 ,403 .42 


Tons broken 48,410 


Cost/ton o.28 


Cost/ft. of drift advance, @ 5 2/3 tons/ft.	 =	 $1.58 
This is rounded off to $1.50 in the estimate.


Cost/ft. 


•$ 5.42 


$ 1.50 







Project No. 1 


(New crosscutting and drifting, all timbered) 


Work and Rate: 500' @ 8'/day 	 63 days 


Direct Labor : 82.52/day 	 $10.32/ft. 


Track 
Air line 
Water line 
Vent pipe 
Hardware 
Timber 
Exp].osives 
Bits & steel


$ 1.73 
0.34 
0.34 
1.38 
0.25 
5.42 
2.70 
1.50 


$13 .66/ft. 


Indirect Charges: 


10.32 x 1.118	 $11.54/ft. 


Equipment Rental: 


10.32 x 0.0387 - $0.40/ft. 


Total: 


Cost per foot	 $	 35.92 


Total cost	 $17,960.00
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Project No.2 


Clean-'up work thru open sections of tunnel: 



(InstaU pipe & track, some mucking) 


Work and Rate: 2,000' @ So t/day	 25 days 


Direct Labor : 82.52/day	 $1.03/ft. 


Supplies: 


Track $1.73 
Airline .0.34 
Vent pipe 1.38 
Hardware 025 
Water line 


(i,000'@ 0.32) 0.16 


$3.86/ft. 


Indirect Charges: 


1.03 x 1.118 $1.15/ft. 


Equipment Rental: 


1.03 xO.0387 $0.04/ft. 


Total: 


Cost per foot $6.08 


Total cost $12,160.00
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Clean-.up work thru caved sectioxis of urine1: 



(Muck, timber, install pipe & track) 


Work and Rate: 500' @ lOT/day : 50 days 


Direct Labor: 82.52/day	 (8.25)ft. 


Supplies: 


Track	 1.73 
Air line	 .0.34 
Vent pipe	 1.38 
Hardware	 0.25 
Timber	 5.42 


9.12 


Indirect Charges: 


8.25 x 1.U8	 $9.22/ft. 


Equipment Rental: 


8.25 x 0.0387 a $0.32/ft. 


Total: 


Cost per foot	 $26.91 


Total cost	 $]3,455.00
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New Drifting 


(A].]. timbered) 


Work and Rate: 1,500' @ 8'/day	 188 days 


Direct Labor : 82.52/day 	 $10.32 


Supplies: 


Track	 $ 1.73 
Air line	 0.34 
Water line	 0.34 
Vent pipe	 1.38 
Hardware	 0.25 
Timber	 5.42 
Explosives	 2.70 
Bits & steel	 1.50 


$13.66/ft. 


Indirect Charges: 


10.32 x 1.118 ': $11.54/ft. 


Equipnnb Rental: 


10.32 x 0.0387	 $0.40/ft. 


Total: 


Cost per foot = $	 35.92 


TOts]. cost	 = 453,880.00 


Respectfully submitted, 


C Ray E. Gilbert, 
Chief Geologist', 


New Park I4ining Conipamy 


July 20, 1951
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East Utah Mi.ning Company 	 DHA 993 
Keetley, Utah


Discussion of Diamond Drifl Possibilitie $ 


East Utah Exploration Plan 


A plan of diamond drilling for structural information, before driving the 


Connor Tunnel north in search of the McHenry fissure, has been seriously considered, 


and finally rejected for the following reasons. 


1. Information obtained from geologists of the American iielting 


and Refining Company and the Park Utah Mines Company, together with a re.. 


examination of the surface geology on the East Utah property, has convinced 


us that the big displacement along the McHenry fault is distributed over three 


major fissures and several gmi1 ler ones, and that at least one, and probably 


two, of the major fissures are definitely on East Utah property. Because Of 


this, it is felt that the tunnel can safely be driven north to cut the foot-' 


wall part of the McHenry faulting without the need of first checking structure 


by diamond drilling. 


2. It is felt that at least three holes from the surface, totll1-ng 


1,2)0 feet of drilling, would be necessary to provide reliable structural 


information. The estimated cost is 7.0O per Loot, or a total of 48,400. 


Drilling difficulties and poor core recovery, both to be expected in the 


fault zone, might increase the per foot cost or call for additional drilling. 


Because we are convinced that the tunne]. wil]. be driven anyway, we feel that 


we would only be adiing the cost of drilling to the other planned work. 


Respectfully su 


Ray E. Gilbert, 
Chief Geologist 


July 20, 1951	 New Park Mining Company







.


Docket DMA-993 


Question No. 2. Form MF..2O0


Annex 1 


Tho8e certain mining claims known and described as—


Project No. 1 "Mountaineer" Lot 211, Patented 


"Mountaineer No. 1" Lot 211, Patented 


Blue Ledge Mining District, T.2 S., R.4 E., Sec. 26 


Project No. 2 "Norris" Lot 101, Patented 


"Evans No. 1" Survey 6732, Patented 


Blue Ledge Mining District, T.2 S., R.4 E., Sec. 24
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East Utah Mining Company 
Exploration Project Contract 


"'jbjt A" 


Qiestion No. 3. For MF-200 


This project d.0 consist of the following: 


Project No. 1. 500 feet of crosscutting and drifting northerly from 
the face of the southwest drift of the Connor Tunnel. 


500 feet at an estimated cost of $35.92 per foot 	 $17,960.00 
(See map, fig. 1, attached) 


Project No. 2. 1,000 feet of crosscutting northerly from the face of the 
East Utah drift of the Connor Tunnel, to explore strands 
of the McHenry fissure; 500 feet of drifting on structures 
found in the crosscutting; 2,000 feet of drift cleaning 
and pipe and track installation; 500 feet of drift repair. 


Exploration' of the McHenry fissure sy 


1000 feet crosscutting @ $35.92)foot 
500 feet drifting @ . 35.92/foot 


2000 ft. drift cleaning @ 6.08/foot 
500 feet drift repair 26.91/foot 


Total


$35,920.00 
.17,960.00 
12,160.00 
13,455.00 


$79,495.00 


Attached hereto are sheets showing estimated cost breakdown and maps 
indicating the exploration program. 


Cost per foot for each Project 


Itn Project 1 Project 2 
Drift & Drift Drift 


_______ ________ Crosscut C1ean	 , Repair 


Labor 10.32 10.32 1.03 8.25 
Supplies 13.66 13.66 3.86 9.12 
Indirect charges 1 11.54 11.54 1.15 9.22 


Equipment rental 2 0.40 0.40 0.04 0.32 
$35.92 $35.92 $6.08 $26.91
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"Exhibit A" Continued 


Note 1. Indirect charges are items charged to each project in proportion 
to the labor charge, and include the following: power, heat, 
supervision, engineering, geological, and clerical services, 
maintenance and repair supplies, and truck service. Details of 
these items are included in the cost estimates attached hereto. 


Note 2. Equipment rental is charged to each project in proportion to 
the labor charge. 


Project 1. 500 feet of crosscutting and drifting (cross section 
size x 61t) at an average driving rate of 200 feet 
per month. 


Labor (Refer to "Exhibit D" for schedule, with base 
rates) An additional cost for Eight shift differential, 
vacations, group insurance, workmen's compensation, life 
insurance, F.OIA.B., contract bonus, and unemployment 


insurance will be in addition to' the base pay. 
Total estimated labor cost is $10.32/foot 	 $	 10.32 


Supplies, including explosives, timber, and mi1 1 tools, 


estimated to be $13.66/foot	 $	 ]3.66 


Indirect charges, including power, heat, supervision, 
engineering, clerical, maintenance, and trucking 
services, estimated to be $U.4/foot	 $	 11.54 


Equipment rental estimated to be $0.40/foot 	 0.40 


$	 35.92 


500 feet crosscutting and drifting @ $ 35.92	 $17,960.00 


Project 2. 1,500 feet of crosscutting and drifting (cross section 
size 8' x 61') at an average driving rate of 200 feet 
per month; 2,000 feet' of drift clean—up and pipe and 
track installation; 500 feet of drift repair. 


Labor (Refer to "Exhibit D" for schedule, with base 
rates.) Additional cost to be added to above rates 
inc ludes overtime, insurance, etc., as listed under 
Project 1, above. Total estimated labor cost i5 
estimated at 10.32 per foot of drift aid crosscut	 $	 10.32
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t1Ethibit A" Continued 


Protect 2 Supplies, including explosives, timber, and small 
(cont'd)	 tools, estimated to be $13.66/foot	 $	 13.66 


Indirect charges, including power, heat, supervision, 
engineering, clerical, maintenance, and trucking 
services, estimated to be $11.54/foot 	 $ 11.54 


Equipment rental estimated to be $0.40/foot	 0.40 
$	 35.92 


2,000 feet of drift clean-up, pipe and track installation 
is estimated to be required at $6.08/foot. 


500 feet of drift repair and retimberirig is estimated 
to be required to reach the old crosscut face, at a 
cost of $.91jfoot. 


1,500 feet of crosscut and drift $35.92/foot	 $53,880.01 
2,000 feet of drift clean up 	 @ $ 6.08/foot	 $12,160.00 


500 feet of drift repair	 @ $26.91/fóot	 $13,455.00 


$79,495.00 


51mAry 


Project No. 1	 $ 17,960.00 


Project No. 2	 $ 79,495.00 


Machinery	 $ 11,719.00 


Tota]. cost of projects	 $109,174.00
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"Ethibit A" Continued 


Ecp1oration Plan 
East Utah Mining Company 



Keetley, Utah 


Project No. 1: 


Objective: 


Ecploration of area north of the face of the southwest drift of 
the Connor tunnel, for the Contact fissure. 


Work to be Done: 


Crosscut northerly from the drift face, then drift on any vein 
structure found, to a total advance of 500 feet of crosscutting 
and drifting. It is estimated that all of the work will have 
to be timbered. 


Rate of Work: 


Two crews, averaging 200 feet advance per month, will complete 
the project in 2 months. 


Project No. 2: 


Obzlsctive: 


Exploration of area north of the East Utah heading of the Connor 
Tunrie]c for the McHenry fissure system. 


Work to be Done: 


Clean-.up and install pipe and track in 2,000 feet of the old 
workings; repair and rtimber 500 feet of caved section of the 
old workings, to reach the face of the old work; extend this 
heading 1,000 feet northerly; drift 500 feet on any vein structure 
found. 


Rate of Work: 


Two crews, clean up 2,000 feet of old tunnel at the rate of 2,000 
feet per month; repair 500 feet of drift at the rate of 250 feet 
per month; drive 1,500 feet of crosscut and drift at the rate of 
200 feet per month; total time for project lO months.
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"Ethibit A" - Continued 


Geo10 


ProjectNo. 1: 


Reference is made to the report on the East Utah Mining Company by 
E. A. Heiiitt, November 15, 1950, and submitted wLth the original 
application for this project. The ad.s of a magnetic low revealed 
by a surface magnetometer survey is believed to represent the 
position of the northeast extension of the Contact fissure, a fissure 
that carries both fissure ore and limestone replacement ore bodies 
in the New Park mine to the west. In the heading of the southwest 
b1anch of the Corinor Tunnel, a diamond drill hole has opened a large 
flow of water about where the magnetometer indicates the Contact 
fissure should be. Because of these things, it is recon3nended that 
a crosscut be driven, northerly from the southwest heading of the 
Connor tunnel to search for and drift on the Contact fissure. The 
location of this work is shown in figure 1, attached hereto. 


Project No. 2: 


A large fan].t zone, known as the McHenry fissure system, strikes 
easterly across the Park City district, The system has been traced 
along a strike length of one mile, and has yielded a production of 
l5,00O,000 from workings in the Park Utah Nine (figure 1, attached). 


The faulting has been followed east on the surface into East Utah 
property, and it is believed to be 500 to 800 feet north t the face 
of the East Utah heading of the Connor Tunnel (figure 2, attached). 
The system is expected to consist of at. least three major fissures 
in the area to be explored, so it is planned to crosscut north to 
East Utah's property line in order to explore as much of the fissure 
system as possible, and then to drift east and west on the best 
mineralized structures.
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"Ethibit B" 


No additional facilities, buildings, or fixtures are to be 
purchased, installed, or erected by the Operator. 


"Ethibit C" 


Following is a list of additional facilities (equipment) to be 
purchased for operating the two proposed projects: 


Eqipmerxt 


Two drifters, complete with bars, arms 
clamps, hoses 
One cherry picker 
Two 5 H.P. fans 
One duplex water pump 
One 12....B Eimoo mucker 
Compressor and receiver installation 


(24 manshifts © 12.05) 
3000 ? power line, 3 conductor, #0


Cost 


$ 1,940.00

200.00

700.00

150.00



2,800.00 


289.00 
5,640.00 


$11,719.00 


Following is a list of operating equipment to be furnished by 
the operator with the allowable monthly rental. 


Equipment	 Value	 Life	 Monthly 
________	 _____	 ____	 Depreciation 


3 transformers $1,500.00 10 Irs. 12.50 
G.E. Locomotive .2,500.00 10 Yrs. 20.83 
Motor. generator 1,665.00 10 Irs. 13 • 88 
10 mine cars 1,650.00 10 Irs. 13.76 
1 Pump 173.28 10 Yrs. 1.44 
1 TanIc	 3,000 gal. 252.45 10 Irs. 2.10 
1 Loco. battery 3,161.00 10 Irs. 26.34 


1 Compressor 950.00 10 Yrs. 7.91 


$98.76







"Eiibit P!' 


Following is a schedule of labor by numbers and classes with 
wage or salary schedules for each project. 


Project No. 1 


Number	 Class Wage 1 


1 Lead miner Base rate	 $13.05 per 8 hr. shift 


3 Miners Base rate - $12.05 per 8 hr. shift 


2 Motormen Base rate - $12.05 per 8 hr. shift 


3 Maintenance men 2	 Base rate	 $12.05 per 8 hr. shift 


1 Watchman 2 Base rate	 $11.55 per 8 hr. shift 


1 Shift boss 2 $401. per month 


1 Truck driver3 Base rate - $12.55 per 8 hr. shift 


1 Machinist 3 Base rate	 $12.80 per .8 hr. shift 


i aectrician 3 Base rate - $12.80 per 8 hr. shift


Note 1. 


In addition to the indicated base pay, operator must pay time and 
one—half (overbinie for Saturday), contract bonus earned in driving 
projects, ..nit shift differentials, and such labor charges as 
vacations, group insurance, Workmens Compensation, life insurance, 
F.0.A.B., and unemployment insurance. (Rate used in cost estimates 
is 12.58% of wages.) 


Note 2. 


Maintenance men, watchmen, and shift boss wi].]. be charged to this 
project at the rate of 4 hours per day. 


Note 3. 


Truck driver, machinist, and electrician will be charged to this 
project only as they are needed for specific tasks. Truck driverts 
time is expected to average 1 hours per day, and the. combined time 
of machinist and electrician is expected to average 4 hours per week. 
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itjj D - Continued 


Prolect No. 2 


Number C1as ____ 1 


1 Lead miner Base rate - $33.05 per 8 hr. shift 


3 Miners Base rate - $12.05 per 8 hr. shift 


2 Mbtormen Base rate	 $12.05 per 8 hr. shift 


3 Maintenance men 2 Base rate	 $12.05 per 8 hr. shift 


1 Watchman 2 Base rate - $11.55 per 8 hr. shift 


1 Shift boss 2 $401. per month 


1 Truck driver 3 Base rate	 $12.55 per 8 hr. shift 


1 Machinist 3 Base rate	 $12.80 per 8 hr. shift 


1 aectrician 3 Base rate	 $12.80 per 8 hr. shift


Note 1. of Project No. 1 applies to Project No. 2. 


Note 2. 


Maintenance men, watchmen, and shift boss will be charged to this 
project at the rate of 4 hours per day as long as Project No. 1 is 
in operation. After that these men will be charged to Project No. 
2 at the rate of 8 hours per day. 


Note 3. 


Truck driver, machinist, and electrician will be charged to this 
project only as they are needed for specific tasks. As long as 
Project No. 1 is in operation, truck drivers time is expected to 
average 1 hours per day, and the combined time of machinist ar1 
electrician is expected to average 4 hours per week. After that, 
the truck driver's time will average about 3 hours per day, and 
the combined time of machinist aui electrician is expected to 
average 8 hours per week. 
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EAST UTAH MINING COMPANY 
(Incorporated under the laws of Utah) 


• Annual Report 
For Year Ended December 31, 1950 



OFFICERS AND DIRECTORS 


As of April 30, 1951 


W. H. H. CRANMER - 


FRED A. MORETON 


ROBERT L. CRANMER 


R. C. WILSON	 - 


ORVEL BONNET 


CLARK L. WILSON


-	 -	 -	 -	 - President and Director 


-	 -	 -	 -	 - Vice-President and Director 


-	 -	 -	 -	 -	 Secretary and Director 


-	 -	 -	 -	 -	 Treasurer and Director 


-	 -	 -	 -	 -	 -	 -	 Director 


-	 -	 -	 -	 -	 -	 -	 -	 Director 


MINE OFFICE—P. 0. Box 922, Park City, Utah



SALT LAKE CITY OFFICE-904 Walker Bank Building, Salt Lake City, Utah 


Transfer Agent 


THE CONTINENTAL NATIONAL BANK & TRUST COMPANY 


Salt Lake City 10, Utah
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EAST UTAH MINING COMPANY 


To the Stockholders of 


EAST UTAH MINING COMPANY: 


The New Park Mining Company purchased the entire interest in the East Utah Mining Com-
pany held by Newmont Mining Corporation and its associates, Olin Industries, Inc. and F. Eber-
stadt & Co., Inc. On January 8, 1951, Fred Searis, Jr., President and Director; H. DeWitt Smith, 
Vice-President and Director; Carroll Searls, Secretary and Director; Wells S. Brimhall, Director; 
F. S. Elfred, Jr., Director; H. E. Dodge, Director; Gus Mrkvicka, Treasurer; Walter P. Schmid, 
Assistant Treasurer and William T. Smith, Assistant Secretary, all resigned as officers and directors 
and the present officers and directors were elected as successors to fill the vacancies, thus created. 


The geologists of the New Park Mining Company and Mr. E. H. Hewitt, Geologist for the 
Park Utah Mining Company, have made a recent geological study of the East Utah property, 
having in mind the filing of an application with the United States Government for an explora-
tion and development project on a basis whereby the Government will furnish half of the cost of 
exploration and development and East Utah to furnish one-half of this cost, the Government to 
be reimbursed out of any ore discovered and marketed and in the case no ore is found, the money 
advanced will not be a lien on the property. If this application is granted, we expect to begin 
operations immediately as we have everything in readiness to start this work. 


The possibilities of finding ore in the East Utah property are, in our opinion, very good, 
because a diamond drill hole was drilled from the General Connor branch of the Newmont Tun-
nel which encountered a large fissure containing water under pressure. •The ore bearing fissures 
usually contain water in this area and the exploration of this fissure will be most interesting 
where it crosses the East Utah property. 


The East Utah branch of the Newmont Tunnel has cross-cut the McHenry Fissure, but at a 
shallow depth and no drifting has been done. The McHenry Fissure has been highly productive 
in the Park Utah Mining Company property. After this branch of the tunnel has been repaired, 
it is planned to drift in both directions on the McHenry Fissure and if favorable mineralization is 
found, a winze will be sunk to explore the fissure at a depth sufficient to reach the suiphide zone. 
The fissures are usually leached to a depth of about 500 feet. 


It is planned to operate the East Utah property in connection with the New Park organiza-
tion, at a minimum of cost and with a maximum of efficiency. We trust that these operations 
will be productive and profitable.


Sincerely,


W. H. H. CRANMER, President 


Salt Lake City 1, Utah 
April 30, 1951







.


	
.



EAST UTAH MINING COMPANY 


BALANCE SHEET AS AT DECEMBER 31, 1950 


ASSETS 
CURRENT ASSETS: 


Cash	 $ 21,005.44 
United States Government securities—at cost (value based on 


market quotations December 31, 1950, $100,781.25) .-.---- 	 101,062.50 
Stock of domestic corporations—at cost (value based on market 


quotations December 31, 1950, $112,500.00) 62,500.00 
Accounts receivable ----------------------------------------------------------------------- -104.17 
Materials and supplies-------------------------------------------------------------------- 3,113.99


$187,786.10 


PROPERTY ACCOUNTS: 


Mining claims, land and rights------------------------------------------------------$ 75,559.10 
Mine development -. -----------------------------------------------------------------------344,918.15


$420,477.25 


DEFERRED CHARGES: 


Insurance--------------------------------------------------------------------------------------- 	 523.92 


U,77.27 


LIABILITIES AND CAPITAL 


CURRENT LIABILITIES: 


Accounts payable --------------------------------------------------------------------------$ 	 256.06 
Provision for estimated Federal Income taxes-------------------------------- 100.00


$	 356.06 


CAPITAL STOCK AND SURPLUS: 


Common stock - par value 10 cents per share: 
Authorized, 3,250,000 shares ---------------------------$325,000.00 


Issued and outstanding, 3,225,000 shares-----------------------------------------$322,500.00 


Surplus: 


Capital surplus --------------------------------------------------$283,698.27 
Earned surplus -------------------- --- --- - ----------------------- --- 2,232.94	 285,931.21


$608,431.21 


$608,787.27
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EAST UTAH MINING COMPANY 


STATEMENT OF PROFIT AN LOSS AND EARNED SURPLUS 



For the Year ended December 31, 1950 


INCOME: 


Interest on United States Government securities 	 $ 2,500.00 


Dividends-------------------------------------------------------------------------------------- 3,000.00 


	


TotalIncome ---------------------------------------------------------------- $	 5,500.00 


EXPENSES: 


Shut-down expense ------------------------------------------------------------------------$ 	 1,897.71 


Transfer and registrar expense------------------------------------------------------ 727.11 


Taxes----------------------------------------------------------------------------------------- 10.00 


General expense ---------------------------------------------------------------------------- 423.67 


	


Total Expenses -------------------------------------------------------------- $	 3,058.49 


Net Profit before provision for Federal Income Taxes 	 $ 2,441.51 


Provision for Federal Income Taxes-------------------------------------------------------- ---100.00 


Net Profit for the Year------------------------------------------------------------------ $	 2,341.51 


Deduct Deficit at December 31, 1949---------------------------------------------------- 108.57 


	


Earned Surplus at December 31, 1950---------------------------------------------------- $	 2,232.94 


TO THE BOARD OF DIRECTORS AND STOCKHOLDERS, 


EAST UTAH MINING COMPANY: 


We have examined the balance sheet of East Utah Mining Company as of December 31, 1950 and 
the related statement of profit and loss and earned surplus for the year then ended. Our examination was 
made in accordance with generally accepted auditing standards, and accordingly included such tests of 
the accounting records and such other auditing procedures as we considered necessary in the circumstances. 


The exploration and development program which was discontinued on March 26, 1949 was resumed 
to a limited extent during the first six months of 1950. The property accounts are carried on the balance 
sheet at an amount representing the cost of all exploration and development to June 30, 1950, together 
with the net results of salvage operations since March 26, 1949. 


In our opinion, the accompanying balance sheet and the statement of profit and loss and earned sur-
plus present fairly the financial position of East Utah Mining Company at December 31, 1950 and the 
results of its shutdown operations for the year then ended, in conformity with generally accepted account-
ing principles applied on a basis consistent with that of the preceding year. 


PEAT, MARWICK, MITCHELL & CO. 

Certified Public Accountants 


New York, N. Y., 
February 6, 1951.
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TINE AND COST ESTIMtTES 
ON 


PLANNED EXPLORATION PROJECTS 


East Utah Nird.ng Company 
c/o New Park Nining Company 


Keetley, Utah 
January 20, 1951 


Sununay


Total 
Time Cost 
Months $ 


/
&supp1ies,' chargeable 


to life ofrojec'ts	 -	 16 l5,2l9.00 


Overhead	 $2,475.32/month	 16 39-,4o5.22) 
3T, 441 ' '/ (	 ', Project No. 1: 	 500' new drifting 


© 28.54	 3 14,270.00-
Project No. 2: 
4C1ean-up thru open sections, 


2,000' © $6.04	 1 12,080.00-


> 5(Clean-up thru caved sections, 
500' @ $18.52	 2 9,260.00 


,	 New drifting, 1,500' @ $28.54	 10 42,810.00 


Total	 16	 $ l244T2 


8',3I?7 
Average cost/month	 43i¼?6 
Total advance	 =	 4,500' 


Average cost/foot 	 $	 296± Z 


Project No. 1:	 Crosscutting and drifting a total of 500 feet from 
the southwest headirg of the Cunningham tunnel, to prospect 
the Contact fissure. 


Project No. 2:	 Drifting east and west a total of 1,500 feet on the 
McHenry fissure from the north crosscut of the Cunningham 
tunnel
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Cost Estimates 


Introduction: 


This report on cost estimates is intended to accompany the 


Nov. 15, 1950 geolo4cal report of E. A. Hewitt on the East Utah Mining 


Company. The estimates cover the two projects recommended by Mr. Hewitt: 


Project No. 1, crosscutting and drifting from the southwest heading of 


the Cunningham tunnel to explore the Contact fissure; Project No. 2, 


drifting east and west from the north crosscut of the Cunningham tunnel 


to explore the McHenry fissure. Included in the estimates are the cost 


of equipment and clean—up work neces5ary to re—open the north crosscut 


to the point where the new drifting is to be started. 


•. Eqpipmerit &supp1 items, chargeable to life.of project 


- A. Two Drifters, complete with bars, arms, clamps, hoses 	 $1,940.00 S 


B. Cherry picker	 200.00 


C. Spare set of batteries for locomotive 


'AD. Two . 5 H.P. Fans @ $350.00 	 700.00 Y1' 


1LE. Duplex water pump, for drilling water 	 150.00 


F. 12—B Eimco mucker, 30" gauge 	 2,800.00' 


-G. Compressor & receiver installation (24 nianshifts @ 12.05)	 289.00 


)< H. 3,000' power line, 3 conductor, #0 @ $1.88	 5,640.00' 


Total	 $15,219.00
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2 Morrthyverhead: 
A. Power 


B. Heat 


-C. Supervision (one muck boss) 


-D. Eng. and Geol. services, 5 days/month @ $16.00 


E. Timekeeping, accounting, & purchasing services 
$20/week 


F. Maintenance & Repair Labor 


1. 2 men for surface & underground, full time. 


2. Special repair, maint., or installation 
work (machinist or electrician), average 
1 day per week. 


)çG. Maintenance & Repair Supplies 


r 1 2,000 b. ft. timber/month @ .065 130.00 
t .- 20' 16" vent pipe/month @ 1.38 = 27.60 - 


--20' 4" air line/month @ 1.03 	 20.60 
'' 20' 40# rail/month @ 0.93	 18.60-


H. Compressor Rental


Cost/month 


$ 300.00 


429.06 


80.00 / 


çL96.80 


25.00 ' 


_ I. Truck service, including share of 
Salt Lake deliveries 


'J. Rental of surface buildings and equipment-
and mine machinery and equipment, owned-
by New Park Mining Company


Total 


Total for life of project 	 ) 


Direct Labor: 


Men for two shifts: 


1 lead miner, night shift, © $13.05 
3 miners © $12.05 
2 motormen © $12.05


(250.00 


$ 2-495--3t 
4 (dr,ff, 


3v;44'/ ?-.-. 


Cost/dat	 I, 


$ 13.05 
36.15 
24.10 


$ 73.30 


Total, including insurance, F.0.A.B., etc. 	 $ 82.52.
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Supplies Chargeable to Advance: Cost/ft. 


A. Track (40 lb. rail and ties) 2l9 


1' B. Air line, 4?T 1.03 


C. Water line, 2" - 0.32 


D. Ventilation pipe, 16" 1.38 


E. Hardware (small tools, nails, track 
hardware, pipe fittings and hangers) 0.25 


F. Explosives 2.70-


G. Timber (completely lagged, sides & back) 5.42 - 


23 linear ft. of B" x B"	 123 Bd. Ft. 
9	 '1	 tv	 4?' x 6"	 18 Bd. Ft. 


35	 "	 "	 3" x 12"	 105 Bd. Ft. 
100	 "	 "	 2" x B	 133 Bd. Ft. 


379 Bd. Ft. 
• 10% for wedges 
blocks, & waste	 38 


417 


27iV51' set 
- 


H. Bits & steel 1.50 


, Project No. 1 


(New crosscutting and drifting, all timbered) 


Work & Rate: 500' @ 6'/day	 83 days 


Direct Labor: 82.52/day 	 13.75/ft. 


Supplies: 
Track $ 2.19/ft. 
Air line 1.03 
Water line 0.32 
Vent pipe 1.38 
Hardware 0.25 
Timber 5.42 
Explosives .2.70 
Bits & steel 1.50 


$14.79/ft.


'2 y/ Total:	 Cost per foot .	 $28.54 


Total Cost $14,270.00
) V
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Project No. 2 


X	 4,	 Clean—up work thru open sections of tunnei: 
(Install pipe & track, sonae mucking) 


Work and Rate:	 2,000' @ 80'/day	 = 25 days 


Direct Labor: 


82.52/day	 $1.03/ft 


Supplies: 


Track	 $2.19/ft 
Air line	 1.03 - 
Vent Pipe	 1.38 
Hardware	 0.25 
Water line 
(1,000' @ 0.32)	 0.16 


$5.01/ft. 


Total: 


Cost per foot	 =	 $	 6.04 /1, 
Total cost	 =	 $12,080.00 


C1ean—p work thru caved sections of Tunnel: 


(Muck, timber, install pipe & track) 


Work and Rate: 	 500' @ 10 '/day 	 = 50 days 


Direct Labor: 


82.52/day	 =	 $8.25/ft.. 


Supplies: 


Track	 $2.19/ft. 
Air line	 1.03 
Vent pipe	 1.38 
Hardware	 0.25 
Timber	 5.42 


$10.27/ft.
r-/ 


Total: 


Cost per foot	 '	 18.52
A 


Total cost	 $9,260.00
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New Diftin


(All timbered) 


Work & Rat e: 	 1,500' @ 6 i /day	 = 


Direct Labor: 


82.52/day a	 $13.75/ft. 


Supplies: 


Track $2.19/ft. 
Air line 1.03 
Water line 0.32 
Vent pipe 1.38 
Hardware 0.25 
Timber 5.42. 
Explosives 2.70 
Bits & steel	 1.50 


$14.79/ft.


, 250 days
q 


Total: 


Cost per foot - $	 28.54 
Total Cost	 = $42,810.00


/ 


,''; C:!	 •1 


i 


I 
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Respectfully subznitt ed, 


Ray E. Gilbert, 

Chief Geologist



New Park Mining Company 


January 21, 1951 







(March 1951)	 U. S.IPARTMENT 
OF THE INTERIOR0 Form MF-100


DEFENSE MINERALS ADM IN ISTRATION


Form approved. 
Budget Bureau No. 42—R1026. 


GENERAL TECHNICAL DATA
	 NOT TO BE FILLED IN BY APPLICANT 


FOR USE UNDER THE	 Docket No. fl ?}L 1L 2L_ 


DEFENSE PRODUCTION ACT OF 1950	 Date received c4--------


EAST UTAH MINING CO14PANY 


KEErLEY, UTAH


Name and 


L_	
address of 


I	 -	 applicant 


Date JY-- J,91 


INSTRUCTIONS 


This form is to be filed with Defense Mineial Adminis- 	 - èinment assistance that mighf' risë Indèr the Act. :sub-
tration, Department of the Interior, Washington 25, D. C. 	 mit four (4) signed copies of the form and accompanying 
It should be accompanied by appropriate application form 	 papers. Name and address should be stamped or typed 
when a specific type of Government assistance is requested, 	 on each sheet of this form and all accompanying papers. 
in the form of (1) loan, (2) purchase	 When a question is inapplicable it should be so stated on 
ernment ,,uarantee of a rivate loan, 4	 the form. Additional sheets may be attached in answering 


any questions or in supplying additional information. (IF 
XXXKXXXX9XNW pri-	 YOU CANNOT ANSWER A QUESTION, SO STATE.) 


orities or allocation of mining equipment, and maintenance, 	 If a question is answered elsewhere indicate where an-
repair and operating supplies, and ) other forms of Gov-	 swered. It is not necessary to answer it again. 


5	 GENERAL TECHNICAL DATA -	 - - 


Supply the following information on separate sheets, arranged, numbered, and lettered as indicated: 
1. Materials produced:	 SEE ACCOMPANYING SHEETS 


(a) What are the chief mine, mill, or smelter products? 
(b) What are the byproducts, if any? 	 -	 - - 


2. Naiiie (s)	 d t3 j (s) of mine(s), mill(s), smelter(s), refinery (ies), pit(s), quarry (ies), drilling operation(s). Include old 

names-oVproperty, if any. Show extent ofworking including the following: 


- (a) Linear. feet of shafts. 	 - 
(b) Linear feet of drifts and crosscuts. 	 - 
(c) Linear feet of tunnels or adits."	 -'	 *	 :. -	 - 
(ct) Linear feet Ofther mine openings (explain briefly). 


Indicate whetler mine is flooded or not. Describe n.y pumping problems. Give sie.orproduotive capacity. 
3. Foreach- operation listed above supply the following: 	 . 
•	 (a) Dstanc and direction from nearest town and shipping point. 


-.	 (b) Mining district.	 •..	 -	 . - 


	


- (c) Township, ection, Range.	 -	 -: 
(cl) County, State. 	 -	 -.	 - -	 -	 - 


4. (a) State whether :or hot property is now 4n ope4tion, and if in operation, by whom operated. 
(b) Are you operating this property as: 


0 Owner. 
j Lessee. 


0 Contractor. 
5. Number of years in production 


If not in production or operation, estimated date when production will begin--------------------------------------------
6. Experience of operators: 


Describe the mining and general business experience of (a) the applicant, and (b) the person or persons who manage the 
project. 


7. History:
(a) Give a statement, as complete as possible, of previous exploration, development, operation, and production of property, 


with reasons for suspension of operation. 
(b) State briefly the known history and production of adjoining and neighboring properties. 
(c) Furnish any available (private) reports that may apply to this application, including results of mine examinations, 


recommended exploration and development, and metallurgical investigations.
16-67O9- 1







8. Names and addresses of Officers, Directors, of Partners, and in addition thereto, the five largest stockholders if applicant is a 
corporation. 


TOTAL OF 
AN UAL


NUMBER OF SHARES 
HELl) IN APPLICANT


LIFE INSURANCE 
CARRIED FOR 


CORPORATION BENEFIT OF APPLICANT 


SIONS, 
BONUSES, ESTIMATED 


"	 A D ADDRE AME N	 55


OFFICIAL TITLE 
(If officer is also 
director indicate


RECEIVED 
ROM


NET 
WORTH 


OUTSIDE OF Net Cash 
by PPLICANT 


AND	 F-
INTEREST IN 
APPLICANT Common Preferred Amount


Surrender 
Value 


FILIATES 
DURING


After 
Loans 


FISCAL 
YEAR 


(a)	 , (b) (c) (d) (e) (f) (g) (h) 


W	 H. 'H. Crarimer, Pros. & Gen. ' - 
Keetle7, Utah Nr.-	 —D — — 3,500 None None None 
Fred A. Moreton,	 ' Vice..Presiden 


D ,000 --None- ----None None 
......................R.C. Wilson, 


-
--


-------------


-


----


Robert L. Craamer, 
Sa1tIkC].tiJth - l,çc)0NOnbNO0 ----None 


Clark L. Wilson,
—P lQQo9!99e KeetLsy;..utah ------------------------ 


Orvèl Bonnett, Non Pro


xxxxxi!P°--------------------------- TOTAL -------


If more lines are needed continue on separate sheet. 


9. Capital Stock Issues:
For Corporate Applicants


PAR VALUE 


(c) 


10 


ITEM 


Common stock--------------------------------


Preferred stock-----------------------------------


'Indicate period covered. 


10. Production:


AUTHORIZED	 OUTSTANDING 


(a)	 (b) 


,000 -322- ---


NUMBER OF SHARES DIVIDEND RATE 
OUTSTANDING LAST PAID* 


(d) (e) 
-	


' No Dividends 
3,225,000 Paid


$--------------------I $--------------------I $--------------------I---------:•-I----------------------


PRESENT 
KIND OF	 1948	 1949	 1950	 AVERAGE 


ITEM '''•	 -,	 -
	


PRODUCT	 TOTAL	 TOTAL	 TOTAL	 MONTHLY 


(a)	 (b)	 (c)	 (d)	 -	 (e) 


1. Quantity of product mined or quarried (Short, long, 
metric tons; barrels; pounds; etc.)--------------------------------------------------------------------------------------------------------------------------


2. Quantity of product processed (specify unit of 
measureand type of process)-------------------------------------------------------------------------------------------------------------------------------


3. Quantity and grade of product sold • or shipped 
(specify units of measure)-------------------------------------------------------------------------------------------------------------------------------------


11. Do' you contemplate a change in the present average monthly rate of production? If so, state estimated maximum monthly 


production and basis of change. 	 - 


12. Ore or Mineral Reserves: 
(a) Describe the ore or mineral dt briefly. Accompany the application by anailable report on the geology and 


-	 ore reserves.
16-68792-1 







-	 - Stpp1emental Data 	 EAST UTAH MINING COMPANY I 
Form NP-lOU	 KEETLEY UTAH 
(March 1951)	 MAY 14, 1951 


1. Materials produced: 
(a) If successful in bringing this property into production, the ores will probably 


be copper, lead and zinc. 
(b) Byproduct will probably be cadmium. 


2. Names of Properties: 


(1.)Evans Tunnel: This was driven to prospect for the eastern extension of the 
NcHenry fissure. This was intersected, but in an area very near 
the surface. Work was suspended about the middle of 1935 with 
no production record. Water in this tunnel has been drained by 
other development work. 


(2.)Connor Tunnel: (Also known as Cunningham or Nemont Tunnel) The first 3,000 feet 
of this tunnel was driven by Newnont Mining Corporation through 
their ground to intersect East Utah Mining Company property. On 
entering East Utah property, this tunnel was driven an additional 
2,300 feet to prospect East Utah property. This tunnel is 165 feet 
below the Evans Tunnel and is the means of access for further 
exploration in this area. 


Evans Tunnel	 Connor Tunnel 


(a) Linear feet of Shafts: 	 100'	 - - 
(b) Linear feet of Drifts & XCuts:	 4700'	 - - 
(c) Linear feet of Tunnels or Adit s:	 1800'	 _3OO' (East Utah property) 


	


6600'	 2,300' 


3. Geographical location 


(a) Distance and direction	 Evans Tunnel	 Connor Tunnel 
from nearest town: 


Shipping point: 


(b) Mining District:


11 miles south to 
Heber; 3 miles NW 
to Park City. 



Railroad at portal 
of Mayflower tunnel, 
New Park Mining Co. 


Blue Ledge


10 miles south to 
Heber; 4 miles NW 
to Park City. 


Railroad at portal 
of Mayflower tunnel, 
New Park Mining Co. 


Blue Ledge 


T2S,R4E 
SLM-.Sec. 24 


Wasatch County, 
State of Utah


T25,R4E 
SLN —Sec. 25 


Wasatch County, 
State of Utah 


(c)Township, Section, Range; 


(d)County and State:


4. Operation: 


(a) Property is not in operation at present time. 


(b) East Utah Mining Company owns 21 patented claims, 1 unpatented claim arid has 
a mining lease on an additional 160 acres.







Supp1emnta1 Data	 EAST UTAH MINING COMPANY 	 I	 Page -2-
Form MF-lOO	 KELE, UTAH 
(March 1951)	 l4 l95 


5. Production: No history of ore production. Future production dependent upon success 
of proposed exploration projects. 


6. Experience of Operators: 


(a) The Board of Directors of the East Utah Mining Company with the exception of 
Fred A. Moreton, is composed of Board members of the New Park Mining Company. 
Officers and operating officials are members of the New Park Mining Company 
staff. 


(b) Mining and general business experience of persons managing and operating the 
project are as follows: 


W. H. H. Crarirner, President arid Director: 


Graduate of Yale University Mining EngLneering 1906. 


President of Jones, lAiheeler, Cranmer Engineering Company Contractors 
of re-inforced concrete buildings and bridges. 


Captain in Artillery - World War I 


Mineral Examiner, U. S. Department of Interior 


Geologist employed by Union Oil Company 


President & Genera]. Manager of Navajo Petroleum Corporation. 


Organized New Park Mining Company 1932 


President & General Manager of New Park Mining Company 1934 to date 


President of Oil Incorporated 


President of Utah Mining Association 1949 


Past-President of Utah Section of A.I.M.E. 


Clark. L. Wilson, Superintendent & Director: 


Graduate of University of Utah - Geological Engineering - 1936 


Masters Degree, University of Arizona - Geology - 1938 


Engineer and Geologist for Missouri Monarch Consolidated Mines 
Company, Black Forest, Nevada 


Engineer for Utah Copper Company at Binam Canyon, Utah 


Employed by New Park Mining Company as Engineer in 1940. Served as 
Chief Engineer and Geologist. Appointed Superintendent in 1947. 
Elected a Director in 1948. 


Served One Year in U. S. Navy - World War II as Electronics Technician. 


Mineral Surveyor U. S. Bureau of Mine Management. 


Licensed igineer and Land Surveyor - State of Utah
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Form NF-100	 KEETLEY. UTAH 
(March 1951)	 MAY14, 195 


7. History: 


(a) Incorporated wider Laws of Utah on March 24, 1922. Charter terminates 
March 24, 2022. 


Early development work included driving the Evans Tunnel to prospect for 
the eastern extension of the McHenry fissure. This was intersected, but in 
an area very near the surface. Work was suspended about the middle of 1935, 
with no production record. 


On September 24, 1945, an option was given a representative of the Newmont 
Mining Company and they placed fl32,l06.04 as a development fund on demand 
deposit, thereby taking over control of the East Utah Mining Company. 


Newmont Mining Co. acquired several miscellaneous claims and a quarter 
section of mining grind adjoining the pxoperty of East Utah and New Park Mining 
Companies. A main haulage tunnel was driven through this quarter section 
(3000 feet) at the expense of Newmont Mining Company. On entering East Utah 
property this tunnel was driven an additional 2300 feet by the East Utah Mining 
Company. A main strand of the Mdflenry fissure was crosscut in this work but 
the management of East Utah decided not to explore further. The working force 
in this project was transferred to the General Conrior Mining Company, a joint 
operation of Newmont Mining Co. and New Park Mining Company. This work utilized 
the 3000foot tunnel section that had been driven by Newniorit. 


During the period of this work New Park acquired 62,916 shares of East Utah 
Mining Coinpan3r. During 1950 New Park acquired additional stock from Newniont 
Mining Company and their associates and now owns 1,118,407 shares of East Utah 
Mining Co. New Park now owns 34.68 percent of the outstanding stock of East 
Utah Mining Company. Operating control of East Utah is vested in officers of 
New Park Mining Company. 


(b) The accompanying map illustrates the location of East Utah property with reference 
to the large producing mines in the Park City District. The value of ores 
produced in this District is now approximately 4OO,O0O.000. In the past 10 
years New Park Mining Company (Operators of East Utah Mining Company) has pro-
duced 661,246 dry tons of ore, with a total net value of l3,385,637. 


(c) Reference is made to the accompanying report by E. A. Hewitt of the Park Utah 
Consolidated Mines Company. 


8. Officers & Directors: (See Application) 


Five Largest Stockholders: New Park Mining Company, Keetley, Utah 
Jasee Syndicate, 300 Main Street,	 ford, Connecticut 
Shearson, Haxnxnill & Co., 14 Wall Street, New York 5, N. Y. 
Jaruinaha & Company, 300 Main Street, Stamford, Connecticut 
J. A. Hogle & Company, 13 2 South Main Street, 


Salt Lake City, Utah 


9. Capital Stock Issues: (See Application) 


10. Production: No production record. 


11. No production record. 


12. No ore reserves
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13. Access Roads: East Utah Mining Company will use the Cormor Tunnel of New Park 
Mining Company in its exploration rk. The tunnel portal is 
connected by 1/4 mile dirt road to a paved road at the portal of the 
Mayflower tunnel of the New Park Mining Company. The shipping and 
supply points for East Utah will be at the portal of the Mayflower 
tunnel. Residence areas are in Heber, Park City and intermediate 
points. 


14. Water Supply: A year round water flow of 300 gallons per minute has been 
developed in the Connor Tunnel and is adequate for mining purposes. 


15. Power: Electric power is available at the portal of the Connor Tunnel from an 
11,000 volt service of the Utah Power & Light Company. 


16. Labor: There is no payroll at the present time. Labor for future work is available 
in this area. 


17. Equipment & Facilities: East Utah has no equipment available for proposed 
exploration projects. The necessary surface facilities 
(changeroom, shop, ventilation fans, haulage equipment, 
etc.) are available on a reasonable rental basis from 
New Park Mining Company. 


18. An application has been submitted to the Defense Minerals Administration in the 
amount of $133,244.12 for an exploration program to develop the McHenry and 
Contact fissures on East Utah Mining Company property. The McHenry fissure Fas 
been crosscut in the Connor tunnel. The facilities of this tunnel are available 
for this work and the East Utah Mining Company proposes to either explore the 
present McHenry fissure structure exposed in the Park City limestOne, or to do 
further crosscutting in search of other strands of the McHenry fissure.
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(b) If deposit is other than placer; 
(1) Submit assay plans and/or sections showing location and size of proved (measured) and probable 


(indicated) ore or mineral reserve. 
(2) State the tonnage (indicate type of ton) and grade of each class of ore reserve, as above, and show how 


computed. Tabulated total ore reserve as follows: 


TOTAL ORE OR MINERAL RESERVES 


METAL OR 


ORE OR MINERAL RESERVE ESTIMATED
MINERAL 
CONTENT


GROSS VALUE
RECOVERABLE 
UNIT VALUE


EsTIMATED COST 
OF PRODUCTION 


TONS PER TON
PER TON PER TON PER TON 


(Grade) 
(a) (b) (c) (d) (e) _____________________________________________ 


Measured(proved)---------------------------------------------------------------------------------------------------------------


Indicated(probable)--------------------------------------------------------------------------------------------------------------


(c) If placer:


(1) Give estimated total yardage and average marketable mineral content of each deposit. 


(2) Submit map showing location of placer deposit and surrounding area, with all test holes or pits. Submit 
logs of each hole and test pit with depth and average value of each. 


(3) Describe gravel, stating whether fine, medium or coarse; loose, tight, cemented, or frozen, and whether it 
contains stumps or boulders more than 1 foot in diameter; if so, how large, and in what proportion. 


(4) Describe bedrock, giving type (granite, sandstone, shale, etc.) and state whether it is hard or soft, smooth, 
uneven or rough. 


(5) Describe overburden, stating whether loose, tight, or cemented; fine or coarse textured; furnish estimate of 
average thickness and total amount. 


(6) Tabulate the reserves using the form outlined above for ore or mineral reserves. 


13. Access Roads: 


Give road distances to shipping, supply and residence points, stating kind and condition of roads. 


14. Water Supply: 


State source and quantity of water available for operations and whether sufficient for all seasons of year. 


15. Power: 


State amount of power used, rate per hour, and source thereof. 


16. Labor: 


State number and classes (miners, muckers, rnillmen, etc..) of men employed during a recent repreacntative payroll period. 


17. Equipment and Facilities: 


Describe present equipment on the property, including buildings. (State condition.) List major pieces of equipment 
now owned or controlled and in serviceable condition available for this operation. 


18. Are there any particular conditions or circumstances affecting your operations that are not described above? If so, explain. 


CERTIFICATION 


The undersigned company, and the official executing this certi 	 . n on its beh f, hereby certify that the information con-


	


tained in this form and accompanying papers is correct and corn ete t 	 est o tJe nowledge and belief. 


.ST UTAH --INGCOIiPANY / C ----.	 / 
(Name of company)	 (Si$'ature of authorized official) 


1% H. H. Crarmer, 
ay 14, 1951	 /President	 - 


(Date)	 (Title) 


Title 18, U. S. Code (Crimes), Section 1001, makes it a criminal offense to make a willfully false statement or representation 
to any department or agency of the United States as to any matter within its jurisdiction. 
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The East Utah Mining Company is located in the eastern pai't of 
the Park City district, in Sections 23, 24, 25 and 26, T 2 S, R L. E SLM, 
Wasatch County, Utah, The county seat is Heber, nine miles south of the 
property The nearest town is Park City four miles west of the property, 
The main office of the company is at Keetley, Utah, New Park Mining Go, 
A branch of the Union Pacific RR from Park City traverses the property. 


PR0PEMY 


The property consists of some 42O acres of patented mining claims 
including a desert entx of 160 acres which is also patented and carries 
mineral rights,


WORKINGS 


The ground was located by pro,pectors some 30 years ago and has 
workings consisting of pits and shallow tunnels characteristic of such 
owners of limited means, These diggings have exposed the veins in many 
places,


The most ambitious working made by the earlier owners consists 
of over a mile of drifts and crosacuts in the ans tunnel at elevation 5	 610 The greatest depth attained in this working was about 200', 


In the past 5 years the East Utah Mining Company with ample 
financial backing has driven a main tunnel some 5300' long at elevation 
6260, From this main drive a branch 3OO' long has been driven to the 
southwest, The latter was driven by General Connors Mining Company whose 
property consists of a group of East Utah Mining Company claims and the 
Desert Entry together with a similar acreage of patented mining claims 
contributed by New Park Mining Company, 3oth East Utah Mining Company 
and General Connors Mining Company are now controlled by New Park Mining 
Company,


The 5300' tunnel, known as the Cunningham tunnel, is the only 
working now accessible, The last 500' of the north crsscut is partly 
caved due to timbers being removed '' the recent prior owners, This wi]]. 
have to be repaired before work can be resumed.. 


HISTO1 


The first important' ore discovery in Park City district was made 
in l72 on the Ontario claim one half mile south of Park City, Since then 
the district has produced almost continuously and there is no indication 
of ore exhaustion in the near future, The djgtriCt has produced some $325 


million, of which some $o million has been paid in dividends,


0 
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The di scoveiy in 1920 of the Park Utah ore bodies a mile to the 
west inspired the organization of the East Utah Mining Compey and the 
driving of the Evans tunnel, Then again, the discovery of the New Park 
ore bodies in the late '30s" prompted, soon after, the driving of the 
Cunningham tunnel, 


The Cuimingha tunnel was stopped in arch, l949 and the south-
west branch in mid-1950, Since a maint enance cret-r has kept the workings 
open with the exception of the last 500' in the north crosscut, 


There is no record of any production from any rt of the property, 


GEOLOGY 


Park City mining district is situated near the junction of the 
east-west major uplift aiown as the Uintah Range and Wasatch Mountains, 
the major north-south uplift which extends nearly the length of the State, 
This union of stmctures makes the area one of profound disturbance and, 
as a result of these upheavals, rocks as old as Penn rlvanian are exposed 
by erosion in the district and flanked by rocks as young as upper Cretaceous, 


More than 7500' of sedimentary rocks are exposed in the district 
at the surface or in mine workings, The sediments range in age from Nugget 
sandstone of Jurassic age, through Ankareh shale, Thaynes limestone and 
Woodside shale of riassic age, followed by Park City limestone of Permian-
PennWlvania age whfch in turn is underlain with Weber ouartzite of Penn-


lvanian age, The deepest sediment, Wasatch lime of Mississippian age is 
exposed only in the mine workings, 


These sediments by mountain-building forces have been twi sted, 
broken and finally rai sed into a broad anticlinal arch whose axis trends 
slightly east of north and. plunges gently downward to the north, In early 
Tertiary time the sediments were invaded and truncated, by auartz diorite 
and its porphyry, In the southwestern and the southern parts of the 
district, erosion has exposed these intrusive masses dipping northerly 
and extending downward under the sediments, Prom these great intrusive 
stocks numerou g steep dikes have brokn up through the sediments These 
dikes are pre-mineral and usually pre-fissure and the latest are rather 
basic,


The last igneous activity in the district was a great outpouring 
of andesite flows, which are post-fissux and pre-mineral, and blanket the 
eastern part of the district just east of this property. 


Fl SSURING AND FAULTING 


The intrusives breaking up through the sediments caused much 
.	 distortion of these formations, but the principal fissuring occurred after 


the major jntru,sives had been emplaced as the intrasives are themselves 
fissured and faulted, In some cases fissures have formed along the small
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dikes which may become p. wall of the veins, In other places the fissure 
may follow a contect, The rincia1 fissures strike northeasterly to about 
east, Perhaos a favorable course might be N 0 E, 


EAST UT1H GEOLOGY 


As shown on the surface geology map the rocks exposed are Phnes 
limestone which is usually 1100' thick, Weber Quartzite which is 1750' thick, 
Park City limestone, 600' thick, Lying just above the Weber and. quartz diorite 
porphyxy, These are the formations shown in the workings also, The property 
is on the easterly limb of the Park City anticline as are the neighbors, Park 
Utah mine adjoining on the west and New Park mine adjoining on the southwest, 


These rocks are all productive in the district • The lower part of 
the Thaynes has been productive in the Keystone and in the Silver King mines 
in the western part of the district, The Park City lime has yeilded perhaps 
two-thirds of the production of the district princi11y in the Park Utah 
Consolidated fines Comany and. the Silver King Coalition proerties in the 
western	 rt of the district, Weber cTuartzite is a famous roducer at the 
Ontario, Daly, Daly West and Park Utah mines; while mwh of the New Park ore, 
Currently the largest producer in the district, is in quartz diorite porphyxy, 


In the East Utah propertythere are two major fissures shown on 
• the surface map, viz: the Contact fissure and McHeniy fissure, The Contact 


fissure in the New Park mine carries both fissure ore and. limestone replace-
ment ore bodies in the Wasatch, On the surface an axis-of magnetic low from 
a magnetomet'er suiey is shown in Glèncoe canyon and apears to represent 
the pOsition of the northeast extension of the Contact fissure s On the ans 
tunnel geology I have shown a fissure Farallel in strike to the Contact 
fissure which I have called the West Contact fissure, In the heading of the 
southwest branch from the Cunningham tunnel a diamond drill hole has opened 
a large flow of water perhaps 1000 gpn at 20' in the hole, Large flows of 
water are often associated with fissures and since this position is about 
where the Contact fissure should be at that level, it could well be that 
fissure, With such a flow any evidence of mineral in the sludge would be 
lost and there bras no core, so it is suggested an angle crosscut to the 
north of about 100' be driven as shown to expose this water course, It 
might be mineralized or even ore-bearing, 


The more promising fissure expo sed in Cunningham tunnel i s McHenxy 
fissure, which at the crosscut, faults Thaynes lime on the Hanging wall 
against Park City lime and Weber auartzite on the footwall, a displacement 
of about 2000', In the Park Utah mine ore deposits on this fissure have 
yielded some $15 million 0 The Cunningham crosscut tunnel, as shown, has 
merely crossed the fissure and done no drifting therefrom, It would be 
mo et unusual in Park Ci ty di strict to cut ore in the c ro sscut wi thout having 
done some lateral drifting, For instance, in the Park Utah mine no ore was 


.	 found in the C ro sscut which cut the McHeniy fi ssure but drifting ei the r way 
several hundred feet opened goo.d ore,
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The plan of the Cunningham north crosscut and the longitudinal 
section along the I4cHeniy fissure Indicates a drift easterly in dashed 
lines of 700' which should open the favorable ore horizons in the Park 
City lime, viz: the Jenney, the l2L!3, the 12514 and the 920 quartzite beds 
in the Park City lime which elsewhere in the district have been productive, 
Likewise on these maps a drift in dashed lines of goo' to the west along 
the IIcHenry fissure is indicated, This drive should open the base of the 
Park City lime, another ve productive horizon, This drift will also be 
along the lower300' of the Theynes lime which has been productive in the 
district Here it is the hanging wall, At 0o' the base of the Thaynes 
may be reached on the hanging wall and also possibly the West Contact 
fissure where it joins the McHenzy on the footwall side, 


A prominent feature of the structure is the Evans fault which 
drops the Park City lime downward to the east and steepens the beddings, 


CONOLUSION 


It is therefore recommended that on the Cunningham tunnel level 
in the southwest heading about 100' back of the face a 1OQ crosscut in a 
N 30 W direction be driven to prove the presence of the Contact fissure 
which at this depth could be ore-bearing, Second, in the north crosscut 
on the cunningham th.nnel a 700' d.r.ft along McHenzr fi ssure easterly and 


•	 an 00' drift westerly along that fissure be drivQn, 


Experience in ore-findthg in the district would seem to justIfy 
this work to prove the property, because 


1, The rock formations present have been productive elsewhere in 
the district, 


2, Two prominent fissures which have been productive in neighboring 
mines will be explored here, 


3, The property adjoins two large producing properties, 
4, The fissures where exposed both underground and. at the outcrops 


show evidence of residual mineral, 
5, The depth at the Cunningham tunnel level should at about the 


bottom of the leached zone, Throughout the district little ore 
has been found above 4OO' to 500' deptb • There are but three 
spots in the district where ore has outcropped. 


6, The most expensive work is already done, some $1O0,000 being 
expended on the Oannlngham leve1 This is now open except 
possible the last 500' in the north crosscut which mast be 
reti mbe red,


Re siectfully submitted, 


E, A, Hewitt 


Park City, Utah, 
November 1 5, 1950







UNITED STATES

DEPARTMENT OF THE INTERIOR 


4 ch 3%9	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D.C. 


PROJECT bTJIV[MARY REPORT 


By: W. P. Klugescheid
	 August 30, 1951i. 


1. Docket No. DMEA...993X (LeadZinc-Copper) 
Contract No. Idxn-E119 
Property: East Utah Mine 
Location: 1iasatch County, Utah 


Operator: East Utah Mining Co. 
Park City Mining istrict 
Keetley, Utah 


Operator's Property Rights: Owner 


2. Contraát dated August 17, 19S1. To complete -12 months 


Work Authorized 


Project No. 1 


S00 feet of crosscutting and drifting 
© $3S.92 per foot	 17,960.00 


Project No. 2 


1000 feet of crosscutting © 3S.92 per foot	 3,920.O0 
SO0 feet of drifting @ p3.92 per foot	 17,960.00 
2000 feet of drift cleaning © $6.08 per foot	 12,160.00 
O0 feet of drift repair @ $26.91 per foot	 13,L45S.O0 


Machinery	 117i9 • 00 


Total Cost	 $109 ,171.i..0O 
Government's paiticipation	 •$ SLi.,S87.00







Amendments 


No. 1 Dated October 14, 195]. 


Changes the value of some items under "Exhibit C". 
No increase in cost of the project. 


No. 2 Dated November 30, 195]. 


Changes the number of mine cars to be depreciated 
from 10 to 5 in "Exhibit C". 
No increase in cost of the project. 


No. 3 Dated January 214, 1952 


Adds a clause for driving a drift around the caved 
area in the East Utah Tunnel. 
No increase in cost of the project. 


No. 14 February 5, 1952 


Adds base rate of pay for a number of classifications 
of labor. 
No increase in cost of the project. 


No. 5 Dated March 25, 1952 


In "Exhibit A" Project #2, increases the crosscutting 
by 200 feet and decreases the anount of drifting ty the 
same anount. Changes wording of work to be done in 
Project No. 2. 
No increase in cost of the project. 


No. 6 Dated September 18, 1952 


Voids Jmendment No. 14 Deletès"Exhibit D", and sub.-. 
stitutes new base rates of pay effective as of the 
date of Contract No. Idm.-E119. 
No increase in cost of the project.







ork Completed 


Project No. 1 


512.5 feet of crosscutting @ 4337.17 per foot	 .l9,0L8.lh 


Project No. 2 


1322 feet of crosscutting @ 39.78 per foot	 52,S8510

2320 feet of drift clecn-up and 165 feet 
of repair @ 439.08 per foot	 21,077.35 


Total Cost	 43 92,710.59 
Government ! s participation 	 )46,355,30 


Work was completed during the month of July 1952. 


3. Audit - Certificate issued March 17, 1953. 


Total cost claimed by contractor	 43 93,31)4.95 
Exceptions by Audit 	 - 60)4.36 


Total accepted cost 	 43 92,710.59 
Government's participation	 4$ )46,355.30 


)4. Certificate of Discovery - None was issued. 


No ore reserves 
No production. 


5. Comments: 


Project No. 1 uas planned to consist of 500 feet oI' crosscutting 
and drifting in a northerly direction from the s outhwest drift of the 
Connor Tunnel to explore easterly extensions of veinthat are productive 
elsewhere in the district.. 


Project No. 2 was planned to consist of 1,000 feet of crosscutting 
to explore strands of the NcHenry fissure and for 5o0 feet of drifting 
along the fissure when encountered. 


The rocks in the Park City district consist of quartzite, limestone, 
shale and sandstone., These sedimentary rocks have been intruded by quartz 


-3-
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diorite, diorite porphyry, and quartz monzonite The formations in 
the area form an anticline that trends northeast and pitches north 
east, This broad arch is modified by strong faulting arid minor local 
folding. Six important zones of faulting have considerably modified 
the continuity of the Park City anticline, The EcHenry fault crosses 
the East Utah property and is the principal target of exploration. 
.Another fault, the Contact fault, crosses the East Utah property 
several hundred feet south of the McHenry fault, and is also of interest 
as an exploration target, The principal primary ore minerals in the 
district are galena, sphalerite, chalcopy-rite, tetrahedrite and pyrite. 


The Park City ore occurs as lode deposits and bedded replacement 
deposits. The two types of deposits are commonly associated throughout 
the region, thongh some lodes and veins occur.. alone.. The rocks of the 
East Utah iine consist of the eber quartzite, the Park City limestone 
and the Thaynes formation. 


The exploratory work on the Contact fault cut eight minor faults 
which showed rock alteration, but no significant mineralization. The 
work on the NcHenry fault system cut the leber quartzite, Park City limed-
stone, Thaynes limestone, a diorite porphyry, and a few minor faults but 
no important mineralization was found and the project was abandoned. No 
further exploratory work was recommended. 


The Operator's reports were satisfactory and the work was well 
carried on. 


1rPK:er 


Cor to: Docket 
Base 1etals 
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Office of Minerals ExploratIon 
BuildIng 53	 Rooz 203 


July 22,	
CoPy 


T' 


Mr. David Cleg.g, President	
S	 JL 2.3



East Utah Mining Company 
863 First Security Building 
Salt Lake City, Utah 84111	 '	 ' 


Re DEA-993X 


Dear Mr. Ciegg: 


Enclosed is 'a sepia and a copy of a portion of the .104XC of the East 


Utah Tunnel showing the amount 'of work completed under the subject 


contract.. I hope this will be satisfactory to you. 


'Sincerely yours, 


1J. 'William Has1e,	 S



Field Officer, Region III 
Office of 1'inera1s 'Exploration.' 


Enclosures 


cc: Chief, 0MEV 
OME chron 
Mr. Hasler 
DMEA-9 93X
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)FFICIAL FILE COPY 


t!TTT	 'PtIjT1't 
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1O	 rm 7 
(2/63)


Mr. David I. C1.gg 
Preai4.nt	 JJL 1 196 
East Utah Mining. Company 
8é3 First S.curity $uilding 
Salt lake City, Utah 84111 


I.: aA . 993 (LeadiZiucCopper) 
Est Utah Mining eonçany 
East Utah Mine 
Waaatcb County, Utah 
Contract Idm-11i9 


Dear Mr. Cl.gg: 


In response to your letter of June 28, 1968, we have again cbeckd 
our files, and find that we have sent you copies of all available 
material, relating to progress rQports subeitt*d by the Operator 
under the subject contract. 


We do not have any maps showing the monthly progress or ccmpl*tsd 

ork on Project $o. 1, other than th. one showing the advance of 


13 feet mentioned in your letter. It is suggested that y check 
with Mr. 3. W. Easier, Wield Officer, O legion III, Geological 
Survey, Zoom 203, luilding $3, Federal Center, Deaver, Colorado 80225. 
By a copy of this letter vs are authorizing Kr. Sailer to furnish 
you copies of any Operator's progress maps for Project Mo. I that 
he may have in his f flee.


$incerely yours, 


'RANi E. JOIIMZOW 


Prank 1. Johnson 
Chief, Office of 
Minerals Exploration 


cc: Director's Read4ng File 
Economic Geology File 
OME docket 
ONE Reading File 
OME Region III w/cys inc.ming letter and letter 6/17, 1968 


FEJohnson/gla 7-1-68 


L.
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DAVID R.GLEGO

PRESrDENT


EAST UTAH MINING COMPANY 
INCORPOBATED 1922



883 FIRST SECURITY BUILDING 


SALT LAKE CITY, UTAH 84111 


June 28, 1968


Copy

0. L E.


TEL'HONE 383-1111 


JUL 1 7q1? CODE 801 


Mr. Frank E. Johnson, Chief 
Office of Minerals Exploration 
United States Department of the Interior 
Geological Survey 
Washington, D. C. 20242


Re: DIVIEA_993 : East Utah Mining Company 
Contract Idm-E119 
Monthly Progress Map No. 1, File B-14 


Dear Mr. Johnson, 


Thank you for the requested material re the above project.Our 
geologist advises, however, that there appears to be missing 
a copy of the map showing the advance to and including March, 
1952, for an additional )499 feet. In other words, no progress 
map of crosscut 104 shows any advance later than November 1, 1951, 
at which time 13 feet only had been completed, though the comple-
tion of drifting was accomplished during March, 1952 to a total 
of 5l2- feet. 


We will appreciate your having the proper persons check into 
this and supply any additional material available. If there is 
a,further charge we will, of course, be happy to take care of It 
at once. 


Best regards.
Sincerely,
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Hr. bavtd. L Ci.gg 
President 
$ast Utah Mining Cosmpasy 
863 Pint Ssciartty iil4ing 
Bait Lake City, Utah 84111 


Ia: *ZA993 (Lead-ZiacCoppor) 
East. Utah )fiuing Cenpamy 
East Utah limo 
Wasatch County., Utah 
Coutract IdaZ119


)FFICIAL FILE COPY 


bear Mr. Ct.gg: 


Thank you for your latter •f Isa. 12, 1968, sad eaclased check in 
th* aaount .01 $6.00 to cover the cost of duplicating sad UL*g 
atertai rdati*g. to the subject contract. 


1* response, to your reet., enclosed are copt*s of tM Operator" a 
)nth1y Pr*gras* Eaports and sccoanyi*g asp.. 


$incersly yours, 


Frank I. 3obnson 
chief, Office of 
'Minerals E:jOzatj 


Enclosures 
cc: Director's Reading File 


Economic Ge9logy File 
ONE docket! 
ONE Reading File 


FEjohnson/gla 6-l7-68
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1/ OFFi 
EAST UTAB MINING COMPANY 


INCORPORATED 1922	 ' 


863 FIRST SEGUBITY BUILDING	 k 'O 


SALT LAKE CITY, UTAH 84111 
DAVID R.GLEGG	 LS1TELPRONE 363-mi 


PRESIDENT	 A!EA CODE 801 


June 12, 1968
; 


ion 
Geological Survey 
U. S. Department of the Interior 
Washington, D.C. 2O22


Re: DJVIEA_993 
Contract Idm-El19 
East Utah Mining Co. 


Dear Mr. Johnson, 


In reply to your kind letter of June 6 we enclose our check for 
$6.00 with many thanks if you will be good enough to send us 
duplicates of the Operator's Monthly Progress Reports and accom-
panying maps, as requested in our letter of May 27. 


For reasons which we both understand I will try to stay away 
from your fine city these coming summer months but I wish for 
you a safe and pleasant sojourn and will look forward to seeing 
you again at your office at a later date. 


Kindest regards.	
Sincerely, 


President







PA V E E: DETACH THIS STATEMENT BEFORE DEPOSITING CHECK
	 EAST UTAH MINING COMPANY 


DATE INVOICE NO. D E S C R I P T I 0 N AMOUNT NET AMOUNT 


6-12-68 Duplica;es of Operator's Monthly 6.00 
Progres 3 Reports and accompanying maps 
DIV]EA99; Contract Idm-E119 
East Utth Mining Company 


EMPLOYEES 
NAME 


PAY 


PERIOD I	 HOURS I	 1 
I	 RATE GROSS 


EARNINGS


DEDUCTIONS I	 NET 
EARNINGS PAID F.I.C.A.


I	 FEDERAL STATE I 
ENDINGI_I INC. TAX INC TAX ____________________________________________________________________________ I 


I REG.TIM E I


_______________ 


OVERTIME


EMPLOYEE: THIS IS A STATEMENT OF YOUR EARNINGS AND DEDUCTIONS FOR THE PERIOD INDICATED. KEEP THIS FOR YOUR PERMANENT RECORD. 



EAST UTAH MINING COMPANY, SALT LAKE CITY, UTAH 







OFFICE OF MINERALS EXPLORAT 
U. S. GEOLOGICAL SURVEY 


TO:	 FROM: 
Budget and Finance	 Office of Minerals Exploration 


- ABSTRACT OF REMITTANCES - 


Date Amount
Bank, 
City and State Name of Remitter


Docket & 
Contract 
Numbers Purpose 


6/12/68 $6.00 1st Security Bank East Utah MiningCo. DMEA 993 Duplicatii 
of Utah E..119


REMARKS:	 (List smelter or mill lot numbers covered by royalties) 


''	 6/14/68
	 (L 


Date Prepared
	


Person Preparing Abstract 


Date Received
	


Person Receiving Remittance 







b FFICIAL FILE COPY/ 
r!rrT.PTJ.T1tiM 


I4!. Form 7 
(2/63) 6/6/ 


Jtfl, 


Mr. David H. Clegg 
President 
East Utah Mining company 
863 First Security fluilding 
Salt Lake City, Utah 84111 


Re:	 EA-993 (Lead-Zinc-copper) 
East Utah Mining company 
East Utah Mine 
Wasatch County, Utah 
Contract idm-E119 


Dear Mr. Ciegg: 


This is in reply to your letter of May 27, 1968, requesting certain 
information furnished by the Operator under the subject contract. 


We do not have any extra copies of the Operator's Monthly Progress 
Reports and accompanying maps. lowever, we can have these duplicated 
at a nominal cost. pon receipt of your check payable to the 
U. S. Geological Survey in the amount of $6.00 to cover the cost 
of duplication and mailing, we will have copies of the requested 
material made and forwerded to you. 


Sincerely yours, 


E JONSO 


Frani: . Johnson 
Chief, Office of 
Minerals Exploration 


cc: Director's Reading File 
Economic Geology File 
ONE docket 
ONE Reading File 
ONE Region III w/cy incoming letter 


FEJohnson/gla 6-5-68







DAVID H. CLEGO

PR.ESIDE-r


EAST UTAH MINING COMPANY 
INCORPORATED 1922



863 FIRST SECURITY BUILDING

SALT LAKE CITY, UTAH 84111 


May 27, 1968


n.

copy 


(o	 o	 ) 


r': 7LEPHONE 363 - 
AREA CODE 801 


Mr. Frank Johnson 
Deputy Director, O.M.E. 
New Interior Building, Rin. M60 
Washington, D. C. 2O22 


Dear Mr. Johnson, 


We are making a detailed study of our property that adjoins the 
Mayflower mine in the Park City mining district of Utah and 
would be known in your records as the "East Utah Mining Company 
project". 


In 1951 a D.M.E.A. loan was granted for a rather extensive pro-
grain on this property and It would be extremely helpful to us 
if we could obtain the maps and progress reports that were fur-
nished your office. Unfortunately our own records that should 
cover this matter had disappeared prior to our assuming manage-
ment of the company. Your cooperation In making the requested 
information available to us would be much appreciated. 


1 had lunch with John Norton earlier this week and he again 
asked f or you. He is hoping to get back to Washington some time 
this year if the strikes and riots permit. 


Kindest regards.
Sincerely, 


President







b
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, 0. C. 


. . 2.. . r e.ser, -resiueut 


est utah iiz Copy 
eet1e7, Utah


ke: Docket o. D 99 (Lea4-Zinq) 
lark City J4nix I)istrtct 
taetth County, Ltch 


	


Contract .0.	 z1l9 


Z)sar 11y. Crarimer; 


his is with reference to the ebect 1xloration Contract 
between yoir company and the Govornaient. 


The final auit of the contract eenditures of the Qr*rator 
and. the final report of the 7t.ld earn have ben receiye' au' aceatted 
by this Adxiinistrstion. (f the total amount of l O ,l71I.00 approved 
under the contract, the sun of $92,710.59 was actually expen&ed, 50 
pr cent o which, or $Zi6 .35$.30, reprc'sented the Cov.irn,ent's eh*re. 


sent Whith was left over has bean liquidated ant. aceountei. far. 
•	 The exploration work was coalated in a satisfactory xanner. 


ecause the results of the erloration were unfavorable, it 
is not ur intention to zeke a certification of .iscoery or dsvelojaent 
which would create a lien 545inat the subject prorty. ie are, ther. 
lore, elosin our books nd recre with 'es eet to this roject. Your 
att.ntion ia calico., howeet, to rticle 12 of the Contract which requires 
the	 ti cee rind reserve	 co'e and accounts for at least 
3 years after the ccmnletion of tb roject or the t.rziination of this 
cutract5.


Z our interest in the tlretian ro 'ar of the Defense 
inerals ' xAoz'F tiou Administration and your il1inp'nees to artici-
.ate ierein are a reciet.d. 


WRGriswold/hmj (8/6/53)	 Sincerely yours, 
CC to	 Docket


R File	 itteudO

Op Committee 
Base Metals	 tnisttor

Cant Adznin & Audit Div. 


Bishop 
M.	 V11	 :	 •	 .•
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D. C. 


221 . New Customhouse 
Denver 2, Colorado July 27, 1953 


Memorandum 


To:	 Secretary to the Operating Committee 
Defense Minerals Exploration Administration 


From:	 Field Teem, L(EA, Region IV 


Subject:	 Docket No. 993X, Contract Idm-E1l9, East Utah Mining Co., 
Keetley, Utah (Lead-Zinc-Copper-Gold and Silver). 


Enclosed are the following final reports pertaining to 
work performed under the subject contract. 


(1) Original and. one copy of the Operator' s Report. 


(2) Original and. three copies of the final Geological 
Report by the Geological Survey. 


(3) Original and. three copies of the final Engineering 
Report by the Bureau of Mines. 


The Operator has complied under the terms of the contract, 
and final payment to him was processed April 1, 1953. The exploration 
work did not result in a significant discovery of lead-zinc ore, and 
the exposures indicate that no further exploration work is warranted. 
No certification of discovery is recoended.


f
A. U. Koschmann 


Enclosures


Revjeweä by 


DMEA oPE:.LTI. 


(Qate)







1I UNITED STATES

DEPARTMENT OF THE INTERIOR 


BUREAU OF MINES 


1600 EAST FiRST SOUTH STREET 	 Mining Division 


SALT LAKE CITY 1, UTAH	 Date Rec'd. 


November 5, 1952
	


NOV 7 1952 


BUREAU OF MINES 


Memorandum
	 Denver Colorado 


To:	 W. H. King, Acting Chief, Mining Division, Region IV 


From:	 Chief, Utah-Wyoming Branch, Mining Division 


Subject: DMI-993X, Contract Idm .-E119, East Utah Mining Co, 
Keetley, Utah, Final Project Report 


Enclosed are the original and eight copies of a final 


report covering work performed under the subject contract. The 


report was prepared by F. L. Wideinan, The final report was sub-


initted by the operator, together with F-lO4 forms, and mailed 


to your office November 3, 1952.


2J4' 
tephen R. Wilson 


Enclosure


Revjejo b DIfA OPEfljTI;G 


(date)
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EAST 172A11 NINING CO.

WA&ATCH COUNTY, 1JIAH



Zinc-Lead-Gold-Silver-Copper 

D1.-993X



Contract Idrn-E119 


Final Project Report 


By F, L Widenian 
Mining engineer 
Bureau of Mines


Rovieved b7

IA oFEFTIG COIT 


(date)
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The property of the East Utah Mining Co. is located in the East 


Park City district, Wasatch County, Utah. There are no records of 


production of ore from the property, although more than 10,000 feet 


of mine workings were driven prior to August 1951. A D1'EA explora-


tion contract, authorizing an expenditure of l09,l74, was signed 


August 17, 1951. The aggregate total of all sums paid 1r the Govern-


znent was specified to be 54,587, or 50 percent of the total amount. 


Work under the contract was started September U, 1951. 


PROJECT SCOPE 


A total of 2,000 feet of drifting or crosscutting, 2,000 feet 


of drift cleaning and 500 feet of drift repair were authorized by 


the contract. Project No. 1 was planned to consist of 500 feet of 


crosscutting and drifting in a norther]y direction from the southwest 


drift of the Connor Tunnel to explore easter2y extensions of veins 


that are productive elsewhere in the district, Project No, 2 was 


planned to consist of 1,000 feet of crosscutting to explore strands 


of the McHenry fissure and for 500 feet of drifting along the fissure 


when encountered. Drift cleanup and repairs were also a part of the 


project. 


Authorized expenditures consisted of: 


1. Project No, 1 - 500 feet of crosscut -------------l7,960,0O 
and drift at $35.92 


2. Project No. 2 - 1,000 feet of crosscut - 35,932,O0 
at $35.92
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500 feet of drifting ---- $17,960.00 
at $35.92 


2,000 feet of drift ---- 12,160.00 
cleaning at $6.08 


500 feet of drift repair- 13,455.00 
at $26.91	 __________ $75,495.00 


3. Equipment purchase -------------------------------fl,719.00 


Total contract amount -------------------$109,174.00 


Permission was granted to the company to enter into a subcontract 


with the Centennial Development Co. to drive the exploratory headings 


and retiinber caved sections of the old workings • An amendment was 


granted to allow the company to drive around certain caved sections 


when it became apparent that clean-up and repairing bad:ly caved sections 


would be more cost]y than driving a new crosscut. The footage in 


project No. 1 was revised to 512.5 feet and in project No. 2 to 1,200 


feet of crosscutting and 300 feet of drifting. 


WORK ACCOMPlISHED - PROJECT NO. 1 


The project was completed on March 23, 1952, after 512.5 feet of 


crosscut had been driven. All advance was made through quartz diorite 


that is cut by eight fracture systems. The rock in and adjacent to 


the fracture systems shows some alteration, but little or no metal-


lization is present. 


WORK ACCOMPLISHED - PROJECT NO. 2 


Project work was completed on or about Ju3y 24, 1952, after a 


total of 1,322 feet of crosscut had been driven in less than 8 months, 


An advance of 319 feet was made during April 1952. The advance was 


made through Weber quartzite, Park City formation, Thaynes formation, 


and a diorite porpbyry, The Evans fault, which may be a strand of
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the McHenry fault, was cut near the beginning of the crosscut. This 


is the largest fault encountered, and is thought to have brought the 


Thaynes formation against the Park City formation, since no rock in 


the crosscut can be definitely identified as Woodside, the formation 


that is stratigraphical]y between the Thaynes and Park City fornia-


tions,, The contact between the Thaynes formation and the quartz 


diorite is a fault system of probable lesser displacement. Another 


series of small slips and fractures is present, but does not appear 


to be of aziy importance. No ore mineralization was observed in any 


of the structures encountered. The project was terminated, as no 


mineralization was encountered to merit further exploration. 


CTS 


The equipment purchased under terms of the contract has been 


sold to the East Utah Mining Co. However, final settlement has not 


been made and an audit of the accounts is pending. Revision of the 


costs presented below will be necessary after settlement of the equip-


ment account amid final audit,. 


Prolect No. 1 


Costs estimated for contract - 


500 feet of drifting at 35,92 ------ l7,960.00 


50 percent of equipment purchase ---- 5,859.5Q 


Total ------------_ 23,8l9,50







1...	 S


Costs reported on NF-104 forms for Ju]y 1952 - 


532.5 feet of drifting at 32.4J^ ---- 16,625O3 


Rehabilitation and preparation ------ 985.14 


Operating equipment purchased ------- I435.15 


Total


Proiect No. 2 


Costs estimated for contract -


4 


22,O45,32 


1,500 feet of crosscutting and ------ 53,890.O0 
drifting at 35.92 


2,000 feet of drift cleaning -------12,160.00 
at $6,08 


500 feet of drift repair ------------13,455,00 
at 26,91 


40 percent of equipment purchase ---- 5,859.50 


Total expenditures ------------------------ $83,354.50


 Costs reported on W-104 forms for Ju]y 1952 - 


Crosscutting 1,322 feet at $40.21 --- $53,156,05 


Rehabilitation and preparation ------21,O7735 
(Drift cleaning and repairs) 


Equipment purchase ------------------ &11h.35.15 


Total expenditures ----------- ------------ $78,668.55 


RESUflS 


No discovex7 of ore was made by either project; however, geologic 


information was obtained which should be helpful to the East Utah 


Mining Co., as well as other companies operating in the eastern part 


of the Park City district,







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 
WASHINGTON 25, D. C. 


200 New Customhouse 
Denver 2, Colorado


July 24, 1953 


Memorandum 


To:	 DMEA Field Team, Region IV 


From:	 A. H. Koschrnann 


Subject: OMEA Docket 993X, East Utah Mining Company, Wasatch County, 
Utah 


Enclosed are 9 copies of a final geologic report by J. William 


Hasler of the U. S. Geological Survey covering the above docket. 


A. H. Koschmann 
Superv.i sing Ceo log 1st 
Co lorado-Wyom i ng 


Enclosures (9)


Reviewed b 
D1SEA 


OPERATflG COMMI'T'T 


(date)
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
GEOLOGICAL SURVEY 


Room 208 - 222 So. West Temple 
Salt Lake City 1, Utah 
July 20, 1953 


Memorandum 


To:	 A. H. Koschmann, Field Team, Region IV 


From:	 J. William Hasler, for Ralph J. Roberts 

Utah - Nevada District Office 


Subject: East Utah Mining Company, Wasatch County, Utah 
(lead—zinc), D VE!A. No. 993X. 


Enclosed are nine copies of a final geologic report of the 
East Utah Mining Company, Wasatch County, Utah, Docket DbEA 99 (Lead—zinc), 
by J. William Hasler. 


The East Utah Mining Company, Wasatch County, Utah applied to the 
Defense Minerals cploration Administration for a loan to explore for lead—
zinc at depth on the McHenry, and Contact faults in the Park City Mining 
district, Utah. The loan was approved in Washington, D. C •, and no field 
examination or recommendation was made by the Field Team, Region IV. 


The East Utah Mining Company property is in the eastern part of the 
Park City mining district which has produced in excess of $325,000,000. 


The objective of the exploration project by the East Utah Mining 
Conpany was to explore the eastward extension of two mineralized, northeast 
striking faults, the McHenry fault, and the Contact fault, that have 
produced ore to the west on adjacent properties. 


The two phases of the project were completed and no ore was 
found. There has been no discovery of lead—zinc ore on the East Utah 
Mining Company property as a result of the DIEA projects, and it is, therefore, 
recommended that no further exploratory work be done by the DIvEA at the present 
time.


Ralph J. Roberts 


By
William Has


RViO7€d by 
DMEA OPERATILG CO?IITTE 
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(date)
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UNED STATES 
DEPRTI'ENT OF THE INTERIOR



DOTXL.S bKA!, SECRETARI 


DEFENSE MINERAlS EXPLORATION ADMINISTRATION 


REPORT OF ANINATION BY FEW TEAM 
REGION IV 


DIA Docket 993X - East_Utah Mining Company



Wasatch County. Utah 


J. William Hisler 
U. S. Geological Survey 


July 22, 1953
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FINAL GEOLOGIC REPORT 


DEA DOCKET 993X - EAST UI'AH MINING COMPAI1Y 


WASATCH COUNTY, UTAH 


INTRODET ION 


The East Utah Mining Company, Wasatch County, Utah applied to the 


Defense Minerals Exploration Administration for a loan to explore for 


lead.-zinc ore at depth on the McHenry and Contact faults. The loan was 


approved in Washington, D • C •, arid no field examination or recommendation 


was made by the Field Team, Region LV. 


Location and Accessibility. 


The East Utah Mining Company property is in the eastern portion of 


the Park City Mining District, four miles east of Park City, Utah in 


sections 23, 24, 25 and 26, T. 2 S., R. 4 E., SLB&M, Wasatch County, Utah. 


The property may be reached by travelling southeast from Park City, Utah 


on U. S. Highway 40, eight miles to Keetley, Utah, thence northwest on a 


gravel].ed road 1 1/2 miles to the East Utah property. (Fig. 1). 


History and Production 


The first discovery of ore in the Park City Mining district was made in 


1872 on the now famous Ontario claim, one-half mile south of Park City, 


Utah. Since the date of discovery of ore, the Park City district has produced 


in excess of $325,000,000 of which over $30, 000, 000 has been paid in dividends. 


The East Utah Mining Company was incorporated in 1922 and owns mining 


property situated on the eastward extension of faults that have been 


productive on property owned by Park-Utah 6onsolidated Mining Company and 


New Park Mining Company near Park City. 


The Newmont Mining Company acquired control of the East Utah 


property in 1945 and drove an adit 5,300 feet long, known as the Cunningham (General







. 


Connor) adit, to further prospect the east striking Henry fault. The 


work disclosed no mineralized faults and the Newmont Mining Company 


abandoned the work. 


Later geologic work by . E. £.. Hewitt, consulting geologist, shoired 


that the Newmont work did not cut the main }Henry fault system, and in 


1950 the New Park Mining Company acquired control (Fig. 4) of the East 


Utah Mining Company and with Marymont Mining Company, jointly explored the 


area in the southeast part of the Utah Mining Company ground by diamond 


drilling. n excessive amount of water was encountered and the project 


was abandoned (Fig. 2). 


Discovery of the Park Utah, and New Park ore bodies a mile to the west 


of the East Utah property, and earlier production from the IHenry fault 


serves as a basis for further exploratory work, as applied for in the 


DIE1 application.


GEOILGY JND ORE DEFOSTI'S 


The rocks in the Park City district consist of quartzite, limestone, 


shale and sandstone ranging in age from Permian to Jurassic • These 


sedimentary rocks have been intruded by quartz diorite, diorite porphyry, and 


quartz monzonite. The formations in the area form an anticline that trends 


northeast and pitches northeast. This broad arch is modified by strong 


faulting and minor local folding. 


/ Butlers B. S., & et al., U.S.G.S., Prof. Paper U]., 1920 'The Ore Deposits 
- of Utan pi 294.307. 


The Park City arch, comprising all, the sedinEntary formations, embraces 


the entire Park City district. It is broad and low, the formations on its 


flanks dipping gently northwest, east and southeast, and its axis dipping 


gently northeast.


-.2...







.
	


. 


Six important zones of faulting have considerably modified the 


continuity of the Park City anticline • These include, on the west side, 


the Ontario, and Daly West, the Crescent, and Massachusetts fault zones, 


and on the east the Frog, Henry, and Cottonwood zones. The faults strike 


generally N. 600_&)0 E. and dip steeply northwest. The McHenry fault crosses 


the East Utah property and is the principal target of exploration. iAnother 


fault, the Contact fault, crosses the East Utah property several hundred feet 


south of the I1Henry fault, and is also of interest as an exploration target. 


The principal primary ore minerals in the district are galena, sphalerite, 


chalcopyrite, chalcocite, tetrahedrite and pyrite. Cerusite and anglesite 


are the principal secondary minerals in the Park City district. 


The Park City ore occurs as lode deposits and bedded replacennt deposits. 


The two types of deposits are comtnon].y associated throughout the region, though 


son lodes and veins occur alone. 


Fissures trending northeastward carry lode ore in the intrusivea as 


well as in quartzite and linstone. The principal lodea extend northeast 


through the main part of the district, across Ontario, Empire and Woodside 


canyons • Much of the current lode production has cone from fissures in the 


quartz diorite porphyry at the New Park mine. 


Bedded replacennt ores are moat extensive and of highest grade in the 


Park City formation and Weber quartzite and are less abundant and leaner in 


the Thaynes formation. The chief bedded deposits have been found in Empire 


and Woodside Canyons. 


The Weber quartzite of Pennsylvanian age has produced ore in the Ontario, 


Daly, Daly West, and Park Utah mines. The Park City formation has yielded 


about two—thirds of the production of the ,district in the Park Utah Consolidated 


Mines and the Silver King Coalition properties in the western part of the 


district. The lower part of the a Thaynes formation has been productive in 


-3..
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the Keystone and Silver King mines in the western part of the district. 


Deposits of both lode and bedded replacennt types also occin east 
and west of the above nand canyons. 


Rocks on the East Utah Miiiing Company property (fig. 3), consist of 
the Weber quartzite of Pennsylvarjan age, the PBrk City linstone of 


Pennsylvanian and Perinian ages, and Thayneø formation of Triassic age. 


Quartz diorite porphyry has intruded these formations. 


The aedinntaxy rooks have been broken by two northeast striking faults, 


The 4cHenry fault, and the Contact fault. Where the McHenry fault crosses 
the East Utah property it dips 45° north and forms an intense zone of 
shearing and brecciation as much as 170 feet wide. The Contact fault 
crosses the East Utah property several hundred feet south of the McHenry 
fault, Both of these faults have produced ore elsewhere in the district 


and are the main targets for exploratory work proceeding from the 


Cunningham (General Connor) wilt. 


Exploratory Work 


The East 1.ftah Mining Company applied to the Defense Minerals

Exploration tA.dininiatration for a loan to explore for lead and zinc on 


the eastward extension of the Henry and Contact faults (fig. 3). 


.dditional geologic data has shown that previous exploratory work did not 
penetrate the entire IHenry fault system in the Conner tunnel, and 


that on'y a smfl footwafl branch of the McHenry fault was cut. It was 
proposed that 1,000 feet of crosscut be driven northward, to out the main 


NcHenry fault, and that 500 feet of drifting on the moat favorable fault 


be done • It was also proposed to explore the Contact fault to the south 


by 500 feet of crosscutting and drifting northward from the face of the 


southwest drift of the Cunningham (General Connor) tunnel (fig. 3). 


-4-







S	 S 
Results of Exploratory 1Iork 


Project No. 1 


This project was proposed to explore the area north of the face of the 


southwest drift off the Conner tunnel to prospect for ore on the Contact 


fault (fig. 5). The 104 crosscut was driven for 510.5 feet northward. The 


crosscut was driven entirely in quartz diorite porphyry and eight minor faults 


were cut. JAil of the eight faults showed rock alteration but there was no 


lead or zinc of comnErcia]. grade found. The Contact fault was not recognized 


as it appears in other mines in the Park City district, and Project No. 1 


was abandoned. 


Pro.tect No. 2 


The objective of this project was to explore for ore on the HHenry 


fault system north of the East Utah crosscut of the Cunningham (General 


Connor) tunnel. This work cut Weber quartzite, Park City linstone, Thaynes 


1instone and a diorite porphyry (fig. 5). The Evans fault, throwing 


the Thaynes formation down against the Park City formation was the large at 


fault found, and may be the eastern extension of one of the splits of the 


NoHenry fault. A sn'ller fault, of moderate displacenEnt, faulted the ThayrLeS 


formation against the diorite porphyry. A series of minor faults were also 


found but were small, and were not considered to be of any consequence. No 


mineralization was noted on any of these faults and Project No. 2 was also 


abandoned. 


Geologically the exploratory work on the Contact fault and the NoHenry 


fault was promising even though no significant discovery of lead arid zinc 


ore resulted from the D'E1A contract work. It is reconinEnded that no further 


exploratory work, under D1'Ei, be done at this tine. 
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I	 . 
SIThIMARY, CONCLUSIONS, AND RECONENDTIONS 


The Eaat Utah Mining Company, Wasatch County, Utah applied to the Defense 


Minerals Exploration Administration for a loan to explore for lead—zinc ore 


at depth on the McHenry and Contact faults in the Park City Mining district. 


The loan was approved in Washington, D. C., and no field examination or 


recommendation was made by the Field Team, Region IV. 


Exploratory work has previously been done on the East Utah property by 


the Newmont Mining Company, aad the objective of the present DI€ work is 


to explore for the eastward exbension of the bHenry fault system and the 


Contact fault, both of which have produced ore on properties immediately 


to the west of the East Utah Mining Company. 


Sedimentary rocks in the mine area are largely limestone, quartzite, 


and shale of Pennsylvanian, Permian and Triassic age, that have been intruded 


by quartz diorite porphyry. In the mine area these rocks have been broken by two 


mineralized northeast striking faults, the McHenry and the Contact fault. 


Exploratory work to prospect for ore on the Contact fault, cut eight 


minor faults that showed rock alteration, but no mineralization of any 


significance was found. 


Exploration for ore on the McHenry fault system cut the Weber quartzite, 


Park City limestone, Thaynes limestone and a diorite porphyry, and a few 


minor faults, but no mineralization on any of these faults was found and the 


project wa abandoned. It is therefore concluded that there has been no 


significant discovery of lead—zinc ore, as a result of the D exploration 


project at the East Utah Mining Company property in the Park City District, Utah, 


and it is recommended that no further exploratory work be done under the 


DIEI at the present time.
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Enclosures


H. King


UNITED STATES

DEPARTMENT OF THE INTERIOR 


3	 DEFENSE MINERALS EXPLORATION ADMINISTRATION 


WASHINGTON 25, D. C. 


22) !er Custo:thjuse 
Dnrer 2, Colorado	 April 2, 1953 


iieiorandun 


To:	 3ecretarj to the Operating Comiittee 
Defense Minerals Exploration Ad.iinistration 


F oa:	 Executire Officer, DA Field Teau, Region IV 


3ubject: DMA Docket 993X, Contract IcTh-E1l9 (Lead-Zinc-CopperGo1d and 
Silver), East Utah Mining Co.pany, Keotley, Utah. Operator's 
Final Progress Report for the Deriod July 1952 for Project 
No. 1 and Mc. 2 and also combined Supplemental Report for 
May l9,2. 


Enclosed are two copies of the Operator's Final Progress Ike-
port	 lOu- arid MF-l3 L!.A for the period July 1952, Operator's Narrative 
Report, Inspect&ng Engineer's Qarrative Report, combined Supplemental 
Report for May 1952, and other supporting data pertaining to DMA Docket 993X, 
Contract Idm-Ell9, East Utah Mining Company, Keetley, Utah. Also enclosed 
are the Operator's bid in the disposal of jointly-o .rned property purchased 
under the contract, and Government's acceptance of the bid 


Forms were processed for payuent in conformance with the final 
Audit Report by the Contract Administration and Audit Division dated 
March 17, 1953. 


Copies of Engineer's Final 1eport, Geologist's Final Report, 
and Operator's Final Report will be transmitted at a later date after all 
have been submitted, 
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 



WASHINGTON 25; D. C. 


224 New Customhouse 
Denver 2, Colorado	 March 16, 1953 


Memorandum	 &IS 


To:	 Chairman, Operating Committee, DNEA 	
1- - 19 L 


From:	 Executive Officer, DNEA Field Team, Region IV 


Subject: Contract ithn.-EU9, Docket DMIL 993X (Zinc-Lead-Copper-
Gold-Silver), East Utah Mining Company, Wasatch County, 
Utah - Unexpended pipe and track. 


Enclosed for your information is one copy each of the 
following matter relative to the settlement of the Government's 
interest in the pipe and track charged to the DMEA project under 
Contract Idin-E1l9. 


1 Operator's bid, dated February 10, 1953, with attached 
schedule showing the basis of the bid. 


2. Memorandum report, dated March 2, 1953, from F. L. Wideman 
of the Bureau of Mines relative to the Operator's bid. 


3. Memorandum of transmittal of the above data, dated 
March 4, 1953, from the Chief, Minerals Development Branch, 
Mining Division, Region IV. 


4. The Government 'a acceptance of the Operator's bid, 
which has been executed by this office. - 


Additional copies of the matter will be attached to the 
final Form MF-l04 report when it is processed for reinbursement to 
the operator. 


For prior correspondence in the matter you are referred to 
our memorandum to C. 0. Mittendorf dated December 30, 1952, and your 
letter of reply dated January 19, 1953. 


Enclosures
	 W.H.King	 V







221f 1ev CustomhOuse 
Denver 2, Colorad.o March 9, 1953. 


I


Co 


aet Utah K±ing Cørpany 
90 Walker *enk il. 
a1t Lake City, Utah Re: Docket 14o.	 .993X 


Contract Xdm-X119 
• Gentlemen:


Consistent with the authority delegated to thin office under 
Order b 268i, from the Otice o the $ecretary, Department of the In-
terior, 'we hereby accept your bid in the mount of $U2910l, as detaU.ed 
in the letter dated February 10, 1953 from Clerk L. Wilson, $uperintendenG, 
in the settlement of the Gover=ent' a interest in pipe, track and jnqj. 
dental accessories whicb vga chared under CQntract Idia-b119 at a total 
cost to the UL Project of $893 .k, which is. broken d	 as foUo: 


Xtem	 Original 'Cost 


8.8O	 11 


•	 / Xnclud.es incidental. accessOries amounting to $270.89 whicb was charged 
e1sehere other than to "Pipe g*d Track" on Fo Mf-IOL 


Reimbursement to the Go'vern*nt for the mount of ts interest 
in the pipe, track r4 accessories, in accordance with your bid, will be 
effected by deducting en amount of $2258.02 from the total costs of the 
project, as reported on your final Forn )F-1O 1I Monthly Report and. Voucher, 
which will automatically reflect a deduction of $1129 .01 from mounts due 
you as final payment for pork performed under Contract Idm4U9. 


Very truly yours, 


,aI,X 4 
W. 1. sing 


xecutive Offic 
Field Team, Region IV
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UNITED STATES



DEPARTMENT OF THE INTERIOR 


•	


BUREAU OF MINES 


1600 EAST FIRST SOUTH STREET 


-	 SALT LAKE CITY 1, UTAH 


Marsh 4, 1953 


Narendum 


To:	 W, H. King, Chief, Mining Division, Region IV 


From:


	


	 Chief, Minerala DeTei.opl*nt Bransh, Mining Division, 
RegionIV 


• S	 Subject: DMA-993X, Contrast IdaU9, e.et Utah Mtni.ng Co., 
Keetisy,. Utah, Salvage of pipe and track 


• 	 S 	 Attac	 are two copies of a letter from tie subject 


Qompaxy pertaining to possibl, salvag, of pipe and track pir-
•	 oliajed under the D)f A oontraot. Copies of F • L. Wid.man' $ OC-


• S	 D$nte si's incinded, -	 .	 • 	 S 


•	 •	
. .•	 th*n 1	 i1n







8. B. Wi].son	 *rch 2, 1953 


F. I. Widernan 


D?4A-993Z, Contract 1dm4U9, East Utah Mining Co., Keetley, Utah. 
Salvage of pipe and track. 


Reference is. made to a letter from the £at Utah Mining Co. dated 
Febrtisry 10, 1953, concernin,g salvaging th. pipe and track from ama 
workings driven under DMA. contract. Mr. Clark Wilson hi stated vax 
bal]y that $1,129.01, as asntioned in the letter, i the East Utah 
Mining Go, t3 bid for the Gov.rnmentts equiiy in the pipe and track. 
The original cost of the pipe and rail was $3,095.45, and 50 percent, 
or $4,047.72, ha been invoiced to the Government by the company, 
The company bid of l,129.0l or the Government's equitV is approxi-
mately 28 percent of the original cost thersof. Quotations by jobbers 
for used pipe vcr from 40 to 60 percent of the cost of new pipe, and 
therefore, the company's bid of 60 percent of the new cost is reasonable. 


The track was charged out at 70 cents a foot, of which approximately 
8 cents a foot would represent the cost of spikes and bolts and '5 cents 
the cost of ties. Therefore, the total original ohe.rge of the used rail 
end fish plates would be 70 cents, le 33 cents or 47 cents. (onsider 
ing ties, spikes and bolts to be expendable, the company bid of 53 
percent of the total coat equals 78.9 percent of cost ot the rail, This 
bid appears reasonable. 


The atat.ir*nt that it vculd cost half the salvage value to remove 
the materiel is probably an overestimation of the cost of such work. 
However, because of cleanup necessai to remove the track and pipe, it 
may be that disinterested parties would not bid as nuoh as the a$t Utah 
Co. has. J, J. Coen Go, of Salt Lake Cit*r i* not interested in the 
material; Monsey Iron and 14ta1 Co, end American Barrel and Gooperage Go, 
will consider bidding upon receipt of a request to bid end after inspect' 
ing the propr1y.


4. 


F. L. WLdeman
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I. 
"	 . Kin, 'xecutive Crficer 
Februry 10, 1953 
Page 2. 
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Project No. 2 


2,880.36 
l93.00 


V 


V 	 7,O73.36 


172.22 


	


2,22?.29	 V. 


	


3,95O.51	
V 


V


1,97525 


	


$l,975.6	 V 	


V 


V• 


V 987.63 


Value of pipe as ter DMA account 
Value of Rail as per DMA account 


Salvage value of pine at 6O' of 
account 


Salvage value of rail at 53 of 
DMA account 


Less labor 'or removal at 5O of 
iateitl value 


DMA credit at 5O of }3alance 


TOTAL DMPV CREDIT


Project No. 1 


34O.29 
681J30 


1022 .09 


204.17 


361 .V35 


565.52 


282.76 


V 	


282.76 
V 


141.38 


4 987.63 
141.38 


ll29 .01 
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FILE COPY 
SURNAME: 


Xr. W. fi. King 
&IeeLtttYe Officer 
II(E* Field Team, Region IT 
224 ew Custohous. flaild$.ng 
Denver 2, Colorado


JAN 1 9 125 


R.s Docket No. ]tA.49 
(Led..zin.c.ppsr 


Utah Mining Compy 


' 
UNITED STATES 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 



WASHINGTON 25, D.C.


Dear)lr. Kings 


• •


	


	 Reference is made to your memorandum of Dsce.r 30, 1952 
addressed to Mr. C. 0.. Nittenrf, and attached copy of letter t. 
yom of Dsoeer 19, 1952 from East Utah Mining Cornpany, relating to •	 disposal of pipe and track on two projects under the subject contract. 
The Operator's final Form M?l04 repo±'ted the pipe anc. track as an. 
•xpend.iture of $'7,F24.56. 


We note that in view of the Operator's protest against the$ ( 5/p? 
requirement for making sett1ent for t Ooverrm.nt 1 equity in the	 / 
p&pe and track, and inasmuch as it is net within the delegated authority 


• of your office to isaiv, this equity, you have fQrW*Z'd.d the zi&tt.r to 
Washington for consideration and appropriate action. 


•	 The Operator's protest, based on terms contained in certain 
leases on mining property in the ióst is ziot valid, in our opinion. 
Although some leases have a oviston 'whieh requires that pip. and track 


• installed under the leas. remain in the mine ir.n the lease is t.r'ainatd, 
many leases do riot contain. such a provision. However, in the present 
case there is apparently no such lease, as the Operator represented that 
it owned the mining property described in the oontrast. 


• •• •	 In the second paragraph of the oopy of the Operator l a letter 
• • to you, a more valid reason for suing cur equity in the pipe and track • • • • is given. Rowever, the Operator's statement concerning the value of 


these items is somewhat ambiguous since it is stated that "once this 
material has been used, jt ii.d.tately is priced. as used rail and suffers 
approximately a 3O% loss in the valu.," and "With respect to th. pipe 


•	 and track involved in the	 contract, I am sure it would cost more to 
dismantle th.s. materials and prepare them for sale than we would r.eeivs 
for sa3.eof these items."	 •







. 


-2.. 


As to disposition of it€sw in iiCh the Goveri*ent has an 
equity, the Field Team should be governd by 1EA Circular No. 10 of 
Januazy 2, 1952, and supp1eents thereto. In this connection the 
Cloveri*.nt y waive its interest in any itesis of property, the sale 
of ihich would cost mor, than could be realised from the net proceeds 
fros sale. 4here .t .s not within the Field Team's delegation to 
sake a determination and take action, it should *ake a reeommendatio* 
to this office for the disposal of the items ivo1ved and girt. the 
basis of such recoimneixiation. ?his. basis should include the cost of 
the its and the Field Team's estimated salvage value of them, as well 
as its estimated cost of salvaging such items. Any efforts to dispose 
of the items should be described, such as contacts with possible pur 
chasers, bids solicited or receiTed, tC. This information should be 
furnished to this office even in connection with items that are dis-
posed of under your delegated authority. 


We will appreciate receiving as soon as posib1e our 
recomrLtendation with respect to disposal of the items involved in this 
case..


Sincerely yours, 


Co


(i2 
Chairman, Operating Cosnrittee 


j 0 o	 jØ2 
Member, Bureau of	 FEJohnson/bih 


1/12/53 
P0	


i ('	
cc to Docket 


-	 Admrts. Readi Fi Member, Geological Sun	 r.egion Iv 
Operating Committee 


Messrs. J.H.Hedges R.-4604 
AJLKinkel, Jr. GSA R.-4234 
Hofflurid 
Chambers 


• Keating 
FEJohnson







Q	 FILE COPY 
SURNAME: 


UNITED STATES.

DEPARTMENT OF THE INTERiOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 



WASHINGTON 25, D. C.


JarMar 8, 1 3_ 


YiraMum
Administrator 


Pron:	 Chief Counsel 
Subjct: East Utah *ining Company, Docket Jo. IIEA..993X 


Contract Idm-1119 


Reterence is imade to a memoraa from the Ezecu. 
tfte Officer, Region iv, to you dated December 30, to which 
is attached a ccpy of a letter trcus the Operator to the Ez 
eutiye Officer dated December 194 relating to the disposition 


of pipe aM track. 
I unable to approve of the letter which is 


drafted for your st.ture authorizing the Executive Officer 
to waive the Goverant'e equity in the pipe a track. 


It appears that. the pipe ar track cost $7,82t.56. 
In the Operator 'a letter to the Executive Officer it is 
stated: "As you realize, os this meterial has been used, 
it lediately is priced as used rail aM suffers apprax.t 
astly a 3(3% loss in value.' This seems to me to conflict 
with * subsequent statement in the aeme letter: 'With rspsct 
to the pipe aM track involved, in the ... contract, I 
sure it would cost more to dismentie these teriale aM pre 
pere them for sale then ' would receive for the sale of these 
items,


It is not for this office to determime whether 
there . is an salvage . value in the pipe aM track,. It seems 
to me that the Executive Officer should make a reccsmez'*la-
tion in this respect. At any rate, the question whether 
the Operator should b required to dismantle eM dispose of 
the pipe aM track, or whether the Oovermment should waive 
its interest threin, depeMs entirely on whether the die-
posal would be Lo the advantage of the øoveriiment. 


I. do	 ünderataM 
paragrsph of the letter that was prpazed for your sigi*ture.. 


JLHoff lund/em	 . 
Copy to:Malls & ,F11es 


.A.G.Kèatlng 
J.L.Hofflund 
'chron .


J L., flQftlund 
'Cbtet Counsel
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FILE COPY 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 


Nr. . . £t 
ecutjve Officer, egio* iT 


IEEA 1ield Teen 
22+ i.et 3rd Street 
T)y 2, Co3.oreAo 


Dser	 ICing:


3m Docket o. DiA. 993X 
Coitract Id3l9 
(Zinc, Le&d, Copj*r, Gold, Silver) 
.t Utah Mining Comany 


Vasatch County, 


In reth to yaor letter of ic.aber 30th, in tiich yo 
requested a cteoieion on tb* diepoittion of track end pip need in 
the exploration contract referred to above, y are ber &uthor 
tied to isive the (overnnant 's ecut ty in the equte*nt and. eettle th 
account.


R, iilson is correct in his contention that it 1. catoary 
for the *rtnera to ach an .xploratto roject to agree to leave track 
asd. ;tr* in the mine iznder each circunetancee. 


Sincerely' yours, 


! :RQy: 


ef :j 


;enbsr, Geological 2urvey


Cbeiy**n, ter&tin Coxaiitts 


FXCorbett/hmj 
l-.7..53 
CC to: Adm. Reading Fi18 


Docket 
Operating Commit tee 
Base Metals Division 
Mr. Corbett 
Mr. Kinkel 
Mr. Bishop







UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION



WASHINGTON 25, D. C. 


224 New Customhouse 
Denver 2, Colorado	 January 5, 1953 


Nemoranduni 


To:	 J. H. East, Jr., Regional Director, Region IV 


From:	 Executive Officer, DMEA Field Team, Region IV 


Subject: Docket DMA. 993X, Contract Idin-EU9, East Utah 
Mining Company 


Enclosed is a copy of a letter from Clark L. Wilson, 
Superintendent, East Utah Mining Company, in which he questions 
the disposition of track and pipe used in the exploration project. 
Also enclosed is a copy of our memorandum transmitting this letter 
to the Administrator, DMEA, and a memorandum dated November 19, 
1952, explaining the meaning of the word "unexpended" as used 
in DMEA Circular 10, Supplement 1. 


lie agree with the operator that track and pipe used 
\ 


/	 underground should be considered as expended. We anticipate 
that other operators will raise the same objection as the East J 
Utah Mining Company. It is suggested that this matter be dis-/ 


\	 cussed with the Administrator as we anticipate considerable f 
\ trouble will arise from their interpretation of the word 1 
\'nexendedn


:L	 I1I 


Enclosures	 (


3 


T,r"	
//'
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221i 1ev atoouee 
Denver 2, Colorado 	 Det*r )Ob 1952 


1orsa


C. O Mittendorf Aan4 itrat 
Defenee Minerals 	 oratio	 intatratta 


Froas	 Zaiativs Oftis, DJI Plaid ?ea* legion IV 


abjeote Docket Mo. - 99fl (zine'Lea44opp.r'Ool&-8i1v.r), Co 
tract Id4U9, East Utah )tng Wssatb Count 
Utah - 5.tt1eat of Gov.rrnt quit) in "Uneenl.d' 
Pip. sal Track 


a1osed are three enpies of * letter, dtd Doer 19. 
I953 fro.i th. et jtaA PLaing Coisz r3tivs to the diaposttiw 
of th. pip. aal trarl tnet.UM a. s prt of the costa w*isr etrv4 
IdEU.9.


The ap.rat' e final Porn 1W4D1i (sport. ind1ate that tef• 
was an expealiturs of $1,82156 for pipe sal trs*E c the two pro3ectP 
ualer the contri.j,, 


Insah as the operator is ot.stthg the so.setty f 
tng a asttl.nent for the Oovernt 'a .qui to the pip. eal track and 
•ine it is not withiL the authority dal.gat.4 this otfioe ier (drr 
Mo 268k to ,ais the requirnt of a sttieeorzt, vi are tarwardL 
the aattr for yoiw consideration sal .unopriat. action. 


This of floe baa ipprun& of the disposition of th. Oprs'L'g 
quiant purshasad zaler the oontraet, the sggrsgst. colt of *11th 


$8p72$qO5 lees stat. ales taz, or a tot&t of $8,870.30 Whieb is att 
half sal baif on lWlCI Repots bstwe Proj.ete 1 sal L1 Bide iu 
aittid on the op.rt7 Sr. as foUoutu 


1 Roger Piarss uip.sit Ru.. Co.	 $,92l,77 
I - Cats &qaip.ect Co.------------ L098.25 
I J. J. Cosa Oos	 L38i65 


. Eiat Utah nir Oax—'------ 5UO,9O 


Tb. op.r*tiag eo*rq' a bid bsiz hi th. property was 
awardid to thee sal M3usta.nt wtU be nade on their final *n 
2O Reports of ProJect. 1 sal 2. to effect the or*dit to the tota 
costs of the ProJ.at,







. 7, 4' 4/1t 


'I,,. 
a


Wait i Msr conzct It41i9 ws ocmpi.t.d t ut J, 
19?. Tho ftn1L1 awlit b the coitraat niatrt1jn '*rd :4jt 
Div g on is in pr,ces? h,veyOr• we ir Lnfor,d that the 'it 
arnzt !.e aoi!pletcd aM final payment c&naiot b rc!e iiit 4 1 t 
aI4tter of Ua pip. sal tss4k La s.ttl,4., tour prct	 itera. tixt and advise	 the i'iattor viU	 Eppreaie t..d 


A aigDtficsnt discov.r of or• Jid zt r.ault fyc tJ 
sq;lcr tic* workj therefore no cert1fIr', ti. n will be r'	 mtad a 


H. K1r. 


az1o3m!. 


JWT if wg 


sIii	 / 
JW?ownaei4'J A 


Contract/	 ;v 


Ioaohaiann (2)
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EAWI' UTAH MINING COMPANY 
SALT LAU CITY OPPICI 


s w 


	


M1w OcUs	
u•Cemv5r £', 


Mr. U. H. King, Pz.cutive Officer 
Field Team, Region IV 
Defense Minerals Exrlorttion Administration 
224 New Custnhouse 
Denver 2, Colorado


Re: DMA Docket 993X 


Dear Mr. King: 


I have been Infoned that upon comçletion of 
PMA contrct it is now necessary to ir5icate the dis-
podtion of track cnd pipe that were installed as a 
part of the co't of th projects. It has lweys been 
our understrxin.g in driving tunnels or drifts that 
the pine nd track bcoin€ e permanent part of the 
project	 Standard lease trns in the mining irustry, 
at least in the West, specify that all working niaces 
must be left in good working order and pipe and track 
arc considered a pert of this re'u1rement. I, there-
fore, dn not consider this order reltsttc and believe 
that it validity is to be questioned. 


Considering the economic. aspects of this 
order, we have experimented with this problem of re-
moving pipe and track from drifts and tunrels. As 
you realize, orve this material has been used, it 
immediately is priced as used rail and suffers approxi-
inetely a 3O lose in value. There is also a cetein 
percentage that has only scrap value due to bends, 
wear, etc. We find there is also e certain aitiomt of 
clean-up and preparation for this type of work, and, 
in general, we don't use our manpower in this type 
of salvage operation. 


With respect to the pipe a track involved 
in the two projects under the above referred to contract, 
I am sure it would cost more to dismantle these materials 
and prepare them for sale than we would receive for the


) 
4







Mr. V. H. King 
D.cáber 19, 1952 
Page 2. 


sale of these iteas. I therefore, feel that the 
siatertal should be left aM our ftzl account con. 
sidered to be closed.


Yours very truly, 


E.PST UTAH MIRING COMPANY 


Cl&rk L. Wilson, 
Superintendent 


CLW:PZ
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224 $.w s 
E*nwr 2 Coimro oisr 19, 19Z 


I7N 
Thi	 i. . bbl 


;. f. Stora 
Trsr 


Th.utiv. Yf1o.r, tA i*i4 r..z1 lgln ri 


4.ct $ a.1'taj. of pip. izd trt.k w4 otr iu*apsa44 
spli. or zItaTiLZ ?a'sbma. uM.r V/ centr*Ctn 


r, IoUowa for w	 as .iic.vj't 1 roi u

1&t.r &ra tha (srsUxi (eitt*ø W4II' dato of var 17, 
192, i4c La a.1.-at.ri. 


imvd 'ixi.zp.4od' a. u..d hi t1A CtVCUIAT iLl, 
Mpp1sPit I. i 	 W1 T.*s1P1II in Y tib1L 
(era ait4 vith a u1.go	 It fo1iiwa that 


r*i b.cmae tram or pip.	 be. 1at11 
wâergrowid La t t eq ta ty Ms ba.ii $L-
p.i4sd Tq ri 'w.zps4.d' U there La a1ty 


aa1vs ,eJe. 1! it w#a14 at	 to di&&U.

ti*a aM prepare ti for .aJ. tbm& .ui4 be O3t&iidd 


f	 Ua asia prias, it weuld be a a$t*bia Ori ior

vdv1 t* Gnuszt'a equity ia sim1 wppltes. 


m ('psrstor'a titial meot iI1d not be a.ttia 
vaUI aac ttara M	 prspsrlj s4uato.' 


JvrsJp 
a. Subject 


Ckron 
J7aw (3) 
?ii'adinj (3)


/
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UNITED STATES	 rrat 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 j	 2 i53 


221. New Customhouse 
Denver 2, Colorado 


Memorandum


1I!1 
WASHINGTON 25, D. C.


December 30, 1952 


To;	 C. 0. Mittendorf, Administrator 
Defense Minerals Exploration Mininistration 


From:	 Executive Officer, DNE Field Team, Region IV, 


Subject: Docket No. DNA 993X (Zino'i'Lead-Copper'u'Gold-Silver), Cone', 
tract Idm'E1].9, East Utah Mining Company, Wasatch County, 
Utah Settlement of Government Equity in "Unexpended0 
Pipe and Track 


Enclosed are three copies of a letter, dated December 19, 
1952, from the East Utah Mining Company relative to the disposition 
of the pipe and track installed as a part of the costs under contract 
Idm-'Ell9.


The operator' a final Form NF-1014 Reports indicate that there 
was an expenditure of $7,821$6 for pipe and track on the two projects 
under the contract. 


Inasmuch as the operator is protesting the necessity of mak-
ing a settlement for the Government's equity in the pipe and track; and 
since it is not within the authority delegated this office under Order 
No. 2681L to waive the requirement of a settlement, we are forwarding 
the matter for your consideration and appropriate action. 


This office has approved of the disposition of the Operating 
Equipment purchased under the contract, the aggregate cost of which was 
$8,715.05, less state sales tax, or a total of $8,870.30 which is split 
ha]! and half on NF-10i Reports between Projects 1 and 2. Bids sub-
mitted on the property are as follows:: 


1 - Roger Pierce Equipment Sales Co. 	 $3,921.77 
2 - Cate Equipment	 11,098.25 
3 - J. J. Coan Company	 --- 1,387.65 
- East Utah Mining Company- ..- .	 5,]i0.9O 


The operating company's bid being high the property was 
awarded to them and adjustment will be made on their final Pbrm NF-


1O1.i Reports of Projects 1 and 2, to effect the credit to the total 
costs of the Project.







I 
i .	 e 


Work under contract Idi*.'EU9 was completed August 2I, 
19S2. The final audit by the contract Administration and audit 
Division is in process however, we are informed that the audit 
cannot be completed arxl final payment cannot be made until the 
matter of the pipe and track is settled. Your prompt oonsidera. 
tion and advice on the matter will be appreciated. 


. significant discovery of ore did not result from the 
exploration work; therefore no certification will be recommended. 


W.H.King V 
Enclosure


-
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Q p y	 EAST UTAH MINING C4PANY 
904 .1ker Bank Building 


December 19, 1952 


Mr. W. H. King, Executive Officer 
Field Team, Region IV 
Defense Minerals Exploration Adjn.inistration 
224 New Customhouse 
Denver 2, Colorado


Re: DNA Docket 993X 
Contract Idni-E119 


Dear Mr. King: 


I have been informed that upon completion of DNA contracts 
it is now necessary to indicate the disposition of track and pipe that 
were installed as a part of the cost of the projects. It has always 
been our understanding in driving tunnels or drifts that the pipe and 
track become a permanent part of the project. Standard lease terms 
in the mining industry, at least in the West, specify that all working 
places must be left in good working order and pipe and track are con-
sidered a part of this requirement. I, therefore, do not consider this 
order realistic and believe that its validity is to be questioned. 


Considering the economic aspects of this order, we have ex-
perimented with this problem of removing pipe and track from drifts 
and tunnels. As you realize, once this material has been used, it 
immediately is priced as used rail and suffers approximately a 30% 
loss in value. There is also a certain percentage that has only 
scrap value due to bends, wear, etc. We find there is also a certain 
amount of clean-up and preparation for this type of work, and, in 
general, we dontt use our manpower in this type of salvage operation. 


With respect to the pipe and track involved in the two 
projects under the above referred to contract, I am sure it would 
cost more to dismantle these materials and prepare them for sa2e 
than we would receive for the 8ale of these items. I, therefore, 
feel that the material should be left and our final account considered 
to be closed.


Yours very truly, 


EAST UTAH MINING CIPANY 


/s/ Clark L. Wilson 


Clark L. Wilson, 
Superintendent 


CLW:FZ


/' /
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RECEIVED O-2	


I	 N OV 1 1952 


DN 235 BUREAU MINES	 11"1952	 10-55 AM	 '' )




C 0 MITTENDORF 


REFERENCE OUR TELEPHONE CONVERSATION NOVEMBER 12,1952 WITH MITTENDORF 


'


AND HOF	 CONCERNING EXPENDABILITY OF RAIL AN P PIPE. FINAL PAYMENT 
OF DPI 993X CONTRACT IDM-E119,. EAST UTAH MINING COMPANY INVOLVES 
SETTL	 F GOVERNMENT EQJTY IN EXENDITURE OF $7824.56 FOR RAIL 
AND PIPE. PLEASE CONFIRM POLICY STATEMENT AS IT IS NEEDED IN CONNECTION 
WITH FINAL AUDIT BY AUDITORS OF CONTRACT ADMINISTRATION AN D AUDIT 
DIVISION, BEINC STARTED NOVEMBER 20.


W H . KING 
I.V k - 


/fr	 4-
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CONittendorf1 


cc: Admr Rea( 
Base Met 
Mr. Mitt 
Mails &


ö	 J FILE COPY 
SURNAME: 


UN I TLi	 ttia	 ut*t'ii 
DEPARTMENT OF THE INTERIOR	 C. o.rmtt..f 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 37 


Wakthg iwd, Z*t NI N 25 D C 
19, 1952 


ib. W. H iag,	 t±v• Qificer, ii.f.n Miara1a &1aeett 	 I*I*t2 


22)4 New CD$t U$$ 434tuj1 DII 2, Golor.do 


&ewt*1tpe 19th	 93L, ooI%ftztion pcU*i .r*ii*g sisix*I4) ty of 


1? thTeUh 


Cittto.	 C C) Mittendort 


C. 0. IUtet.Z'f 
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
BUREAU OF MINES - 


$600 EAST FIRST SOUTH STREET

SALT LAKE CITY 1, UTAH 


November 3, 1952


:


Th 


0:. 
env 


Memorandum 


To:	 W, H. King, i.cting Chief, Mining Division, Region IV 


From:	 Chief, Utah-Wyoming Branch, Mining Division 


Subject: DNA-993X, Contract Idni-E119, East Utah Niniig Co., 
Keetley, Utah. Fizial report submitted by operator 


Attached are the original and four copies of a final 


project report prepared by the contractor. The information covers 


projects 1 and 2 under the contract. 


The contractor was successful bidder on the joint]y 


owned equipment. The credit amount for the purchase is shown on 


the operator's sheet, tut is not prorated between the two projects, 


as was the purchase cost of the equipment. The operator ha been 


asked to make this division by separate letter. An audit of accounts 


is pending.


Stephen R. Wilson 


Enclosure 1
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EAST UTAH MINING COMPANY

SALT LAKE CITY OFFICE 



904 WALKER BANK BUILDING 


MnE OFFICES 
REETLEY, UTAH	 October 13, 1952 


Mr. W. H. King, Executive Officer 
Field Team, Region IV 
Defense Minerals Exploration Administration 
224 New Customhouse 
Denver 2, Colorado


Re: DMA. Docket 993X 
Contract IdniEl19 


Dear Mr. King: 


Following is the final report completing the work au1horized 
under the above referred to contract.	 - 


E,oration Plan and Results 


Project No. 1


This project 'was proposed to explore and . area north 
of the face of the southwest drift of the Connor Tunnel to 
prospect for mineralization on the Contact Fissure. The 104 
Crosscut was driven a distancö of 5l2 feet northerly. in this 
area during the period of October 1, 1951, to Nay 1, 1952. 


AU of this advance was in a qjAartz diorite porphyr3r 
that had been cut by eight minor fracture systems. AU of these 
fráôture systems had some rock alteration, but metalization if 
pres&it was very weak and scattered. The Contact Fissure was 
not recognized as it appears in other mines in the area. No 
further work is contemplated at the present time, due to lack 
of mineralization. 


Pr,1ect No. 2


The objective of this project was to explore an area 
north of the East Utah Crosscut of the Connor Tunnel in an effort 
to crosscut the McHeriry Fissure system.. A total of 1,322 feet 
of crosscut was driven during the period from December 1, 1951, 
to August 1, 1952.	 - 


This advance was in Weber quart zite, Park City limestOne, 


Thaynes formation and a diorite porphyry. The gvans Fault, fau]t 
ing Thaynes formation against Park City formation was the largest 
fault encountered and i probally the easterneXteflsiofl 


ofOfle 


strandof the McHenry Fault. A second fault system of lessor 
importance faulted Thaynes formation against the diorite porphyry.
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The displacement on this fault is unknown but the gouge and 
faulted area itself suggests amoderate displacement. A series 
of minor slips and sniall faults are present but are not considered 
to be cf great. importance. No nitneralization was noted on any of 
the structures encountered in this crosscut and further work is 
not considered at this time. 


Report of Wprk Complet4 


Work Authorized	 Work Completed 
4 _J_4_rI 


Project No. 1 


Drifting	 512k Feet	 512k Feet 


Project 1Jo. 2 


Drift Cleanup	 2,000 Feet	 2,320 Feet 
Drift Repair	 500 Feet	 165 Feet 
Crosscutting & Drifting 1,500 Feet 	 1,322 Feet 


Report of Work Cpst8 


Epense Authorized	 Actual Costs 
.0	 J	 -	 I I	 L	 I -*---J-


Project No. 1	 $ 17,960.D0	 $ 17,610.17 
Project No. 2	 79,495.00	 74,233.40 
Equipment	 11719.00	 8.87O.3O 


Total	 $109,174.004	 $100,713.87 


At this time we would like to summarize the financial status of 
this contract in regard to the D.LE.A. and East Utah Mining Company. At 
the present time the payments from the D.M.E.A. to East Utah Mining Company 
for the months of June and July are still outstanding. Under the date of 
October 7th, we received a letter from your office indicating acceptance 
of the East Utah Mining Coinpany's bid on equipment that was a joint purchase 
under this contract. It is our understanding that East Utah Mining Company 
will obtain fufl Ownership in this equipment by reimbursing the D.M.LA. 
for 50% of that bid. Following is a summary of these financial matters: 


D.M.E.A. Credit to East Utah Mining ComPan3r 


50% of June Statement	 $5,174.11 
50% of July Statement	 k.01.44 


Total	 $9,195.55 
Less 50% of East Utah Equipment Bid : 
Balance D.M.E.A. owes East Utah	 $6,625.10 







-	 .	 - 1 
We are enclosing copies of maps of both projects indicating the 


work that has been completed under this contract. Also enclosed is an 
index map indicating the relationship of the two projects with respect 
to other mines in this area. Unfortunately no commercial mineral was 
encountered, but we still fee]. that this has been a worthwhile project 
both in the interests of the East Utah Mining Company and the possible 
expansion of the mining industry in the United States. 


Very truly yours, 


EAST UTAH INIMG COMP.ANY 


Clark L. .lson, 
Superintendent 


CLW: sh 
Enclosures
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UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION



WASHINGTON 25, D. C.


Oatober 20, 1 


Me*orar 


To:	 Ainiatrator 
• Chief Cze1


FILE COPY 
SURNAME: 


•	 Subjeet: East Utah Mining Ccmpany, DOOket lb. Z)NA993X 
Contr$at Xda-E119 


•


	


	 •Aaennt Mo. 6 to the aborre contrut was sub-
*4tted to this office with a eopy of a l•tterr dated August 
k trc* the Operator to Mr. King; * copy of a 	 ?aMl*L 
dated August 6, tr Mr. Widenan to Mr. Wilson; ard a copy 
of *	 rs*h dated August 8 tr Mr. Wilson to Mr. King. 


The subject oontrut is datd August 17, 1951, 
and there is a s*b.ostraot dated September 1*, 1951, ap 
proved by the Field Teas Executive Officer und the sai 
date,, which 2 bslieve provides toz' the psrtormaase of *11 
or the worb by subcontract • The subcontract provides for 
peynts for crosscutting, dzLfting and other elements of 
the work at unit prices, *r for rehabilitating cave drifts 
at oo$tplua..*.f3xsdd.toe, 


Exhibit ED", aseMed, states	 classifteettona 
and rates of pay for labor, *m.zssnt Xo 6 ohengee the 
olassiricattans and i.risreaaes the allowable rates of p. 
This a*nent relates bok to the dat. of the eontraot, 
which would be difficult to 3ptity, except for the Cast 


• • that eorreepondeaa. in the. fi shows that th. rates of 
• • pay have bean the subject of dissuasion with the Union ever 


sirs. the dat, of the contract, with the undretanding that 
• •... • the final determination would relate ok to ly 1, 1951, 


In the letter of WideiMn to Wttson, dated August 6, it Is 
stated; "The /fa!7 wage scale affects East Utah Mining 
Company . Operatorj employees, but does ixt affect em 


• • ployees of the Ce*tennial Development Cospaz, the sub 
•	 contractor." •	 • •	 • 


It I as correct in assuming that all of the work 
is being prtoraed under the subcontract, it is difficult 
to see, under the circaiatances above stated, that an
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ant ot Schednie "D" to aeM the c1a3øffteatio aM
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0


gLLt 8, 1952 


)morafldLun


w. U. King, Jct4 Chief, Z4ining Diviaion, Begion IV 


.Ci.f, Uteb- yorning Bre*, M&n Divisio 


Subject: .993X, Contract idmU9,. Last Uteh tining Co., - 
Keet1e, Utah. Iai*ndment reqzest aibmitted 1r the 
op.i'atOr. 


Enclosed are six oopie of a letter received from the 
subject contractor 3?equ*eting an amendment to the contract to 
ewcabiiah wage rates to conform with recent retroactive wages 
and increase in wage agreeante with the labor union. Copies of 
* I*nZ'sIIn prepared IV F.. L. Widemen are slac inc34ded, 


,Qc4& 
Stephen i. uileon 


nCls.
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j ., 
,	 I	 I 


S. R. Wilson	 Augtst 6, 1952 


F. L. Wideinan 


D14 993X, Contradt Idrn-EU9, East Utah Mining Co., K.etley, Utah. 


Transinited herewith are the original and Live copies 
of a letter from the East Utah Mining Co.,dated August 4, 1952, 
request4ng an amendment to the contract to østablieh the wage 
scale il1atrated tr an attachment to the letter. 


The wage scàls ecta East Utah Mining Co. emplcees, 
bit doea not affect employees of the Centennial Development Co., 
the subcontractor. 


The exploratoz work wider the contract has probab]y 
been eomnp].eted tr now. There should be an unexpended belance 
sufficient to p' the retroactive wages sfld the increase in 
wages since Ju'y 1, 1952, if the amøndment is granted. 


It will be noted that the attached wage scale does not 
break down the increase in pq to saLaried pereonl. It atate 
that all saLaries are increased 34.3 percent. 


P. L. Widornan


/ 
/ / 


I, 


/
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EISA 1 
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the peat j*er and ild be r*ros.ttw. to J1t17 i,; 
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UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 



WASHINGTON 25, D. C. 


224 New Customhouse 
Denver 2, Colorado


August 1, 1952 


Memorandum 


To:	 Secretary to the Operating Coimnittee 
Defense Minerals Exploration Administration 


From:	 Executive Officer, Field Team, Region IV 


Subjeot Form MF-104, DMA Doc1t 993X, Contract IdmEil9 (Zinc-
Lead-Copper), East Utah Mining Company, Wasatch County, 
Utah - Operator's Moifthly Progress Report, for the 
period May, 1952—Project #2 


Enclosed are two copies of the Operator's Monthly Progress 
Report, Form MF-104, Operator's Narrative Report, Inspecting Engineers' 
Narrative Report, and other supporting data for the month of May, 1952, 
pertaining to DMA Docket 993X, Contract Idm-E1l9 (Zinc-Lead-Copper), 
East Utah Mining Company.


W. H. King 


Enclosures


/







UNITED STATES

DEPARTMENT OF THE INTERIOR



DEFENSE MINERALS ADMINISTRATION 
CUOOU$*	 WASHINGTON 25, D. C. 


2, Oolcr*4o
Juiy 21, l2


,- .-	 t•.-.--.... h. 


JuL 281952. 


. 1. I. N. Qranmer 

last iftah Mining Cosny 9. laik*' Bank B24g. 
$slt Zak. City, Utah 


Des: Mr. Ormiasr:


l.* PW Docket 993 
Qontrsat Zd4U9 


•Ciaistst with authority drna.d the Zecutivs Officer, 
WA Fis3.d teas, *sgi fl, hse'.by weive the reufreeet for you to pro-
S4. 4esasntarj .port Cf 7ea 3OIt C	 M'.Ap,tI l9*) Opzeter's 


$c*tU4y Raport as& Vouchep, beginning with the aceth C Jt, 1952, or 
the first ath1y raport neirig the r.yiea Ccrss, W-1014 aM 
xeapt for support of uip.,nt puroheesa for iihich the izxtivjdual oeste 


* $SO.00 as *1L1ned the ..ra. *14. of Fore W-1014 (*vised). 


t liv.a ct 4oeiist*ry sp*% of the *oethly vouher, as 
stditor tree the Usotract M*in tratien aM Audit Division '.iU sake 
miens sMite of your be.k*, aM will sake a final audit ce ool.tion 
or t.r*t*ation of the oontract, bet or. the final uo usher is prooeessd for 


This Waiver doss not forego the r.quireui.it for * coiss but 
oaaplet narrative that suet aocompsn- th original aM .asb ,opy of the 
Monthi Report.


Very tz'u.y youre, WID:oo 
cc: Oper. Committee (3) 


Fiscal Off., Beg. IV (1) 
T. H. Brading 
S. B. Wilson 
J. W. Townsend 
Contract 
Chron. 
Koschmarin (2)


J.H.Kizg 
Zx.ctivs officer 
?is4 Teas, Rsgion XV







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


224 New Customhouse	 WASHINGTON 25, D. C. 


Denver 2, Colorado 	 May 22, 1952 


Memorandum 


To;	 Secretary to the Operating Committee 
Defense Minerals xp1oration Atm(n1stration 


From;	 Executive Officer, Field Team, Region IV 


Sabjct; Form NF-104, DMA Docket 993!, Contract Idm-E119, Project 
'. No. 2, East Utah Mining Company, Keetley, Utah 


Enclosed are the Operator's Monthly Progress Report Form 
W-104, Operator s Narrative Report, Inspecting ngin'a Narrative 
Report and other supporting data for the period March, 1952, per-
taIning to Project No. 2, DMA Docket 993!, Contract Idm-.E119, East 
Utah Miming Company.


W. H. King 


Enclosures







7OF	 0 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


224 New Customhouse	 WASHINGTON 25, D. C. 


Denver 2, Colorado May 22, 1952 


Mnorandum 


To;	 Secretary to the Operating Committee 
Defense Minerals Exploration A$m4ni stration 


Fran;	 Executive Officer, Field Team, Region IV 


Subjêct& Form MF-.104, DMA Docket 993, Contract Idm-E119, Prèject No. 1, 
. East Utah Mfn4ng Compa, Keetley, Utah 


Enclosed are the Operator's Month3y Progress Report Form 
W-l04, Operator' a Narrative Report, Inspecting Engineer's Narrative 
Report and other supporting data for the period March, 1952, per-
taining to Prject No. 1, DMA Docket 993, Contract Idm-E119, East Utah 
MiTling Ccmpany.


W.H.King 


Enclosures


Lt
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 



WASHINGTON 25, D. C. 
224 New Customhouse 
Denver 2, Colorado 	 M9.rch 26, 1952


- 


L	 - 


To;	 C. 0. Mittendorf, Acting Administrator 	 '52 Defense Minerals Exploration Adm1nfstration 


From:	 Executive Officer, Field Team, Region IV 


Subject; Amendment to Contract Idm-E119, Docket D 99X, East Utah 
Mining Company 


Enclosed are the original and two copies of an amendment to 


the above, contract. Copies of this amendment have been given to the 


operator, the Fiscal Officer, Region IV, and we have retained a copy 


for our files. 


Enclosures 


Memorandum
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


221k Nsw Customhouse 	 WASHINGTON 25, D. C. 


Denver 2, Colorado


J-315O E:s 1ri



MR 11g52 


March 10, 192 


Memorandum 


To:	 Secretary to the Operating Committee, Defense Minerals 
Exploration Administration, Washington 2, D • C. 


Fran:	 Executive Officer, Field Team, DMEA, Region I 


Subjectt )AF'.1014 DMA Docket 9931, Contract Ida-E119, East Utah 
Mining Company, Keetley, Utah - Project No. 1 


Enclosed are the Operator's Monthly Progress Report 
Form MF-lOb, Operator's Narrative 1eport, Inspecting Engineer' t 
Narrative Report and other supporting data for the month of 
December, 19i, pertaining to DMA Docket 9931, Contract IdtuE].19, 
East Utah Mining Company, Project No. 1.


/c //\ 
/7J. H. East, Jr./ 


Enclosure







.	 I 
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 	 LII 


2214 New Customhouse	 WASHINGTON 25, D. C.	 hcMR 1 '952 
Denver 2., Colorade


March 10, 1952 


Memorandum 


To:	 Secretary to the Operating Committee, Defense Minerals

Eq)1oration Administration, Washington, 0. C. 


From:	 Executive Officer, Field Team, DMEA, Region IV 


Subject: Form ?1Fi1O1, DMA. Docket 993X, Contract Idm-E119, 
East Utah Mining Co., Keetley, Utah - Project No. 2 


Enclosed are the Operator's Monthly Progress Report 
Form MF-1014, Operator's Narrative Report, Inspecting Engineer's 
Narrative Report arid other supporting data for the month of 
December, 1951, pertaining to DMA Docket 9931, Contract Idms€U9, 
East Utah Mining Co., Project No. 2:.


/ 'I - 
J. H. East, Jr. /' 


Enclosure







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 



WASHINGTON 25, D. C.


, 


224 New Customhouse 
Denver 2, Colorado	 February 5, 1952 


Memorandum 


To:	 C. 0. Mittendorf, Acting Administrator, Defense Minerals 
Exploration Administration 


From:	 Executive Officer, Field Team, Region IV 


Subjects Amendment to Contract Idm- .E119, Docket DMA 993X, East Utah 
Mining Company 


Enclosed are the original and two copies of an amendment 


to the above contract. 


Copies of this amendment have been given to the operator, 


to the Fiscal Officer, Region IV, and we have retained a copy for 


our files.


H. East, 


Enclosures


:1: 


1: 'i7r.
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 


224 New Customhouse 
Denver 2, Colorado
	


January 24, 1952 


Memorandum 


To:	 G, 0.. Mittendorf, Acting Administrator, Defense Minerals 
Exploration JAi1minlstration 


From:	 Executive Officer, Field Team, Region IV 


Subject: Amendment to Contract Idm-E1l9, Docket DMA. 993 X , East Utah 
Mining Company 


Enclosed are the original and two copies of an amendment to 
the above contract. 


Copies have been given to the operator and to the Fiscal 
Officer, Region IV, and we have retained a copy for our files. 


( . H. East, Jr. / 


Enclosures


:::: 
r (J -, 


Jf\ 3952







OFFICE OF THE ADMINISTRATOR 



OF7 


224 New Customhouse 
Denver2, Colorado


f	 I 
UNITED STATES 


DEPARTMENT OF THE INTERIOR 	 DEC 1 71951 


	


DEFENSE MINERALS ADMINISTRATION 	 ebno nrs	 trafbn 
WASHINGTON 25, D. C. 	 !!! DI!i$ 


E1iTL1 0!
December 12, 1951 


ECEU 


CECi195l	 7J. 


Memorandum 


To:	 C. 0. Mittendorf, Director, Production Expansion Division 
Defense Ninera1 Administration 


From:	 Executive Officer, DM& Fie]iI Team, Region IV 


Subject: Amendment to Contract Idm-E119, DMA Docket 9931, East Utah 
Mining Company 


Enclosed are the original and two copies of an amendment to 
the above contract which provides for monthly depreciation of five 
mine cars.


Copies of the amendment have been given to the operator and 
to the Fiscal Officer, Region IV, and we have retained a copy of the 
amendment for our files.


P. T. Allsman, for 
J. H. East, Jr. 


Enclosures







lb FILE COPY 
SURNAME: 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


	


DEFENSE MINERALS ADMINISTRATION	 - 


WASHINGTON 25, D. C.
1	 ' 


OCT 1 8 1951 


Contract Service Section 
General Accounting Office 
Washington 2, I). C.


Ret Docket 
exploration Project Contract 


id4ll9 


	


Mi	 Co.pau 
ic.eti.y. Utah 


Gentlen:


iclo.ed pleas. find a copy of the contract betwcon the 


East Utah Mining Conpany and the Cast.nnial Develoj*.nt Ccutpary, 


togeth.r with the approval thereof, to be attached to the contract, 


Id*.U9, which you have in your files. 


Sincerely yours,	 A
g 


dad	 0 


C. 0. Mittendorf, Director 
Production Expansion Division 


iolosure-2 
PBBlakemore/meh	 10/11/51 
cc to: Reports and Recdrds 


dm. Reading File 
Messrs. iittendorf,. Olund 
Mr. Blakemore 
Docket







FILE COPY 
SURNAME: 


iernorandu 


To:	 Reorte and Recorda 


From:	 C. 0. )(ittendorf, Director 
Production Kxpanion Divieion 


Subject: Docket No. IMA 993X, Idm.'E119 
Eaat Utah Mining Company 


P3.aae attach the copy of the contract betweeti the ast 


Utah Mining Company and the Centennial De'v.loraent Company, together 


with the approval! thereof, to your copy of the exploration contract. 


Attactaents,2	
C. 0. Mittendorf 


I
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


October 11, 1


PBBlakemor e/meh 
cc to: reports and Records 


Messrs. Mittendorf, Olund 
Mr. Blakemore 
Docket


c.	 , 


0







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


FILE COPY 
SURNAME: 


OCr 1 0
'e1' 


Contract Service Section 
General Accounting Office 
washington 25, D. C.


Re: Docket 1L 993X 
East Utah Mining Company 
!xp1oration Project Contract 


Ida4119 
Amended: October 4 1951 - 


Osnt1en:


Enclosed for recording in your office is th. original of 
an aii,ndment to the Exploratiou Project Contract between th. operator 
named in the above referetoe and the Government of the United States. 


Sincerely yours, 


C. 0. *ittendorf (7 j) 
C. 0. Mittendorf, Director 
Prodzction Expansion Division 


Encloaure-.1 
PBBlakemore/hrnj 
cc to: Reports and Records - 


£din. Reading ±'ile 
Iessers. Mittendorf, Olund 
hr.. Blakemore 
Docket 
Chron.







FILE COPY 
SURNAME: 


*oanda


Reports and Records Unit 


Yroa:	 Dfr.ctor, Production Expansion Djvision 


subject: Docket No. DMA 9931, East Utah Mining Coapany 


Tb. attac}ied aaend*ent t the above contract is to 


be filed with yoar copy of the contract


C. O.*ittendorf ( t) 
and Records 
Li.ttendorf, Olund	 A i. 
emore	 t' 


Attach*ent-1 
PBBlakemore/hmj 
cc to: iieports 


essrs. 
ir. Bla 
Locket 
Cl-iron.
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


tob.r 9, 1951







FILE COPY 
SURNAME: 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


October 9, 1951 


Memorandum 


To:	 J. Ii. Eaat Jr., Executive Officer 
DMA Field Team, Region IV 


Pros:	 C. 0. Uittsndorf, Director 
Production Expansion Division 


Subject: Docket DMt 9931 Contract-E"-U9 
Agreement bet'.n tast Utah HIining Cempany 
and Cent.nnial Development Company 


!our official approval of the sub*ct agreement, 


dated September 17, 1951 in the next to the last line, refers 


to "Article 13" of the contract 'which we ha'c changed to 


Article 11, inasmuch as the old contract form s used in 


this cae.


Please have the Qther copies corrected to correepond. 


C. 0. iittendorf ( '	 ) 


PBBlakemore /brnj 
lO-9'-51 
cc to: Reports anc iecord&-


Adm+ Reading File 
Messrs. Mittendori', Olund 
LL±'4 J..akemore 
Field Team, Region IV 
Docket 
Chron.
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FILE COPY 


UNITED STATES 
DEPARTMENTOFTHE INTERIOR 	 (240!') 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


Octob*r 5, 1951 - 


! ireetor; Muctton DxtniOn D&vtinn 


(!rftl COU'1e1 


•	 rubect: ?at T1tb fltn1n Coany ex1oratiofl iroject contr&t 
1ocket	 4&.993X 


•	 The contract bøtween the	 rtW in thi! case nd the 


entenM&1	 1onent	 any and 4r.	 a ro'*1 of the co 


trRet, both ubitted with yoir eorand of October 4 1951, are 


s to 11 foDi, eeet the reference in the eeeoM ar 


pr*h of r. et' aro'a1 to A'tic1e i of the exioration co



	


•	 tt ' t b cnsd to Artiele i1 &MflC *S:.the . old fo of 


contract	 ued in tht cue. 


"our ftl t returned hre'ith. 


q1 L. flofflund 


J. L. 1off1und 
Ccnera1 (:nmsel 	 • 


Attaehtent • 
• BBGuthrie/bjl .	 • 


	


p	 Copy to:	 & Records	 •	 •

LLGuthrie 
J.. L. Hoffiwid. 
Chron.	 . 


V .	 ..







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATiON



WASHINGTON 25, D. C.


Oct&mr 4, 3951 


'ro1	 G.z*ral Co%U1$Sl 


Dirsctcr, Production Expansion Division 


8ubj,ct: Doket IJKA 993X, Idal.E119 
East Utah Mioinj Cospa, Oprator 


Attassd bar.to ar. Mr. J • H. East' $ lstt*r of &spt.m. 
bir 26, 193]. aDd tbrss oopies f an sgr.snt btvsi th. aub3.at 
op.rator d th. C.ntwnial Dsv].oarit Ccspany, togeth.r with 
approval of saz by Mr. East. 


!oir pinion is roquested.


	


a


C. q. *ittendorf. ( ?" ?). 


Attaslm*its-3 


PBBlakemore/nieh 
cc to: Reports and Records 


Messrs. Xittefidorf, Olurid 
Mr. Blakemore 
Docket


FILE COPY 


400 SURNAME:







UNITED STATES

I.F'tARTMENT OF THE INTERIOR 


U 12 07	 NSE MINERALS ADMINISTRATION	 Ii. 


WASHINGTON 25, D. C. 


224 New Customhouse 
Denver 2, Colorado
	


October 4, 1951 


Memorandum 


To:	 C. 0. Nitteridorf, Director, Production &pansion Division 
Defense Minerals Admtnistration 


From:	 Executive Officer, DMA Field Team, Region IV 


Subject: Contract Idm-E119, DMA. Docket 993X, East Utah Mining Conpany, 
Keetley, Utah, Amendment to Contract 


Enclosed herewith are original and two copies of an amend-


ment to Contract Idm-Efl9 for the East Utah Mining Company as listed 


above. 


Enclosures


r	 c' 
II 


_	 J	 . 


LI







S • •EWSE 4UERALS 
UNITED STATES	 AOt4INISTRATION 


DEPARTMENT OF THE INTERNGTOII D. C. 
DEFENSE MINERALS ADMINISTRAT	 I U	 ii 5I 


WASHINGTON 25, D. C. 


224 New Customhouse 
Denver 2, Colorado
	


Sep	
T(ip 


REEIV 


OCT1 1951 
Ufise J1[Ja	 isfratE 


Memorandum
	


I2	 J;n 4ii. 


To:	 C. 0. Mittendorf, Director, Iroduction &pansion Division 
Defense Minerals AdministratIon 


From:	 Executive Officer, DMA Field Team, Region I\T 


Subjeôt: DMA Docket 993X, Contract Idm-.E119, Agreement between East 
Utah Mining Company and Centennial Development Comupany 


Enclosed are three copies of an agreement dated September 14, 
1951, between the East Utah Mining Company and the Centennial Develop-
ment Company, and the original and two copies of our signed approval 
of this agreement. 


One copy of the above agreement and one copy of the approval 
has been given to the Regional Finance Officer, Region IV, one copy 
of the approval has been sent to the operator, and one copy has been 
retained for our files. 


Enclosures


HV	 * 
T	 -	 i 


F' ¶LfI/







	


0	 FILE COPY 
SURNAME: 


UNITED STATES 


	


DEPARTMENT OF THE INTERIOR 	 I 
DEFENSE MINERALS ADMINISTRATION 


	


WASHINGTON 25, D. C.	 . 
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADM I NI STRATION
	


400 
WASHINGTON 25, D. C.


August 29, 1951 


Memorandum 


• TO:	 T. P. Billings, Chief (Via Mr. Lyon) 
Lead-Zinc Branch 


FROM:	 C. 0. Mittendorf, Director 
Production Expansion Division 


SUBJECT: Docket DMA. 993X 
East Utah Mining Company 
Their letter of August 21, 1951 to T. P. Billings 


On August 20, 1951 the Operator's copy of the subject contract 
and the Field Team's copy of the above contract were sent to Mr. J. H. 
East, DMA Field Team, Region IV. He was to have forwarded the Operator's 
copy from his office. 


By this time the Operator has more than likely received his 
copy of the contract so I am returning his letter dated August 21, 1951 
to you for reply. 


On August 20, 1951 we also sent a letter to the Operator 
(a copy of vhich you have in your files) telling him that within the 
next few days he should receive his copy of the subject Exploration 
Contract, bearing effective date of August 17, 1951, and which is 
his authority to proceed with the work specified therein. 


Attachment
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EAST UTAH MINING COMPANY 
SALT LAKE CITY OFFICE



904 WALKER BANK BUILDING 


MINE OFFICES 
KEETLEY. UTAH	 August 21, 1951


i:;	 Ir: 


L 


[::i 


:':	 . 


Mr. T. P. Billings 
Chief, Lead—Zinc Branch 
Defense Minerals Administration 
New Interior Building 
Washington 25, D. C. 


Dear Mr. Billings:


qq'd 
Re: DMA Contract -93SX 


As you will recall during our visit with you last May, 
in Washington, we mentioned the possibility of exploring for the 
McHenry Fissure under the exploration project referred to above. 


/	 This application was referred to Mr. P. B. Blakemore. 
contacted him by telephone last Thursday and was informed that 


L/
 the contract had cleared his office and had been forwarded to the 
legal department. 


If convenient to do so we ould certainly appreciate 
knowing	 the aj licatieTrr-awe á'e very interested 
in having this project approved so that irk may procedMihe 
near future. 


We are happy to hear that you took over the responsibilities 
of the lead—zinc branch, as we believe it is certainly to the interest 
of mining people to have a Western man with your experience in that 
position.


With best wishes I am


Very truly yours, 


EAST UTAH MINING COMPANY 


SuèrinLh4ert 


CLW: sh


\UG2 iB5
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
°'cJp 3


	 DEFENSE MINERALS ADMINISTRATION 


WASHINGTON 25, D. C. 


Meoranda 


T3s	 . P. HiUings, chief (Via r. Ijon) 
L.sdZinc Branch 


FOMz	 C. 0. Mittendorf, Director 
Production xpan.ton Division


FILE COPY . - - 
-	 SURNAM 


Aaist 29,: 


/ 
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5UI3J1C'Z Docket (A 9931 
*$	 Jfl&I!Z 


Their letter of Auuat 21, 1951 to T. P. Bti1ins 


On August 20, 195]. the Operator's copy of the subject contract 
and the Field Tess's copy of the above contract were sent to Mr. J. if. 
F58t, 1A Yield Tess, Region •IV. H. s to have forwerded the Operator's 
copy from his offlae. 


By this time the Operator has mere than likely received his 
copy of the contract cc I ** returnin& his letter dated Augt 21, 1951 
to you for reply. 


On Augmet 20, 1951 we also cent a letter to the Operator 
(a copy of *isb you have in your files) telling his that 'within the 
next i.w days he should receive his copy or the subject Fzploration 
Contract, b.arin effective date of August 17, 1951, and Wich is 
his authority to proceed with the work specified therein. 


C. 0. Mittendorf 


I 


Attaohlaent 


PBBlake more /bjs /jem 
8i295l 
cc to: Mr. Billings 


Reports & Records 
Mr. Rittendorf, Mr. Glund 
Mr • Blakemore 
Docket 
Chron. 


-It
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SURNAME: 
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


AUG29 1951 


,çQ 


Contract 8.zic. sctiob 
General Accounting Gffic. 
*aahington 25, D. C.


Re i Docket No • D&993X 
Exploration Project Contract 
Zda-EU9 
iaat aLJt1tiPnLCOmP&nY 
Ietl y 1 tta4 


Oentl.men:


ncloeec for recording in your offici is the original, signed 


copy of an Exploration Project Contract executed between the operator 


nased in the above reference and the Ooy.rnnnt f the united tates. 


sincerely youx's, 


0.O.Mittendor	 1c) 


C. 0. Mitt.ndorf, Director 
Production Expana ton iuipion 


1nclosure-1 
PBBlakemore/jem 
S..2O-5l 
cc to: Adrm. Reading File 


Reports & Records 
Messrs. Mitt endorf-Olund 


Blakeinore 
Docket
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DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 


I4UG 22 j9 


a 


). J. N. East, Jr. 
Eiacutiv. Officer 
DNA Pi.]4 Tesa, Region I 
Bureau of Nines 
22b New Custoahonse auu.ding 
Denver 2, Colorado


Re, Docket DNA 993X Ida-ZU9 
Zin.-Imad-Coppr 
East Utah Itining Co., Is.tley, Utah 
arty)irijDrót 


Dear ). Zasti 


Thex' are enclosed your copy of the subject contract together 
with the C.rator's copy for forwarding by yon, and a copy of the co'ver. 
ing econ,zmendation. 


The copy for your finance officer has been handed to the 
Chief of the Pinance Section for rcording and forwarding. 


Sincerely yours 


C. 0. M4tendorf (Z 7b) Ø!2d 
C. 0. *tttendorf, Director 
Production Zipansion Division 


Enclosur.e-3 


PBBlakemore/bj S 
8/2o/l 


cc to: Adin. Reading file 
Reports & Records 
Mr. Mitteridorf, Mr. Olund 
Mr. Blakemore 
Region IV 
Docket copy 
Chron. copy







East Utah Mining Ccinprn,y 
tet1ey ah
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UNITED STATES 


DEPARTMENT OF THE INTERIOR 
• DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C.


FILE COPY 
SURNAME: 
400


()I 


Re: Doket No.	 993X j-: 
Lead, Zinc, •Cop. 


thA1'3&. itta 


Gent1eaen :


Within the next few days you should recetve your copy of 
the aubeet exploration Contract, the effective date of which is 
August 17, 1951, end is your authority to proceed with the work 
epeitisd therein. 


There are ec1oed five copies of Fore W404, vhich must 
be prepared and handled in accordance 4th the istructions on the 
first page. Theae reports are used as vouchers for pernnt. of the 
Government's share of the exp*nse. Additional foree should be ob 
tamed from the Z*IA Field Office in Denver, Colorado. 


Ee4ueóta for further advice, U required aboid be made 
to Executive Offioer,	 Field 'eem,. fleirrer, Colorado. 


Sincerely tours, 


C.	 tteMorf (Z ) / 
0 0. M.tttendoz't, Director 
Production Ix,ansion Division 


Enclosures.i5 
PBBlakemore/meh 
cc to: Adni. Reading File 


Reports and Records 
Messrs. Mittendorf, Olund 
Mr. Gowen 
Mr. Billings 
Mr. McKnight 
Region IV (2) 
Mr. Blakeniore 
Docket







FILE COPY 
SURNAME: •


UNITED STATES

DEPARTMENT OF THE INTERIOR 


41Q3	 DEFENSE MINERALS ADMINISTRATION 


WASHINGTON 25, D. C.


Aultist 20, 1 


(74' 
To:	 C. 0. Nt*ts*4rf., 


Prodotion tpansicti Djyiaja 
P. 1. B1sk.cre


8ubeat Reoc*endations Dok.t LN& 9931, Lead, Zinc, Copper 
last Utah Mining	 Xest1sr., Utah 
ropertyi 420 aeres of pdInted iing cldas, Blue 


Ledge Mining District, in 3.oticn. 24 and 26, T28*4Z 
Utah Comty, Vteh 
Jo ores have ever bees prothte.d fcs thee. e1ai. 
Total cost of I1*pl.tio reesend.d	 $209,174.00 2L%) Total Ov	 tel Partioipattctt	 4,5$7.00 .(O%) 
T* be ocepistad within 12 *oathe. 
laploration *.oseaeedad: 2C test of drifts and crescents 


Dieeseices This property is adjaet and ecntinuos geolegios.117 to the prodneing properties of the 1ev Park Mining Co. and the Park City 
CoOeli4&ted Mines Co., which have excellent record. ever ny years 
of profitable operation. Certain foreatloas, 1i*ae, quertzit.e and 
fissures which are ocsr r4el1y mineralized on these adjacent propor. ties are present within th. tract covered by this project. Geologists 
of the Nv P*rk Mining Co. and the American .lting irid lefining Co 
have recciesended the exploration work proposed, t*e.d on recent geo 
logical measurenenta and other data. 


The estimated cost given for the identiesi work in the orig-fpl application was $l33,o4.l2. As there ware a rn*ber of qnsetiams 
able itees inel4ed, the company vaa feqt*eted to revise the application, 
the the estimated cost reduced to $109,174.00 as a eumequeno.. 


Previous exte1ive exploration totalling 3 miles of drift, 
tunnel and croescu showed very littl. if any mineral ticn. Th. first 
work was done by ASM Q,,'ed th. last wost,endad in 1949, was done by 
Nemiont Mining Conpany. Apparently, these companies no longer have any 
interest in this property, as it is managed by offiøiala of the 1ev Put 
Mining Cspny, 


This work is to be carried on in two widely separated locations, 
both of whLch will be entered *nd served by the General Ccrnnor tunnel. 
Project I,. baited near the southwest corner of the property, cavera 500 
feet of drift to crosscut a water bearing structure which is beli.veu to







• 


be the 'Gtrntset lieewe'. ?ro3ct 2, loted in the north otr.l 
prtit*a of the eoperty, oovese lX t..t of driti nosih*ard to *e'. 
aut the !m5fl,7 Pt,eure' viiiá .trtavs eotitatiie v large ore b$L 
e the Part Utah Gçs,soli4mt k1bas. Oaprcpet, sbot a ails wuet .t this tf sad at anpro*1t1 the s elevation as the General 


A ry t*tt'bie pQrtt St the total ezpeas4,$25 61J.OG 
is entinatad tar chasing out *nd ret4Zbsring potis of the 6smeval 
Qonn' aal The .st,*l coet of drifting, $33.92 per toot is 
sb34 and in li*e 4th the average ec*ta in this diatriet for this class 


Probability of Stocess $ 
2rojeot 1, Poor, 
Projeot 2. Lees than 0.5O etzenoe



?robabiuity if Rop.yeetit to Qoer,a.nt eor 


Competeno. of Opeeators The supsrvisioi and crave are to be euppliad 
fvcm the experianoed psrecw*l of the $sv Faz* Mining Ocapany, 


The financial etatent dated Decber 1950 shom a quick 
suet position in exeess o' $18o,X0,00 and $356.06 current liabilities. 
The £inaneial competence is th.retere, sdeç*t*, 


,J_u a 


Aptroval of ccstreet in entirety.


U
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 



WASHINGTON 25, D. C.


J4Q 


.A.ugIlst 16, 1951 


Memorandum 


To:	 Director, Production pansion Division 


Prom:	 General Counsel 


Subject: East Utah Mining Company exploration Contract - Docket No. 


DMA-.993X 


I am unable to approve the contract in the captioned case 


because of the failure to include in it the total estimated. cost of 
- 


the project and the amount and percentage of the Government's con-


tribution to that cost. 


Your file is returned her 


General Counsel 


At tachnient
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
• DEFENSE MINERALS ADMINISTRATIQN



WASHINGTON 25, D. C.


FILE COPY 
SURNAME: 


Men3ofanduul	 August 3$, 191 
/ 


TO:	 J. L. Hofflund	 "I, 
exwzal Cotne 


C. 0. )ittndorr 
ThLx'eetoi, Prcducton kzpsn5J.on Division 


SUBJECT: Legal Opinion 
Exploration Docket No. DM 993 


Lead-Ziic-Copper 
East Utah tLning Coani / 


£istiey,• Utah 


Exaainstion and opinion of the attached subject Exploration 
Contract.


O ittd 


Attachment	 • 


PBBlakemore/bjs 
cc to: Hofflund 


Reports and Records 
Mr. Nittendorf, Mr. Olund 	 • 
Mr. Blakemore 
Docket copy 
Chron. copy







I 
EAST UTAH MINING COMPANY 


SALT LAKE CITY OFFICE 
904 WALKER BANK BUILDING 


MINE OFFICES 
KEETLEY, UTAH	


July 2, 1951


DEPARIMEHT OF
THE 


RECEIVE 
01ifl1s fraI 


/tJG3 1951 


Mr. P. B. Blakemore 
Defense Minerals Administration, 
Department of the Interior, 
New Interior Building, 
Washington 25, D.C.


Ref: DMA 993-x 


Dear Mr. Blakemore: 


I am enclosing six copies of the following information regard-
ing the East Utah request for assistance inecploration work, referred to 
above.


1. Form MF-200 executed by Mr. W. H. H. Cranmer, President, 
of the East Utah Mining Company. 


2. The necessary exhibits to supplement this contract. 


3. A detailed explanation of the cost break-down of the 
various items referred to in the contract. 


I trust this will provide the necessary information to complete 
our application: if not, please contact me by telephone and we will provide 
the necessary additional information.


Very truly yours, 


EAST UTAH MINING COI'PANY 


3g L 
Clark L. Wilson 
Superintendent 


CLW:ih 
Enclosures







MINE OFFICES 
KEETLEY, UTAR May 16, 1951 
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EAST UTAH MINING COMPANY 
SALT LAKE CITY OFFICE



904 WALKER BANK BUILDING 


Dr. James Boyd, Administrator, 
Defense Minerals Administration, 
Department of the Interior, 
Washington 25, D. C.


Re: DMA - Docket No. 993 


Dear Sir:


Enclosed with this letter is Form MF-100 of the Defense Minerals 
Administration for serialization of the East Utah Mining Company under 
Mineral Order 7. It is our understanding that this form must be filed 
previous to June 1, 1951 for priority and allocation assistance under 
the programs of the Defense Minerals Administration. 


If any additional information should be needed, we will do 
our best to provide such as indicated.


Very truly yours, 


EAST UTAH MINING COMPANY 


• ___ 


Clark L. Wilson, 
Superintendent 


CLW:wga 
End.
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MINE OFFICES 
KEETLEY, UTAH


•	 I 
EAST UTAH MINING COMPANY 


SALT LAKE CITY OFFICE

904 WALKER BANE BUILDING 


April 21, 1951 


Defense Minerals Administration, 
Attention: Mr. Otto Herres, Chief 
Lead-Zinc Branch, 
Department of the Interior, 
Washington 25, D. C.


Re: DMA-993 


Dear Mr. Herres: 


At the time of submitting the above application for consider-
ation as an exploration project, we made no statement regarding our 
proposal to share in the expense of the project. 


It is our understanding that these projects are being 
considered on an equal basis whereby we match funds with the Government. 
At this time I wish to indicate that the East Utah Mining Company is 
willing to provide its share of the funds needed to carry out the 
proposed exploration program. 


If there is any other information needed on our application, 
we will be happy to provide such if available. 


Very truly yours, 


EAST UTAH MINING COMPANY 


ClarkL. Wilson, 
Superintendent 


CIW :wga


G	 : :: 


CEV[ 


APR2 495' 


LADO . STRObEL 
Ectik Scr-i	 9 
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UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 


April 17, 194


V
FILE COPY 


SURNAME: 


Mr. V. 11. H. Cranmer, Preøident Subject; ML-993 X 
Eas1j 1inirig Coa 	 Eat	 p1oration Loan 


and Contact 
Fissures 


r dear Kr. Cranmer: 


Receipt ii acknowledged of your application and 


attachments of March 23 froa the EAST UAR MU X. cOIWAE 


for a Oovsrflment. lOan under the D.tCnSs PiOduCt&On: Act of 


l9O.


The application was *ssigned DoCkt Nunther 993 1 


and referred to Mr. Otto Herrea, Chiet, XAad-.Zir. Branch, on 


April16.	 1 


n any future correapox4ence relating to your ap-. 


pitcation, kind]y refer to DM4rn993'X.. 


Sincerely yours, 


NDON F. STROBEL 
Ot/. 


•	 Zandon?. 8trobel 
Ixecutive 3ecretarj 


LF5trobel: aec 
copies to-. Strobe]. 2 


fiies/ 
Mr. Herres 
Mr. Lyon


C'
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EAST UTAH MINING COMPANY 	 - 1 3 


SALT LAKE CITY OF 
904 WALKERBAN}CBU	 RTMFIVT j 


MINE OFFICES	 March 23, 
1fense	 Thc 


INTERIOR 
KEETLEY. UTAH	 REC El mi. iStratjo 


v : o 
APR1 95i 


Dr. James Boyd, Director 	
F. ST Defense Minerals Administration 


do U. S. Bureau of Nines	 Se F?OBEL 
Creta,. 


Washington, D. C. 


Dear Sir:


We are submitting our application of the East Utah Mining Company 
to the Defense Minerals Administration for assistance under the Production 
Act of 1950 so that we may proceed with an exploration program as outlined 
in the accompanying reports. 


The East Utah Mining Company was incorporated in 1922 and owns 
mining property situated on the easterly extension of fissures that have been 
important ore producers in the Park'Utah Consolidated Mines Company and New 
Park Mining Company. The East Utah Mining Company drove the Evans tunnel to 
prospect this fissured area, but the work was too near the surface to prove 
commercial mineralization. 


The Newmont Mining Company acquired control of the East Utah in 1945 
and during the years 1946-1949, drove a 5,300 ft. tunnel to further prospect 
this area. The particular objective was to investigate the ore possibilities 
of south easterly striking strands of the large NcHenry fissure. These did not 
materialize and Newmont Mining Company abandoned the work. The tunnel did cut 
the easterly extension of this fissure as shown in the accompanying report by 
Mr. E. A. Hewitt. In October, 1950, New Park Mining Company acquired the stock 
interest of Newmont Mining Company and others, and now has voting control oi 
East Utah Mining Company. At the present time the property is not operating. 


During 1949 and 1950 Newmont Mining Company and New Park Mining 
Company financed a joint operation to drive the south-westerly drift of the 
Cunningham Tunnel. The face of this drift was diamond drilled and developed 
a large flow of water mentioned in the accompanying report of Mr. Hewitt. 


The report by Mr. Hewitt describes the property with particular 
reference to the projects contemplated. Mr. flewitt has been a Geologist for 
the Park-Utah Consolidated Nines Company for many years and is well qualified 
to express the opinions of his report. The geological conditions are quite 
similar to those that have produced large ore bodies in the Park City mines. 


A property map is also enclosed which will further emphasize the 
favorable location of East Utah property with reference to other operating 
companies. The portal of the tunnel to be used in this project is situated 
1 miles from U. S. Highway 40, and is also connected by road with surface 
facilities of the New Park Mining Company's Mayflower tunnel operation. 


JPR 17 1951
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Dr. James Boyd, Director 
Defense Minerals Adin. 
Washington, D. C. 


Page -2-
	 March 23, 1951 


Accompanying this letter is a summary of time and cost estimates 
for the exploration projects prepared by Mr. R. E. Gilbert, Chief Engineer 
and Geologist of the New Park Mining Company. These are based on our esti-
mates of the work involved and current costs at our Mayflower mine. We 
feel that the costs are very reasonable, and partly so because facilities 
of New Park Mining Company are available at moderate expense to East Utah. 


The project will be operated through the Cunningham (Newmont) tunnel 
driven by the Neanont Mining Company. New Park now controls this tunnel. 
The first 2,800 feet of the main tunnel and the 3,800 feet in the south-
westerly drift are completely equipped with 60 lb. rail, 6" air line, 16" 
ventilation line and an electric 'cable for fans. The surface facilities 
available for this project include a shop building, warehouse, employees 
changeroom, 5-ton battery locomotive with charging equipment, ten 3-ton cars, 
power sub-station, water system and other miscellaneous facilities that are 
all in good operating condition. New Park Mining Company will also furnish 
an air compressor on a monthly rental basis. 


It will be necessary to purchase and install rail, air line, venti-
lation pipe and power 'cable to rehabilitate the last 2,500 feet of the main 
tunnel. Other items to be purchased are drilling and mucking equipment as 
indicated in Mr. Gilbert's report. 


We estimate that 9 men will be needed on this project. The local 
labor supply is adequate to provide this help as indicated by the current 
work applicants at our Mayflower mine. 


In Project No. 1 of the application, we prppose 500 feet of additional 
crosscutting and drifting from the face of the south west drift , to expose 
and develop the contact fissure. This section of the tunnel is being main-
tained in good working condition to the face. 


Project No. 2 covers the drifting necessary to prospect the inter-
section of the McHenry fissure through the Park City limestone. It is quite 
possible that further work may be indicated such as diamond drilling or 
drifting on favorable ore bedded horizons in the sedimentary rocks. 


These projects have the advantage of being exôellent geological 
prospects that can be operated at reasonable costs, an adequate labor supply 
is available, the operating facilities are excellent, investment in new 
capita]. equipment is moderate, good roads allow easy accessibility and the 
work will be supervised by an active, competent mining organization. 


If commercial ore is developed in this work, it will be possible to 
begin' producing essential metals, probably lead, zinc and copper during the 
16 month period that is estimated as the time to complete these projects. 


• Very truly yours, 


NFM PARK MINING COMPANY 


CLW:wga	 '	 ark L. Wilson, 
Superintendent
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Defense Minerals Administration 


Review of Application for Exploration Assistance 


Docket. No.	 993X 


1:	 Director, Pro duo tion-Expans ion Division
CQnimodity	 Copper-lead-zinc 


From: Director, Supply Division 	
Total Amount l33,O8L..l2 


Govt. Participation 


1. Name and Address of Applicant EastUtah _MiningCompany,Keetley,Utah 


2. Location of Property Seos.2L,25,26,T.2S.,R. L E.,S.L.M.,Wasatch 


County, Utah 


3. Mineral or nietalcopper-lead-zinc 	 Is it listed in Section 9 of M0-5? Yes 


It not, application will be rejected. 


4. Geologic probability of discovery—based on data in application 
(question #16, 17, 18, 20 and 22)* 


Mines or Survey reports, etc., do you rate chances: 


a) Good	 See attached draft 


b) Poor_______________________________________________________ 


c) None_________________________________________________________ 


d) Don't know—needs field examination 	 _. 


e) Is there an alternative and favorable project?No 
(If so, attach an explanation) 


5. Is the applicant's right to the property clearly stated? Yes (see item L MF-l00, 
(question 5, 6, 7)* items 7 and 10, MF-103, and claim map attached 


to MF-loo) 
6. If applicant is a lessee, is a copy of the lease attached? Not applicable 


Does the lease have . sufficient time to run to cover a future 


productive period?	 Not applicable 


•question numbers are those of MF-l03 


Page 1 of 4 pages







a. 


•	
Docket Dlik-993X 


Li. (&) in the Park City district, Utah ore is produced from fissures 
where they interseot favorable horizons such as the Thaynes and 
Park City limestones, the Weber quartzt and the Wasatch limestone. 
All of these formations are present on the East Utah Mining Company's 
property and study of the surface and underground geology has shown 
that the trend of two major fissures, the Eontact fissure and the 
Mcffenry fissure, is such that their extensions will cross the pro-
perty. 


Ore has been produced both from the 6ontaot fissure and from replace-
ment bodies in the Wasatch limestone adjacent to that fissure in the 
New Park mine on the adjoining property. Also, the Mdffenry fissure 
has been productire in the Lowell, McHenry, Hawkeye, and Park Utah 
mines. 


The proposal offered by the company is to drive crosscuts from, or 
ezjend1 the present tunnel to intersect these fissures and then drift 
along them to explore for ore. In view of the geologic evidence and 
of the past production record of these fissures, it appears that theze 
is a good possibility of uncovering new orebodies.







7. Are subordination agreements necessary? No 


a) MF-201? 


b) MF-202_ 


8. From the data presented, does the.proposed project appear feasible from 


the point of view of: 


a) Available manpower 	 Yes 


b) Equipment and suppliesYes 
(Question 14 plus general knowledge of availability)* 


c) Accessibility (question ].2)*Yes 


d) Water (question 13)*	 Yes 


e) Power (question ].3) * Yes 


Is a field check needed on any of these points?No 


9. Does the experience of the applicant appear to be adequate to assure that 


he can properly conduct the proposed project? (question 4)* Yes 


Is a field check needed on this point? No 


10. Exhibit A. (questions 21 and 22)* 


a) Is the project adequately described? _Yes, 	 See item 21, MF-103 


If not, are there sufficient data given so that you can describe 


the project?______________________________ If so, attach a draft. 


b) Is there an adequate map or sketch of the proposed work? Yes , see introductor 
sheet 2. and maps accompanying EbA. Hewitt' a report 	 * 


c) Is the proposed work "exploration" under the definition of 


Section 8, M0-5?
	


Yes 


If not, what part of it is? 
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Is this part a worthwhile exploration project? 


d) Are the cost estimates detailed?	 Yes 


Can they be summarized, as on page 2 of Procedural Instruction 5—A, 


	


from the available data?Yes	 If so, attach a draft. 


e) Are the cost estimates reasonable? Ye8 


f) Should more information be requested from applicant? No 


g) Is a field examination necessary to complete Exhibit A? ° 


	


11.	 Exhibit B (question 23_d)* 


a) Is it applicable?Yes 


b) If so, are sufficient data furnished?Yes 	 If so, attach a draft. 


c) Is a field check needed? 	 No 


	


12.	 Exhibit C (question 23—e, f and g)* 


a) Is it applicable?Yes 


b) Sufficient data? Yes	 If so, attach a draft. 


c) Are rents and charges reasonable?Yes 


d) Is a field check needed? No	 ___________________ 


	


13.	 Exhibit D (question 23—a, b)* 


a) Are there sufficient data?Yes (see attached draft) 


b) Is the schedule adequate for the work proposed?Yes 


c) I the schedule excessive for the work proposed?__Yes 


d) Are the proposed wages and salaries reasonable?______ 


e) Is a field check needed?No 
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10. (d) Exhibit A. 


Equipmentpurchaseandrental........ 	 . 


	


Project 1. 500 ft. of drifting at 28.5L4./ft....... 	 lL.,270.00 
"	 a. 1500 ft. "	 " 28.5Li/ft.......	 L.2,alo.00J, 


Rehabilitation, maintenance, and installation. ..... Lj2,229.80 
Overhead, including power, heat, supervision, 


accounting, engineering and geological service; 


	


tr uck.ng costs. . .. . .. . .. . •. . . . .. . ... . . . . . .. . . . . .. 	 21,L2ij.96-
l33, 08J4 . 12 


11. Exhibit B. 


• Compressor and receiver installation............... 	 289.00 -3001 power line, 3 conductor, #0 at $l.88......... 	 5,6Lo.00 ? 
$ 5,929.00 


12. Exhibit C. 


Equipment purchase - 
2 drifters, complete with bars, arms, clamps, 


	


hO8es. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 	 l,9L1.0.Oo 


	


1 cherry picker. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 	 200.00 


	


1 spare set of batteries for locomotive........ 	 3,500.00- 'T 


	


2. 5 H.P. fans...... . . . . . . . . . . . . . . . . . . . . . . . . . . . 	 700.00 


	


1 Duplex water pump, for drilling water........ 	 150.00 


	


1l2-BEimcomucker,3o0 gauge................	 2,800.00 


9,290.00 


Equipmpnt rental
L00.00 


Surface buildings and equipment and mine 
machinery and equipment owned by New Park 


	


Mining Company.... .. . .. . . . . ... . . . . . .. . ... ... . 	 2,659.36 
12,3L9.36
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13. Exhibit D. 


Supervision - 


	


1 muck bo as. . . • . • . . • • . . , • • , . , . • . , . . . . . . . . . . . . 	 1429 .06/mo. 
Engineering and geological 8ervices 



	


5days/monthat16.00/day............... 	 80.00/mo. 


Labor
Timekeeping, accounting, end purchasing 


	


servicesat20/wk....................... 	 80.00/mo. 


	


1 leadminer,nightshift....................	 13.05/shift 


	


3 miners at12.05/shift..................... 	 36.15/shift 


	


2 motormeriatl2.05/shift................... 	 214.10/shift







Date 7-5-51 


,L. - 


*


	


14.	 Exhibit E (question 23_c)* 


a) Is it applicable?
	


Yes 


b) Sufficient data?_ Yes 


c) Reasonable?________	 Yes 


d) Field check needed?
	


No 


	


15.	 In your judgment, can the proposed work be done in the proposed 


time?	 Yes 


(All exploration must be completed within two years) 


	


16.	 If field examination is not needed, attach your recommendation. 
Reooxwneuded for approval 


	


17.	 If field examination is needed, do you have any special instructions for 


the field team not indicated by your answers to the foregoing 


question?


Reviewed by: EX'Win J. Lyons, GS 
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ili. Exhibit E. 


2000 ft. of clean-up through open sections of
12,080.00 


500 ft. of clean-up througi caved sections 
oftunne1atl8.52/ft...................,, 	 9,260.00 


Maintenance and repair - 


Labor........ ............ $ ll,8l2.00 
Supplies.................	 3,148.80


14,960.80 


36,300.80
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-	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION V


WASHINGTON 25, D. C. 


te	 $rcb 23, 1953.

Dmiivsr 2, o1orso 


To:	 T.A.iat 


Pr	 'enti Offic,	 Field Teaa, Region IV 


Subject: a	 het 99, Ctrset I-119 (Le Ztnc..Ccçer'Co34 4 
Silver),	 t Utah )Ij4n Ceay, set]ay, Utah. Operator'. 
7ti	 Report fOr the ps'tod z1y 1952 for Pro3sct Jo. 1.



d Jo. 2 as also aiasd &ip1ta1 Report fOr Xqr 1952. 


lossd ave mijiasl I ft.0 cepias of Form )iu'lC* -f 
Form . 1OhA, 1aTXftti1,S	 It,	 Report fOr the above periods. 
Also 1ied are the Op'ator 'a bids in the disposal of joint],,y.d 
esr pzrchased mer the contract, id Oovernt 'a acceptance of the 


bit.


Wort has be c2eted as wthcwised by the contract • We 
vec q that pnt be aw for 50 percent of the a.znt reported 
by the Operator on Fon	 ieee the deductions as stated be1. 


ita report constitutes the Operator's fi lm..] c1sl' imder the 
contract and l.a ecijiended fOr payment in conformance 4th the Final Audit 
Report by the Contract Adu!nistrstic*i ar1 Mdit Divisioci dated March 19, 
)953, ich is e*ised as f011ows: 


Amt eta4"ied fOr i]y 1952 (Project No. 1)	 35.75 
Animt cl&t''ed for .Ju 1952 (Project Jo. 2)	 7,697.13 
Aint cl,lnied for Combined Supp1e.enta1 (May 1952) 	 7J.15 


ota1 Anoint claimed by Operator	 43l.03 


Diaaljoesnoe ' Audit eport (Project No. 1) Power	 113.97

Dbs11* per jt Report (Project Jo. 2) Poir e6O.39 


Total Disa1Ls per An&tt Report	 $ 6O.36 


Operator's Accepted 31.d Project Jo. 3, & 2) Pipe 966.20 
Operator's Maqit*t Rid Project Jo. 1 & 2) Track l,29].82 
Operator's Accepted 314 PrOject Jo. 1 & 2) 


Zdp. Piu'ssa 5,l..9O 
Total Operator $ Accepted $14







Total Amount c1aied by Operator	 $8,3]k.03 
Leu ot*1 DiasUovaxice per Audit Report	 $ 60L36 
Leis Total Gper*tor's Accepted 4	 7,398.92 


Total Deductions	 8,003.28 
Total Amount due this Report	 310.75 
?ijment due Operator st 50%	 155.38 


Rena*s; 


Total Peyments (including this ps,aent) made to Operator $46,355.30 
TOt*]. Goveramsn P*rticipation aUowect by Contract	 51, 587.00 


Enclosures 


BD): cwm 


cc: ^trsct 
tecretary to the Oper. Co. (2) 
81Ueon 
Chron.







set Utah fli"tng CcmpazW 
9011! Walker 3enk .&i34ing 
Bait Lake Cit)', Titsh : Docket Oe a(&-993X



Ccntr3ct Xa4U9 
Gsnt1en:


co 
-


22 ew O$tO2*S 
Texxsx, 2, ColorMo	 March 9, 19Y3. 


Consistent with the wthorit legateit to thu office uusr 
Order so. e6811, rci the Office of the Ssretary, Depertaent of the In. 
tenor, e hereb accept c*ar bid in the mount of $1129 .01, as dmtsi2ad 
in the letter dati4 Yebruary 10, l93 tr Clark L. VUson, erintendent, 
in the settleent of the Ooverrnaeut' s interest in pip., track s ixzci-
dental accessories which yes char&.I wader Contract Xda"EU9 *t a total 
cost to the ThIA Pz'o4ect of $8Q9., wtiicb ii broken down as follows: 


Xtasi	 Oni&inal Cost 


Track	 _ 


)/ Inctdes incidental accessories untha to $2.9 icb was charged 
elsewhere other thsn to ?ipe and Trk on You N1lO. 


eiarset to the Gcwvsrzsimnt for the enmat of its interest 
in the pipe, track and. accessories, in accordance with rour bid, idlI be 
effected by d.ductthg en *ut of $228.oa fron the total costs of the 
pro3ect, as reported on ya*r ftnaI Pora ) .lO Mt Seport sad Voucher, 
which will *atcenti"&Xy reflect a deduction of $U29o01 fz 	 sinte due 


as final paysent for sort perfozasd under' Cozatract Xd"!U9 


Von t,ru tours, 


•'-°ii( 


ectt'e )tftc 
Field reen, Iejon XV







UNITED STATES

DEPARTMENT OF THE INTERIOR 


BUREAU OF MINES 


i600 East lirst Stth Street 


Salt Lake City 1, Utah


C


0


P


y 


March 1, 1953. 


-


)4eErandum 


To:	 W. L un, Chief, Mintu& Division, Region IV 


Chief, Minerals v.loçnt aaoh, Mi ning Division, 
PagionXY 


Subject: IM&-99, Contract Iu'lU9, l*.t Utah $ining Co., 
Zsstlsy, Utah. Salvage of pipe aM track. 


Attached are t oopis of a letter fron the aibject o 


pertaining to possible salvage of pip. aM track purabase4 mder tI 


ThIM contract. Ccpiu QfT. L. Wit'$ cti S if10112dSde 


/1/ stephen i. iaiaon 


Enclosures 2







S. R. Wilson	 March 2, 1953 


P. L. Wideman 


EMA.993X, Contract Idm'E119, East Utah Mining Co., Keetley, Utah. 
Salvage of pipe az4 track. 


Reference is made to a letter from the East Utah Mining Co. dated 
Pebruar'y 10, 1953, concerning salvaging the pipe and track from mine 
workings driven under EI4 contract • Mr. Clark Wilson has stated ver-
bafly that $1,129.01, as mentioned in the letter, is the East Utah 
Mining Co.'s bid for the Government' a equity in the pipe and track. 
The original cost of the pipe and rail was $8,095, 115, and 50 percent, 
or $11,047 .72, has been invoiced. to the Government by the company. 
The company bid of $1,129.01 for the Government's equity is approxiiu. 
mately 28 percent of the original cost thereof. Qotationa by jobbers 
for used pipe vary from 40 to 6o percent of the cost of new pipe, and. 
therefore, the company's bid of 60 percent of the new cost is reasonable. 


The track was charged out at 70 cents a foot, of which approximately 
8 cents a foot would represent the cost of spikes and. bolts and. 25 cents 
the cost of tIes. Therefore, the total original charge of the used rail 
and fish plates would. be 70 cents, less 33 cents tr 47 cents. Consider-
ing ties, spikes and bolts to be expendable, the company bid of t3 
percent of the total cost equals 78.9 percent of cost of the rail. This 
bid appears reasonable, 


The statement that it would cost half the salvage value to remove 
the material is probably an overestimation of the cot of such work. 
However, because of cleanup necessary to remoire the track and pipe, it 
may be that disinterested parties would not bid. as much as the East Utah 
Co. has • J • J. Coan Co. of Salt lake City is not interested in the 
material; Monsey Iron and Metal Co. and American Barrel and. Cooperage Co. 
will consider bidding upon receIpt of a request to bId and. after inspect-
ing the property.


F. L. Wideinan







epared


February )0, 1953	 OP 


Mr. W. U. King, Ezecutive Officer 
Field Team, Re0fl	 ti. Aámtnlstratton 
Denver 2, ColoradO


Re: iDOCket993X 
tract iIll9_ 


Dear Mr. King: 
I have been informed through the Salt Lake Office of the 


DMA that some additional settlement is requested on the pipe and. 
track that were used in the two projects of this contract. 


We still feel that our policy remains as outlined in my 
letter to you of December 19, 1952, but in order to close this COfl 


tract, I am making the following estimates of equipment values and. 


labor for taking 
this material out of the drifts covered under the 


rjectS.


ccOmpaflyiflg 
this letter is a recapitulatiOfl showing the 


original investment in pipe and track as reported under our 1) a 


ccoUfltB. I have checked with the local dealers who handle used equip 


nt and they inform me 
that used pipe is quoted at approximatet 60% 


of the new price. The current quotatiofl on good used rail is approxi 
mate]y $75.00 per ton. Our accounts indicate that the 30 pound rail 
was charged out at 70 cents per foot. This included accessories ucb 
as ties, fish plates, spikes and boltS. In trying to Sa1V6 this 
watertal, there will be considerable loss in the accessories, 


partiCU1 


ly the ties. There viii also be some loss in the rail itself, due to 
rail from curves and particularlY rail that baa surface bends • Taking 
into account these losses and the current used price, ye estimate that 


the salvage tail will have a value of 53% 
of new. AccOrdtfl&Y, the 


accompanying tabulation will show a salvage value of pipe at 60% of the 
I)A account value and the salvage value of rail is shown at 53% of DMA 
account value. 


Our experience indicateS that the labor involved for removal 
of this material will be at least 50% of its savage value. The value 
remaining after this cost, of coure, will be divided o% to East Utah 
and 50% to the DMA. Accordifl&.y, the enclosed tabulatiO n will show that 


from the original investment of $&,095.hlO for the pipe and. rail in these 


two projects, the total DMA credit will be $1,129.01. 


As indicated previQu51Y East Utah has no staff and is nt 
to remoYS this equipment from the premises. 


We trust this will answer any questions regarding this matter. 


Yours very truly, 
EAST UTAH MINING COMPANY 
Clark L. WilSon, Superintendent







U


Project o.	 Project No. 2 


VAlue of pipe as per UA account	 $3O.29	 $2,880.36 Value of Rail as per IZ4A account	 81.8O	 !,19.3.o3	 - 


	


$1022.39	 $y,073.3c	 I 


a1vae value of pie at 6O of 
4A. account	 $ 2011.17	 $l,72B.22
a1vage value of rail at 53 of 


U4A account	 r2#222•2 


	


$ 65.52	 $3,95o.,l
less labor for remvu1 a1 50 of 
iriaterial value	 262.76	 97.2 


	


$ 282.76	 $l,975.aâ 
I]14A credit at 50 of Balance 	 $ 1l.3&	 937.63 


TOTAL ThIA CREDIT	 $ 987.63
- 1t1 ,3 


$1129.01







UNITED STATES 


o	 DEPARTMENT OF THE INTERIOR 
P	 DEFENSE MINERALS ADMINISTRATION 


Y WASHINGTON 25, D. C. 224 New Customhouse 
Denver 2, Colorado 	 October 7, 1952 


Mr. U. H. H. Cranmer, President 
East Utah Mining Company 
904 1ker Bank Building 	 Re: DMIt Docket 993X 
Salt Lake City, Utah	 Contract Idin.-EU9 


Dear Mr. Cranmer: 


Consistent with the authority delegated this office, under 
Order No. 2684 from the Office of the Secretary, Department of the 
Interior, we hereby accept the company's bid on the equipment, purchased 
under Contract Idm-El19, in which the Government has a 50 percent equity. 


An abstract of the company's bid and other bids submitted is as 
follows, which indicates the East Utah Mining Company bid to be high. 


East Utah	 Cate Equip. Roger Pierce	 J. J. Coan 


Equiuent	 Mining Co.	 Company	 quip.Sales Co.	 Company 


5035' of 3/0 cable	 $ 869.24	 $ 755.25	 $ 793.01	 $ 754.25 
5072' of 2/o cable	 1573.76	 1268.00	 1369.44	 1268.00 
1 Cherry Picker	 111.43	 75.00	 91.17	 100.00 
3 Atlas Drills	 432.50	 300.00	 337.50	 315.40 
1 Eimco Mucking Mach. 2173.97 	 1700.00	 !30.65	 1950.00 


Total	 $5140.90	 $4098.25	 $3921.77	 $4387.65 


An adjustment of expenditures under the DMA Contract will be 
effected when the company's final Form MF- .l04, "Operator's Monthly 
Report and Voucher" is processed for payment for work accomplished. 


Very truly yours, 


John F. Shaw for 
U. H. King 
Executive Officer 
Field Team, Region IV







EAST UTAH MflUNG COXPMT	 C 
Salt Lake City Office	 0 


9O Walker Bank Building


	


	 P 
I 


October 3, l92 


Mr. W. H. King, Executive Officer 
Field Team, Region IV 
Defense Minerals Exploration Administration 
22)j New Customhouse 
Denver 2, Colorado


Re! DMA Docket 9931 
Contract I&-EU9 


Dear Mr. Xin': 


I wish to refer to my letters of Augt Uth, and September 
14th, ai1 your letters of September 16th, and 17th, regarding the disposal 
of equipment under 'the bove referred to DMA Contract. 


In your letter of September 17th, you 'epared wi abstract 
of our bid on the five equipment i'.ems under consideration. The anounts 
shown as the East Utah Mining Company bid re correct. 


Before suhnitting this bid to you I contacted the suppliers 
of the vsrious items of equipment, and they all indicated no desire 
to repurchase sane, As a further effort to reach equitable prices for 
the disposition of this equipment, I contacted three equipment cornpnies 
in Salt Lake Cit1 aid requested individual bide from them for the five 
items of equipment. These coffpaniea are the Cate Ecuipment Company, 
The Roger Pierce Equipment Sales Company and the J • J. Coan Copany. 
Enclosed are copies of these three bide.. An you will note, in all cases 
the East Utah Mining Company bid exceeds that of the other three Companies. 
Under the circumstances we feel that the East Utah Mining Company bid 
is fair and equitable and is certainly higher than can be obtained from 
any other aource. Accordingly we again request that our bid be accepted 
as abstracted in your letter of Septeaber 17th. 


Very truly yours, 


EAST tJTAH MDNG COMPANT 


B . 	 (sgmed) 
CIark L. Wilson, 
Superintendent 


C
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CATE TJIP!'flNT COMPANY	 C 
19 East Ninth South	 0 


Salt Lake City 1, Utah 	 P 
I 


September 19, 19S2 


11r. Clark Wilson, Superintendent 
East Utah Mining Coiapiy 
Keetley, Utah 


Dear Sirz


We are pleased to b id on the folldng equipznt we have 
inspected, located at your property at Keetley, Utah. TI follow-' 
ing prices bid are fob your mine sit: 


5,O3 feet of 3 - 0 Single conductor cable; 1# a ft. 


Total 47S5.2. 


,O72 feet of 2 0 ..Two conductor cable; 2S0 a ft. 


Tots]. $1,268.00 


One (1) Einico I'iodel 12B Muckin Nachine; Price 1,7OO.O0 


Three (3) Atlas Diesel Drills 1100.00 each: Total 300.0O 


One (1) Cherrypicker $75.00 


It is our iiopes that the above prices w1l meet with your 
approval id that e will have the opport'inity of takin this equip-
irient off your hands. 


Very truly yours, 


CATh LAUIP1€NT COi.PANY 


/s/ G. E. apRoberts 
Manager i4ining 1)ivision
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ROGER PJRCE EQUIPMENT SALES CC*IPANY	 C 


	


806 NEWk*1SE 1UILDING	 0 


	


8IiLT lAKE CITY 1, UTAH	 P 
I 


Septenber 20, 1952 


Mr. Clark '. Wilson, Superintendent 
East Uti Mining Canparr 
Keetley, Utah 


Dear Mr. Wilson: 


After due consideration of the itens ilsp1ayd and offered for sale 
by East Utah Iininr Conpay we subniit the foUowirig bid: 


5,035' 3/0 Single Conductor Cable	 793.01 


5,072' 2/0 Two Condxctor Cable	 l,369.11 


1 Eimco 12B Mucking Machine	 1,330.65 


3 Atlas Diesel Drills	 337.50 


1 Cherry Picker (built on pxerniaes)
	


91.17 


Very t ruiy yours, 


Roger Pierce Equipnt Sales Company 


1W .4. C. Barrett 


C
0
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J.J.00ANC0}PANY	 C 
331 WEST SO. TEMPLE 3 NO. 2ND WEST 	 0 


SALTLAICECITY1,UThH 	 P 


September 20, 192 


Mr. Clark 1alson 
East Utah Mining Company 
Iteetley, Jtah 


Dear Clark: 


As per your offer for sale of Electric 
Cable and Mining Equipment, we are pleased 
to offer you the followingt 


5,03 ft. 3/0 Single Conductor Marine 
Cable 15 per ft. $7511.2S 


,O72 ft. 2/0 2 Conductor Marine 
Cable 25* per ft. $1,268.00 


1 Eimco Cherry Picker $100.00 


1 Eimco Mucking Machine 1,90.00 


3 Atlas Diesel Dril1	 3L!.10 for lot 


The abo'e prices are offered f.o.b. 
our trucks, fast Utah Ninin Company dump. 


Thanking you for the opportunity to 
bid on the aliove, we reniain 


Very sincerely yours, 



	


J. ,J. Co	 CO., INC. 


// B. G. Coan 


C
0


P







UNITED STATES

DEPARTMENT OF THE INTERIOR 


BUREAU OF MINES 
1600 EAST FIRST SOUTH STREET



SALT LAKE CITY 1, UTAH 


Dsosabsr 31, 1952 


To:	 V. H. Xing, Chief, Mining Divisicui, Region IV 


Yrcnz	 chief, 1thI*r*]J fle1ont Branch, Minl-ng Didsion, Region IV 


Subjects D) . 993X, Contract Ida . 119, East Utah 1tinin Co., 1sst1sy, 
Utah. Supp]emsntal f1O4 forms for )y 1932 


Enclosed are the original and tour copies of W-1W forms 


suiinitted 1 the subject contractor to reclaim an azziount disalloved 


frcm& the *-lO4 forms as originally su%adttad. An explanatory mo-i 


raum prepared r F. L. Widman is included. 


It is recosnded that the amount listed in the prop'ees 


report be approved for paymsnt to the opsrator. 


,z4') J s ienB. Wilion 


&olQeures 2







S. R. Wi1aia	 Deceaber 29, 3,952 
F. L. Widean 


DI 9931, Catr*et Idzall9, Lait Utah thiin Co., eetiay, Utah. 
Suppleental *104 torsa Lor	 1952 


The auppleientsl W.'1Q4 form for J Z92 are aubetttsd y 
the last Utah Mtz'ing Co. to recisia 271.15 disall*isd frc the 14 
account as originally subeitted. 


The original invoice froa C*ntenni*l D eLop*nt Go. to aat 
Utah $ng Co. caittsd o items, 1t showed a total of $7,930.99. 
The corrected inioies add* the itsi*a NVentUatici pipe,fl *1.15, and 
P.., $220.00. The total of t oo*ected invoice i $7,930.99, t* ss 
u originally rnbeitted, 


1oratozy work under this coutract has been øcis&pl.ted, tut 
no soti has been taken tr the ccrp.xiy oanoz7ling the dispo.al of 
Uis track, air, water and	 1atic pipe instsl3ad as part of the 
project work. 


It ii r.ondsd that $135.57, or 50 percent of the asount shown 
on the Supp1ntsl W. '104 fcras, bt approved for pya.nt. 


P• 1 Wideaan







rm MF-104 (Rev.)	 NITED TATES	 Budget Bureau No. 42-R1036.3. 


	


(April 952)	 -	 Aprova1 expires 6,3O53, 


DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


	


OPERjTMTHR9JT AND VOUCHER	 C 10 112 
Month of-------, JJ5	 Docket No. DMEA jj2 


Operator's Name	 CcW.1Y	 Minerals 


	


K	 [..tl.y, Utah 
(JontractAmount, $ 974 0	 Government Participation: 5°----%	 Amount, $ 


FOR OPERATOR'S USE FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly 


Total
Totals Previously 


Reported
Totals To Date Approved 


Monthly Total
Approved Totals 


Previously Reported
Approved Totals 


To Date 


(1) Independenti
Contracts:


- 
Short Form 


Drilling


112'?l-•5II I•iZ IZIZZIIZIiIiII 
Drifting 


(2) Labor and Supervision:
,31-5.92 5,315.92 


Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies:
.12 12 Timber--------------------------------------------------


Explosives


----


--


--Powsr 3,49003 349003 


PipeA T2* 	 ------------------ -------------------
Track	


---------------------------------


(4) Operating Equipment:


--------


II	 t ill	 l . 


Purchase
Rental--------------------------------------


4,435.15-----


6 ?28--40 -- --


Labor---------------------------------------------------


--------------------------------


(7) Mce11ine:us.


6,728.40--- --


4,435.15-------


Payroll Taxes! C


I1-------


Liability Insurance 372.48 


Depreciation------------------------------


372.48 


(5) InitialRehabilitationandRepairB---------
(6) New Bldgs., Improvements, etc---------


------


(8) Contingencies (specify):


--------2728O-----
SamplingandAnalysis------------------


IIIIIIIIIIIIIII IIIII4I II*	 IIII II	 II911III 


272.0----


IllittIl


	


I certify that the above bill is 'correct and just and that payment therefor has not	 Pursuant to authority vested in me, I certify 
been received.	 that this aeoount is correct and proper for pay-
Date	 * a ee	 C0sfl7	 --ment in the amount of: 


Per	 --- Title -----------------
Wa voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity In which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


-*' NOTE.—Title 18, U. S. Code (Crimes), sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


$------------------------


Signature---------------------------------------------------
(Authorized Certifying Officer) 


Date--------------------Vou. No. .................... 

(See other side) 







I	
i:T 


(For Government use only) 


CERTIFIcATIoN BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration' Administration project under Contract ocIIL in accordance with the terms of the contract. 


SignaturekiL, —Title	 44< Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE:	 _______ 


Siature


	


	 Title *	 Officer--- Date



MONTHLY REPORT OF. OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Go qernment's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104----Operator'8 Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technicai 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Iteiii (5) comprises costs of labor, supervision, technical 
ser'vices, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).. 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation: 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", .followed by appro-
priate ignature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are nOt re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number ol feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 83.38478







. Budget Bureau No. 42-Rust 
ApprovalexPires 6-30-53. 


Form MTf-1O4A

(April 1952)


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 
3UPLTALWAT,1952	


j 


Month of jOYIT	 195.2	 Docket No. DMEA 993Z'P*o 3 #2 OontractNo 19 
Operator's Name	 Utih------------------------------------Minerals------------------------------


Address ------------------------...-----------------------------


UNIT II 
COSTS THIS 


MONTE
I Uinrs Trns H I MONTE II COSTS TO DATE UNITS TO	 UNIT COSTS 


DATE	 TO DATE


AUTHORIZED BY CONTRACT 


Units I	 Unit Costs 
OPE RATION


.35.9Z------- -
35.92------- -


)5T8----- -Lza.is 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails 


Pr.psrstto 
TOTAL DISTRIBUTED C


5i,4Zb2O 


21,O77.3


i,322 JOt41------ -1,OOO


TOTAL COSTS 
AUThORIZED BY 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, et&. 


TOTAL_COSTS----------------------------- 	 '7 020'7ñ 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date	 Qperator IUtak(n4ngCsny 
P 6	 Title------Sujntend --------


' NOTE.—TItIe 18. U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
1ise statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)


REMARKS: ----------------------------------------------------


(For Government use only)







. 


-	
INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report:_Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among £he applièable phases rejorted with the exception of thre& items the costs of 
which are not to bedistributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable jasis. "Operating Equipment", "Initial Rehabilita-
tion.and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 .


GPO 83.38475







fl
INVOICE 


CENTENNIAL DEVELOPMENT COMPANY

EUREKA, UTAH 


East Utah Mining Company	 June 3, 1952 
Keetley, Utah


Idm-E119, Docket DMA 993X 
May 1952 


226' Total Advance 


Advance 124' @ $25.00	 $3,100.00 
Timbered advance 71' @ $28.00	 1,988.00 


Special timbering and spiling 
31' spiling, 78' caving ground 


Labor per attached sheet	 $1,796.26 
Workman's Compensation 	 69.19 
Soc. Sec. Taxes & Unemp.	 48.50 
Group Insurance	 17.00 
Comprehensive Lia. Ins. 	 2.96 
Reserve for vacation pay 	 35.93 


$1,969.84 


Proportion of general costs 
40% of foreman's cost $600.00	 240.00 
40% of heating, truck & pre-


dump	 160.00 


Powder and caps 
31' @ $4.00	 124.00 
78' @ 1.00	 78.01


$2,842.99

Total	 $7,930.99 


Approved
	


James Quigley 
C. L. Wilson
	 Vice President







(Coc1nSoce)' 


Centennial Development Company 
Mining Contractors and Engineers



Eureka, Utah 


ist Utah tning Company	 August l7th,1952 
Keetly, Utah.


IV0IC 
F2 1M 6-9-52


Ldzn.m9, ocket L)Ut 993X 
Ly 1952 


Cortected Invoice 


Advance	 124' C 025.00	 13100.00 
Timbered advance 71' 'C)2a.00	 1988.00 


8paei]. Timberincj and Spiling 
31' piing,7S' caving ground 


Labor per attacId sheet 	 01'?96.26 
torkmn' Cornpensation	 69.19 
Soc. SeQ & Unempl 	 48.50 
Gràp Insurance	 17.00 
Comprehensive Lia. Ins.	 2.96 iLeservo for vacation y	 _____ 


1969.84 


Proportion of genoral costs 
40 of ot'øman's cost	 240.00 
40 of heating truck and pro dump	 160.00 


Podor and caps 


	


31' 0 54.00	 124.00 


	


78' o 1.00	 78.00 


Ventilation pipe 18' dia	 31' C )165	 51.15 


Pee II days 0 (2O.00	 w_0.op
2842,59 


¼?930.99







November 3, 1952 


moran&un 


To:	 W. H. King, Acting Chief, Mining Division, Region IV 


From:	 ChIef, Utah Wyoming Branch, Mining Division 


Subject: Di4k993X, Contract Idm-E119, East Uteh Mining Co., 
Keetley, Utah, Project 2,, 	 -.lO4 forms for July 1952 


Snolosed are the required copies of NF.4O4 forms and 
eupportng data pertaining to retroactive pay for project employees 
from September 195]. through June 1952 and for expenses incurred t 
project work under the subject contract during July 1952. Al] 
work on project 2 was completed during July and the project was 
terminated. The July lO4 forms are the last to be submitted 
from the project. 


Recommendation 18 made that the operator be reimbursed 
for tb.e (xovernment'e share of expenditures as listed in F. L. 
Wideman's attached progress report. 


The operator baa submittEd a final repo,t covering rork 
accomplished under the contract on projects 1 and 2. This report 
has been mailed to Denver. 


/646h441 ith1z 
Stephen R. Wilson 


Enclosures 2


4 







o 


S • B.. Wilson	 October 9, 1952 
F. L. Wid.zin 


D&993X, Contract idiU9, eat Utah thing Co., Ke.t]*y, Utah, Project 
#2. W404 forizs for July 1952 


The Z€-104 foras for project 2 are en invoice for retrOactive p' for project exuplqyes frorn $.ptrnber 1951 through Jun. 1952 end for 
expenses incurred t the project during July 1952. Project work was completed during July when the 10? crosscut approached the property line without enoornt.ring any ore or veins which srited exploration. 


The work was inspected on August 2, 1952. The &aount of work 
reported in the progress reports was verified. It conorvzs with the COntract. 


Supply and service charges were necessary and do not appear' e* 
ceaeive. There is no stock of unused supplies at the project, The 
jointly owned eqiiiznt has not been dispoeea of at this time, 


The amount of vags on th. retroactive pyro11 attached to the 
i134 forms for project /l has been prorated eq.xa.Uy between the 
projects. Coimuents concerning the payroll are contained in the mento. 
randuxn concerning project #1. The retroactive wages were paid in 
July 1952. 


Th. narrative report is considered adequate. o umeza1 condi.. 
tions were arcountered during the xonth. lio ore was discovered by the project. 


It is reco1nAsn4ed that [ 3,8/4i.51, or 50 percent of the cost reported to have been incurred by the project during July, be approved 1or p zasnt.


'. L. Wide?ian







(1) Independent 
Short Form


Contracts: 


Drilling 
Bulldozing


,7O.O0 
Drifting 


(2) Labor and Supervision:


99710 


Crosscutting:------------------------


Supervision 
Technical Services 


Labor---------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber-------------------------------
Explosives------------------


• pipe:42radr 
-----------------------------------------


P------------------------------ 515M 


(4) Operating Equipment: 
Rental--------------------------------------70.67 
Purchase 
Depreciation 


(6) New Bldgs., Improvements, etc 
(7) Miscellaneous: 


(5) Initial Rehabilitation and Repairs--------


Repairs to Equipment 
Sampling and Analysis 
Payroll Taxes..W..-------- - .49.99
Liability Insurance.QthP------- -74.17 


(8) Contingencies (specify):


In1MF1O(Re)	 UNITED STATES	 e31O363 


—DEPARTMENT OF THE INTERI: 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATORS MONTHLY REPORT AND VOUCHER 
Month of---- -41*17-------------------, 1952	 Docket No. DMEA 93X11 .PrOj. #2Oontract No. I'1I19 
Operator's Name-----&st.h.m.4agCu7-----------------------Minerals 


Address ----- Ht17,iJt*h --------------------------------------------------------------------------------------------
Contract Amount, s..109,].?4.Q0	 Government Participation: 50%	 Amount, s..54,5$7.O0------- -


FOR OPERATOR'S USE 
ITEMS OF COSTS


Monthly	 Totals Previously I	 Totals To Date 
Total	 Reported 


4,31L2--------5,335.92----------0t4 ------


-------------


1.43642------- - 320.4 



6472LL4O------- 6.?2e.40-------------------?42Z6-


3,49O.O3 


410.75 
4,35.15--------4,435.1L  


540.43---- - ------ -540.43---------------
222J& -----------zia.eo IIZIIZIE. 
29.33-------------372.4t -------------


When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as wclI as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
j urisdictiön.


(Instructions on reverse) 
*Flna]. adjustment per DE Auditor's report.


FOR GOVERNMENT USE ONLY 


TOTALS	 +697.13 ?0,9Uj 78,66.55 
I certify that the above bill is correct and just and that payment therefor has not 


been received. 
Date 4uj,--i452 ayee 


Per7 --- l.e 


Approved	 Approved Totals

Monthly Total Previously Reported 


Cotie L iro3eots 
(io at Od arias 


---------------


44a5JO 49,59540-------- - JtjOQ.O $76U).3O 


513ir33-


Approved Totals 

To Date 


62O1-


777.1P--


72l6--


1612.3--


9U33 


rPtw)'to	 in me, I certify 
that this account is cOrrect and proper for pay-
menA11 the,amount of: 
! tfl4.3	 • OI4.36 


'/5_i—	 73,92 


_____	 ______ 
7	 (Autho ed Certifying Officer) 


DaSLft3 
(See other side) 







(For Government use only) 


CERTIFICATION r GOVERNMEN REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration 4dministration project under ContractfO..74.Efl in accordance with the terms of the contract. 


Signature	 Title J4d4 Uui4LL&. Date--


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Titlec!Yfficer------Date MAR--31953 


NTHLY REPORT OF OPERATOR 
The • Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Repoi't.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and 'assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left .corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200. (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract' forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used 'under items (5) 
and (6). 


Under Item '(4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported, under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported, under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
sho.uld be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Trancript)", followed by appro-
priate signature. ', If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases 'whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase , order or 
invoice should he attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-, 
mented. The four copies of Form MF-104 are not to be 
thus supported.	 ' 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as,. drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. S. GOVERNMENT PRINTING OFFICE	 205675







35.92-----------


TOTAL COSTS 
AIJTUORIZED BY 


7,697,33 


)STS--------tA67lI]3 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping----------------------------
Trenching 


Test Pits____________________________ 
Roads and Trails 


Priparatton 
TOTAL DISTRIBUTED C


3.81------53,36.05 


23Q77.35..


Form MF-104A

4Apr11 1952)


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT


Budget Bureau No. 42-R1151 
Approval expires 6-30-53. 


	


Month of 4U1 -------1952	 Docket No. DMEA93Z,..PrQj. #2 Contract No. ..i19------- -


	


Operator's Name	 -----------------------------------	 Minerals-------------------------------


	


Address	 I..t1ay,. Utah-------------------------------------------------
-	


-	 AUmOED BY CONTRACT 


	


OPERATION	 UNIT	
CosTs Tms UNrrsTms	 CosTs TO DATE	


UNPrSTO UNIT CosTs _____________________ 
Units	 Unit Costs 


Operating Equipment Purchased
	 4335___ 


Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS -----------------------697.13..	 7a,66.55 
The undersigned company, and the official executing this certi1cation on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date I14!!52-----------(erator ---- - ss2*hNthingC'*,any.. 
---- jt1c parint.Mt.---------


REMARKS: 


- NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 	 - 
false statement or representation to any department or agency of the United States as to any matter within 
its jurisdiction.


(Instructions on reverse) 


(For Government use only)







0	 0	 .4 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicáble 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. it will • be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of, three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 	 '	 ' 
month or period short of the entire contract period. 	 . 


Form MF-104A has been designed to . tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute 'certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such. as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made' 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


U. 1. OV(RNM1NT PRINTING OFPICE	 205676







INVOICE 


Centennial Development Company 
Mining Contractors and Engineers 


Eureka, Utah


za 


eJi 
Ie1Ioi U. 


F2 1M 6-9-52


v4	 /1h 


Mvtmce O7 ecut	 ' C 


ier, aaa	 C .OD


3 Jø29.Q 


$ 4780.t 


*r1c4,







November 3, 1952 


Imoranduin 


To:	 V. H. King, Acting Chief, Mining Division, Region IV 


From:	 Chief, Ut&z4iyozning Branch, Mining Division 
Subjects DM993, Contract IdnE 129, East Utah Mining Co., 


Kø.tley, Utah, proj.ot l W. lO4 forms for Juiy 1952 


Eneloud ere the original and tour copies of W-.104 forms and supporting data covering retroactive pay and payroU insurance 
and taxes for' the period September 1951 through Jun• 1952. Infor'. zuation suhnitted conform with An*ndinent No. 6 to the contract. 


It is recommended that repayment be made to the operator as shown in te attached progr5e report prepared by F. I.. Wideman. 


The operator's final report Oovsring work on projects 1 end 2 under the contract has been recejved and forvarded to Denver,, 


'tephen R. Wison 


Enclosurs


I







0 


S. E. Wilson
	 October 9,. 1952 


F. L. Wideman 


DMA 993X, Contract IdzaE119 East Utah Mining Co., Keetley, Utah, 
Project #1. W-lO4 forms for July 1952. 


The W-.104 forms relative to Project #1 for July 1952, are invoices 
for retroactive pay and payroll insurance and taxes for the period 
September 1951,. when the project began, through Jim. 1952. The retro'' 
active wages were paid in July 1952, 


The invoice conforme with Amendment No. 6 to the above-mentioned 
contract. 


The attached payroll lists en Engineer, Bookkeeper end Stenographer 
which are not included in the amendment, The pay for this personnel 
was charged to the' project for September 1951, and a charge has been 
made on th. retroactive payroll for that month only. The retroactive 
payroll wa prorated equally betjeen projects I end 2 bácause both bane-
fitted equally from the services of the personnel listed on the peyroll. 


• It is reoomnded that 172.87, or 50 percent of the coat reported

to have been incurred by the project in July 1952, be approved, for payment. 


The -.1O4 foris for July are the last that will, be aubaitted for 
Project #1.


F. L. Wideman 


N







rr	 UNITED STATES	 Budget Bureau No 42-R1036.3. 


WEPARTMENT OF THE INTERIO 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of-----------------------, i95.i	 Docket No. DMEA93X hOJ.jlContract No. 
Operator's Name	 -------------------------- Minerals 


Address 
Contract Amount, $	 Government Participation: .10%	 Amount, $....%,JI7.00________ -


FOR OPERATOR'S USE FOR 


______________________________________________ 


GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly 
Total


Totals Previously 
Reported


Totals To Date Approved 
Monthly Total


Approved Totals 
Previously Reported


Approved Totals 
To Date 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing


]2*7,5O .ia*z.jo 
Drifting 
Crosscutting----------------------------------


(2) Labor and Supervision: 
------------------------Labor 3O7•7 


Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber-----------------------------------------------------
Explosives


33	 07--------


Pipe


1.*46


(4) Operating Equipment: 


---------------------------------------------------------


-------- ,--------------
4,435.4.5 4,435.15


-----


Rental----------------------------------------342.%-------------
----


(7) Miscellaneous: 


Purchase-------------------------------------


---------------------------------------------------------


Payroll TaxesW!O1e-----------
Liability insurance 0th	 ----------


25.41---


Depreciation-------------------------------------
(5) InitialRehabilitationandRepairs--- ------------
(6) New Bldgs., Improvements, etc---------------


63,%-----
7Q36


(8) Contingencies (specify): 


Repairs to Equipment------------------------
Sampling and Analysis-----------------------


----- 3,Q3_____ 


TOTALS----------------------------------------- iWEI3L 
I certify that the above bill is correct and just and that payment therefor has not 


been £ece1ve.
Pursuant to authority vested in me, I certify 


that this account is correct and 	 for proper	 pay-
Date 1- - - ID 195* *Paye--------- !t.*flL!I.CUI  ---- ment in the amount of: --


-Title $ 
• When a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear.	 For example: "John Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 
__________- Signature .	 .	


. —*	 NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its


(Authorized Certifying Officer) 


Jurisdiction. Date ---------------------Vou. No. .................... 
(Instructions on reverse) (See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under Contract o.L4M,.t.-11n accordance with the terms Of the contract. 


Signature	 Title (4	 ate--LJ'?1' -4 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: t4''. 


Signature ---------	 Title	 ----tiv--Qfticr-----Date MA--231953 


NTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Opera gor's Monthly. Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MP-104A—Operagor's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows ,costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progrsss made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever, possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report' 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is .a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditires, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for pa:yment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures1 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Certified True Copy (or Transcript)", followed by appro-
priate signature. If the Executive Officer of the Region 
determines that a contract under Form MF-200'should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to. the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re. 
quired to be supported by documentation of any kind. The 
Operator will submit his claim under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. 8. GOVERNMENT PRINTING OPFICE	 205675







Fore M1A

(&pril 1952)


BudgetUreaO. 42-R1151 
Approval expires 6-30-53. 


OPERATION	 UNIT COSTS Pnis UNITS Trns CoSTS vo DATE 


34.5.75 ],625O 
Drifting 


Shafts 
Winzes 
Drilling: Core 


Crosscutting------------------------------


Churn 
Auger 


Stripping-------------------------------------
Trenching: 
Test Pits 


Raising----------------------------------------


Røhlit&Uon1 None 9$544 
:Prapsitian


------
-. 


11,610.17 


Roads and Trails	
---------------


435.15... 


TOTAL DISTRIBUTED COSTS-----------------------------


. ______ 
Operating Equipment Purchased--------------------------------
Initial Rehabilitation and Repairs------------------------------
New Buildings, Improvements, etc 


TOTAl. COSTS-------------------- --------------------345.7-5 22,01,5.32


U
AUTHORIZED BY CONTRACT 


Unit Costs 


AUTHOTUzED BY 


Units 


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of..JU17	 -1952	 Docket No. DMEA993, PYj.#1 Contract No. Imp9 
Operator's Name--------------------------------------------Minerals 


-	 Address 


The undersigned company, and theThificial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date	 ----------0 erator EutUtih 1MigcpIfly.. 


Pe----itlo------SUpllfltL$fldsflt._______ 


—p. NOTE.—TltIe 18. U. S. Code (Crhnes), section 1001. makes it a criminal offense to make a wfllftilly 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.


(Instructions on reverse)


REMARKS:-----------------------------------------------------


(For Government use only) 
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-	 S 	 - 	 INSTRUCTIONS	 . . 


Preparation of Form MF-104A--Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose ot thi form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for these unusual phases which may need to be 
reported for a particular project. It will be necessary for the. Operator to distribute his 
cOsts among the applicable phases 're5ortedwith the exception of 'three itenl&the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month:- Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last -twO colmnns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided , for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs. 	 -	 -	 -	 -
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Geolegist 
Utah Mining Company


Wv 
S 


> 
%•l	


\\	
EAST UTAH MThING C0MPAN 


K..tley, Utah


DNA - 993u.X 
Project No. 2 


RQGR	 kQI1 QR ULYI 195 


An advance of la]. feet was mdc in the project crosscut 
(107 crosscut) in July, 1952, making a total advance of 1,085 feet for 
this crosscut, and a total of 1,322 f..t of croaseutting since the 
start of the project. It was necessary to timber 85	 during the 
month bringing the toti tiither to 561 feet. 


Advance for the month was in diorit. (?). £iight sets of 
fractures were cut during the mouth that in g.leftl ,tzilç. N. 600 
and dip 70° eastward. Two fracturirp, at 1,.^8O and 922 fWt respective, 
have & fair amount of clay and altered diorit along them. he othe rs 
however are simply slips. 


No ore minerals were 'soen,4 ' o sami13a were taken. 
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- Form MF-104 (Rev.)	 1 ED STATES	 Budget Bureau No. 42-R1038.3. 
(April 1952)	 Approval expires 6-30-53. 
'" •	 .. % .
	 EPARTMENT OF THE INTERI , 	 -	 .-


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


AND VOUCHER L 10 7 


Month of----------, 195 2 	 Docket No. DMEA! --.#2 Contract No.


Operator's Name 	 Utah Itning Cc Pany	 Miie1 
Addr	 Ketley, Utah 


Contract	 0;?174.czzIz1z---------	 Am--


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Monthly	 Totals Previously	 Totals To Date	 Approved	 Approved Totals	 Approved Totals 


Total	 Reported	 Monthly Total Previously Reported	 To Date 


(1) Independenti
Contracts: 


Short Form 
Drilling-----------------------------------------


IIII.15 :I 149;595.189i11 149,1866•9511 zziiizzi zzizizzizzzzzzz 11111zzzz1z:1z1zz11 
Drifting-------------------------------------------------


(2) Labor and Supervision: 
Labor---------------------------------------5,315.92 --5,315.92 
Supervision------------------------------------------------
Technical Services-------------------------------------


(3) Operating Mat'ls. and Supplies:	
7 4.36 12	 7436.12	 - 


Explosives------------------------------------------------
PipeA T -k 	 --------------------6,72.4o-----6,728-.40-----
Track-----------------------------------------------------
Poiri'------------------------------------
----------------------------------------------


(4) Operating Equipment: 
Rental	 • 
Purchase	 4,435.15	 4,135.15 
Depreciation------------------------------


(5) Initia)RehabilitationandRepairs--- -----
(6) New Bldgs., Improvements, etc---------
(7) Miscellaneous: - 


Repairs to Equipment---------------540.43 --540-.43 --
Sampling and Analysis----------------.-------
Payroll TaxesJ ----co ------- --272.80--- --272.80--- ---
Liability Insurancel -------372.4k-----37j2.48------


-------------------------------------------------


(8) Contingencies (specify):


;iz	 ___________________ 


I certify that the above bill is correct and just and that payment therefor has not 	 Pursuant to authority vested in me, I certify 


. *lT9ree TT--Yt&h 	
rect and proper for pay-


Per	 Title ---------tfld-


Wheii a voucher is signed or receipted in the name of a company or corporation, the name of the person writing 
the company or corporate name, as well as the caj)acity In which he signs, must appear. For example: "Yohn 
Doe_Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—* NOTE.—Titie 18, U. S. Code (Crimes), section 1001, makes II a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within Its 
jurisdiction.


(Instructions on reverse)


$------------------------


Signature---------------------------------------------------
(Authorized Certifying Officer) 


Date--------------------Vou. No. --------------------
(See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is óperatin a Defense Minerals 


Exploration 'Administration project under Co ract Nos.c1! --- - in accordance with the terms of the contract. 


signatureLAV	 Title	 Date 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: /.	 ' 
Signature


	


	 ---------------------------- Title. 	 --------Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Government. 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Mon.Ihly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for, the 
Government's share of costs; 


(b) Form MF-104A--Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and	 . - 


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-


• ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
,tion and inclination of holes is to be shown on a map; 


• logs and assays also are to be submitted. 
The Monthly Report of Operator should be prepared in. 


an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in reiorting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis . under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services' used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Iterp (5) comprises costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3).. 


Item (6) includes the labor, supervision, technical services, 
materials, eVe., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items. 
(2) antI (3).	 . . 


Item (7) covers miscellaneous types of expenditure such as 
payroll taxes, liability insurance, workmen's compensation. 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Copy (or Transcript)", .followed by appro-
priat ignature. If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only, the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
.thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are nOt re-
quired to be supported by çiocumentation of any kind. The 


- Operator will submit . his claim under item (1) of 1"orni 
MF-104 by deleting as stated above the word "Independent" 
and b.y showing the number ol feet or other units immediately 


- after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


GPO 89.38478







INVOICE 


Centennial Development Company 
Mining Contractors and Engineers



Eureka, Utah
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November 3, 1952 


Memorandum 


Toz	 W. H, King, Acting Chief, Mining Division, Region IV 
From:	 Chief, UtahJiiyomfng Branch, Mn Division 


Subjects DMA.993X, Contract IdnEU9, Eet Utah Nfn1ng Co., 
Keetley, Utah., project 1. M4O4 forms for July 1952 


Enclosed *e the original and four copies of 2F-.104 forms 
arid supporting data covering retroactive pay and payroU insurance and tas for the period September 1951 through June 1952. Infor. 
mation autnitted conforms with Amendmsnt No. 6 to the contract, 


It is recommended that repaym ent be made to the operator 
as. shows in the attached progress report prepared tr F. L. Wideman, 


The operator's final report covering work on projects 1 
end 2 under the Contract ha* been received and forwarded to Denver. 


R4d)71th1 tephen R 4 Wilson 
Enclosures 2







S. R. Wilson
	 October 9, 1952 


F. L. Wideman 


DMt 993X, Contract i&E119, East Utah Mininij Co., Keetley, Utah, 
Project bi. f1O4 forms for July 1952. 


The F4O4 foriis relative to Project #1 for July 1952 ., are invoices 
for retroactive pay end pajrofl insurance and taxes for the period 
September 1951, when the project began, through June 1952. The retro. 
active wages were paid in July 1952. 


The invoice conforms with rneudxnt. No, 6 to the abovs.zaentioned 
contract, 


The attached payroll lists an ngin.er, Bookkeeper end Stenographer 
which are not included in the emsndment, The paj for this pørsonnel 
was charged to the project for September 1951, and a charge has been 
made on the retroactive payroll for that month only, Th. retroactive 
payroll was prorated equally between projects 1 end 2 because both bene-
fitted equ&tly frcm the pervices of the personnel listed on the payroll. 


It is recornmended that 172.87, or 50 percent of the cost reported 
to have been incurrcd tjr the. project in Ju r 1952, be approved l'or payment. 


The 1Q4 forias fox, July .re the last that will be auivtted for 
Project #1.


F, L. Wideman







Monthly	 Totals Previously 
Total	 Reported 


(1) Independenti 
I Contracts: 


Short Form 
Drilling 
Bulldozing 
Crosscutting 
Drifting 


(2) Labor and Supervision: 
Labor 
Supervision 
Technical Services 


(3) Operating Mat'ls. and Supplies: 
Timber 


• Explosives 
• Pip 


----------------------------------
------------------------------


(4) Operating Equipment: 
Rental 
Purchase 
Depreciation 


(5) Initial Rehabilitation and Repairs... 
(6) New Bldgs., Improvements, etc. 
(7) Miscellaneous: 


Repairs to Equipment 
Sampling and Analysis 
Payroll 
Liability insuranceOthIi 


(8) Contingencies (specify):


12,872.5O 


----3M7- 1,].61.i5 


339.07 


1,O96.16 


162.56 
4,43545: 


I15.4 -----------6344. 
22.87	 70J6


V. (Aprfl52)	 UNITED STATES	 b036.3. 


'EPARTMENT OF THE INTERIO 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of -----JUlY------------------, 1952	 Docket No. DMEA"!9931, 1zOJ.#1 Contract No. I.19-------- -
Operator's Name	 - ------- Minerals 


Address JJ 	 JZ$h, ---------------------------------------------------------------------------------------------
Contract Amount, $	 Government Participation: .50.%	 Amount,	 ---------ja


FOR OPERATOR'S USE
	


FOR GOVERNMENT USE ONLY 


ITEMS OF COSTS
Totals To Date	 Approved	 Approved Totals	 Approved Totals 


•	 Monthly Total Previously Reported 	 To Date 


1U872.50 


1,468.62 --- ---------- '-------------------,-'----------


jIjjIj!ij :jjjjjjzjjj	 iiiiiiliiiiiiiiiiiiiiii 


1,O96.i6--------------------------------------


'iiiiiiiiziiiii zui	 iiiziiiIzI zzzzzziiiiiiii 
162.56 


4,435.i5:	 -- ------------------


78o75' 


TOTALS---------------------------- - 	 icic ------------------------------------------,-w-- -pw-r-j'w	 ------ I-----------------------I-----------------------


I certify that the above bill is correct and just and that payment therefor has not	 Pursuant to authority vested in me, I certify been received.	 that this account is correct and proper for pay-
DatAei4 1152 *Paf	 _______	 ment in the amount of: 


- Per "i-	 4LTitIe .-8iindent	 $________________________ 
voucher is signed or receipted in the name of a company or corporation, the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may he. 	 Signature ---------------------------------------------------
__________-	 (Authorized Certifying Officer) .—*. NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.	 '	 Date --------------------Vou. No. .................... 


(Instructions on reverse) 	 (See other side)







-


(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a Defense Minerals 


ExpJoration Administration project under Contract o24i.€LLin accordance with the terms of the contract. 


Sigature	 Title	 Date--LIZ 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature


	


	 Title	 Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the GoyernmenW 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


J (c) Narrative.—A concise narrative description of 
,- progress made, results accomplished, and any unusual 


( difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-


/	 tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prqpared . in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Vovcher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator 9 r his 
agent should sign the certification in the lower left corner of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this formis readily adaptable for use in reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include labor, supervision and technical' 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or dul obligated for payment for the purchase of equip-
ment will be reported under "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) compri,,ses costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2) and (3). 


Item (7) covers miscellaneous types of expenditure siich:as" 
payroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
" Oertified True 'Copy (or Transcript)", "followed by appro-
priate signature. If the Executive Officer of the Region 
defermines that t contract under Form MF-200 shouldhave 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will' submit his claim under' item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and. 
"Totals to Date" columns should also be filled in. 


U. 5. GOVERNMENT PRINTING OFFICE 	 201675







AUTHORIZED BY CONTRACT 
UNIT COSTS 


TO DATE
Units	 Unit Costs 


AUTHORIZED BY 


'V 


IOtfl1MF404A 	 Budget Bureau No. 42-RuSt 
(April 1052)	 Approval ex7ea 


UNITED STATES	 .. 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION	 L	 - 


OPERATOR'S UNIT COST AND PROGRESS REPORT p 


Month of	 1952 	 Docket No. D.MEAZLP -I.S1 Contract No. X1
Operator's Name - 	 St á 1*S	 Minerals 


Address ----------------------------------------------------------- -------------------------------------------


OPERATION 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails 


—_*n__& 
Pr*prstt 


TOTAL DISTRIBUTED C


UNIT	 CosvsPais	 CoSTS Dara	 UNITS TO 


II.III1	 IIIIiiImIiII ii1I62QiIi 


DSTS-------L7C47 
Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


TOTAL COSTS------------------------------- 5,75 


The undersigned company, and theofficial executing this certification on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date---------perator 


Pe--Title 


—k NOTE.—Tltte 18. U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
its Jurisdiction.


(Instructions on reverse)


REMARKS:----------------------------------------------------


(For Government use only)







..-,. &	 1 


INSTRUCTIONS 


• Preparation of Form MP-104A—Operator's Unit Cost and Progress Report.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
costs among the applicable phases reported with the exception of t.hree items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribut.ion might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date".	 • 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis.. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.


GPO 83-38475
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Salary *os 
R&ta ._•_ui Duf 


13.94 130.69 .: 130.69 13..% 


13.94 3O4..9I• . i2.a7 . 433.01 40.77 


14.16	 . 240.72	 . 61.1? •	 3cfl.79 34.28 


34.38 34.15	 • . .	 34.15 3.75 


14.38 59.32 . 51?.32	 • •	 6.52 


14.60 3.66.08 •	 .82.13 248.21 .	 30.61 


12.$4 105. 24.08 .130.01 8.00 


14.60	 . • 281.05 101.29 382.34 47.14 


13.06 246.51 139.58 386.09 29.83 


13.72 161.21 216.09 371.30 32.02 


12.69 •9J5 98.35 4.96 


12.69 144.35 19.04 163.39 8.24 


14.38 89.88 21.57 111.45 12.25 
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Carl Anderson Mech. 2 3/8 12.80 3O. 0 30.40 15 
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Truck 
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George Pitte atczr ii /4 12.55 147. 84 197.82 345.28 12 


Fred Nman ?.ner 7 3/4 12.05 93.3 0 93.39 3 
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(Ni flfl) 


M1*ry Ov.rti*. 
.


31.12 


13.06. 


13.06 


.	 6.75 


36.41 


949.01 237.27 


768.80 223.20 


42.48 


16.33 


16.33 


55.76 20.91 


6.20


12.69


Gross Awrxt of 
A • t_tL t-r.r.o.• 


a.ez 1.92 


13.06 •1.01 


'	 13.06 •	 1.01 


6.75 .72 


.36.48 1.84 


1,186.35 150.81 


992.00 .	 68.06	 • 


42.IeA 6.33 


16.33. 1.27 


16.33 1.27 


76.67 10.39 


6.20 .42


12.69	 1.39 


12.913 


13.06 


13.06 


:1.3 • so 


12.69 


14.31 
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13.06 
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12.69
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.
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11.30 3
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Joe Lopez 
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w. L 14•rsen 


-, $7 &. Gilbert 


:	 Carl 1. Harps? 


Shirley Hewitson


(OLD RAIl)
	 • . :	 . : (wzw un) 


No. of Salary OvsrtiTu.	 Ov•rti
:	 : .	 .	 Jot; Salary Overti*e	 Groes	 MoTint of 


Dep e	 bift JI iuit . .	 te ut	 .	 iitexenc. Due 


Riner	 5/8 12.05	 7.53 0 7.53 3 12.69 7.93 7.93	 .40 


.	
Shift 


• Fox'saan	 30
. 


.	 16.04	 481.20 0 481.20 14.3% •	 18.33 •	 %9.90 549.90	 68.70 


Shift 
Pcrean	 2


.	 . 
16.%	 32.08


.	 . 
.	 0	 . 32.0€ l43% 18.33 36.66	 • .. 36.66	 4.58 


engineer	 4 18.00	 •	 72.00 0.	 . . ,	 72.00 .	 14.3% 20.57 82.28 82.2	 10.28 


Book 
keeper	 4


.	 ..	 . 
18oO0	 72.00


.	 . 
0	 . 72.00 .	 . •	 14.3% 20.57 82.28 a2.28	 10.28 


:•	 2 -.- 2e.Qq...	 . 0	 . 20.00 L . 


.
J	 1	 1 T	 T	 I I	 U •- 


i
-IP4P 


.	 4$i2	 . • •. : .;T: •: . 1,150.78 5,480.28 .	 • .	 .	 , .., 


: ?i'inge ?&yiientes	 . . . .	 . .. I certi	 tt t	 is. a t	 traopt - 
Workaans Cc*p.nsaticn 	 5.013% of $614.95 • $30.83	 . of the Jew P&rk Ninin Copan7 ParrOU for Projects I & 2, which is an Account 
Other Insurance •


.. 
7.439% of $614.95 . $45.74 . . R*C• fr 	 Zast Utsh. 


I 7	 __ 
: . .- . 	 I	 kcca*t . 


--- .


. .	 ait iJah )inj COMpanY







Appxxved 
C. L. Wilson Janea Quigley 


Vice Presidert 


East Utah Mining Company	 June 3, 1952 
Keetley, Utah


IdmE119, Docket DMA. 993X 
May 1952 


226' total advance 


Advance	 124' © $25.00 $3100.00 
Tinbered advance	 71" @ 2.00 1988.00 


Special tijh.riig an 	 ling 
31' 


Labor per attached 	 et $1796.26 
Work	 n's Compsat 69.19 
Soc.	 ec. Taxes & U	 . 48.50 
Grou	 surance 17.00 
Compr	 ive Li	 a. 2.96 


erve	 on pay 35.93 
$199.@. 


Prop	 ion of genera	 oats 
40% o	 0 reman' a cost $600.00 240.00 
40%	 eating, truck & Pro-


p 160.00 


Powder an
311 @ $4.00 124.00 
78' @	 1.00 78.00 


Total	 $7930.99







•	
\ Centennial Development Company 


Mining Contractors and Engineers

Eureka, Utah 


CiW 


F2 1M 6-9-52
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Budget Bureau	 2-RlI51 
AroLexplrk-b3. 


Prm MF1O4A

(April 1P52)


UNITED STATES	 i 
DEPARTMENT OF THE INTERIOR	 - 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 - 


OPERATOR'S UNIT COST AND PROGRESS REPORT 
8UPPLEMTAL X&I, 1952 


Month of NOVSLb-e 	 195.2	 Docket No. DMEA 993L.Proj.#2 Contract No. Ith.19------- -
Operator's Name-------EaJ.Min4ngany------------------Minerals------------------------------


Address ------ -Ktlej,Uth --------------------------------------------------------------------------------------------


AUTHORIZED BY CONTRACT 
UNITS TO



DATE UNIT II COSTS Tais I TJNITS Tuis II 
MONTH	 I MONTE	 Cos'rs TO DATE


I UNIT Cos'rs fi 
TO DATE	


Units I	 Unit Costs 
OPERATION 


Drifting 
Crosscutting 
Raising 
Shaftg 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits____________________________ 
Roads and Trails 
Rhabj1jtatjon&


.300. 35.9Z--------
i.0.41
	


3592--------


TOTAL COSTS 
AUThORIZED BY 


Feet 
Feet 711.15--- -----


_____	 1. 
Irepaz5atlon 


TOTAL DISTRIBUTED COSTS---------271.15----------------------.74,5014.55.. --


Operating Equipment Purchased--------------------------------435.15
 Initial Rehabilitation and Repairs 


New Buildings, Improvements, etc 


TOTAL COSTS----------------------------- 271.15---------------------78,939.70 
The undersigned company, and theThfficial executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief.


1322 


REMARKS: ----------------------------------------------------


Date 12!55--------Operator 


Pe	 Title------Speintnder ________ 


—).' NOTE.—Tltte 18, U. S. Code (Crimes). sectIon 1001, makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its Jurisdiction.


(Instructions on reverse) 


(For Government use only)







O 


•	 -	
INSTRUCTIONS 


Preparation :ofRqrm MP-104A---Operator's Unit Cost and Progress Report.—Applicable 
places on Form' iQ: should be filled in by the Operator. The purpose of ihis form is 
twofold as follows . (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may•• need to be 


.reported for a particular project. It will be necessary for the Operator to distribute his 
* costs among the applfcabl&phases rejorted with th éxcéption of tlree itemi the costs of 


which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the -month. Such distributions should be made 	 • . --
on the basis of time spent on the various phases, on man days of labor charged to such 	 .'	 .. 
phases, or on some other equitable asis. "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last tso columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator •to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 •	 .


GPO 83.38475







()	 \	
UNITED STATES 


''WEPARTMENT OF THE INTERIOW	 ,, 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER - ,, 


Month of-----------------------, 1952..	 Docket No. DMEA 9931,PrOJ. #2Oontract. I.19

Operator's Name -----kSt1h1*ing.caa7----------------------------------Minerals ------------------------------


Address ---- -XHt].y,tltthh --------------------------------------------------
Contract Amount, $IO9jt3t74JL0Q	 Government Participation: .50%	 Amount, $54,587.00 


FOR OPERATOR'S USE	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly	 Totals Previously 	 Totals To Date 
Total	 Reported 


(1) Independenti
Contracts: 


Short Form 
Drilling 
Bulldozing 
Crosscutting------------------ ,710.00 	 5.80 -49,595J0 
Drifting


Approved I Approved Totals	 Approved Totals 
Monthly Total Previously Reported


	
To Date 


Comb
	


d2 


1014 --


(2) Labor and Supervision: 
Labor-----------------------------997.10--- - 4,318,82 ------- - ,335.92 ----------13O1I4I  
Supervision 
TechnicalServices----------------------------------------------------------------------------------------------------


(3) Operating Mat'ls. and Supplies: 
Timber-------------------------------L,209.91-------6,226.21 ------- -7,436.12 ---------i2Oj). L 
Explosives 
--------------------- - ----------6,728.40---------6,728.40 -------------
------------------------------------------------------------------
Poi ----------------------------- --- -515.29- ----- -2,974.74------- -3J490.03-------------


(4) Operating Equipment: 
Rental----------------------------------70.67-------410.75--------- 481.42 --------------
Purchase----------------------------------------44354,],5---------4,4353,5


 Depreciation 
(5) InitialRehabilitationand Repairs 
(6) New Bldgs., Improvements, etc----------------------------------------------
(7) Miscellaneous: 


Repairs to Equipment----------------------------540.43------------540.43 
Sampling and Analysis 
Payroll TaxesW.C.----------49.99-----------222.83. -----------272.80------------
Liability insuranceOt1isr------- -74.17--------- -298.33,------------372.48-


(8). Contingencies (specify):


jjj4j;


n-749-


612.-


. 


TOTALS------------------------------ ,697.13 10,971.42---78,668.55 
I certifythat the above bill is correct and just and that payment therefor has not 


been received. 
Date	 952*paye9	 1hJthC'j&y--------------


- -- ", 
'When a voucher is signed or receipted in the name of a company or corporation; the name of the person writing 


the company or corporate name, as well as the capacity in which he signs, must appear. For example: "John 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—.. NOTE.—Title 18, U. S. Code (Crimes), section 1001. makes It a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within its 
jurisdiction.


(Instructions on reverse) 


i"ina1 adjustment per DNEA Auditor's report.


iQ)a3,3.L7 
-.	 1L.J	 * 


Pursuant to authority vested in me, I certify 
that this account is correct and proper for pay-
menJjr theamount of: 
* nj• 


	


73)8.?2 $
	


, 


	


r	 i-
Signature	 ----------------------


	


/	 (Authorized C ifying Officer) 


Dat /o Vou.?2d 
(See other side)







(For Government use only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledgeand belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration 4dministration project under Contract
	


in accordance with the terms of the contract. 


Title 


APPROVAL BY DMEA EXECUTIVE OFFICER OR ALTERNATE: 


Signature	 Title	 tQff1c!r- -- -- Date 	 ________ 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report to the Goscernment 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's Monthly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator, , for the 
Government's share of costs; 


(b) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and


(c) Narrative.—A concise narrative description of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps , or sketches 
showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepared in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF'-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent should sign the certification in the lower left 'orner of 
the form. 


The items of costs are arranged in the Order they .appear 
in Article 6 (a) of Form MF-200 (Revised February 19p2), 
however, this form is readily adaptable for use in' reporting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) include' labor, supervision and technical 
services incurred for the exploratory operations. Do not 
include labor, supervision and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for-payment for the purchase of equip-
ment will be reported under "Purchase". The amount :of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Uem (5) comprises' costs of labor, supervision, technical 
services, materials, etc., which are used in the initial rehabili-
tation and repair of existing' buildings, installations, fixtures1 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the installation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported; under items 
(2) and (3).	 '	 .	 ' 


Item (7) covers miscellaneous types of expenditure such as 
paTroll taxes, liability insurance, workmen's compensation 
insurance, repairs to equipment and sampling and analysis. 
Only that part of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under item (2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200; 
must be supported by original documentation or by certified 
copies of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer. This certification may be stated thus, 
"Cèrtifid True Copy (or Trancript)", followed by appro-


riate , ignature., .If the Executive Officer of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
thus supported. 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are not re-
quired to be supported by documentation of any kind. The 
Operator will submit , his claim .under item (1) of Form 
MF-104 by deleting as stated above the word "Independent" 
arid,by showing the number of feet or other units immediately 
after the appropriate descriptive word, such as, drilling, bull-
dozing, crosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled in. 


U. S. GOVERNMENT PIIINTING OFFICE	 20507S







IlIlIlleill II3i1;:ii56i.i05iIi 


Nons--------


500 
___4Q&I__ JtO0Q


i5J2 
3.542 i,322 --


AUTHORIZED BY 


FOrm MF-104A	 Budget Bureau No. 42-R1151 
•	 (April 1952)	 Approval expires 6-30-53. 


•


	


	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 	 " 


OPERATOR'S UNIT COST AND PROGRESS REPO1T, 


Month of	 1952	 Docket No. DMEAX,?j. #2 OontraNO. 
Operator's Name	 East Utaht.ngCsny --------------------------------- Minerals------------------------------


Address-----Xut1sy1JJtah.--------------------------------------------------------------------------


AUTHORIZED BY CONTRACT 
OPERATION	 UNIT	 COSTS Tuis UNITS THIS	 UNITS TO UNIT COSTS ______________________ 


MONTE	 MONTH	 OSTS TO AT	 DATE	 TO DATE
, Units	 Unit Costs 


Drifting 
Crosscutting	 --74$- 7,697,13 
Raising 
Shafts 
Winzes 
Drilling: Core 


Churn 
Auger 


Stripping 
Trenching 
Test Pits 
Roads and Trails 
ishabiliLt,atLoa& 
Pr.paration 


TOTAL DISTRIBUTED C )STS--------7697.1i 


Operating Equipment Purchased 
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc 


-	 '7LtY7 1 


The undersigned company, and the official executing this certi1cation on its 
behalf, hereby certify that the information contained in this report is correct and 
complete to the best of their knowledge and belief. 


Date .8.'------Operator------	 -CCa 


Pc--Title _Supiintndsnt_________ 


- NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.	 - 


(Instructions on reverse) 


(For Government use only)


REMARKS:----------------------------------------------------







::.I 


-	
INSTRUCTIONS	 : 


Preparation of Form MF-104A—Operator's Unit Cost and Progress Reporl.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for' a particular kproject. It will be necessary for the Operator tO"distribute his 
costs among the applicable phases reported with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in: with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distriIute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were reported active for the month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basi "Operating Equipment", "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washington Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusual circumstances causing excessive or 
disproportionate unit costs.	 ' 


	


V. S. SOVrRNMENT PRINTING OFFICS	 205676
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November. 3, 1952 


Imorandum 


To:	 W. H. King, Acting Chief, Ith4ng Division, Region IV 


From:	 Chief, Utah4iyozning Branch, Mining Division 


Subject: DMk993X, Contract Idm-EU9, East Utah Mining Co., 
Keetley, Utah, Project 2, v1F..1O4 forms for July 1952 


Enclosed are the required copies of 4F..1O4 forms and 
supporting data pertanizig to retroactive pay for project employees 
from September 1951 through June 1952 and fcr expenees incurred tr 
project work under the subject contract during July 1952. All 
work on project 2 was completed during July and the project wee 
terminated. The July 1f. 1O4 forms are the last to be submitted 
from the project. 


Recommendation Is made that the cperator be reimbursed 
for the Government t e share of expenditures as listed in?, L. 
Wideman' a attached progress report. 


The operator has submitted a final report covering iork 
accomplished under the contract on projects 1 and 2. This report 
has been mailed to Denver,


L44I Pth1 
tephen R. W1son 


EUOOeUTOC 2


. 







0 
S. R. Wilson	 October 9, 1952 


F. L, Wideman 


D4&'-993X., Contract Idm .EU9, Sast Utah 1ining Cc,, eet1ey, Ttah, Project 
#2. !1O4 forms for July 1952 


The I'1F-1O4 forrs for project 2 are .a invoice fo retroactive py 
for project employees from September 1951 through June 1952 and for 
expenses incurred hy the project during July 1952, Poj.ct work was 
completed during July when the 10? cros scat approached the property 
line without encountering arq ore or veins whiCh asrited exploration, 


The work was inspected on August 23, 1952. The uount of work 
reported. in the progress reports vae verified, it confors wit.., the 
contract, 


Supply and service charges were necessary end do not appear ex-
cesaive. There is no stock of xised supplies at the project, The 
Jointly owned equ.ipnt has not been disposed of at this tine. 


The amount f wages' o the retroactive payróil attached to the 
W-104 forms for project /1 has bem 'prorted equally between the 
projects. Coimnts concerning the payroll are contained in the mo-
randun concerning project #1, The retroactive wages were paid in 
July 19.52. 


The narrative report ie considered adequate. Io unusual condi. 
tions were encounte]ed during the month. No ore was discovered 1 the 
project. 


It is recoinended that	 51, or 50 percent of the Cost reported 
to have been incurred hy the project during July, be approved for pa."s. ment,


7 
F.. L.. Wid*man







e	 I 
OF


UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 


22k New Customhouse 
Denver 2, Colorado	 AprIl 2, 1953 


- 


Meorandua 


To:	 Secretary to the Operating Ccittee
	 ' '



Defense Minerals Exploration Mainistration 


From:	 Executive Officer,	 A Yield Team, Region IY 


Subject: tEA Docket 9931, Contract Idm-1119 (Lead-inc.'Copper-Go1d and 
Silver), East Utah Mining Company, Keetley, Utah. Operator's 
Final Progress Report for the period July 1952 for Project 
No. 1 and No • 2 and also combined Supplemental Report for 
May 1952. 


Enclosed are two copies of the Operator' a Final Progress Re-
port M?-lO and )(FlOIiA for the period July 1952, Operator's Narrative 
Report, Inspecting Engineer's Narrative Report, combined Supplemental 
Report for M8L 1952, and other supporting data pertaining to fJMA Docket 9931, 
Contract 1dm4119, East Utah Mining Company, Keetley, Utah. Also enclosed 
are the Operator' a bid In the disposal of jointly'u'owned property purchased 
under the contract, and Government's acceptance of the bid. 


Forms were processed for payment in conformance with the finaL 
Audit Report by the Contract Administration and Aidit Division dated 
March 17, 1953. 


Copies of Engineer's Final Report, Geologist' a final Report, 
and Operator's Final Report wiil be trniItted at a later date after ail 
have been submitted..


) 
W. H. King 


Enclosures







S
UNITED STATES



DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


WASHINGTON 25, D. C. 


c..t..	 iSir t3, 953. 
Dam 2, Cm'o 


A. rist*w 


Vz'csz	 ZzetLrs Offie.r, LN 11.14 ?, 1$ IT 


13etz at Mt 9, Orct ItuZU9 (1 ..a4,t	 çar-QD34 1 
t Vt *i*L	 L.stIs, Utth	 eratc"e 


Pt*sl. tzr.e aui*-t fe t pseio hi.y 1952 Az' Pvo3sct b. 1

b. 2	 s1	 id	 i&t.I bpert ter Nqr 152. 


e1ossd e the oriØasl	 of 7* 
Pi*s W'1&, Ivtive Spt,	 a'a bst fw t	 C* p$T1A4s. 
AIao a10	 's bL. 1* the 4tqet of 


cpert w€usd	 irsrt,	 $mts *c.eptwoe of ths 


hut se bs u.tM	 tri b t øoty ct. Is 
*.ci1 tt	 be _- for ) pust of the 


br t	 7i*i	 1505 tI* it%St1C$	 St*tSd bs1r. 


This rt tit*tes the Opm.t's th 1 els4i" %.E!! tbe 
cotret sod Is zime4 ft p'soot in 	 with tbe mu ____t 

Iepee't b the Coatrt thistrstIon Nld Mdit Divi*tc 1mt.4 ch 19, 
1953, iI is	 arlzsd follows* 


it '1.t". fbi, z1 1952 (Pro).ct b. 1) 
Mit elsimid for 1y 3952 (1rosct lb. 1)	 7,697.13



e1fttd for Cined Spç1mats1 ( 1952) $71.1 
ThtaI Met &s$d b operator	 I6,31k.03 


Dts&Uoee per Audit bepert (Pro3ect Is. 1 Psr 1k397 
Diu11os per it Ispart (Project ho. 2)	 r	 6O.39 


?otsl Dtas11ee per Audit Ispert	 $ 6o$ 


operator's Moti. *L& (Pz,.jset ho. 11 2 Pipe	 6.2O

operatar's Mued lid (PiO,$Ct lb. I & 2) Track 1,291. 
operator's McspP. bid (Pro4.et lb. 1 & 2) 


201,. POrcbLu* ___ 
ta1 rator's Acoted IU







•1	 0 
Total Amount c1aitnd by Operator 	 $8,3114.03 
Less Total Disallowene per Autt Report	 $ 601e.36 
Less Totsi Operator' $ Acepted td 	 7,398.92 


Totsi Deuetiona	 8,003.28 
Total Ait de this Repor	 310,75 
Pe,yntent due Operator at 50% 


Renaks: 


Total ?a1ymente (inc4uding this payment) mede to Operator $Z61 355.30 
Total Government Pstictpatjon alloyed by Contract	 5Z, 587.00 


W. H. ICing 


Enclosure.e 


BPB:cwin 


cc: qpract 
ecretary to the Oper. Comm. (2) 


SEWilson 
Chron.







• 


2th *sv 'Ostc*e 
Denver 2, 0o1cr.o	 K*rch 9, 1953. 


Z*st Utah Kini11 Co!* 
90 Walker	 1ui1dj 
*slt Lake City, Utah


	


	 Re: Docket *0. DU..993X 
Contract Xda-Z119 


Gentlmsn:


Coaiist*nt with the ttbcrit 4elqste& to this office undax 
Order lo. 966k, frc the Office of the $ecr.tary, Deartaent of the 1n 
tenor, we hereby *cc.pt yzr bid In the oztt of $U29.O1, ** dat.stled 
in th. letter 4sted Pebzuazy 10, 1953 trc* Q1rk I. Wilson, Superintendent, 
in the sttlnt of the Goverrzeni $ intorest in pipe, track aM mci-
d*nt,a3 accessories which warn charged unOn Contract 1dm u Ul9 at rn total 
coat to the LN Project of $8095,k5, vt4ch is broken	 as follavsz 


rsck	 _ 


• / xnc.u.s incIdental zecssaoree vou*ting to $27C.89 which *i charged 
• elsewhere o'thtr than to "Pipe sad Track9 on Vor* 


leiinburie,unt to the ovor t for the aont of its interest 
in th. pipe, track aM *ccernsoz'ieI, in sceozdsnc. with your bid, will be 
effected byr dsductinj an unt of $2258(* tro the total costs of the 
project, aa reported on yaur thn Yo* )It.lO1 $ontby **pert and Toucher, 
which will eutoiatic.ay reflect a ded*ction of $1129.01 fro* ounta due 


•	 ycrz as	 4 Q •*t for $ pezced i	 Contract Idai.1U9. 


very truly yours, 


•4IJiai':4i,. 
•	 W•LZiiig £ 


*xecutiv. Offi 
Field Teai, Iqion XV
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UNITED STATES



DEPARTMENT OF THE INTERiOR 
BUREAU OF MINES 


• i6o East Pirst 8Outh Street 


•	 Salt Lake City 1, Utab
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S. R. Wilson	 March 2, 1953 


F. L. Wideman 


It4A-993X, Contract IdmoEll9, East Utah Mining Co., Keetley, Utah. 
Salvage of pipe and. track. 


Reference is made to a letter from the East Utah Mining Co. dated 
February 10, 1953, concerning salvaging the pipe and track from mine 
workings driven under L*4 contract • Mr. Clark Wilson has stated ver-
baUy that $1,129.01, as mentioned in the letter, is the East Utah 
Mining Co.' a bid for the	 'a equity n the pipe and. track. 
The original cost of the ppe and rail was $8,095. 1I5, and. 50 percent, 
or $1i3O1i7.72, has been invoiced to the Government by the company. 
The company bid of $1,129.01 for the Government's eqjiity is approxi-
mately 28 percent of the priginal cost thereof. Qotationa by jobbers 
for used pipe vary from 1O to 6o percent of the cost of new pipe, and 
therefore, the company's bid of 60 percent of the new cost is reasonable. 


The track was charged out at 70 cents a foot, of which approximately 
8 cents a foot would represent the cost of spikes and bolts and 25 cents 
the cost of tIes. Therefore, the total original charge of the used rail 
and. fish plates would be 70 cents, less 33 cents thr 14.7 cents Consider-
ing ties, spikes and bolts to be expendable, the company bid. of 53 
percent of the total cost equals 78.9 percent of cost of the rail. This 
bid appears reasonable. 


The,, statement that it would cost half the salvage value to remove. 
the material is probably an overestimation of the cost of such work. 
Rowever, because of cleanup necessary to remove the track and pipe, it 
may be that disinterested parties would not bid as much as the East Utah 
Co • has. J. J. Coan Co • of Salt Lake City is not interested in the 
material; Monsey iron and Metal Co. and. American Barrel and Cooperage Co. 
will consider bidding upon receipt of a request to bid and after inspect-
ing the property.


F. L. Wideman







jI.
C


0 
February 10, 1953	 P 


Y 


Mr. W. H. King, Executive Officer 
Field Team, Region IV 
Defense Minerals Exploration Administration 
Denver 2, Colorado


Re: DMA Docket 993X 
Contract II1E-l19 


Dear Mr. King: 


I have been informed through the Salt Lake Office of the 
DMEA that some additional settlement s requested on the pipe and. 
track that were used in the two projects of this contract. 


We still feel that our policy remains as outlined in xn.y 
letter to you of December 19, 1952, but in order to close this cone 
tract, I am making the following estimates of equipment values and 
labor for taking this material out of the drifts covered under the 
projects.


Accompanying this letter is a recapitulation showing the 
original investment in pipe and track as reported under our DMA 


ccounts. I have checked with the local dealers who handle used equip* 
merit and. they inform me that used pipe is quoted at approximately 6o% 
of the new price. The current quotation on good. used rail is approxi" 
mately $75.00 per ton. Our accounts indicate that the 30 pound rail 
was tharged. out at 70 cents per foot. This included accessories such 
as ties, fish plates, spikes and. bolts. In trying to salvage this 
material, there will be øonsiderable loss in the accessories, particular 
ly the ties. There will also be some loss in the rail itself, due to 
rail from curves and particularly rail that has surface bends. Taking 
into account these losses and the current used price, we estimate that 
the salvage rail will have a value of 53% of new. Accordingly, the 
accompanying tabulation will show a salvage value of pipe at 6o% of the 
DMA account value and the salvage value of rail is shown at 53% of DMA 
account value. 


Our experience indicates that the labor involved for removal 
of this material will be at least 50% of its salvage value. The value 
remaining after thIs cost, of cours, will be divided 50% to East Utah 
and. 50% to the (A. Accordingly, the enclosed tabulation will show that 
from the original investment of $8,095 110 for the pipe and rail in these 
two projects, the total DMA credit will be $1,129.01. 


As indicated previously, East Utah has no staff and is not 
prepared to remove this equipment from the premises. 


We trust this will answer any questions regarding this matter. 


Yours very truly, 
EAST UTAH MINXIJG COMPANY 
Clark L. Wilson, Superintendent







Value of pipe as per 4A account 
Value of Rail as per i]t4 aecount 


Project Project No.2 


$3io.29 $2,880.36 
68i.8o 1, 193.00 


$1022.09 $7,073.36 


$ 20.17 $1,728.22 


361.35 2,222.29 


$ 565.52 $3,950.51 


282.7 1,75.25 


$ 282.76 $1,975.26 


$ 1Il.38 $	 987.63


$ 987.63 
lii.38 


$1129.01


I 


salvage value of pipe at 6o% of 
IA account 


Salvage value of rail at 53% of 
1)IA account 


Iss labor for removal at 50% of 
material value 


IA credit at 50% of Balance 


TOTAL 11A CREDIT







C	 UNiTED STATES 
0	 DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATiON 


224 Neij Cnjtchous	 WASHINGTON 25, D. C. 


Denver 2, Colorado	 October 7, 1952 


Mr. U. II. H. Craner, President 
East Utah Mining Company 
904 lker Bank Building	 Be: DM& 1)ooket 993X 
Salt Lake City, Utah	 Contract Idn.l19 


Dear Mr. Craniner: 


Conaiatent with the authority delagat.d this office, under 
Order No. 2684 fran the Office of the 8.or.t&ry, Department o the 
Interior, we hereby accept the oanpany's bid on the equi.nt, irchaaed 
under Contract Id*.E119, in which the Govrnment has a 50 percent equity. 


An abstract of the canpay'a bid and other bids heitted is as 
foilowa, which indicates the East Utah Mining Copeny bid to be high. 


East Utah Cate	 cjuip. Roger Fierce J. J. Coan 
uie Minii Corn EuuiD.Sa1s Co. Company 


5035' of 3/o cable $ 869.24 $ 755.25 $ 793.01 $ 754.25 
5072' of 2/o cable 1573.76 1268.00 1369.44 1268.00 
1. Cherry Picker 111.43 75.00 91.17 XX).00 
3 Atlas Drills 412.50 300.01) 337.50 315.40 
1 Einco 14.tcking Macb. 2173.97 1700.00 l33O.65 l95O-.-


Total $5140.90 $4098.25 $3921.77 $4387.65


An adjustment of expenditures under the DMA Contract will be 
effected when the ooapany's final Form MF..104, "Operator's Monthly 
Report and Voucher" is processed for pa'ment for work accoapliahed. 


Very truly yours, 


John F. Shav fot' 
U. H. King 
Executive Officer 
Field Teem, Region IV 







EAST UTAH MINING CO!1PANY	 C 
Salt Lake City Office	 0 


90h Walker Bank Building


	


	 P 
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October 3, 192 


Mr. W. H. King,. Executive Officer 
Field 1eam,' Region IV' 
Defense Minerals Exploration Administration 
22b New Customhouse 
Denver 2, Colorado


Re: DMA. Docket 993X 
Contract Idm..E119 


Dear Mr. King: 


I wish to refer to my letters of August 11th, and September 
1th, and your letters of September 16th, and 17th, regarding the disposal 
of equipment under the above referred to DMA Contract. 


In your letter of September 17th, you ça'epared an abstract 
of our bid on the, five equipment ibems under consideration. The anounts 
shown as tbo East Utah Mining Company bid 'e correct. 


Before submitting this bid to you I contacted tI suppliers 
of the various items of equipment, and they all indicated no desire 
to repurchase same.	 a further effort to reach equitable prices for. 
the disposition of this equipment,. I contacted three equipment companies 
in Salt Lake City and requested individual bids from them for the five 
items of equipment., These companies are the Gate Equipment Company, 
The Roger Pierce Equipment Sales Company and the J. J. Coan Company. 


• . . . Enclosed are óôpies of these three bids.. As you wifl note, in all cases 
•the East Utah Mining Company bid exceeds that of the other three Companies. 


•	 Under the circumstances we feel that the East Utah Mining Company bid 
is fair and equitable md is certainly higher than can be obtained from 
any other source.: Accordirtg1y we, again request that our bid be accepted 
as abstracted in your letter of September 17th.. 


Very truly yours, 


EAST UTAH MINING CONPANY 


By( signed ) 
CIärk L • Wilson, 


C	 ••	
,	 Superintendent 


0 
P







CATE UIPMENT COtIPANY	 C 
I9 East Ninth South	 0 


Salt Lake City 1., Utah	 P 
I 


September 19, l92 


Mr. Clark Wilson, Superintendent 
East Utah Mining Company 
Keetley, Utah 


Dear Sir:


We are pleased to bid on the following equipment we have 
inspected, located at your property at Keetley, Utah. TI follow-' 
ing prices bid are fob your mine sit: 


5,03S feet of 3 - 0 - Single conductor cable; l a ft. 


Total $7S5.2S. 


S,072 feet of 2 0 - Two conductor cable; 2S a ft. 


Total $1,268.00 


One (1) Eimco Model 12B Mucking Machine; Price $1,700.00 


Three (3) Atlas Diesel Drills $iOO.0O each: Total 3OO.00 


•	 One (2.) Cherrypickez' $75.00 


It is our hopes that the abovi prices will meet , with your 
approval and that we will have the opportunity of taking this equip-' 
ment off your hands.


Very truly yours, 


CATE EQUIP?ENT COMPANY 


/8/ G. E. apRoberts 
C	 •	 Manager Mining Division 
0	 ,	 ,	 • 
P
I







•	 .	 . 


ROGER PIERCE EQUIPMENT SALES CC*!PANY 
808 NEWHOUSE BUILDING 


SALT LAKE CITY 1, UTAH 


September 20, 1952


C
0


P
Y 


Mr. Clark L• Wilson, Superintendent' 
East Utah,, Mining Company 
Keetley, Utah 


Dear Mr. Wilson: 


'After due consideration of the items displayed and offered for sale 
by East Utah Mining Company we submit the following bid: 


5,035' 3/0 Single Conductor Cable	 .	 $ 793.01 


5,072' 2/0 Two Conductor Cable 	 l,3b9.144 


i	 12B Mucking Machine	 1,330.65 


3 Atlas Diesel Drills 	 337.50 


1 Cherry Picker (built on premises) 	 91.17 '' 


Very tru].y yours, 


Roger Pierce Equipment bales Company 


/9/ A. C. Barrett 


C	 . 
0


P ,	 .....







,	 S


J. 3. COAN COMPANY
	


C 
33L WEST SO. TEMPLE - 35 NO. 2ND WEST


	
0 


SALT LAKE .CTY 1, UTAH
	


P 
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September 20, 192 


Mr. Clark Wilson 
East Utah Mining Company 
Keetley, Utah 


Dear Clark: 


As per your offer for sale of Electric 
Cable and Mining Equipment, we are pleased 
to offer you the following: 


5,035 ft. 3/0 Single Conductor Marine 
Cable 0 15 per ft. $75b.25 


5,072 ft. 2/0 2 Conductor Marine 
Cable 0 25 per ft. $1,268.00 


1 Eimco Cherry Picker $100.00 


1 Eimco Mucking Machine $1,950.00 


3 Atlas DieselDrilis $3l5.IO for lot 


• The above prices are offered f.o.b.

our trucks, East Utah Mining Company dump. 


Thanking you for the opportunity to 
bid on the above, we remain 


Very: sincerely, yours, 


•	 J. J. 0AN CO., INC. 


1Sf B. G. Coan







UN! TED STATES t 
DEPARTMENT OF THE INTERIOR 


BUREAU OF.MINES 
3	 1600 EAST FIRST SOUTH STREET 


SALT LAKE CITY 1, UTAH 	 - 


Decesb.r :3]., 1952 


)baoranth2m 


Tot	 v, li, ing Chief, ing Division, Region 


Yrcau	 Cliif, MinraI* Devs1ont Branch, )tLning Division, RCgtCn IV 


Subject: D)993X, Contraot Xdm4U9, lait Utah .ning Co., Xeet]ay, 
Utah, 5uppaâenta1. W-1C)4 foz'as for ) 1952 


lnelosd are th. original and four copies of Wuu104 forms 


submitted t5r Thi subj.ot octitrsotor to reo 1 ' an amount disallowed 


from the W-'104 formi as originsUy submitted. An .xplanatOi7 JmO-


randum prepared tr 7,L, Widsain i. included, 


It is rscndsd that the amount listod in the progress 


report be appeovad for paymsnt to the operator. 


S j*ian R, Wilscn 


Enclosures 2







5. R. Vi1scc -	 Deceabsr 29, 1952 
7. L. Wide*ari 


Dk 99X, GoAtract Id4119, Last Utah fining Co., eet1ey, Utah. 
Supp3aainta3. f-1Q4 toi's oz' Nr 1952 


The supplsnta1 W104 tais for fr 1952 era aixbnittd 1r 
the Isat Utah 4ining Co. to reclaim $271.15 disallowed frixa the Iy 
account as .o ina1] snitted 


Th, original ino1ce frc Centennial Devalop*nt Co.. to East 
Utah Mining Co. caitted o itens, but showed a total of $7,930.99. 
The ccrzected invoics adds the iteas "Ventilat3.cn pipe," 51.15, arid 
F,., 4220.00. The total of the corrected invoice is $7,930.99, the sa 
as originl1y su*tttid. 


1zp1cratoi r work under this contract has bien compated, bit 
no action has been taken y the eoapary concerning th. disposal of 
th. track, air, water nd isnti2aticn pip. installed as part of the 
project work. 


It is reCo!ds4 that $135.57, or .50 percent of the amaut shown 
On the $ipp].eaenta1 if.'l04 tcsa, be approved tar payment.







9,3 


UNITED STATES	 1 


DEPARTMENT OF THE INTERIOR 
3%'	 DEFENSE MINERALS ADMINISTRATION 


WASHINGTON 25, D. C. 


224 Nei' Custhoui. 
Denver 2, Golorade	 Ootob.r 20, 1952 


Neaerandim 


To	 Secretary to tbe erating Committee, DMPIA 


From:	 Executive Officer, 1*11k F1e34 Team, R*gion IV 


Subject: Form MF404, DM Docket 9931, Contract 14ms4119, 
(Zinc, Lead, Copper), st Utah Mining Company, 
I.sateh County, Utah 


Enclosed ar. tw copie. of the Operator' $ Month2y 
Progress Report 7oi )17404 and Form 101014, Operator's 
Narrative Report, Inspecting Engineer's Narrative Report, 
and other supporting data for the period of June 1952, 
pertaining to LIU Dookot 9931, Contract Xdm1l9, a.t 
Utah Mining Company.


W. H. King 


Enclosures







(1) Independenti
Contracts:


. - 
Short Form j 


Drilling--------------------------
Bulldozing 
Crosscutting-------------------------6,796.0o 


(2) Labor and Supervision: 
Labor 3,373.8t 
Supervision


9494------


Technical Services 


Drifting--------------------------------------


--------------------


(3) Operating Mat'ls. and Supplies: 
---------------------Timber 1,267.17------ 958.44.... 


Explosives


6,U4.92 Pipekfr&Ck ------------------------
Track.-----------


-----------------------------------


613.48----


537.71 2,43?. 


(4) Operating Equipment:


70.67-------34008 


(5) InitialRehabilitationandRepaira._________ 
(6) New Bldgs., Improvements, etc 


Rental--------------------------------------


Depreciation-------------------------------


(7) Miscellaneous:


-----


Purchase------------------------------------


54O..43 
Sampling and Analysis- --- -
Repairs to Equipment-------------------


47.3 175.44 
228. 02 


Payroll Taxes....W*....CO.-----
Liability insurance0thSp- --


(8) Contingencies (specify):


70.29- ---
--


TOTALS------------------------------- - . 6O623.1,9---LO,348.23


44,815.8o 


4,318.82 


6,226.21. 


2,974.74 


410.75 
i,435.15 


540.43 


222.81 
29841


.6o,61--70,-m.42-


FO.nMF1O4(Rev.T	
• •


J1Sfl 	 STATES	 •	
Budget Bureau No. 42-R1038.3. 


D'PARTMENT OF THE INTERIOR 
DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S MONTHLY REPORT AND VOUCHER 


Month of------ -4!------------------, 195.2	 Docket No. DMEA	 3,..ñ3.#2Contract No. i19------ -






Operator's Name ..$ut --- ltsh..JIt*i*g ------------------------------------ Minerals 
Address	 eyJft.h------------------------------------------


Contract Amount, $109,174.00.. 	 Government Participation: ..50..%	 Amount, $..54L587.00--------- -


FOR OPERATOR'S USE 	 FOR GOVERNMENT USE ONLY 
ITEMS OF COSTS


Monthly	 Totals Previously 
Total	 Reported


Totals To Date	 Approved	 Approved Totals 	 Approved Totals 
Monthly Total Previously Reported	 To Date 


I certify that the above bill is correct and just and that payment therefor has not 


en a voucher Is signed or receipted in the name of a company or corpoatjon the .ppe.ofttie pdrsodv1tjpg 
the company or corporate name, as well as the capacity in which he 
Doe Company, per John Smith, Secretary," or "Treasurer," as the case may be. 


—b. NOTE.—TIiIe 18, U. S. Code (Crimes), section 1001, makes II a criminal offense to make a 
fai'e statement or representation to any department or agency o the United Seatqny mt4.ithin its 
jurisdiction.	 . 


(Instructions on reverse)


that this acoount is correct and proper for pay-
ment in the amount of: 


SignatureJ' 
(Authorized Certifying Officer) 


Date /4z,/z Vou4	 --
(See other side) 


*?revjoi Diaa11cnces 







•.	 .	 .	 . 


(For Government uss only) 


CERTIFICATION BY GOVERNMENT REPRESENTATIVE: 


I certify that to the best of my knowledge and belief the contractor submitting this voucher is operating a Defense Minerals 


Exploration Administration project under	 NoJ&1t7 in accordance with the terms tof the contract. 


-----------------------	 Title	 Date—


APPROVAL BY DMEA EXEC TI OFFICER OR ALTERr+/ 


Siatu4i


	


	 Tit4 . Date 


MONTHLY REPORT OF OPERATOR 
The Operator (Contractor) of an exploration project is 


required to make a monthly report . to the Government 
through the Regional Executive Officer. This report con-
sists of three parts as follows: 


(a) Form MF-104—Operator's MonIhly Report and 
Voucher.—This form details expenditures and consti-
tutes a voucher for reimbursing the Operator for the 
Government's share of costs; 


(5) Form MF-104A—Operator's Unit Cost and Prog-
ress Report.—This is a statistical report of expenditures 
which shows costs for the various types of operation; 
and 


(c) Narrative.—A concise narrative descriptkn of 
progress made, results accomplished, and any unusual 
difficulties encountered must be furnished as an attach-
ment to this Report and Voucher. Wherever possible, 
the narrative is to be illustrated with maps or sketches 
showing formations penetrated and location and essays 
of samples taken as well as advances in workings. In 
the case of diamond drilling or churn drilling, the loca-
tion and inclination of holes is to be shown on a map; 
logs and assays also are to be submitted. 


The Monthly Report of Operator should be prepai:ed in 
an original and four copies all of which must be sent to the 
Executive Officer of the Region not later than the 15th of 
the month following. 


Preparation of Form MF-104—Operator's Monthly Report 
and Voucher.—All the applicable spaces in Form MF-104 
should be filled in by the Operator, and the Operator or his 
agent. should sign the certification in the lower left corper of 
the form. 


The items of costs are arranged in the order they appear 
in Article 6 (a) of Form MF-200 (Revised February 1952), 
however, this form is readily adaptable for use in repQrting 
activities under other contract forms. 


Under Item (1) delete words "Short Form" if the contract 
is a sub-contract under Form MF-200; and delete word 
"Independent" if the contract reported is on Form MF-200 
(A). Also, report work paid for on a unit basis under con-
tract Form MF-200 as though it were performed under an 
independent contract. 


Under Item (2) thclude labor, sujervisin and technical 
services incurred for the exploratory operations. - Do not t 
include labor, supeivision. and technical services used for 
work performed under items (5) and (6). 


Under Item (3) include the costs of material and supplies 
used in the project other than that used under items (5) 
and (6). 


Under Item (4) appear the three types of operating equip-
ment expenditures, that is, rental, purchase and depreciation. 
The expenditures made for renting equipment belonging to a


third party will be reported under "Rental". The amount 
paid or duly obligated for payment for the purchase of equip-
ment 'will be reported' undet "Purchase". The amount of 
expenditures due the Operator to reimburse him for deprecia-
tion of equipment owned will be reported under "Deprecia-
tion". 


Item (5) comprises costs of labor, supervision, technical 
services, materials, etc.; which are used in the initial rehabili-
tation and repair of existing buildings, installations, fixtures, 
and equipment. These costs, therefore, should not be reported 
under items (2) and (3). 


Item (6) includes the labor, supervision, technical services, 
materials, etc., used in the intallation or construction of new 
buildings, fixed improvements, etc., necessary for the project. 
These costs, therefore, should not be reported under items 
(2). and (3). 


Item (7) covers miscellaneous types of expenditure such as 
payro'l taxes, liability, insurance, workmen's compensatiOfl 
insurance, rpairs to equipment and sampling and analysis. 
Only that párt of payroll taxes, liability insurance and 
workmen's compensation which are paid by the operator 
should be reported under item (7). The share paid by 
the employee as a payroll deduction is to be included 
under, item 2) as labor costs. 


Item (8) includes any unforeseen costs not included in the 
other seven categories. 


The original Of Form MF-104 when submitted for reim-
bursable expenses incurred under contract Form MF-200 
must be supported by original documentation or by certified 
copies, of purchase orders, payrolls or transcripts of payrolls, 
unless such documentation has been waived by the Regional 
Executive Officer.. This certification may be stated thus, 
"Certified True Cop' (or Transcrpt)", .followed by appro-
priat ignature. If the Executive Officei of the Region 
determines that a contract under Form MF-200 should have 
an "on-site" audit, that is, a Government auditor should 
make an audit of the Operator's books and records of account, 
the Operator need not support his monthly voucher with 
original or certified documents except in cases of equipment 
purchases whose individual costs exceed $50.00. In these 
cases the original or a certified copy of the purchase order or 
invoice should be attached to the Monthly Voucher. N. B.—
Only the original of Form MF-104 is required to be docu-
mented. The four copies of Form MF-104 are not to be 
.thus supporteth 


Form MF-104 submitted for reimbursement under fixed 
price contracts on Form MF-200 (A), however, are nOt re-
quired tobe supported by documentation of any kind. The 
Operator. will submit - his. claim under item 1) -of Form 
MF-104 by deleting as stated above the word "Independent" 
and by showing the number of feet or other units immediately 
after the, appropriate descriptive word, such as, drilling, bull-
dozing, Orosscutting, drifting, etc., and giving the "Monthly 
Total" amount due. "Totals Previously Reported", and 
"Totals to Date" columns should also be filled m. 


GPO 83.38476







• •	
Budget Bureau No. -R1151 
Approval expires 6-30-53. 


• Form MF-1OL

4Apr11 152) .•. 


UNITED STATES 
•	 DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS EXPLORATION ADMINISTRATION 


OPERATOR'S UNIT COST AND PROGRESS REPORT 


Month of	 1952	 ----- Docket No. DMEA	 Contract No. --I19------- -


	


Perators Name	 Minerals 


---------


AUTEORUED BY CONTRACT 



	


OPERATION	 Uri	 COST	
MONTE	 COSTS TO DATE	


UNITS TO UNIT COSTS _____________________ 


Units	 Unit Costs 


Drifting.. - 


t*e LO j4Z 265' -5,45e2------i,141-


____ _______ ______


----39.e4- --1,5OO ----3592---------


----9	 --25OO 


Crosscutting 
Raising............................... 
Shafts................................ 
Winzes 
Drilling: Core 


Churn 
Auger.................... 


Stripping............................ 
Trenching 
Test Pits............................ 
Roads and Trails..................


Priparation	 .•	 A 0 IZE 
TOTAL DISTRIBUTED COSTS	 -66j536o27---	


CONTRAcT D B 


Operating Equipment Purchased-----------443]5--------------------------------------------------
Initial Rehabilitation and Repairs 
New Buildings, Improvements, etc--------
-- - 


TOTAL COSTS--------------------------- k34R - 
The undersigned company, and the official executing this certification on its 


behalf, hereby certify that the information contained in this report is correct and REMARKS. ----------------------------------------------------
complete to the best of their knowledge and belief. 


Date	 Operator------	 i_................................................................... 
•	 Per---------------------------------------------Title------ Supea'int1endent --------ii__________________________________________________________________ 


—) NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully 
false statement or representation to any department or agency of the United States as to any matter within 
Its jurisdiction.	 . 


(Instructions on reverse) 


(For Government use only)







.•


	


. . 


INSTRUCTIONS 


Preparation of Form MP-104A—Operator's Unit Cost and Progress Repot.—Applicable 
places on Form 104A should be filled in by the Operator. The purpose of this form is 
twofold as follows: (1) to furnish the'supervising engineers and other administrators with 
statistical information necessary to better determine the progress of the project; and (2) to 
furnish more permanent information on mining costs for future use. The more important 
phases of operation on which permanent information is desired have been outlined in the 
form. There are blank lines, however, for those unusual phases which may need to be 
reported for a particular project. It will be necessary for the Operator to distribute his 
csts among the applicable phases reporte1 with the exception of three items the costs of 
which are not to be distributed by the Operator. These three items are: "Operating Equip-
ment Purchased", "Initial Rehabilitation and Repairs", and "New Buildings, Improve-
ments, etc." The reason for not distributing these items on a monthly basis is doubtless 
clear to the Operator, since such distribution might well overstate the cost for any one 
month or period short of the entire contract period. 


Form MF-104A has been designed to tie in with Form MF-104 for both monthly and 
cumulative costs. The "Total Costs" on Form MF-104A for each month should equal 
the monthly "Total Costs" as reported on Form MF-104. This is also true of the "Total 
Costs To Date". 


In preparing Form MF-104A, it will be necessary frequently to distribute certain 
costs over a number of items. For instance, supervisory and engineering costs may have 
to be distributed over several phases, such as, drifting, crosscutting, raising, etc., provided 
that these items were rported acthe for he month. Such distributions should be made 
on the basis of time spent on the various phases, on man days of labor charged to such 
phases, or on some other equitable basis "Operating Equipment"; "Initial Rehabilita-
tion and Repairs", and "New Buildings Improvements, etc.", will be distributed to the 
several phases of the project by the Washixgton Office of DMEA at the close of the project 
if determined necessary. The last two columns headed "Authorized by Contract" will be 
filled in by the Operator if such information is found in the contract. This information is 
usually a part of Exhibit "A" of the contract. A space for remarks has been provided for 
the use of the Operator to call attention to any unusualcircumstances causing excessive or 
disproportionate unit costs.


0. 1. cOVIRNMENT PRINTING orricr	 205676
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October 8, i9: 


1emorandwn


W. B. King, Acting. Chicf, inin Iiviion, aegion 


Chief, Utahauing 3rancb, ining Lividon 


Subjects L9.93X, Contract id.U9, East Utah Nining Co., 
XeetJ.ey, Utah. I-iO1 forms for June 192. 


Enclosed are )I-iO14 f*i*a and supporting information 
covering work done and expenditures made under the subject 
contract during June 3$2. he forms are being returned to 
7ur ot400 after correction as suggested in your memorandum 
of August th, i9!2.


S. R. TUson 


Ends. 







I
•1	


.• 


S, R. Wilson	 October 6, 1952 


F, L Wideman 


DMA-993X, Contract Idz4U9, at Utah Mining Co., Keetley, Utah, 
Project #2, W-104 forms for Tune 1952 


Returned herewith are the W-104 forms for June for work on 


the above-mentioned project.. The forms have been corrected. as 


suggested y the Regional Office. 


The memoranda which accompanied the original W-104 forms 


is also returned herewith.


F L, Wideman







•s 
Mining L lTiBiQfl



Dat& Redd 


AUG 4 1952 


BUREAU 01 MINES



Denver, Colorado 


. I *
	


..


Ju2r 31, 1952 


moranduin 


To:	 W. H. iUng, Acting Chief, 'itiin Divieion, Eegion if 


From;	 Chief, UtaWyoming rarich,. 4ining Division 


Subject; DNA..993X, Contract idn'119 East Utah Mining Go., 
iceetley, Utah, Project #2. IlQ4 forms for une 1952 


Attached. are the original xid four copie; of 'lO4 forms 
and supporting information covering the above period. F. L. Widean 
inspected the property end accounts on Ju]y 23, 1952. Copies of 
his progress repert are enclosed. 


It in rooiended that ptymeut to the oontrtiCtor be made 
as us in Wideman' s report.


tephen fl. Wilson 


Enclosures 2







.	 . 


S. R. ii1	 June 30, 1952 


F, L. W4*mII 


D14L 9931, Contract Idia.E119, East Utah I4inLng Co., Keetlay, Utah, Project No. 2, f-104 forms for Jun 1952 


The prosot crosscut (107) vas inspectedcn July 23, 1952. Mr. Don Anderson, mine geologist, accompanied the enginsz' during 
the underground inspection, The accounts pertaining to the project for June 1952 were made available for insp.ction 14r. Carl 1az'per, a000untsnt, 


The arnouLt of work reported On	 progress reports 'was ve4fi4, 'rhe work conforms '4th the contract. 


Supplies and service charges as Np.	 on 'the W-104 forms were aeoeusxy, The charges do not. appear' to be exäeeaive. 
The docuisentatjon att*Ch.d to the W-104 forms con4ats 


of a certified transcript of the pqroll, en invoice from the 
Centennial Developeent Co., a notarized stateaent th*t the bills for flay bare been paid, and a 1it of operating .quipnsnt end rental paid for it. 


The narrative report 'is adequate, No wiusual condition 
affected the project in June 1952. 


it is rec'oimnded that $5,174.12, or O percent of the. 
cost of the project fOr June 1952, be' approved. for pent. 


;i. 1. wL4 
P.'L. iidønn







r 
I


.4


last Utah 1niag 0pany
	 a(L..993x 


ka.t3.y, Utah
	 Pr'oj.et Jo. 2 


An sdv.ici of 26 fast s . in the project crosscut 


(107 Crosseut) in Jtrns, 1952, askiag a total sdanc"pf 9% list far 


this crosscut, sads total of 1,341 fi.t of srosaei44 siass th. start 


of the project. Xt s nsc.sssr7 to tither' 	 the	 h,



bringtn the tital tith.rthj to 476 


A4YSnSS lr the aaexth	 the ' rite (?) Uor*.d in 


last vnths report. $sv*. sits 	 u4"vsr. oat during the th 


that in gemial are	 750 


sets of fractures, at 6f4 744, 4 ' 9O s&t respective, have a fair 


aaaiüt Of cis sad .3.	 diorit. $Lcrj tiá. Ths ethers, howvor, ire 
/ 


siiLy slips. -----


ors	 were seen md s.1s* WeTS t*W!. 


• \ ••	


g?4 • 
Walter 1. Bawar 


•	 ..	 0.cogt. 
last Utah Iftaing C*ny 
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Q	 INVOICE	 S 


Centennial Development Company 
Mining Contractors and Engineers 


EUREKA, UTAH 


	


:; Utith iut	 3, 


Ut& 


FZ iN 3-8-Si


Osøcut 651 $ 4$Ø


• n.ø, 


It.. 


/ '1 ,	 ,,,#







Proj PaT Rc11 East Utah 


No. of Salary 
Nau Detment Shifts Rate g.s 


Truck 
Ray Morris Driver 1/4 12.05 3.02 


George Mcl4i].lan Miner 1/8 12.05 1.51 


Nick Naglich Miner 1/8 12.05 1.5]. 


- - Lead 
• - Charles L. Hines l4jner 22. 12.55 276.10 


H. Virgil Bair Helper 22 11.55 254.10 


2nd 
Win. S. Button Elect. 3/4 12.55 9.4] 


3rd 
JOhn Georgio Elect. 1/4 12.05 3.01 


• 1st 
Wm. J. Finnegan Elect. 3/4 12.80 9.60 


•
Phil Santy Mach. 2 12.80 25.60 


Pipe & 
J. Earl McDonald Track 1/2 12.05 6.03 


Cat. 
George Pit.t Operator 3/4 12.55 9.41 


Carl Anderson Mech. 1/2 12.80 6.40 


Jack V. Peterson Helper 1/2 U. 55 5.77


Overtime	 Overtime
Hours _Pay - 


0 


0 


32 75.32 


32 69.32 


0 


0 


4 9.60 


0 


8 18.8.3 


0 


0


Month of Ju. 1952 


Contract	 oss 
Bonus	 Awunt 


3.02 


1.51 


1.51 


351.42 


323.42 


9.41 


3.01 


9.60 


35.20 


6.03 


28.24 


6.40 


5•77// 
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Page 2 
!oiect #2 - 


Name 


Delbert Ryan


No. of	 Salary Overtime Overtime	 Contract	 Gross 
Partrt Shifts	 Rate	 Wg Hour Pay -	 Bonus	 Amount. 


$hift 
Foreman 10	 401/month	 160.40 0 160.40 


771.87
-	 - 


173.07	 944.94 


Fringe Payments: 


Workmans Compensation	 5.013% of $944.94 $47.37 


Other Insurance	 7.439% of $944.94 $70.29 


I certify that this is a true tranácrit of the 
New Park . Mining Company payroll for Project #2 
which is an Account Rec. from East Utah. 	 . 


By	 £>	 ¼_' 
carl D. Rarpui 


-	 Accountant' 
East Utah Mining Company







ES e UNITED STAT 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D. C. 
224 New Customhouse 
Denver 2, Colorado


August 1, 1952 


Memorandum 


To:	 Secretary to the Operating Committee 


From:	 Executive Officer, Field Team, Region IV 


Subject: Form MF-104, DMA Docket 993X, Contract Idm-E119 (Zinc.' 
Lead-Copper), East Utah Mining Company, Vasatch County, 
Utah - Operator's Monthly Progress Report, for the 
period May, 1952-Project #2 


Enclosed are two copies of the Operator's Morrthly Progress 
Report, Form F-lO4, Operator's Narrative Report, Inspecting Engineers' 
Narrative Report, and other supporting data for the month of May, 1952, 
pertaining to DMA Docket 993X, Contract Idm-E119 (Zino"-Lead-copper), 
East Utah Mining Company.


) d 
W. H. King 


Enclosures







.MF-104.	 a Budget Bureau No. 42-R1036.2. 
(August l95	 '	 Approval Expires 6-30-52. 


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 Contract No. 


Idm-E --1-9. 
DEFENSE MINERALS ADMINISTRATION 


Name of Operator ------------- &_$t -Utah- Mining-Cosny ------------------------------
Docket No. DMA	 ------ - 
Total Contract Amount $109,174.00- -----------
Government Participation: --------50----------------- % Amount, $----54,-587.0O--------
Distribution of Expenditures for Month of -------- -)(ay.p3.r952---------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difilculties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par .


-ticipating share of expenses. Audits of accounts may be rria,4eirom time 
to time


...... 


CERTIFICATION
	


/?	 2 
The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 


in this report is correct and complete to the best of their knowledge and belief. 


ingpany	 By ----------4 


NOTE.—.Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


I I--f4O68-8







ITEM MONTHLY 
TOTAL


64.-i--------------------


9.--------------------


103.-3-
'- -------------------


12.51 


2O.6 
2.11 


o.oe


44351r5---


58.50---
-51.10---
6-5.6-5----


7.-75---


83.129


MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract 


TOTALS TO

DATE


FOR GOVERNMENT USE ONix 


Approved	 Approved Totals 	 Approved Totals 
Monthly Total	 Previously Reported	 To Date 


TOTALS PREVIOUSLY

REPORTED


1. Fixtures and Improvements: 


(a) Facilities-----------------------


(b) Buildings-----------------------


(c) Fixtures 


2. Operating Equipment: 
(a) Purchased' 


(b) Rented2--------------------------


----Loccinative--------------
---- Generatoi'----------------


------)ne--Car8- ---------------
--- - Tank-----------------------


(c) Th J -r 


---- -Loc--Batte --------
-------------------------------


3. Rehabilitation and Repairs: 
(a) Faci1ities_.. 


(b) Buildings----------------------


(c) Installations-------------------


16-64068-3 


I	 .	 .







ITEM MONTHLY 
Tomb


---4à-958. 


5400-4: ------- -• 


:2j437,O-------------


175.1 -------------
-228.-O-----


--38,19.8( --- -7,9.8Z ---3O,O88.8i- - 37,748.65-


..	 . 
MONTHLY SUMMARY COST STATEMENT—Continued 


FOR GOVERNMENT USE ONLY 


• Approved	 Approved Totals	 Approved Totals 
Monthly Total	 Previously Reported	 To Date 


TOTALS PREVIOUSLY

REPORTED


TOTALS TO

DATE


(d) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber: 
(b) Explosives 
(c) Repair Parts. 


(d) Other*........................ 
7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) Public Liability 
(c) Workmen's Compensation 


---- Othertneursnc---
10. Contract Work 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date


97a.-3 .2j395o49 


-1985.5'i 2972.87---


-----


49586---
52j----- j59ir7 


24.-1- -----


-----


49.O ---1-26.39---
7-Z.-7E


?Tj930 9
---
----3OjC$8.8l----


12,119o-3( j443.A3 63.] --U-,-91Z --4,443M--- 6O,52.Q4-


484438-------- - -------------------------------------


1 Enter amount paid during month toward total purchase price. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
3 Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givmg same 


data. 


N0TE.—Indicate that portion of supervisory, office, and engineering salaries that is chargeableto this project. 


I ______	 -- FOR GOVERNMENT USE ONLY 


Checkedby.----------------------------------------------------------------
Entered by -------
Approved by	 -------------------------


Amount approved for payment -------------------------------------------------; / / f 
Remarks ----------------------------------------------------------------------------------


16-64088-3


* Other Supplies:	
$316.40 Track	
162.72 3" 


Air Line ________ 1" Water	
$5.19 







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF -------- -1952 
(Supply Data Below Applicable Only to Your Operations) 


COSTS 


	


W re fld	 Equipment 2	 Supplies •'•	 Others	 Total 


-97849------.67---- - -2,5343 ,576.fl 12,179.36-


	


39	 7---' 2,553.	 56fl- -- -
'ifice salaries in proportion to man-shifts of direct labor. 
Lot exclusively for one type of job (such as compressors) against authorized units of work In eaci 
shove) are more than 25 percent of thO total expenditures, a breakdown of this item should be n 
silos, etc.	 -


PROGRESS 4 


Unit•	 ' Units this
td


Units to date


'50O- - ----
226------- - --6$a------876: i3O00 


2,320---- 2,320---- 2,500 ------------


:22k------- -2,970---- - -3,1% 4,000------------


category. 
•ade.


-	 16-'-84068-3	 U. S. GOVERNMENT PRINTING OPPICE


ITEM 


• Drifting ------------
Crosscutting--------------'- _____________ 


•	 Raising-----------': 
Shafts----------------'r"" 


Winzes-----------------------------------
Drill holes 


• Overburden 
•	 Rehabilitation and preparation 


Geology and geophysics 
Trenching 


•	 Sampling and assaying 
Roads and trails 
Test pits---------------------------------
Other (specify) 


TOTALS----------------------
1 Prorate supervisory, engineering,' and 
2 Prorate charges for equipment thit is 
8 Where entries in the "Other" column 
4 Specify whether feet, cubic feet, acres, z







s EP


oI


Ju3y 30, ].9 


Repert	 j95	 - 


Past Utah 1ining Compan' 


oetley, Utah


@Ld	 79 


U,9O82l 


tM	 •	 . 


!rror in tcytal Centennial Develoznent Compazs invoice 


•	 •	 Air	 1&ti £r	 s4	 t 1	 . t 


	


©RNAL f	 • 


	


•	 •


• Ni • .E. Sto)Øa 


Audit Section 
A4 


•	 4452 D	 •







.:	 .







Ju317 9, 1952 


morandtun 


To:	 W, II. King, Acting Chief, 1. Diviion, Region IV 


Fz'o.:	 GMat, Uta raining Branch, Mining Divi3ion 


$ubect: DMA-.9931, Contract idinU9, aet Utah Mining Co., Keet1ar,, 
Utah, project Io. 2. W'1O4 foi'nis for {ay 1952 


Enclosed are the original and four copee ot IO4 forms 


and. supporting infoiination covering the subject contract for. 


1952. he proper'tr and accounts haYe been inspected 1r F. L. Wideinan 


and a progx'ees. report prepared. 


ItiBaecondedtatrepmenttotheoperatorbemade as 


shown in the progrees report.


Steien LWilson 


I.


£nc1oaure 2







.	 . 


$. . Wi1sci	 Ju3 8, 1952 
. L. Widaw2 


D 993X, CcttraCt Zd-EU9., Last UtaI Minin Co., Keet2ay, UtcA, 
Project No. 2. *-1a4 toms icr	 1952 


p,oect croøcut (107 crosse*t) 4 cootnta rta1nin& 
thoxeto tor	 i92, re inected Tuze 17, 952. hr. W. i3r, 
copotj øo1oit, aceopnnie4 the eaee dirin The wderrowid 
iusmctton.	 ny acoozmts rt4niu to the project wars avat1ab1 $or inapeotion %p *. Cerl !arpr, accomtsnt, 


The advco reportod j	 proress reports *e verified. 
'ihe work don. cfox 4th the contraàt and aennt No. . 


The toll$iik aut si's	 couoerndn the 11O4 f0iE. 


2fl) CeratSz	 tzint 1ented 


The operating suipeent listed on the t4-1(. tore is Sn 
se t 1ue Pzo.et. ' rental r4e oozra 4th or ez* less than those specified The oceti'act, exoept the 


rental icr t4 enei,stor end the tank. 'Ihe rates on t^* 
1Q6 torza exceed the contract rates Lr one cent each. 


The total imtb]1j reita1 siovu on the E. 1Q4 fori is 
The aUovabla onth. rental is 


At4	 Labor 


The attade4 pyro11 shove four variations S either labor 
c1asa or vege rates ecif1.4 in the contract or aTand" 
nsnt. Th. løad miner end track driver era paid at e lover 
wage t4*sA is specified. Th* 2nd e1sctricien end dzei4e 
helper are pu.d at lowezy rates than the specified rates Ar 
1st e1actri4n ani niner. be accounts *ve been approved 
ece the ratsa	 1j	 tee speciUeu 


ta OC*tTht, 


plien 


Verified. tr 


'	 Power 


Veriei y coiu recrite.







•	
I.	 .


	


S 


2 


C fl84tiOZL	 Qt:D	 OU t*ce 
t*s	 pzie te tea. 


oxiirut work 


The	 tur' noise 4 peyz'oU e24n thin it.. 
Xt will be noted that the tot dv*cca in te cx'ouott 
w*A ociPrie.d oi 124 feet unt*rod oct, fl 
o t4Lb.Z*e4 crosieut d 31 teet o1 50104 cxveet. 
The 78 reet t4xabertng o c*dnj rauu4 iiu tro a ssctton 
peV1CUS3 excav*ted, but not tir21zed diu ee*vation. 


ie izwoioe tor the work done br the oontrsotor Is in *ocor 
WO ttth sections Ia arid b, and IV c of tio qeoent be. 
tveen the oo&xiy end the 	 *tor. The sØient I** 
been app ov.d rj the	 vent. 


Xt ts roe endad tUtt	 or	 ørct f t cost 
reported to be incurred th Droiect in £sy 192, tiG eJp*VO4 Lor 
p*nt.


. L.







oi•tj2 ?.!Ut IDbOf 
o. of


3*1*27 0,ertj Ovsrti Cotr*et	 oss 
• _ _ __ 


Charis Nlae. 12.55 25L.U) 24 56.4$ 3(77.48 


8. Virgil Bair 21 11.55 262.55 40 6.63 329.18 


Osorg $e1't11 Winir 3/4 12.05 9.04 9.04 


Wick L. Waglith Mtn.r /4 12.05 9. 0 9.04 


Ray	 rria briv.r /$ 12.05 7.53 0 7.5:3 


BaxCings Winer 1/4 12.05 3.QL 0 3.01 


let 
. J. Fiaq&t Iect. 3/4 12.80 9.60 6 34.40 24.00 


Wayne 3iins *.th. 1. 12.80 12.80 8 19. 32.00 


• . d]S3 Dse 2 12.05 24.10 $ 18.08 42.18 


J.	 ar1 PleDazijild fr*ck 0 12.05 4 9.% 


Cat. Georg. Pitt* (.ratcr 2 12.55 25.10 0 25.10 


I 2r1 I S. Button fl.ct. 1 5/8 12.55 20.39 0 20.39 


D.lb.2t H. R7afl
Shift


10 40]/imzth 160.40 0 -	 160.40 


• • 774.56 203.83 •	 •	 flL39











. 


mast Utah Mining Company	 DMA i93X 
Keetley, Utah	 Project No. 2 


paoGk,gss (fP0kT iJt NAY 1952 


An advance of 226 Zset was made in the project crosscut (107 crosscut) 
in ay, iaaking a total advance of 63 Zest for this crosscut, aud a 
total of 76 feet of crosscutting since the start of the project. £t 
was necessary to timber 180 test during the month, briring the total 
timbering to 419 feet. 


Advance for the month was in shaly lin*stonss, li4etone3, and then 
an intrusive rock t1ught to be diorite. A Zrctured 4	 f	 54 to

564 faulted first limestone, thought to be Zr 4e_upp1ps,rt of the 
Thaynes, into the crosscut area and theL diorite C?). A'tKtke present 
time, the crosscut is continuing in the	 vs. These jLts are 
striking about N. 75° E. and dipping 	 700 southward. The south 
dips wcxld Lmp1 that this fault sya4/resultd; from a release of 
pressure between the Evans-McHenry ,4tf1ts.	 / / 


'1 


The rocks wre cut by several O4P and minor faults that in 
general strike N. . and are utdippg4 


No ore minerals were/eden and nianpl . were taken. 


'Walter L Bauer 
Geologist 


East Utah Mining Company







18, 1952.


-	 k


Juns i2, 1952 


CUTIFICAZIC 


•	 • 
CONTRACT NO. Zda-.19 


DOCØT N.	 I(A-993X Pz'ojset #2 


last Utah iing Coapay 
E..ti.y, Utah 


I h.r.1 certif that 	 is ap	 on ?or*s )W-104 


ha. b.sn pai4 to and inciung	 iC, 1952. 


	


if	 Cai1D.Hsrpir,	
1 


•	 Notary Public 
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•	 INVOICE 


Centennial Development Company

Mining Contractors and Engineers 


EUREKA, UTAH 


t Utb Thr1n otny	 Juno 3rd,1952 
et1y, iJtli. 


FZ 1M 3-8-51


iiEà'3i9, k)ocket i)t1A 99?Z 
Ly1952 


226t tot1 dvce 


Advnnce	 126' 0	 25.0O 3100.00 
irnbero4	 1vnøo	 12' 0 2.00 1%8.00 


pi1 tbr 
31' 3p$fln, 7' oLwig trow(i 


thcr pr	 tohoc sheet (i1%.26 
Jork!wz's Copetion 6949 
oc $oe Te	 & iJno. 48.50 


Groipd innoe 17.00 
Cowthosi*o Lla. Inn. 2.96 
fleez've *r votion py ______ 


1969.84


poz'Uon o. €snori coat& 
4Q3 of	 cost 6O0.0O	 2/4).O0 
40 o$ betthj, truck n• .PeDp 16C.00 


Pa4cr	 opa 
311 ('3 (':4.0Q	 324.00 ' ,tt'


LLU 


A2.99


1930.99 
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ImtuTi 
S	 S	 •	 ••	 4	 ..	 ..	 S 
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0 
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UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


WASHINGTON 25, D. C. 
224 Nevi Customhouse 
Denver 2, Colorado


June 20, 1952 


Memorandum 


Tot	 Secretary to the Operating Committee 
Defense Minerals Exploration Administration 


From:	 Executive Officer, Field Team, Region IV 


Subject: Form MF-104, DMA Docket 993X, Contract Idm—E119, 

East Utah Mining Company, Keetley, Utah 


Enclosed are two copies of the Operator's Monthly 
Progress Report; Form MF-104, Operator's Narrative Report, 
Inspecting Engineer's Narrative Report and other supporting 
data for the period of April, 1952, pertaining to Project 
No. 2, DMA Docket 993X, Contract Idm-E119, East Utah Mining 
Company.


W. H. King 


Enclosures


!k	 -,







M"-1O4	 Budget Bureau No. 42-R1036.2. 
(Augit 1951)	 Approval Expires 6-30-52. 


I	 UNITED STATES 
DEPARTMENT OF THE INTERIOR	 Contract No 


DEFENSE MINERALS ADM IN ISTRATION 


Name of Operator------- aatiJtah1tthjngCoany-------------------------------------------------------------------
-Docket No. DMA 993X,Projeot2-- -


Total Contract Amount L109,174.O0-------------
Government Participation: -------- -50------------------ % Amount, $ 54,587.00----------
Distribution of Expenditures for Month of ----- -4ii'j3,,j952 -----------------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


• Operators are - to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—W]herever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report wifi form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made/ XEt4n 
to time.	 &fr,r	 (ri'I	 fltr;;, 


JUN 2 6 
CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify th the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


-----------------	 By. ------
(Sigmtur 6 A horized Official 


M l ?f'952	 8up9d.nt -----------------------


NOTE.—Tjtle 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the Ijnited States as to any matter within its jurisdiction.


Ifl--64085--3







TOTALS PREVIOUSLY 
- REPORTED 


MONTHLY 
TOTAL


TOTALS-TO 
DATE - 


MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract


FOR GOVERNMENT USE OHLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total • - Previously Reported	 To Date 


ITEM


1. Fixtures and Improyements: 


(a)	 Facilities--------------------------------------------------


(b)	 Buildings____________________________________________________ 


2. Operating Equipment: 


(c) Fixtures-----------------------------------


(a) Purchased'-------------------------------


-


45.99 
Generator


12.51.----------


.20.65 45.0O.... 
.564 


..Lacomotive ----------------------
-----------------------


T::-----------------


(b) Rnted2-------------------------------------


)389----------


63.21' 


J!ineCara -----------------------


lump .1.43


----------
2.1].-----------


2008---------
1.69 


•	 3. \Rehabilitation and Repairs: 


•	 --------------------


•	 (a) Facilities-------------------------------------------------------


(b) Buildings 


(c) Installations


•_s__


16-64068-3 


37.23 
4.00' 


2.11 .64 
2D65 --------------


IIIIIIIIIIII2I1.


--4,4545-


55O 
Sliio_ 
656.5 


83A29 
32•


6,435.25 


_5o 
5140 







MONT1 JMMARY COST STATEMENT—nued 


U


2,395o49, YT37
	 2J49 


2,9i2a87 


591o73L 
..1i912e88


4$1Q6 


5OO 
738.49


2J491!8 


•iiiiiizziii_iiiiiizi 43s*


.29?2.67 
4956 


,5943 - 


Foa GOVERNMENT Us ONLY 


TOTALS TO 
DATE	 Approved	 Approved Totals	 Approved Totals 


Monthly Total	 Previously Reported 	 To Date 


	


MoNTHLY	 TOTALS PREVIOUSLY 


	


TOTAL	 REPORTED


(d) Fixtures 


•	 4. Labor3 
5. Supervision 
6. Supplies 


•	 (a) Timber 
(b) Explosives_____________________ 
(c) Repair Parts 
(ci) Other* 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) Public Liability 
(c) Workmen's Compensation 
--- -0theInaurane 


10. Contract Work 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date 


1 Enter amount paid during month toward total purchase p 
2 Payments for rental of equipment or prorated depreciation 
.3 Submit copy of the Social Security form filed under the 0 


data. 


N0TE.—Indicate that portion of supervisory


155&o32 


4.B53.241 
1,.353.49 


442 
92o9 


21,8334k 


;37r32480 


he.e. 
on equipment owned by 


Id Age Insurance system 


office, and enginee:


1264 --43,97--
153.2811	 6*2B	 91.96 


:szo i,e234 e. 


4444gj 


contractor. 
showing tomplete wage and salary data or furnish copy of payroll sheet giving same 


iig salaries that is chargeable to this project. 


37.17 


____73_'49-
----559.39-


622B

8,75..ffl 


1111903-


I	 -	 FOR GOVERNMENT USE ONLY	 -	 I 


Checkedby - -------------------------------------------------------------------------


-------


Amount approved for payment 
Remarks 


16-64088-3


* Other Supplie3: ..
	 $446.60 Track	 ••	


229.68 -	 3"AirLine	
62.21 1" Water • Line


•	 7 s, /fiz.







Supplies	 Other	 Total 


COSTS 


:1,272.55 a,93a.L6k U,1191L3 


$,93B6k U$U9!03L 


W:riiefld.	 Equiprnent2 


:B37.L7----


7Q67 


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF 
(Supply Data Below Applicable Only to Your Operations) 


-


-,


ITEM 


Drifting 
Crosscutting----------------
Raising-----------------------------------
Shafts-----------------------------------
Winzes---------------------------------
Drill holes.............................. 
Overburden............................ 
Rehabilitation and preparation 
Geology and geophysiqs 


•	 Trenching-----------' 
Sampling and assaying............. 
Roads and trails--------------------
Test pits................................ 
Other (specify) 


•	
TOTALS 


PROGREM 


Unit Units thi 
month


Units pre-
ViOuSlyre-


••.---------
i19---------331 


2,3 I.st-------


et-
I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 	 - 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work In each category. 
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. io—o-eoes-s	 u. s. GOVERNMENT PRINTING OFFICE 


Units to date 


2,iZO 


2JL97...


Units authorized by 
contract (Exhibit A) 


2,SOO 







ining Division 
Region IV


Jirne 6, l92 


To:	 T. f. Cristoncen 


From:	 Acting Chief, Tining flivision, flcLon IV 


Subject: DM. ociret 993X, Ccntrrct I&i-PU9, ast Utsh pining Conpany, 
Koctley, iJtth Opertor'e onth1y- ?rogres Report for the 
prioc of Peril, 192, for Project No. 2 


iclosed are the original and four copies	 Fore f?'-1O4, 
narrative Report, and gineer's Report for the above period. 


work accoiiished is in accordance with the contract nd 
payment is recorn!nended for the sinount of $S,S9.Sl, which is SO 
percent øt the total of lj4l9.O3.


W. H. King 


Znclosu.res 
JWT:oc 


cc: ecretary to the Oper. Coiwu (2) 
Contract 
Chrón,.... 
SRNilsón 
.AHKoschniann (2)







- ..	 r•


Juno 3, 1952 


Neaorandum 


To:	 W. If. King, Acting Chief, $ir'lng Division, Region IV 


Eru;	 Chief, Utah 'Wyoining branch, Mining Division 


Subjects DMA 993X, Contract Idm-EU9, $st Utsh Mining Co., 
Keetlsy, Utah, Project 2. W-104 forms for April 1952 


Enclosed arc the original and four copies of *'404 forms 


covering the eibect project for April 1952. 


The property and accounts nave been inspect.d t P. L. 


Widanzari and the attached progress report prepared. 


It is rocoinded that rep,rant to the operator be made 


as shown in. the progrea. report.


teplien R. 1iison 


nc1osures 2







S. U. Uilscii	 Ny 28, 192 
?. 1,. Widsan 


DflA 993X, Cctact Id*'E119, E*st Utah Htnin Co., et1q, Utah, Project 2, la,or.ss reports for April 1952, 


The prcjeot crosscut (10'?) vu inspected on i 15, 1952. 
The advance and t.tabez'ing reported on the f ..1Q4 tore and narrative 
report were verified, 'Ihe work cantors. to the contract or smaix. 
aents thereto, 


The *CcOint* taiiiiz to the project wore Oheked with 
*. Carl iexpsr, aocount&t. 


LIes	 p.rating £quisnt Entsd 


The eqaint listed on the *.'104 forse is in use on the 
project. The rates for rent do not exceed thoa* satab-
lieli*d bj the contract sd .n amendment dstd No.*ber 
30, 1951, with the exception of the rental of th genera.' 
tor at 13.9 instead of $33.88. 


kto4 Lbor - 


The labor claases szid rates of p shown on the &tt*ohed 
rroli conior* to the contract or sri aiendment thereto, 


with two exceptions. These are, Virgjl 1air as helper 
st U.55 *nd Wz. • Eutton as Z4 electrician at l2.55. 
Th.s zen were eubstitte4 for a i*Lner at $12.05 and let 
electrician at *32.80. The payroll. Me been approved, 
as these two classes of labor are paid less than apsci.' 
tied in th. contract. 


1*L4 Supplies - 


(a) Jimber. Verified t coiapany records. 


(a) Repair parts, track spikes and bolts wore .rron.ois1y 
distrit**t.4. as this item,. 


(a) Other is explained in the footnoto on the i2 '.104 forias. 


1 t a.2	 Pot! i Paid on. Ui• fr,. t'ev Pk	 'Co. 


nj9 Contract work - 


This cba4o is supported hj en inoce from Centnni*l 
D.alont Co. and is in accord vitn the *gz'.sssnt betwo.n 
the two conpanies v4chas. approved on. September 17, 1951.







Si 


.2 


Te copeny will suit ceztitis4 tranicripti or p*7r01L2 
and vouchers to eupport the t'lQ4 forms in the future, 


it s interesting to note that the crosscut was edvanced 
319 feet and that 100 e,t of tiaber were iIU*t*11.d during April. 
?ns prOjeCt worked tO II1fts dafly. 


It is r•co*aendd thati5,59,.51, or O percent of the 
cost incirred 'tq the project airing April be approved for pqaent. 


1' 
F. L. tid.aan







S $	 -


May i, 1952 


CtTIFICATION I 
CONTRACT NO. Idm.U9	 1 


DOCK NO.	 W'993X Project #2 


O?EATOR


	


	 East Utah Mining Company 
Keetley, Utah 


I hereby certify that aU<\ a	 g on Eora 14Y-104 


have been paid to and including Ma	 , 1952. 


*	 _____ 


I) Carl D • Harper 
\N	 // Notary ?uiC 


coinmiein Expires 44y 18, 1952. 
II


/ 
7 







F2 1M 3-8-51


INVOICE $ 
Centennial Development Company 


Mining Contractors and Engineers 
EUREKA, UTAH 


East Ut*h )lining Cpsn	 Maj 2, 1952 


ketle7, Utah


I-EU9, Docket DMA 9931 


107 Crosscut 


Advance 319' 0 $25.00
	


$7,975.00 


Tisber 100' 0 $ 3.00	 300.00 
V. . 


Totil
	


$8,275.00 


/t/







Zast Utah )ftn ng Caany 
eet1.y, Utah


Dill 9931 
Project No. 2 


S
	 S 


Lr!!!.D0rt o Ar1) l95 


An advance Of 319 feet 's di in thø project crosscut (1' Crosscut) 


in April, *aking a total advance if 413 feet fer this cxósscut, and a total of 


650 feet of crosscutting since th. start of the proj.4 It usa csseary to 


ti*b.r 100 feet of the advice, bringing the total ti**I'ing to 339 test. 


Advance for the aonth was in aba.. and shaly	 stones, probably 


part of the Thayn.s formation. XC the	 tion of th. forrn*ten as 


Thaynes is correct, the	 :ç in March, has a dispacs**nt 


of at least 1,000 feet, and is the	 /Iiit of the Mc14.nxy fault. At 


least oni other aajor sp,	 .vSS*u1t is believed to be pressnt 


farther ncrtb, so the or cut is bot contYnuad. 


No


of slips striking northeast and dipping 


slips are probably tension fractures associated with the 


contaiz(no *in.ralisation. 


wir, seen and ro samplea rs taken. 


Ray L Gilbert, 
igineer & G.ologi*t 


Utah Mining Copsny


me 


southeast. 


inns fault. 


I







?aiI1 - th et A11iS2 


Jo. of corast	 ss 
________ _____ Rows_ _______	 _____ 


Cat. 
Oper. 3/4 12.55 940 3 7.06 16.44 


Truck 
Driver 1/4 12.05 3. 3 6.7 9.79 


Miner 17 12.55 3.35 i6. 37.6s 251.00 


19 31.55 219.45 24 31.98 H	 Z1143 


2Dd 
ZLeet. 1 1/4 12.55 15.70 0 15.70 


1 12.80 12.80 0 12.80 


n.r 3 12.05 36.15 0 36.15 


1ch. 1 12.00 12.80 3 7.20 20.00 


let. 
ZIect. 21/8 3280 2720 : 720 34.40. 


Miner 3/8 12.05 4.52 0 4.52 


Miner 3/8 12.0. 4.52 0 4.52 


Yoreasn 10
L


401/acaith 
tJ


160.40 
1- -


0 160.40 
- 


719.30 317.87 837.17


G.or*. Pitti 


Ray rrts 


hsz'1.s Bia.z 


r1t1 Batr 


Wa. & sttec 


w	 sins 


Wa. 3. Finnegan 


.
O.crge JcP11an 


Jick1ith 


DelbSTt Ryan







V 


Fag. 2 
Project #2


Fringe Paja.nts: 


Wcrkpsu!s Cc.nsatiCi 5.013% of $837.17 :. $41.97 


Other Insuranos	 7.439% of $B37.17 = $62.2$ 


V.	 I







DEPARTMENT OF THE INTERIOR 


'0
UNITED STATES 


DEFENSE MINERALS ADMINISTRATION 


2214 New CustomhOuse 	 WASHINGTON 25, D. C. 
Denver 2, Colorado


.April 23, 192. 


Memorandum 


To:	 Secretary to the Operating Committee 


From:	 Executive Officer, Fie]d Team, Region IV 


Subject: Form W"lO14 DMA. Docket 95'31, Contract Idau].19, East Utah 
Mining Co., Keetley, Utah - Project No. 2. 


Enclosed are the Operator's Monthly ProgreeB Report 
Form W .u1O14, Operator's Narrative Report, Inspecting igineer' a 
Narrative Report and other supporting data for the month of Febru". 
ary, 192, pertaining to DMA Docket 993X, Contract Idm—U9, East 
Utah Mining Co., Project No. 2.


W. H. King for 
J. H. East, Jr 


Enclosure


-	
•.







.	 Budget Bureau No. 42-R1036.2. 
Approval Expires 6-30-52. 


- MF-104 
(Augusb 195l.


UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 Contract No. 


Idm—E------119---------------
DEFENSE MINERALS ADMINISTRATION 


Name of Operator	 Ea---UtahNinQInpany _ ____ 
Docket No. DMA	 ---------
Total Contract Amount 
Government Participation S -----------50 % Amount, $54,57___________ 


Distribution of Expenditures for Month of ------ -Fri,]-952------------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS RE1ORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administratio:ri. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


--------------East.iJtah.J4ining_CQmpany----------
(Name of Company)	 (Signature of Authorized Official) 


-----------------------arch14^1952 	 uerintendent 
(Date)	 (Title) 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-3







MONTHLY SUMMARY 


List as Shown on Exhibits Attached to Contract


ITEM MONTHLY 
-	 ?TAk


TOTALS PREVIOUSLY 
.	 EPORTED


TOTALS TO 
ATE


FOR GOVERNMENT USE ONIX 


..	 .. 
Approved


/ 
Approved Totals


- 
Approved Totals 


• Monthly Total Previously Reported To Date 


Fixtures and Improvements: S


..


S-S-------- -


(b)Buildings 


(a) Facilities-----------------------------------------


------------------------------------------------------------


2. Operating Equipment: 


(c)Fixtures----------------------------------------------------


-	 • . 


4,435.15-------4,435,15-------------4435.15-----------4435.15 (a) Purchased'---------------------------------


(b) Rented2 
---- 35.36 3974 43B: 35.36-----------------39.74. 


4a64.3 -------------254----------------
---------------


3Q,6 4 3O2& 
34.6


--------------


723-----------
.


34 


.LacoxnQtive. ----------------------


----NineGara-------------------------


------------


----------
-------


27.45----------------
----Geeatr------------------------


(c) Fcpier 
-


27.45 --------------7,23--------------


53.17 7Q3 53.17 1QBattery-----------------


---------------------------------------------


--- -Tk:	 -----------------------------------------
7,Q3-------------


-°---------------- .98 


3. Rehabilitation and Repairs:


46.14---------------


'-	 --------------------
--------------- 


- 
(a) Facilities 


(b)Buildings-------------------------------------------- ..-----------------------------------------


(c) Installations


16-64068-3 







ITEM TOTALS TO

DATE 


Mocvm.Y 
To9&L Approved Totals 



To Date 


Fun GOVERiMENT USE ONLY 


Approved

Modth]y Total 


TOTALS PREVIOUSLY

REPORTED Approved Totals 


Previously Reported 


(d) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other* 


7. Power 
8. Transportation 
9. Insurance 


(ai Fire


:L,359,8O.... 


2487,.84.... 


214.73.... 
2.65QQ .b2,937.90 
1,13
	 9Q:2f28


1,407-.28 


.3,?Q2.9Q 
1,Q89.Q1


MONTtY SUMMARY COST STATEMENT—ntinued 


1359.O........ 


160.77 217.84 


2284,3 ---- ---
........ 2937.9O


.9O228------- -


1407.28 


2349.61 


442.86 
3202.90 


- 1039.L0L 


(b) Public Liability-----------------------------------
(c) Workmen's Compensation-----3.14------73.71-----------76.8---34----737 


er1fl5l=l.rJice------- 81.72-- 53---78.19--------
10. Contract Work-----------------------353Q,QO----135659--------7,-Q9'-59 ---3530.00-- -13,-566.59------ -
11. Other (specify)------------------------------------------- - 


TOTAL	 4,449,52 25,894.86 30,344.38 4449.52. 25-,894.8& 
Deletions 
Adjusted totals 
Totals previously reported----------------------------------- 25,894.86--------------------------
Totals to date----------------------------------------------------- J438 


I Enter amount paid during month toward total purchase p?ce. 
'Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
3 Submit copy of the Social Security form ified under the Old Age Insurance system showing complete wage and salary data or furnish copy of payrol 


data.	 - 


I. N0TE.—Indicate that portion of supervisory, office, and engineerin salaries that is chargeable to this proeOt.


76.85.... 
8L7Z 


:1.7,096.59 


..30,344.39 


1 sheet giving same 


FOR GOVERNMENT USE ONLY	 I 


Checked by


--


Amount approved for payment ----------------------------------------------------- 	 7 
Remarks ------------------------------------------------------------------------------3 


16-64068-3


* Other Supplies: 
-	 Track	 l75OO 


Air line —	 9O.0O	 - 
265.00







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF ------Febrry95 
(Supply Data Below Applicable Only to Your Operations) 


ITEM
CosTs PROGRESS 4 


Wages' afld Equipthent Suppiles Other 2 Total unit Utss is:
Units to date -


5Qd 
-------7•4 451.99 1,7234C 4Ak9.5 Feet 125 112 237--------


_::
----


Shafts


__t 
----------- -------


Winzes 
Drill holes


----- -----Crosscutting---------------------------------


--------------


Raising----------------------------------------------------


Drifting--------------------------------------------------


2,500 
Geology and geophysics--------------------------------
Trenching 


Rehabilitation and preparation---------------------------- 1,722-------1,722-----
Overburden-----------------------------------------------------


Test pits 
Roads and trails---------------------------


Other (specify) 


Sampling and assaying-----------------------


TOTALS-----------------------------------------------4,1L}-------- 39D	 --3723,](----- 125 1,34--------1959--------4000 
I Prorate supervisory, engineering, and office salaries In proportion to man-shifts of direct labor. 2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of wofk in each category. I Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this itcm should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 16-64068-3	 U. S. GOVERNMENT PRINTING OFFICE







20	 0 
East Utah Mining Company	 DMA 993X 
Keetley, Utah	 Project No. 2 


Progress Report for February, 1952 


The lateral (105) being driven around a badly caved section of the 


old crosscut was advanced 125 feet in February, making a total advance of 


237 feet for this phase of the project. It was necessary to timber 135 


feet of the lateral in February, iriaking a total of 239 feet of timbering. 


The lateral was holed back into the old crosscut at 4,650 feet, 


completing this phase of the project. 


Advance for the month was in Weber quartzite. No samples were 


taken.


Ray E. Gilbert, 
Engineer & Geologist



East Utah Mining Company


A







jectsjand #2 :Paoil .	 East Utah :• MOnth. ofeb14py,l952. 


No. of $alary Overtime Overtime Contract	 Gross 
Name Department Shifts Rate Waes Hours PaL Bonus	 Amount 


\l6.: Phil Santy ch. 12.8O 2 4.80 


Truck 
Driver 1 3/8 \ 12.05 "16.57 3 '6.78 23.35 Ray Morris 


Wm. J. Finnegan
1st 
Elect 1/2 \12,8o \'6.40 4 " 9.60 \l6.oO 


Cat. \ \
9 "21.18 \33.73 George Pitts Operator 1 12.55 12.55 


John Georgio
3rd 
Elect. 1/4 12.05 \3.01 0 \ 3.01 


42.36 \'96.89


Fringe Payments: 


Workman's Compensation 6.602% of $96.89	 '$6.40 


Other Insurance	 7.439% of $96.89 .\q7.2l


Carl D.larper, 
Accountant 


ilJtah Mining Company-


0







W. H. KING 


w34;o 
ML Contract 


to the Operating Committee t-


(2)







Mining Division

Date Rec'a 


BUREAU OJ' Mir-4: 


April 4, 1952	 Denver, Colorado 


Memorandum 


To:	 W, H. King, Acting Chief, Mining Division, Region IV 


From;	 Chief, Utah..Wyoming branch, Mintng Division 


Subject: DMA 993, Contract Idm . EU9, Zaet Utah Mining Co.., Keetley, 
Utah, rojact No. 2, W-104 forms for February 1952, 


Enclosed are NFø104 forms covering the subject pz'oject 


for the period Febriazy 1952, Copies of a progress report are 


included.


Company labor for projects 1 and 2 under the contract is 


ahown On a. sheet attached to the IF . 1Q4 forms, 


The 'work has been done in accordance with the contract., 


and it is r oozninnded that payment to the operator be allowed as 


noted in the progress report,


3teien R, Wilson 


Enclosures







& • B. Wilson	 ?erch 27, 1952 


F, L. WidelAan 


DMA 993, Contract 1dm4119, East Utah Mining Co., Eeetley, Utah. 
Project No, 2. W-104 foza for Februai r 1952.. 


The project work and aocount pertaining thereto for ebruarr 
1952 vr incpected Msrch 20, 1952. 


Project work coneisted of driving. around the badly caved 
eection of the 105 crosscut in accordance with n amendment to the con 
tract. Thie phase of the work was completed. A new cosocut has been 
etarted near the face of the 105 crosscut and was advanced approximately 
.40 feet to )4arah 20. 


'Coany' láborere vera engaged in repairing equipnt, hwa1-
ing supplies ., and snow removal. 


Depreciation has been charged on conpaxiy-owned equijent and 
repair parts for cornpany..owned or jointly-owned equipment. 


HOther supplies0 are explained in the footuote on the Pdw104 
forms.


Power, peyroil texes, and contract work have 	 distr.ted 
under "0the' on page 4 of the W-104 forms. 


The. W-104. forms and ppting pepsi's appesi' to be in accoz 
with the contract and amendments thereto. It is recomnmnendsd that 50 
percent of the taount shown as expended dttring Pebruari be approved for 
payment.	 .	 S 


1. Lw.L 
F. L,. Widemnan







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS AD.M IN! STRATtON 



WASHINGTON 25, D. C. 
224 New Customhouse 
Denver 2, COlOradO	 }rch 24, 1952 


Memorandum 


To;	 Secretary to the Operating Committee 
Defense Minerals cp1oration Administration 


From:	 ecutive Officer, Fie]i Team, Region IV 


Subject: Form NF-104, DMA Docket 9931, Contract Idm-E119, East Utah 
Mining Company, Keetley, Utah 


Enclosed are the Operator's Monthly Progress Report Form 


NF-104, Operator's Narrative Report, and Inspecting Engineer's 


Narrative Report and other supporting data for the month of January, 


1952, pertaining to Project No. 2, DMA Docket 9931, Contract Idm-E119, 


East Utah Mining Company. 


Enclosure







MI1O4

(August 1951). .	 I 


UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION


Budget Bureau No. 42-R1036.2. 
Approval Expires 6-30-52. 


Contract No. 
Idm—E .119----------------


Name of Operator ------------------ EastijtahMfn1ngC.oinparty____________________ 
Docket No. DMA t993X,Po3eeto.2.. 
Total Contract Amount $109,174. --------------
Government Participation: -------- -50------------------ % Amount, $54,587.0O. 
Distribution of Expenditures for Month of	 Jarivazy.,.1952-----------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 
OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate priOr to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drffling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
totirne - 


CERTIFICATION
	


2 i52 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


-----------------E	 Uh)ping--Company	 B----
treofutedci 


-----------------------Feiry--12--19-52--------------- 	 Sen------------------------------


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a crjmiusl offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-3







MONTHLY 
TOTAL


TOTALS PREVIOUSLY

REPORTED


TOTALS TO I—
DATE	 I Approved 


Monthly Total
Approved Totals	 Approved Totals 


Previously Reported 	 To Date 


ITEM


20.82 
20.64 
3.3.5.. 


3_9._5_


2f4Q



3,84



46.1k


4,435.2 


2O2--
23.64--
3.i5 


T39


4.13 
4.58 
6.81 


69 


6.61 
.jL18


.69--


-jijjjI--ii 


4,/f3_5.'5 


35.36 
25.40 
27-i45 
3.4 


46-]4 
443 


MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract


FOR GOVERNMENT USE ONLY 


1. Fixtures and Improvements: 


(a) Facilities 


(b) Buildings 


(c) Fixtures------------------------


2. Operating Equipment: 
(a) Purchased1---------------------


(b) Rented2-------------------------
Locomotive 
Generator 


-- Mine Cars 
---Tank ------------


(c) k-&b 
--------------
______________________________ 


3. Rehabilitation and Repairs: 
(a) Facilities-----------------------


(b) Buildings 


(c) Installations


16-64068--3 


.







MONTHLY 
To'r,&L


Tomis PREVIOUSLY

REPORTED


TOTALS TO

DATE Approved



Monthly Total
Approved Totals	 Approved Totals 


Previously Reported	 To Date 


ITEM


'V	


MON'iY SUMMARY COST STATEMENT—Sitinued 


FOR GOVERNMENT USE ONLY 


1,359.80-


2,187.84 


214.73

2,937.9O



902.28.. 


73.71--






78.19--






-]3,566.-59--


-2-5,894.86 


ontractor. 
showing complete 


ing salaries tha 


(d) Fixtures 


4. Labor 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) iblic.Liability 
(c) Workmen's Compensation 


--er---insur-ce----
10. Contract Work 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date 


I Enter amount paid during month towari 
'Payments for rental of equipment or pro: 
3 Submit copy of the Social Security form 


data. 


N0TE.—Indicate that portion o


78.15------i,281.65 


522.9].	 1,664.93 
35.20-------179.53 


---220.48------2,717.42 
-----182.53--------719.75-


5.17 --------68.-54--






4.49--73.70--






-2,-928.00--10,638.-59--


-4,000.2-5------21,894.61--


I total purchase price. 
ated depreciation on equipment owned by 
ified under the Old Age Insurance system 


f supervisory, office, and engineec


52.91 1,664.93 


35.20 I79.53 
'06B 2fl74Z 
i2;53 ?i975 


--
--
--


5.17---
4.49---


--292g.0G -iO,638.----


--4OOOa25 1,89461_


rage and salary data or furnish copy of payro 


t is chargeable to this project.


1,3598O 


2,187.84 


214.T73 
2,937.90 


90Z28 


73.71 
78.19 


i3,546.59 


25,946 


1 sheet giving same 


FOR GOVERNMENT USE ONLY 


Checkedby. 


----iiiiiizIiiiiiiiiiiirii:iiziiiiziiiiiiiiiiiiiiziiii 
Amount approved for payment 
Remarks 


16-64068-3







•	 . 


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF -------nuary,.i952 
(Supply Data Below Applicable Only to Your Operations) 


S


COSTS
	


PROGRESS 


•	


ITEM 


Drifting----------------------------------
Crosscutting 
Raising 
Shafts-------
Winzes 
Drill holes-----------
Overburden 
Rehabilitation and preparation. 
Geology and geophysics 
Trenching 
Sampling and assaying 
Roads and trails-----------------------
Test pits 
Other (specify) 


TOTALS


W rIie?d	 Equipment I 


78.15------ -


78.15J-----23.32W


Supplies	 Other	 Total 


fl59 3,120J.9 .4,000.25


Unit Units this 


Feet 
---Feet---.--1O4-


---Feet------


IIIIIIzIIIIIII IIIZIIIIIIII 


---Feet--------- -104----


:	 Units to date


500---------
112--.----3-,000---------


-1,722---- -i,-722-----Z,-500---------


// 
-1,?jG-----1,831 -------40OO-------- -


I Prorate supervisory, engineering, and 
S Prorate charges for equipment that is r 


Where entries in the "Other" column 
4 Specify whether feet, cubic feet, acres, r


ffice salaries in proportion to man-shi 
ot exclusively for one type of job (suc 
sbove) are more than 25 percent of thi 
iles, etc. 16-64068-3	 U. S. GOVERNMENT PRINTING OFFICE 


Its of direct labor. 
h as compressors) against authorized units of work in cad category. 
total expenditures, a breakdown of this item should be ix ade. 







/9Qc-Z











[4	
:
	


O 


8. R. Wilacn	 Febru.ty 26, 1952 


F, L, Vidasn 


Doøket 993X, Contract Idm'fl19, East Utah Zthig Co., Keet1er, Utah, 
Projeot No. 2. W..104 reports, Jenusry 1952. 


The project. croseont (105) and the acocnte for iniaii pertain-' 


ing thereto vere inspected on Yebisry 20, 1952. 


The york and *ccnts are in c.ordazioe with. the contract or' 


aaendaiente thereto. It is. recoiei4ód that the sccont be ailcv.d and 


paid.


The face of the lateral being driisn axind the bad caied 


sectionotthacrossiain'ck.nqusrtzit., itis neceasaito 


tiaber close to. the face, 


The .irwentoxi taken F•brusir 20, 'the snboontrsotor ts invoice, 


and the prroU ir. attathed to the repo1 for Pro,ject No, 1, 


F, L, Widama







;:


East :ijtah )ftning Cospaiy 	 atL-9931 
I.etl.y, Utah
	 Project )to. 2 


—^ irai 


•


	


	 The lateral (105) being driven around a badly sand ssetion of 


th. old arosseut was drimn 104 feet in Januar7, salting a total advèns. 


of 112 test for this phas. of th projeet. Xt was nesessary to tisb.r' 


104 test of the lateral, só4ng a total of 104 feet of tizbering. 


Advasce for the sartth was fres. qurtztte,, through an extre 


e]ter.4 diorite dike, back jnto qartsite (ss attached sap). Advance 


was necessarily slow bia*se of the altered, broken ebaraetsr of the rGCk. 


Zt was n.ee.sary to keep the lateral tisbered to vithin & fsw feet of the 


face.


No saapl.s were taken.


flayL .1bsrt, 
Amjin.ser & Geologist 



aat Utah Ining Cospany







- MF-104	 Budget Bureau No. 42-R1036.2. 
(AugustriOsi)	 Approval Expires 6-30-52. 


•	 ,	 -


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 Contract No. 


Idm-E ----119 
DEFENSE MINERALS ADM I N ISTRATION 


Name of Operator --------
Docket No. DMA 
Total Contract Amount $ 1O9i74. -----------
Government Participation: -------- -50----------------- % Amount, $ 4870 --------
Distribution of Expenditures for Month of ------- -DPoPe1'i].9L51-----------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrat'ive.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches, showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted.' 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


------------East g-Compan --------- - By 


-------------------Janua'y12, -1952	 Super1ndent---------------------------


NOTE—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


6---64003-3







MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract


- ITEM MONTHLY 
OTAL


TOTALS PREVIOUSLY 
EPORTED


TOTALs TO 
D ATE


FOR GOVERNMENT USE ONLY 


Approved 
Monthly Total


Approved Totals 
Previously Reported


Approved Totals 
To Date 


1. Fixtures and Improvements: 
(a)	 Facilities---------------------


(b) Buildings 


(c)Fixtures 


. Operating Equipment: 
(a) Purciased' ------------------------------------------4,435.15----------------44:3--------------443545 


(b)Rented2! 


--
1O41 -----------20.82 --------- 1Q41: 
6.94-----------


31,23--------
]3.8 2a.82 Genri	 -----------------------


10.32
.88 


--------------10.32 20.64
6.94------------- ---------------


---------------------------- -----------
1Q---------------3 ----- 3.15 -------------------------------------LOS------------ 1.05-------------


--Io.tteiy-----------------13.17-------------24.34 --------------19,51-----13.17------------


2.10---------------


26.34--------------3-9.-51--


3. Rehabilitation and Repairs: 
(a) Facilities 


(b)Buildings-----------------------------------------------


(c) Installations


16-64068--3 


* Charged to rehabilion§ 50 of allowance niade inöchibit C of contract. 







MONTHL UMMARY ' COST STATEMENT—Continued 


Morermx 
Tor 


Cd) Fixtures 


4.	 Labor 3 .	 - -------------------------- -- ----416.18-
5. Supervision 
6. Supplies


503.10.. 


(c) Repair Parts---------------------80.78-
80.56. (d)	 Other-------------------------------


263,50-


(a)	 Timber----------------------------
(5) Explosives-------------------------


9. Insurance 


7.	 Power------------------------------------
8. Transportation--------------------------


(a) Fire................................... 
(b) 'Public Liabi1ity..1T.............. 
(c) Workmen's Compensation.


------22.26 ----cther--Inrance---
---


23.93. '
10. Contract Work	 --------------. 4,053.89-
11; Other (specify)....................... 


5,486.09-
Deletions 


TOTAL--------------------------------


Adjusted totals............................................ 
Totals previously reported 
Totalsto date...............................................


FOR OovERisf ENT USE ONLY 


Torus PREVIOUSLY 
REPORTED


TOTALS TO 
DATE Approved Totals 


To Date 
Approved 


Monthly Total
.	 Approved Totals 
Previously Reported 


86-5.47-------1,281.65 --


.5.9340


5•47----- --


--1161.83------- 66493.. 


IQ,.78---975--------179.- ---
-------636.86
-------


21174a 98.7-5-------
----2,636.86-------


719.75-
ao56


- --263.50


----
456.5


1,664.93---


2,717.42---


2226 68.54.. 
.49•77-------


68.-54- --
49.77 73•7Q.. 


--1,161.83-------


-4-56.25-------


----6,584.70------
73.70---


10,638.-5-9---
.23.93---


--


4Q53.89---


46,28--------


6584.70--------
--------


,638.59. 


46.28-------


z9461 16,4o8.52 5486.09. --1	 408.52 21,894.61- --


16,40a.5z ----------------------------------------------
21t394.6L --------------------------------------------


1 Enter amount paid during month toward total purchase price. 
2 1'ayments for rental of equipment or prorated depreciation on equipment owned by contractor. 
'Submit copy of the Social Security form Sled under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givIng same 


data. 


N0TE.—Indicate that portion of supervisory, offiäe, and engineering salaries that is chargeable to this project. 


•	 FOR GOVERNMENT USE 


Checked by. 


Approved b; iiiiiiliiiiiiiiiii 
Amount approved for payment -----------------
Remarks-----------------------------------------------


16-04068--3 


** Contract work — paid to


2?2	 L,$,G?f 


7 







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF D	 -951 
(Supply Data Below Applicable Only to Your Operations) 


ries	 Equipmeit2 


.287.40----------880 


,182k67--------3349 


,4.70.O.7--------1189
1 Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
2 Where entries In the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 


ITEM 


S
Drifting.................................. 
Crosscutting............................. 
Raising 
Shafts.................................... 
Wiuzes 
Drill holes------------------------------
Overburden. 


• Rehabilitation and preparation 
Geology and geophysics 
Trenching 
Sampling and assaying 


• Roads and trails..----------------------
Testpits................................. 
Other (specify)......................... 


TOTALS


COSTS 


Supplies - 


L63Q.5 


6bi44.


PROGRESS 4	 - 


viouslre Units to date


5Q0 ............ 
1IQQQ 


.1,692	 -----


$-------


J,72----------------


..i,6L 1,730.... .4,000............ 


se-64ô6s-3	 U. S. GOVERNMENT PRINTING OFFICE


Other 3
	 Total
	


I TTnits this 


65O1
	


a---- - ----


.=214i4LJ5... 5,O9O.9L
	 - 


Q• 


5,4a6.09.... 







..: :.


S • N. Wilson	 Jsnuaxr 22, 1952 


E L. Wideman 


D14& Docket 993X, Contract idEU9, Project No. 2, East Utah Mining 
Co., Keetley, Utah. 


Croescat 105, being driyen as Project No. 2 under the above 
nntioned contract, was inspected on January 18, 1952. The W.l04 
forms were discussed. and accounts pertaining thereto were inspected. 
It is recoiwznded that the accounts be paid aubjeot to the approval 
of requests for aaemnienta to clarii labor charges nd to drive eround, 
rather then catch up, a cave in the old crosscut. The I4F . -104 forms 
indicate that driving around the cave coat $49.40 a foot, which included 
elabbing or a start, laying switches, and timbering the turnout. The 
rehabilitatIon work for December coat 169.?0 per toot. 


Reavy snows and high winds have hampered the work on thiø and 
other contracts in the perk C±ty District. 


The face of the runs ound was advanced 50 feet between January 1 
and 15, It is now penetrating diorito and is timbered its entire length. 


In accordance with *. Mittendorf's memorandum, the operator 
is preparing a list of equipment, parchased with participating L\inda, 
to show the make, model, serial number, and other information. This 
will enable the inspector to check the equipment and viaintain art inven-
torr thereof.


-7L. 
F. L. Widemen







Name 


Win. S. Button 


George Pittá 


Wm. J. Finnegan 


Ray Norris 


Phil Santy 


Wayne Sinmions 


Rofland Provost 


J. Earl McDonald 


George Richardson 


Fred Nynian


Pay Roll East Ui onth of December, j9 


No. of Salary Overtime Overtime Contract Gross 
Department Shifts Rate	 Wages Hours Pay. ______ Amount 


2nd 
Elec. 8 1/2 12.55	 106.69 12 28.24 l34. 
Cat .54 
Operator 1 5/8 12.55	 20.39 16 37.66


V 


5• 59 


1st. .	 V . 


Elect. 1 7/8 12.80	 24.00 0 24.00 


Truck 
Driver 4 3/4 12.05	 57.24 2 4.52 61.76 


Mach. 1/2 12.80	 6.40 0 V


6.40	 . 


Mech. 3/4 12.80	 9.60 0 9.60 
Too1 . :V 


smith 1 1/2	 . 12.30 V 	 18.45 0 V


V 1.45	 V 


Track 
man	


V


1 1/2 12.05	 18.09 0
V V


18.09 


Miner 3 12.05	 36.16 0 36.16 


Miner V 4 12.05 V V


	 48.20 VO


V V


48. 


V 	


V


V 	


V 	 345.22 V:	


V 70.96 416.18	
V 	 V 


Fringe Payments:	
V 	


.


V


V 	


V 	


V 	
V 


WorI nans Compensation
5.34 % of $416.18	


.


. $22.26	


V 


Other . 3115u1	
. 5750% of $416.18 . $23


93 


V	


V


V


) 2/ -


Carl D. Rar r, 


V 	 V
V Accountant 


V VV


East Utah Mining Company







SINVOICE	 S 
Centennial Development Company 


Mining Contractors and Engineers 


EUREKA, UTAH


January 5, 1952 


East Utah Uning COiniany 


Keetley 


Utah 


F2 1M 3-8-51


Et Utah -Is!Czt No. 105 - Project NQ. 2_ 


Titherin2 aftReiir 


I0w 


• ••	 IIiners - per detail of yr'o11 


XPE


Workmen's Compensation Ths. 
Social Security Taxes 
Grtp Insurance 
Comprehensive Liab. Ins. 
Res. for Vacation 


!oe and General Expense 


Prop. of heating, snow removal etc 
iee4 7 days @ 20.00 
ee - 17 days © 10.00 


of Supervision expense 


CoBt of Tinbering & Drift Repair 


east Utah # 105 Run!arOurxL 


Advance 8 ft 0 25.00 per ft


2,720.47 


330.88 
7.3.45 
32.03 


3.73 
54.41. 


200.00 
340.00 
170.00 
328 .i92 


3,853.89







• 
JNIL	 DT0PMJN? CQMPAN!1 


-	 -_.195L 


East Utah 195 CrsBCUt - Proieot No. 2_ 


No. 0'tini 0'Ti Bonus or Gross 
1ien -	 De't Shifts Bate Waes	 Rc*rs ______ Contract Pay Pav 


L44 Chas. Thona Miner 24-0 12.05 29.20 24 18.0'? 22.9l 521.62 
1.44 Cecil 1Vee1er do 24-0 12.05 289.20 24 18.07 212.91. 521.62 
1.44 Ray Pederaon do • 24-0 12.05 289.20 24 18.07 212.91 521.62 


Joe. Brindzak do 7-0 • 12.05 84. 8 6.02 61.76 152.13 
J. H. Nielson do 7-0 32.05 84.35 . 6.02 61.76 15243 


W. B. MaziwiU do 8-0 12.05 96.40 8 6.02 71.45 173.87 


J. L. Baxnea do 21.'.1/2 12.05 259.O7 8 602 159.19 424.28 


fleber Fields do _]h-31h 12.05 1777h 8 .02 _69.lh 253.20 
13Q4. 1,569.51. 84.31 i,o66.6j 20.L7







S. fl. Wiiaon
	 D•oeabez' 27, 1951 


F. L. Widsumn 


Docket 9931, Ccitraot .Idjawfl9, Pro3sct No. 2, East Uteh {ini Co., 
KeetZary, Utah. 


The project crosscut (105) was inspected on December 18, 1951. 
Mark on the rojsct has been hampered 1r two citio.is. The *ttexr 
of the .IoccnotiveueedonProjsctsNo. 1*ndNo.2hasnotlz.ldschsrg.. 
The coi*party bee been advisel that a new t*tt027 hu been shipped. AU 
of the work to d*te has been rehAbilitation of a drUt which vu origins1y 
supported t steel sets. The foriier opez'ato bed robbed considerable of 
the steel, leaving th, crosscut to cave. The work at tãø thee of the 
inspection vu being don. in one of the pliess. 


It has been neceauir to spil. througt this cave. The presence 
of large boulders and broken tisber in the cave baa 'iado spiling and 
loading slow and cost4y, Considerable difficu1r hu been sxprinced 
also fron "runs of altered diorits in this caved section. It was ssti 
mated t cozpey officials that as aich as 100 f.t of this c*v. reiatis 
to be cleared away. 


The charges reported on the I€-104 torus for November for this 
project are in accordance with the ter of the contract and aeendasnts 
thereto.


Copies of * payroll for East ltah 4ining Company eap1cr.ee 
have beøn attached to the I-l04 foiiss for Pro3ect No. 1. Since these 
expenses were incurred on work benefiting both projects, the charges 
were divided equally between the two projects. 


Ocapany officials think that it vuild be less expensive to 
drive around the cave in the fac. rather than continue to drive toni 
it. Thay are contemplating requesting an seendieent to th. contract for 
this pirpoa.. In view of effecting a saving of funds, it is recociaended 
that the øndaent be approv if subnitted. 


It is recandec. tbtt 5,474.l5 be vouchered fcr peyxnt to 
the operator. This aacxuit is 50 percent of 10,952.31, the total e 
pended on Project 2 during November 1951. 


7. 


P. L. Wideman







0 
East Utah Mining Ccsupany	 DMA 9931 
Xsetley, Utah	 Project No. 2 


Proress j ort for Dec.mb	 195. 


An advance of 30 f..t was made in rehabilitation of the project 


crosscut (105), in December. This advance was through badly caed ground, 


with a miss of rock, timber, and old stes]. sets making progress extremely 


difficialt.


Advance was averaging about 10 feet per week, and the same caved 


condition was expected for another 100 feet. It was decided that it would 


be both faster' and cheaper to drive a lateral around the caved section. 


Application was made for a contract ammendment allowing for this change in 


plans, and the lateral was started the latter part of the month. 


An advence of 8 feet was made in this lateral in December, making 


a total advance of 8 feet since the start of this phase of the project. 


Advance in the old crosscut was in extremely altered diorite. 


Advance in th. new lateral was in quarteite. No samples were taken. 


E. ailbert, 
Engineer & Geologist



Eaet Utah Mining Company 


7 7	 1 


7	 =7t2 
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MF-104

(August 1951)


•	 Budget Bureau No. 42-R1036.2. 
Approval Expires 6-30-52. 


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 Contract No. 


Idm—E---- -119-------------
DEFENSE MINERALS ADMINISTRATION 


Name of Operator --------t.1Jth - i.ngqo1gar!y	 -------------------------------


Docket No. DMA 993oectN---2 


Total Contract Amount $.109,174,0O	 - 
Government Participation: -----------50---------------- % Amount, s..54,5B?.0O 
Distribution of Expenditures for Month of ----- - vieinber,1951_____________________________________________________________ 


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report wifi form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief.


Sjute of Authorized Official 


----------------------Decembez'-13,--195]. 	 -Superintendent 
(Date)	 (Title) 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency oZ 


the United States as to any matter within its jurisdiction.
16---64008-3







MONTHLY SUMMARY COST STATEMENT 



List as Shown on Exhibits Attached to Contract


ITEN MONTHLY 
OTAL


TOTALS PREVIOUSLY 
EPORTED


TOTALS TO 
D ATE


FOR GOVERNMENT USE ONLY 


Approved 
Monthly Total


Approved Totals 
Previously Reported


Approved Totals 
To Date 


1. Fixtures and Improvements: 
(a) Facilities--------------------------------------------------


(b)Buildings 


(c)Fixtures 


. Operating Equipment: 
(a)	 Purchased'-----------------------------------------4,435.15--------- 45•5---------------------------14435 15-------------4435.15 


(b)Rented2*
10.41----------- 1Q.41 2Q,82 2Q8 
694------------


---------------


6.94.---------------
----------3.0.41------------1Q.41 ------------------


Mine--Cars------------------------
6.94------------6.94-----------------
6.	 ------------


LQCQflJQtiVe----------------------
Generator------------------------


6.88------------3.44.--------------
1lr05------------


10.32---------
l.fl5


3.44-----------------
----Tank---------------------------------- 1.05---------------2.10---------- 1.05-------------------


----Loco--Battery------------------13.i7------------13ir17---------------
....................... 


26.34----------33.17--------------


-----------


13.17------------------


3. Rehabilitation and Repairs: 
(a)Facilities 


(b)Buildings 


(c)Installations


16-64068-3 


* Charge to rehabilit4..on at 50% of allowance made iixhibit C" of contract. 







MONTY SUMMARY COST STATEMENT—tinued 


FoR GOVERNMENT USE ONLY 


i T R MONTHLY 
TOTAL


TOTALS PREVIOUSLY 
REPORTED


TOTALS TO 
DATE Approved Approved Totals Approved Totals 


Monthly Total Previously Reported To Date 


(d) Fixtures 


4. Labor s9 .7
Z94.7. 47O.74 ---------- 65.47 . -


5. Supervision 
6. Supplies


1,154.OS 1,161..83 116L.83--(a)	 Timber----------------------------
(b) Explosives


7.75------- ----------


98.75--
(d)	 Other------------------------------2,562.80 ,636.8& 2-636.86--


284.84 456.25--7.	 Power---------------------------------------
8. Transportation


---------74.06---------
45625----


)i54.L 	 ----------7...75-- - - ------


9. Insurance


---2562.80----------
8(c) Repair Parts--------------------------------------


--------.17L41-----------


975--------
284.84----------


98.-75----------


171.41----------


(b) Public Liability
----


74.06--------- -


(c) Workmen 'sCompensation. 3Q52----------4428 15..7.6 46.28--
......a..QtheXL1flauianae-------


---15.76
16.95


(a) Fire--------------------------------------------


- --------
32.82 49.77..-


.0. Conlract Work*---------------- 584..70
---------- ---------


6,584.70 6584.. 7.0


----------30.52----------
32.82----------


6584.70--
.1. Other (specify)


---------------------------
49.77----


- -------


0,952.3]. ---5,456.21 6,408.52.- -1O,-952..31 ---5456.-21-----16,408.52 TOTAL------------------------------


)eletions
-


djustedtotals 
otalspreviously reported-------------------------------------------------------------------------------5-,456.-21 ----------------------------------------------
otalstodate-----------------------------------------------------------------------------------------------


1 Enter amount paid during month toward total purchase price. 5 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 3 Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet glvmg same 
data. 


N0TE.—Indicate that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checkedby.


IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIiiiIiiIIIIII	 U' ' 
Amount approved for payment ----------------------------------------------------
Remarks------------------------------------------------------------------------------


16-64068-3 


*11 Contract work paid to Centennial Development Company as per statement rendered. 







PROGRESS 4 


Units to date 


.J.692 


L692


Units authorized by 


2,5OO 


TTif	 Units this Units pre-
viously re-


ported 


Fet 


Eeeti692 


LFeat .1692


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF 	 i951 
(Supply Data Below Applicable Only to Your Operations)


Wages 1 an 
salaries 


• 6,8794. 


I •	 ITEM 


Drifting---------------------------------
Crosscutting----------------------------
Raising----------------------------------
Shafts-----------------------------------
Winzes -----------------------------------


Drill holes------------------------------
Overburden-----------------------------
Rehabilitation and preparation_. 
Geology and geophysics............. 
Trenching............................... 


Sampling and assaying 
Roads and trails 
Test pits 
Other (specify) 


TOTALS


COSTS 


Equipment 2	 Supplies	 Other	 Total 


38.45------3,716.BS. 317a55 ,952.31 


3.45------3^7L6.aa 317.55 Q,952.3L 
I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
I Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 16-64068-3	 U. S. GOVERNMENT PRINTING OFFICE







---'--iii-17uIUU 
Pay Roil East Utah Month of Novembe\ 


) No. of Salary Overtime Overtime Contract	 Gross 
Name Dpartment Shifts Rate Wages Hours Pay Bon	 unt 


Jay B. Burgener Welder 9 1/4 12.55 116.08 24 56.48 172.56 


bin. J. Berry Blacksnith 4 1/8 12.55 51.78 51.78 


1st 
Win. J. Finnegan Electrician 2 3/4 12.80 35.20 10 24.00 59.20 


2nd . ..• 
Win. S. Button Electrician 4 12.55 50.20 11 25.89 76.09 


J. Earl McDonald Pipe 2 3/8 12.05 28.62 6 13.56 42.18 


Phil Santy Mach. 1 1/4 12.80 16.00 16.00 
Truck .	 0 


Ray Morris	 . Driver 2 i/a 12.05 25.62 2 4.52 30.14	 ..	
.	


I, 


George Pitta	 . .	 Welder 1 i/S 12.55 14.12 .... 5 11.77 .	 .	 25.89 


George Richardson Miner 3 3/4 12.05 45.20 8 18.08 63.28 


Fred Wyman Miner 2 3/4 12.05 33.14 33.14 


Carl A. Anderson Mccli. 1 12.80 12.80 12.80 


1rriU K. Banner	
0


Mech. .. 1/2 12.80 6.40 .	 .
0	 6.40	 . 


435.16


-	 - 


154.30 589.46


A







Page 2 
ProjectP #1 & 2


Fringe Paymente: 


•	 Workmans Copensatjon 5.348% of $589.46	 $31.52 


Other Insurance	 5.750% of $589.46	 $33.90


•	 Carl D. Haipex' 
Accountant
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.	 Budget Bureau No. 42-111036. 
Approval expires 6-30-51. 


• MF-104	 - 
(Api1 1951)


UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.–A1l applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify th the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


-Eaet	 By ---------------
(Name of Company) 	 (Signature of Authorized Official) 


November 1.3, 1951	 Superintendent 
(Date)	 (Title) 


NOTE.—Tjtie is, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-i







MONTHLY SUMMARY COST STATEMENT 


Name of operator 
Project No. DMAu!993)LP1'O-ject#2 


Total contract amount J109,174,00 
-	 Government participation percent ---- -50 


Distribution of Expenditures for Month of QCtObOl', 1251 


FOR GOVERNMENT USE Owix 


ITEM	 .
MONTHLY 


TOTAL
TOTALS PREVIOUSLY 


REPORTED
TOTALS TO 


DATE APrd Approved Totals Approved Totals 
Total Previously Reported to Date 


396.09 570.74 570.74--Wages and salaries------------------------
Equipment purchase'---- -* 476.30 3,958.85---------


396.09--------
3958.85------------ 4435.15 


35.Q1
L43545-------


35.01-------


---- 65-------------


3-5.O1. 
Buildings--------------------------


35.01----------------------


Explosives


-476.30--------
Equipment rental2-----------------------


Repair parts


------------------


356-----
-----


172.81------7.75--------------180.56-Other supplies------------------------------
Power---------------------------------------- 45.82----------l71.4l -171.41--


--


125.5 ------


Withholding taxes----------------------


7.75-------------


---------9,34 ----


45.82 --------------


9.34------------


Transportation-----------------------------------


32,82 32.82--
Contract work


21.18------
22.78------10.04----------


Other (specify)


172.81---
l5.59---


10.04--------
Compensation insurance----------------
Other insurance----------------------------


5456.4 


22.78---
21.1$---


4,206-------


3Q.52---
-


1a06.45 ------------TOTAL------------------------------------- ,44!21--- -1242.76-------


42%4 .. Totals previously reported------------------------------------------------------------------------------


Totalstodate-------------------------------------------------------------------------------------------- .5656.2.1


FOR GOVERNMENT USE ONLY 


Checkedby----------------------------------------------------------------------------------


Amount approved for payment 
Remarks 


Enter total purchase price in month purchase is made. 	 16O40 - 
2 Payments for rental of qui p ent or ororated depreciation on q i mentow ( by contractor. 
*Récejyed 10/30151 3 Copco Pacic D	 e, as per contract amendment of October 4, 1951. 


Half of the total amc*int of 750 is charged to Project #2, and half to Project #1. 


Received 10/20/51 - One cherry picker, as per original contract. Half of the total 
amount of 2O2.6O is charged to Project #2, and half to Project #1. (See attached 


:acount on cost)







., 
I,


' DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF October,195i 


TYPE


Name of operator -------Ea5tUtth Mining Cmpany ---------------------
Project No. DMA 993X,Pt'Oject#2 ------------------------------------
Total contract amount $109,174.0O---------------------------------------------
Government participation percent 	 5O-----------------------------------------------


NUMBER	 MAN-SHiFTS	 RATE	 I	 Toru 


Miners 
Muckers 
Trammers 
Timbermen 
Pumpmen 
Hoistmen 
Surface 


--------- Locomotive repair 
A5ay-------Ailinz'epaii' 
Shift bosses 


------- ompzeasorJnsta11ati 
------11Ungeupp1ios ________  


KSITUfl t- Ventilation equipnent 
emLoadingsupp]ies __________ 


______ TunnA1majntennce
Drill helpers 


------Mnecarrepaira __________ 
Manager


-------Biacksmi-thehcpwo 
Engineers 
Geologists 
Bookkeeper 
Foreman 
Clerks 
Stenographers 
Other


16.73 
23/4--------- 36.33 


lOpO.L-------
]2.O5Q.i.-------


136.3k 
25.77 


1
2Q5tQ.T.---------


12.55 p O.T. 15.69 


.i0-------------------84Q.1.------


99 


1-------------------


21/2-----------
2----------- ?ke0 


11/2-----------


1ZO5.---------


2.55.0.T---------47.12 


3L4----------- 23.52 
--------------1


Z5T----------
-----------------------1.800 18.00


1	 18.00	 18.00 


1/2	 ----U).O0	 ----------------5.00 


TOTAL
	


I---------
	 396f09 


N0TE.—Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


I	 FOR GOVERNMENT USE ONLY	 I 


Checked by 
Entered by 
Approved by -----.iJ.w__t_ 
Remarks 







.


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF OCtQbL€?, 1951 


• Name of operator -atJ. Uto]'i -1ingCopany-------------------------
Project No. DMA'93X,PYOject#2 _______________________________________ 
Total contract amount 1Q9174*0O---------------------------------------------
Government participation, percent 50. 


Cosrs PROGRESS 


IrEM
\V :riie fld Equipment' Supplies 3 Total Unit Units	 is u.t


Units to date Untsautiorized 


5	 ___________ 
1,000 


Drifting----------------------------------------------
Crosscutting--------------------------------------
Raising--------------------------------------------


Overburden 


Shafts----------------------------------------------


Drill holes------------------------------------------


169.-5-5- --1-,24%-7.- ---m.v 2,500---------- -511.31------


Trenching 


Winzes----------------------------------------------


Sampling and assaying 
Roads and trails


3%tj9---- ]72.1------
Geology and geophysics---------------------------


-----------Rehabilitation and preparation-----


Test pits 
Other (specify)


396.09-------511.31--------1!?2.81.-------1&9.-5-5-- None----- -4,000-----------TOTALS------------------------------ -1,-24-9-.-76------------- None ------------------------


1 Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 


I	 FOR GOVERNMENT USE ONLY	 I 


Checked by 


Remarks


I6-4OO8-1	 U. S. GOVERNMENT PRINTING OFFICE 







I, 


East Utah Mining Ccupany	 - 993X 
X.etley, Utah	 Project No. 2 


oirepJpr4, for October. l9 


1ork during October consisted of the preparatory work of installing 


the compressor at the tunnel portal, installing power line, ventilation 


tubing, and f&na, cleaning ditch and repairing tiaber in the tunnel. Because 


of this necessary preparation, no advance was sade during October. 


Because the preparatory costa are equally necessary to Projects 


1 and 2, half of such colts were charg.d to each project. 


RayL 
Engineer & Oologiet 


East Utah Mining Company 


\ /2 1(('







t	 t 


993X	 Project 8 1 &2	 Oetobr.j51 


One used air cylinder, as 
per quotation fron Cate 
Equitent Ccpany 150.00 


• 11.00 


Cables 2.00 


Crosby clamps 2.40 


Hoist trolley 15.00 


Oxygen & acetylene 5.00 


Labor (2 haLt shifts on 10/16/51) 17.20 


$202.60


(Charged to equi*ent purchased, 1/2 to 
Project 1, 1/2 to Project 2)


$101.30 


-- / \ 3/	 H 







S1or O34E5V PUBUC VO' FOR PURCHASES AND SERVICES OTHER "ERSONAL 
Conrtro	 neral, .8.	 N 


'/ May 8, 1938	 ww	 • 
• OU• 0. - 


TXqnded August 15, 1941)	 Dept. of intoner, Defense Nin.ra1 	 Bu.Vou. 


U. S. --------
(Department, bureau, or establishment) 


Voucher prepared at----------DenTar,o1c&rado---------- 10/25/51 
(Give place and date) 


THE UNITE!) STATES, Dr., 


To
(Payee) 


Address------------ Ut&h 
Payee's Account No.--------IZ-'U9


Dh4A3 


PAID BY



(For use of Paying Office) 


Articles or Services 	 UNIT PRICE	 AMOUNT 
No. and Date of Date of Delivery 	 (Enter description, item number of contract or general supply 	 ________ ________ ___________ 


Order	 or Service	 schedule,,p, other information deemed necessary)	 Qssisflty	 - 
Terms ----------% Discount Cash -------------- days 	 Cost	 Per	 Dollars	 Cts. 


Brought forward from continuation sheet(s)	 0	 - 


Septea 1 Certified $Opsrstorts MenthLy trogrisi. 
1951	 Report" for the dn.r*1 piox*ton 


Progrea sttachsd:	 2, 343 


from --------------------to Total------4ffi !" 
(Payee must NOT use this space) 	 - 


Differences ----------------------------


Account verified; correctfoz-------------


_______________________________________	 (Signature or imtials)7............................... 


Weight ---------------CovernmentB/LNo. 


Contract No. ------- Date ------------!P°7Iq. No.	 - Date	 Invoice Rec'd 


MEMORANDUM 
*pproed for pay1nt by: 
J. B. Z&st, Jr.


4?	 Nat z. 5tok.s 
Authonised Cirtif'ing Otftcer 


ACCOUNTING CLASSIFICATION (for completion by Administrative Oflce)	 - 


Appropriation, limitation, or 
project symbol


.	 .	 . 
Appropriation title


Limit'n or Proj't 
Amount


Appropriation 
Amount 


Iiiii__iiiiiiii ii ii ii iiiiiii -$ooI1s	 -i	 ----------------------------


Allotment symbol Amount Obligations 
liquidated


COST ACCOUNT OBJECTIVE CLASSIFICATION 
_____________________________________ 


Symbol Amount Symbol Amount


fCheckNo. ------------------------dated -------------------------, 19,for$ 	 fonTreasureroftheUnitedStatesinfavorof 
Paid by	 'I. payee named above. 


1.Cash, $----------------------, on ----------------------------,


	


	 Payee-----------------------------------------------------------------






(Sign original only) -


0-a,th.capncltyinwhi,hh,,g,, m,stsppenr. For,xampi.: 'Iohn DoeCompanyperjohn Smith SeoretaryorTrea,urer' a, thorns, moybe. 	 er..--------------------------------------if to. ibihty to certify ,,d sulbority to .pproye ore combined in One perle,. on, ' ig isatue, onlyl, necemary; othernioe the approcing officer nih olga lath. bl*nk space below " itpproeed foci------------and o'er his official title.	
Title	 -_------------------


16-22900a—} 







METHOD OF OR ABSENCE OF ADVERTISING 
(Section 8709 of the Revised Statutes) 


L After advertising in newspapers. 
2. (a) After advertising by circular letters sent to 	 _ .	 --------_- dealers. 


(b) And by notices posted in public places. 
(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must 


be made. The notation on the certificate on the face of the voucher must be "2(a) (b)" or '2(a)", depending on whether or 
not notices were posted.) 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident 
to advertising. 


4. Without advertising in accordance with ----------------------------------------------------------------------


5. Without advertising, it being impracticable to secure competition because of--------------------------------------------------------. __________ 


(Here state In detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


NOTE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of adverjising and award 
of contract. (See General Regulations No. 51, Supplement No. 6, General Accounting Office, Aug. 20, 1930.) 


U.S. GOVERNMENT PRINTING OFFICE:1948 0-88934	 16-22900-i







Budget Bureau No. 42-R1036. 
Approval expires 6-30-51. 


(5i'


UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM



OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drillmg or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.---All applicable parts of this form- are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


By 
(Name of Company) 	 (Signature of Authorized Official) 


October 11, 1951	 Superintendent 
(Date)	 (Title) 


NOTE.—Titie 18. U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction. 16-84088-1







MONTHLY SUMMARY COST STATEMENT 


East Utah Mining Company 
Name of operator 
Project No. DMA ---


. Total contract amount 
Government participation percent 


Distribution of Expenditures for Month of 	 -----95]. 


FOR GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals Monthly 
Total	 Previously Reported 	 to Date 


	


MONTHLY	 TOTALS PREVIOUSLY
	


TOTALS TO 
ITEM
	


TOTAL	 REPORTED
	


DATE


Wages and salaries----------------------
* Equipment purchase '----------------


Equipment rental2---------------------


Buildings-----------------------------------
Explosives---------------------------------
Repair parts------------------------------
Other supplies---------------------------
Power--------------------------------------
Transportation---------------------------
Withholding taxes----------------------
Compensation insurance 
Other insuranbe--------------------------
Contract work---------------------------
Other (specify)---------------------------


TOTAL-----------------------------


17465 


5--------------------------
43J2--------------------------


IIIIzzzII;;I'IIIIIIzIIzIIIIzIIIIzIIIII 


10.0 


4,206--4


174.65 


7.75 
45.82 


9.34 
10.04 


4,206.45


174.L65 


45.$2 


10.04W 


4,206--45


174.65 
3958.85 


7.75 
45.82 


9.34 
1Q.Q4 


4,206-.45 


16-64068-1 


Totals previously reported 


Totals to date ----------------------------


I	 FOR GOVERNMENT USE ONLY	 I 


Checkedby-----------------------------------------------------------------------------------


----- zzIIztziQI2:;iIIIiiiiiiIIzIIII: 
Amount approved for payment 
Remarks------------------------------------------------------------------------------------


* Enter total purchase price in month purchase is made. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 


Recóived 9/21/51 — 5,035 ft. No. 3/0 Singl,e Conductor Cable 
Received 9/26/51 Cine Eimco Rocker Shovel, Model 12-B-'55 
Received 9/27/51 — 5,072 ft. No. 2/0 2 Conductor Cable 


Half of the total amount of $7,917.70 for this equipment is charged to 
• Project #2, and ha2o Project #1.







_--__/__-


. 


DISTRIBUTION 0F WAGES AND SALARIES FOR MONTH OF 


N	 f	
Eaet Utah Mining Capany 


a rojec 1 0.	 -



Total contract amount----
Government paiticipation percent 


TYPE	 NUMBER	 M-SHiPrs	 J	 RATE
	


TOTAL 


$------------------------I Miners----------------------------------------------------------------------------------------------------


Timbermen 


Muckers------------------------------------------------------------------------------------------------------------
Trammers---------------------------------------------------------------------------------------------------------------


Pumpmen 
Hoistmen 
Surface---------------------------------------------------------------------------------------------------------------------


PVIechanics.i	 aIla 


Samplers-------------------------------------------------------------------------------------------------------------------


:iiiiiiIiiiiiiiiiiiiiiiii 


Assayers -------------------------------------------------------------------------------------------------------------------


---!Ii !IIIIII:iIIIII 


Electricians-------------------------------------------------------------------------------------------------------


IIIIIuIIIIII iIiiiIiiiiIiii 
Drill helpers 
Teamsters


-----


Blacksmiths----------------------------------------------------------------------------------------------


Supermtendent


iiiI-ii_iiiiiiiiiiiiiiii ii,ioo-- IIIIIIIIZI	 IIII°° 
Foreman


IPI9PIIiIIIiIIII 11111	 IIIIIIIIIIII 
Other


111/2	 -------------------------------
TOTAL----------------------------------------------------------------------------------


N0TE.—Show only that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checked by 


----A4..44A.A_44.&__.. IIIIIIIIII1k!t?t1IIIIIIIIIIIIII 
Remarks
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$4ntng Division 
Region IV	


Jwie 6, 1952 


M*orarthi* 


To:	 T, A. 1u'ttensen 


Pros:	 AcUng Chief, Mining Division, Region ZV 


Subject: DM& Docket 9931, Contract Id*"EU9 East Utah Mining Company, 
Keetley, Utah Operator's $upple*ental Progress Report for 
the period of March, 1952 for Project No. I 


Enclosed ire the original and 14 copies of Fore MI.1014, 
Narrative Report, and Engineer's Report for the above period, 


Tork accolished isin accordrnce with the contract and 
pay*ent is recoiended for the a*ount of *156.25, which is SO 
percent of the total of $312.50. 


Enc.
	 W.H.King	 V 


JWT:oc 
cc: Sècretàry to the oper. 0o, (14) 


Contraót 
SRW1èon 
Chron. 
Amcoschmann (2)







_____________________1(a713,1952 
(Date)


nerintezident 
(Title) 


MF-104	 Budget Bureau No. 42-R1036.2. 
Ugnst 195L	 "	 Approval Expires 6-30-52. 


UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 Contrac No. 


DEFENSE MINERALS ADMINISTRATION 


Supplrntal Report for March, 1952 


	


Name of Operator	 _____ ___________________________________________________________ 
Docket No. DMA 993X,Pro4et#1_ - 
Total Contract Amount $----].L9,174,QO---------
Government Participation: ---------------50----------- % Amount, $---- -549587sL00 
Distribution of Expenditures for Month of ------- -Api'i1,1952--------------------------------------------------------------


STRATEGIC AND CRITICAL -MINERAL EXPLORATION PROGRAM 
OPERATOR'S MONTHLY PROGRESS REPORT 


- 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION
	


J'1 2 e 


The undersigned company, and the official executing this certification on its behalf, hereby certif that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


--------------- aBtUningCopax)y 	 ----------------------


	


(Name of Company)	 (Signature of Authorized Official) 


NOTE.—Tjtle 18. U. 8. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


1C--04068-8







. . 


1. Fixtures and Improvements: 


(a) Facilities..................... 


(b) Buildings---------------------


(c) Fixtures----------------------


2. Operating Equipment: 
(a) Purchased1------------------


(b) Rented2----------------------


----LQCQOtiVe ------------


----Generator-------------
.MineCare --------------


--- -Tank ----------------------
(c) FL.J L 


Loao.....Battery----- -


---


3. Rehabilitation and Repairs: 
(a) Facilities--------------------


(b) Buildings 


(c) Installations.................


MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract


Foa GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total	 Previously Reported	 To Date 


MONTHLY 
TOTAL


TOTALS. TO 
DATE -. 


J.t154L 


5o44 


38.5.
-----------------------------4.6: 4.63 


5O.4


----------------------------


2e7
-------------------------------


4,435.15 


35.4k 
30.81. 
38.55 


4.61. 


50.42 
273


344 
•


4.61 


$0e4 


16-64008-3 


TOTALS PREVIOUSLY

REPORTED







MONTHLY

TOTAL


TOTALS PREVIOUSLY

REPORTED


TOTALS TO I 


DATE I	 Approved I Monthly Total
Approved Totals	 Approved Totals 


Previously Reported	 To Date 


1,16l.1-------------------- 1,16145 


3%07 


37M0 
1,09646 


376._7J,---------.-•--- -
1r,C96.al*----------•-


(d) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
Cc) RepairParts 
(d) Other 


7. Power 
• 8. Transportation 
9. Insurance 


•	 (n.l Fir


•


LIIIIZIa


1,16L1 


339.7-


3-76.-70 
1,96.-l6 
1,122.-78 


MONTHLY SUMMARY. COST STATEMENT—Continued 


Foa GOVERNMENT USE ONY 


------Other--Insurance
63.34 634


7---
034 


7046 
(c) Workmen 'sCompensation -----------


70.16 70.1
10 Contract Work


----------
312. 12,560.OG


-----
-----


12,a72.5 3#.5G 2,56O.cO 1*,?L5O 
11. Other (specify)-----------------------------------------


--


,-. ----


43,.---


TOTAL 


(b) Public Liability.---------------------------


-------------------


V16957 21 37 07 *2 J3C7CY7 
Deletions--------------------------------------------------------------------------------------------------------------------
Adjustedtotals-----------------------------------------------------------------------------------------------------------------------------------------------------------
Totalspreviously reported---------------------------------------------------------------------------------------------------------------------------------------------
Totalsto date-------------------------------------------------------------------------------------------------------------------------------------------------------------


1 Enter amount paid during month toward total purchase price. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 


Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet giving same 
data. 


N0TE.—Tñdicate that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checkdby.------------------------------------------------------------------------------
Enteredby ------------------------------------------------------------------------ ,et4.:1 	 . 
Approved by ---------------------------------------------
Amount approved for payment ----------------------------------------------------------• - 
Remarks ---------------------------------------------------------------------------------


i4O68-3	


- 


/ 







-	 EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF	 - 
(Supply Data Below Applicable Only to Your Operations) 


COSTS PROORESS 


ITEM
Wa r and Equipment2 Supplies Other 3 Total Unit Units	 is Units to date -


5i2 -------------
Raising----------


Feet-----12 -- -----


Winzes
. • Drill holes--------------------------------


Overburden 


Crosscuttng --------------------------------


Rehabilitation and preparation 


Shafts---------------------------------------------


Drifting-------------------------------------------


5]2 ----- --


Geology and geophysics------------------


Sampling and assaying----------------
Trenching----------------------------------------


--------
-


Test pits 
Roads and trails-------------------------------


Other (specify) 


STOTALS q19,5& 39.5f pe 4ôô ••1	 . 
I Prorate supervisory, engmeering, and office salaries In proportion to man-sl1fts of direct labor. 
I Prorate charges for equipment that is not exclusively forone type of job (such as compressors) against authorized units of work In each category. 
I	 entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 	 16-64068-3	 - U. S. GOVERNMENT PRINTING OFFICE







V.. 


lining Division	


June 6, 1952 
Region IV 


Memorandum 


To:	 T. A. Christensen 


From:	 Acting Chief, Mining Division, Region IV 


Subject: DMA Docket 993X, Contract IdEl19, East Utah Mining Coupany, 
ICeetley, Utah -	 to' a Supplemental Progress Report for 
the period of March, 1952 for Project No. I 


Enclosed re the original and 14 copies of Fora W'lOii, 
Naz'z'tive Report, and Engineer's Report for the above ,period 


Work accoitlished is in accordatce with the contract and 
payment is reconmiended for the amount of l56,25, which is 50 
percent of the total of 3I2.5O.


W.fi.King V Eric. 


JT:oc	 - 
cc: Secretary to the Oper. 	 (14) 


Contract 
SRWjlson 
Chron. 
AhiKoschmann (2)







June 3, 1952 


Memorandum 


To:	 U. . King, Acting Chief, Uining Divieion, Region IV 


From:	 Chi1, Utah4yoin rrneh, Ulning livid.on 


Subject: D4A 993X, ContraCt Idn-.E119, East Utah Nining Co., 
Keetley, Utah, Project 1, Supplemental -lO4 
forina for March 1952, 


nclosed tre the original and four oopie of supplemental 


104 forms covering the aubject project for 4srcb 1952. The project 


va inspected by F • L. Nidenmn Mr 15, 1952, nd the oie1oed progre8 


report prepzrod. 


The ori 4nc1 contract per4tted 500 feet of crosscutting, 


.tt the company drove 3D additional 1Z feet because of geologic 


conditions at 500 feet. 


It is cecornmended that 50 percent of the additionaL expendi-


ture be repaid to the operator.


Stephen R. Wilson 


gnclosures 2







. 


S. R. Vi15013	 Kay 27, 1952



F. L. Wideinan 


W4L 9931, Contract Id-U9, Last 1th 1ixdng Co., Keet1ay, Utah. 
Project 1. Suppleaent*1 progress r,port. for March 1952. 


The project crosscut (1%) was inspected on )r 5, 1952. 
fty Gilbert and Walter Bausi', geoloiets of the compen,j, acccs*penied 
the .nginoer on the u around inspection. 


This prcject was cp2.tad on March 23, 1952. be Wu.3A4 
toxins for Mardi iter prepared for sufficient footage to complete the 
500 feet specified in the contract. The supp1.ntsl fcres have 
been epsred fox' payment for an sdditionsl 12.5 feet which was diiven 
prior to stopping the exploratory work. The .cunt of work was vex'i' 
tied on the date of inspection. 


tç10 Contract Work - 


$312.50 is the bi nce due the siboontractor as shown on 
the invoios tra* the Centennial i)evelopeent Co. for March 
1952. This is the only charge presented on the supplas.nt*l 
toxs. The Lscont 1* calculated n3ultip3,ying 12.5 feet 
t $25.0O which is the price per toot paid the subcontractor. 


The total cost of the project, izie ding the snount shown 
on the Supplemental Report for March, is shown as 2l,699.57. It break 
down of this arn•t tat 


Fox prchaae of operating equipsent - 	 4,435.15 
X)riving 512.5 feet crosscut 	 --.u--- 1'764J 


Totil	 .tu.-*'u	 rm 21^i99. 57 


The estimated cost of 500 feet of c cut as shown in 
Zthibit "A" of th. contract is l7,960. Thoi'efoxs, there should be 
a l*lenos of $595.58 in the s.Uotsent to the pro3eOt if payment ior 
the *dditin*l 12.5 feet is allowed. 


It is reccamended that l56.25, or 50 percent of th. cost 
of the additional footage, be approved for pynent, provided that 
the total coat of the project does not exceed the aunt shown in 
9iibit "A" of the contract.


q'. Lw44L 
F. 1. Wideman







)tsy 12, 1.952 


ii1tYf''31 : 


CONTh. CT tO. Ida-119 


LOCKE? NO. D'A .993X Project #1 


East Utah fining COp4fl7 
ic.stl.y, Utah 


' X hey c.if that 


bays bden paid to azzi	 )


rin on ?or*s MF-104 


, 1952. 


>


Notary Publie 


13, )952







UNITED STATES

DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION 


224 Nt Cuitcishoues	 WASHINGTON 25, D. C. 


Denver 2, Colorado	 May 22, 1952 


• Meorsndia 


To;	 Secretary to the Operating Citt. 
*	 fenae Minerals Zxploration A1ifl4*tT&tiOU 


Prc ;	 Zx.cutive Officer, Yield Tesi, Region 1! 


&ibjet ; Fore * . 104, M& Doekst.99, Contract XdZl19, Project 

No. 2, East Utah Mining Ccepany, lestisy, Dtah 


Zlos.d ar. the Operator's Monthly Progress Rspert Fora 
W-104, Operator a Narrative Report, Inspecting Engineer 'a Narrative 
Report ai other supporting tà for the period March, 1952, p.r 
taming to Project Ia. 2, DKL Docket 993Z, Contract IdeJll9, E&t 
Utah Mining Cc*psny.


W. H. Zing







.t.	 0 
MF-104



(August 1951)


UNITED STATES

DEPARTMENT OF THE INTERIOR

DEFENSE MINERALS ADMINISTRATION


Budget Bureau No. 42-R1036.2. 
Approval 1.xjis 6-30-52. 


Contract No. 
Idm—E 


Eaet Utah Mining Company 
-99.3X, Project #2 


109,174.00 Name of Operator ---------------------------------------------------00 ------------------------------------
Docket No. DMA --------------------------------


March, 1952 Total Contract Amount $ 
Government Participation: ------------------------------% Amount, $------------------------------
Distribution of Expenditures for Month of -----------------------------------------------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrat'ive.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


• Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case. of diamond 
drilling or churn drilling, the lOcation and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—Al1 applicable parts of this form are to be filled in. 
This report wifi form the basis for payments of the Governr Jt$part 
ticipating share of expenses. Audits of accounts may be made f nLtW1e 7! 
to time.


2L952 
CERTIFICATION 


The undersigned company, -and the official executing this certification on its behalf, hereby certi hat the information contained 
in this	 tCOirçtst of their knowledge and belief. 


rifa392y)--------------------------------By ----------


(Date)
	


(Title) 


NOTE.—Title 18. U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or ageni. 
the United States as to any matter within its jurisdiction. 	 -	 --







39L74 
,3Q.26 
3468 


5.317--------
.98


4435.15 


45.9? 
,37.2L 
45.00: 


564 


I63.21 
i.69 


16-64068-3


ITEM


MONTHLY SUMMARY COST 


List as Shown on Exhibits Attached to Contract


FOR GOVERNMENT USE ONLY 
MONTHLY	 TOTALS PREVIOUSLY 	 TOTALS TO 


TOTAL	 REPORTED	 DATE	 Approved Totals
	


Approved Totals 
Previously Reported
	


To Date 


1. Fixtures and Improvements: 
(a) Facilities-----------------------


(b Buildings-----------------------


(c) Fixtures------------------------


2. Operating Equipment: 
(a) Purchased'---------------------


(b) Rented2-------------------------


GneratQr 
MineCara 


(c)—Furnicho-oporaitr 
iocQ...Bate17_______ 


3. Rehabilitation and Repairs: 
(a) Facilities-----------------------


(b) Buildings-----------------------


(c) Installations


I 


4599- ----6.25------
3?.21-----6.9.5 
k50C iOjz 
5.64- ----


63.10.04 
1.69--------


::4,435.15 


	


6.25
	


39.74 
30.26 


	


1Q.32
	


34.68 


	


1.06
	


4.58 


	


10.04
	


5.3.17W 
71 







•	 •.


ITEM


---	 -. 


MONTHLY SUMMARY COST STATEMENT ontinued 


Fos GOVERNIMENT USE ONLY 


MONTHLY 
TOTAL


TOTALS PREVIOUSLY 
REPORTED


TOTALS TO 
DATE Approved Approved Totals Approved Totals 


Monthly Total Previously Reported To Date 


15LQ4 1,4Q728 1,558.32 i5584-


6. Supplies
2,49181 140


1407.28----------


249L8L 


(d) Fixtures----------------------------------------


442.86 .442.86


2311&6L---------


.442.86.... 
1,b5Q.31. 4,853.24.1650.34.. 


----- ----------.442.86
-------- --,3202.90


4.	 La3----------------------------------


264.48
3.,202.90---- --


------


1,353.49 264.48 .i0B9.O1-----------1353.49--


(a)	 Timber---------------------------


(d)	 Other*---------------------------


9. Insurance 


5. Supervision----------------------------------------


7.	 Power------------------------------------


(c) Repair Parts-----------------------


(c) Workmen's Compensation. 7.57 84.42 747-------
92.96 11.24----


76.85----------
92.96---0therInsirance----


143.20---


4,717.22


2,3L8.61------
• (b) Explosives------------------------------------


---


.21,a]3.aI


--


717.22. .21jr$1381 
11.24---


..1,089.01------
8. Transportation............................... 


(a).Fire_---------------------------------------


81.72----------
3.7O96.59-------10. Contract Work------------------------


942


7..685------
81.72------


17,Q96.59------ -


11. Other (specify)------------------------------


(b) Public Liability----------------------


37,4.80


--
--


4942 -- --3O3238TOTAL-------------------------------- TQ,.38-- -
Deletions--------------------------------------------------------------------------------------------------------


Totals previously reported------------- . 


Adjusted totals.............................................................................................. 
.3Q.,.344,.3g ---------------------------------------------- -


Totalsto date------------------------------------------------------------------------------------------------
-----------------------------------------------


-


I Enter amount paid during month toward total purchase price. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
3 Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givmg same 


data. 


N0TE.—Indicate that portion of áupervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checkedby............................................................................... 


Amount approved for payment .................................................... 
Remarks.................................................................................. 


18-64088-3


*Other Suppliee: 
Track	 $968.80 
Air & water line 681.54 


Total	 $1,650.34


(3m


;2	 52 


•3/91711 







[7T
4.


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF	 -____ 


(Supply Data Below Applicable Only to Your Operations) 


COSTS PROGRESS 


•	
ITEM


and Equipmenti Suppiles \	 Other Total Unit Umtsss Units to date


500 
----------7 .52r .67--------38 5&2,I .642,96 .43.-------Y .t.-----------94' 3].----------i;O00 Crosscutting-------------------------------


Drifting-------------------------------------


Winzes 
Shafts---------------------------------------


.____________________ 


1)rill holes 


- Rehabilitation and preparation..: 7 ,52	 -3 66i,43J .962,5 B.874, 98-----i 2, 20--------2,500 
Geology and geophysics 


Raising--------------------------------------


Trenching


---


.- 


'Overburden--------------------------------


Test pits


t. -----------


Otpecify) -------------------------


Sampling and assaying----------------


Roads and trails-------------------------


IS.:	 TOTALS------------------------------------------- 3 437 .5----O ----9 -----------------1- 9 4OO 
i Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 	 - 
2 Prorate charges for equipment that is not exclusively for one type of Job (such as compressors) against authorized units of work in each category. 
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 	 .	 16-64068-3	 U. S. GOVERNMENT PRINTING OFFICE







I:; . 


inirig Division	
iay 12, 1952 Rion IV 


Meriorandun 


To:	 T. . Christensen 


From:	 Acting Chicf, liming Division, aeg:Lon IV 


Subject: DA rocket 993X, Contract IdmE119, East Ut i-lining Co., 
Keetley, Utth, Operator's Monthly Progress Report, for the 
period i•iarch 1952 Project #2 


Enclosed re the original and three copies of Form i1013, 
Narrative Report, and Engineers Report for the above period. 


ork acconplished is in accordance with the contract and 
payment is recoinrcnded for the rnount of )3,I9O.2l, which is SO 
percent of the total of 46,98O.2. 


The conpany payroil sheet and the subcontractor's invoice 
is attached to the £2rch Progress Report for Project #1. The labor 
cost of l5l.Ob is one ..half of the company payroll cost for work that 
benefited both projecta, as are the costs of "Workmen's Compensation 
and "Other insurance.tt


l,d(/4. 
W. U. King ,I 


Enclosures 


WtD:Aio 


Cc: $ec • )per, Comm 
Wileon 
Contract 
ioschniann 
Chron







r S	 o 


-


	


	 May 6, 1952 


Memorandum 


Tos	 11. U. King, oting Chief, Mining Dvison, Region IV 


Fron:	 Chief, Utal24Jywning Branch, Mining I)ivision 


Subject: DMt 993X, Contract Idm' .E 119, East Utah Mining Co., KeetJay,

Utah, Project No. 2. '-1O4 forms for March 1952 


Enclosed are W-104 forms covering the subject contract 


ior March 1952, together 4th copies oi the inspecting engineer's 


progress report, 


It is reconded that pent to the operator for March 


expendi1xes be made as notd in the progress report. 


'stephen R. Wilson 


Enclosures 2







S. R.Wilcn	 May 2, 1952 
F. L. Videznan 


DI4A 9931, Cntrat Id2.19, East Utah Uinin CO., Keetley, Utah, 
Project No. 2. 1fu.104 forms for March 1952. 


The project work and acconnts for March 1952 were inspected 
on April 21, 1952. ). Ray Gilbert, engineer and geologist for the 
conipeny, acccnied the engineer during the underground inspection. 
Accounts were discussed i4th Mr. Carl harper at Keetley, Utah. 


Pioject work during March consisted of rehabilitating 598 
feet of the old East Utah Crosscut (los) and advancing the face of 
th. new crosscut (107) a distance of 94 feet. The work is in confortiiance 
with the contract and en aisendi*ent thereto dated March 2, 1952. 


Labor shown on ccapszr payroll benefited both projects 
equally and has been distributed e4ua1lr between them. A variation 
fxun the amendment to the contract concerning the labor schedule is 
explained on the payroll. 


The flax tve report states that 598 feet of old crosscut 
was rehabilitated, of which 20 feet consisted of timbering a bad cave. 
The invoice from Contenni*1 Development Co, (subcontractors) shows 
578 feet of cleanup and laying track at 3.00 a foot, It also contains 
an item of $633.22 for retinibering cave on a cost plus basis. The 
latter charge is for the 20 feet mentioned in the narrative report. 
Therefore, there is no duplication of charges. 


The wag. rates ehovn on the payroll subuitted the aub' 
contractor to accompany the invoice do not exceed the x'i revail' 
ing wage rates in the district. 


Coxapary records indicate that Supplies, Other, 6 (d), consist 
of track and pipe, as shown in the footnote on. the F.].O4 Lorna. 


Power, item. 7, is a proration of the electrical power accord' 
ing to the requirements of the projects and based on the electric power 
bill.


Contract work, item 10, is supported the invoce and pay's 
ioU from the ubcontraotor, 


Items distributed under "0ther on page 4 of the i-1O4 
forms include power, payroll t*xs and insuencee, and contract work. 


it isreooinmended that 3,49O.21, or 50 percent of the costs 
incurred ly project work, as reported on the W-104 forms, be approved 
for payment.


P.. L. Wideman







MF-104 . -	 Budget Bureau No. 42-R1036.2. 
(August l95l	 -	 Approval Expires 6-30-52. 


-	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 ContractN - 


DEFENSE MINERALS ADMINISTRATION 


Name of Operator ----------------Utah Mining Company	 -- - --------------


Docket No. DMA -993X., Project #1	 - 
Total Conract Amount -----Q91?k0P 
Government Participation: ---------5P---% Amount, 54,57,QO 
Distribution of Expenditures for Month of ----- -IiL.1i95-------------------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 
- -	 OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense -Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. - 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made fro tw.e -. 
to time.	 '--C. 


CERTIFICATION
	 (J 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information conlained 
in this report is correct and complete. to the best of their knowledge and belief. 


------------- By -------------------------------






(Name of Company)	 (Signature	 uthorized Official) 


___________________Apri11J952
	


Sii,endent 
(Date)
	


(Title) 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes ft a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-3







MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract	 - 


ITEM
0


MONTHLY 
TOTAL	 -


TOTALS PREVIOUSLY 
R P R ED E 0 T


TOTALS TO 
DATE


Fox GOVERNMENT USE ONLY 


Approved 
Monthly Total


:


Approved Totals 
Previously Reported


- 
Approved Totals 


To Date 


1. Fixtures and Improvements:


----------------------


(b)Buildings 


(a) Facilities-------------------------------------------


-----------------------------------------


(c) Fixtures 


^. Operating Equipment: 0


0


0 


(a)	 Purchased1--------------------------------------------


(b)Rented2


4,435.1-----44351--------------


--- 66 29.1------------35.44 35..44 
----------------------------


0 6.94
------------


6.94. 30.BL 
MnCa


-------- ------------ 30---------
3-55 43--------------- 3.55: 


Lcie-----------------------


--- - ---------------------------- ------------------1Q33--------------
356 4-_. -4.61---------------------------------------------------(c)F-erat


28
---------------- ---------


.LQo	 Bat1tr 1QQ4 40,38 50.42 10.04 


LO5L---------------------------


4O.8 
----Puxo	 ------------------------------------- 22-------------:2.0------------------------ .-72---- 


3. Rehabilitation and Repairs: -


0: -------- - 2.01----------------


(a) Facilities


0 - 	 0


-(b)Buildings--------------------------------------------------------------------------------------------------


(c) Installations


0 	
0	 18-64068-3 


0 
0 	 - --	 ---0----







VV 


ITEM


MONT	 SUMMARY COST STATEMENT_tinued 


FOR GOVERNMENT USE ONLY 
Momx	 ToTAls PREVIOUSLY


	
TOTALS TO 


To'rAL
	


REPORTED
	


DATE	 Approved
	


Approved Totals 	 Approved Totals 
Monthly Total
	


Previously Reported
	


To Date 


l4l6LJ5	 JL0)!QU


339.cYZ
V 


32tJO


------- --------
----------------


-----
.J.V096----------242.92---------


264 47... 5S.31..... 


339i. 


1.376.7. 
2D96.16 
n'2.7a 


(?3.34 7 
7P----


i2 5&QQ(
11.23-----


--


3525.oct--
5&93---------


9o35... L2,56o.. 


?P7 45757 :175G-----V ,-37Q7 


7,129.50------------------------------------------------


(d) Fixtures 


4. Labor 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other* 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) Public Liability 
(c) Workmen's Compensation 
---- hIran 


10. Contract Work 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date


iVQlQ,l1 


339i!.P7 


376.70 


85.3J-.... 


7._57-------






3,.525.---------035.00 


15i.Q4 


262.92 


I Enter amount paid during month toward total purchase price.' 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
3 Submit copy of the Social Security form ified under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givmg same 


data.	
V 


N0TE.—Indicate that portion of supervisory, offiëe, and engineering salaries that is chargeabl&tó this project. 


	


V 


C)	
V 


FOR GOVERNMENT USE ONLY 


Checkedby,-----------------------------------------------------


------iiiiíiiiiii:iiiiiiiiiiiiiiiiiiiuiiiii 
Amount approved for payment 
Remarks 


16-64468-3


*Other Supplies: 


	


•	 Track	 197.4O 
Air Line	 65.52 


Total	 262.92


2 -c 


j7j2 


2/2'. 77 







PROGRESS 4 


Unt th 
month


Units pre-
viouslyre- Units to date 


141--------359-----------5.00...... 


4.;L----------359:---------5Q0


Unit 


Feet 


Feet


Units authorizgd by 
contract (ExhilitA) 


---5.00.............. 


5.Q..O 


EXPLORATION UNIT COST AND PROORESS REPORT FOR MONTH OF March, 192 
(Supply Data Below Applicable Only to Your Operations) 


14


ne	 Equipments 


3_5__3_4--- -


S	 ITEM 


Drifting 
Crosscutting 
Raising 
Shafts 
Winzes 
Drill holes 
Overburden 
Rehabilitation and preparation 
Geology and geophysics 
Trenching 
Sampling and assaying 
Roads and trails 
Test pits 


B


Other (specify) ......................... 


TOTALS-----------------------------


COSTS 


Supplies	 Other 3	 Total 


262...92.. 3,aQB27 


3JLQ.27 457IL57..
1 Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that Is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
$ Where entries In the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
'Specify whether feet, cubic feet, acres, miles, etc. 16-64068-3	 U. S. GOVERNMENT PRINTING OPflCE 
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!-intn DivisIon	
t(ay, 92 REiOfl IV 


1o:	 P. A. Christensen 


Fruit:	 1cting Chief, Nining Division, Region IV 


Stject: 7A Docket 993, Contract IdEU9, Eat Utah }iining Company,. 
Keetley, rtah, Operator's Honthly Progress Report, for the 
period March l92 - Project #1. 


Enclosed are tho original arid three copies of Form 
Narr tive Report, and rngineer' S Report for the above period. 


Work acconplished is in accordance w.th the contract and 
payerit is recoinended for the tount of 2,l28.79, which L5 
percent of the totnl of 


As explained in the Engineer's Nar'tive, the total cost 
of the company psyrcU, 3O2.O8, was divided equally between Project 
#1 and 2, as was "Workmen's Compensation" and "Other Xnaurance." This 
cost benefited both projects. 


The' bcplor ation Iootage specified b' the oofltr act for Project 
#1 ha been made and work wiU cease on this phase of Idm . E119. Although 
the subcontractor advanced the X-cut l3.! fect the invoice submitted 
to the operttor is based on the liii. feet needed to bruzg the total to 
the required SOO feet as shown in 'EXkIibLt 


Tho aocxized total of equipment frurchaaes amounts to I,L3L5 
and represents one-half of the expenditures made on equipment for use on 
both projects.. 


The amount approved for k4arch. 1952 brings the total. of Goitotn. 
mont participation for Froject sl to tlO,693.!L 


mp payroll ShOOt Sfld. the sb ntractor's invoice covering 
both projects are attached hereto.


W. H. KING 


W. 11. King 


nclosure
J 


CCI Sec. per.	 ileon. Contrt,,	 cbin Chron
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flinq Th0 
Date Rec' 


8 W52 


OF 


Denver Colorado 


Mai 6, 1952 


niorandurn 


Toz	 W. H. Kiz . g., Acting Chief, Mining Division, Region IV 


From:	 Chief, Utah.44yoining Branch, Mining Division 


Subjact: DNA 993Z, Contract Ida-Eli9, East Utah Mining Co., Keetley-, 

Utah. Project No. 1. F..iO4 forms for XdarCb. 192 


Enclosed are W . lO4 forms covering the 8ubject contract 


for March 1952, together with copes of the inspecting engineer's 


progress report. 


It iø recomnended that paymsnt to the operator for March 


expendit,es be made a noted in the progz see report. 


$ xen R. Wilaon 


Enclosures - 2







. 


S. i. Wilson	 r 5• 1952 


' L, Widemsn 


D1 993X, Contract Idm..EU9, *at Utah Mining Co.., Keetley, Utah. 
Project No. 1. W..104 forms for i4arch 1952 


The project crosscut and accounts pertaining thereto for 
Mirch 1952 were inpeoted on pri1 21, 1952. *. Bay Gilbert, engineer 
end geologist for the compaxr., accompanied the engineer during the 
udarround inspection, and accounts ware discussed wiui . Carl Harper 
at Keotley, Utah,. 


The project work during March consisted of edvanciizg the 
project corescut (104) • The work performed aa in accordance with 
terms of the contract and was done in a worIni4ke niarnez'. The cross-
cut aa advanced 153,5 feet during March. Of this advance, 141 feet 
completed the footage specified in Exhibit WAfl of the contract. Geologi-
cal conditions near the completion of the contract were such that the 
company acLv$nced the face an additional 12.5 feet, 1ovever, the .F-1% 
forms, as suheitted for March, claim paynnt for only sufficLent work 
( 141 feet of crosscutting) to t\iIfU the contract footage. 


Four copie& of the company yroU are auitted with the 
Fl04 forms. The services were for snow removal, equipesnt and track 


repairs and affected both projects equally. Therefore, the amount has 
been. divided eqza1ly between f projects. The only variation from the 
labor a ctsdule contained in the anendrnt to the project is the use of 
a second electrician at a lover rats of pay rather thsn the first e1ec-
trician ,shon in the schedule. 


Four copies of the invoice ath payrol1a for cost plus work 
have been subeitted by the subcontractor. The ammts. applicable to 
e&ch project have been indicated on the invoices, 


It. will be noted. that the invoice to Seat Utah Min4ig Co. 
from Centennial Deve1opnt Co. shove 153.5 feet of advance in cross 
cut 104. However, East Utah Z'ftning Co. has nde claim for payment of 
141 feet on the .W-104 forms, as. stated in a ping pga. 


The ammts reported for "Operating .Equipent Eented" is for 
such rented equipzient as is in use at the projeot and does not exceed 
the rental terms of the contract or en amendment dated November 30,1951. 


Compa,y reeor4 indicate that "Supplies, Other", item 6(d), 
are for pipe and track, as shown in the footnote on the W-'104 forms.







2 


item 7, Power, i	 jroratioricf power coct otween the two 
projects,	 based on billings to the coiipeny. 


It is reccaiended that 	 or 50 percent of the cost 
incurred during March, and as reported on the current if'-104 fos, be 
approved fox' payment.


. L. 
F. L. Wideinan


0







I1	 INVOICE 


Centennial Development Company



Mining Contractors and Engineers 


EUREKA, UTAH 


Jth	 oApafly
	 xr11 t,U) 


F2 1M 3-8-51


vtxtec: 


1C4 Gov: 1.i'	 O0	 - 'PJD 
,d 


	


&) iift- c1ccnup	 t1 t ek1rJi. rjr/rJ$	 c;3.0O	 1?3ØOQ 


107	 q'	 :a9.0O	 Q.0Q 


;;ii trahC 


cv	 '° Z3X	 O&


MIAY







0'TILE X 


03.01 


3 • 01 


3.01 


3.76 


3.76


COIT. 3OJiS 


p63.54 


63.54 


63 • 54 


17.04 


17.04 


1kST	 UTAH	 niima	 couprj 
PJi. COR4OT 0.	 IDU-1 .119:	 (Jj(1Jj v0 •	 D	 973-) 


J4ABCH	 -	 ],952 


____ 10. SHIS STLT1L	 UAGS 0'TI01J 


Ray Podcroyi Lliner 3 012.05	 036.15 4 


Char1	 Thomas " 3 12.05	 36.15 4 


Cocil tJho1oz' " 3 12.05	 36.15 4 


Hobor Fioldo iochaziø 4 12.05	 I20


Jamo BarneG	 iotorntan	 4	 12.05	 4.20	 5


ORREQTJD COPY 


orkrio& Coriponation Ins. 
Social Socity Taxe3 
Group Insurnco 
Couprohonsivo Liability Ins. 
ReGorvo for UacatlonG 


PLUS: 
Proportion of Heating, Truck qense etc. 
Proportion of Siporvision 
Overhoad Z Profit 4 Dcys C 010.00


G0SS PAY 


0102.70 


102.70 


102.70 


69.00 


69.00 


)446. 10

21.46

12.04

4.08



.62 


0493.22 


40.00 
.60.00. 
.kQQQ 


I.
III 


,







/.


o1.cte 11 &J2 Pay Roil East Utah 14oith of *srch.. 1952 


No. of Salary Ov.rtiae Overtise Contract	 Gross 
___ Departaient Shifts Rate Hours Pa Boraie	 Aunt 


Cat.. 
George Pitte Operator 1 7/8 12.53 23.53 19 44.72 68.25 


Truck 
Ray Morris Driver 1 1/2 12.05 18.08 12 27.12 45.20 


- let 
Wa. J. Finnegan Elect. 7/8 12.80 11.20 0 11.20 


Pip.& 
• Rex Cuing Track 1 12.05 12.05 0 12.05 


Tool-
RO1]Afld Provost smith 1 1/2 12.30 18.45 0 18.45 


Carl Andereon Mech. 7/8 12.80 11.20 0 11.20 


J. Earl McDonald Track 2 3/8 12.05 28.62 0 28.62 


Phil Santy Mach. 1/2 12.80 6.40 2 4.80 11.20 


2nd 
*Wa. Button Elect. 3/8 12.55 4.71 0 4.71 


• Wayne Sins. Mech. 3 1/2 12.80 44.80 0 44.80 


• 
2


Merrill Danner Mach. 3.5/8 12.80
-


46.40 0 46.40 


225.44


- -


76.64


-	 -•-••--


302.08 
.1


* Contract calls for 1st Electrician at $12.80 rate, S 


• id Electrician used for $12.55 rate.







Page 2 
ojects #1 & 12


Fringe Pay.nts: 


Workaans Compensation 5.013% of $302.Oe 


Other Insurance	 7.439% of $302.O$	 $22.47


c:1L2 Z 
Carl P. H&rper' 



Accountant 
East Utah i1iithg Coapany
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East Utah Ntiii r g Coapay	 Vi(A 993X 
Ea.tl.y, Utah	 Project Ic. I 


An advance of 153k fist s sad. in the project crosscut (104 


Crosscut) In March. 0! this advanci, 141 fist is applicable to the project 


footage, bringing th. total advance sine, the start cf the project to 500 


feet. )so ti*b.ring s necessary, leaving the tota1 isber at 20 test. 


Advance . in diorit. A few clay seaas 4\sc.s pyrit. wsre 


cut bstws.n 390 and 460 feet. A ni	 oIarly vertical, irregular slip. 


wrs cut between 470 and 500 t..t /m... 's had clay sesas and a little 


pyrit. along th*. 


No ore nnr	 saaples wars taksn. 
IL 


The total ad!c. of 500/**t cämpLstss the allowed footage for 


this proj.ct.-:


7At - *ay E. Gilbert,	 -. 
Engineer & Osologist 


East Utah Mining Coi*p*ny 


U


	 I







EtUtshKLningCoSp$flY	 a(A-9931 
EsitL7, Utai	 Project No. 2 


Pr91r5n RDOTt tpr Kir4 


An advanc, of 59 feet s *ads in the rehabilitation of th. old 


' ast Utah Crosscut (105 Crosscut) in March, aicing a total of 2,320 feet 


at crosscut rehabilitation since the start of the project, and coiipl.tiug 


this phase of theproj.ot. 
Tb. .ork consisted of cleaning up fallen rock, laying track, and 


installing air line and ventilation pipe. Twenty feet of the advance con 
V)	 siated of tinbering through $ bad cave, and 	 charged for on a cost plus 


fee basis by the contractor. 
In addition to the rehabilitation .crk, a new crosscut (17 Crrns-


Th cut) wes started frc the 5210-foot point of the old East Utah Crosscut, as 


provided in the contrast unt effective March 5, 1952. Tb. new crosscut 


was driven northwesterly % f..t in March, &king a total advance of 94 


\ feet for th. crosscut, and a tota	 331 feet of crosscuttiuj)ince the 


start ófth.prOject. Mo tia*4ng se necessary. 


Advance for the aonth through the old crosscut was nostly in Weber 


quartaite. Thi last 130 feet of advance wes in the Park City fcraation, 


consisting of interbedd.d listone and quartsits. The new crosscut st*rted 


in the Park City foratica, cut the Evans fault between 77 and 82 test, then 


went into a shaly linestons of rntdsntified age. 


The Evans falt at thi. point is a five foot idde zone of breeciated 


Ustone, with se fault gouge. Ther, is a little alteration along it, and 


no vein ninerals an, present. A sple across the fault contained no astal 


values. No other spl.s were taken.


H :	 Ir & G,ologist 
/	 East Utah .ning Ccar13r 


1	 -	 -







sasus. the I 


the addJtionl 121 feet 


request for pajaaet is i 


N0 


The


%Z1ojeCt y. not been oiitsly xpindid, 


tsbei isItudsd ass part of , the project, and 
the s,4ihed iu piita3. Riprt tai March, 3.952. 


n, and us ipl.s were taken. 


at 5121 test, clstirj the projict. 


c'74 /2T 
lnjt*ssr & Geologist 



it Utah Itni g COan


I1 0	 S 
kit Utah lining Coupsay 	 DMA 993Z 
Xt117, Utah	 Project No. 3. 


A total advance of l534 test s as4. in the 'project crosscut (]0 


osasut) in Iroh. Of this advVa 1 cøly 243. fist s charged to the project 


in the rigular srsK report. This brou1**t the total athens. sine. the start 


of the project to 500 feet, iich iis the advance aflowed in the original contract. 


The Crosscut wea advaseed the *trr 321 f0st Or the toUowing reason. 
A nsr of nearly	 clay prite anne were c*t between 470 feet and 
the tao. at 500 to.t. Zt wee folt that they	 to a larger 
fissure, so th. crosscut wes driven and,te ek this. 1>sdvsncs Of 321 
feet proved that the aces of clay ss"ha4 bs) passed threvgh, and that the 
ss wer, sot caused b larger tis4 


(
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C}NT1NZAL	 1i',LO?ME(T C)4PAN! 


Mining Contractors and ng3neers 


Eureaka, Utah


March let, 1952 


East Utah Mining Conipsny 


Keetley, 


Utah.


/ 
The following work performed during February,' 1952 under 


DWA ,Controt No. I4	 $ 11 , * pocket No.. DM A 993 X 


bA1, - 0,neraJ. Co'sX.-cut 


13]. ft advance 25.00 per ft	 3,275.00 


	


20 ft Timber	 3.00 " "	 60.00	 Project #1 


- East Ut&ThrQuncL 


12 ft advance 25.00 per ft 
l35ftTimber 0 3.00 " " 


Approved 


is! C. L. Wilson


3,125.00 
405.00	 Project #2 


6,865.00 


&::	 f;;::\
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Projects #1 &ft Pay Roll East, Utah Month of Januarv 152 


No. of Salary Overtime


. 


Overtime Contract	 Gross 


Name	 . Departme Shifs Rate Wagee Hour Pa Bonus	 Amount 


Adrian Garcia Miner 1 12.05 12.05 0 12.05 


Fred Nyman	 . Miner 1 12.05 12.05 0	 . 12.05 


George Richardson Miner 1 12.05 12.05 0 12.05 


Alfonso Sanchez Miner 1 12.05 12.05 0 12.05 


Ray Morris
T	 k 
Driver 1 12.05 12.05 11


.90* 
24.86


•.
37.81 


Wm. J. Finnegan
1st 
Elect.


.
1/4 12.80 3.20 4


. 9.60 . 12.80 


George Pitts
Ct 
Operator


.	 . 
5/8 12.55 7.84


. 
23


.99* 
54.14 62.97 


Wa. S. ThittAn E1.c. 1/2 - 12.55 6.28 0
J


6.28 
-t -u . 


-.
. .


•	 •.	 77.57 


Fringe Paynients: 


•	 •	 .	 Workn3ants Coapensation 6.602% or $168.06 	 $11.10 
Other Insurance	 5.750% of $168.06	 $ 9.66


88.60	 168.06 


Memo: * Night Shift Premium 


ç-e	 4--	
Carl D. Harper 


Accountant 
East Utah Mining Cc*pany







•	 4	 0J
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INVOICE 


CENTENNIAL DEVELOPH'JT CO4PANY



Mining Contractors and Engineers 



EUREKA, UTAH 


East Utah Mining Company
	 February 2, 1952 


Keetley, Utah 


Contract Work 
January, 1952 


East Utah 105 Drift (runaroundi 


Advance 104' © $28.00 (including timber)
	


$2,912.00 Project #2



East Utah Timbering & Drift Repair 


Haulage charge, cribbing timber (charge Dec. account)
	


16.00 Project #2



General Connors Crosscut 10J, 


Advance 120' @ $25.00
	


3,000.00 Project #1 


Total Due
	


$5,928.00 


Approved 
id C. L. Wilson	 /s/ H. B. Spencer







UNITED STATES

DEPARTMENT OF THE INTERIOR 


4q	 DEFENSE MINERALS ADMINISTRATION 


2214 New Customhouse	 WASHINGTON 25, D. C. 
Denver 2, Colorado


April 23, 1952 


Memorandum 


To:	 Secretary to the Operating Comnittee 


From:	 Executive Officer, Field Team, Region IV 


Subject: Form MF'-1014, DMA Docket 993X, Contract Idm'€U9, East 

Utah Mining Co., Keetley, Utah, Project #1. 


iclosed are the Operator's Monthly Progress Report Form 
MF'-1014, Operator' a Narrative Report, Inspecting Eagineer s Narrative 
Report and other supporting data for the month c February, l%2E, 
pertaining to DMA. Docket 993X, Contract Idm-'E119, East Utah Mining 
Co. for Project No. 1.


w. H. King foe' 
J. H. East, Jr. 


Eicloaure







MF-104	 Budget Bureau No. 42-R1036.2. 


	


(August l91)	 - I	 Approval Expires 6-30-52. 


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 Contract No. 1.19 


DEFENSE MINERALS ADMINISTRATION 


Name of Operator 
Docket No. DMA 9..93X,J2ieQtJL1_________  
Total Contract Amount s1Q947iQO 
Government ParticipationS------------ 5Q--------------- % Amount,	 54,587. 
Distribution of Expenditures for Month of ---- -FAaYJ952--------------------------------------------------------------


STRATEGIC AND. CRITICAL MINERAL JXPLORATION PROGRAM 



	


-	 OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


hnig p ny	 By ---------
(Name of Company)	 (Signature of Authorized Official) 


(Date)	 (Title) 


NOTE.—Title 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-3







MONTHLY SUMMARY COST. STATEMENT 


-	 List as Shown on Exhibits Attached to Contract


ITEM MONTELY 
-	 OTAL


TOTALS PREVIOUSLY 
EPORTED


TOTALS TO 
ATE


FOR GOVERNMENT USE ONLY 


Approved 
Monthly Total 


..	 ....... 


Approved Totals 
Previously Reported


Approved Totals 
To Date 


1. Fixtures and Improvements: 
(a) Facilities------------------------------------------------------


(c) Fixtures 


(b) Buildings---------------------------------------------------------


2. Operating Equipment: . . 
(a) Purchased'----------------------------------4,J35..15 4435.15-------------4435.15 


(b) Rented2


4,L435'15 -----------------


k.55-----------29.18 
---GeQr 23.87.... 


--- 7.64
78 ?18 278 356.... ---------------


73--------------
---Locomotive-----------------------------


Tank	 ------------------------------


32.9j 40.38 743


-- ---------20.58.- - ---- --------
---------------


40.38.... 


----------------------------


LcaBattry-------------------7.43---------------
148


- ------
a


--- - -------- .%95---------------
01_ 


------------------------------------------------


3. Rehabilitation and Repairs: 


--------------------------------------------


--------------


(a) Facilities.................................................... 


(b)Buildings..----------------------------------------------------------------------------------


(c)	 Installations....................................................................................................................................................


16-64068-3 







(d) Fixtures


lj.9.41 
5. Supervision 
6. Supplies 


4.	 Labor3-------------------------------------


J47.3k.. 
(b) Explosives 
(a)	 Timber------------------------------


Z32.45 
27L72 
192.40 


(c)	 Repair Parts-----------------------


8. Transportation 


(d)	 Other	 ------------------------------
7.	 Power--------------------------------------


9. Insurance 
(a) Fire 
(b) Public Liability


3.26. (c) Workmen's Compensation------
3..6 ----Other.In$uranc ---------


10. Contract Work----------------------3_,33.5.OQ 
11. Other (specify)


£,i4L TOTAL-------------------------------


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date 


'Enter amount paid during month toward total purchase pi 
'Paynents for rental of equipment or prorated depreciation 
3 Submit copy of the Social Security form flied under the 0] 


data. 


N0TE.-Indicate that portion of supervisory,


ITEM Mox'rmy 
ToTAL


MONTtY SUMMARY COST STATEMENT-ntinued - - 


Foa GOVERNSSENT USE ONLY 


Po'rus PREVIOUSLY 
REPORTED


TOTALS To 
DATE Approved 


Monthly Total
Approved Totals 


: Previously Reported 


960.70------- 424 96Q.70 ii-----------


339?----------3I7.3L4-----17173 


376J0 339.25 13925---- - ----- 2Y7.k5------
277.72------


----


555.52 


Th!73----------


555.52-----------
691---- - ---$5.31


52. 51.-------


833.2k-------


55.77


-- - -----


------


525L 
55a5 5$.93 55.25 ---- - ---


9Q35O-------.3335,QQ.-57QQ,00 5,2O00O-------


--2.09 .,129,5Q.4j 


12,83a09 
17,329.50


ice. 
on equipment owned by contractor. 
d Age Insurance system showing complete wage and salary data or furnish copy of payrol 


oe, and engineering salaries that is chargeable to this project.


Approved Totals 

To Date 


1010.11 


339.07 


376.7Q 


$33.24 


85831 


55.27 
5a.93 


9Q35.QO 


17,a29.50 


I sheet giving same 


FOR GOVERNMENT USE ONLY 


Checkedby.------------------------------------------------------------------------------- p 


-------iiiiiiiii:iiiiiiiiiiiiizïii> 
Amount approved for payment 
Remarks----------------------------------------------------------------------------------


1G-64068-3	 - 
* Other Supplies: 


Track	 -	 $183.40 
Air line	 94.32 


$277.72 







PROGRESS 4 


Units this 
month viously re-






ported 


22&-- - ---


Units to date 


_.__3-59-----


tJnits authorized by 
contract (Exhibit A) 


5OQ 


22 ------ 	 .__5Q0--------------


a. 


J
	 EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF February, 1952 


(Supply Data Below Applicable Only to Your Operations) 


I.	 ITEM 


Drifting 
Crosscutting 
Raising 
Shafts------------------------------------
Winzes 
Drill holes 
Overburden 
Rehabilitation and preparation 
Geology and geophysics 
Trenching 
Sampling and assaying 
Roads and trails-----------------------
Testpits----------------------------------
Other (specify) 


TOTALS


COSTS 


WIje fld	 Equipment2	 Supplies	 Other 8	 Total	 Unit 


53.93/	


-eet 


49.4L	 6$Z5L 3,539.e3]k i97.Il. 1ee.t
I Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 	 - 
I Prorate charges for equipment that Is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 


•	 2 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 SpecIfy whether feet, cubic feet, acres, miles, etc. 16-434068-3	 U. S. GOVERNMENT PRINTING OFFICE







S
zion 


Date Rec'd 


APR	 1952 


UREj o. 
Denver CO3OIdo 


April 4, 1952 


Meniorandwri 


To:	 W. H. King, Acting Chief, Mining Division, Region IV 


From:	 Cidef, Utah4yoning Branch, Mining Division 


Subject: DM 993Contraet Idxns SU9, Ea*t Utah I4inirg Co., Xeetley, 
Utah, Project No. 1. hi1W torn for ebrury 1952. 


EnoloBOd ere iF-1O4 forms covering the subject project for 


Februa 1952. Copies of a progress report are also attached. 


An invoice submitted by the subcontractor is attached 


to the .'.1O4 forms. The information included is that for both 


projects 1 and 2. 


The work has been done in accordance with the contract, 


and it ja recommended that payment to the operator be allowed as 


noted in the progress report.


3tøen R, WUsO4 


Enclosures







o 


S R. Wilson	 }rch 27, 1952 


F. L. Widesan 


DMk 993X, Contract IdU9, East Utah 41I'i ig Co., .et1ey., Utah, 
Project No. 1. W-104 forms. for Februaiy. 


The project work and accounts pertaining thereto for Februazr 
1952 were inspected March 20, 1952. 


Project work during Pebruaxy consisted of advancing the face 
of the project crosaøut (104) in accordance with te.w of the contract. 
The project crosscut wu within 25 feet of completion on March 20. The 
crosscut had been advanced at an average rate of aore than 8 feet a 
shift during March. AU the advsmice bae been through diorite. 


Company 2aborers, shown on the psyroU att&ched to the W-104 
forms for the proeot, were engaged in repairs to equiJzAent, hauling 
supplies, and now resoval. 


The eqiUient on which depreciation and repair parts have been 
charged is coapany owned and in use at tis project. 


"Other supplies" have been explained in the footnote on. the 
W.'104 forms. 


Power, pyrol1 taxes, and contract work have been distributed 
under "Other" on page 4 of the f'1O4 forms. 


The accounts and supporting papers appear to be in accord with 
the contract and aindinta thereto. It is recommended that 50 percent 
of the amount shown on the W' .1O4 forms, as expended during Febz'uai7, 
be allowed for pent.


:7. 


F. L. Wdeman







S I 
st Utah Mining Ccxnpany 


iCeetley, Utah
rw,* - 993X 
Project 1.0. 1 


ress Report orj'cbruari4_l95 


An advance of 131 feet was iiiade in the project crosscut (104) 


in February, niaking a total advance since the start of the project of 359 


feet. It was necssear to timber 2.0 tOt, na1dng a çbta1 of 20 feet of 


timbering.


Advance waeindiorite. The 	 stringers 


were cut;	 .	 N> 
/' / 


1. At 240' strike N.5O0 ./diP 90 


•	 Saniple: 0.3' wide 0•1• et y'r/ton O.5 4inc. 
'. 


2. At 355' strike-k. 33° Z.>41p 90°. 


Sample: 0.3' äd: O.5\zinc'J 


3.. At 3 5' stake Ic. 47° . dip 90° - 
•	


/1 


5uç).si Q. 1' 4i1L . O. oz. silver/ton 0.3 zinc. 


•


	


	 O water was encountered this month, and the flow previously 


encurttered has deli 


- --


RayZ. Gilbert, 
tngineer & Geologist 



iaet Utah Mining Ctmpany


1 







last Utah )tining Company	 V 	 - 9931 
ieetley, Utah	 Project We. I 


Prop'sss V *ePcrtQrV J&flU 117,	 3 
An advanc. of 120 f.•t was made in the project crosscut (104) 


in January, aking the total advartee since the start of the project 22$ 


feet. No timbering has been necessary to date. V 


Advance was in diorite. The following filsuring was cut (s.• 


attached map): 


1. At 173' - slay sea* - strike L70° K., dip 75° 5. - not sampled. 


2. At l7' - elay-sericite alteration, with some quarts end pyrit. - 


strike L83° L, dip 90 - si1e: V iO? wide, 0.205./ton silver, 
/ 


1Vn'	 V 	 V 


V 	 W	
V 	 V 


V At 220g. ø1&y$Siite alteration, so quarts and p'ite, and 


a small vug containing good lead—zinc sülphidss strike L$5° W.,



	


dip 60° 8., steepening to 90 in thi VbtOk - sample: 0.5 , wide,	 / 
V 	


V 	 V . V • V . 	


/ 


0.2 OZp/tOfl silver, V 0.5% zinc- A carefully se1.cted sample of 
V 


• suiphid.. from tb. wg assayed .01 oz./ton gold, 12$ oz./ton 


silver, 17.4% lead, 0.2% cOpper, and 17.5% zinc. 


• V 


V V V V 


Water was encountered ien the fissure was cut at 220 t..t, 


continued to flow frcsi the rock beyond the fissur, as the crosscut advanced. 


This probably masne that the crosscut is entering the same water course 


that was originally cut by a diamond drill hole from th. facs of old 102 


•	 crosscut. Continued flow of water beyond the fissure at 220 feet suggests 


that additional fissure struturs lies ahead of the crosscUt. 


V 	 Ray I	
V - V	


V	 V 


V 	
' 


Kngineer & Co1ogist 	 V' 	


/ 


last Utah $ining Company







o 


•


	


	 UNITED STATES 
DEPARTMENT OF THE INTERIOR 


DEFENSE MINERALS ADMINISTRATION



WASHINGTON 25, D: C. 
224 New Customhouse 
Denver 2, Colorado	 l'krch 24, 1952 


Memoranduni 


To;	 Secretary to the Operating Committee 
Defense Minerals Exploration Añmlniatration 


From:	 Executive Officer, Fie]ii Team, Region IV 


Subject: Form MF-104, DM& Docket 993X, Contract Idm-E119, East Utah 
N1ni.ng Company, Keetley, Utah 


Enclosed are the Operator's Month]y Progress Report Form 


NF.-104, Operator's Narrative Report and Inspecting Engineer's 


Narrative Report and other supporting data for the month of January, 


1952, pertaining to Project No. 1, DNA Docket 993X, Contract Idin-E119, 


East Utah Mining Company.


(/J. H. East, Jr. 


Enclosure







4
Budget Bureau No. 42-R1036.2. 


icgus 1951)	 .	 Approval Expires 6-30-52. 


UNITED STATES 
DEPARTMENT OF THE INTERIOR 	 ContractN 


DEFENSE MINERALS ADMINISTRATION 


Name of Operator --------- -Last Utah.JIriingCoinpany----------------------------------
Docket No. DMA -993X,--Pro-jectNo.1---
TQtal Contract Amount $109,174.00-------------
Government Participation: ----------50---------------- % Amount, $----5,-5S7-.-0O-------


-Distribution of Expenditures for Month of -------- -Jann.ry,..1952-----------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is tobe ifiustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


____	
By 


-------ofAutboric) 


_________________Febi2r152  


NOTE.—Title 18. U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16-64068-3







MONTHLY 
ToTi


TOTALS PREvIousLY

REPORTED


TOTALS TO

DATE


ITEM


ii435.15........ 


19.92 
]3_.59--------
]2.94........ 


2.00--------


25 • 52 
.95


2455 


2Q.5B 
24a. 


32.95 
1.48 


MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract 


Foa GOVERNMENT USE ONLY 


Approved	 Approved Totals	 Approved Totals 
Monthly Total	 Previously Reported	 To Date 


1. Fixtures and Improvements: 
(a) Facilities 


(b) Buildings-----------------------


(c) Fixtures------------------------


2. Operating Equipment: 
(a) Purchased'---------------------


(b) Rented2 
LoccrnLQtive 


--Generator------------------
)XineCare-----------------
Tank:---------


(c) Tuiohsdb7 jd,M8i 


Loo.Battery---------
Pump 


3. Rehabilitation and Repairs: 
(a) Facilities-----------------------


(b) Buildings-----------------------


(c) Installations


Jk,A35!15------


4,55•- ----
18,73---------J.14 
2Q,58--------
2.78----------.78 


743 3,_95---------
1,48------------.53


k.63 19,92 
i359 
12.94 


------------


2.00 


7.--------------25.52 
.5------------------


16-04068-3 


n


	 I. 







ITEM MONTHlY 
TOTAL


TOTALS TO

DATE Approved Totals 



To Date 
• Approved 


Monthly Total 


TOTALS PREVIOUSLY

REPORTED Approved Totals 


Previously Reported 


---89.91 


-163.97 


40.50 
254.40 
204.66


870.79--- -


7.76----


98.7-5----
301.12----
4-56.2-5----


MON'i	 SUMMARY COST STATEMENT	 tinued 


FOR GOVERNMENT USE OunY 


Cd) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) PüblicLiability: 
(c) Workmen's Compensation 


--- - -Ot,her--Insuzance--
10. Contract Work 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
rp41


5.94 - ------46.57----






5.17--------50.08----






-3,000.00------2,700.00----


-3,790.70------


960.7O	 ----960.70---


171.73-- 	 7-.-76--------- 	 - - 


13-9.2-5-- 	 9g.7$--------- ----139.25---
5-5-5.-5Z- ---2-54.4G--
660.91-- 	 --456.25--------- - - --66G.91 


52.-Si--- 467-------------5-2.5-i---
5-5.2-5-- 50.OG------------55.25----


--5,700.00--


5-'%------
5.17------


-3000.00---- -2700.00-------------5-700.00-


-12,832.OS -3790.70---- -9041.39----------- 32-.09 


-9041.39-


'Enter amount paid during month toward total purchase price. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 


Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givrng same 
data. 


NOTE.-Indicate that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 	 I 


Checkedby. 


Amount approved for payment 
Remarks 


16-04e68-a







.	 ITEM


Wages I and

salaries 


Drifting__________________________________________ 


Crosscutting--------------------------------899].. 
Raising 


-:	 Shafts 
Winzes 
Drill holes 
Overburden 
Rehabilitation and preparation 


•	 Geology and geophysics 
Trenchiig 
Sampling and assaying 
Roads and trails 
Test pits 


.Other (specify) 


TOTALS-----------------------------------89.91..  


I Prorate supervisory, engineering, and office salaries in pr 
2 Prorate charges for equipment that is not exclusively for 


Where entries in the "Other" column (above) are more t 
'Specify whether feet, cic feet, acres, miles, etc.


COSTS 


Equipment2
	


Supplies	 Other 3 


---- .458,87-------3,21547.. 


45B87- ---
iportion to man-shi ts of direct labor. 
one type of job (suc h as compressors) against authorized t 
ian 25 percent of tth total expenditures, a breakdown of ti 


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF January,195Z 
(Supply Data Below Applicable Only to Your Operations) 


PROGRESS 


Total	 , Unit Units this our Units tp date Untsuoi13 


500--- ---------- -120-----------108--------- -228------


L3704Q ieet--------- -120--------- ,108---------- 228---- ----500--------------


uiits of work in each category. 
iS item should be made.


1O-64068-3	 U. S. GOVERNMENT PRINTING OPPICE







a5; = 


/75











S.'	 0 
S. IL. Wilson.	 Y.bivazy 26, 1952 


7, L. Wider*an 


fl14L 993X, Contract 1da4119, ast Utah. i'ttning Co., Z.st3a, Utat, 
Project o. 1. W-]04 reports, Janu*iy 1952. 


The r'oect croncut (104) and the a0o*rnts pertaining thereto 


*re iza)seted or Februa 20, 1952. 


M izwentox'r we taIn. of equirt parisw1 tr antbozjtr 


of Ethibit C and an ezndnt to the oont*ct. The *rig4 n*1 end 2 


sapias of the iuentory are &ttsbed to this report. oov at the 


ban rtied for the Salt Lake tiles. 


The ezp2oxatozi work and aaowits suheitteii are in con oraity 


with the contract end sndants thereto. it is reccnded that the 


aowinte * sUoved and	 ,. 


it ha beefl necessary' to t4aber the dift it the 1vicinitr of 


the 1iesiz'e ut at 220 feet. Thiring the first pert of 1ebriarr, the 


advano. of the tao. has tssn bszpered 1r fractured dior.t. au  stor. 


beavj anoi and high winds necessitated sn, rvai froa 


the roed.


An original signed co and 3 oopias of the contractor's 


inToics for Jenizary re an*.tttod with the W-1O4 reports. The sub. 


CCitractor .haa OOfl ?CU*$tSd to sign *11 oopiee at the invooe in 


the future.


?. L. Wiieinen


/ I











0	 0 
I


S, R. Wilson	 January 21, 1952 


F. I,. Wideman 


DM& Docket 993 Contract Xdm.Ell9, Project No. 1, ast Utah Hining 
Go,, Keetley, Jtah. 


Crosscut 104 being driven as. Project No, 1 under the above 
contract was inspected on January 18, 1952, No work was done on the 
project during December 1951. 


The operatorT s narrative report mentions a crosscut being 
started behind the project crosscut. The crosscut is being driven on 
company accounts 


Work has been resumed on the project since January 1, 1952,. 
Drift rounds of 19 holes and 10 feet deep are being drilled with 
Swedish jac]thammers and tungatic carbide insert bits. The subcontractor 
informed me that the. crosscut had been advanced 85 feet by nine rounds, 


A copy of the ?€-104 forms for November has not been returned 
to this office, so the total expenditures to date cannot be verified 
here.


1. 
F. L. Widenian







r .	 Budget Bureau No. 42-B1036.2. 
Approval Expires 6-30-52. 


-104 
Jst 1951) -


UNITED STATES 
DEPARTMENT OF THE INTERIOR	 ContractN	 -119 
DEFENSE MINERALS ADMINiSTRATION 


Name of Operator ------------------- tJJtJ4irth1gColnpafly_________________________________________________________ 
Docket No. DMA 993XPrQJeCtNO.L. 
Total Contract Amount s109,174..QQ-------------
Government Participation: -----------50--------------- % Amount, s51e,587&O0 
Distribution of Expenditures for Month of ------- -Deceinber,].951 -----------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling• or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


• Cost Accounts.—All applicable parts of this form are to be filled in. 
This report wifi form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


EaUtfa1MizingCo1upany 	 B
------(Signature of Authorized Official) 


------------------Janua--12,--1952- 	 Siperintendent _____________________________ 
ate)	 -	 (Title) 


NOTE.—Title 18, U. S. Code (Crimes), section 1001. makes it a criminal offense to make a willfully false statement or representation to an department or agency of 
the United Stateas to any matter within its jurisdiction.


4	 16---64008-3







MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract


•	 ••	 -	 .• 


i TEN MONTHLY 
TOTAL.


- 


TOTALS PREVIOUSLY 
REPORTED


TOTALS TO 
DATE


FOR GOVERNMENT USE ONLY 


Approved Approved Totals ApprovedTotals 
Monthly Total Previously Reported To Date 


1. Fixtures and Improvements: 


(b) Buildings 


(a) Facilities--------------------------------------------


(c) Fixtures 


2. Operating Equipment:


4,43515--------4,435.15 (a)	 Purchased1---------------------------------------


(b) Rented 2 *
19.92 .-
33.59


--------------------


194 
---Locomotive ----------------------------------


--i(ineCars----------------------------------------
---Tank----


3,3.59---------------


2.00


••--------
---Generator---------------------------------------


(c)


12.94----------------
---------------------


2.0.0----------------


25.52-- ico.Batte	 ------------------------------------
---Pump------------------------------------------------------


25.52----------------


•95------------------- .95


..................... 


3. Rehabilitation and Repairs: - 


(a)	 Facilities-----------------------------------------


----------------------------------------- -----------------------------------------------


(b)Buildings 


(c) Installations


16-84068-3 


Charged on footageis, using figures. &vefl in tfRiit C' of contract. •: 







Tomis PREVIOUSLY

REPORTED 


70.-7-9 


7.-76----


98.75----
301.12----
456.25--- -


Mormv 
Tov&L


TOTALS TO 
DATE


a70.-79 


7.76 


98.-75 
301.12 
456.-25 


Approved

Monthly Total


• Approved Totals 
Previously Reported


Approved Totals 

To Date 


MONTHLSUMMARY COST STATEMENT—Coud 


i GOVERNMENT UsE ONix 


ITEM 


(d) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) P'ubfi Liabi1l.J 
(c) Workmen's Compensation 


---Other--Insurance----
10. Contract Work* 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date


46.-57- --- 	 :46.57 
50.08---- 	 50.08 


2,700.00---- ---2,7-00.00 


9,041.39-:-- --9,oza.39 


'Enter amount paid during month toward total purchase price: 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
'Submit copy of the Social Security form filed under the Old Age Insurance system showing complete 


data. 


N0TE.—Indicate that portion of supervisory, office, and engineering salaries ths


rage and salary data or furnish copy of payro] 1 sheet giving same 


t is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checkedby---------------------------------------------------------------------------------- S 


Amount approved for payment -----------------------------------------------------
Remarks 


16-64068-3







Units authorized by 
Units to date contract (Exhibit A) 


ioa


-500----------------


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF --------qemb- 1951 

(Supply Data Below Applicable Only to Your Operations) 


Cosvs	 PROGRESS 4 


ITEM 


-	
Waesnd	 Equipment2	 upplies	 Other3	 Total	 Unit	 Units is 


Drifting 
S	 Crosscutting 


Raising 
Shafts 
Winzes 
Drill holes 
Overburden 
Rehabilitation and preparation 
Geology and geophyshs-------------------------------------------
Trenching---------------------------------------------


•	 Sampling and assaying 
Roads and trails 
Test pits------------------------------------------
Other (specify)-------------------------------


-- ---------------


TOTALS


I 


Prorate supervisory, engineering, and office salaries In proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that Is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
3 Where entries In the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 SpecIfy whether feet, cubic feet, acres, miles, etc. 16-64068-3	 U. S. GOVERNMENT PRINTING OFFICE







4	 0 


East Utah liming Company	 1*1k - 9931 
Ke.tley, Utah	 Project No. 1 


.Proes Reofor Der135 


No advance was made in the project crosscut (104) in Dce2uber, 


leaving the total adiance since start of the project at 108 feet. No 


timbering has been necessary to date. 


This project was held up during December while another crosscut 


was being started from a point in the tunnel behind the project crosscut. 


This new work is now clear of the tunnel, and advance in the project 


crosasut 413. be resumed in January.


yE.Gibrt, 
Engineer & Geologist 


East Utah Mining Company 


(;	 7Th /







(At?91Tt	 -	
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UNITED STATES 
DEPARTMENT OF THE INTERIOR	 ContractN	 - 


DEFENSE MINERALS ADM IN ISTRATION 


Name of Operator	 Lni-
Docket No. DMA 993	 pject No. 1—
Total Contract Amount 1Q9,174.00 
Government Participation: 	 5O % Amount, lL5Li,57flO	 -

Distribution of Expenditures for Month of -------- -Noinbr,..1951---------------------------------------------------------


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 
•	 OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drffling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report wifi form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts may be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


---------------EastUtahniCoinpany	 By ---------
(Name of Company)	 (Signature of Authorized Official) 


-------------------Decenibori3,1951  
(Date)	 (Title) 


NOTE.—Tjtle 18, U. S. Code (Crimes), section 1001, makes it a criminal offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its jurisdiction.


16--64088-3







MONTHLY SUMMARY COST STATEMENT 


List as Shown on Exhibits Attached to Contract 


TEM MONThLY 
TOTAL


TOTALS PREVIOUSLY 
REPORTED


TOTALS TO 
DATE


Foa GOVERNMENT USE ONLY 


Approved 
Monthly Total


Approved Totals 
Previously Reported


Approved Totals 
To Date 


1. Fixtures and Improvements: 


•	 (c) Fixtures 


(a)Facilities-------------------------------------------------


(Ii) Buildings-------------------------------------------


2. Operating Equipment: S 


---------4,435.15 4,435.15------------------------------4435.35 435.15 (a) Purchased1----------------------------


(b) Rented2*


10.4Z.------------ 1992 
6.65------------ 33.59------------


9.	 ------------10.42----------------
13.59 


------------


6.94----------------
95O-------------3.44----------------]294 


•	 _Locomotive----------------------


---Mine--Cars-------------------------


9.50------------
6.94---------------


3.44.--------------
.95-------------1Q5---------------


19.92------------


12.94.-----------
2.00 2.00 


Generator------------------------


5iank-----------:------------------
(c c


6.65-------------


.-9-5------------1.05----------------
9.50------------


12.35------------13.17--------------25.52 25.-52 loco. Battery----------------
Pump---------------------------------------.95-------------------------------


---------
95-----------------------	 ----------------'-95 


3. Rehabilitation and Repairs:
S


12.35- ------------
.95------------- 13.-i?-----------------


(a) Facilities 


(b) Buildings 


(c) Installations


__ -	 I	 16-64068-3 


Cifarged' on footage bØs, using figures given in "Exht C11 of contract. 







Moimiiv 
TOTAL


TOTALS PEEvIOUSLY

REPORTED


TOTALS TO

DATE Approved	 Approved Totals 


Month]y Total	 Previously Reported
Approved Totals



To Date 


ITEM


294ir73-: 


- 7.76------


9g.-7-5------
227.05:


--


74.07--------
28485----l-7-l-.40-----


15.7&- 3Go83.------
3r3o13----


---2y750O---325.00-----
16ro95----


--


----3254.-24-. ----5787.15 -------


5787el5:


44-7	 - 


--/4	
" 


-4
MONT	 SUMMARY COST STATEMENT 	 tinued 


FOR GOVERNMENT IJSE Orav 


(d) Fixtures 


4. Labor3 
5. Supervision 
6. Supplies 


(a) Timber 
(b) Explosives 
(c) Repair Parts 
(d) Other 


7. Power 
8. Transportation 
9. Insurance 


(a) Fire 
(b) Public Liability 


- (c) Workmen's Compensation 
-- Qthe Inauran 


10. Contract Work.. 
11. Other (specify) 


TOTAL 


Deletions 
Adjusted totals 
Totals previously reported 
Totals to date


2271.05 
284.85 


1576. 
16.95 


a,,375.,00.. 


3,25ii.24


576.06 


7.76 


9875...... 
71.07------


17L4 ----


30.81----
333------


325,00 . 


,782i.15-


g7of.79 


7.76 


98.15.. 
O1J2 


456L.25 


..9.,.0J4L.3.9..


870.79..-


7.76... 


98.-7-5--


4r56.25 


46.-5-7--






50.08-






----2700.-00-


'Enter amount paid during month toward total purchase price. 
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 
3 Submit copy of the Social Security form filed under the Old Age Insurance system showing complete wage and salary data or furnish copy of payroll sheet givmg same 


data. 


N0TE.-Indicate that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checked by


iiiiizziiiziiiizziiiii _'z.	
CL) 


Amount approved for payment ----------------------------------------------------
Remarks----------------------------------------------------------------------------------


16-64068-3 


* Contract iork 95' advance @ 25/ft., paid to Centennial Development Company. 







EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF ------r,195 
(Supply Data Below Applicable Only to Your Operations) 


COSTS PROGRESS 4 
ITEM


Wand Equipment 2 Supplies Other I Total Unit Units	 is Units to date 


26697' • Crosscutting-------------------------------


Shafts


---


Drifting------------------------------------------------


Driliholes 


Raising---------------------------------------------------------


Overburden 
Rehabilitation and pieparation 


Trenching 


Winzes--------------------------------------------------------------------------


Sampling and assaying 
Roads and trails-------------------
Testpits 


Geology and geophysics-------------------------------------------------


Other (specify)


-


TOTALS--------------------------------- 


---------


399Q--------22710$--------31756. 3,254.24. Fet---------


=1----------


95-----------13--1 ------------------500 
1 Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 


Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 
4 Specify whether feet, cubic feet, acres, miles, etc. 	 •	 16040683	 U. S. GOVERNMENT PRINTING OFEICE







0
December 20, 1951 


1, L. Widernan 


Docket 9931, Contract 1dm ..U9, Project No. 1, East Utah Mining Comps, 
Keetley., Utah. 


The project crosscut (104) was inapccted on December 1.8, 1951. 


Work on this project has been recessed because of haulage diffic4tiea. 


The operator ba been notified that the new battex Ior the locomotive 


was shipped in December. 


The charges reported In the W.'i.104 forms for November are in 


accordance with the tersia of the contract .*nd amsz1nts thereto, 


Copies of the payroll hae been attached to the MF-1Q4 forms for 


project No, 1, As this. payroll was inc .d tr work benefiting both 


projects equaly, the charge was even]r divided beti.jeen them. 


It is recomriiended that 1.,62742 be vouchered fca payment to the 


operator.. This amount is. SC) percent of 3,,254,24,. the total expended. 


on. Project I durir November 1951. :7: L L&IL 


F, I, sideman







:° PUBLIDER FOR PURCHASES AND SERVICES OT1N PERSONAL
D.O.Vou.No. 


15, 1941)	 -- - Dept of InteriOr' ., Def*n$. Mine.	 Bu.Vou.No.P 


GENERAL ACCOUNTING U. S. Aørnini:$tr&ticflj 224 -New -ustomri


OFFICE PREAUDIT 	 (Department, bureau, or establishment) 


Certified for payment in the Voucher prepared at i)s1T e2C°lpra4o---------]217151 
(Give place and date) 


sum of $-----------------------THE UNITED STATES, Dr., 


Comptroller General of the	 To --------
United states	 (Payee) 


B	
Address K,flt*.h ____________________________________________________ 


Payee's Account No LD?4A4fl9
(For use of Paying Office) 


No. and Date of Date of Delivery
Articles or Services 


(Enter description, item number of contract or general supply Quantity
UNIT PRICE ________ ________ AMOUNT ___________ - Order or Service schedule, and other information deemed necessary) 


Terms --------------% Discount Cash --------------days Cost Per Dollars Cta. 


Brought forward from continuation sheet(s) - 


Dctobr Certified "Op.xstor's Mcctthly ?rogriss 
195]. Report' for Projeat's 1 and 2 fOr tue 


Ninsas	 Exp1or'sticii Program attached: 1,415 85 


Shippedfrom	 to	 Weight	 -_ ------- -_GovernmentBfLNo. 41 Total------
(Payee must NOT use this space) 


Differences ----------------------------


Account verified corr)1
	


/4(../	 rca' 


_____________________________________________________________________________________ (Signatureorinitials) 	 - -----------------------


Contract No.	 Date	 Req. No. ----------------------Date ------------------Invoice Rec'd 


MEMORANRUM 
Ap vedforp&ymant 	 N$.CIi E.StOk	


Officer 


ACCOUNTING CLASSIFICAT1 (for completion by AdrrInistrative Office) 
Appropriation, limitation, or 	 Limlt'n or Proj't	 Appropriation 


	


project symbol	 Appropriation title	
Amount	 AmounL


iii 


COST ACCOUNT	 OBJECTIVE CLASSIFICATION 


	


Allotmentsymbol	 Amount	 Obligations _______________________________________________________________________________ 
liquidated Symbol	 Amount	 Symbol	 Amount 


-I-I-I-I-


ICheckNo.------------------------dated--------------------------J9_,for$----------------------------------fonTreasureroftheUnitedStatesinfavorof 
Paid by '	 payee named above. 


	


ICash, $-___	 on _____	 ,	 Payee-------------------------------;; ----------------------------


paethec050citylnahich bongo,. ,flotnpp,ge. Foeeu,apl,: John DOeCoe pnoy.peeJOhos,,ith Secr,lacy oe'Teen,u,,e',n,thecn,e ,nnybe. 	 er--------------------------------If the sblllty Is cectoly nod .uthonty to opp,00en,,co,nbiocd in ooe pe,eon. one 'Ignaturo only in neceeocy; othe,nciee the epp,on'nng o5cer will olga In the blank apace below 'A ppooned foeS--------------und oc,r hi. officiol title. 	


Title l6--22900o—i


S 







METHOD OF OR ABSENCE OF ADVERTISING 
(Section 3709 of the Revised Statutes) 


L Alter advertising in newspapers. 


2. (a) After advertising by circular letters sent to	 ---------------------------------------dealers. 


(b) And by notices posted in public places. 


(If notices were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must 
be made. The notation on the certificate on the face of the voucher must be "2(a)(b)" or '2(a)", depending on whether or 
not notices were posted.) 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident 
to advertising. 


4. Without advertising in accordance with ------------------------------------------------------------------------------------------------______________ 


5. Without advertising, it being impracticable to secure competition because of 


(Here state In detail the nature of the exigency or circumstances under which the securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1036—Revised should be used for abstracting the method of or absence of advertising and award 
of contract. (See General Regul&tious No. 51, Supplement No. 6, General Accounting Office, Aug. 20, 1930.) 


U.S. GOVERNMENT PRINTING OFFICE :1946 0-88934	 16-22900-1


0	 I 


..
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	 UNITEDSTATES 
DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION


Budget Bureau No. 42-111038. 
Approval expires 6-30-51. 


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM

OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be• submitted. 


Cost Accounts.—All applicable parts of this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby certify that the information contained 
in this report is correct and complete to the best of their knowledge and belief. 


East Utah Mining Company 
(Name of Company) 	 (Signature of Authorized Official) 


------------------------{er3,1951 	 Siperinten4ent 
(Date)	 (Title) 


NOTE..._.Title 18, U. S. Code (Crimes), section 1001, makes it a crtminai offense to make a willfully false statement or representation to any department or agency of 
the United States as to any matter within its Jurisdiction.


18-64068-1







MONTHLY SUMMARY COST STATEMENT 


Name of operator 
Project No. DMA -----993XJ'0jeCt#1 
Total contract amount $109,174.00 
Government participation percent ..50 


Distribution of Expenditures for Month of	 1951 - 


FOR GOVERNMENT USE ONLY 


ITEM
MONTHLY 


TOTAL
TOTALS PREVIOUSLY 


REPORTED
TOTALS TO 


DATE APrjsd Approved Totals Approved Totals 
Total Previously Reported to Date 


Wages and salaries------------------------ 576.06 
Equipment purchase *


402.53----------
47630 3,958.85 4..,-435.13-- -------------.958.8$ 443$.ii... ----------


173.53---------
---------


35•Q----------------------35 -----352


73•$3------------


Equipment rental2-------------------------


Buildings 
Explosives


-4?..3O--------------------


Repair parts


$3---------
---------


172.82----- --
)55Power--------------------------------------------


Transportation


7.76--------- ---Other supplies----------------------------------


Withholding taxes
21.53


17------- 
------


-------- --------
9.28-----------30. Compensation insurance-----------------


Other insurance-----------------------------?3.15 9.98 33!13----- ------------9.98 33.23 
325.P0


30.81-----


325!O0


23e3 --------


325.00 325.00 
Other. (specify)


--9.28--------
--
----Contract work	 -------------------------


1,5B19 k,Q5,21	 ---5,787.15


23.35----------


45.21	 ---5787.15 TOTAL-------------------------------- L581.94- ----- - - -


2Q3j21	 - . 


Totalstodate-------


Totals previously reported-----------------------------------------------------------------------------


8715


FOR GOVERNMENT USE ONLY 


Checked by 


Amount approved for payment 
Remarks----------------------------------.-


Enter total purchase price in month purchase is made. 	 16-64068-1 Payments for rental of equi pment or prorated depreciation on equipment owned by contractor. 


*Received 10/30/51 — 3 Copco Pacific Drills, as per contract amendment of Oct. 4, 1951. 
Half of the total amount of $750 is charged to Project #1, and. half to Project #2. 


Received 10/20/51 — One Cherry Picker, as per original contract. Half of the total 
amount of $202.60 is charged to Project #1, and half to Project #2. (See attached 
account on cost) 


IHIntt. work 13' ade- @ $25/ft.', paid to CentenniØevelopinent Company. 







•1	 .o 


S. B. Wilson	 Noveibor 2,. 1951 
F, L. Widaian 


J)ooket 9931, Contract Idm-U9, at Utai .r1fi Co.., Waaatch CountT, tlt8h.	 1Q4 Por!ns 


The surface plant of East Uth ining Copny was v!sited on 
Noveber 23, 1951,. 


Ch&ree for repairs to certain equipnent vere discuøaed with the 
operator. £11 c1orge z'eported on the 1Q4 . £ori appear to be 4ust 
and part of the contrat. 


The work 1as been bapered oew1at 'because the battexr for a 
lOCOJLOtive has not ICOn recoivec. Uork has been teznporariiy stopped 
on Pro3ect No. 1, so that the c1ean"up and repair work under Project 
No. 2 can be conpisted quic1y as poseible. 


It is .rociezdod that. th anot auu on the invoice be allowed 
for pejrint.


.3' "1: 
F. L. !idexuan







S 
DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF------


Name of operator ----- -East UthJiiiingCompany	 _______________

Project No. DMA 99.3X, Pro-jet#1 
Total contract amount $1Q9,17Z&.00 --------------------------------------------
Government participation percent 	 5Q----------------------------------------------


TYPE
	


NUMBER	 MAN-SIIIITS	 RATE	 TOTAL 


$------------------------


Trammers 


Miners-----------------------------------------------------------------------------------
Muckers-------------------------------------------------------------------------------------


Timbermen---------------------------------------------------------------------------------


------


Hoistmen-------------------------------------------------------------------


Locoznotiire repair---------------------


Pumpmen-----------------------------------------------------------------------------------


1J14--------


$--------------------------


1Q5Q.T. 16.73 
12.Q5,.0.T.


--
36.33 


rii	 ------Compresorinst11ati 12.80..+0.T. 136.35 
Ha	 -gpp ---------------2


--


25.78 


Surface----------------------------------------------------------------------


1
--


15.69 


--


3 ----------------


12. 05 .Q.T---


12.05 ,.0.T 29.00 


.1Q ----------------


24.60 


Shift bosses---------------------------------------------------------------
n----------1---------------


--


-------


21/2--------


)55.QT 47.1 


-------Air1iñerepair-------------------------


Shopwo-nc	
---


&PP],iS----------------------
Tunn--1rnaiance--------------------


35/8 
---------1/2


12.55 +Q.T--
-


--


---


---
40 


--


Miii---carepe4rs----------------------


Blacksmithhop won ---------------- 3.53 ________ 


-----------
-----------


1


12Q5QT ---


18.00 18.00 
Geologists 


Drillhlpers-----------------------------------------------------------------


2
------


1


12. 05	 QT----
----------------


18.00 18.00 


Engineers----------------------------------------------------------------


Foreman 
Bookkeeper-------------------------------------------------------------


Clerks


-----------------


1/2


-------------


- -1Q.00 -----Stenographers----------------------------------------------------------
Other--------------------------------------------------------------------------------


TOTAL 303/8	 ------------------------------------40---53 


NOTE.—ShOw only that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


I	 FOR GOVERNMENT USE ONLY	 I 


Checkedby 
Entered by 
Approvedby	 ------------------------------------------






Remarks


------------------------------------------------------------------------------------- I







I 


S


EXPLORATION UNIT COSF ND POGRESS REPORT FOR MONTH OF. ctober,-4951 


Name of operator Ea1Jt	 ning Company ........................... 

Project No. DMA 
Total contract amount 4Q9]74.00----------------------------------------- - ---
Government participation, percent	 5O---------------------------------------------


Cosvs PRoGREss 


ITEM 
- Waos'and Equipment' Supplies Other' Total Unit Units	 is u t 


viouslre- Units to date Unts autorled 


RJrosscutting-------------------------------- 366-.8&- 13------------500 
Drifting-----------------------------------------------


41-86---


Shafts------------------------------------.


325.00------
Raising---------------------------------------------------------


----------------------


-Feet-------13-----------


Drill holes 
Winzes----------. --............................. 


Rehabilitation and preparation -- - - - 1-28.41K 172.82---- -- --i-2-.o -------------------511.32-- --
Geology and geophysics--------------------


Overburden-------------------------------


-402.-53-----


Trenching---------------------------------------
Sampling and assaying---------------------
Roads and trails.............................. 


Test pits----------------------------------------
Other (specify)--------------------------------


727.53---------511.32------172.82-------- 1-702-7-- -1581-9k- -Feet----------- 13-500.-TOTALS------------------------------ 1-3-- ------- - ----


'Prorate supervisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
3 Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 


-	 ii.


18-640e8—1	 U. S GOVERNMENT PRINTING OFFICE 


FOR GOVERNMENT USE ONLY 	 I 


Checked by 


Entered by 
Approved _____________________________________ 


Remarks


*Other: 


Power	 83.73 


Insurance	 44.68 
_1- 1 -*--


128.41 







East Utah Nining Company 	 DW - 993X 
Keetley, Utah 	 Project No. 1 


Proress Report for November, 1951 


The project crosscut (104) was advanced 95 feet in November, 


making a total advance since the start of the project of 108 feet. No 


timbering has been necessary to date. 


The work was on a single shift basis. A great deal of delay 


was caused by the locomotive battery, which would not hold a charge 


properly, thus slowing down mucking and tramming from the crosscut. A 


new battery has been ordered, with delivery expected in December. 


Advance was in somewhat fractured and altered diorite. A 


quartz...pyrite stringer, striking N. 20° W., dipping 65° SW, was cut 


between 65 and 80 feet. A sample at 65 feet assayed 0.4% zinc across 


a width of 0.3 feet. No other values were found in the sample. 


o2
Ray E. Gilbrt,



Engineer & Geologist 
East Utah Mining Company







East Utah Mining Caapany	 - 9931 
Keetl.y, Utah	 Project No, 1 


!!O1'e5S pojo_Octi. 1951 


Work during most of October consisted of the preparatory irk 


of installing the colipreseor at the tunnel portal, installing power line, 


ventilation tubing, and fans, oleaning ditch and repairing timber in the 


tunnel. Because of this, advance was not started in the project crosscut 


(104) until the last week of October. 


The crosscut was advanced 13 f..t during the month, asking a total 


advance of 33 feet since the start of the project. Slabbing for the turn 


off of the old crosscut and installing the switch caused additional delay 


in getting the heading under way. No timbering was done in the crosscut 


advance.


Because the preparatory costs are equally necessary to Projects 


I and 2, half of such costs wer. charged to each project, 


Ray E. Gilbert

Engineer & Geologist 



East Utah Mining Company 


9 \ -9







I
	


.4 
8. R. Wilson	 October II, 195]. 


prank '1. Wi&sman 


Docket 993X ) Contract 1dm 119, ast Utah Mining Co., Wasatch County, 
Utah


The surface plant of the Eat Utah Mining Co was visited today







No. and Date of Dat, of Delivery
Articles or Services 


(Enter description, item number of contract or general supply Quantity
UNIT PRICE AMOUNT ___________ - _______ 


Cost
________ 


Per Dollars Cts. Order or Service chodejpsd other information deemed necessary) 
------ Terms	 % Discount Ch --------------days


- Brought forward from continuation sheet(s) 


Zsptembi CsrUfi.d "Opeator's )4oth1y Pifogrisi 
191 Rsport	 tor the Mineral bpLoz'*tton 


Prograa attachsd: 2,3( 2.61 


Shipped from ....................to --------------------Weight ---------------Government B/L No. --------------------------Total------ ,i( Z6 
(Payee must NOT use this space) 


Differences .. ---------------------------


Aed correctfor ,	 - - 


1 
.1 


Appro.d for psym nt. by: 
J. H. Zut,


Naoi L Stokes 
Autborised CertLtringofftCer 


SandartFbrm No.	 PUBLIC V	 ER FOR PURCHASES AND SERVICES OTHER 	 PERSONAL 
ComptrIler	 D. 0. Vou. No. - 
(AmJ tt5, lg4l) ' 	 Dept. Of Interior, Defense MinSrsIs 	 Bu.Vou.No. 


By --------------------------


U. S. -------&dfl)InI
(Department, bureau, or establishment) 


Voucher prepared at------- - COlfr*d--10/25/51 
(Give place and date) 


THE UNITED STATES, Dr., 


To------------- !tth -
(Payee) 


Address------.Ley,Utsh
 Payee's Account No.-------


PAID BY 


(For use of Paying Office)


ors)Z/ ------------------------------


/-	 - ontractNo.	 Date	 Req.No.	 Date	 !nvoiceRecd 


MEMORANDUM 


ACCOUNTING CLASSIFICATION (for comoletion b y Administrative Office) 


Appropriation, limitation, or 
____________________________


Appropriation title Limit'n or ProJ't 
Amount


Appropriation 
Amount 


111111111124X469_IIIIII_II1
2,'3X)2.'6'C} 


Allotment symbol 
________________________


Amount Obligations 
liquidated


''All3jstfltiCfl---------------------------


COST ACCOUNT OBJECTIVE CLASSIFICATION 
___________________ 


Symbol Amount Symbol Amount 


------------


Paid by'---------------------------------dated -------------------------.I9.,,for$---------------------------------jonTreasureroftheUnitedStatesinfavorof 
payee named above. 


--------------------------,on ----------------------------,19..__,	 Payee------------------------------------------------------------(Sign original only) 


Per-----------------------------------------------------


Title -------------------------------------------


aitha pacity in wh.,h he iii,,., mect app.... For oaampir: "John Doe Company, per John Smith, Secretary", or "Trea.urer". .. (been.. may be. if OS. ability to certify and authority to a pprove are combined I. one rio.. one .ig,atur, only i, oecezoary; otherwis, the approving officer will alga Ia lb. blank apace below 'Approved (0cC-------------andover his official title, 


18"22900s-i 







METHOD OF OR ABSENCE OF ADVERTISING 
(Section 3709 of the Revised Statutes) 


L Alter advertising in newspaper. 
2. (a) After advertising by circular letters sent to 	 ______	 ______- dealers. 


(b) And by notices posted in public places. 
(If notiées were not posted in addition to advertising by circular letters sent to dealers, explanation of such omission must 


be made. The notation on the certificate on the face of the voucher must be "2(a) (b)" or '2(a)", depending on whether or 
not notices were posted.) 


3. Without advertising, under an exigency of the service which existed prior to the order and would not admit of the delay incident 
to advertising. 


4. Without advertising in accordance with ----------------------------------------------------------------------------------_ ____________ 


5. Without advertising, it being impracticable to secure competition because of 


----------------------------------------_z------------------------------------------------------------------------------------------------------ - 


(Here state In detail the nature of the exigency or circumstances under whlchthe securing of competition was impracticable under 3 and 4) 


N0TE.—The above form "Method of or Absence of Advertising" is to be used when purchases are made or services secured under 
proper authority without written agreement in any form. In case of a written agreement (formal contract, proposal, and acceptance, or 
less formal agreement) Standard Form No. 1O36-Revised should be used for abstracting the method of or absence of advertising and award 
of contract. (See General Regulations No. 51, Supplement No. 6, General Accounting Office, Aug. 20, 1930) 


U.S. GOVERNMENT PRINTING OFFICE :1948 0-88934 	 16-22900-1 


4 b,


9







Budget Bureau No. 42-R1036. 
Approval expires 6-30-51. MF-104 


4Apr11 1951).


UNITED STATES

DEPARTMENT OF THE INTERIOR 
DEFENSE MINERALS ADMINISTRATION 


STRATEGIC AND CRITICAL MINERAL EXPLORATION PROGRAM 



OPERATOR'S MONTHLY PROGRESS REPORT 


Operators are to submit monthly reports to the designated field 
representative of the Defense Minerals Administration. Reports are 
to be submitted in quadruplicate prior to the 15th day of the month 
following the reporting period. 


Narrative.—A concise narrative description of progress made, results 
accomplished, and any unusual difficulties encountered is to be furnished. 


Maps.—Wherever possible, the narrative is to be illustrated with 
maps or sketches showing formations penetrated and location and assays 
of samples taken as well as advances in workings. In the case of diamond 
drilling or churn drilling, the location and inclination of holes is to be 
shown on a map; logs and assays also are to be submitted. 


Cost Accounts.--Al1 applicable parts of. this form are to be filled in. 
This report will form the basis for payments of the Government's par-
ticipating share of expenses. Audits of accounts will be made from time 
to time.


CERTIFICATION 


The undersigned company, and the official executing this certification on its behalf, hereby cert 	 hat the information contained 


in this report is correct and complete to the best of their knowledge and belief. 


By 
(Name of Company) 	 (Signature of Authorized Official) 


October 11, 195].	 Superintendent 
(Date)	 -	 (Title) 


NOTE.—Tjtle IS. U. S. Code (Ciimes), sectIon 1001. makes It a criminal offense to' make a willfully false statement or representation to any department or agency of 
the United States as to any matter within Its jurisdiction. 16-84O68'1







MONTHLY SUMMARY COST STATEMENT 


Name of operator - -- -- -East -Utah - 
Project No. DMA 
Total contract amount $10937k.O0 
Government participation percent ----- - 50 


Distribution of Expenditures for Month of Sepembe 


FoR GOVERNMENT USE ONLY 


ITEM
MONTHLY 


TOTAL
TOTALS PREVIOUSLY 


REPORTED
TOTALS TO 


DATE Apred 
' Approved Totals Approved Totals 


- Total Previously Reported to Date 


173.53. 
Equipment purchase L* 3,958.8----------------------------3,958.85 
Wages and salaries------------------------


--
173.5---------------------------- '-"------


7.76


458.85 ----------------------- -------


746 
45.81 


Explosives--------------------------------------------------


---


9.21
9.91


Equipment rental2--------------------------------------


Repair parts----------------------------------------------


9_.98 998 
Contract work 


Buildings----------------------------------------------


Other supplies------------------------------
Power----------------------------------------


Withholding taxes---------------------------------


7.7 ----------------------------
45.8----------------------------


Transportation-------------------------------------------


77 -----------


4,205.Z


---------------------------


---------------------------


Other (specify)---------------------------------------------


-----------------------------


9,28---


4,2Ø52


---
9.28----------
9•98---------


1051 


Compensation insurance----------------
Other insurance----------------------------


TOTAL--------------------------------


Totals previously reported-------------------------------------------------------------------------------------------------


osi--------------------------------


Totaistodate--------------------------------------------------------------------------------------------------------------------------------------------------------------


I	 FOR GOVERNMENT USE ONLY	 I 


Checkedby....................................................................................


- 
Amount approved for payiñent -----------------------------------


Remarks------------------------------------------------------------------------------


* Enter total purchase price in month purchase is made.	 10-64008-
2 Payments for rental of equipment or prorated depreciation on equipment owned by contractor. 


*Receiyed 9/21/51 — 5,035 ft. No. 3/0 Single Conductor Cable

Received 9/26/51 CJne Eimco Rocker Shovel, Model 12.-B-55 


• Received 9/27/51 5,072 ft. No. 2/0 2 Conductor Cable 


Half of the total amount of 7,9l7.70 for this equipment is charged to 
S	 Project. #1,and ha]o Project #2. 	 . 


t	 .	 -







-'-' •". :..•	 o 


DISTRIBUTION OF WAGES AND SALARIES FOR MONTH OF 5eIz',1951 


Name of operator ------ -!t -Utah--MiningCcnpany 


Project NoDMA 993 PI'O-i#1 


Total contract amount 	 2,l7iLe.0O 
Government participation percent 


TYPE
	


NUMBER	 I	 MAN-SHIrTS	 I	 RATE
	


TOTAL 


Miners 
Muckers 
Trammers 
Timbermen 
Pumpmen 
Hoistmen 
Surface 
Samplers 


Assayers---------------------------------------------------
Shift bosses 


-----C	 e!!!Ir1etaU.atic 
Electricians-----------------------------------------------
Blacksmiths----------------------------------------------
Carpenters------------------------------------------------
D1llt	 Thnfl-elftepatr - 
Drill helpers----------------------------------------------
Teamsters-------------------------------------------------
Manager---------------------------------------------
Superintendent------------------------------------------
Engineers---------------------------------------------------
Geologists-------------------------------------------------
Bookkeeper-----------------------------------------------
Foreman---------------------------------------------------
Clerks------------------------------------------------------


Stenographers--------------------------------------------
Other-------------------------------------------------------


S---------------------------5-- ----------------------


12.05	 Hia;oe 


1. 7 12.55 y 0.T.	 98.4L 


16.O4-----------------------.04 


1--------------- -


1---------------- 18.00-----------------------18.00 
I -----------------


iiiiiiiiiiiiiiiiiii:iiiiiii


1----------------


18.00-------------------8.00 


jjjijjjjjjjjjjjjjj	 iziiizii


TOTAL---------------------------------------------- /--------------------------------


NOTE.-ShOW only that portion of supervisory, office, and engineering salaries that is chargeable to this project. 


FOR GOVERNMENT USE ONLY 


Checked by 


Approdb;LA I
	 U 


Remarks


16-64068-I 







- Cosrs PROGRESS 


Wages' axd Equipment' Supplies
-
Other' Total Unit


ut 
viousre- Units to date 


ITEM 


Lifting-----------------------------------
-500-


Drill holes 
Overburden


-----


Crosscutting-----------------------------


3,958.85


Raising------------------------------------


7a76 45.07---


Feet------


-


Geology and geophysics


73.53---- -- ----


Shafts--------------------------------------
Winzes--------------- ________________________ 


Trenching 


Rehabilitation and preparation--- --


Sampling and assaying


,205.21--------- ---------


Roads and trails 


Testpits 
Other (specify) 


TOTALS-----------------------------------------------------776 - --- -65	 ------------------------------------------


4 


S


EXPLORATION UNIT COST AND PROGRESS REPORT FOR MONTH OF Septber,1951 


Name of operator EaatUtah--?ning-Cany-------------------------
Project No. DMA ..993Z,Pz'oject#1---------------------------------------
Total contract amount O9,]74.00-- -- -------------------------------------------
Government participatibn, percent 50-------------------------------------------------


I Proratesuporvisory, engineering, and office salaries in proportion to man-shifts of direct labor. 
2 Prorate charges for equipment that is not exclusively for one type of job (such as compressors) against authorized units of work in each category. 
'Where entries in the "Other" column (above) are more than 25 percent of the total expenditures, a breakdown of this item should be made. 


FOR GOVERNMENT USE ONLY 


Checkedby-----------------------------------------------------------------------------


Enteredby--------------------------------------------


Approved by1,W 
Remarks---------------------------------------------------------------------------------


16-64068-1	 U. 8. GOVERNMENT PRINTING OFFICE 
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