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2008 USGS/NRCAN    
 Healy – Louis Joint Science Plan 

 
I. Science Priorities 

 
The primary purpose of the two-ship experiment is to collect seismic and bathymetric 

data in support of delineating the extended continental shelf in the western Arctic Ocean for both 
Canada and the United States. The extended continental shelf is that region beyond 200 nautical 
miles where a nation can show it satisfies the conditions of Article 76 of the United Nations 
Convention on the Law of the Sea. The data most often required for fulfilling the conditions of 
Article 76 are bathymetric and seismic data.  The logistical difficulties of collecting seismic data 
in ice-covered regions make it much more likely that the data will be collected successfully if 
two icebreakers participate, one in the lead to break a path for the second following with the 
towed seismic acquisition system.  USCGC Healy is equipped to collect multibeam bathymetric, 
high-resolution subbottom, and gravity data during the expedition and the CCGS Louis S. St. 
Laurent (Louis) is equipped to collect multichannel seismic reflection and refraction data as well 
as gravity data. With two ships, the priority areas will be those locations where ice cover requires 
a two-ship operation. 
 

Because acquiring seismic data is the reason for having a two-ship experiment, 
alterations to the original science plan during the experiment (due to unexpected circumstances) 
need to be decided first to ensure successful acquisition of seismic data with coincident 
bathymetric data to foot of slope, and second on obtaining additional multibeam bathymetric 
data. If the ice is too thick for ship profiling along the seismic profile in the vicinity of the foot of 
the slope, the fall-back strategy is to take spot soundings using the helicopter and use those spot 
sounding to define foot of slope. Ice conditions and ship location with respect to the continental 
margin will determine when the helicopter soundings will be employed in this manner.   
 

Along the Canadian continental margin north of Banks Island, where the planned ship 
tracks are parallel to the margin, a secondary priority is to collect bathymetric data to identify the 
foot of the slope between the seismic profiles. To fulfill this secondary objective, it may be 
optimal to have Louis as the lead vessel to break ice for Healy. If ice conditions are heavy, a 
decision at sea will need to be made to determine how much effort to expend obtaining 
bathymetry along the continental margin between seismic profiles.  If this secondary operation 
delays the seismic survey significantly, it will be abandoned and a faster route taken to the start 
of the next seismic line. The foot of slope information between seismic profiles is useful but not 
essential. 

 
If there are light ice conditions for significant portions of the seismic profiles so that an 

escort is not required, it may be an opportunity for the Healy to run parallel to the Louis and 
double the bathymetric profiles collected. Or this may be an opportunity for Healy to depart the 
area to conduct contingency bathymetric soundings elsewhere. Consultation and consensus 
among the lead scientists on both vessels is expected in deciding alternative plans. 
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Regardless of any other provision of this science plan, commanding officers of Healy or 
Louis are authorized to deviate from these provisions for the safety and/or operational efficiency 
of the ship. 

 
 
 
 
II. General Science Plan  
 
 Although track lines, distance, and times presented here are laid out as part of prudent 
planning, this science plan is considered subject to change due to ice conditions, equipment 
problems, and or other unexpected circumstances.  Because of uncertainties inherent in this kind 
of experiment, the science plan attempts to describe the planned operations as well as the 
decision points at which changes might be expected to occur. Some of the operations are not 
scheduled because we are anticipating doing them in particular ice conditions, which will not be 
known until the time of the cruise. We have tried to identify decision points in the following 
discussion, but recognize that conditions during surveying may require other unanticipated 
changes. 
 
Part 1 (Fig. 1, waypoints A-G):  Louis is scheduled to depart Kugluktuk, NT on August 21 and 
will spend about 3 days setting up the seismic gear while proceeding to the beginning of the 
survey.  There may be as much as two days required to test the seismic gear and record signature 
(sound source) tests using a special hydrophone system.  Once these tests are completed, the the 
seismic operation will commence in single-ship mode1.   The ship track from waypoints A to F 
connects to and crosses existing seismic data.   

Decision Point – Waypoint F:  If ice conditions allow progress to waypoint F, the 
decision will be made whether to proceed along track FfG or FG. 

Part 1 of the cruise will end at or between waypoints G and H when Healy arrives.   
 
Part 2 (Fig. 1, waypoints G-H):  Healy is scheduled to depart Barrow, AK on September 6 and 
proceed north.  Part 2 begins on or about September 8-9 when Healy meets Louis at or near 
waypoint G and the two-ship operation begins. Part 2 consists of the track from waypoints G to 
H. Planned waypoint H is sufficiently far up the continental slope to determine foot of slope, 
though probably no shallower than 2,500 m. At the 2,500-m contour (which will be before the 
end of the line), the seismic gear will be recovered (in accordance with conditions of the 
permitting).   
 

If the ice conditions do not allow for the profiling using the vessels, then a profile of 
bathymetric spot soundings through the ice will be made using the helicopter system (assuming 
the Louis can get close enough to the margin to be within helicopter range).  Neither the length 
of time allotted for this acquisition nor contingency operations for Healy have been decided. 
 

                                                 
1 On 7 August, 2008, GSC will make a decision whether to divert a second (Canadian) ice breaker to support the 
Louis for Part 1 of the cruise. This will be based on ice conditions in the general area of operations. 

USGS Open-File Report 2012–1210, Appendix B



1 September 2008 3 

 On profile GH  a grid of spot soundings between profiles may be obtained using the 
helicopter and through-ice techniques.  The objective of this helicopter sounding operation is to 
fill in gaps in the bathymetry of the area and is not a direct requirement for UNCLOS. 

 
Part 3 (Fig. 1, waypoints H-M):  Assuming that the ice conditions have allowed the two-ship 
operation to waypoint H, the roles of the ships will be reversed from waypoints H to I and L to 
M, with Healy collecting multibeam bathymetry while Louis breaks ice as the lead ship. The 
exact location of the track between waypoints H and I (and between waypoints L and M) will be 
decided at the start of Part 3 so that the foot of slope can be mapped with bathymetric profiling.  
This bathymetry is a secondary objective and the time and effort to collect multibeam between 
seismic profiles must be weighed with delay it causes in collecting seismic profiles.   It is useful 
to document the shape of the slope and the fact that an attempt was made to acquire multibeam 
along foot of slope, but is a lower priority than the seismic profiles and obtaining foot of slope 
along the seismic profiles. Seismic profiles will be collected along track IJKL in two-ship mode 
with Healy leading and Louis following Part 4 (Fig. 1, waypoints M-N):  At waypoint M, the 
two ships will begin the long track west across the Canada basin to waypoint N, with deployment 
of the seismic system at the 2,500-m isobath. Part 4 ends at waypoint N most of the way across 
the Canada basin. 
 
If an escort is not required on this leg, then options include running Healy parallel to the Louis to 
collect an additional bathymetric profile in an area with few soundings or releasing the Healy to 
collect bathymetry of priority elsewhere. 
 

Decision Point – Waypoint N: At point N, the science leaders and commanding officers 
need to consider ice conditions, time remaining, fuel remaining, and other parameters to 
determine how much further the vessels can continue in two-ship configuration and when 
it is necessary for the vessels to separate for return to their respective ports of 
disembarkation.  Louis might be able to collect seismic data in single-ship mode before 
proceeding to Tuktyuktuk to arrive on 1 October, 2008 for refuelling and a possible 
media event.  Healy returns to Barrow on 1 October, 2008.  
 

 
Part 5 (Louis from Tuktyuktuk to Kugluktuk): There are tentative plans for a Canadian 
minister and an undetermined number of media representatives to embark on Louis in 
Tuktyuktuk and disembark in Kugluktuk where the ship will arrive on October 2, 2008 for 
disembarking of the science party. 
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Figure 1:  Preliminary tracklines proposed for the Law of the Sea seismic reflection work (shown 
in red), summer, 2008. Waypoints are indicated by green letters. Existing seismic track locations 
are shown in black (NRCan, 2007), USGS (white), and magenta (Healy 2005). North is down.   
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III. General Science Plan for Communications: Two Ships 
 

An experiment involving two scientific and ship operations is by its nature complex.  
Because of the remoteness and fickle ice conditions involved in Arctic Ocean work, the success 
of the experiment will depend critically on open communication between the scientists and 
officers of both vessels. The suggestions developed below are considered a guideline for 
developing this open communication. Other suggestions for ensuring successful communications 
are welcome! 
 
Louis: a daily science planning meeting takes place every day after the evening meal, in which 
science operations expected for the next 24 hours will be formulated. To avoid confusion, this 
plan will be written and distributed electronically to appropriate science and coast guard 
personnel on both vessels.    
 
Healy: a daily science planning meeting with the command takes place every day after the 
evening meal. 
 
Louis/Healy teleconference:  Following the formulation and distribution of the 24-hour science 
plan, the two ships will hold a teleconference to exchange this information as well as concerns 
and questions among the science leaders and officers.   
 
Louis morning science update: Pulling the seismic gear for routine maintenance will occur at 
least every 48 hours.  Every morning during seismic operations, Borden Chapman holds a 
meeting with his technical/watch staff to assess the state of the seismic gear and the need for 
maintenance or other actions that might interrupt the acquisition of the seismic data.  The 
outcome of this meeting will be relayed to the Chief Scientist on Louis, who will pass the 
information and any associated changes in the 24-hour plan to appropriate scientists and officers 
aboard both vessels. If significant changes to the 24-hour plan are anticipated, additional 
communication between the ships and their scientists/officers needs to be undertaken 
accordingly. 
 
Louis/Healy ice observers:  The ice observers aboard both vessels are a critical component of 
the science planning because of their knowledge and insight about local and regional ice 
conditions that affect the seismic operations and the tracks that the ships steer.  Ice radar and 
other ice information will be shared and the Healy ice observer will be included on Louis 
helicopter reconnaissance flights as appropriate. These observers are expected to communicate 
with each other as well as the respective chief scientists and officers about ice conditions as part 
of the daily science planning and more frequently as warranted by ice conditions  
 
Louis:  The Louis helicopter will allow personnel exchanges for day visits as appropriate. 
 
Marine Mammal and Community Observers:  The marine mammal and community observers 
play a vital role in the permitting process and act as the eyes and recorders of encounters or 
interactions with marine mammals during the experiment.  If observers on the lead vessel Healy 
spot marine mammals, they are expected to communicate this in real-time to their counterparts 

USGS Open-File Report 2012–1210, Appendix B



1 September 2008 6 

on Louis, and ensure that the appropriate scientists and officers are informed (and vice versa) – 
Specific procedures will be developed by the observers, in consultation with the respective 
commands and science chiefs, when they meet immediately before the cruise.  The observers on 
Louis will determine the appropriate actions to be taken with respect to the seismic operations. 
Marine mammal observers aboard Healy will serve two functions: (a) provide additional 
observations that the Louis marine mammal observers can use in making decisions regarding this 
kind of field operation; and (b) collect data about marine mammal observations and scientific 
operations that might be relevant to future permitting.   If possible, a day-exchange to allow the 
observers to meet their counterpart(s) on the other vessel will be arranged. 
 
Other actions to encourage open communication: 

 A liaison officer (Capt. John Stewart) from Louis will sail on Healy to facilitate 
communications between the vessels and to help explain Louis operations. Capt. 
Stewart will embark on Healy in Barrow, but disembark on Louis in Kugluktuk. At 
some point during the cruise, there may also be an exchange of officers between the 
vessels. 

 A USGS scientist, Dr. Deborah Hutchinson (Gove) will sail on Louis to provide 
USGS input to scientific decisions made during the cruise.  She will embark and 
disembark in Kugluktuk with the rest of the Louis science crew. 

 Commanding Officer of the Louis will visit Healy via helicopter at the rendezvous of 
the two ships and prior to start of the two-ship work to finalize bridge to bridge 
communications, protocols, and understandings of commonly used technical and 
other terms of the experiment. 

 A self-contained wireless internet link is being installed that will enable wireless 
communication between the two vessels when they are within 10-20 km of each 
other. what about VHF radios as well, particularly for same ship-to-bridge 
communications? 

 A forward-looking video camera on Healy shows continual ice conditions. Views 
from this camera should be available to the Louis via the wireless link between the 
two ships. 

 A similar video camera may be on Louis from IPY cruises. 
 A web camera on a white board is projected around Healy with science updates 

written by the Chief Scientist or other designated person. 
 Louis has a daily ships’ plan distributed around the vessel on the ship’s network in 

powerpoint format that could be expanded to contain science updates. These plans 
will be kept as part of the ship’s log and shared between ships. 

 
IV. Seismic Operations  
 

Seismic operations on Louis are essential for being able to use the sediment thickness 
formula of Article 76 of the Law of the Sea.  The seismic operations involve three types of work:  
(1) the bulk of the cruise will be dedicated to multichannel seismic reflection profiling, towing 
airguns and a streamer from a weighted sled off the stern of Louis; (2) at predetermined intervals 
during the seismic reflection profiling, floating sonobuoys will be deployed aft of Louis to record 
seismic refraction information, ie., airgun signals at progressively larger distances as the vessel 
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moves away from the sonobuoy; and (3) Special conditions will warrant that Louis stop so that 
acoustic information of interest can be recorded during the cruise.  

 
Seismic reflection profiling generally begins with the ship steaming forward at low speed 
deploying the streamer off the stern and ends with deploying the weighted sled (from which the 
two air guns are suspended and to which the streamer is attached) into the water so that it tows at 
a depth of about 10 m.   Once in the water, the start up sequence is to fire one gun at low energy 
level, gradually increasing to full strength, then repeating the ramp-up procedure for the second 
gun.  After the guns are firing at the appropriate predetermined intervals, there is a start up 
sequence in the electronics lab to coordinate shot number and recording of the seismic signal for 
the start of the line, which may take several minutes.  Average time from the start of deploying 
the streamer to being ready to record the first shot is about ½ hour.  Unless marine mammals are 
spotted in the area, this start up procedure is likely to take longer at the beginning of the cruise 
when the systems are being tested and shorter towards the end of the cruise when the bugs are 
worked out. 

 
 A principal objective of the mission is to acquire parallel seismic reflection profiles that 
are as linear and continuous as possible, along predetermined tracklines separated by 
approximately 50 nm.  In ice-free conditions, course made good should deviate no more than 0.5 
nm from the pre-plotted track.  In the presence of ice coverage, course made good should deviate 
no more than 5 nm from pre-plotted track.   Course changes should not exceed 3 degrees per 
minute.   
 
 Experience from the 2007 Louis cruise is that the seismic equipment can go no more than 
48 hours before requiring maintenance and overhaul. Often, overhaul is done every 24 hours and 
can last from a few to several hours, depending on the extent of maintenance required. During 
these maintenance periods, Louis should move to a position that allows for overlap of at least 1-2 
nm when the gear is back in the water and the seismic line is resumed.  When one ship is 
escorting, the re-start point should allow at least an additional 1 nm for deployment at 1 knot.  
Hence there needs to be close coordination between the two ships in determining appropriate 
start-up positions and overlaps to ensure no gaps in line coverage when lines are restarted after 
breaks.  
 
Seismic Refraction data are collected by deploying floating sonobuoys while simultaneously 
acquiring seismic reflection data. Sonobuoys, which are self contained floating units containing a 
hydrophone and appropriate electronics, are released approximately every 8 hours, although the 
exact time spacing depends on how strong and identifiable the sonobuoy signals are and how far 
the ship is from the sonobuoy. The data acquired through the sonobuoy are relayed to the ship 
via radio link.  In order to maximize the potential distances over which data are recovered, the 
receiving antenna on Louis is placed as high as possible on the ship. Sonobouys are not 
recovered after being deployed, and are self-scuttling. 
 
Special Conditions refer to those situations where additional acoustic data will be recorded 
independently of normal seismic operations.  
• The first of these special-condition experiments is to accurately record the amplitude and 

characteristics of the airgun signal using a special, calibrated hydrophone.  This recording is 
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expected to happen near the beginning of the Louis cruise and involves Louis being 
stationary in the water with the hydrophone and airguns deployed in the water.   

• The second of these special conditions will involve recording the noise of icebreaking.  The 
intention is to record the noise of Healy breaking ice in moderate-ice and heavy-ice 
conditions (although not backing and ramming)   A control recording would record the 
icebreaking noise of Healy in open-water conditions.  The geometry of the ships during these 
configurations would be for Louis to be stationary with the calibrated hydrophone deployed 
near the stern of the vessel and Healy to steam transverse to the stern of Louis as close to 
Louis as the captains are comfortable. The Healy trackline need not be very long, 1-2 nm is 
probably more than adequate. Duration of recording should not be more than 3 hours at each 
station.  The planning for this experiment will depend on ice conditions and will probably 
coincide with a break in normal seismic recording.   

• The science parties will consider measuring noise generated by their operations as 
circumstances may permit.  This remains an area of interest for future missions when 
appropriate planning and equipment are available.  

 
V. Bathymetry Operations 
 
 Bathymetry data are essential data within the Law of the Sea Convention for showing the 
morphology of the continental margin, providing evidence for the foot of the slope, and locating 
the 2,500-m isobath. On the Canadian margin, mapping the 2,500-m contour is not a priority. 
Three kinds of bathymetric data will be potentially collected during the two-ship operation:  
multibeam bathymetry (Healy), single beam bathymetry (Louis), and soundings on the ice 
utilizing the Louis helicopter. Measuring the velocity of sound in the water column is integral to 
collecting the bathymetric data.  Both Healy and Louis have systems for collecting these data, as 
discussed below.  
 
 Multibeam bathymetry is acquired from hull-mounted receivers and transducers on Healy that 
measure the depth to the seafloor in discrete angular increments (or sectors) in a swath that is 
perpendicular to the ship’s track.  The highest quality multibeam data are collected in open-water 
or pancake ice conditions, when the signal is least compromised by changes in ship motion or 
direction or by interference with ice.  The quality degrades during ice breaking, especially during 
heavy ice conditions. Backing and ramming is sometimes necessary to get through heavy ice.  
While this is not a data collection strategy, the Healy will often get some data as it moves 
between breaking through the ice pack and the open path behind it.    
 
Single beam Echosounder data: Single beam bathymetry will be collected along all seismic 
tracklines using the Knudsen 12 KHz sounder installed on Louis.   
 
Helicopter soundings: Collecting spot soundings using the Louis helicopter is planned in the 
Canadian area of interest.  In each case, the data will be obtained by the helicopter landing at 
predetermined locations, the sound transducer placed on the ice and the depth measured.  An 
alternate approach in areas where the ice cover will not support landing on the ice is to suspend 
the transducer from the cargo hook and hover with the transducer touching the water.    
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• Soundings will be collected in a 20 x 25-km grid between ship profiles to fill in gaps in 
the bathymetry within the Canadian area of interest.  This will be carried out in parallel 
with the ship sounding with the ship underway. 

• Helicopter soundings will be used to extend the ship-based sounding profiles to the foot 
of the slope if the ice is impenetrable.  In this scenario, spot soundings would be collected 
at a spacing between 2 km and 10 km along the intended ship track.  In this scenario, the 
ship will either stand by or begin to make its way toward the start of the next line while 
the helicopter collects the soundings. 

 
Velocity of Sound in Water: Measuring the velocity of sound in the water column is a 
necessary component of processing both the multibeam and single-beam bathymetric data. 
Because each vessel has independent methods of determining speed of sound, some of the 
measurements may be used for inter-comparison and some may be substituted for the other (for 
example, if entanglement with the seismic gear is a problem from Louis, it may be that more 
measurements are done from Healy.  

• Healy utilizes a Conductivity-Temperature-Depth (CTD) instrument augmented by 
expendable bathythermographs (XBTs). CTD measurements record salinity and 
temperature data which control the speed of sound in the water.  CTD deployments are 
done with the ship stationary and take upwards of one to several hours depending on 
water depth and winch rate as the instrument descends to near the sea floor and returns to 
the ship.  CTD measurements are planned at the beginning and end of the cruise and at 
any time during the cruise when other data indicate that there may be changes in the 
water column velocity structure.  XBTs are planned probably once per day.  These XBTs 
are deployed from the moving ship directly into the water and should not interfere with 
other operations.   

• Louis utilizes a Sound Velocity Profiler (SVP) instrument, which is lowered to the 
maximum depth surveyed using a winch.  The frequency of the casts will depend on the 
variability of the speed of sound.  Typically these are done at the start and end of a line.  
The SVP measurements are supplemented by Expendable Sound Velocity Profiler 
(XSVP) deployments.  XSVP are good to either 1,000 or 2,000 m and can be done 
underway in ice-free waters. Care must be taken to ensure that the XSVP wire does not 
snag the seismic gear behind the ship - so may require that the ship make a slight course 
correction so the XSVP wire clears the gear.  Ice alongside or in the wake can also break 
the thin copper wire that sends back the speed of sound measurements from different 
depths. 

• The speed of sound can also be derived from Expendable Conductivity Temperature and 
Depth (XCTD) deployments.  There will be a number of XCTD casts done either in lieu 
of XSVP deployments or in addition to them.  XCTD casts can be done while underway 
or stopped.  The same issues of entanglement with the seismic gear or loss due to ice that 
apply to the XSVP apply to the XCTD operation. 

 
V. Auxiliary Science (Healy) 
 
A.  IABP - National Ice Center 
Pablo Clemente-Colon (NIC/NOAA) 
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 This effort represents continued participation of NIC personnel and the testing and 
deployment of International Arctic Buoy Programme (IABP) buoys.  Pre-loading of IABP open 
ocean drifting buoys and tools will take place in the Seattle or Everett area between 6/21 and 
6/25.  Coordination of shipment is being done by Ignatius Rigor of the Polar Science Center 
(PSC).  Drifting buoys will be deployed in open water during the most western and southern 
tracks of the cruise.  A total of 2 (two) AXIB seasonal ice buoy prototypes will also be shipped 
by Legnos Boat, Inc. (LBI) for testing and possible deployment in the marginal ice zone or open 
water during the previous cruise (HLY0805).  None of these deployments should require on ice 
operations.  Although unlikely, depending on need, opportunity, and sea ice conditions 
encountered, one of the seasonal buoys may instead be deployed on multiyear sea ice (MYI).  In 
this case, the deployment on MYI, if needed, would be scheduled to take advantage of other 
planned stops but in all cases will be conducted strictly as independent and separate field 
activities from other cruise plans.  Typical deployments on MYI take 30-45 minutes of on-the-
ice time.   The seasonal buoys testing and deployment should be completed during HLY0805.  If 
this is not achieved and there is berth availability will be requested for Legnos and Lincoln to 
continue on board during HLY0806.  All buoy deployments will be done in close coordination 
with the cruise Chief Scientist on a non-interference basis so as not to impact mapping activities.  
A pre-cruise nowcast analysis of sea ice conditions in the Beaufort Sea and Canada Basin region 
will be provided by the NIC to the Chief Scientist.  In addition to on board sea ice analysis and 
imagery cruise support, the NIC personnel will collect hourly observations of sea ice 
characteristic as the Healy navigates ice infected waters.  Recorded observations will include 
estimates of ice thickness and snow depth during icebreaking operations in the ice pack.  NIC 
personnel will also coordinate with the Louis St. Laurent the acquisition and analysis of satellite 
imagery from NIC and Canadian Ice Service sources under the North American Ice Service 
collaboration.  Tools and any buoys not deployed during the cruise will be unloaded in Seattle 
for shipment back to PSC and LBI.   
 
B. Mixotrophy in Arctic Protists – Alternative Nutritional Strategies 
Rebecca J. Gast (WHOI) and Robert Sanders (Temple University) 
 
One-celled plankton traditionally have been divided into either phototrophic (algal, using light 
for metabolism) or heterotrophic (using complex organic compounds for metabolism).  However, 
mixotrophic behavior, whereby organisms combine both modes of nutrition within a single cell, 
has been increasingly recognized and documented in recent decades. The potential nutritional 
benefits of being able to use chemosynthesis as well as particle ingestion gives greater survival 
potential to the phytoplankton, by enabling it to utilize potential diverse sources of energy, major 
nutrients, and micronutrients including vitamins and trace metals during long periods of polar 
darkness when chemosynthesis is not practical.  This science experiment involves taking water 
samples in the Arctic to test for the presence of mixotrophic one-celled organisms. The 
participating scientists have conducted numerous studies of mixotrophy off Antarctica and are 
unaware of similar studies in the Arctic.  
 
Water Sampling on Healy: 
Water samples are to be collected via CTD equipped with the 24-place rosette with 12L niskin 
bottles and silicone O-rings, Chelsea fluorometer, and PAR sensor.   We would like to collect 
water about every other day (so about 12-13 casts total), at the near surface (5m) and the 
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chlorophyll maximum (around 20-30m in the Antarctic).  We are flexible in this scheduling.  
Normally these casts take less than an hour. 
 
Lab requirements on Healy: 
Distilled water (about 20L per day), access to a climate controlled chamber set at ambient 
seawater temperature and with lights, a -80C freezer, a –20 freezer and a fume hood.  For actual 
lab space, we will be slopping some water around, so wet lab space would be good.  
Unfortunately, we will need to work with some chemicals that are considered hazardous 
(formaldehyde, ethanol and hydrochloric acid), but these are usually small volumes and we will 
work with the Healy folks regarding shipping and waste issues. 

 
VI. Louis Supplemental Science 
There is no supplemental science planned on Louis at this time. 
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Addendum I 
 
Data Collection and Voluntary Measures 
 
In the Fall 2008, the U.S. Geological Survey (USGS), with funding from NOAA on behalf of the 
ECS Task Force, is embarking on an international expedition in cooperation with Natural 
Resources Canada (NRC) to collect data on the Arctic continental shelves and ocean basins that 
extend beyond the 200 nautical miles Exclusive Economic Zones of both nations (hereinafter the 
Extended Continental Shelf or ECS).  For most  of the data collection effort, USCGC Healy 
(Healy) will be the lead vessel, breaking ice and conducting multibeam surveys, with CCGS 
Louis S. St. Laurent (Louis) following as the multichannel seismic vessel.  
 
Sounds produced in conjunction with this collection of data, particularly those produced by 
seismic equipment, have the potential to disrupt the behavior of marine mammals that inhabit 
and/or migrate through the area.  Researchers on the Louis have received the required permits for 
their use of multichannel seismic equipment.  NOAA has determined that no permits are required 
at this time under U.S. law for the Healy’s role in this cruise. 
  
While no permit is required in this case, NOAA is sensitive to the fact that very little information 
exists on the effects of sound on marine mammals in the Arctic.  NOAA is also sensitive to the 
potential impacts of the activities conducted on this expedition.  Therefore, the Task Force has 
requested that the opportunity presented by this joint cruise be used to collect information on 
marine mammal sightings and behavior that will inform future ECS endeavors and can be shared 
in real time with the MMOs on the Canadian vessel.   
 
To follow is a list of voluntary measures that NOAA and other agencies are proposing to 
implement as an act of good faith, with sensitivity to the potential environmental effects of ECS 
surveying, and to align with the conditions of our Canadian partner's permit. 
  
 
Proposed Voluntary Measures 
  
1. Speed and/or course alterations 
The operators of the Louis intend to alter vessel speed/course as necessary to avoid marine 
mammal interactions, provided it will not compromise operational safety requirements.  Given 
that this is a joint cruise, USCSS Healy operators will abide by the same standards as the 
Canadians, as safety and survey objectives allow. 
 
2.  Vessel-Based Visual Monitoring 
In compliance with the permit issued under applicable Canadian law, Louis is using a safety 
radius/zone of 1 km such that when marine mammals are detected within 1 km of Louis, the 
seismic airgun will be silenced. Canada will have three marine mammal observers (MMOs) on 
board Louis which will be conducting the seismic research pursuant to the permit issued under 
Canadian law.  Under the Canadian permit, the Canadian ship will also have members of the 
Hunters and Trappers Community present at the experiment to monitor and mitigate, as 
necessary, any potential effects on marine mammals of interest to subsistence use villages.  
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Onboard Healy, there will be one marine mammal behavior observer and one Alaska Native 
community participant; each may serve as additional lookouts for the observers on the Canadian 
vessel.  The marine mammal observer and the community observer on Healy will collect marine 
mammal sighting and behavioral data during operations.  This information, including the 
approximate location and distance from the Healy will be shared in real-time with the marine 
mammal observers on Louis, who have the authority to implement measures to mitigate further 
harm/disturbance to marine mammals during these field exercises.  The data should also be 
collected to contribute to the existing body of data relating to marine mammal noise exposure 
and to inform future research endeavors.   
 
3. Vessel-Based Audio Research   
Scientists about the Louis will have both a calibrated hydrophone and receiver electronics for 
recording acoustics.  If time and opportunity permit, scientists aboard the Louis will record noise 
from the Healy, including that from icebreaking and the multi-beam echo sounding, for research 
and analysis.   
 
Reporting 
 
The MMO and Alaska Native Community observer aboard Healy will record standardized data 
that could potentially be analyzed for population information and basic behavioral responses.  
When a sighting is made, the following information about the sighting would be recorded:  
(1) Species, group size, age/size/sex categories (if determinable), behavior when first sighted and 
after initial sighting, heading (if consistent), bearing and distance from seismic vessel, the 
acoustic sources active at the time of sighting and apparent reaction to the acoustic sources or 
vessel.  
(2) Time, location relative to the acoustic sources, heading, speed, activity of the vessel 
(including whether and the level at which acoustic sources are operating), sea state, visibility and 
sun glare.   The data listed under (2) would also be recorded at the start and end of each 
observation watch, and during a watch whenever there is a change in one or more of the 
variables.  
 
A final report will be submitted to NOAA’s Office of Ocean Exploration & Research 90 days 
after the end of the cruise; NOAA’s Office of Ocean Exploration & Research will provide copies 
to the ECS Task Force members.  The report should describe the operations that were conducted, 
including the dates, times, locations and weather (including sea state) during Healy operations 
and include similar information about Louis operations and the report from marine mammal 
observers on board Louis.   The report will also describe the sightings of marine mammals near 
the operations, including the species, number, location and behavior, as well as associated 
seismic activity.  The report also will provide full documentation of methods, results, and 
interpretation pertaining to all monitoring.   
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